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CATEGORY PRO
JEC
T# 

PROJECT DESCRIPTIONS LEAD AGENCY FUND SOURCE 2024-25 2025-26 EST. PROJECT COST DEPT. LEAD STAFF 

         
STA Lead -  
Projects 

1. I-80/I-680/SR 12 Interchange  
A. Reporting for Suisun Creek Mitigation Site and resolution of 

endowment dispute 
B. Determine Priorities for Future Packages  
C. Resolution of Local Utility Relocation Procedures Transfer of R/W 

to Caltrans for Packages 1 and 2 
 
Milestones: 
Package 2 is open to the public. R/W for this package is on-going with 
settlements reached for all but one property. 
 
Status:   
● Package 2 –- Complete  
● Wetland Mitigation Site Dispute for Endowment  
● Package 1 and 2 R/W transfer to Caltrans scheduled for Fall 2023 
● RM3 litigation resolved, $99M available further development of the I-

80/I-680/SR 12 Interchange. Project 
● Released RFP for design of Package 5 

 
Estimated Completion Date (ECD): 
Identify the phase of construction by Fall 2023 
Package 5 PS&E by Summer 2027 
 

STA  
RM3 
SB1 
STIP 

 

X X By Construction Package: 
 

#1 - $111 M 
#2A - $86 M 
#5 - $85M 

#3,4, 6, & 7 - $403M 
 

Projects 
Nick Burton 

STA Lead –  
Projects 

2. I-80 Managed/High Occupancy Vehicle (HOV)Lanes   
A. Convert Existing I-80 HOV Lanes to Managed Lanes (Red Top Rd 

to Air Base Pkwy) and build new Managed/HOV Lanes Air Base 
Pkwy to I-505 – Segment 1 

B. I-80 - Carquinez Bridge to SR 37 – Segment 2 (I780 ramp to EB 
80) 

C. I-80 – I-505 to Yolo County Line – Segment 3 
 
Milestones: 
Construction began in Spring 2022. 
 
Status: 
● Construction scheduled through summer 2025. – Segment 1 
● Seeking funding for environmental document ($8 M) – Segment 2 

STA:PA/ED & 
Design 

 
Caltrans: CON 

Bridge Tolls 
BAIFA Funds for 

PS&E  
 

RM 3 STIP and SB1  
Segment 1  

 

X X A. $263M 
B. $8M (PA/ED) 
C. $2M (PID) 
 

Projects 
Nick Burton 
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● Seeking funding for Project Initiation Document (PID) ($5M) – 

Segment 3  
• MTC lead for Managed Lanes Integrator 

 
ECD: 
CON complete Summer 2025 for segment 1 
 

STA Lead 
Projects 

3. I-80 Westbound Cordelia Truck Scales  
Construct new WB Truck Scales ½ mile to the east of existing location.  
Work includes new ramps, protect in place of North Bay Aqueduct, R/W 
acquisition.    
 
Milestones: 

• SB1 funding awarded for PS&E ($29M).  STA is the lead for the 
design and right-of-way. RM3 funds will cover the RW cost. Staff 
applied for Federal INFRA (unsuccessful) and SB 1 TCEP 
(pending June 2023 CTC decision) grants construction funding. 

• SB1 funding awarded for CON ($129M) 
• Completed 65% design package April 2023 
• Completed 95% design package Spring 2024 
• CMGC contractor selected. 

 
ECD:   
R/W completion in August 2024. Construction is anticipated to begin Jan 
2025 with completion estimated for fall 2027. 
 

STA 
 

PS&E STIP 
TCEP (Design) 

TCEP (Construction) 
RM3 

 

X X WB Scales ($243 M): 
PS&E $29 M 
R/W $25 M 

CON $199 M 
 
 

Projects 
Nick Burton 
Jasper Alve 
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STA Co-Lead 
Projects 

4. SR 37 Corridor 
Improve SR 37 between I-80 in Solano County and SR 101 in Marin 
County to address Sea Level Rise and reduce congestion. 

A. Interim Congestion Relief Segment B 
B. Ultimate Project Planning and Environmental Linkages 
           (PEL) -  
C. SR 37/Fairgrounds Dr. Interchange 
D. Mare Island Interchange PID 
 

Milestones: 
 Interim Congestion Relief Segment B 

o Project Approval/Environmental Document (PA/ED) Interim 
Congestion Relief Project Draft ED released for public 
comment Fall 2021.  Final Document completed February 
2023. 

o MTC will apply for federal and state grants in 2024 for 
Interim Project. 

o Ultimate Project Planning and Environmental Linkages (PEL)  
o Preliminary Environmental Linkages report for the Ultimate 

Project was completed December 2022 
o 50 acres along Segment B purchased, Solano County holds 

property until needed by project  
o 35% design completed in Spring 2024 

 SR 37/Fairgrounds Dr. Interchange 
o SR 37/Fairgrounds Dr. PS&E completed. 
o $15M of RM3 funding for SR 37/Fairgrounds Dr. concurred 

with by all four North Bay County Transportation Agencies 
through MOU. 

o RM3 funds allocated to the project requires $4M local funds 
– to be provided by County of Solano. 

o $5.3M STIP Funds for the SR 37/Fairgrounds has A LONP 
for RM 3 funds from the I-80 Truck Scales Project. 

o $200k in contingency funds needed 
 

Caltrans/MTC/ 
STA 

Bridge Toll 
RTIP 

Local Funds 

X X Interim B $440M 
Ulitmate$8B 

Fairgrounds $27.6M 
Mare Island PID $2M 

Projects 
Nick Burton 
Leslie Gould 
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   Mare Island Interchange PID 

o STA staff met with developer and city staff to identify the 
PID as the next step. 

o Looking to apply for earmark ($2.5M) in 2024/25 
 
Status: 

• Interim Project currently in design and value analysis (interim) 
• CTC Toll application for Interim Project was approved June 2023. 

(interim) 
• Fairgrounds Dr design complete and will go to bid Summer 2024 

(fairgrounds). 
• Ultimate Project team working on segment between US101 to 

Atherton(ultimate) 
• Ultimate Project design and coordination with SMART is ongoing 

(ultimate). 
• Mare Island Interchange improvements to be completed as part of 

ultimate project, will be seeking local match funds for the 
reconstructed Interchange from City of Vallejo/Developer. 
 

ECD : 
• SR37/Fairgrounds Drive Interchange estimated completion of 

construction Winter 2025. 
 

      

STA Co – Lead 
Projects 

5. 
 

State Route (SR) 12 East 
SR 12 Corridor (I-80 to I-5)  

• Gap Project from McClosky to Countyline resurfacing, 
restoration, and complete streets    

 
Milestones: 

• Gap Project PA/ED completed. 
• First segment bid package completed. 
• Caltrans split project into 3 segments for construction,  
 Segment 1 - Drainage and guard rail upgrades, Ready-to-List 

(RTL) 2022-23 
 Segment 2 - Church Rd Area, RTL 2024-25Segment 3 - 

Downtown improvements, RTL 2025. 

Caltrans 
Caltrans 

 

SHOPP 
STIP 
RTIF 

 Local TIF 
 

X X  
 

$53M 
 
 
 

Projects 
Nick Burton 

 Leslie Gould, Jasper Alve 
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• STA and City approved funding for enhancements in downtown 

Rio Vista ($1.3M) 
 
Status: 

• Segments 1 construction completed 
• Segments 2PS&E and R/W underway 
• Segment 3 PS&E underway 
• STA/Caltrans executed Cooperative Agreement for enhancement 

funding of elements in downtown Rio Vista. 
• STA Board and Rio Vista City Council presentations completed 

February 2023 
• Reprogrammed $1.9M STIP funds from 2023-24 to 2024-25 

 
EDC : 
Segment 1 Construction– Completion 2024 
Segment 2 Construction Start – Summer 2025 
Segment 3 Construction Start – Summer 2025. 
 

 
 

STA Co-Lead 
Projects 

6. SR 29 Corridor Coordination 
A. Improve SR 29 from Napa County line to Interstate 80 in multiple 

capacities, including pavement quality, bike and ped access, 
safety, and transit operations.  

B. Coordinate with Caltrans to advance State Highway Operations 
Protection Program (SHOPP) funding for SR29 rehabilitation. 

C. Collaborate with Vallejo, SolTrans and Caltrans to implement 
Sonoma Blvd Specific Plan elements along SR29 with the goal of 
transforming it into a “complete street.” 

Milestones: 
• Project awarded $3.8M SHOPP set-a-side for implementation of 

Sonoma Blvd Specific Plan with rehabilitation project. This 
matches Vallejo contribution of $720k.  This added work with be 
constructed with the larger Caltrans SHOPP project.  

• Project Report approved April 2023 
• PS&E is underway. 

 
 

 
Caltrans 

City of Vallejo 
STA 

SolTrans 

SHOPP & SHOPP ATP 
SR2S Projects funded 

through ATP 
 

Complete Streets 
enhancements are 

locally funded 

 
X 

 
X 

$35.4M Projects 
Nick Burton  
Jasper Alve 
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Status: 

• Caltrans will implement components of Sonoma Blvd Specific Plan 
with SHOPP rehab project as much as there is funding available. 

 

EDC: 
Construction scheduled for 2025 
 

STA Lead – 
Projects 

7. Solano Express and Traffic Demand Management (TDM) Capital 
Improvements 
Transportation projects that support facilities such as transit hubs and park 
and ride lots to attract and support increased ridership on Solano Express 
Buses and decrease single occupant vehicles.  

A. Solano Express I-80 Bus Stops/Ped Improvements 
B. Solano Express Electrification 
C. Inductive Charging & Zero Emission Buses Solano Express 

Connected Mobility Plan 
D. Transit Signal Prioritization (TSP) 

 

Milestones: 
 2018 TIRCP - $10M Awarded towards Solano Regional 

Improvements 
o $2M allocated for SolTrans and FAST for Solano Express 

electrification infrastructure design at their maintenance 
yards. 

o Fairfield FTC Slip-Ramp and Ped Improvement project 
construction completed in early 2022. 

o PS&E for O&M yards of SolTrans and FAST completed. 
o SolTrans completed procurement of one (1) battery electric 

(zero-emission) bus in 2023. 
 2020 TIRCP - $10.4M 

o $2.7M awarded for five inductive charging pads located at 
regionally significant facilities. 

o $550k awarded for Network Integration Study and Equipment 
Purchase 

o $1.7M in CEC funds towards seven inductive charging pads.  
o Inductive Charging ENV completed and PS&E currently 

underway.  
o Countywide Transit Electrification Transition Plan completed. 

MTC  
STA 

TPI (swapped for 
STAF) and YSAQMD 

TIRCP 
Advanced OBAG 3 

RTIF 

X X $3,912 STAF 
$75k YSQAMD 

 

Projects  
Jasper Alve 
Leslie Gould 
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Status:  

 PS&E for inductive charging pads at seven (7) regional sites began 
February 2021 and submitted PG&E application for all 7 sites. 

 Solano Express Connection Protection Study began March 2021, 
pilot demonstration expected to occur in Summer 2023. 

 PS&E for W. Texas Solano Express Bus Stop and Ped connection 
underway. 

 
ECD: 

 Solano Connection Protection Pilot and Plan – Summer 2024. 
 Inductive Charging Network PS&E – Fall 2024 
 Fairfield I-80 FTC Slip-Ramp and Ped Improvement - Completed 

 
STA Lead-  
Projects 

8. Highway Performance Monitoring System (HPMS) Data Collection 
Part of the Federal MAP-21 requirements, MTC required implementation of 
this federal requirement with OBAG 2.  STA coordinates with member 
agencies to collect local data related to Traffic, Facility Inventory and 
Pavement Data.  Primarily traffic counts.   
 
Milestones: 

 Work with PDWG Members to continue data collection – 
June 2024 

 Input data – June through September 
 
Status: 
Continue to monitor and collect data from member agencies and submit to 
MTC. 
 
ECD: On-Going requirement of OBAG3 
 

STA 
Member Agencies 

 X   Projects 
Jasper Alve 

STA Lead –  
Projects 

9. 
 

Jepson Parkway Project  
A. Vanden to Leisure Town Rds - Fairfield (Segments 2A, 2B, 

and 2C)  
B. Leisure Town Rd. from Vanden to Orange Dr. - Vacaville 

(Segments 1A 1B, and 1C) 
 
 

STA 
 

Partners: 
Vacaville 
Fairfield 

 

STIP 
2006 STIP Aug 

Fed Demo 
Local 
RTIF 
TIF 
LPP 

X X $106 M Remaining Segments 
 

Projects 
Nick Burton 
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Milestones: 

 PA/ED- Completed 
 Construction Segment 1A –- Completed 
 Construction Segment 2A – Completed 
 R/W Segments 1A and 2A, 2B – Completed 
 Funding Agreements Segments 1B/C and 2B – Completed 

 
Status: 

 Segment 1B - Vacaville; Construction to begin in Spring 2024 
 Funding/Construction for Segments 2B by Developer for CON 

2025-26 
 Construction for Segment 2C estimated 2026-27 
 Eligible for Local Partnership Program – Competitive Program 

Funds 
 

 
 
 
 
 
 
 

STA Lead 
Projects 

10. Vallejo Station (Phase B) 
Revitalize Vallejo’s 92-acre waterfront with a mix of new housing, retail, 
office, and light industrial jobs, plus new parks and improved open space.  
Phase B includes a separate Parking Structure. 
 
Milestones: 

 $20 M request for RM3Funding 
 City of Vallejo to commit balance of project funding prior to 

RM3 request to WETA/STA 
 Draft Funding Plan developed ($10M RM3 WETA, $10 M 

RM3 North Bay Transit/STA, and $12+ M Vallejo)  
 Allocation of $1.5M RM3 for EIR and Design 

Status: 
Coordinating with City of Vallejo for development of funding agreement 
prior to RM3 request 

 

City of Vallejo 
 

RM3 Local  X X $32M- Construction Cost Projects 
Nick Burton  

 

STA 
Monitoring – 
Projects 

11. Monitor Delivery of Local Projects/Allocation of Funds 
A. Monitor and manage local projects. 
B. Approve and Program OBAG 3 Projects. 
C. Monitor Implementation of 4 STIP projects (SR37 /Fairgrounds 

Dr. CON, Jepson Parkway Phase 2A, 1B/C, and SR12/Church Rd) 
D. Monitor Implementation of ATP Grants  

STA STIP-PPM 
STP 

 

X X N/A Projects 
Jasper Alve 
Leslie Gould 
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E. Support local grants application production for ATP/Cap and 

Trade/Green Communities, etc. 
F. Support and monitor implementation of TIRCP funded projects 

 
Status: 

 Monitoring of local projects is an on-going activity; STA 
developed tracking system for these projects and holds PDWG 
monthly meetings with local sponsors.   

 Most OBAG 2 projects were delayed by one year by project 
sponsors, due to COVID related issues. 

 Monitor and Manage SR2S projects implementation 
 Monitor ATP Project Implementation 
 Monitor HSIP Cycles 9, 10, and 11 projects implementation 
 Aid Agencies, as needed, in development of Funding Strategies for 

local projects with shortfalls 
 Participate in PDT’s for projects to insure successful delivery 
 Work with local agencies to develop applications as needed for 

ATP/Cap and Trade/ Green Communities, etc. 
 Work with Caltrans, CTC, and MTC to get appropriate allocations 

and extensions for state funded projects. 
 Monitor and report on MTC’s various committees including Local 

Streets and Roads Working Group and Programming and 
Allocations Committee 

 Program OBAG3 projects in the FTIP 
o Monitor the Housing Element certification with HCD for 

compliance 
 
ECD:  
OBAG 3 Projects to be completed by FY 2026-27 or earlier. 
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STA Co-Lead 

Projects 
Program 

12. Bridge Toll Project Priorities (Regional Measure 3) 
A. North Bay Transit Capital $20M 

a. $10M Vallejo Station Phase B 
b. $ 2M Solano Rail Hub/Transit/Micro Transit 
c. $8M TBD  

B. San Francisco Bay Trail/Safe Routes to Transit 
a. $3M Vacaville Ulatis Creek Path/I-80 Undercrossing 
b. $3M West Texas Safe Routes to Transit (Heart of Fairfield) 
c. $3M Vallejo/Benicia Bluff Trail  
d. $6M Solano Rail Hub/Pedestrian Crossing 
e. SR 37 Public Access Improvements (amount based on results 

from SR 37 Active Transportation Master Plan) 
C. Solano Express Operating – Competitive  

a. Annual Operating request $1.2M – for existing service levels 
45k annual hours 

D. SR 37 Corridor - $100M 
a. $15M for Fairgrounds Dr. 

E. Ferry Enhancements Program - $300M 
a. $10M for Vallejo Station Phase B 

 
Milestones: 
RM3 upheld. First round of MTC funding obligations allocated on 
June/July 2023. 
 
Status: 
$1.8 Million authorized by MTC for Solano Express for fiscal year 2022-
23. $655,951 authorized by MTC for Solano Express FY 2023-24 subject to 
SolTrans complying with MTC’s resolution 3866 (Clipper). Funding to be 
claimed by SolTrans.   
 

STA 
Vallejo 

Fairfield 
 

 X X  Projects 
Nick Burton 
Jasper Alve 
Ron Grassi 

STA Lead - 
Projects 

13. Solano County Pothole Report 
Semi-Annual report on countywide rating roadways (mapped by street/by 
jurisdiction), summary of annual investments in roadway infrastructure and 
summary of financial shortfall.  
Status 

• The first Solano County Pothole report was completed in 
December 2014 

STA PPM    Projects 
Jasper Alve 
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• The 2nd Solano County Pothole report was completed April 2019 
• Subsequent updates to the Pothole Report are anticipated every 

four years similar to MTC’s schedule. 
• Prepare the third Solano Pothole Report FY 2024-25. 

 
STA Lead –  
Program 

14. Regional Traffic Impact Fee (RTIF) Program 
● Working Group Coordination 
● Strategic Implementation Plan (SIP) 
● Annual Reporting 
● Fund distribution and management 
● Project monitoring 

 
Milestones: 

● 10th Annual Report – October 2023 
● $2+M Average Collected Annually  
● Total of $20.570M RTIF collected since inception of program  
● New PFF nexus study was completed in Summer of 2019 by 

Solano County.  This new study described new projects, updated 
project costs, and increased the RTIF portion of the PFF from 
$1500/unit to $2500/unit. Collection at the new fee rate began in 
October 2019. 

● An update to the RTIF Nexus Study was completed in Spring 2021 
and Winter 2023 to add four projects and fifteen projects, 
respectively. These projects include West Texas Gateway, Suisun-
Fairfield Train Station Pedestrian Crossing, Airport Road 
Complete Streets, and Parkway Blvd. Overcrossing. 

 
Status: 

● Working on RTIF funding agreements with local agencies. 
● Revenue Estimates Forecast completed and will be updated 

annually.  
● SIPs will be updated annually.  
● RTIF Working Groups coordinating to update SIPs on a couple of 

RTIF funded projects and develop RTIF funding agreements (as 
necessary) 

● $20.570 million collected to date (Q4 FY 2022/23) with over 90% 
of available funds committed to projects. 

STA PPM/RTIF X X $9M+ Projects 
Jasper Alve 
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● STA met with all working groups in FY 2022223 and discussed 

distribution to projects over the next 5 years. 
● STA will meet with all RTIF working groups on April/May 2024 

to discuss projects and updated allocation plans. 
 

ECD: 
RTIF Program is a five-year program that was re-approved in June 2019.  
Administrative tasks will be ongoing. 
 

STA Lead- 
 Projects 

15. Highway Landscaping 
Work with Caltrans to maintain highway landscaping corridors. 
 
Milestones 
STA obtained $4.7M in Clean California funding for SR12 improvements 
in Suisun City and Fairfield. 
 
Status: 
SR12 Clean California project must be completed by June 2024. Suisun 
City went out to bid and started construction in Summer 2023. Construction 
completed in 2024 by Suisun City.  Meanwhile, City of Fairfield awarded 
the CON contract in December 2023.   
 
ECD: 
Anticipate construction to be complete in June 2024. 
 

Caltans 
STA 

Fairfield 
Suisun City 

SHOPP 
Clean California 

Funding 

X X $4.7M Projects 
Jasper Alve 

STA 
Monitoring-
Projects 

16. SR 113 Coordination 
A. Improve SR 113 from Interstate 80 to SR 12 in multiple 

capacities, including pavement structural section and quality, bike 
access, safety, and drainage.  

B. Coordinate with Caltrans to advance State Highway Operations 
Protection Program (SHOPP) funding for SR113 rehabilitation in 
accordance with STA’s Board approved priorities. 

C. Collaborate with Dixon, Solano County and Caltrans to implement 
improvements. 

 
 
 

 
Caltrans 

STA 
Dixon 

Solano County 

 
SHOPP 

 
X 

 
X 

 
TBD 

Projects 
Nick Burton 
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Milestones 
STA Board approved SHOPP priorities April 2023 with a focus on SR 113 
from Creed Road to SR 12. 
 
Status: 
Forwarded priorities to Caltrans staff for inclusion in the 2024 SHOPP. 
Advanced schedule from FY 2030-31 to FY 2028-29.  
 
ECD: 
Currently scheduled for FY 2028-29.  STA working to advance project to 
the 2024 4-Year SHOPP (2027-28).   
 

STA Lead-
Projects 

17. Suisun Mobility Hub 
Construct mobility hub in downtown Suisun City to service Suisun City 
Microtransit and public parking needs for the train station. 
 
Milestones: 

• STA Board approved and programmed STAF funds and TDA 
funds. 

• STA Board approved the project and authorized the advertisement 
and award of the construction contract. 

 
Status: 
Bids opened and awarded; project is under construction. 
 
ECD: 
Construction is anticipated to be completed in Fall 2024. 
 

STA 
Suisun City 

STAF 
TDA 

  $3.75M Projects 
Nick Burton 

STA Co-Lead- 
Projects 
Planning 
 

18. Coordinate with Capitol Corridor Rail Stations/Service & Rail Plan 
and Service 
Plan, market and implement rail service in partnership with CCJPA, 
SMART and STA member agencies.   
 
Milestones 

A. Fairfield/Vacaville Train Station:  
B. First phase Fairfield/Vacaville Station – completed and renamed to the 

Tom Hannigan Station. Staff working with Fairfield on completing 

CCJPA 
 
 

 
 
 

City of Fairfield 
 

 

RM2 
ADPE-STIP 

ITIP 
Local  
RTIP 

ECMAQ 
YSAQMD Clean Air 

Funds 
 

   
 
 
 
 
 

TBD FF/VV Station 
  
 

Planning/Projects/Programs 
Robert Guerrero 

Vince Ma 
Nick Burton 

Kathrina Gregana 
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funding plan for additional phases, including seeking Cap and Trade 
funding.  

C. Dixon: station building and first phase parking lot completed; Dixon, 
CCJPB and UPRR working to resolve rail/street issues.  Funding 
Plan for downtown crossing improvements needed as next step. 

D. Solano Rail Hub: Completed Solano Rail Hub Project Study Report 
in June 2023 for ADA station improvements and to accommodate 
rail service west from Suisun City to Napa, Sonoma and Marin 
Counties 
 

Status: 
A. Ongoing participation with CCJPA staff working group. 
B. CCJPA Minor Capital Improvements grant awarded to fund 

improved lighting and windscreen, at the Suisun/Fairfield Train 
Station. Construction to begin in 2022.   

C. Staff working with the cities of Suisun City and Fairfield, the 
County of Solano, CCJPA, and Amtrak to initiate the 
Environmental Clearance and Initial Design Phase for the Solano 
Rail Hub ADA station improvements.   

D. Coordinate with CCJPA on the current Carquinez High-Level 
Bridge Crossing Study and the Vallejo alignments being 
considered to monitor impacts and opportunities to the City of 
Vallejo  

E. Monitor Federal Railroad Administration (FRA) Corridor ID 
Program, State Rail Plan and Link21 Project for potential 
opportunities. 

F. Ongoing Coordination with CCJPA Board Members and CCJPA 
Marketing staff 

 
ECD: Ongoing 
 

 
 
 
 
 

City of Dixon 
 
 
 
 
 

City of Suisun City 
and Fairfield 

 
 

 
 

STAF, PPM 
STP Planning, Vaca 

TDA, CCJPA 
CMAQ, TDA Article 3, 

STAF 
 

MTC Regional Measure 
3 Funds 

 
 
 
 
 
 

$2,000,000 
 
 
 
 

STA Lead-
Planning 

19. Solano Rail Hub Project  
Public access and ADA improvements via overcrossing or undercrossing. 
 
Milestones:  

• Final PSR for improvements in Railroad R/W only Completion 
May 2022. (Initial PSR) 

STA 
 
 
 
 
 

OBAG Planning 
STAF 

CCJPA Planning Funds 
 

RM 3 
 

X 
 
 
 
 
 

X 
 
 
 
 
 

$100,000 
 
 
 
 

$2M 

Planning/Projects  
Nick Burton 

Robert Guerrero 
Kathrina Gregana 
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• Caltrans agreed to fund the Modified PSR (scope to reach outside 

of Railroad R/W) for Long Term Improvements at the Station. 
• Completed Solano Rail Hub Advanced Planning Study with 

Project Leadership Team – May 2022 
• Completed the Solano Rail Hub Project Study Report with Project 

Leadership Team - June 2023  
• STA committed $2 million in RM3 funds for the Environmental 

Clearance and Initial Design Phase 
 
Status: 

• Coordinating with Cities of Suisun City and Fairfield, County of 
Solano, CCJPA, Amtrak, and other partners to initiate the 
Environmental Clearance and Initial Design Phase of the Solano 
Rail Hub Project   

 
ECD:  
2025 
 

 
 
 
 
 
 
 
 
 
 

STA  
CalSTA 
CCJPA 

 
 

 
 
 
 
 
 
 
 
 
 

CalSTA Planning 
Funds and Technical 

Assistance 
 

 

 
 
 
 
 
 
 
 
 
 

X 
 

 
 
 
 
 
 
 
 
 
 

X 
 

 
 
 
 
 
 
 
 
 
 

$250,000 

 
 
 
 
 
 
 
 
 
 

Robert Guerrero 
Kathrina Gregana 

 
 

 

STA Lead-
Planning 
 
 
 
 
 
 
 
 
 
 
 
 
 

20. Vallejo Passenger Rail Feasibility Study 
Develop Feasibility Study for Passenger Rail options connecting to SMART 
and Capitol Corridor Rail Services. 
 
Milestones:  

• Coordinated with the City of Vallejo and Rail Partners to develop 
Scope of Work and Feasibility Study Budget and Funding Plan- 
May 2022 

• Selected a Consultant for this Study – March 2023 
• Deliverables on Existing Conditions, Market Demand, Service 

Plans, Public Outreach Plan, Community Impacts and Order of 
Magnitude Cost Estimates have been completed  

 
Status:  

• Completed Public Outreach Workshop for the study in the City of 
Vallejo – March 2024 

• Feasibility Study to be presented to the City of Vallejo City 
Council May 2024. 

STA 
City of Vallejo 

 
 
 
 
 
 
 
 
 
 

STAF 
City of Vallejo  

 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 
 
 

$300,000 
($200,000 Vallejo 

$100,000 STA) 
 
 
 
 
 
 
 
 
 

Planning  
Robert Guerrero 

Kathrina Gregana 
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ECD:  
June 2024 
 

STA Lead-
Planning 
 

21. Rail Crossing Safety Improvements Plan Update  
Update the 2013 Plan to identify the rail crossings most impacted by current 
rail traffic and identify at-grade crossings that are needed.  
 
Milestones: 

• Developed a Scope of Work and Funding Plan – August 2022 
• Selected a Consultant for the Study – March 2023 
• Deliverables on a Rail Crossings Inventory Update and Project 

Prioritization Methodology have been completed 
 
Status:  

• Draft Memos on the Prioritized Projects List and Funding Strategy 
have been circulated for review and comment 

• Consultant to provide grant writing assistance to advance 
project(s) identified in Plan 

• STA reprioritized rail crossing  
 
ECD:  
December 2024  
 

STA STAF 
Federal CRISI 

Federal Rail Crossing 
Funds 

X X $120,000 Planning  
Robert Guerrero 

Kathrina Gregana 

STA Lead –  
Programs 

22. Abandoned Vehicle Abatement Program 
 
Milestones: 
6,295 vehicles abated in FY 2022-23. $440,079 distributed countrywide to 
the seven Cities and County. 
 
ECD: 
Ongoing 
 

STA DMV X X FY 2022-23 
 $440,079 countywide distribution 

Projects/Finance 
Brenda McNichols 

STA Co-Lead – 
Projects 

23. 
 

Bay Trail Vine Trail Project – City of Vallejo 
Project is being implemented by the City of Vallejo and is currently in 
construction. STA coordinated with partners and secured additional funding 
for the shortfall. 
 

STA, City of Vallejo ABAG Bay Trail 
Vine Trail Partnership 

X X $10+ M Projects 
Jasper Alve 
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Milestones: 

• Project submitted 100% PS&E in December 2021. 
• Caltrans and CTC approved rescoping project alignment to reduce 

cost April 2023. 
• Project Construction began in the Fall 2023. 
• Groundbreaking held on August 2023 

 
Status: 

• STA coordinated with Vallejo to request an 18-month delay in 
CON to deal with environmental issues and to identify funding. 

• STA applied for and was awarded $700k in BAAQMD funds for 
this project. 

• Design and Environmental requirements have been completed.  
• STA applied for and was awarded $1.8M from the Safe and 

Seamless Mobility Quick Strike Program. 
• STA staff applied for and was awarded $350k from Prop 68 Bay 

Trail Grant Program. 
 
ECD:  
Summer 2024 
 

STA Lead –  
Planning 

24. Comprehensive Transportation Plan Update (CTP) Implementation 
and Update 
The Solano Comprehensive Transportation Plan has three primary elements 
to guide transportation funding and policies:  

• Arterials, Highways and Freeways Element 
• Transit Element 
• Active Transportation Element 

 
The STA developed two new chapters for the 2020 CTP: Equity and Land 
Use. In addition, the updated CTP included an executive summary to tie in 
previously approved elements with the new chapters.  
 
 
 
 

STA TDA  
STAF 

OBAG 3 

X 
 

 

X  
$500,000 

Planning  
Robert Guerrero 

Kathrina Gregana 
Dulce Jimenez 
Amy Antunano 
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Milestones: 

• Form three CTP Policy Committees (Active Transportation, 
Transit and Rideshare, and Arterials, Highways and Freeways 
Policy Committees), and Equity Working Group 

• Each of the three CTP Policy Committees had three meetings in 
2023 and early 2024 focused on an element overview, discussion 
on element goals and objectives and presentation from member 
agencies on their priority projects  

• Equity Working Group had three meetings focused on developing 
the Equity Framework for the CTP. Anticipated completion of the 
Solano Local Equity Indicator in April 2024 

• Draft CTP projects anticipated to be discussed in Spring 2025 with 
Final draft CTP projects anticipated to be recommended in 
Summer 2025 

• CTP Update anticipated to be completed in 2025 
 
Status: 

• Received updated CTP Guidelines from MTC 
• CTP Committees Formed 
• Committee meetings scheduled for July 2024 through 2025 

ECD: 
Estimated plan completion in December 2025 
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STA Lead –  
Planning 

25. Plan Bay Area (RTP/SCS) – Plan Bay Area 2050+ Update 
Regional Transportation Plan (RTP) is updated every four years by MTC.  
STA selects transportation projects and programs to include the RTP 
through an outreach and coordination with the cities and County of Solano.  
In addition, STA coordinates with MTC and ABAG to administer RTP 
policies and subsequent plans in order to be eligible for State and Federal 
Transportation Funds.   
 
Milestones: 

• MTC to kick off PBA+ update June 2023 
• STA submitted two projects (Solano Rail Hub and Regional 

Managed Lanes I-80 Gap Closure-Dixon) for inclusion in PBA+ -
September 2023 

 
Status:   
MTC is coordinating with CTAs and other partners as they continue their 
PBA 2050+ Update 
 
ECD:   
FY 2024-2025 

MTC/STA 
STA  

 
 
 
 
 

OBAG 3 
 
 
 
 
 

X 
 
 
 
 
 
 

X 
 
 
 
 
 
 

 Planning 
Robert Guerrero 
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STA Lead –  
Planning 

26. Climate Adaptation Coordination and Solano County Climate 
Adaptation and Resiliency Plan  
Monitor State Climate Action Plan for Transportation Investments 
(CAPTI), MTC’s Sea Level Rise Adaptation Funding and Investment 
Framework, BCDC and Delta Protection Commission policies and 
requirements regarding climate adaptation.  Work with member cities to 
meet policies and requirements to address sea level rise and deal more 
broadly with climate change. 
 
Milestones: 

• STA submitted a Caltrans grant application requesting funds for a 
Solano Countywide Climate Adaptation and Resiliency Plan for 
Transportation Infrastructure in partnership with the 8 Solano 
member agencies – February 2023 

• Obtained $500,000 Caltrans Grant Award for Solano Countywide 
Adaptation and Resiliency Plan for Transportation Infrastructure -  
August 2023 

 
Status: 

• Form a Project Leadership Team for this work to include Public 
Works staff from the eight Solano member agencies and 
representatives from CCJPA, WETA and Cal Office of 
Emergency Services (OES) 

• Issue RFP and select a Consultant for this Study-May 2024  
• Monitor state and regional efforts related to climate resiliency to 

identify opportunities 
 
ECD:  
FY 2024-25 to FY 2025-26 
 

Member Agencies 
BCDC 

Delta Protection 
Commission 

CalSTA 
Caltrans 
ABAG 

 

Caltrans State Planning 
Grant Funds 

$30,000 Member 
Agency Contributions 

$35,000 OBAG 3 
Planning 

X X $565,000 Planning 
Robert Guerrero 

Kathrina Gregana 
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STA Lead –  
Planning 

27. Priority Development Area, Priority Production Area and Priority 
Conservation Area Planning and Implementation 
STA’s transportation and land use planning and implementation efforts are 
concentrated in these growth and conservation designated areas.  The PDA, 
PCAs and new PPAs are selected by STA member agencies and approved 
by ABAG/MTC for special transportation funding consideration.   
 
Milestones: 

• STA approved and nominated 10 OBAG 3 Projects and programs- 
7 funded by MTC that are located in or benefit PDAS.  8th OBAG 
3 Project committed for TDA funding. 

• MTC completed a regional PCA Refresh Plan and is issuing a call 
for PCA projects in FY 2024-2025.   

• STA, in coordination with Solano EDC, was awarded a $500,000 
grant to develop a Solano PPA Plan – June 2023 

• STA, in coordination with the cities of Suisun City and Fairfield 
and Solano EDC, was awarded a grant of $400,000 total to 
develop a Solano Rail Hub PDA Plan – June 2023 

 
Status: 

• STA staff participating in the Technical Advisory Committee of 
MTCs PCA Refresh Plan Update 

• STA and County of Solano submitted Rockville Corners as a 
candidate PCA project Work with Suisun City, Fairfield and 
SolanoEDC to issue an RFP and select a consultant for the PPA 
Plan – April 2024 

• Work with SolanoEDC to issue an RFP and select a consultant for 
the Solano Rail Hub PDA Plan – April 2024 
 

ECD: 
December 2025 
 

STA, 
Seven Cities and 

County 

 
OBAG 3 

 
 

MTC PPA Grant 
 
 

MTC PDA Grant 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 

X $500,000 PPA Grant 
 
 

$400,000 PDA Grants 
 
 
 
 
 
 
 
 
 
 
 

Planning 
Robert Guerrero 

Kathrina Gregana 
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STA Lead 
Planning 

28. Solano Housing Investment Partnership (SolHIP) 
The STA created a partnership program with the cities and County of 
Solano to focus on implementing affordable housing with a focus on 
developments located in Priority Development Areas and adjacent to 
regional transit.  In addition, STA staff is administering contracts with a 
planning firm for the Solano County RHNA Sub-delegation Process and is 
the lead in facilitating meetings with the Housing Element Partnership with 
the County of Solano and the cities of Benicia, Dixon, Rio Vista, Suisun 
City and Vallejo.   
 
Milestones:  

• Coordination with the Cities and County of Solano to complete the 
Solano RHNA subdelegation process – Complete 

• County of Solano designated the STA’s SolHIP as ABAG’s 
County Collaborative on housing – Complete 

• Staff scheduled meetings with the cities and county to plan and 
advance priority housing projects within each STA member 
agency- Complete 

• Housing Element Partnership completed 
o 6 of 7 Cities approved or adopted their Housing 

Elements; Vallejo is working with HCD to address their 
comments and adopt their Housing Element as soon as 
possible.  

• Monitor Solano Suburban Housing Incentive Pool (SubHIP) 
Affordable Housing Projects located at the Vacaville 
Transportation Center PDA and Hannigan Station PDA – Fairfield 
and Vacaville City Council approved their projects- Fairfield’s 
project is under construction with Vacaville anticipated to begin 
FY 2023-24. 

• Housing Elements Update Underway  
• Held Solano Planning Commissioner Training – August 2023 
• Obtained PDA Grants for the Solano Rail Hub PDA Plan and a 

PPA Grant for the Solano PPA Plan – June 2023 
• ADU Tracking Tool Development Complete 

 
 

STA 
Member Agencies 
Solano EDC MTC 

ABAG 
HCD 

 

1) ABAG REAP 
Fund 
2) Member 
Agency 
Contributions 
3) MTC SubHIP 
 

 

X X 1) SolHIP - $181,000 
2) Housing Element Partnership- 

$543,000 
3) SubHIP- $4 Million 

 

Planning  
Robert Guerrero 

Kathrina Gregana 
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Status: 

• ADU Tools and Implementation Dec 2024 
• SubHIP 2.0 – Identify Eligible Housing Production Projects for 

REAP 2.0 December 2024 
• Solano Developer Forum held for March  2024 
• Affordable Housing Training Seminar - May 2024Coordinating 

with the County of Solano to develop a Bay Area Housing Finance 
Authority (BAHFA) Expenditure Plan for Solano County 

• Solano Affordable Housing Seminar TBD 
 

ECD:   
• Housing Element City and County Adoptions by December 2023 
• Fiscal Year 2024-25 
 

STA Lead –  
 

29. Congestion Management Program (CMP) Update 
The Solano CMP is updated bi-annual to reflect existing transportation 
demand management programs, transit services, expanded active 
transportation facilities, and congestion relief projects on the CMP network.  
STA required to complete CMP in 2025. 
 

2024 Milestones: 
• MTC 2023 CMP Guidance was released - January 2023 
• Issued RFQ and selected a consultant for this effort- May 2023 
• Update all sections of the CMP Report, which includes Transit and 

TDM Chapters along with the CMP CIP list to be consistent with 
RTP project list. 

• Data collection was conducted to track the LOS on the CMP 
Network 

• New addition to this iteration of the CMP Report was the inclusion 
of I-80 High Occupancy Vehicle Lane Travel Times and Travel 
Time Reliability for major freeways within the CMP Network 

• Convened Model TAC three times (June 2023, August 2023 and 
January 2024) to support with the development of the CMP Report 
and to garner feedback from cities Draft 2023 CMP completed - 
September 2023 

• Final 2023 CMP adopted February 2024  
• Final 2023 CMP Report submitted to MTC- February 2024 

STA 
 

STP Planning 
 
 
 
 

 

 X $120,000 Planning 
Robert Guerrero 
Dulce Jimenez 

 
 
 
 
 
 
 

 



 

SOLANO TRANSPORTATION AUTHORITY 
FINAL OVERALL WORK PLAN (OWP) FOR FY 2024-25 AND FY 2025-26 

(Pending Board Approval on June 12, 2024) 
 

(Pending STA Board Approval in June 2024) | FINAL STA’s Overall Work Plan for FY 2024-25 and FY 2025-26 24 
 

 

CATEGORY PRO
JEC
T# 

PROJECT DESCRIPTIONS LEAD AGENCY FUND SOURCE 2024-25 2025-26 EST. PROJECT COST DEPT. LEAD STAFF 

         
Status: 
Next anticipated CMP Report update will occur in 2025 
 
ECD:   
September 2025 
 

STA Lead –  
Planning 

30. 2020 Active Transportation Plan Implementation 
Implement 2020 STA Active Transportation Plan to complete Safe Routes 
to Transit, Countywide Bike and Countywide Pedestrian projects.  Continue 
to coordinate with participating cities to develop and implement 
community-specific Active Transportation plans.  Plan and deliver 
identified ATP near-term and mid-term projects.  Continued staff support 
for the Bicycle Advisory Committee and Pedestrian Advisory Committees. 
 
Milestones: 

• Quarterly meetings with STA BAC and PAC in 2023.  
• Work with STA member agencies to obtain grant funding for 

priority projects identified in STA ATP- Ongoing. 
• STA ATP Amendment completed - May 2022 
• Launched the digital version of the Top 10 Solano Bike Rides and 

Top 10 Solano Walks and Hikes on the Xplore Solano Community 
through the Outerspatial mobile application in partnership with the 
Solano Land Trust and 7 other local agencies – April 2022. 

 
Status: 

• Coordinate with cities and County of Solano to adopt the STA 
ATP- Complete. 

• STA ATP shares nexus with two regionally focused plans that 
were recently completed, the Regional ATP- January 2023 from 
MTC and the Bay Area Bike Highway Study- Fall 2022 from 
Caltrans. The ATP also shares a nexus with another regionally 
focused plan that is currently underway, Caltrans District 4 Bike 
Plan Update. STA staff will keep up to date with the developments 
of this plan and how ATP can act as a resource for their 
development.  

• STA will develop a four-year plan for TDA Article 3 and TFCA 
funds from FY 2024-25 through FY 2027-26. 

STA 
Member Agencies 

 

TDA Article 3 
TFCA  

YSAQMD 
 
 

 

X 
 

X 
 

TBD Planning 
Robert Guerrero 

Kathrina Gregana 
Dulce Jimenez 
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• STA will develop maps that highlight active transportation 

infrastructure in Priority Development Areas and in Priority 
Production Areas and connectivity to transit facilities. 

• Exploration of effectively tracking bike and pedestrian counts 
• Issue an RFP and select a consultant to support the development of 

a second volume of the Top 10 Solano Bike Rides and Top 10 
Solano Walks and Hikes. Brochures are anticipated to be released 
in time for May Bike Month and September Walk Month. 

• Ongoing STA staff participation on the Regional Active 
Transportation Working Group led by MTC and Caltrans District 
4 Pedestrian and Bicycle Advisory Committees 

• Develop a social media posting schedule on the Xplore Solano 
Community to promote May Bike Month and September Walk 
Month 

 
ECD: 
Fiscal Year 2024-25 and FY 2025-26  
 

STA Lead –  
Planning 

31. Countywide Active Transportation Wayfinding Sign Program 
Coordinate and implement a wayfinding sign program focusing on Active 
Transportation access in three phases based on funding availability.  
 
Milestones: 

• Allocated $33,700 in funds to two projects through the 
Wayfinding Sing Program Year 2- March 2023 

• Project sponsors from Year 1 and Year 2 are anticipated to 
implement their wayfinding projects (Year 2)- Summer/Fall 2024 

 
Status: 
Issue a Call for Projects during Spring 2024 for Year 3 of the Program 
Allocate Year 3 funds to projects with the expectation for projects to be 
implemented by Summer/Fall 2025 
 
ECD: 

• Year 1 of the program is ongoing with projects expected to be 
completed FY 2023-24. 

STA & 
Member Agencies 

TDA Article 3 X 
 

X FY 2021-22- $25,000 
(Year 1) 

FY 2022-23- $25,000 
(Year 2) 

FY 2023-24- $25,000 
(Year 3) 

 

Planning 
Dulce Jimenez 
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• Year 2 of the program is ongoing, and projects are expected to be 

completed FY 2023-24 
• Year 3 Call for Projects was issued in February 2024, with project 

reviews and allocations are anticipated to be approved during late 
Spring 2024. 

 
STA Lead 
Planning 

32. Solano SR 37 Public Access Plan Implementation Develop a SR 37 
Public Access Plan to help inform the SR 37 Highway Improvement Project 
EIR.  The plan included 13 project recommendations.   City of Vallejo 
completed a public survey to prioritize identified public access projects for 
implementation – Fall 2021 
 
Milestone: 

• STA developed the Solano SR 37 Public Access Plan January 
2021 

• Public Access plan for SR 37 in Solano includes phasing of 
projects. 

 
Status: 

• STA is coordinating with the City of Vallejo and the County of 
Solano, in addition to other stakeholders, to work on funding and 
delivering the proposed projects from the public access plan.  

• Coordinate with Project Sponsors and SR 37 Corridor Group  
• Coordinate with Education agencies/institutions.  
• Components of the SR 37 Public Access Plan included in Caltrans 

SR37 Planning and Environmental Linkages Study (PEL) and will 
be considered in ultimate project. 

• Develop Funding Implementation Plan- TBD 
 
ECD:   
Ongoing 
 
 
 
 

STA 
City of Vallejo 
SR 37 Corridor 

Group 
Solano Land Trust 

GVRD 
Bay Area Water Trail 

SR37 Toll Revenues 
RM3 

X X TBD  Planning  
Kathrina Gregana 
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STA Lead –  
Planning 

33. 
 

STA Legislative Program 
STA Board directed coordination to monitor and analyze state and federal 
transportation and housing legislation for potential impacts to Solano 
County. Develop STA’s Annual Legislative Platform to provide policy 
guidance for legislative advocacy in Sacramento and Washington DC.  

 
Milestones: 

•  Hosted California Transportation Committee Meeting at STA 
Office – June 2023 

• 2024 Legislative Platform adopted by Board – Jan 2024 
• Awarded $850,000 in Community Project Funding for the 

SR37/Fairgrounds Interchange Improvement Project – Mar 2024 
• Adopted Community Project Funding Priority List: 

o Mare Island Interchange Project Initiation Document 
(PID) 

o I-80 Express Lanes Gap Closure (Dixon) PID 
o Heart of Fairfield Downtown Streetscape Phase 2 Project 
o Jepson Parkway Segment 3A Project 

 
Status: 

• Prepare for Staff/Board Federal Legislative Virtual Meetings – 
Summer 2024 

• Prepare for Staff/Board State Legislative Virtual Meetings – 
Spring 2024 

• Participate in MTC’s Regional Transportation Measure Working 
Group - Ongoing 

• Monitoring Federal Infrastructure Grant Funding 
• Continue to track housing and transportation legislation. 
• Ongoing letters of support provided to legislators/agencies. 

 
ECD: 
Ongoing 
 

 
 
 
 
 

STA Membership Dues 
and STAF 

Cities of Vacaville, 
Vallejo and Fairfield 

 
 
 
 

X 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 
 
 

 Vincent Ma 
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STA Lead –  
Planning 

34. STA Marketing/Public Information Program 
Develop and design marketing and public information collateral including 
annual reports, monthly newsletters, fact sheets, and online content. 
Provides internal and external communications. 
 
Milestones: 

• Hosted California Transportation Commission June 2023 Meeting 
• STATUS Newsletter- ongoing 
• 26th Annual 2023 Awards Program in Benicia  
• Promoted Solano Express Ridership with 2 for 1 monthly pass 

campaign and expansion of the Guaranteed Ride Program – 
ongoing. 

• Promoted Solano Express Vanpool Pilot Program – Ongoing 
• Promoted Equitable Access to Justice Mobility Program – 

Ongoing 
• Developing Social Media Campaigns – ongoing 
• Solano Express and Solano Mobility Marketing- ongoing 
• Continue print advertising (e.g. Daily Republic, Your Town)- 

ongoing. 
• Released 2023 Annual Report – March 2024 
 

Status:   
• Coordinate Public Outreach for Connected Mobility Plan – 

Summer 2024 
• Coordinate Public Outreach for Comprehensive Transportation 

Plan – Spring 2025 
• 27th Annual Awards Ceremony in Rio Vista – November 2024 
• SR37/Fairgrounds Dr Groundbreaking – Sept 2024 
 

ECD:  
Ongoing 
 

STA STA Membership 
TDA  

TFCA 
 
 
 
 
 
 
 

 

   Vincent Ma 
Neil Quintanilla 

Sean Person 
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STA Lead - 
Projects 

35. Countywide Local Road Safety Plan 
Countywide local road safety plan for each city and the County that 
identifies transportation safety improvements and critical emergency 
response corridors while adopting a Vision Zero Policy. 
 
Milestones: 

• Approved Local Road Safety Plan by STA Board 
• Awarded $440,000 from the Safe Streets and Roads for All 

(SS4A) Program in 2023/24 
 
Status: 

• Implement Local Road Safety Plan by applying for grant funding 
for project implementation. 

 
ECD: 
Ongoing 
 

 Safe Streets for 
All/State Grant Funds  

   Projects 
Jasper Alve 

STA Lead –  
Projects 

36. Routes of Regional Significance 
The Comprehensive Transportation Plan (CTP) update is in process. Since 
the CTP update has been initiated, a study has to be completed to update the 
RORS. 
 
Milestone/Status: 
Presented to STA Board on March 8, 2023, with recommendation to 
conduct a study of Solano’s Routes of Regional Significance supporting an 
update of the CTP. 

ECD: 
June 2025 

STA 
7 Cities and 

County 
 

OBAG3 X  $125k 
 
 
 

Projects 
Leslie Gould 
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STA Lead –  
Planning 

37. Clean Air Fund Program and Monitoring 
Bay Area Air Quality Management District (BAAQMD) Transportation 
Fund for Clean Air (TFCA) Program Manager (PM) 
 
BAAQMD TFCA 2024 CPM Milestones: 

• Solano Commute Alternatives Outreach and Incentive Program 
funds for Year 2022-23 was expended by Fall 2023 

• Board approval of 2023-24 TFCA CPM Projects September July 
13, 2023 
 

Status: 
• Call for Projects for TFCA Program Manager Funds April 2024 
• Application Deadline for TFCA Program Manager Funding May 

2024 
• Anticipated projects to be completed in 2024 - Suisun City Traffic 

Calming at Suisun Elementary, Vallejo EV Chargers for City Fleet 
Vehicles, Vallejo Radar Feedback Signs Project, Vallejo 
Flemming Hill EV Chargers, Solano County Solar EV Charger for 
Fleet Management Vehicles. 

• Coordination meetings with the  
• Ongoing participation in the TFCA 40% CMA Regional Meetings 

lead by BAAQMD staff.  
• STA Board approved $175,000 allocation towards STA Mobility 

Programs for FY 2024-25 
 

ECD:   
Ongoing  
 

STA 
 

TFCA 
 

x x TFCA FY 24-25  
Fund Estimate 

$328,778 
 

Planning 
Robert Guerrero 
Dulce Jimenez 

 

STA Lead- 
Planning 

38. YSAQMD Clean Air Fund Program 
Coordinate with the Yolo Solano Air Quality Management District 
(YSAQMD) to allocate the Clean Air Fund (CAF).   
 
Milestones 2024: 

• STA Board approved YSAQMD Grant request for SR2S and 
Mobility Programs 

STA 
YSAQMD 

Clean Air Funds x x CAF FY 24-25 
Fund Estimate: 

$410,000 
 

Planning 
Dulce Jimenez 
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• STA successfully received $50,000 in CAF for its Eastern Solano 

County Alternative Transportation Incentive Program  
• Successfully partnered with YSAQMD to host Solano Clean Air 

Fund Application Review Committee – June 5, 2023 
• Six Eastern Solano County residents and employees participated 

in the Amtrak + Lyft program receiving eight 10-ride passes for 
$20 and Lyft connections up to $25 to and from two Solano 
County train stations.  

• Four Eastern Solano County residents received a Bucks for Bikes 
reimbursement up to $300 for the purchase of a new commuter 
bicycle and helmet. 

• In Eastern Solano County, an average of 14 residents and 
employees received an incentive for 795 First/Last Mile program 
rides during the first two quarters of this fiscal year.  

• The 2-for-1 program provided nine Eastern Solano County Solano 
Express riders purchasing a free matching monthly pass or Clipper 
Card valued at $125.  

• The Guaranteed Ride Home program issued 4 reimbursements to 
Eastern Solano County employees and residents during the first 
two quarters of this fiscal year. 

• As of March 2023, seven vanpools with an average of eight 
members travel an average of 47 miles one-way from Eastern 
Solano County.  

Status: 
• STA Staff will coordinate with YSAQMD on the FY 24-25 Clean 

Air Fund Projects located in Solano County.  CAF call for projects 
is anticipated to open in March 2024.  

ECD: 
• Internal STA staff review of CAF FY 24-25 submitted projects 

early May. 
• STA and YSAQMD staff coordination meetings March 7, 2024- 

June 2024 leading up the Clean Air Funds Committee anticipated 
to be held in late May 2024. 
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STA Lead –  
Planning 

40. Countywide Traffic Model 
Maintenance and validation of model to support project delivery and 
funding applications.  

 
Milestones: 

• Land Use update to the Traffic Model from ABAG/MTC RTP 
2021 Data- commenced during Fall 2023 and is anticipated to be 
completed in Spring 2024.  

• STA staff had 1:1 meetings with member agencies to incorporate 
their feedback before finalizing the model update.  

Status: 
• Ongoing STA staff participation in the Regional Modeling 

Working Group 
• Convene the Model TAC three times across FY 2024-25  
 

ECD:   
Model ongoing Land Use update, anticipated to be completed by Spring 
2024 
 

STA  
NVTA 

 
 
 
 
 
 
 
 
 

OBAG 3 
 NVTA 

 
 
 
 
 
 
 
 

X 
 

X $16,000 per year from STA 
$8,000 per year from NVTA with 
up to $20,000 additional funds if 

needed 
 

 
 
 

Planning 
Robert Guerrero 
Dulce Jimenez 

 
 
 
 
 
 
 
 
 

STA Lead-
Planning 

41. STA VMT Mitigation Bank 
Explore the development of a VMT Mitigation Bank to assist member 
agencies with environmental document project review.   
 
Status:  

• STA is interviewing CTAs across the Bay Area and member 
agencies to gather information on their policies and approaches in 
planning for a VMT mitigation bank.  

• Convene Model TAC to report back findings from the 
informational interview with other CTAs to kick start discussion 
on our county’s approach in developing VMT mitigation bank. 

 
ECD: 
December 2025 
 

STA 
Member Agencies 

County GIS  

OBAG 3 
Member Agency 

Contribution 

 x TBD 
 

Planning 
Robert Guerrero 
Dulce Jimenez  
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STA Co- Lead-
Planning 
Projects 
Programs 

42. Big Data Strategy and Implementation Plan  
STA contracted with consultants to utilize Big Data/ Replica.  Staff is using 
Big Data on a monthly basis to support STA Planning, Programs, and 
Projects and Marketing efforts. 
 
Milestones:  

STA staff has used Replica for: grant applications, evaluation of 
projects and programs, annual bike and pedestrian access 
assessments, VMT reduction evaluations, community-based 
transportation planning, comprehensive transportation planning, 
updates of geofencing for TNC programs, and evaluation and 
optimization of commuter programs. 

Status:  
• Big Data to be utilized in the development of all three elements of 

the CTP Update and grant applications, evaluation of projects and 
programs, annual bike and pedestrian access assessments, VMT 
reduction evaluations, community-based transportation planning, 
comprehensive transportation planning, updates of geofencing for 
TNC programs, and evaluation and optimization of commuter 
programs. 

• Replica will provide 10 hours of technical assistance at no 
additional cost.  

• STA Board approved extending contract with Replica for two 
years (FY 2024-25/FY 2025-26) 
 

ECD: 
On Going  
 

STA OBAG3 
 

X X $70,000 
$35,000 for FY 24-25 
$35,000 for FY 25-26 

Robert Guerrero  
Dulce Jimenez  

Vince Ma 
Jasper Alve 

Lorene Garrett 
 

STA Lead – 
Planning 

43. Geographic Information System and Data Collection 
Collaborate with partners such as County of Solano’s REGIS Group and 
Solano EDC to obtain and maintain GIS files and other current data. 
 
Milestones: 

• Solano County ReGIS meets once a month, with STA as a 
participating member. 

• Entered into agreement with Solano County ReGIS members for 
aerial photography services. 

STA 
County GIS 

OBAG 3 X X $5,000 for aerial imagery services 
$1,500 for GIS Training 

Planning 
Robert Guerrero 
Dulce Jimenez 
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• STA staff met with County GIS manager to discuss STA data 

priorities. 
 

Status: 
• Scheduled a meeting Solano County GIS manager to articulate the 

need for crucial data that will help the planning, programs, and 
projects department. 

• Work with Solano County GIS manager to enter into agreement to 
have STA staff participate in GIS Training for the purposes of 
increasing access and capacity to work with spatial data for 
current and future transportation mapping projects. 

 
ECD: 
On Going 
 

STA Lead –  
Planning 

44. EV Readiness Plan Update and Implementation  
2018 EV Readiness Plan focuses on EV Charging station locations and sign 
placement.  The plan also focuses on permit streamlining for EV 
infrastructure.  Identifying and procuring funds from grant opportunities for 
the installation of EV infrastructure. 
 
2024 Milestones: 

• Allocated $30,000 of YSAQMD Clean Air Funds to Rio Vista for 
2 EV Chargers. 

• Allocated $90,800 of BAAQMD TFCA funds for two solar 
electric vehicle chargers for Solano County Resource and Fleet 
Management Vehicles. 

• Programmed $1 million dollars Electrical Vehicle (EV) Earmark 
from State Budget (Assemblymember Lori Wilson) for EV 
Chargers in Fairfield, Suisun City, and Vacaville and parts of 
Solano County within the eligible city limits. 

• STA submitted the Charging and Fueling Infrastructure (CFI) with 
grant in partnership with three Solano member agencies - May 
2023.  

STA 
 

BAAQMD TFCA 
YSAQMD CAF 
 

X X • $1 Million Dollars from State EV 
Earmark FY 23-24 to FY 25-26 

•  

Planning 
Dulce Jimenez 
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• STA submitted a Caltrans grant application requesting funds to 

update the 2018 EV Readiness Plan to a Solano Zero-Emission 
Transportation Readiness Plan. 

 

Status:   
STA will be working closely with regional and local partners to gear up for 
an influx of EV charger funding from the federal infrastructure bill and will 
be working with its member agencies to craft a countywide approach to this 
opportunity. 
 

ECD:  
• FYE 2025 TFCA application period ends June 2024 with potential 

projects adoption will occur at the July STA Board Meeting  
• STA pursues outside grants for EV charging infrastructure as an 

ongoing effort. 
 

STA Lead –  
Planning 

45. Solano Countywide Safe Routes to Schools (SR2S) Program 
The Solano SR2S Program currently works with 80 schools countywide to 
promote walking and bicycling to school and student travel safety. Using a 
comprehensive approach, the program operates using the 6 “E’s”: 
education, encouragement, enforcement, engineering, evaluation, and 
engagement. 
 
Milestones: 

• In the 2023/24 school year staff conducted 80 outreach efforts to 
engage the schools in Solano County. 20 Free Bike Repair events 
were held and over 220 bikes were repaired for students. 

• 50 schools with over 12,500 students participated in International 
Walk to School Day in October 2023 

• Released a Call for Projects for the Safe Routes to School Cycle 3 
Micro Gant Program.  

• SR2S Enforcement Grant Round 6was awarded to with the Benicia 
and Suisun City Police Departments. 

• Fitted 900 students for new helmets utilizing funding from Office of 
Traffic Safety Grant  

• SR2S Infrastructure Project at Grange Middle School in Fairfield 
for OBAG2 funding for $260,000 was completed in this fiscal year. 

STA 
Seven School 

Districts and Seven 
Cities 

Solano Public Health  
Safe Moves, Music 

Notes, and Bay Area 
Bike Mobile 

 

YSAQMD 
TDA 
OTS 

OBAG 3 
QuickStrike 

X 
 
 
 
 
 
 
 
 
 
 
 
 

X  Planning 
Robert Guerrero 
Amy Antunano 
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Status: 
Education and Encouragement 

• Continue to work with Solano Public Health to provide program 
and evaluation support, coordinate youth engagement efforts and 
countywide physical activity related activities and campaigns like 
National Bike Month in May. Also, support efforts in programming 
and marketing. 

• Continue implementation of Walking School Buses and monthly 
and weekly WOW (Walk or Wheel) Program. 

• Provide Bike Mobile events at selected schools and community 
events with Bay Area Bike Mobile. 

• Provide 5 Bike Rodeos at champion school sites and title one 
school. 

• Provide schools with crossing guard resources such as training 
programs and signage to enhance safety for bicyclists and 
pedestrians around school sites. 

• Develop a pilot carpool program for families with school aged 
children to assist with traffic congestion around school sites. 

• Conduct safety education presentations at local libraries to engage 
children. 

• Engage with organizations specializing in teen services to   expand 
the outreach of the program. 

 
Enforcement 

• Continue to work with Suisun City and Benicia Police Departments 
through each of the City’s Community Task Force meetings to 
address traffic safety issues and concerns around schools. 

• Partner with local law enforcement agencies to assist with 
identifying youths in need of helmets. 

 
Engagement 

• Continue to promote through SR2S Website, Facebook and 
Instagram.  

• Continue to coordinate SR2S Community Task Forces and 
Advisory Committee. Meeting with each city’s Task Force to 
update/prioritize projects to be included in the SR2S Plan Update 
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• Work with school districts to promote walking and biking to 

school.  
• Attend community outreach events to educate about bike and 

pedestrian safety, and program activities. 
• Send Biannual electronic newsletters to SR2S stakeholder 

distribution lists. 
 
Engineering 

• SR2S Advisory Committee recommended a   
• SR2S Program continues to provide grant support to the City of 

Fairfield’s East Tabor SR2S infrastructure project application which 
received ATP-3 funding with construction to conclude in 2023.  

• As a subset of the Countywide Active Transportation Plan, the 
SR2S Plan update will include potential projects in each city/school 
district.  

• STA Board approved $186,450 for SR2S Micro Grant Cycle 3 
Program  

 
Evaluation  

• SR2S Staff plans to do more walk audits in 2023-2024 as part of the 
SR2S Plan Update  

• Continue to conduct student travel surveys, parent surveys and other 
additional evaluation methods to further evaluate the effectiveness 
of the SR2S program. 

 
ECD: 
SR2S Program OngoingSR2S Plan to be completed December 2024 
 

STA Lead –  
Programs 

46. Countywide Transit Coordination/Consortium  
STA works with MTC and transit operators to implement countywide and 
regional transit coordination strategies.  
 
Milestones: 

• Manage Intercity Transit Consortium 
• RM2 Transit Operating Fund Coordination 
• RM3 Transit Operating Fund Coordination 

STA/ Dixon/ 
Fairfield/Rio Vista/ 

Solano County/ 
SolTrans (Benicia/ 

Vallejo)/Suisun City/ 
Vacaville 

 
 

STAF 
TDA 
MTC 

OBAG3/Quickstrike 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

Transit 
Ron Grassi 

Brandon Thomson 
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• TDA Matrix - Reconciliation for FY 2022-23 and Cost Sharing for 

FY 2023-24 
• Formed the Transit 2030 Committee to address the six functional 

areas, which stemmed from the BRTRTF 27 Recommendations.    
• Continue developing the Connected Mobility Implementation Plan 

with funding from MTC. 
• Developed a TDM transit alternative concept for Hwy 37 per the 

request from Caltrans and MTC 
• Developed benchmarks for mobility programs. 
• Developed a market assessment for all of Solano County as part of 

the Connected Mobility Plan. 
• Reserved $5 Million of State Transit Assistance Funds (STAF) to 

backfill ARPA and CRSSA for Solano Express Operating and 
Capital expenses.  

 
Status: 

• Conducting the Solano Express Ridership Survey for FY 2023-24 
• Coordinate Intercity Transit Consortium – ongoing. 
• TDA Matrix – Solano Express Reconciliation for FY 2022-23 and 

Cost Sharing for FY 2024-25.  
• I-80/I-680/I-780/SR12/SR37 Transit Corridor Studies ongoing  
• 5311 Funding Coordination 
• Coordinate to address the six functional areas from MTC 

BRTRTF 
 
ECD:  
Solano Connected Mobility Plan Implementation FY 2024-25 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

 
 
 
 

TDA  
 
 
 

SCC Student Fee 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

X 
 

X 
 

X 
 

X 
 

X 
 
 
 
 

X 

 
 
 
 
 
 
 
 
 
 
 
 

X 
 

X 
 
 
 

X 
 
 
 
 
 
 

X 
 

$900,000 Connected Mobility Plan 
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STA Lead 
Program 

47. Management of Rio Vista Delta Breeze  
Transit system serving the residents of Rio Vista   
 
Milestones: 

• Received a five-year transit management agreement between the 
City of Rio Vista and the STA.  

• Developed and issued a RFQ for Microtransit services, and 
selected a new mobile application vendor. 

• Successfully transitioned microtransit application from Uber to 
Pingo 

•  Completed the Title VI Plan Update 
• Launched the Community Based Transportation Plan 
• Executed the last remaining year on the Operations and 

Maintenance Agreement 
• Installed Rio Vista’s first bus shelter. 
• Participated in MTC’s Regional Snapshot Ridership Survey 
• NTD Compliance  

 
Status: 

• Implement the Delta Breeze Marketing Plan 
• Develop new Delta Breeze schedules/map based on the input 

received within the CBTP. 
• Monitor the new Microtransit service. 
• Coordinate Rio Vista Transit Asset Management (TAM) 
• Implement the Electrification Plan for the Rio Vista Delta Breeze 
• Monitor 5310 and 5311 compliances.  
• Implement the electrification plan. 
• Annual TDA Claim.  
• Vehicle procurement  
• Complete National Transit Data Base  
• Develop Rio Vista’s CARB Rollout Plan 
• Finalize the triennial TDA Audit 
• Develop an RFP for Operations and Maintenance of the Rio Vista 

Delta Breeze 

STA  City of Rio Vista TDA X X  Brandon Thomson 
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• Seek grant funding to improve transit administrative service and 

maintenance building.  
• Update Riders Guide 
• Implement Clipper 2.0 

 
ECD: 
Ongoing. 
 

STA Lead 
Program 

48. Vehicle Share Program 
Developed through a contribution from Solano County and the Yocha Dehe 
Winton Nation to procure two Wheel Chair Accessible Vans to support 
transportation needs of local non-profits. 
 
Milestones: 

• Under contract with nine nonprofits 
• Installed GPS and video surveillance on the vehicles.  
• Contracted with another trainer.  

 
Status: 

• Monitor driver insurance. 
• Continuous driver training 
• Marketing to spur nonprofit participation. 
• Update Policies and Procedures 

 
ECD: 
Ongoing. 
 

 Yocha Dehe Wintun 
Nation Funds  
STAF 

   April Wells 

STA Lead - 
Programs 

49. Rural Transit Coordination/5311 
In Solano County, STA programs the 5311 funding. These funds are used 
for transit capital and operating purposes for services in non-urbanized 
areas. 
 
Milestones: 

• STA Coordinated 5311 funding between Dixon and Rio Vista and 
other rural service operations. 

• Established a 5311 subcommittee with Dixon and Rio Vista 

STA Rural Transit FTA 5311 
 

X 
 
 
 
 
 

X 
 

X 

X  Transit 
 Ron Grassi 
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Status:  

• Coordinated 5311 funding between Rio Vista and Dixon ongoing.  
• STA will work with Dixon and Rio Vista to distribute funding 

once funding is made available in FY 2024-25 
ECD: 
Ongoing 
 

STA Lead –  
Programs 

50. Coordination with Older Adults and Seniors and People with 
Disabilities  
STA to staff and provide administrative support to advisories committees 
that advocate and address transportation needs for seniors, people with 
disabilities and low-income individual, build community awareness and 
support, and locate funding sources to meet those needs. 
 
Milestones: 

• PCC Work Plan for 2024 (adopted April 2024) 
 
Status: 

• Outreach and Marketing Mobility Management Programs are 
ongoing.  

• Solano Mobility Study for Older Adults and People with 
Disabilities reconnect with communities of Rio Vista, Suisun City, 
Benicia, Dixon, Vallejo, Vacaville, and Fairfield. 

• Operators & STA’s TDA Claims Review  
• Provide input for Plan Bay Area 2050 and OBAG 3 
• Participate in Transit Subcommittee for the CTP 
• Review and develop recommendations with the CTSA to further 

BRTF accessibility goals.  
 

ECD: 
• PCC Work plans:   2024 
• TDA Claim Review: May 2024 – November 2024 
• PCC Member training/refresher regarding Committee’s purpose 

 STAF X X  Transit 
Debbie McQuilkin 
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STA Lead –  
Programs 
 

51. Solano Express Countywide and Regional Transit Coordination 
Coordinate to implement recommended strategies for Solano County’s 
Regional Transit Service Solano Express. 
 
Milestones: 

• Monitor performance measures for Blue Line, Yellow Line, Red 
Line, Route 82and Green Line. 

• Development of Intercity operating plan for FY 2024-25  
• Continuation of the Solano Express 2 for 1 fare promotion via 

Clipper 
• Implemented the Solano Express Guaranteed Ride Program to 

provide reliability and a safety net for Solano Express riders 
(5,715 Rides through February 2024  

 
Status: 

• Development of multi-year intercity operations funding plan 
• Develop Integrated Fare Policy per BRTRTF focus area 

functional area #1.  
• Continue to promote Solano Express along with all mobility 

options through Solano County.   
• Develop five-year operating budget for Solano Express 
• Monitoring of Solano Express through quarterly reports provided 

by SolTrans. 
• Update Solano Express Performance Benchmarks in coordination 

with SolTrans and funding partners. 
• Update Solano Express Intercity Funding Agreement FY 2024-25 
• Monitor and implement 27 recommendations from the BRTRTF 

with emphasis on 6 focus areas. 
• Monitor Federal and State transit funding.  
• Continue to develop t the Connected Mobility Implementation 

Plan recommendations in coordination with the transit element of 
the CTP with focus on the BRTRTF six functional areas. 

 
ECD: 
Ongoing 
 

STA 
MTC/BATA 

SolTrans (Benicia 
and Vallejo) 

City of Dixon, 
Fairfield, Suisun 

City, Vacaville and 
County of Solano 

 

TDA 
STAF 
RM2 
RM3 

Federal ARP/CRSSA 
Funds 

SCC Fee 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

X 
 

X 
 

X 
X 
X 
 

X 
X 
X 
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X 
X 
X 
 

X 
X 
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 Transit 
Ron Grassi 

Brandon Thomson  
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STA Lead –  
Programs 

52. Solano County Mobility Programs - Older Adults and People with 
Disabilities 
Support and Monitor Mobility Management Programs, for Older Adults and 
People with Disabilities which includes the following programs: 
Countywide ADA In-Person Eligibility Program, Travel Training Program, 
Senior Safe Driving, Medical Trip Concierge Services (GoGo 
Grandparents), Veterans Mobility Program. 
 
Milestones: 

• 14 field trips with 199 individuals completed Travel Trainings  
(1-1 and Group/Field Trip) 

• Countywide In Person ADA Eligibility Program conducted 
evaluations over the phone interviews with paper application. 

• 668 ADA Eligibility Assessments completed.  
• Solano Mobility Website Updated 
• Mobility Staff conducted 38 in-person and zoom presentations and 

tabling events reaching 1,670 individuals promoting Mobility 
Programs for Older Adults and People with Disabilities 

• GoGo Grandparent provided 11548 completed trips through FY 
2022-23.  

• 201 Wheelchair Accessible Vehicle rides provided through GoGo 
and B811. 

• Veterans Mobility Program implemented in April 2022 utilizing 
GoGo and Intercity Taxi Card Programs. 

• 108 rides taken utilizing the Veterans Mobility Program 
• Conducted an ADA RFP for new contractor.  

 
Status:  

• Update Travel Training Videos  
• Evaluate and report on Countywide ADA In-Person Eligibility 

Program.   
• Expand outreach events and presentations to promote all Mobility 

Programs. 
• Continue to support Travel Training programs by providing online 

videos to the public through website and social media, and 
promotion through various presentations and outreach. 

STA/ 
Transit Operators 

STAF 
 5310 

County TDA 
Local TDA 

Kaiser Grant 
 
 

X X  
 
 
 
 

Transit 
Debbie McQuilkin 

Cindy Hayes 
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• Continue to engage relevant committees, community groups and 

stakeholders such as the PCC, the CTSA, the Solano County 
Senior Coalition, Meals on Wheels and Healthcare providers and 
others for promote the Mobility Programs s to the populations they 
serve.  

• Update and expand the Senior Safe Driving Information on 
Solanomobility.org and in partnership with California Highway 
Patrol’s Age Well Drive Smart Program provide information on 
transportation alternative and Programs. 

• Monitor and complete 5310 Bi-Annual Reporting for the Travel 
Training Program and the Solano Mobility Call Center. 

• Continue to seek additional funding opportunities to enhance 
existing or create new programs. 

• Apply for FTA ICAM and Kaiser grant funding to support the 
Solano Mobility Programs. 

ECD: 
On Going 

 
STA Lead 
Program 

53. Solano Mobility Intercity Taxi Card Program 
Intercity Taxi Card Program provides countywide service for ambulatory 
and non- ambulatory ADA certified residents of Solano County. 
 
Milestones: 

• Total trips taken 3,208 through FY 2022-23   
• 398 total active program users in FY 2022-23 
• 2,858 SolTrans Local rides provided through PEX Card in FY 

2022-23 
o 123 total Suisun residents were registered for the program 

with 774 rides taken in FY2022-23 
o Continue to monitor WAV rides through Veterans Corp.in the 

PEX program.  
 
Status: 
• Monitoring program - ongoing 
• Reconciliation of Poynt and PEX system  

 

STA County TDA 
Local TDA 

X 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

X  Transit 
Ron Grassi 

Debbie McQuilkin  
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ECD: 
Ongoing  
 

STA Lead –  
Programs 

54. 
 

Solano Mobility Call Center 
The Solano Mobility Call Center provides personalized assistance for 
traveling around Solano and neighboring counties, including services and 
information about transportation resources for seniors and people with 
disabilities. The Call Center supports all Solano Mobility programs and 
services which include Regional Transit Connection (RTC) Discount Cards, 
Clipper Cards, Intercity Taxi Program, Medical Concierge Program and 
Commuter/Employer program services such as Vanpools and Bucks for 
Bikes  
 
Milestones FY July 2022- July 2023 

• Assisted 11,340 people (421 in person) with 80,463 website hits -  
transportation information or services for older adults and people 
w/ disabilities.  

• Processed 59 RTC cards for qualified individuals with 
disabilities.   

• Completed 95 Clipper card transactions.  
• Processed 158 Income Verification applications for qualified 

individuals to receive an 80% discount on certain Mobility 
programs. 

• Answered 3,667 questions regarding the Intercity Taxi Card 
program and991 questions about ADA eligibility. 

• Signed up 291 people for the Older Adult Medical Concierge 
Program 

• Signed up33 people for the new Veterans GoGo Grandparent 
Program. 

• Processed 1036 PEX card transfers. 
• Provided information brochures for transportation, services for  

seniors & people with disabilities, biking, and schedules for transit 
 at 100 display racks. 

• Average call answer time is less than 10 seconds. 

STA STAF 
OBAG 3 

5310 
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Erika Dohina 
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• Average call hold time is less than 30 seconds. 
• Return messages within one business day of message receipt. 
• Respond to service complaints and questions within 48 hours. 
• Implemented Equitable access to justice program, Suisun 

Microtransit and selling monthly passes, GoGo Grandparent added 
wheelchair accessible vehicles and Guaranteed Ride program. 

 
Status : 

• Help prep materials and staff for 49 events and presentations to 
educate people on Solano Mobility programs. 

• Increased public awareness of the program through online and 
radio marketing.  

• Continued to respond to calls, online requests, and walk-ins with a 
hybrid work schedule ongoing.  

• Income verification forms for First/Last mile will begin April FY 
2023-24 
 

ECD: 
Ongoing  
 

 55. Employer/Commuter Program: Solano Mobility Employer-Commuter 
Program (Solano Commutes) 
The Solano Mobility Employer Commuter Program provides commuter 
incentives and subsidies to encourage sustainable mode shift for residents 
and employees in Solano County. STA staff also connects with businesses, 
chambers of commerce, homeowner associations, community clubs and 
organizations to promote these commuter benefits.  
 
In FY 2022-23, staff returned to tabling events and re-engaging with 
employers. All commuter programs saw a significant increase. 
 
Milestones: FY 2022-2023 

• 65 2-for-1 Solano Express Program monthly pass matches 
• 25 commuters participated in the Amtrak + Lyft Program. 
• 12 commuters participated in Bucks for Bike Program. 
• 1,296 First/Last Mile participants. 

 BAAQMD - TFCA 
 OBAG 3 

YSAQMD 
STAF 

County TDA 
Solano County Courts  

X 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

X  Lorene Garrett 
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• 23 vanpools were subsidized with 8 new vanpools formed. 58 

owner-operated and Enterprise vanpools traveled to and from 
Solano County in FY 2022-23. 

• 20 Guaranteed Ride Home Program reimbursements provided. 
• STA continued to partner with the Solano Economic Development 

Corporation (EDC) to assist with marketing and outreach for the 
Employer Commuter Program. The EDC and STA staff 
tabled/attended 36 events engaging 1,471 attendees and business 
representatives. 

• The Bucks for Bikes program provided 12 incentives during FY 
2022-23. 

• During Bike to Wherever Days 2023, STA staff coordinated 
Solano County events as part of the nine county Bay Area TAC. 
473 people participated in celebrating Bike To Work Day with 7 
energizer stations, 1 community ride, a bike maintenance and 
skills clinic, photos contests and a pledge to ride.  

• In FY 2022-23, 733 active users logged approximately 9,800 
alternative commute trips for an estimated savings of 68.3 tons of 
CO2 on the Ride Amigos platform. The platform had a 74% 
increase in active users with 560 new accounts created. The 
Guaranteed Ride Home program was expanded in September of 
2022 to provide Solano Express riders whose bus was cancelled or 
missed with a Guaranteed Ride via Uber Voucher. 243 Solano 
Express riders signed up for the GR program. 2,371 rides were 
provided. STA staff continued partnering with the North Bay 
Counties (Napa, Marin, Sonoma) to promote ridesharing using the 
Ride Amigos platform across all programs. 

• STA staff worked with the Solano County Superior Court to 
launch the Equitable Access to Justice Program to eliminate 
affordable/available transportation as a barrier to Court 
participation in July 2023.  Solano Mobility Express Vanpool 
Program was successfully launched in August 2023 to provide a 
replacement option for riders traveling between Vacaville, Dixon, 
and Sacramento after Blue Line Solano Express service to 
Sacramento ended. 
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Status: 

• Continue to promote commuter programs. 
• Continue partnership with Solano EDC who included STA’s 

commuter programs in a one-on-one business retention and 
expansion program launched in 2024. 

• Continue to update website, social media, and provide outreach. 
• Initiate pop-up Mobile Mobility Information Stations to inform 

commuters of programs and provide assistance with sign up as 
needed at Solano County transit hubs. 

• Partner with Solano TMA + 50 Corridor to grow ridership for 
Solano Mobility Express Vanpool Pilot. 

 
ECD: 
Ongoing  
 

 56. First/Last Mile 
The First Mile Last Mile Program was implemented in 2017 to encourage 
first-last mile connections to/from the Transit Centers to decrease single 
occupancy vehicle usage, specifically among commuters that travel to/from 
our county. Based on this success, STA also partnered with SolTrans, City 
of Benicia, Suisun City, and Rio Vista to create Lyft Programs that would 
enhance or replace their existing transportation option. 
 
Milestones: 

• Suisun City Lyft program provided $2.00 Lyft rides within the city 
and $3 Lyft rides to 5 locations within the city of Fairfield. Low-
income rides cost $1.50. 3,786 rides were provided during FY 22-
23. 

• 749 Lyft rides were provided for the Benicia Dial-a-Ride 
replacement ($4 and $3 Benicia Lyft) program for older adults 
65+, ADA qualified individuals and Veterans during FY 2022-23.  

• The $5 Benicia Lyft rides program provided 1,335 rides within the 
City of Benicia during FY 2022-23.  

Status: 
Continuing to promote the TNC programs through the Solano Mobility Call 
Center, website, social media, and events. 

 BAAQMD – TFCA 
CMAQ 

YSAQMD 
STAF 

X X  Transit 
Lorene Garrett 
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ECD: 
Ongoing 
 

STA 
Monitoring 
Programs 

57. San Francisco Bay Ferry Coordination/Vallejo Phase B  
Ferry Service provided in the Bay Area, in Solano County provided 
between Vallejo and San Francisco 
 
Milestones: 

• STA Coordinated marketing efforts with WETA, SolTrans and 
Napa Valley Transportation Authority 

• STA’s partnership with the Vallejo Ferry continued to promote the 
First/Last Mile program and was instrumental in increasing 
program participants by 255%.   

 
Status:  

• Received RM3 operating funding which will allow for increased 
and more frequent service to/from Vallejo and Mare Island to San 
Francisco 

• Funding Phase B of the Vallejo Station is a priority. 
• Project includes parking and customer amenities. 
• STA is participating in the development of WETA Strategic Plan 

and WETA is participating in STA’s Transit Element of the CTP 
 
ECD: 
Ongoing 
 

Vallejo RM3    $1.5M 
 

Transit 
Robert Guerrero 

Nick Burton 
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STA Lead 
Program 

58. STA Title VI Program 
Translation of Documents (Vital and Informational) Annual Monitoring and   
Translator Services 
 
Milestones: 

• Translation service available for call center  
• Document translation service provided.  
• Annual Reporting  
• Title VI Plan updated and approved by the STA Board in 2020 
• Completed the STA Title VI Plan Update 
• Extended the contract for the language assistance line. 

 
Status: 

• Translation of Documents (Vital and Informational) - ongoing 
• Annual Monitoring and reporting ongoing. 
• Call Center Translator Services Ongoing 

 
ECD:   
Next update  
 

 STAF X 
 
 

  Brandon Thomson/Transit 
Vince Ma 

 

STA Lead –  
Programs 

59. Consolidated Transportation Services Agency (CTSA)  
Established in 2015 to provide countywide coordination to pursue Mobility 
Management funding and identify and facilitate implementation of various 
Mobility Management Programs and Services to support Mobility for 
Solano County Older Adults, People with Disabilities, and Low-Income 
Residents. 
 
Milestones 

• CTSA expanded membership to appeal to a broader audience and 
create a more diverse committee. 

• Equitable Access for Justice was created with support from Solano 
County Board of Supervisors and the California Superior Courts.  
 

Status 
• Assess and develop recommendations for accessibility focus area 

as identified by the BRTF. 

STA 
 

STAF 
County TDA 

 5310 
 
 

X X  
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Debbie McQuilkin 
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• Monitor and Evaluate Mobility Management Programs 
•  The CARB STEP focused on Vallejo youth continues aligning 

with the CTSA and Equity Working Group process. 
• Ongoing: 
• Vehicle Share Program is a partnership with non-profits to provide 

medical trips for non- ambulatory older adults and people with 
disabilities.  

• Travel Training 
• Solano Mobility Call Center 
• Senior Safety Driver Program Information 
• In-Person ADA Eligibility 
• Faith in Action Volunteer Driver Program 
• Intercity Taxi Card Program   
• Veterans Mobility Assessment updates  
• Implement and report progress of the 6 senior and ADA Priority 

Projects to the CTSA 
 

 60. Community-Based Transportation Plan (CBTP) Updates  
The objective of the Community-Based Planning Process is to develop a 
plan through a collaborative process that identifies transportation gaps, 
propose and prioritizes strategies to address the gaps, and identifies 
potential funding sources and project leads for implementation. This 
process ensured that the low-income population directly affected by the 
transportation plan is guiding the process. The STA previously completed 
CBTPs for Dixon in 2004, Cordelia, Fairfield, and Suisun Cities in 2008 
and again in 2022, East Fairfield, Vacaville, and Vallejo in 2012. Vallejo 
will update their CBTP Plan and will take revise to garner youth feedback 
through the CARB Grant.  
 
Milestones: 

• Initiated CBTP in Rio Vista 
• Club Stride and STA continue to build upon community-led 

transportation programs and projects in the City of Vallejo, 
updating the Vallejo CBTP from a youth perspective. 

 
 

STA, Transit 
Operators and Solano 

County Cities 

CARB,  
STAF 

MTC/OBAG 3 
 

X  $500,000 Debbie McQuilkin 
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Status: 

• Develop a scope of work and initiate CBTPs Dixon and 
Unincorporated Solano County to begin in FY 2024-25Complete 
report addendum updating the Vallejo CBTP from a youth 
perspective to satisfy CARB grant requirements.  

• Recruited 3 College Interns for CARB Pathway to Transit Intern 
Program 

• Continue to Recruit College Interns for CARB Pathway to Transit 
Intern Program   

 

 61. Suisun City Microtransit 
The Suisun City Microtransit program launched on January 3, 2023, and 
consists of dial-a-ride service available within Suisun City limits, and nine 
select locations within the City of Fairfield, as well as one fixed route 
known as the School Tripper 
 

Milestones: 
• Develop an RFP to onboard a technology firm to allow patrons to 

request, track, and pay for their ride. 
Received and retrofit two used vehicle from Vacaville City Coach 

• Purchased two vehicles from Paratransit Inc.  
• Procured 3 new vehicles, which are anticipated to be received in 

May 2024 
• Developed TDA Budget for FY 2023-24 and FY 2024-25 to be 

reviewed by Suisun City Council in May 2024 
 
Status: 

• Develop Title VI Plan 
• Develop an Advertising Policy 
• Work with MTC to implement Clipper 2.0 
• Reassess branding based upon community input. 
• Develop bus stop signage based on MTC’s Mapping and 

Wayfinding designs. 
 
ECD: 
Ongoing 

 Suisun City TDA    Brandon Thomson 
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NEW WORK PROGRAM ITEMS 
 
 62. Solano County Transit 2030 Policy Committee  

The Committee was established to address the six focus areas of MTC’s 
Blue Ribbon Transit Recovery Task Force. 

o Fare Integration 
o Mapping and Wayfinding 
o Connected Network Planning 
o Bus Transit Priority 
o Rail Network Management 
o Accessibility 

 
Milestone: 
Committee was formed by the STA Board on January 10, 2024 

• Adopted Timeline and Schedule 
• Hired a Facilitator 
• Guest speakers from MTC presented on Fare Integration and 

Clipper 2.0 
o Transit 2050 

• STA presented Transit Roles and Responsibilities  
• SolTrans presented on their Service Areas and Funding 

 
Status: 
Committee is preparing to receive presentations on  

o Transit Priority Projects 
o Wayfinding Signs  
o Rail and Ferry Studies 
o History of Transit in Solano County (1995-2024) 

 
ECD: 
October 2024  

 MTC/OBAG 3 
Quick Strike 

STAF 

    


