

DRAFT

Schedule of Actions to Select STA's Projects for Submittal to MTC for the next RTP:

Action	Date
MTC issues formal Call for Projects to CMAs (and major transit providers)	February 10
STA Technical Advisory Committee and Solano Express Intercity Transit Consortium review Preliminary Solano Prioritized Project List – <i>public input meeting</i>	February 23
STA Board reviews Preliminary Solano Prioritized Project List – <i>public input meeting</i>	March 9
MTC Release of County-Level Financial Projections	March 11
Community Outreach Meeting for Low Income Users on Preliminary Solano Prioritized Project List (combination of Lifeline, CBO committees) – <i>public input meeting</i>	March
Community Outreach Meeting for Senior and Disabled Transit Users on Preliminary Solano Prioritized Project List (combination of Senior and Disabled Transit Committee and Paratransit Coordination Council) – <i>public input meeting</i>	March
Bicycle and Pedestrian Advisory Committees review Preliminary Solano Prioritized Project List – <i>public input meeting</i>	March
STA Technical Advisory Committee and Solano Express Intercity Transit Consortium meetings Recommendation of Prioritized Solano Project List – <i>public input meeting</i>	March 23
STA Board Adoption of Prioritized Solano Project List – <i>public input meeting</i>	April 13
Completion of Project Submittal to MTC	April 29