
***CORRECTED VERSION** 
Agenda Item VIII.E 

January 19, 2011 
 
 
 
 

 
 
DATE:  January 9, 2011 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE:  I-80 Eastbound Cordelia Truck Scales Relocation Project – Fund Reallocation 
 
 

Since 2001, STA staff has been working with project consultants, Caltrans and Federal 
Highway Administration (FHWA) to complete improvements to the I-80/I-680/State Route 
(SR) 12 Interchange Complex.  In order to advance improvements to the Interchange in a 
timely fashion, separate Environmental Documents have either been prepared or are being 
prepared for five projects, which include the following: 

Background: 

 North Connector Project (Completed) 
 I-80 HOV Lanes Project (Completed) 
 I-80 Eastbound Cordelia Truck Scales Relocation (Subject of this staff report) 
 I-80 Express Lanes Project 
 I-80/I-680/SR12 Interchange Project  

The I-80 Eastbound Cordelia Truck Scales Relocation Project is the subject of this staff 
report.  STA has taken the lead in completing the Plan, Specifications and Estimate (PS&E) 
and Right-of-Way (R/W) phases for the Project, including utility relocations.  
 

STA, in collaboration with Caltrans, is in the process of completing the final design and R/W 
phases of the I-80 Eastbound Cordelia Truck Scales Project more than one year ahead of 
schedule.  The Project Final PS&E package was submitted to Caltrans Headquarters on 
December 28, 2010.  R/W Certification 3 is expected in February 2011, with final R/W 
clearance completed in June 2011.  Utility relocations, as part of the R/W phase, are planned 
to start in the late spring/early summer time frame. 

Discussion: 

As part of Proposition 1B Trade Corridor Improvement Fund (TCIF) Project 
programming in April 2008, STA included project contingency in the design phase of the 
Project.  Now that the Final PS&E package has been completed and R/W phase 
activities, including utility relocations, have been fully scoped (with updated cost 
estimates), it is time to make appropriate adjustments between the Design phase and the 
R/W phase.    
 
In April 2009, STA received an allocation for Design and R/W phase from the Metropolitan 
Transportation Commission (MTC) for $19.7 million, with $16.7 million allocated for the 
Design phase and $3.0 million allocated for R/W phase.  Based on recent costs estimates, 
staff is now recommending that $4.5 million of the previous allocation be transferred from 



the Design phase to the R/W phase, thereby resulting in an allocation of $13.5 million for the 
Design phase and $7.5 million for the R/W phase.  As part of the standard process, STA is 
required to approve the attached resolution, the Initial Project Report (IPR) for Regional 
Measure 2 (RM 2) Project 7 and cash flow plan (Attachment A).   
 

The Design and R/W phases for the I-80 Eastbound Cordelia Truck Scales Project are being 
funded with Regional Measure 2 funds already allocated to the Project. 

Fiscal Impact:  

 

Approve the attached Resolution 2011-
Recommendation: 

01

 

 and Funding Allocation Request from 
Metropolitan Transportation Commission (MTC) that would transfer $4.5 million in 
Regional Measure 2 funds from the Design Phase to the Right-of-Way phase for the I-80 
Eastbound Cordelia Truck Scales Project. 

Attachment:   
A. STA Resolution 2011-
B. IPR for RM 2 Project 7 (To be provided under separate cover.) 
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SOLANO TRANSPORTATION AUTHORITY 

RESOLUTION No. 2011-
 

01 

A RESOLUTION OF THE SOLANO TRANSPORTATION AUTHORITY 
AUTHORIZING THE FUNDING ALLOCATION TRANSFER REQUEST FOR 

REGIONAL MEASURE 2 FUNDS FROM THE METROPOLITAN 
TRANSPORTATION COMMISSION FOR THE I-80 EASTBOUND CORDELIA 

TRUCK SCALES RELOCATION PROJECT 
 
WHEREAS, SB 916 (Chapter 715, Statutes 2004), commonly referred as Regional 
Measure 2, identified projects eligible to receive funding under the Regional Traffic Relief 
Plan; and  
 
WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for funding 
projects eligible for Regional Measure 2 funds, pursuant to Streets and Highways Code 
Section 30914(c) and (d); and 
 
WHEREAS, MTC has established a process whereby eligible transportation project sponsors 
may submit allocation requests for Regional Measure 2 funding; and 
 
WHEREAS, allocations to MTC must be submitted consistent with procedures and 
conditions as outlined in Regional Measure 2 Policy and Procedures; and 
 
WHEREAS, Solano Transportation Authority is an eligible sponsor of transportation 
project(s) in Regional Measure 2, Regional Traffic Relief Plan funds; and 
 
WHEREAS, the Solano I-80/I-680 Corridor Improvements is eligible for consideration in the 
Regional Traffic Relief Plan of Regional Measure 2, as identified in California Streets and 
Highways Code Section 30914(c) or (d); and 

 
WHEREAS, the Regional Measure 2 allocation request, attached hereto in the Initial Project 
Report and incorporated herein as though set forth at length, lists the project, purpose, 
schedule, budget, expenditure and cash flow plan for which Solano Transportation Authority 
is requesting that MTC allocate Regional Measure 2 funds; and 
 
RESOLVED, that Solano Transportation Authority, and its agents shall comply with the 
provisions of the Metropolitan Transportation Commission’s Regional Measure 2 Policy 
Guidance (MTC Resolution No. 3636); and be it further 
 
RESOLVED, that Solano Transportation Authority certifies that the project is consistent with 
the Regional Transportation Plan (RTP).  
 
RESOLVED, that the year of funding for any design, right-of-way and/or construction phases 
has taken into consideration the time necessary to obtain environmental clearance and 
permitting approval for the project. 
 



 

RESOLVED, that Solano Transportation Authority approves the updated Initial Project 
Report, attached to this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority approves the cash flow plan, attached to 
this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority has reviewed the project needs and has 
adequate staffing resources to deliver and complete the project within the schedule set forth in 
the updated Initial Project Report, attached to this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority is an eligible sponsor of projects in the 
Regional Measure 2 Regional Traffic Relief Plan, Capital Program, in accordance with 
California Streets and Highways Code 30914(c); and be it further 
 
RESOLVED, that Solano Transportation Authority is authorized to submit an application for 
Regional Measure 2 funds for Solano I-80/I-680 Corridor Improvements in accordance with 
California Streets and Highways Code 30914(c); and be it further 
 
RESOLVED, that there is no legal impediment to Solano Transportation Authority making 
allocation requests for Regional Measure 2 (RM 2) funds; and be it further 
 
RESOLVED, that there is no pending or threatened litigation which might in any way 
adversely affect the proposed project, or the ability of Solano Transportation Authority to 
deliver such project; and be it further 
 
RESOLVED that Solano Transportation Authority indemnifies and holds harmless MTC, its 
Commissioners, representatives, agents, and employees from and against all claims, injury, 
suits, demands, liability, losses, damages, and expenses, whether direct or indirect (including 
any and all costs and expenses in connection therewith), incurred by reason of any act or 
failure to act of Solano Transportation Authority, its officers, employees or agents, or 
subcontractors or any of them in connection with its performance of services under this 
allocation of RM 2 funds. In addition to any other remedy authorized by law, so much of the 
funding due under this allocation of RM 2 funds as shall reasonably be considered necessary 
by MTC may be retained until disposition has been made of any claim for damages, and be it 
further 
 
RESOLVED, that Solano Transportation Authority shall, if any revenues or profits from any 
non-governmental use of property (or project) that those revenues or profits shall be used 
exclusively for the public transportation services for which the project was initially approved, 
either for capital improvements or maintenance and operational costs, otherwise the 
Metropolitan Transportation Commission is entitled to a proportionate share equal to MTC’s 
percentage participation in the projects(s); and be it further 
 
RESOLVED, that assets purchased with RM 2 funds including facilities and equipment shall 
be used for the public transportation uses intended, and should said facilities and equipment 
cease to be operated or maintained for their intended public transportation purposes for its 
useful life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a 
present day value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market 
Value of the said facilities and equipment at the time the public transportation uses ceased,  



 

which shall be paid back to MTC in the same proportion that Regional Measure 2 funds were 
originally used; and be it further 
 
RESOLVED, that Solano Transportation Authority shall post on both ends of the 
construction site(s) at least two signs visible to the public stating that the Project is funded 
with Regional Measure 2 Toll Revenues; and be it further 
 
RESOLVED, that Solano Transportation Authority authorizes its Executive Director, or 
his/her designee, to execute and submit an allocation request to MTC for Regional Measure 2 
funds to re-allocate funds from a previous allocation for Design and ROW Acquisition for the 
I-80 Eastbound Cordelia Truck Scales such that it will now be $13.5 million for Design and 
$7.5 million for ROW Acquisition, purposes and amounts included in the project application 
attached to this resolution; and be it further 
 
RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction with 
the filing of the Solano Transportation Authority application referenced herein. 
 
 

__________________________________ 
       Pete Sanchez, Chair 
       Solano Transportation Authority 

 
 

I, Daryl K. Halls, the Solano Transportation Authority Executive Director, do hereby certify 
that the above and foregoing resolution was introduced, passed and adopted by said Authority 
at the regular meeting thereof held this day of January 19, 2011. 

 
 

__________________________________ 
       Daryl K. Halls, Executive Director 
       Solano Transportation Authority 
 
 
Passed by the Solano Transportation Authority (STA) Board on this 19th

 

 day of January, 2011 
by the following vote: 

Ayes: ________ 
Nos: ________ 
Absent: ________ 
Abstain: ________ 
 
 
Attest: ______________________ 
 Johanna Masiclat 
 Clerk of the Board 
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