
 
 
 
 
 

SOLANO TRANSPORTATION AUTHORITY 
BOARD MEETING AGENDA  

 
6:00 p.m., Regular Meeting 

 
Wednesday, February 10, 2010 

Suisun City Hall Council Chambers 
701 Civic Center Drive 
Suisun City, CA  94585 

 
 
Mission Statement:  To improve the quality of life in Solano County by delivering transportation system projects to ensure 
mobility, travel safety, and economic vitality. 
 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda or, for 
matters not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to no more than 
3 minutes per speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action may be taken on any 
item raised during the public comment period (Agenda Item  IV) although informational answers to questions may be given 
and matters may be referred to staff  for placement on a future agenda of the agency.   
Speaker cards are helpful but not required in order to provide public comment.  Speaker cards are on the table at the 
entry in the meeting room and should be handed to the STA Clerk of the Board. 
 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons with a 
disability, as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code §54954.2).  
Persons requesting a disability related modification or accommodation should contact Johanna Masiclat, Clerk of the Board, 
at (707) 424-6008 during regular business hours at least 24 hours prior to the time of the meeting. 
 

Staff Reports:  Staff reports are available for inspection at the STA Offices, One Harbor Center, Suite 130, Suisun City 
during regular business hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the Board via 
email at jmasiclat@sta-snci.com.  Supplemental Reports:  Any reports or other materials that are issued after the agenda has 
been distributed may be reviewed by contacting the STA Clerk of the Board and copies of any such supplemental materials 
will be available on the table at the entry to the meeting room. 
 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 
 

The complete STA Board Meeting Packet is available on STA’s Website at www.solanolinks.com 
 

 ITEM 
 

BOARD/STAFF PERSON

I. CALL TO ORDER/PLEDGE OF ALLEGIANCE                                            Chair Sanchez 
(6:00 – 6:05 p.m.) 

II. CONFIRM QUORUM/ STATEMENT OF CONFLICT                                  Chair Sanchez 
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in detail the 
financial interest that causes the conflict; (2) recuse himself/herself from discussing and voting on the matter; (3) 
leave the room until after the decision has been made. Cal. Gov’t Code § 87200. 

 
STA BOARD MEMBERS 

Pete Sanchez Harry Price Elizabeth Patterson Jack Batchelor, Jr. Jan Vick Len Augustine Osby Davis Jim Spering 
Chair Vice-Chair       

City of Suisun 
City 

City of Fairfield City of Benicia City of Dixon City of Rio Vista City of Vacaville City of Vallejo County of Solano 

        
STA BOARD ALTERNATES 

Mike Hudson Chuck Timm Mike Ioakimedes Rick Fuller Ron Jones Curtis Hunt Erin Hannigan Mike Reagan 
 

mailto:jmasiclat@sta-snci.com
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III. APPROVAL OF AGENDA 
(6:05 – 6:10 p.m.) 

 
IV. OPPORTUNITY FOR PUBLIC COMMENT 

(6:10 – 6:15 p.m.) 
 

V. SWEARING IN OF NEW STA BOARD ALTERNATE 
MEMBERS 

1. City of Benicia – Mike Ioakimedes 
2. City of Vallejo – Erin Hannigan 

(6:15 -6:20 p.m.) 
 

Johanna Masiclat

VI. EXECUTIVE DIRECTOR’S REPORT 
(6:20 – 6:25 p.m.) 
Pg. 1 
 

Daryl K. Halls

VII. COMMENTS FROM CALTRANS, THE METROPOLITAN TRANSPORTATION 
COMMISSION (MTC), AND STA 
(6:25 – 6:55 p.m.) 
 

 A. MTC Report 
B. Caltrans Report – Status of SR 12 East Project 
C. STA Reports: 

1. Federal Legislative Update 
2. Proclamation of Appreciation for PCC 

Member Catarina Evanson 
3. Capitol Corridor Status Report 
4. Current & Future Rail Stations Update 

a. Suisun/Fairfield 
b. Fairfield/Vacaville 
c. Dixon 
d. Benicia 

5. Directors Reports: 
a. Planning 
b. Projects 
c. Transit and Rideshare 

 

Supervisor Spering 
Doanh Nguyen, Caltrans 

 
Susan Lent, Akin Gump 

Chair Sanchez 
 

David Kutrosky, CCJPB 
 

Dan Kasperson, City of Suisun City 
Wayne Lewis, City of Fairfield 

Royce Cunningham, City of Dixon 
Mike Roberts, City of Benicia 

 
Robert Macaulay 

Janet Adams 
Elizabeth Richards 

 
VIII. CONSENT CALENDAR 

Recommendation: 
Approve the following consent items in one motion. 
(Note: Items under consent calendar may be removed for separate discussion.) 
(6:55 – 7:00 p.m.) 

 A. STA Board Meeting Minutes of January 13, 2010 
Recommendation: 
Approve STA Board Meeting Minutes of January 13, 2010. 
Pg. 5 
 

Johanna Masiclat 
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 B. Review Technical Advisory Committee (TAC) Draft Minutes 
for the Meeting of January 27, 2010 
Recommendation: 
Receive and file. 
Pg. 11 
 

Johanna Masiclat 

 C. Renewal of Membership with Solano Economic Development 
Corporation for 2010 
Recommendation: 
Approve the renewal of STA’s membership with the Solano 
Economic Development Corporation (SolanoEDC) at the 
Executive Member “Stakeholders” level of $7,500 for the Annual 
Investment Year 2010. 
Pg. 17 
 

Daryl Halls 

 D. I-80 Eastbound Truck Scales Relocation Project – Contract 
Approval 
Recommendation: 
Authorize the Executive Director to enter into an agreement with 
Intelligent Imaging Systems Inc. (IIS) to provide the Technology 
System Integration design and equipment for the new I-80 EB 
Cordelia Truck Scales Facility for an amount not-to-exceed 
$1,600,000. 
Pg. 23 
 

Janet Adams 

 E. I-80/I-680/State Route (SR) 12 Interchange Project – Gordon 
Waterline 
Recommendation: 
Approve the following: 

1. Approve the attached Resolution No. 2010-03 and Funding 
Allocation Request from Metropolitan Transportation 
Commission (MTC) for $2.9 million in Bridge Toll funds 
for the I-80/I-680/SR 12 Interchange Project for the utility 
relocations of the Gordon Waterline; and   

2. Authorize the Executive Director, or his designee, to submit 
the allocation request to MTC. 

Pg. 25 
 

Janet Adams 

 F. Fiscal Year (FY) 2009-10 Transportation Development Act 
(TDA) Matrix – February 2010 
Recommendation: 
Approve the February 2010 TDA Matrix which includes the ADA 
subsidized taxi program. 
Pg. 47 
 

Elizabeth Richards 
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 G. Solano Senior and Disabled Transportation Study Budget 
Amendment 
Recommendation: 
Authorize the Executive Director to release a Request for 
Proposals and enter into a contract for an amount not-to-exceed 
$70,000 to update the Solano Senior and Disabled Transportation 
Study. 
Pg. 51 
 

Elizabeth Richards 

 H. Paratransit Coordinating Council (PCC) Member Re-
Appointments 
Recommendation: 
Reappoint the following members to the Paratransit Coordinating 
Council:   

• George Bartolome as Social Service Provider, term 
expiring in January 2013  

• Richard Burnett as EDAC Representative, term expiring in 
January 2013  

• James Williams as Member at Large, term expiring in 
January 2013 

Pg. 55 
 

Liz Niedziela 

 I. 2010 Paratransit Coordinating Council (PCC) Work Plan 
Recommendation: 
Approve the 2010 PCC Work Plan as shown in Attachment A. 
Pg. 57 
 

Liz Niedziela 

 J. Bicycle Advisory Committee (BAC) Member Appointments 
Recommendation: 
Appoint the following members to the STA Bicycle Advisory 
Committee, for a three-year term expiring in February 2013: 

• City of Dixon – Jim Fisk 
• City of Rio Vista – Larry Mork 
• City of Suisun City – Jane Day 
• City of Vacaville – Ray Posey 
• County of Solano – Michael Segala 
• STA BAC Member-At-Large – Barbara Wood 

Pg. 59 
 

Sara Woo 

 K. Pedestrian Advisory Committee (PAC) Member Appointments 
Recommendation: 
Appoint the following members to the STA Pedestrian Advisory 
Committee, for a three-year term expiring in February 2013: 

• City of Rio Vista – Larry Mork 
• City of Vallejo – Lynne Williams 
• Solano Land Trust – Frank Morris 
• STA PAC Member-At-Large – Allan Deal 

Pg. 73 
 

Sara Woo 
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IX. ACTION FINANCIAL ITEMS 
 

 A. Priority Federal Economic Stimulus Projects in Solano County 
Recommendation: 
Approve the Federal Economic Stimulus Solano County project list 
for transportation as shown on Attachment C. 
(7:00 – 7:05 p.m.) 
Pg. 79 
 

Janet Adams 
 

X. ACTION NON-FINANCIAL ITEMS 
 

 A. Approval of I-80 Eastbound (EB) Cordelia Truck Scales 
Relocation Project 
Recommendation: 

1. APPROVE Resolution No. 2010-02, including acceptance of 
the Environmental Impact Report prepared by Caltrans for 
the Project, Exhibit A: Findings of Fact and Exhibit B: 
Mitigation Monitoring Program; and 

2. DIRECT that upon approval of Resolution No. 2010-02, that 
the Executive Director File a Notice of Determination with 
the County Clerk of Solano County and with the State Office 
of Planning and Research and Authorize payment of the filing 
fees. 

(7:05 – 7:15 p.m.) 
Pg. 89 
 

Janet Adams

 B. STA Climate Change Activities and Development of a 
Sustainable Communities Strategy (SCS) for Solano County 
Recommendation: 
Adopt the Solano Climate Action Strategy as shown in Attachment 
A. 
(7:15 – 7:25 p.m.) 
Pg. 109 
 

Robert Macaulay

 C. Solano Highways Operations Study 
Recommendation: 
Approve the following: 

1. Add language to the Solano Highways and Operations 
Study recommending that Project Study Reports (PSR) 
drafted for recommended High-Occupancy Vehicle (HOV) 
lane projects review the feasibility of reversible HOV 
lanes for projects identified in the Solano Highways 
Operations Study; and 

2. Adopt the Solano Highways Operations Study. 
(7:25 – 7:35 p.m.) 
Pg. 113 
 

Sam Shelton
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XI. INFORMATIONAL ITEM 
 

 A. Highway Projects Status Report: 
1.) I-80/I-680/SR 12 Interchange 
2.) I-80 EB Cordelia Truck Scales 

Relocation 
3.) North Connector 
4.) I-80 HOV Lanes: Red Top Road to 

Air Base Parkway 
5.) I-80 HOV Lanes Vallejo/Fairgrounds 

Access  
6.) Jepson Parkway 
7.) State Route 12 (Jameson Canyon) 
8.) State Route 12 East SHOPP Project 
9.) I-80 SHOPP Rehabilitation Projects 

Informational 
(7:35 – 7:40 p.m.) 
Pg. 147 
 

Janet Adams

 NO DISCUSSION 
 

 B. Regional Transportation Impact Fee (RTIF) Update 
Informational 
Pg. 151 
 

Sam Shelton

 C. Comprehensive Transportation Plan (CTP) - Update 
Informational 
Pg. 173 
 

Robert Macaulay

 D. Rail Service Status Update 
Informational 
Pg. 175 
 

Robert Macaulay

 E. Funding Opportunities Summary 
Informational 
Pg. 177 
 

Sara Woo

 F. STA Board Meeting Schedule for 2010 
Informational 
Pg. 183 
 

Johanna Masiclat

XII. BOARD MEMBERS COMMENTS 
• Follow-up Discussion on the STA’s Chair and Vice Chair Rotation Process 
 

XIII. ADJOURNMENT 
The next regular meeting of the STA Board is scheduled for Wednesday, March 10, 2010, 6:00 
p.m., Suisun City Hall Council Chambers. 
 

 



Agenda Item VI 
February 10, 2010 

 
 

MEMORANDUM 
 
DATE:  February 3, 2010 
TO:  STA Board 
FROM: Daryl K. Halls 
RE:  Executive Director’s Report – February 2010 
 
 
The following is a brief status report on some of the major issues and projects currently 
being advanced by the STA.  An asterisk (*) notes items included in this month’s Board 
agenda. 
 
STA to Swear in Two New Board Alternates * 
Two new Board Alternates are scheduled to be sworn-in by the Clerk of the Board at the 
beginning of the meeting.  Benicia Council Member Mike Ioakimedes was appointed by 
Benicia Mayor Elizabeth Patterson to replace Alan Schwartzman as Benicia’s Board 
Alternate.  This past year, Council Member Ioakimedes has been serving as Benicia’s 
representative on the STA’s Regional Transportation Impact Fee (RTIF) Stakeholders 
Committee.  Vallejo Council Member Erin Hannigan has been appointed by Vallejo 
Mayor Osby Davis to replace former Council Member Tom Bartee as Vallejo’s Board 
Alternate.  Council Member Hannigan has also served the past year as Vallejo’s 
representative on the Regional Transportation Impact Fee (RTIF) Stakeholders 
Committee. 
 
Major Milestone in Upgrade and Relocation of I-80 Eastbound Cordelia Truck 
Scales * 
Two agenda items pertaining to the I-80 Eastbound Cordelia Truck Scales will mark 
major milestones in the upgrade and relocation of this nationally and regionally 
significant trade corridor and safety facility.  Approval by the STA, as a Responsible 
Agency, accepting the environmental document prepared by Caltrans in partnership with 
the STA and the California Highway Patrol, is a major step forward for this project.  On 
the consent calendar is the approval of a contract to provide for an innovative truck 
sorting technology that when developed will help guide the implementation of similar 
facilities throughout California.  
 
The Future of Solano Highways Contained in Operations Study * 
The past couple of years, STA staff has worked collaboratively with Caltrans, the 
Metropolitan Transportation Commission (MTC), and our local jurisdictions to plan out 
the future of Solano’s highway corridors.  When adopted, this study will serve as the 
template for future funding investments and mobility improvements with Solano County.  
One of the early opportunities is expected to be funding set aside by MTC to fund the 
region’s Freeway Performance Initiative, which would include some of the operational 
improvements identified in the Solano Highways Operations Study for the I-80 Corridor.  
STA’s Janet Adams and Sam Shelton have worked with the consultant team and in 
partnership with the other participating agencies to develop the consensus 
recommendations contained in this study.  

1



Executive Director’s Memo 
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Page 2 of 2 
 
 
STA’s Strategy for Addressing Climate Change and Development of a Sustainable 
Communities Strategy * 
In December 2009, the STA Board reviewed a list of current and proposed transportation 
related activities being undertaken in Solano County to address climate change.  This list 
of activities has been incorporated together into a proposed Climate Action Strategy for 
transportation to assist in the development of a Sustainable Communities Strategy (SCS) 
for Solano County as part of the Bay Area’s regions development of a regional SCS.   
STA’s Bob Macaulay as been working with the County of Solano staff to assist all of the 
cities in the development of their emission inventories and he has been monitoring the 
development of the regional SCS by the Association of Bay Area Governments (ABAG) 
and the Metropolitan Transportation Commission (MTC). 
 
New Vanpool Driver Incentive Launched by SNCI 
On February 1, 2010, STA’s Solano Napa Commuter Information (SNCI) Program 
commemorated the start of their new Vanpool Driver’s Incentive with the start of two 
new vanpools.  The incentive provides a gas card for the driver of the new vanpool.  Both 
new vanpools originate in the City of Vacaville with one heading toward Kaiser Hospital 
in Oakland after stops in Fairfield and Vallejo and the other heading for the United 
Airlines Maintenance Facility at San Francisco Airport after a stop in Fairfield.  SNCI’s 
Commuter and Vanpool Specialist, Yolanda Dillinger, provides support for 172 van 
pools that either originate (residents) or drive to (employees) Solano or Napa counties.  
 
Attachment: 

A. STA Acronyms List of Transportation Terms (Updated April 2009) 
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  ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated:  April 2009 
 

 
A               

ABAG  Association of Bay Area Governments 
ACCMA  Alameda County CMA 
ADA  American Disabilities Act 
AVA  Abandoned Vehicle Abatement 
APDE            Advanced Project Development Element (STIP) 
ARRA            American Recovery and Reinvestment Act 
AQMD  Air Quality Management District 
ARRA  American Recovery and Reinvestment Act 

B 
BAAQMD  Bay Area Air Quality Management District 
BABC  Bay Area Bicycle Coalition 
BAC  Bicycle Advisory committee 
BART  Bay Area Rapid Transit 
BATA  Bay Area Toll Authority 
BCDC  Bay Conservation & Development Commission 
BT&H  Business, Transportation & Housing Agency 

C 
CAF  Clean Air Funds 
CALTRANS  California Department of Transportation 
CARB  California Air Resources Board 
CCCC (4’Cs)  City County Coordinating Council 
CCCTA (3CTA)  Central Contra Costa Transit Authority 
CCJPA  Capitol Corridor Joint Powers Authority 
CCTA  Contra Costa Transportation Authority 
CEQA  California Environmental Quality Act 
CHP  California Highway Patrol 
CIP  Capital Improvement Program 
CMA  Congestion Management Agency 
CMAQ  Congestion Mitigation & Air Quality Program 
CMP  Congestion Management Plan 
CNG  Compressed Natural Gas 
CTC  California Transportation Commission 

D 
DBE  Disadvantaged Business Enterprise 
DOT  Department of Transportation 

E 
ECMAQ  Eastern Solano Congestion Mitigation Air Quality Program 
EIR  Environmental Impact Report 
EIS  Environmental Impact Statement 
EPA  Environmental Protection Agency 
EV  Electric Vehicle 

F 
FEIR  Final Environmental Impact Report 
FHWA  Federal Highway Administration 
FTA  Federal Transit Administration 

G 
GIS  Geographic Information System 

H 
HIP  Housing Incentive Program 
HOT  High Occupancy Toll 
HOV  High Occupancy Vehicle 

I 
ISTEA  Intermodal Surface Transportation Efficiency Act 
ITIP  Interregional Transportation Improvement Program 
ITS  Intelligent Transportation System 
 
 

J 
JARC  Jobs Access Reverse Commute Program 
JPA  Joint Powers Agreement 

L 
LEV  Low Emission Vehicle 
LIFT  Low Income Flexible Transportation Program 
LOS  Level of Service 
LS&R  Local Streets & Roads 
 

M 
MIS  Major Investment Study 
MOU  Memorandum of Understanding 
MPO  Metropolitan Planning Organization 
MTC  Metropolitan Transportation Commission 
MTS  Metropolitan Transportation System 

N 
NCT&PA  Napa County Transportation & Planning Agency 
NEPA  National Environmental Policy Act 
NHS  National Highway System 

O 
OTS  Office of Traffic Safety 

P 
PAC  Pedestrian Advisory Committee 
PCC  Paratransit Coordinating Council 
PCRP  Planning & Congestion Relief Program 
PDS  Project Development Support 
PDT  Project Delivery Team 
PDWG  Project Delivery Working Group 
 
 
PMP  Pavement Management Program 
PMS  Pavement Management System 
PNR  Park & Ride 
PPM  Planning, Programming & Monitoring 
PS&E  Plans, Specifications & Estimate 
PSR  Project Study Report 
PTA  Public Transportation Account 
PTAC  Partnership Technical Advisory Committee (MTC) 

R 
RABA  Revenue Alignment Budget Authority 
RBWG   Regional Bicycle Working Group 
RFP  Request for Proposal 
RFQ  Request for Qualification 
RM 2  Regional Measure 2 
RPC   Regional Pedestrian Committee 
RRP  Regional Rideshare Program 
RTEP  Regional Transit Expansion Policy 
RTIF  Regional Transportation Impact Fee 
RTP  Regional Transportation Plan 
RTIP  Regional Transportation Improvement Program 
RTPA  Regional Transportation Planning Agency 

S 
SACOG  Sacramento Area Council of Governments 
SAFETEA‐LU  Safe, Accountable, Flexible, Efficient     
  Transportation Equality Act‐a Legacy for Users 
SCTA  Sonoma County Transportation Authority 
SCVTA  Santa Clara Valley Transportation Authority 
SFCTA  San Francisco County Transportation Authority  
SHOPP  State Highway Operations & Protection Program 

3



  ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated:  April 2009 
 

 
SMAQMD  Sacramento Metropolitan Air Quality 
  Management District 
SMCCAG  San Mateo City‐County Association of Governments 
SNCI  Solano Napa Commuter Information 
SOV  Single Occupant Vehicle  
SP&R  State Planning & Research 
SR2S  Safe Routes to School 
 
 
SR2T  Safe Routes to Transit 
STA  Solano Transportation Authority 
STAF  State Transit Assistance Fund 
STIA  Solano Transportation Improvement Authority 
STIP  State Transportation Improvement Program 
STP  Surface Transportation Program 

T 
TAC  Technical Advisory Committee 
TAM  Transportation Authority of Marin 
TAZ  Transportation Analysis Zone 
TCI  Transportation Capital Improvement 
TCM  Transportation Control Measure 
TCRP  Transportation Congestion Relief Program 
TDA  Transportation Development Act 
TDM  Transportation Demand Management 
TE  Transportation Enhancement Program 
TEA‐21  Transportation Efficiency Act for the 21st Century 
TFCA  Transportation Funds for Clean Air Program 
TIF  Transportation Investment Fund 
TIP  Transportation Improvement Program 
TLC  Transportation for Livable Communities 
TMA  Transportation Management Association 
TMP  Transportation Management Plan 
TOS  Traffic Operation System 
TRAC  Trails Advisory Committee 
TSM  Transportation System Management 

U, V, W, Y, & Z 
UZA  Urbanized Area 
VTA  Valley Transportation Authority (Santa Clara) 
W2W  Welfare to Work 
WCCTAC  West Costa County Transportation Advisory  
  Committee 
WETA  Water Emergency Transportation Authority  
YSAQMD  Yolo/Solano Air Quality Management District 
ZEV  Zero Emission Vehicle 
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Agenda Item VIII.A 
February 10, 2010 

 
 
 
 
 

 
 

SOLANO TRANSPORTATION AUTHORITY 
Board Minutes for Meeting of 

January 13, 2010 
 

I. CALL TO ORDER 
 
Chair Spering called the regular meeting to order at 6:00 p.m.  A quorum was confirmed. 
 

 MEMBERS 
PRESENT: 

 
Jim Spering, Chair 

 
County of Solano 

  Pete Sanchez, Vice-Chair City of Suisun City 
  Elizabeth Patterson City of Benicia 
  Jack Batchelor, Jr. City of Dixon 
  Jan Vick City of Rio Vista 
  Len Augustine City of Vacaville 
  Osby Davis City of Vallejo 
    
 MEMBERS 

ABSENT: 
 
Harry Price 

 
City of Fairfield 

    
 STAFF 

PRESENT: 
 
Daryl K. Halls 

 
Executive Director 

  Charles Lamoree Deputy Legal Counsel 
  Johanna Masiclat Clerk of the Board 
  Janet Adams Deputy Executive 

Director/Director of Projects 
  Robert Macaulay Director of Planning 
  Elizabeth Richards Director of Transit and Rideshare 

Svcs. 
  Liz Niedziela Transit Manager 
  Susan Furtado Financial Analyst/Accountant 
  Sam Shelton Project Manager 
  Sara Woo Assistant Planner 
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 ALSO  
PRESENT: 

 
In Alphabetical Order by Last Name: 

  Birgitta Corsello County of Solano 
  George Fink City of Fairfield 
  George Gwynn, Jr. Resident, City of Suisun City 
  Gus Khouri Shaw/Yoder Inc. 
  Gary Leach  City of Vallejo 
  Wayne Lewis City of Fairfield 
  Alysa Majer City of Suisun City 
  Brian McLean City of Vacaville 
  Rod Moresco City of Vacaville 
  Mike Roberts City of Benicia 
  Mike Setty Transportation Innovators 
  Jeanine Wooley City of Vallejo 
    
II. CONFIRM QUORUM/STATEMENT OF CONFLICT 

A quorum was confirmed by the Clerk of the Board.  There was no Statement of Conflict 
declared at this time. 
 

III. 
 

APPROVAL OF AGENDA 
On a motion by Board Member Patterson, and a second by Vice Chair Sanchez, the STA 
Board unanimously approved to amend the agenda by changing Information Item Agenda 
Item X.D to Action Agenda Item VIII.B. 
 

IV. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

V. EXECUTIVE DIRECTOR’S REPORT 
 
Daryl Halls provided an update on the following topics: 

 STA and 10th Congressional District Cities Brief New Congressman Garamendi 
 Vacaville Celebrates Groundbreaking for New Vacaville Transportation Center 
 Selection of New STA Chair and Vice Chair for 2010 
 FY 2009-10 Mid-Year Budget Amendment 
 Board Discussion of Updated Funding Strategy for Priority Projects 

 
VI. COMMENTS FROM METROPOLITAN TRANSPORTATION COMMISSION (MTC), 

CALTRANS, AND STAFF: 
 

 A. MTC Report:   
None presented. 
 

 B. Caltrans Report: 
None presented. 
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  C. STA Reports: 
1. Gus Khouri, Shaw/Yoder, Inc., provided a State Legislative update. 
2. Daryl Halls presented STA’s Board Highlights for 2009. 
3. Directors Reports: 

A. Planning – Robert Macaulay reported on the development of the Bicycle 
and Pedestrian Plan. 

B. Projects – Janet Adams reported on the SR 12 Jameson Canyon Project. 
C. Transit and Rideshare – Elizabeth Richards reported on upcoming SNCI 

Program events and campaigns for the Spring. 
 

VII. CONSENT CALENDAR 
 

 On a motion by Board Member Batchelor, and a second by Vice Chair Sanchez, the STA Board 
approved Consent Calendar Items A thru C.  Board Member Patterson abstained from the vote 
on Item A.   
 

 A. STA Board Meeting Minutes of December 9, 2009 
Recommendation: 
Approve STA Board Meeting Minutes of December 9, 2009. 
 

 B. Review Technical Advisory Committee (TAC) Draft Minutes for the Meeting of 
December 16, 2009 
Recommendation: 
Receive and file. 
 

 C. Support for Federal Urban Circulator and Livability Initiative Program Funds 
Recommendation: 
Support the City of Vallejo’s $1.7 million grant submittal of the Vallejo Station 
Intermodal Facility Project for the FTA Section 5309 Bus and Bus Facilities Livability 
Initiative Program. 
 

VIII. ACTION – FINANCIAL ITEMS 
 

 A. Fiscal Year (FY) 2009-10 Mid-Year Budget Revision 
Susan Furtado provided an overview to the FY 2009-10 Mid-Year Budget Revision 
which is balanced, with changes to the approved budget from $36.98 million to $40.90 
million, an increase of $3.92 million.   
 
Daryl Halls noted that as part of the mid-year budget approval, staff is recommending to 
reclassify the Financial Analyst/Accountant position to Accounting and Administrative 
Services Manager to reflect current duties, responsibilities, salary schedule, and position 
title.  He stated that the proposed change is an overall increase of $2,048 for FY 2009-
10. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
None presented. 
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  Recommendation: 
Approve the following: 

1. Adopt FY 2009-10 Mid-Year Budget Revision as shown in Attachment A; and 
2. Approve modification of the job classification of Financial Analyst/Accountant 

to Accounting and Administrative Services Manager as specified in Attachment 
B. 

 
  On a motion by Board Member Patterson, and a second by Vice Chair Sanchez, the 

STA Board unanimously approved the recommendation. 
 

IX. ACTION NON-FINANCIAL ITEMS 
 

 A. Selection of 2010 STA Chair and Vice Chair 
After discussion, the STA Board approved to have the Executive Committee review the 
rotation schedule of the selection of Chair and Vice Chair over the next 5 years.  Upon 
the Committee’s review, the rotation schedule will be brought back at the next meeting 
for reconsideration. 
 

  Recommendation: 
Approve the following: 

1. Selection of the STA Chair for 2010 Commencing with the STA Board Meeting 
of February 10, 2010; 

2. Selection of the STA Vice Chair for 2010 Commencing with the STA Board 
Meeting of February 10, 2010; and 

3. Request the new Chair to designate the STA Executive Committee for 2010. 
 

  On a motion by Board Member Augustine and Board Member Batchelor, the STA 
Board unanimously approved the selection of Pete Sanchez (City of Suisun City) as 
Chair. 
 
On a motion by Board Member Augustine and Board Member Batchelor, the STA 
Board unanimously approved the selection of Harry Price (City of Fairfield) as Vice-
Chair. 
 
STA’s new Chair Sanchez designated the STA Executive Committee for 2010 as: 

• Vice Chair Harry Price (City of Fairfield) 
• Board Member Jack Batchelor (City of Dixon) 
• Board Member Jim Spering (County of Solano) 

 
By consensus, the STA Board approved the selection of the STA Executive Committee 
for 2010. 
 

 B. Priority Federal Economic Stimulus Projects in Solano County 
Janet Adams reviewed the compilation of priority projects eligible for federal funding 
and ready to be under contract in the next 120 days.  She noted that the list will be the 
basis of programming funds to projects should the timelines for programming be 
condensed. 
 

  Public Comments: 
None presented. 
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  Board Comments: 
None presented. 
 

  Recommendation: 
Adopt the Federal Economic Stimulus Solano County project list for transportation as 
shown in Attachment B. 
 

  On a motion by Board Member Batchelor, and a second by Board Member Patterson, 
the STA Board unanimously approved the recommendation. 
 

X. INFORMATIONAL ITEMS – DISCUSSION ITEMS 
 

 A. Status of Proposed American with Disabilities Act (ADA) Intercity Subsidized Taxi 
Program 
Brian McLean, Vacaville City Coach, provided a status update and brief overview of the 
Intercity Taxi Scrip Program.  He reviewed the development of a new intercity taxi scrip 
program for ADA certified Solano residents.  He cited that the program would eliminate 
the need to transfer between local public paratransit providers and increases flexibility 
by providing additional hours and days of service.  
 

 B. SolanoExpress Fiscal Year (FY) 2008-09 Annual Ridership Report  
Liz Niedziela reviewed some of the adjustments and enhancements to improve 
service and efficiency to the intercity routes for FY 2008-09.  She provided a brief 
timeline of the changes that took place last fiscal year. 
 

 C. Summary of Transit Passenger Comment Cards for Fiscal Year (FY) 2008-09 
Liz Niedziela reviewed the analysis and tracking system of passengers’ comment cards 
received by mail, email, or phone from transit operators for FY 2008-09.  She stated that 
the passengers’ feedback provides the transit operators another avenue to monitor their 
transit systems. 
 

 NO DISCUSSION 
 

 E. STA Strategic Plan for MTC Cycle-1 Block Grants 
 

 F. Funding Opportunities Summary 
 

 G. STA Board Meeting Schedule for 2010 
 

XI. WORKSHOP 
 

 A. Solano County Coordinated Funding Strategy 
Daryl Halls presented a summary of current projected funding revenue, and potential 
options to consider prior to the development of a coordinated funding strategy. 
He reviewed reasons for why the STA needs a coordinated funding strategy, project 
shortfalls for all STA Overall Work Plan projects, and the current funding strategies 
used by the STA to fund projects.  He asked the STA Board for direction on prioritizing 
projects, leveraging funding, and future funding sources. 
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  Chair Spering requested that STA staff discuss prioritizing projects with STA Technical 
Advisory Committee (TAC) members.  Board Member Patterson requested that criteria 
should be defined to prioritize projects.  Daryl Halls responded that staff would work 
with the STA TAC on developing criteria and prioritizing projects in the Overall Work 
Plan for STA Board’s review at a future meeting. 
 

XII. BOARD MEMBER COMMENTS 
 

XIII. ADJOURNMENT 
 

 The STA Board meeting was adjourned at 7:55 p.m.  The next regular meeting of the STA 
Board is scheduled for Wednesday, February 10, 2010, 6:00 p.m., Suisun City Hall Council 
Chambers. 
 

  
Attested by: 
 
 
 
 
Johanna Masiclat                          Date 
Clerk of the Board 
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Agenda Item VIII.B 
February 10, 2010 

 
 
 
 

 
 

TECHNICAL ADVISORY COMMITTEE 
Minutes for the meeting of 

January 27, 2010 
 

I. 
 

CALL TO ORDER 
 
The regular meeting of the Technical Advisory Committee (TAC) was called to order at 
approximately 1:35 p.m. in the Solano Transportation Authority’s Conference Room. 
 

 Present: 
TAC Members Present: 

 
Mike Roberts 

 
City of Benicia 

  Royce Cunningham City of Dixon 
  Gene Cortright City of Fairfield 
  Morrie Barr City of Rio Vista 
  Dan Kasperson City of Suisun City 
  Rod Moresco City of Vacaville 
  Gary Leach City of Vallejo 
  Paul Wiese County of Solano 

  
 STA Staff Present: Daryl Halls STA 
  Janet Adams STA 
  Robert Macaulay STA 
  Elizabeth Richards STA 
  Jayne Bauer STA 
  Robert Guerrero STA 
  Sam Shelton STA 
  Kenny Wan STA 
  Johanna Masiclat STA 
    
 Others Present: (In Alphabetical Order by Last Name) 
  Birgitta Corsello County of Solano 
  Jeff Knowles City of Vacaville 
  MJ Lanni City of Vallejo 
  Alysa Majer City of Suisun City 
  Laura Muehsam City of Vacaville 
  Matt Tuggle County of Solano 
    
II. 
 

APPROVAL OF THE AGENDA 
On a motion by Gary Leach, and a second by Royce Cunningham, the STA TAC approved 
the agenda. 
 

III. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
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IV. REPORTS FROM CALTRANS, MTC AND STA STAFF 
 
Caltrans: None presented. 
MTC: None presented. 

STA: Janet Adams provided an update to the County’s list of Project Study 
Report that are requiring oversight for this fiscal year FY 2009-10 and 
looking into next fiscal year FY 2010-11.   
 
Robert Guerrero thanked the TAC for hosting the tours for bike/ped 
advisory committee members.  He also announced that the BAC and PAC 
Committees have vacant positions and that staff is accepting nominations. 
 

 

CONSENT CALENDAR V. 
 
On a motion by Rod Moresco, and a second by Dan Kasperson, the STA TAC approved 
Consent Calendar Items A thru B. 
 

 A. Minutes of the TAC Meeting of December 16, 2009 
Recommendation: 
Approve TAC Meeting Minutes of December 16, 2009. 
 

 B. Fiscal Year (FY) 2009-10 Transportation Development Act (TDA) Matrix – 
February 2010 
Recommendation: 
Forward a recommendation to the STA Board to approve the February 2010 TDA 
Matrix which includes the ADA subsidized taxi program. 
 

VI. ACTION FINANCIAL ITEMS 
 

 A. Priority Federal Economic Stimulus Projects in Solano County 
Janet Adams and Sam Shelton distributed and provided information on the timelines 
for selected ARRA projects.  They cited that based on a request from MTC, Solano 
County was provided a target of $9.7 million, of which 50% (Tier 1) of the funds 
would be required to be “under contract” within 90 days.   
 
After discussion, the STA TAC approved a recommendation by Paul Wiese to include 
rounding the calculated share by jurisdiction to the nearest $5,000 and amended the 
list by moving the City of Vallejo rehabilitation project to Tier 2. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the Federal Economic 
Stimulus Solano County project list for transportation as shown on Attachment C. 
 

  On a motion by Gary Leach, and a second by Paul Wiese, the STA TAC approved the 
recommendation to include rounding the calculated share by jurisdiction to the nearest 
$5,000 and amended the list by moving the Vallejo rehabilitation to Tier 2. 
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VII. ACTION NON-FINANCIAL ITEMS 
 A. Comprehensive Transportation Plan (CTP) - Project List 

Robert Macaulay reviewed the draft CTP Project List (last updated January 20, 2010).  
He listed several issues related to CTP projects that were identified at the November 
2009 TAC meeting where the CTP project list was discussed and which was presented 
to the three (3) CTP Committees who met earlier that month.  He stated that staff has 
added several transit-related programs and studies to the CTP project list consistent 
with the inclusion of roadway and alternative modes studies and programs, which are 
already included in the list. 
 

  At the request of the Cities of Benicia and Rio Vista, the STA TAC voted to table this 
item until the next meeting in February and the STA Board Meeting in March to allow 
both Cities the opportunity to bring the topic to their respective City Councils. 
 

 B. Approval of I-80 Eastbound (EB) Cordelia Truck Scales Relocation Project 
Janet Adams requested to forward a recommendation to the STA Board to approve the 
Environmental Impact Report/Environmental Assessment (EIR/EA) for the I-80 
Eastbound Cordelia Truck Scales Relocation project and file a Notice of 
Determination (NOD). 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the Environmental Impact 
Report/Environmental Assessment (EIR/EA) for the I-80 EB Cordelia Truck Scales 
Relocation project and file a Notice of Determination (NOD). 
 

  On a motion by Royce Cunningham, and a second by Gene Cortright, the STA TAC 
unanimously approved the recommendation. 
 

 C. STA Climate Change Activities and Development of a Sustainable Communities 
Strategy (SCS) for Solano County 
Robert Macaulay provided an overview to the list of activities that is currently being 
undertaken to address climate change issues, and those that STA and the member 
agencies have planned.  He noted that it is recommended that the list be adopted as the 
Solano Climate Change Action Plan which will help STA compete for regional clean 
air and climate change funds by providing an adopted plan. 
 

  Recommendation: 
Forward a recommendation to the STA Board to adopt the Solano Climate Action 
Plan contained in Attachment A. 
 

  On a motion by Mike Roberts, and a second by Dan Kasperson, the STA TAC 
unanimously approved the recommendation. 
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 D. Support of Local Taxpayer, Public Safety and Transportation Protection Act of 
2010 
Jayne Bauer reviewed the development of a ballot measure known as the “Local 
Taxpayer, Public Safety and Transportation Protection Act of 2010”.  She indicated 
that the State recently passed a budget that borrows and takes nearly $5 Billion in city, 
county, transit, and transportation funds this part year.  She explained that the League 
of California Cities has joined with local government and transit and transportation 
advocates to craft a constitutional amendment that could be placed on the November 
2010 ballot.   
 

  Recommendation: 
Forward a recommendation to the STA Board to adopt a Resolution in Support of the 
Local Taxpayer, Public Safety and Transportation Act of 2010. 
 

  On a motion by Paul Wiese, and a second by Rod Moresco, the STA TAC 
unanimously approved the recommendation. 
 

VII. INFORMATIONAL ITEMS  
 

 A. Development of STA Project Delivery Policy 
Sam Shelton outlined the development process of STA Project Delivery Policy.  He 
noted that despite the STA staff and the Solano PDWG’s efforts, some local project 
sponsors have been unable to meet various project delivery deadlines.  He added 
that several of these project sponsors may face the loss of future federal funding as 
described in MTC’s project delivery Resolution 3606. 
 

 B. Regional Transportation Impact Fee (RTIF) Update 
Sam Shelton provided an update to the RTIF.  He cited that the schedule estimates 
completing the Nexus Study by September 2010 and consider implementation of an 
RTIF by the end of 2010.  He noted that the RTIF Technical and Stakeholders groups 
are scheduled to meet on even months while the Policy Committee meets on odd 
months. 
 

 C. Highway Projects Status Report: 
1.) I-80/I-680/SR 12 Interchange 
2.) I-80 EB Cordelia Truck Scales Relocation 
3.) North Connector 
4.) I-80 HOV Lanes: Red Top Road to Air Base Parkway 
5.) I-80 HOV Lanes Vallejo/Fairgrounds Access  
6.) Jepson Parkway 
7.) State Route 12 (Jameson Canyon) 
8.) State Route 12 East SHOPP Project 
9.) I-80 SHOPP Rehabilitation Projects 

Janet Adams provided a status report to major highway and reliever route projects in 
Solano County funded from a variety of Federal, State, and local fund sources as they 
are listed above.   
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 D. Solano County Coordinated Funding Investment Strategy 
Sam Shelton reviewed the development process of a Coordinated Funding Strategy.  
He provided a summary of current projected funding revenues, current funding 
strategies, and potential options to consider prior to the development of a coordinated 
funding strategy.  He listed specific concerns cited by the STA Board which includes 
prioritizing local arterial roadway projects and considering economic vitality.  He 
stated that staff recommends discussing the guiding principles for prioritizing OWP 
projects, then setting specific measurable criteria based on these guiding principles.  
 

 NO DISCUSSION 
 

 E. Solano Countywide Bicycle Plan and Solano Countywide Pedestrian Plan 
Updates 
 

 F. Commute Profile 2010 Study 
 

 G. Support for Federal Urban Circulator and Livability Initiative Programs Funds 

 H. Unmet Transit Needs Public Hearing for Fiscal Year (FY) 2010-11 

 I. Funding Opportunities Summary 

 J. STA Board Meeting Highlights of January 13, 2009 

 K. STA Board and Advisory Committee Meeting Schedule for 2010 
 

VIII. ADJOURNMENT 

 The meeting was adjourned at 3:20 p.m.  The next meeting of the STA TAC is scheduled at 
1:30 p.m. on Wednesday, February 24, 2010. 
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Agenda Item VIII.C 
February 10, 2010 

 
 
 
 
 
DATE:  February 1, 2010  
TO:  STA Board 
FROM: Daryl Halls, Executive Director 
RE: Renewal of Membership with Solano Economic Development Corporation 

for 2010 
 
 
Background: 
The Solano Economic Development Corporation (Solano EDC) is a unique public-private 
partnership focused on improving Solano County’s economic vitality and climate, and on 
attracting and retaining major employers.  Many of the county’s major employers and the 
seven cities and Solano County are members.  In 2003, Solano EDC modified its name 
from SEDCORP to Solano EDC to better promote Solano County and has expanded its 
efforts to focus on the marketing of Solano County.  Historically, Solano EDC has 
partnered with STA on key issues such as the Advisory Measure F in 1998, Measure E in 
2002, Measure A in 2004, Measure H in 2006, advocating for the restoration of 
Proposition 42 funding through the passage of Proposition 1A, and for the passage of 
infrastructure bonds for transportation by supporting the passage of Propositions 1A and 
1B. 
 
The STA has been a member of Solano EDC since 1996 and has actively partnered in the 
past on a variety of issues related to infrastructure and economic vitality.  Prior to 2003, 
the STA participated at the Member-Investor level of $2,500, which provided access to 
all of Solano EDC’s resources, but did not provide representation on its Board of 
Directors.  In recognition of the importance of the public and private partnership 
(STA/Solano EDC) and the number of transportation projects and plans that will help 
shape, preserve, and expand the economic vitality of Solano County, the STA Board 
approved renewing STA’s Solano EDC membership at the Executive Member-
“Stakeholders” level of $5,000 in Fiscal Year (FY) 2003-04 to provide the STA with 
representation on Solano EDC’s key decision-making body, its Board of Directors.  In 
addition, the STA Board appointed STA Board Member Jim Spering to represent the 
STA on the Board of Directors for Solano EDC.  At the request of Solano EDC staff, the 
STA’s Executive Director was also added to the Solano EDC’s Board of Directors and 
Executive Committee. 
 
Discussion: 
The STA’s enhanced presence and participation has improved the communication and 
information sharing between the Solano EDC Board, its corporate members and staff and 
the STA.  In 2008 and 2009, the Solano EDC staff joined the STA Board at their annual 
lobbying trips to Sacramento and Washington, D.C.  In addition, the STA and Solano 
EDC partnered with the City County Coordinating Council and the Solano County Board 
of Supervisors in the development of a countywide economic development strategy and 
economic indicators index.   
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Due primarily to a reduction of member contributions by various cities to SolanoEDC, 
resulting from state raids on local redevelopment funds, SolanoEDC’s budget has been 
significantly impacted.  In response, SolanoEDC’s Executive Committee authorized staff, 
to pursue additional investors through a “capital campaign” and budget cuts.  Staff 
recommends the STA increase its level of investments in SolanoEDC from $5,000 to 
$7,500 for its continued commitment of support for STA’s Regional, Sate, and Federal 
efforts from SolanoEDC.  Staff recommends the STA renew its annual membership with 
Solano EDC at the $7,500 Board Member-Investor level to maintain the STA’s support 
for the Solano EDC, partnership with Solano County’s business community, and to 
continue our representation on its Board of Directors and Executive Committee. 
 
Fiscal Impact: 

 The fiscal impact would be $7,500 and has been budgeted as part of the STA’s Board 
expenditures section of the Administration Budget for FY 2009-10.  
 
Recommendation: 
Approve the renewal of STA’s membership with the Solano Economic Development 
Corporation (Solano EDC) at the Executive Member “Stakeholders” level of $7,500 for 
the Annual Investment Year 2010. 
 
Attachments: 

A. Solano EDC Invoice and Executive Member “Stakeholders” Benefits 
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Agenda Item VIII.D 
February 10, 2010 

 
 
 
 
 

DATE:  January 29, 2009 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: I-80 Eastbound Truck Scales Relocation Project – Contract Approval 
 
 
Background: 
STA is administering the design of the I-80 Eastbound (EB) Cordelia Truck Scales 
Relocation Project, in partnership with Caltrans and the California Highway Patrol (CHP).  
In August 2009, the STA entered into a contract with HDR to complete the Plans, 
Specifications, & Estimate (PS&E) for the I-80 EB Cordelia Truck Scales Relocation Project.  
The design is proceeding well and sufficient design has been completed to determine the 
technological needs that will be required for the Truck Scales facility. 
 
Based on this design analysis, it was recommended that a Request for Proposals (RFP) be 
issued to select a consultant/vendor to provide the Technology System Integration design and 
equipment for the new I-80 EB Cordelia Truck Scales Facility.  The Technology System 
Integration will provide for delivery of a highly efficient, operator friendly, and low 
maintenance facility.  The new truck scales facility will reduce congestion in the corridor, 
improve freight throughput, and will achieve the CHP mission of Safe Commercial Vehicles 
by constructing a new larger facility and incorporating an integrated technology system.  The 
integrated technology system is critical to the facility’s function and purpose.  
 
Discussion: 
A RFP was issued in October 2009 for the Cordelia Truck Scales Technology System 
Integration and equipment.  In response to the RFP, three proposals were received on 
November 19, 2009.  STA staff convened a selection panel comprised of two representatives 
from STA, two representatives from HDR (STA’s Truck Scales design consultant) and two 
representatives from Caltrans.  The panel evaluated the written proposals and held oral 
interviews on December 10, 2009 with the three respondents: 
 

1. Intelligent Imaging Systems, Alberta, Canada 
2. International Road Dynamics Corporation, Illinois, USA 
3. Mettler-Toledo, Inc., Colorado, USA 

 
Based on the proposals and interviews, the panel unanimously recommended Intelligent 
Imaging Systems Inc. (IIS) to provide the Technology System Integration design and 
equipment for the new I-80 EB Cordelia Truck Scales Facility.   A listing of their 
qualifications is provided under separate cover. 
  
Fiscal Impact:  
The services recommended at part of this staff report will be funded with Bridge Toll funds 
that have already been allocated.  The $1,600,000 cost for the contract is included in the 
overall budget for the Project.
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Recommendation: 
Authorize the Executive Director to enter into an agreement with Intelligent Imaging 
Systems Inc. (IIS) to provide the Technology System Integration design and equipment for 
the new I-80 EB Cordelia Truck Scales Facility for an amount not-to-exceed $1,600,000. 
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Agenda Item VIII.E 
February 10, 2010 

 
 
 
 
 

DATE:  February 1, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: I-80/I-680/State Route (SR) 12 Interchange Project – Gordon Waterline 
 
 
Background: 
Since 2001, STA staff has been working with project consultants, Caltrans and Federal 
Highway Administration (FHWA) to complete improvements to the I-80/I-680/State Route 
(SR) 12 Interchange Complex.  In order to advance improvements to the Interchange in a 
timely fashion, separate Environmental Documents have either been prepared or are being 
prepared for five projects, which include the following: 
 

 North Connector Project (Completed) 
 I-80 HOV Lanes Project (Completed) 
 I-80 Eastbound Cordelia Truck Scales Relocation  
 I-80 Express Lanes Project 
 I-80/I-680/SR 12 Interchange Project (Subject of this staff report) 

 
Discussion: 
In September and December 2009, the STA Board approved contract amendments for the 
Mark Thomas & Company/Nolte Joint Venture team to provide services for the preparation of 
environmental clearance, an Environmental Impact Report (EIR), and design services required 
for the Gordon Waterline relocation. While the Gordon Waterline relocation is required for 
the I-80/I-680/SR 12 Interchange, it will also benefit the SR 12 Jameson Canyon Project, 
which is scheduled to be awarded for construction in the fall 2010.  As such, STA is pursuing 
an accelerated relocation of the Gordon Waterline. 
 
STA staff is recommending requesting an allocation of $2.9 million of Regional Measure 2 
(RM 2) (Bridge Toll) funds for this utility relocation of the Gordon Waterline for the I-80/I-
680/SR 12 Interchange Project.  As part of the standard process, STA is required to approve 
the attached Resolution No. 2010-03 (Attachment A), the Initial Project Report (IPR) for RM 
2 Project 7 and cash flow plan (attachments to the resolution).   
 
Fiscal Impact:  
The relocation of the Gordon Waterline for the I-80/I-680/SR 12 Interchange Project would be 
funded with Bridge Toll funds dedicated to the Project. 
 
Recommendation: 
Approve the following: 

1. Approve the attached Resolution No. 2010-03 and Funding Allocation Request from 
Metropolitan Transportation Commission (MTC) for $2.9 million in Bridge Toll funds 
for the I-80/I-680/SR 12 Interchange Project for the utility relocations of the Gordon 
Waterline; and   

2. Authorize the Executive Director, or his designee, to submit the allocation request to 
MTC. 

 
Attachment: 

A. STA Resolution No. 2010-03  25
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SOLANO TRANSPORTATION AUTHORITY 

RESOLUTION No. 2010-03 
 

A RESOLUTION OF THE SOLANO TRANSPORTATION AUTHORITY 
AUTHORIZING THE FUNDING ALLOCATION REQUEST FOR REGIONAL 

MEASURE 2 FUNDS FROM THE METROPOLITAN TRANSPORTATION 
COMMISSION TO THE I-80/I-680/SR12 INTERCHANGE PROJECT 

 
WHEREAS, SB 916 (Chapter 715, Statutes 2004), commonly referred as Regional 
Measure 2, identified projects eligible to receive funding under the Regional Traffic Relief 
Plan; and  
 
WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for funding 
projects eligible for Regional Measure 2 funds, pursuant to Streets and Highways Code 
Section 30914(c) and (d); and 
 
WHEREAS, MTC has established a process whereby eligible transportation project sponsors 
may submit allocation requests or transfers for Regional Measure 2 funding; and 
 
WHEREAS, allocations to MTC must be submitted consistent with procedures and 
conditions as outlined in Regional Measure 2 Policy and Procedures; and 
 
WHEREAS, Solano Transportation Authority is an eligible sponsor of transportation 
project(s) in Regional Measure 2, Regional Traffic Relief Plan funds; and 
 
WHEREAS, the Solano I-80/I-680 Corridor Improvements is eligible for consideration in the 
Regional Traffic Relief Plan of Regional Measure 2, as identified in California Streets and 
Highways Code Section 30914(c) or (d); and 

 
WHEREAS, the Regional Measure 2 allocation request, attached hereto in the Initial Project 
Report and incorporated herein as though set forth at length, lists the project, purpose, 
schedule, budget, expenditure and cash flow plan for which Solano Transportation Authority 
is requesting that MTC allocate Regional Measure 2 funds; and 
 
RESOLVED, that Solano Transportation Authority, and its agents shall comply with the 
provisions of the Metropolitan Transportation Commission’s Regional Measure 2 Policy 
Guidance (MTC Resolution No. 3636); and be it further 
 
RESOLVED, that Solano Transportation Authority certifies that the project is consistent with 
the Regional Transportation Plan (RTP); and be it further  
 
RESOLVED, that the year of funding for any design, right-of-way and/or construction 
phases has taken into consideration the time necessary to obtain environmental clearance and 
permitting approval for the project; and be it further 
 
RESOLVED, that the Regional Measure 2 phase or segment is fully funded, and results in an 
operable and useable segment; and be it further 
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RESOLVED, that Solano Transportation Authority approves the updated Initial Project 
Report, attached to this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority approves the cash flow plan, attached to 
this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority has reviewed the project needs and has 
adequate staffing resources to deliver and complete the project within the schedule set forth in 
the updated Initial Project Report, attached to this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority is an eligible sponsor of projects in the 
Regional Measure 2 Regional Traffic Relief Plan, Capital Program, in accordance with 
California Streets and Highways Code 30914(c); and be it further 
 
RESOLVED, that Solano Transportation Authority is authorized to submit an application for 
Regional Measure 2 funds for Solano I-80/I-680 Corridor Improvements in accordance with 
California Streets and Highways Code 30914(c); and be it further 
 
RESOLVED, that there is no legal impediment to Solano Transportation Authority making 
allocation requests for Regional Measure 2 funds; and be it further 
 
RESOLVED, that there is no pending or threatened litigation which might in any way 
adversely affect the proposed project, or the ability of Solano Transportation Authority to 
deliver such project; and be it further 
 
RESOLVED that Solano Transportation Authority indemnifies and holds harmless MTC, its 
Commissioners, representatives, agents, and employees from and against all claims, injury, 
suits, demands, liability, losses, damages, and expenses, whether direct or indirect (including 
any and all costs and expenses in connection therewith), incurred by reason of any act or 
failure to act of Solano Transportation Authority, its officers, employees or agents, or 
subcontractors or any of them in connection with its performance of services under this 
allocation of RM2 funds. In addition to any other remedy authorized by law, so much of the 
funding due under this allocation of RM2 funds as shall reasonably be considered necessary 
by MTC may be retained until disposition has been made of any claim for damages, and be it 
further 
 
RESOLVED, that Solano Transportation Authority shall, if any revenues or profits from any 
non-governmental use of property (or project) that those revenues or profits shall be used 
exclusively for the public transportation services for which the project was initially approved, 
either for capital improvements or maintenance and operational costs, otherwise the 
Metropolitan Transportation Commission is entitled to a proportionate share equal to MTC’s 
percentage participation in the projects(s); and be it further 
 
RESOLVED, that assets purchased with RM2 funds including facilities and equipment shall 
be used for the public transportation uses intended, and should said facilities and equipment 
cease to be operated or maintained for their intended public transportation purposes for its 
useful life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a 
present day value refund or credit (at MTC’s option) based on MTC’s share of the Fair 
Market Value of the said facilities and equipment at the time the public transportation uses 
ceased,  
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which shall be paid back to MTC in the same proportion that Regional Measure 2 funds were 
originally used; and be it further 
 
RESOLVED, that Solano Transportation Authority shall post on both ends of the 
construction site(s) at least two signs visible to the public stating that the Project is funded 
with Regional Measure 2 Toll Revenues; and be it further 
 
RESOLVED, that Solano Transportation Authority authorizes its Executive Director, or 
his/her designee, to execute and submit an allocation request to MTC for Regional Measure 2 
funds in the amount of $2,900,000.00 for utility relocation (Gordon Water Line) for the I-
80/I-680/SR12 Interchange project, purposes and amounts included in the project application 
attached to this resolution; and be it further 
 
RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction with 
the filing of the Solano Transportation Authority application referenced herein. 
 
 
 

__________________________________ 
       Pete Sanchez, Chair 
       Solano Transportation Authority 

 
 

I, Daryl K. Halls, the Solano Transportation Authority Executive Director, do hereby certify 
that the above and foregoing resolution was introduced, passed and adopted by said Authority 
at the regular meeting thereof held this day of February 10, 2010. 

 
 

__________________________________ 
       Daryl K. Halls, Executive Director 
       Solano Transportation Authority 
 
 
Passed by the Solano Transportation Authority (STA) Board on this 10th day of February, 
2010 by the following vote: 
 
Ayes: ________ 
Nos: ________ 
Absent: ________ 
Abstain: ________ 
 
 
Attest: ______________________ 
 Johanna Masiclat 
 Clerk of the Board 

29



THIS PAGE LEFT INTENTIONALLY BLANK. 

30



 

 
Regional Measure 2 

Initial Project Report (IPR) 
 

 
Project Title:   Solano County Corridor Improvements near Interstate 

80/Interstate 680 Interchange  
 
 
 
RM2 Project No.  7 

 
 

Allocation History: 

 MTC Approval Date Amount Phase 

#1:  January 2006 $5,975,000 PA/ED (I-80 HOV Lanes and North 
Connector) 

#2 September 2006 $1,000,000 PA/ED (I-80 HOV Lanes) 

#3 February 2007 $6,525,000 Final Design (I-80 HOV Lanes) and 
Construction for Advanced Package (Green 
Valley Bridge Widening) 

#4 October 2007 $8,300,000 PA/ED for I-80/I-680/SR12 Interchange ($5.2 
million being transferred to I-80 EB Truck 
Scales) 

#5 May 2008    $10,300,000 
Final Design, R/W Acquisition, and Advanced 
Construction Package for N. Connector 
Project 

#6 October 2008   $5,200,000 
PA/ED for I-80 EB Cordelia Truck Scales 
Relocation 

#7 January 2009 $18,204,000 Construction for the N. Connector Project 

#8 April 2009 $20,700,000 
Design and ROW Acquisition for the I-80 
Eastbound Truck Scales Project 

#9 June 2009 $1,100,000 
Preliminary Engineering for the I-80 Express 
Lanes  

#10 July 2009 $1,000,000 
PA/ED for I-80 EB Cordelia Truck Scales 
Relocation 

#11 September 2009 $1,000,000 
PA/ED for I-80 EB Cordelia Truck Scales 
Relocation 

#12 September 2009 $5,200,000 PA/ED for I-80/I-680/SR12 Interchange 

 Total:  $84,504,000 
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Current Allocation Request: 

IPR Revision Date Amount Being 
Requested 

Phase Requested 

February 2010 $2,900,000 Utility Relocation for I-80/I-680/SR12 Interchange 

 
 
I. OVERALL PROJECT INFORMATION 
 

 
Project Sponsor / Co-sponsor(s) / Implementing Agency 
 
 
 
 
Project Purpose 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Solano Transportation Authority is the project sponsor and implementing agency. 

The I-80/I-680/SR-12 Interchange experiences traffic congestion due to San Francisco Bay Area 
commuter traffic, regional traffic using the interstate system, and recreational traffic traveling between 
the San Francisco Bay Area and Lake Tahoe.  The objectives of the proposed project are to alleviate 
congestion, improve safety, and provide for existing and proposed traffic demand by upgrading the 
capacity of the freeway, including Express Lanes or HOT Lanes and completing a local roadway 
system that will provide local travelers alternatives to using the freeways for local trips.     

Express Lanes or HOT lanes require single-occupant vehicles to pay a toll that varies based 
on demand, called congestion pricing.  The tolls change throughout the day according to real-
time traffic conditions to manage the number of cars in the lanes and keep them free of 
congestion, even during rush hour.  The concept is an expansion of HOV lanes and an effort 
to maximize their efficiency in moving vehicles.  HOV lanes are designed to promote vehicle 
sharing and use of public transport by creating areas of lower road use as an incentive, but 
they have been criticized because some are underused.  The Express Lanes or HOT lanes 
provide a mobility option for single occupant vehicles to provide reliable travel at a variable 
price.  Drivers who do not utilize the lane can also benefit from having it fully utilized, thus 
taking more traffic out of the mixed flow lanes, in contrast to the sometimes underutilized 
HOV lanes.  By linking together disconnected HOV networks, Express Lanes can allow 
public transportation vehicles (such as buses) and carpools more reliability to get to 
destinations on time. 
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Project Description (please provide details, expand box as necessary) 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Project Graphics to be sent electronically with This Application 
 
 
Impediments to Project Completion 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Operability 
 
 

 
 
 
 

The I-80/I-680/State Route (SR) 12 Interchange Project proposes improvements to address traffic 
operations and congestion in the existing interchange complex, which is located in Solano County.  
Alternatives being considered in the Environmental Impact Report (EIR) may include the following 
components:  modification of existing interchanges, adding freeway lanes, constructing new 
interchanges, auxiliary lanes, high-occupancy vehicle (HOV) lanes and frontage roads within and 
adjacent to existing freeway rights of way, and constructing a direct connector roadway from I-680 to 
SR 12 East, southeast of the existing interchange.  Alternatives will include options for 
reconfiguration of the existing truck scales within the project area to improve ingress and egress of the 
truck traffic.  The Project will also include the PA/ED for the Express Lanes or HOT Lanes thru 
Fairfield and Vacaville. 

The North Connector Project will be owned and operated by local jurisdictions, as it is off the State 
Highway system.  Caltrans will be responsible for owning and operating the mainline I/C and Truck 
Scale improvements. 

The major impediment to accomplish the project completion will be the securing of funds to complete 
the interchange improvements.  However, there are deliverable phases of this project that are 
serviceable, provide independent utility and have logical termini.  Some of these phases (as discussed 
below) can be delivered by currently identified fund sources. 

 
The STA is expending TCRP funds and RM2 funds for the preparation of five environmental 
documents for the I-80/I-680/SR 12 Interchange (I/C) improvements. 
 
The STA is currently delivering the I-80 HOV Lanes Project, the North Connector Project, and the I-
80 Eastbound Truck Scales Relocation Project, and the I-80 Express Lanes as independent projects.  
Caltrans and the FHWA have concurred with this approach.  The balance of the I-80/I-680/SR12 I/C 
improvements are being evaluated under a fifth and separate environmental document, with the 
expectation that the balance of the I/C improvements will need to be constructed with multiple 
construction packages. 
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II. PROJECT PHASE DESCRIPTION and STATUS 

 
Environmental –  Does NEPA Apply: X Yes  No
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Design –  

 
 
 

 
 

 

As mentioned above, the project will need to be constructed with multiple construction packages.  All 
three alternatives identified in the Corridor Study/Major Investment Study include a North Connector 
that connects SR 12 (W) with SR 12 (E), I-80 HOV Lanes and the I-80 Eastbound (EB) Truck Scales 
Relocation.  As a result, STA is currently proceeding with five environmental documents 
simultaneously, one for the North Connector Project (CEQA only - COMPLETED), one for the I-80 
HOV Lanes Project (COMPLETED), one for the I-80 Eastbound (EB) Truck Scales Relocation 
(COMPLETED), one for the I-80 Express Lanes and one for the I-80/I-680/SR12 Interchange.  
 
North Connector Project - (Abernathy to Green Valley Road) – The Environmental Impact Report 
(EIR) for the North Connector was certified in May 2008.  This project will be implemented in phases.  
The first phase will extend from Abernathy to Suisun Creek and will be funded with RM2 funds. 
 
I-80 HOV Lanes Project (Red Top Road to Airbase Parkway) - The environmental document for 
the I-80 HOV Lanes Project is an Initial Study/Mitigated Negative Declaration (IS/MND) for CEQA 
and a Category Exclusion (CE) for NEPA.  The final CEQA document was approved in February 
2007 and the final NEPA document was approved in April 2007 (COMPLETED).   
 
I-80 Eastbound (EB) Truck Scales Relocation - The environmental document for the I-80 
Eastbound Truck Scales Relocation is an EIR/EA.  The final EIR/EA was approved in October 2009.   
 
I-80 Express Lanes Project (Red Top Road to I-505) - Environmental clearance for the I-80 
Express Lanes may be completed in one or two documents, since the portion from Red Top Road to 
Airbase Parkway will be a conversion of HOV Lanes to Express Lanes and the portion from Airbase 
Parkway to I-505 will be newly constructed lanes. 
 
I-80/I-680/SR12 Interchange Project -The environmental document for the balance of the I-80/I-
680/SR12 I/C Project is currently being prepared and will be an EIR/EIS.  The document will evaluate 
the entire project (excluding the North Connector, the I-80 HOV Lanes, the I-80 EB Truck Scales, and 
the I-80 Express Lanes), but a Record of Decision can only be issued for a fundable phase.  A Notice 
of Determination (NOD) will be approved for the entire project.  The Draft EIR/EIS is scheduled to be 
circulated in mid 2010 with the Final EIR/EIS scheduled for approval in the December 2010 or 
January 2011 time frame. 

Final Design for the I-80 HOV Lanes was completed in January 2008, with the exception of the 
Advanced Construction Package for the Green Valley Bridge Widening and the Ramp Metering 
component.  Final Design for the Green Valley Bridge Widening was completed in spring 2007 and 
Final Design for the Ramp Metering component was completed in October 2009.  Final Design for the 
North Connector project was started in May 2008 and completed in March 2009.  Final Design for the 
I-80 EB Truck Scales is underway and expected to be completed in late summer/early fall 2010.  
Detailed preliminary engineering for I-80/I-680/SR12 Interchange project started in late 2008. 

34



Regional Measure 2 – INITIAL PROJECT REPORT 
 
 

  
 - 5 - 

 

 
 
Right-of-Way Activities / Acquisition – 
 
 
 
 
 
 
Construction / Vehicle Acquisition -  
 
 
 
 
 

 
III. PROJECT BUDGET  
 

Project Budget (Escalated to year of expenditure) 

Phase: TOTAL PROJECT 

Total Amount 
- Escalated - 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $     46,104
Design - Plans, Specifications and Estimates (PS&E) 177,112
Right-of-Way Activities /Acquisition (R/W) 126,000
Construction  / Rolling Stock Acquisition (CON) 1,308,312

Total Project Budget (in thousands) $1,657,528
 
Project Budget (Escalated to year of expenditure) 

Phase: NORTH CONNECTOR 

Total Amount 
- Escalated - 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $5,500
Design - Plans, Specifications and Estimates (PS&E) 3,300
Right-of-Way Activities /Acquisition (R/W) 8,000
Construction  / Rolling Stock Acquisition / Operating Service (CON) 39,400

Total Project Budget (in thousands) $56,200
 
Project Budget (Escalated to year of expenditure) 

Phase: I-80 HOV LANES 

Total Amount 
- Escalated - 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $4,475
Design - Plans, Specifications and Estimates (PS&E) 4,525
Right-of-Way Activities /Acquisition (R/W) 0
Construction  / Rolling Stock Acquisition (CON) 49,927

Total Project Budget (in thousands) $58,927
 
 

Project right-of-way activities for the North Connector started in May 2008 and is proceeding well.  
Since the I-80 HOV Lanes is being constructed in the median, no right-of-way acquisition was needed 
for the I-80 HOV Lanes Project.  Right-of-way activities for the I-80 EB Truck Scales are underway.  
Right-of-way activities for the I-80/I-680/SR12 Interchange are expected to start in January 2011. 

Construction has been completed for the Advanced Construction Package – Green Valley Bridge 
Widening and the I-80 HOV Lanes, with the exception of the Ramp Metering work, which is expected 
to be completed in spring 2011.  Construction of the North Connector started in July 2009 and is 
expected to be completed by December 2010. 
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Project Budget (Escalated to year of expenditure) 

Phase: I-80 Eastbound Truck Scales Relocation 
Total Amount - Escalated 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $7,800
Design - Plans, Specifications and Estimates (PS&E) 15,700
Right-of-Way Activities /Acquisition (R/W) 3,000
Construction  / Rolling Stock Acquisition (CON) 74,400

Total Project Budget (in thousands) $100,900
 

 
Project Budget (Escalated to year of expenditure) 

Phase: I-80 Express Lanes 

Total Amount 
- Escalated - 
(Thousands) 

Preliminary Eng (PE) $1,100
 
Project Budget (Escalated to year of expenditure) 

Phase: I-80/I-680/SR12 I/C Improvements – CP1 
Total Amount - Escalated  

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $22,300
Design - Plans, Specifications and Estimates (PS&E) 4,200
Right-of-Way Activities /Acquisition (R/W) 15,000
Construction  / Rolling Stock Acquisition (CON) 149,625

Total Project Budget (in thousands) $191,125
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IV. OVERALL PROJECT SCHEDULE 
 

North Connector 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 10/02 05/08 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 10/02 05/08 

Final Design - Plans, Specs. & Estimates (PS&E) 05/08 03/09 

Right-of-Way Activities /Acquisition 
(R/W) 05/08 07/10 

Construction (CON) 07/09 12/10 

 
 

I-80 HOV Lanes 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 06/02 04/07 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 06/02 04/07 

Final Design - Plans, Specs. & Estimates (PS&E) 04/07 01/08 

Right-of-Way Activities /Acquisition 
(R/W) N/A N/A 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – MAJOR PROJECT (Green Valley Bridge Widening –2007) 01/08 12/09 

 
I-80 Eastbound Truck Scales Relocation 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 05/03 09/09 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 05/03 10/09 

Final Design - Plans, Specs. & Estimates (PS&E) 10/09 05/11 

Right-of-Way Activities /Acquisition 
(R/W) 10/09 04/11 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – MAJOR PROJECT  08/11 12/13 
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I-80 Express Lanes 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 03/10 03/12 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 03/10 03/12 

Final Design - Plans, Specs. & Estimates (PS&E) N/A N/A 

Right-of-Way Activities /Acquisition 
(R/W) N/A N/A 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – MAJOR PROJECT (Green Valley Bridge Widening –2007) N/A N/A 

 
 

Phase: I-80/I-680/SR12 I/C Improvements – CP1 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 06/02 01/11 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 06/02 01/11 

Final Design - Plans, Specs. & Estimates (PS&E) 01/11 12/11 

Right-of-Way Activities /Acquisition 
(R/W) 01/11 05/12 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – CP1 10/12 12/14 

 
 
V. ALLOCATION REQUEST INFORMATION 
 

Detailed Description of Allocation Request 
 
 
 
 
 
 

Amount being requested (in escalated dollars) $2,900,000 

Project Phase being requested PAED 

Are there other fund sources involved in this phase?   Yes  X No 

Date of anticipated Implementing Agency Board approval the RM2 IPR 
Resolution for the allocation being requested February 2010 

FY 2009-10:  An allocation of $2.9 million is being requested for Utility Relocation (Gordon Water 
Line) for the I-80/I-680/SR12 Interchange Project. 
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Month/year being requested for MTC Commission approval of 
allocation May 2010 

 
Status of Previous Allocations (if any) 
 
 
 
 
 
Workplan  Workplan in Alternate Format Enclosed   

 
TASK 
NO Description Deliverables 

Completion 
Date 

1 N. Connector  Final ED 05/08 (A)  
2 N. Connector Final Design 03/09 (A) 
3 N. Connector Right of Way Acquisition 07/10 
4 N. Connector Construction 12/10 
    

5 I-80 HOV Lanes Final ED 04/07 (A) 
6 I-80 HOV Lanes Final Design 01/08 (A) 
7 I-80 HOV Lanes Construction 12/09 (A) 
    

8 I-80 EB Truck Scales Draft ED 01/09 (A) 
9 I-80 EB Truck Scales Final ED 10/09 (A) 

10 I-80 EB Truck Scales Final Design 05/11 
11 I-80 EB Truck Scales Construction 12/13 

    
12 I-80/I-680/SR12 I/C  Draft ED 06/10 
13 I-80/I-680/SR12 I/C Final ED 01/11 

 
(A) = Actual Date 

 
Impediments to Allocation Implementation 
 

 
 
 
 
 

VI. RM-2 FUNDING INFORMATION 
 
RM-2 Funding Expenditures for funds being allocated 
 
X The companion Microsoft Excel Project Funding Spreadsheet to this IPR is included 
 
Next Anticipated RM-2 Funding Allocation Request 
 
 

 
 

Work is progressing well with the previous allocations. 

No impediments.  The STA is prepared to move expeditiously to complete the Utility 
Relocation (Gordon Water Line) for the I-80/I-680/SR12 Interchange Project.  This is the 
highest priority project for the STA.

March 2010 – Detailed Preliminary Engineering for two additional construction packages for 
the I-80/I-680/SR12 Interchange. 
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VII. GOVERNING BOARD ACTION 

Check the box that applies:  
 
X Governing Board Resolution attached 
 

 Governing Board Resolution to be provided on or before: 
 

 
VIII. CONTACT / PREPARATION INFORMATION 

 
Contact for Applicant’s Agency 
Name:  Janet Adams 
Phone: (707) 424-6010 
Title:    Director of Projects 
E-mail: jadams@sta-snci.com 
 
Information on Person Preparing IPR 
Name:  Dale Dennis 
Phone:  (925) 686-0619 
Title:    STA Project Management Consultant 
E-mail: dodennis@dataclonemail.com 
 
Applicant Agency’s Accounting Contact  
Name:  Susan Furtado 
Phone: (707) 424-6075 
Title:    Accounting Manager 
E-mail: SFurtado@STA.local 
 
 
Revised IPR 09.28.07.doc 
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Instruction Sheet 
 
Cover Page 
 

Project Title and Number - Project name familiar with project sponsor, as displayed in the federal 
Transportation Improvement Program (TIP) or other funding/planning documents. Provide RM2 project 
number for the individual project(s). 

 
Allocation History and Current Allocation Request- Include information on past allocations and current 
allocation request. Add additional entries as necessary. 

 
I. Overall Project Information 
 

Project Title- Project name familiar with project sponsor, as displayed in the federal Transportation 
Improvement Program (TIP) or other funding documents. If this project is subset of a larger RM2 project, 
please state and summarize overall project but fill out this report for the individual project(s). 
 
Project Sponsor/ Co-sponsor(s)/Implementing Agency- Identify Project Sponsor and any co-sponsor(s) 
as specified in statute. Identify a Lead Sponsor responsible for ensuring the delivery of the RM-2 project 
and responsible for addressing any funding shortfalls. If different from the sponsor, identify the 
Implementing Agency responsible for delivering the project. If multiple agencies identify agency 
responsibilities for delivering the project or project elements, and if necessary, specify the agency 
responsible for seeking and processing the RM2 allocation(s). 
 
Project Purpose- Describe the project purpose, including the problem being addressed and specific 
accomplishment to be achieved and resulting benefits, as well as the value of the project to the region or 
corridor, and an explanation of the project as a worthy transportation investment. 
 
Project Description- Highlight any differences or variations from the RM-2 legislated project description, 
or changes in project scope since the previous IPR. If the RM-2 funding is for a deliverable phase or 
useable segment of the larger project, the RM-2 segment should be described separately as a subset of the 
overall project description. It must be demonstrated that the RM-2 funded component or phase will result in 
an operable or useable segment. Include a summary of any prior completed phases and/or future phases or 
segments associated with the RM-2 segment. Check off whether project graphics information is included in 
the application. 

 
Impediments to Project Completion - Discussion should include, but not be limited to, the following 
potential issues that may adversely affect the proposed project or the ability of the sponsor or implementing 
agency to carry out such projects: 

 - Any uncommitted future funding needs 
 - Significant foreseeable environmental impacts/issues 
 - Community or political opposition 
 - Relevant prior project funding and implementation experience of sponsor/implementing agency 
 - Required public or private partnerships 
 - Right of way constraints 
 - Timeliness of delivery of related transportation projects 
 - Availability and timeliness of other required funding 
 - Ability to use/access other funding within required deadlines 
 - Legal impediments and any pending or threatened litigation. 
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Operability- Discuss ability to operate and maintain the transportation investment once completed, 
including timeframe and expected fund source and amount needed to support the continued operations and 
maintenance of the delivered project. 

 
II. Project Phase and Status 

 Describe the status of each phase of the RM-2 funded phase or operable/useable segment.  
 

• Environmental – Discuss status and type of environmental document (indicate if NEPA applies by 
checking the correct box), scheduled date of circulation of draft document and expected final 
document date.  Explanation of environmental issues requiring special attention.  Identification of 
Lead Agency under CEQA.   

 
• Design – Discuss status of project design, including identification of special design considerations, 

such as design-build or design sequencing, and any special circumstances for the design of the RM-2 
funded operable/useable segment.   

 
• Right-of-Way Activities / Acquisition – Discuss status of right of way acquisition including any 

right of way constraints for the RM-2 funded operable/useable segment.   
  

• Construction / Vehicle Acquisition / Operating Service - Discuss status or special circumstances 
for project construction, equipment / vehicle acquisition or service operations for the RM-2 funded 
operable/useable segment. 

 
 
III. Total Project Budget Information 

Provide the total cost estimates for the four phases (ENV, PS&E, R/W and CON / Operating). The 
estimate shall be in both escalated (to the year of expenditure including prior expenditures) and 
current (at time of the preparation of the IPR) dollars.  If the project is for planning activities, 
include the amount in environmental phase. 

 
 
IV. Project Schedule 

Provide planned start and end dates for key milestones of project phases (as applicable).  The RM-2 funded 
phase or component must result in a useable or operable segment. Information shall be provided by month 
and year. 

 
 
V. Allocation Request Information 

Provide a description of the phase; include an expanded description outlining the detailed scope of work, 
status of work, work products. Include any prior completed phases and/or future phases or segments 
associated with the RM-2 segment.  Indicate whether there are non-RM2 funds in the phase by checking the 
correct box. It must be demonstrated that the RM-2 funded component or phase will be fully funded and 
result in an operable or useable segment. Include details such as when the board of the Implementing 
Agency will approve the allocation request and the month/year being requested for the MTC to approve the 
request noting that this will normally take sixty days from the submission of the request. 

 
Status of Previous Allocations - Please provide an update of the previous allocations for this project or 
subproject, referencing the outcome, approval dates of important actions, and pertinent completed 
documents.   
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Workplan - Either populate the table below or attach a workplan in a comparable format. If a consultant is 
being hired to complete the workplan, please indicate such and enclose a copy of that plan to MTC. If the 
workplan is to be detailed out by the Regional Measure 2 allocation, please fill out the work plan to the best 
of your knowledge and indicate when a more detailed workplan will be submitted. 

 
Impediments to Allocation Implementation - Include a summary of any impediments to complete 
the phase.  Summary should include, but not be limited to, discussion of any potential cost 
increases, significant environmental impacts/issues, community or political opposition, viability of 
the project sponsor or implementing agency, relevant prior project funding and implementation 
experience, required public or private partnerships, potential project implementation issues 
including right of way constraints, timeliness of delivery of related transportation projects, 
availability and timeliness of other required funding, ability to use/access other funding within 
required deadlines, legal impediments, and any pending or threatened litigation which might in any 
way adversely affect the proposed project or the ability of the sponsor or implementing agency to 
carry out such projects. 

 
VI. RM-2 FUNDING INFORMATION 

 
RM-2 Funding Spreadsheet - To capture the funding data for your project, you will need to refer to the 
Microsoft Excel spreadsheet that is part of this IPR. The spreadsheet comprises of five tabs that needs to be 
completed or updated. Instructions are included on the accompanying Excel file to the IPR. Confirm that 
the required fundingspreadsheet (Microsoft Excel) is completed and enclosed by checking the box. 

 
Next Anticipated RM-2 Funding Allocation Request - Summarize the approximate timing of the RM-2 
funding need.  If previously allocated RM-2 funds were not fully expended in the year for which an 
allocation was made, or there is a balance of unexpended RM-2 allocations, provide a status of the non-
expenditure of RM-2 allocations, and the expected expenditure date(s).  Explain any impacts to RM-2 
funding needs as a result of any project delays or advances. 

 
 
VII. GOVERNING BOARD ACTION 

The IPR must be approved by the board or governing body of the agency responsible for preparing and 
submitting the IPR prior to MTC approval of the IPR and allocation of funds.  Check the box on whether 
verification of the governing board action is attached. If not, indicate when the verification will be available 

 
 
VIII. CONTACT / PREPARATION INFORMATION 

Provide applicable contact information including agency, contact/project manager names, phone numbers, 
e-mail, and mailing addresses.  Also provide the date the report was prepared, agency and name of person 
preparing this report.   
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Project Title: Solano County Corridor Improvements near Interstate 80/Interstate 680 Interchange Project ID: 7

Agency: Plan Date: 29-Jan-10

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

TCRP ENV 8,400 3,000 11,400
STIP ENV 400 400
Local - N. Conn PS&E 2,300 2,300
Local - N. Conn R/W 1,000 1,000
Local - N. Conn CON 18,900 18,900
RM2 - N. Conn ENV 2,500 2,500
RM2 - N. Conn PS&E 1,000 1,000
RM2 - N. Conn R/W 7,000 7,000
RM2 - N. Conn CON 2,300 18,200 20,500
RM2 - N. Conn CON
STIP - N. Conn CON
RM2 - HOV Lanes ENV 3,475 1,000 4,475
RM2 - HOV Lanes PS&E 4,525 4,525
RM2 - HOV Lanes CON 2,000 2,000
CMIA - HOV Lanes CON 24,324 8,226 32,550
Federal - HOV Lanes CON 15,377 15,377
BR Tolls - Interchange (CP 1) ENV 8,300 5,200 13,500
BR Tolls - Interchange (CP 1) PS&E 4,200 4,200
BR Tolls - Interchange (CP 1) R/W 2,900 12,100 15,000
BR Tolls - Interchange (CP 1) CON 73,700 73,700
STIP - Interchange (CP-1) CON 11,412 11,412
Federal - Interchange (CP 1) CON
CMIA - (CP 1) CON 24,013 24,013
TCRP - EB Truck Scales ENV 600 600

(Amounts Escalated in Thousands)
TOTAL PROJECT FUNDING PLAN

Solano Transportation Agency

TOTAL PROJECT:  COMMITTED + UNCOMMITTED

RM2 - Initial Project Report

COMMITTED FUNDING PLAN

Br Tolls - EB Truck Scales ENV 5,200 2,000 7,200
Br Tolls - EB Truck Scales PS&E 15,700 15,700
Br Tolls - EB Truck Scales R/W 3,000 3,000
Br Tolls - EB Truck Scales CON 24,600 24,600
TCIF/SHOPP CON 49,800 49,800
Br Tolls - I 80 Express Lanes ENV 1,100 1,100

Federal, State - Interchange (CP 1) CON 40,500 40,500

Local, Federal or STIP ENV 2,637 2,292 4,929
Local, Federal or STIP PS&E 149,309 149,309
Local, Federal or STIP R/W 100,000 100,000
Local, Federal or STIP CON 995,391 995,391

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

8,800 3,000 9,275 7,525 83,001 18,200 38,126 16,300 224,025 2,637 1,246,992 1,657,881

Comments:

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activites use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

TOTAL PROJECT:  COMMITTED + UNCOMMITTED

FUNDING SOURCE STILL TO BE DETERMINED (LIST POTENTIAL SOURCES THAT WILL LIKELY BE PURSUED) 

Enter all funding for the project - both Committed and Uncommitted.  Enter amounts in thousands and escalated to the year of funding

UNCOMMITTED FUNDING PLAN (NON-PROGRAMMED/ALLOCATED, BUT PLANNED FUNDING)

RM-2 Initial Project Report
Committed Funding Plan Page 1 of 1

RM-ver 02
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Agenda Item VIII.F 
February 10, 2010 

 
 

 
 

 
 
DATE:  January 29, 2010 
TO:  STA Board 
FROM: Elizabeth Richards, Director of Transit and Rideshare Services 
RE:  Fiscal Year (FY) 2009-10 Transportation Development Act (TDA) 

Matrix – February 2010  
 
 
Background: 
Transportation Development Act (TDA) Article 4/8 funds are distributed to cities and counties 
based upon a population formula and are primarily intended for transit purposes.  However, TDA 
funds may be used for streets and roads purposes in counties with a population of less than 
500,000, if it is annually determined by the Regional Transportation Planning Agency (RTPA) 
that all reasonable unmet transit needs have been met. 
 
In addition to using TDA funds for member agencies’ local transit services and streets and roads, 
most agencies have shared in the cost of various transit services (e.g., intercity paratransit service 
and SolanoExpress intercity routes) that support more than one agency in the county through the 
use of a portion of their individual TDA funds. 
 
Although each agency within the county and the Solano Transportation Authority (STA) submit 
individual claims for TDA Article 4/8 funds, STA is required to review the claims and submit 
them to the Solano County Paratransit Coordinating Council (PCC) for review prior to 
forwarding to Metropolitan Transportation Commission (MTC), the state designated RTPA for 
the Bay Area, for approval.  Because different agencies have been authorized to “claim” a 
portion of another agency’s TDA for shared service, a composite TDA matrix is developed each 
fiscal year to assist STA and the PCC in reviewing the member agency claims.  MTC uses the 
STA approved TDA matrix to evaluate the claims as part of their approval process.  TDA claims 
submitted to MTC must be equal to or lower than shown on the TDA matrix prepared by STA. 
 
The attached matrix (Attachment A) includes the updated TDA revenue estimates approved by 
MTC for FY 2009-10 in July.  This includes reductions in the amount of funds estimated to be 
carried over from FY 2008-09 as well as the new TDA revenue that is expected to be generated.  
Combined, these create the TDA funds available for allocation for each jurisdiction.   In total, 
$18.1 million is available for allocation in FY 2009-10, $14.5 million new and $3.5 million 
carryover.  The July 2009 estimate of $18.1 million is $1.8 million lower than the February 2009 
estimate – a 10% reduction to the county overall. 
 
In October, the STA Board approved the latest version of the FY 2009-10 TDA matrix which 
included the local jurisdictions’ contributions to the STA, the Intercity Transit Funding 
agreement contributions for FY 2009-10, and Dixon, Fairfield-Suisun, Rio Vista, Vacaville, 
Vallejo, and the County of Solano FY 2009-10 TDA claims. A FY 2009-10 TDA claim remains 
outstanding from the City of Benicia.
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TDA funds are generated from a percentage of sales tax.  Actual and estimates have been 
decreasing the past couple of years.  STA staff will continue to monitor the TDA estimates, 
update the matrix accordingly, and bring these updates forward through the SolanoExpress 
Transit Consortium, STA TAC, and STA Board. Unless there is some contingency in their local 
transit budgets, local jurisdictions are cautioned to not request an allocation for the full TDA 
balance to avoid budget shortfalls if actual TDA revenue comes in lower than estimated.  As 
local jurisdictions prepare their TDA claim, the TDA matrix will be updated and presented to the 
STA Board for approval prior to being forwarded to MTC. 
 
Discussion: 
For the past several months, Solano’s transit operators have been developing a subsidized 
intercity taxi program for ambulatory American Disabilities Act (ADA) eligible Solano 
residents.  Although grants have been submitted to fund this new program, to implement the 
program in February, local TDA funds will be used.  Each City will pay for the cost of the 
service to their residents using their local TDA funds.  The City of Vacaville is coordinating the 
centralized purchasing of the new taxi program’s scrip which involves claiming the TDA funds 
from the other jurisdictions.  The amounts to be claimed by Vacaville on the behalf of others 
have been agreed to among these organizations.  The February 2010 TDA matrix update includes 
these amounts to inform MTC, who will process the Vacaville TDA claim amendment.  This 
action will authorize Vacaville to make these claims of TDA funds to fund the Taxi Scrip 
Program. 
 
Fiscal Impact: 
Local jurisdictions' TDA claims must be consistent with the TDA matrix for Solano County to 
allow capacity for claims by other jurisdictions for shared-cost services. 
 
Recommendation: 
Approve the February 2010 TDA Matrix which includes the ADA subsidized taxi program.  
 
Attachment:   

A. February 2010 Solano TDA Article 4/8 Matrix for FY 2009-10 (An enlarged and color 
copy of this attachment has been provided to the Board members under separate 
enclosure.  You may obtain a copy by contacting the STA at (707) 424-6075.) 
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FY2009-10 TDA Matrix - February version

021010 - v9 FY 2009-10
  Local ServiceParatransit Intercity

FAST FAST FAST   Vjo T       Vjo T       Vjo T     FAST FAST VJO T
AGENCY TD

fro
A Est 
m MTC

Projected
Carryover

 Availab
Alloca

le for 
tion (1) Su

Tax

ADA 
bsidize
i Phase

d 
 I

Paratransit Benic
Breez

ia 
e

Dix
Rea
Rid

on 
di-
e

FAST Rio Vis
Delt

Breez

ta 
a 
e

Vac
C

Co

aville 
ity 
ach

Vallejo
Transit

   Rt 20 Rt 30 Rt 40 Rt. 78  Rt. 80   Rt 85  Rt. 90  Intercity 
Subtotal

  Intercity 
Subtotal

STA 
Planning

STA/VV 
STIP swap

Transit 
Capital

Streets & 
Roads

Total Balance

07/22/09 07/22/09 FY 09-10 (2) (4)   (4)  (13)  (5) (13) (8) (8) (10) (11) (12)
 

Benicia 956,199 0 956,199 5,355  $     3,395 $ 18,289   4,718$   (124,110)$ 37,5$   51 7,$     231 3,774$     30,177$      (79,327)$  27,279$      (16,517)$       972,716
Dixon 600,726 0 600,726 2,635 435,000 $     2,132 $ 58,510   5,609$   $      2,585 8,9$     46 5,$     734 4,054$     70,306$      17,265$   17,548$      15,000 557,754$      42,972
Fairfield 3,648,477 2,225,455 5,873,932 44,115 1,027,357 622,307 6$   7,208 $ 105,886 97,359$ 2$    0,635 103,2$ 16 94$   ,959 260,598$ 531,051$    218,810$ 105,446$    2,373,287 4,922,373$   951,559
Rio Vista 275,841 37,666 313,507 2,805 154,697 0 0 -$       $     -     0 0 0 0 -$         7,364$        14,740 25,000 204,606$      108,901
Suisun Cit 963,547 0 963,547 246,253 544,264 1$   2,206 $ 13,669   26,100$ 5,386$      25,4$   30 24,$   288 38,244$   90,219$      55,104$   27,707$      963,547$      0
Vacaville 3,311,904 1,333,530 4,645,434 25,500 344,227  505,269  14$ 0,611 $ 84,744   81,41$ 2 1$    5,492 57,0$   50 22,$   753 50,808$   357,575$    95,295$   96,254$      750,000$   1,196,320 3,370,440$   1,274,994
Vallejo 4,138,709 0 4,138,709 31,875 468,296 227,876 1$   7,616 $ 37,339   11,875$ 14$  1,753 537,6$ 01 182$ ,105 16,919$   83,750$      861,459$ 120,921$     1,794,177$   2,344,532
Solano County 689,791 0 689,791 1,785 25,000 1$   2,493 $ 16,111   11,253$ 16,492$    48,5$   42 16,$   955 16,205$   56,062$      81,989$   19,706$      505,000 689,542$      249

Total 14,585,194 3,596,651 18,181,845 12,485,922$ 5,695,923
  

 

NOTES:  
Background colors on Rt. Headings denote operator of intercity route
Background colors denote which jurisdiction is claiming funds  

(1)  MTC July 22, 2009 estimate; Reso 3886
(2) Claimed by Vacaville; amounts as agreed to by local jurisdictions
(3)
(4)  Includes flex routes, paratransit, subsidized taxi
(5)  
(6)
(7)  
(8) Consistent with FY2009-10 Intercity Transit Funding Agreement and FY2007-08 Reconciliation
(9)
(10) Claimed for STA from all agencies per formula
(11) Transit Capital purchases include bus purchases, maintenance facilities, etc.
(12) TDA funds can be used for repairs of local streets and roads if Solano County does not have transit needs that can reasonably be met.
(13) Fairfield may not claim amounts from other jurisdictions (dark shaded) until Rt. 30/90 agreement issue resolved
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Agenda Item VIII.G 
February 10, 2010 

 
 
 
 
 
 
DATE:  January 29. 2010 
TO:  STA Board 
FROM:  Elizabeth Richards, Director of Transit and Rideshare Services 
RE:   Solano Senior and Disabled Transportation Study Budget Amendment 
 
 
Background: 
The STA's initial Comprehensive Transportation Plan (CTP) Transit Element, completed 
and adopted by the STA Board on May 8, 2002, recommended a further study to focus on 
new or updated senior and disabled transportation services.  The purpose of the study was 
to develop a concept or vision for future senior and disabled service through extensive 
public outreach, data collection, projected service demand, and projected funding needed 
for service providers.   The current Senior and Disabled Transportation Study was 
completed and approved by the STA Board in June 2004. 
 
The CTP is currently being updated.  Transportation services for seniors and the disabled 
have changed, and will continue to change, since the completion of the last Senior and 
Disabled Transportation Study six years ago.  The large response to the two Senior 
Summits held in 2009 further indicates it is still an important topic and an update to the 
Senior and Disabled Transportation Study would be timely. 
 
Discussion: 
The proposed update to the Senior and Disabled Transportation Study will provide 
implementation recommendations that may be incorporated into or provide direction to:  

1. The update of the CTP; 
2. Solano County transit providers' short- and long-range transit plans;  
3. Identifying new funding revenues for transit services and setting priority for 

service once these funding sources are identified; and 
4. Provide direction to the STA, and others, for coordinating senior and disabled 

transportation services in the county.     
 
The preliminary scope of work (Attachment A) is separated into five distinct phases:  

1. Research and Data Collection 
2. Public Outreach 
3. Community Prioritization of Needs and Strategies 
4. Draft Report and Outreach 
5. Final Report 

 
Public input and involvement during this study effort is key.  The input already collected 
from the June and October 2009 Senior Summits will support this study.  These events 
have also identified an extensive list of stakeholders including public, private and non-
profit organizations that should be invited to participate in identifying the needs and 
prioritizing solutions as they relate to Senior and Disabled Transportation.   
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In July 2009, the STA Board authorized the distribution of a Request for Proposals (RFP) 
and authorized the Executive Director to enter into an agreement not-to-exceed $50,000.  
Based on the STA’s staff extensive involvement in helping to organize the two Senior 
Summits and the range of issues being indentified, staff postponed the release of the RFP 
until after the two Senior Summits were completed.  Staff is recommending expanding 
the public outreach process for this project and coordinating the study with the new 
Senior and Disabled Advisory Committee recently formed by the STA.  Additional 
funding has been identified to supplement the original amount; $70,000 is now available.  
The additional funds will allow significant public outreach that this project will require. 
 
Fiscal Impact: 
The Senior and Disabled Transportation Study update will be funded with State Transit 
Assistance Funds-Northern Counties/Solano and Surface Transportation Program (STP) 
Planning funds both of which are in the Fiscal Year (FY) 2009-10 Budget.   
 
Recommendation: 
Authorize the Executive Director to release a Request for Proposals and enter into a 
contract for an amount not-to-exceed $70,000 to update the Solano Senior and Disabled 
Transportation Study. 
 
Attachment: 

A. Preliminary Draft Senior and Disabled Transportation Study Scope of Work 
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ATTACHMENT A 
 

PRELIMINARY DRAFT 
 

SCOPE OF WORK 
for 

Solano Senior and Disabled Mobility Study Update 
 
 
Purpose: 
The STA completed the first Solano Comprehensive Transportation Plan (CTP) in May 2002.  
The CTP provides the basis for a long range, multi-modal transportation plan for Highways and 
local roads, Transit, and Alternative Modes in Solano County.  The CTP's Transit Element 
recommended a further study to focus on new or updated senior and disabled transit services.  In 
addition, this study was included as part of the STA’s Overall Work Program. As such the STA 
determined that a senior and disabled transit study be developed to provide implementation 
recommendations that will be incorporated into or provide data for: 1.) future updates of the CTP 
Transit Element, 2.) Solano County transit providers' short- and long-range transit plans, 3.) 
helping prioritize new funding revenues and programs for senior and disabled transit services, 
and 4) implementation plans for the future paratransit and mobility services.    The first Senior 
and Disabled Study was completed in June 2004.  The CTP is currently being updated and an 
update of the Senior and Disabled Study would complement this effort.  
 
Tasks: 
 

1. Confirm Project Goals and Finalize Scope of Services and Work Plan 
 

2.  Identify Existing and Projected Mobility Needs of Senior and Disabled through 
Quantitative and Qualitative Methods 

 Review and compile all current data concerning Solano seniors and the disabled 
including, but limited to, the following:   the follow up surveys associated with 
the 2000 U.S. Census, regional studies on senior and disabled needs, Solano 
Transit Ridership Surveys, existing Senior and Disabled Transit Study, Short 
Range Transit Plans, Solano Senior Coalition studies, Senior Summit 2009 data, 
and other information from senior centers, non-profit groups, and private sector 
specializing in senior and disabled issues. 

 Identify existing and project mobility needs from 2010 to 2035 of Seniors and 
Disabled through surveys and public outreach. 
 

3.  Identify Existing and Planned Services for providing mobility to Solano residents 
who are Seniors and the Disabled 

 Inventory existing public transit services (fixed-route, paratransit, taxi, and 
related programs) that serve seniors and the disabled and planned services as 
identified in Short Range Transit Plans and other planning documents as well as 
outreach to transit operators. 
 

• Inventory and survey senior services, senior centers, non-profit groups, volunteer 
programs, health groups, taxi services, private businesses, web-based services, 
and other organizations that provide mobility for senior and disabled individuals 
throughout Solano County. 

 

February 10, 2010 
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4. Prioritize Senior and Disabled Individuals’ Mobility Needs and Strategies 
 Identify Senior and Disabled Stakeholders and create Stakeholder Working Group 
 Meet with Stakeholders and inform them of existing and projected demand for 

mobility services and existing and planned services 
 Identify potential solutions 
 Prioritize needs and preliminary potential solutions 
 Identify cost and implementation issues associated with solutions 
 Work with Stakeholders to create initial draft of re-prioritized needs and solutions 

 
5. Public Outreach 

 Present findings and seek input at the STA’s Paratransit Coordinating Committee 
(PCC), Senior and Disabled Advisory Committee, and other STA committees as 
well as STA Board and at approximately seven senior and disabled community 
groups throughout Solano County.  

 Organize and facilitate public meetings and prepare meeting summaries 
 

6.  Draft Study 
 Present the demand data and services inventory. 
 Present stakeholders and public outreach process 
 Present the Prioritized mobility needs and strategies 
 Develop a 25 year Implementation Plan, with five year increments which will 

include a funding plan 
 Organize and facilitate at least four public workshops/meetings, in partnership 

with the Senior Coalition and the PCC, on the Draft Plan and obtain input from 
various Senior and Disabled groups in Solano County, the Solano PCC and other 
STA Committees and STA Board. 
 

7. Final Study 
 Finalize the report incorporating input from public review of draft study 
 Prepare the report for electronic and hard copy distribution.  

 
 
 
 

 

February 10, 2010 
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Agenda Item VIII.H 
February 10, 2010 

 
 

 
 
 
 
DATE:  January 28, 2010 
TO:  STA Board 
FROM: Liz Niedziela, Transit Program Manager 
RE: Paratransit Coordinating Council (PCC) Member Re-Appointments 
 
 
Background: 
Paratransit Coordinating Council (PCC) is a citizen’s advisory committee to the Solano 
Transportation Authority (STA) that represents the seniors and disabled residents of Solano 
County.  The members of the PCC are volunteers from the local community and local 
social service agencies.  The PCC By-Laws set the term of service on the PCC Council as 
three years. A member may continue to serve through reappointment by the STA Board. 
 
The following is a list of current PCC member terms and their Committee expiration dates: 
 

Social Service Provider George Bartolome Jan. 2010 
Elderly and Disabled Advisory 

Committee (EDAC) Representative Richard Burnett Jan. 2010 

Public Agency - Education Catarina Evanson Jan. 2010 

Member at Large Jim Simon Jan. 2010 

Member at Large James Williams Jan. 2010 

Transit User Tom Morgan June 2010 

Transit User Shirley Stacy Jan. 2011 

Social Service Provider Jamie Johnson Dec, 2011 

Transit User Kurt Wellner Oct. 2012 

Public Agency/County of Solano Vacant - seeking 1 member  

Social Service Provider Vacant - seeking 1 member  
 
Discussion: 
The five PCC members whose terms have recently expired were invited to serve another  
3-year term.  Two longstanding PCC members, Catarina Evanson and Jim Simon, are still 
interested in attending PCC meetings, but are not interested in committing to another 3-
year term as a PCC member.  Three PCC members, George Bartolome, Richard Burnett, 
and James Williams are interested in serving another term of three years.  At the January 
2010 PCC meeting, the PCC members unanimously voted to forward a recommendation to 
the STA Board to reappoint George Bartolome, Richard Burnett, and James William to the 
PCC for another 3-year term.
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Fiscal Impact: 
None. 
 
Recommendation: 
Reappoint the following members to the Paratransit Coordinating Council:   

• George Bartolome as Social Service Provider, term expiring in January 2013  
• Richard Burnett as EDAC Representative, term expiring in January 2013  
• James Williams as Member at Large, term expiring in January 2013  
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Agenda Item VIII.I 
February 10, 2010 

 

 
 
 
 
DATE:  January 28, 2010 
TO:  STA Board  
FROM: Liz Niedziela, Transit Program Manager/Analyst 
RE:  2010 Paratransit Coordinating Council (PCC) Work Plan  
 
 
Background/Discussion: 
In preparation for 2010, the STA staff and the Paratransit Coordinating Council (PCC) has 
updated the PCC’s Work Plan.  The 2010 PCC Work Plan continues to focus on outreach 
activities.  The purpose of these outreach activities are to promote awareness of the PCC and its 
advisory function and to encourage persons with disabilities, seniors and others to take advantage 
of the opportunity to provide comments on Solano County’s transportation system.  
 
At the January 2010 PCC meeting, the PCC unanimously voted to forward a recommendation to 
the STA Board to approve the 2010 PCC Work Plan (Attachment A). The PCC may wish to add 
tasks to the Work Plan throughout the year, as they deem necessary.  After approval of any 
changes to the Work Plan by the PCC, the modifications to the Work Plan would be presented to 
the STA Board for action. 
 
Fiscal Impact: 
The 2010 Work Plan expenses are included the FY 2009-10 budget. 
 
Recommendation: 
Approve the 2010 PCC Work Plan as shown in Attachment A. 
 
Attachment: 

A. 2010 PCC Work Plan 
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ATTACHMENT A 
 

 
STA 2010 PCC Work Plan 

 

Activity Tasks 2010 Timeline 

Administrative Elect PCC Officers January 2010 

Outreach Develop a strategy to increase/maintain PCC 
Membership. (i.e., press releases, letters of outreach, etc.). 

January – December 
Until vacancies are filled. 

 Increase public awareness of the PCC through marketing 
strategies. January – December 

 Outreach to Solano Community College. January – December 

 Outreach to senior centers and disabled groups. January – December 

 Develop stronger presence on the STA Website. January – December 

Projects Participate in studies that impact transportation for seniors 
and the disabled. January – December 

 Develop expertise and understanding of the range of 
transportation services for Solano seniors and disabled. January – December 

Funding Establish FTA Section 5310 application review 
committee. TBA 

 Review FTA Section 5310 applications. TBA 

 Review TDA Article 4/8 Claims for Cities and County of 
Solano. January – December 

 Monitor the MTC Unmet Transit Needs Process. January - December 
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Agenda Item VIII.J 
February 10, 2010 

 
 
 
 
 
 
DATE:  February 26, 2010 
TO:   STA Board 
FROM: Sara Woo, Planning Assistant 
RE:  Bicycle Advisory Committee (BAC) Member Appointments 
 
 
Background: 
The STA Bicycle Advisory Committee (BAC) is responsible for providing funding and 
policy recommendations to the STA Board on bicycle related issues and for monitoring, 
implementing, and updating the Countywide Bicycle Plan.   
 
Membership consists of representatives from each of the seven (7) cities, the County, as 
well as a member-at-large appointments. The representatives are nominated either by 
their respective organization’s mayor or city council before being considered by the STA 
Board for a formal appointment.  Member-at-large positions are appointed directly by the 
STA Board. Attachment A shows the BAC membership including the current 
nominations. 
 
Discussion:  
The following cities and agencies have nominated the following citizens of their 
jurisdictions to participate as their representative on the STA BAC. Attachment B 
includes the nomination letters for each agency as follows: 

• City of Dixon – Jim Fisk 
• City of Rio Vista – Larry Mork 
• City of Suisun City – Jane Day 
• City of Vacaville – Ray Posey 
• County of Solano – Michael Segala 
• STA Member-At-Large – Barbara Wood 

 
Upon approval by the STA Board, each applicant will be appointed for a three-year term 
(from February 2010 through February 2013). 
 
The City of Benicia appointment is currently expired; however, the Benicia City Clerk 
has indicated that the City is processing the paperwork to appoint their representative. 
  
Fiscal Impact: 
None. 
 
Recommendation: 
Appoint the following members to the STA Bicycle Advisory Committee, for a three-
year term expiring in February 2013: 

• City of Dixon – Jim Fisk 
• City of Rio Vista – Larry Mork 
• City of Suisun City – Jane Day
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• City of Vacaville – Ray Posey 
• County of Solano – Michael Segala 
• STA BAC Member-At-Large – Barbara Wood 

 
Attachments:  

A. STA Bicycle Advisory Committee Membership/Terms 
B. Agency Nomination Letters 
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Attachment A 

STA Bicycle Advisory Committee (BAC) 
Membership Terms 

 
 
 
 
 

* Nominated for Appointment or Reappointment 

Jurisdiction Member Term Expires 
Member-at-Large Barbara Wood Dec-09* 
Benicia J.B. Davis Dec-09 
Dixon Jim Fisk Dec-09* 
Fairfield VACANT VACANT 
Suisun City Jane Day Dec-09* 
Rio Vista Larry Mork Dec-09* 
Vacaville Ray Posey Dec-09* 
Vallejo Mick Weninger Dec-10 
Solano County Michael Segala Dec-09* 
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MAYOR JACK BATCHELOR, JR.
VICE MAYOR RICK C. FULLER
COUNCILMEMBER DANE BESNEATIE

COUNCILMEMBER KAY FULFS CAYLER
COUNCILMEMBER MICHAEL CEREMELLO, JR.

CITY TREASURER DAVlD DINGMAN

r-,T>- - --
f"~ ~:.• ~ J: •. ; ~__ •

January 22,2010

Johanna Masiclat, Clerk ofthe Board
Solano Transportation Authority
One Harbor Center, Suite 130
Suisun City, CA 94585

JAN 2 5 20W

RE: Nomination to the Bicycle Advisory Committee

Dear Ms. Masiclat:

This letter is to confirm that Dixon Mayor Jack Batchelor nominates Jim Fisk as Dixon's
representative to the Solano Transportation Authority Bicycle Advisory Committee. If you have
any questions, please feel free to call.

cc: Jim Fisk

City of Dixon
600 East A Street • Dixon} California· 95620-3697

(707) 678-7000 • FAX (707) 678-0960 • TTY (707) 678-1489
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Rio Vista City Council
REVISED AGENDA

Thursday, November 5, 2009 at 7:00 p.m.
City Council Chambers

One Main Street
Rio Vista, California 94571

--------------------------------------------------------------------------------------------------------------------------j
I

I
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i
i
!
I
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i
i
i
i
i
i

---------------------------------------_._-_._._---_.------_._._._-----------_._.---------._.----------------------_._-_._j

• Speaker cards are available for those who wish to address the Council during public
comments or regarding an agendized item. These cards will assist the City Clerk with
proper spelling of names as well as provide contact information for any necessary follow
up.

• At such time as an agendized item is reached and prior to action being taken thereon, all
members of the public may address the Council concerning the matter by approaching the
microphone and waiting to be recognized.

Roll Call

Flag Salute

1. Public Comment
The Brown Act, with certain exceptions, does not permit the City Council to discuss or
take action on issues that are not on the agenda.

2. City Council Reports / Staff Reports

3. City Commission Reports / Chamber of Commerce Report

4. Consent Calendar
a. September 17, 2009 Regular City Council Meeting Minutes
b. September 23, 2009 Special City Council Meeting Minutes
c. October 1, 2009 Regular City Council Meeting Minutes
d. October 15, 2009 Regular City Council Meeting Minutes
e. Accepting the Waterfront Pilot Project Contract as Complete and Authorizing

the Public Works Director to File the Notice of Completion, with Resolution for
adoption

5. Re-appoint Larry Mork to Solano Transportation Authority's Pedestrian Advisory
Committee and Bicycle Advisory Committee for term ending December 31,2010.

6. Authorizing the City Manager to execute an Interagency Cooperative Agreement
through Solano Transportation Authority (STA) for the establishment of the Model
Technical Advisory Committee (MTAC) and the Model Land Use Committee
(MLUC), with Resolution for adoption.

7. Approve an amendment to the Solano Transportation Authority's revised Joint
Powers Agreement and repeal Resolution 2009 - 089, with Resolution for adoption.
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CITY COUNCIL

Pedro "Pete" M. Sanchez, Mayor
Jane Day, Mayor Pro-Tern
SarnDerting
Michael J. Hudson
Michael A. Segala

January 11,2010

CITY OF SUISUN CITY

701 Civic Center Blvd.
Suisun City, California 94585

Incorporated October 9, 1868

CITY COUNCIL MEETING

First and Third Tuesday
Every Month

JAN 12 2010

Johanna Masiclat, Clerk of the Board
Solano Transportation Authority
One Harbor Center, Suite 130
Suisun City, CA 94585

RE: Nomination for Appointment to the Solano Transportation Authority (STA)
Bicycle Advisory Committee (BAC)

Dear Ms. Masiclat:

This letter is to confirm that Suisun City's nomination of Jane Day as Suisun City's
representative to the STA Bicycle Advisory Committee.

For questions regarding the City's nomination, please contact Donna Pock at (707) 421
7302.

Sincerely,

0~~~
Donna Pock
City Deputy Clerk

DEPARTMENTS: AREA CODE (707)
ADMINISTRATION 421-7300 • PLANNING 421-7335 • BUILDING 421-7310 • FINANCE 421-7320

FIRE 425-9133. RECREATION & COMMUNITY SERVICES 421-7200 • POLICE 421-7373 • PUBLIC WORKS 421-7340

REDEVELOPMENT AGENCY 421-7309 FAX 421-736664
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COUNCIL MEMBERS
LEN AUGUSTINE, Mayor
CURTIS HUNT, Vice Mayor

PAULINE CLANCY
DILENNA HARRIS
RON ROWLETf JAN 1 5 2010

CITY OF VACAVILLE
r--------- 650 MERCHANT STREET, VACAVILLE, CALIFORNIA 95688-6908 ----------,

ESTABLISHED 1850

January 13, 2010

Daryl Halls
Executive Director
Solano Transportation Authority
One Harbor Center, Suite 130
Suisun City, CA 94585

Subject: Vacaville's Representative to the Solano Transportation Authority Bicycle
Advisory Committee (BAC)

Dear Daryl:

At our City Council meeting of January 12, 2010, the Vacaville City Council unanimously
approved the reappointment ofRay Posey to serve as our community's representative to the STA
Bicycle Advisory Committee.

Should you have any questions or need additional information, you may contact our City Clerk
Michelle Thombrugh at 707-449-5110 or via e-mail atcityclerk@cityofvacaville.com.

Sincerely,

~~"'.YJ~~
"/'''' -

Le nard J. gust' fi'
Mayor -'

Vacaville City Hall: (707) 449·5100 www.cityofvacaville.com TrY: (707) 449·5162 ~recycled
'6¢/paper
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BOARD OF SUPERVISORS 
 

John M. Vasquez (Dist. 4), Chair 
(707) 784-6129 
Michael J. Reagan (Dist. 5), Vice-Chair 
(707) 784-6130 
Barbara Kondylis (Dist. 1) 
(707) 553-5363 
Linda J. Seifert (Dist. 2) 
(707) 784-3031 
James P. Spering (Dist. 3) 
(707) 784-6136 
 

 

County Administrator 
MICHAEL D. JOHNSON 

(707) 784-6100 
Fax (707) 784-6665 

 
675 Texas Street, Suite 6500 

Fairfield, CA  94533-6342 
www.SolanoCounty.com 

 

 
 

THIS MEETING WILL BE HELD IN THE BOARD OF SUPERVISORS CHAMBERS, 
675 Texas Street, Fairfield, California 

 
 

SOLANO COUNTY BOARD OF SUPERVISORS February 2, 2010 
HOUSING AUTHORITY, SPECIAL DISTRICTS, 
SOLANO FACILITIES CORPORATION, AND 
IN-HOME SUPPORTIVE SERVICES PUBLIC AUTHORITY 
 
Temporary parking permits for the County Parking Garage are available from the Board 
Clerk for visitors attending the Board of Supervisors’ meeting for more than 2 hours. 
The County of Solano does not discriminate against persons with disabilities and is an 
accessible facility.  If you wish to attend this meeting and you will require assistance in 
order to participate, please call the Office of the Clerk of the Board of Supervisors at 
707-784-6100 at least 24 hours in advance of the event to make reasonable 
arrangements to ensure accessibility to this meeting. 
 
Non-confidential materials related to an item on this Agenda submitted to the Board 
after distribution of the agenda packet are available for public inspection at the Solano 
County Government Center, 6th Floor Receptionist’s Desk, 675 Texas Street, Fairfield, 
during normal business hours. 
 
If you wish to address any item listed on the Agenda, or Closed Session, please submit 
a Speaker Card to the Board Clerk before the Board considers the specific item.  Cards 
are available at the entrance to the Board chambers. 
   
Please limit your comments to three minutes. 
 
For items not listed on the Agenda, please see items from the public below. 
 

AGENDA 

CALL TO ORDER  8:30 a.m. 

ROLL CALL 
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CLOSED SESSION 
1. Conference with Labor Negotiators: 

In-Home Supportive Services Public Authority representatives:  Bruce Heid and 
Donald Turko 

Employee organization:  SEIU Local 6434, In Home Support Services Unit 

 

RECONVENE  9:00 a.m. 

 

REPORT OF ACTION IN CLOSED SESSION (IF APPLICABLE) 

 

SALUTE TO THE FLAG AND A MOMENT OF SILENCE 

 

PRESENTATIONS 

Health and Social Services 

2. Adopt and present a plaque of appreciation honoring Caren Clark, Social Worker 
II, for 10 years of service to Solano County  (Supervisor Kondylis) 

 
3. Adopt a resolution and present a plaque of appreciation honoring Marie Taylor, 

Social Services Supervisor, for 23 years of service to Solano County  (Supervisor 
Seifert) 

 
4. Adopt a resolution and present a plaque of appreciation honoring Francoise 

Jackson, Social Worker II, for 24 years of service to Solano County  (Supervisor 
Spering) 

 

ITEMS FROM THE PUBLIC 
This is your opportunity to address the Board on a matter not listed on the 
Agenda, but it must be within the subject matter jurisdiction of the Board.  Please 
submit a Speaker Card before the first speaker is called and limit your comments 
to three minutes. The Board will hear public comments for up to fifteen minutes. 
Any additional public comments will be heard at the conclusion of the meeting. 

 

ADDITIONS TO OR DELETIONS FROM THE AGENDA 
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APPROVAL OF THE AGENDA 

 

PUBLIC COMMENT ON CONSENT CALENDAR 
Each speaker shall have 3 minutes to address any or all items on the Consent 
Calendar. 

 

APPROVAL OF THE CONSENT CALENDAR 
The Board considers all matters listed under the Consent Calendar to be routine 
and will adopt them in one motion.  There will be no discussion on these items 
before the Board votes on the motion unless Board members request specific 
items be discussed and/or removed from the Consent Calendar. 

 

CONSENT CALENDAR 
 
GENERAL GOVERNMENT 

Clerk of the Board of Supervisors: 

5. Approve the minutes of the Board of Supervisors meetings of December 8, 2009, 
January 5, 2010, and January 12, 2010; Solano County Facilities Corporation 
Minutes of January 5, 2010; and Budget Study Session Minutes of January 19, 
2010 

 
6. Receive and file the Meeting Attendance Reports for the month of December, 

2009 from the members of the Board of Supervisors as required for compliance 
with Government Code Section 53232.3(d) 

 

Treasurer-Tax Collector-County Clerk: 

7. Accept the Solano County Treasurer's Quarterly Report for the period of October 
1, 2009 through December 31, 2009 

 
 
HEALTH AND SOCIAL SERVICES 

Health and Social Services: 

8. Approve $450,000 in contract amendments with Children's Nurturing Project, 
Child Haven, and FamiliesFirst to increase early childhood mental health 
services to clients aged 0-5 for a term ending June 30, 2010 
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9. Adopt a resolution to amend the Position Allocation List to add 20.0 FTE 
Eligibility Benefits Specialist II (Limited Term Regular) through September 30, 
2010 to the Employment and Eligibility Services Division 

 
10. Approve a $462,490 Appropriation Transfer Request in unanticipated revenue for 

the Women, Infants and Children program (4/5 vote required) 
 
11. Approve the certification statement regarding composition of the Solano Child 

Care Planning Council membership 
 
 
CRIMINAL JUSTICE 

Probation: 

12. Approve an increase in appropriations of $32,400 from unanticipated revenue 
from the AB2010 Domestic Violence Oversight fund to cover the cost of a 
contract to develop and submit grant funding proposals for the Solano Family 
Justice Center project and participation in the National Family Justice Center 
Conference  (4/5 vote required) 

 
13. Adopt a resolution authorizing the Office of Family Violence Prevention to submit 

a two-year grant application for a maximum of $400,000 to the U.S. Department 
of Justice for the period October 1, 2010 through September 30, 2012; and 
authorize the Family Violence Prevention Officer to sign the Grant Agreement 
and any extensions or amendments 

 
 
LAND USE/TRANSPORTATION 

Resource Management: 

14. Authorize the Director of Resource Management to approve contract change 
orders in the amount of up to $231,000 with Lister Construction, Inc. for 
additional improvements as part of the Old Town Cordelia Improvement Project 

 
15. Authorize the Director of Resource Management to advertise for bids for the 

construction of various transportation improvement projects; and Award and 
execute contracts with the lowest responsible bidders 

REGULAR CALENDAR 
Rescheduled Consent Items: 
16. Consider the following: 
 

A) B) 
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GENERAL GOVERNMENT 

Human Resources: 

17. Receive report on the results of the Early Retirement Incentive Offering to eligible 
employees from August 26, 2009 through December 23, 2009; and Adopt a 
resolution amending the Position Allocation List to delete sixty-five positions 

 

General Services: 

18. Public Hearing to review and consider adopting the Updated Solano County 5-
Year Capital Facilities Improvement Plan for FY 2009-10 through FY 2013-14 

 
 
HEALTH AND SOCIAL SERVICES 

Health and Social Services: 

19. Receive a presentation and consider approval of the Child Welfare System 
Improvement Plan 

 
 
LAND USE/TRANSPORTATION 

Resource Management: 

20. Consider authorizing the County representative of the Delta Counties Coalition to 
participate in a joint Federal Appropriations Request for technical assistance and 
a potential project up to a total amount of $2 million; and Approve inclusion of an 
additional priority to Solano County's 2010 Legislative Platform 

 

MISCELLANEOUS ITEMS 

Board of Supervisors: 

21. Consider the appointment of Earl Kilmer to the Suisun-Fairfield-Rockville 
Cemetery District, representing District 3  (Supervisor Spering) 

 
22. Consider the appointment of Kelly Rhoads-Poston to the Solano County Planning 

Commission, representing District 3  (Supervisor Spering) 
 
23. Consider the appointment of Margaret Vestal, RD to the Solano County Maternal 

Child Adolescent Health Advisory Board, representing District 2  (Supervisor 
Seifert) 
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24. Consider the reappointment of Angel Goss to the Area 4 Board on 
Developmental Disabilities 

 
25. Consider the nomination of Michael Segala as the County's representative on the 

Solano Transportation Authority's Bicycle Advisory Committee  (Chair Vasquez) 

 

BOARD MEMBER COMMENTS AND REPORTS ON MEETINGS 

 

ADJOURN: to the Board of Supervisors Meeting of February 9, 2010 at 8:00 a.m., 
Board Chambers, 675 Texas Street, Fairfield 
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BICYCLE ADVISORY COMMITTEE MEMBER NOMINATION FORM 
 
 
 
Nominee: Barbara Wood 

Address: 400 Reed Court, Benicia, CA 94510 

Phone:  (707) 745-6353 

E-mail:  phinkudo@aol.com 

Please provide a brief statement regarding the nominee’s interest in participating with the Bicycle 
Advisory Committee (BAC): 

Ms. Wood has expressed her interest in continuing her service on the BAC. She is an avid cyclist and 
desires to serve the community through advocacy for cyclists throughout Solano County. STA staff would 
like to recommend the reappointment of Ms. Wood as the BAC Member-At-Large. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Nomination Submitted by: STA staff, Sara Woo, (707) 399-3214, swoo@sta-snci.com  
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Agenda Item VIII.K 
February 10, 2010 

 
 
 
 
 
 
DATE:  February 1, 2010 
TO:   STA Board 
FROM: Sara Woo, Planning Assistant 
RE:  Pedestrian Advisory Committee (PAC) Member Appointments 
 
 
Background: 
The Solano Transportation Authority's (STA) Pedestrian Advisory Committee (PAC) 
membership currently has vacant positions. The committee is responsible for providing 
funding and policy recommendations to the STA Board on pedestrian related issues for 
monitoring, implementing, and updating the Countywide Pedestrian Plan. 
 
Membership consists of representatives from a city, agency, and/or advocacy group, as 
well as a member-at-large. The representatives are nominated either by their respective 
organization’s mayor or city council before being considered by the STA Board for a 
formal appointment. Member-at-large positions are appointed directly by the STA Board. 
 
Discussion:  
The following cities and agencies have nominated the following citizens from their 
jurisdictions to participate as their representative on the STA PAC. Attachment B 
includes the nomination letters for each agency as follows: 

• City of Rio Vista – Larry Mork 
• City of Vallejo – Lynne Williams 
• Solano Land Trust – Frank Morris 
• STA Member-At-Large – Allan Deal 

 
Upon approval by the STA Board, each citizen will be appointed for a 3-year term (from 
February 2010 through February 2013).  STA staff will continue to seek new members to 
fill vacancies until all PAC appointments are filled. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Appoint the following members to the STA Pedestrian Advisory Committee, for a three-
year term expiring in February 2013: 

• City of Rio Vista – Larry Mork 
• City of Vallejo – Lynne Williams 
• Solano Land Trust – Frank Morris 
• STA PAC Member-At-Large – Allan Deal 

 
Attachments:  

A. STA Pedestrian Advisory Committee Membership/Terms 
B. Agency Nomination Letters 
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Attachment A 

Pedestrian Advisory Committee (PAC) 
Membership Terms 

 
 
 
 
 

*Nominated for Appointment or Reappointment 

Jurisdiction Member Term Expires 
Member-at-Large Allan Deal Dec-09* 
Benicia Carol Day Dec-10 
Dixon Michael Smith Dec-10 
Fairfield VACANT VACANT 
Rio Vista Larry Mork Dec-09* 
Suisun City Mike Hudson Dec-10 
Vacaville VACANT VACANT 
Vallejo Lynne Williams Dec-09* 
Solano County VACANT VACANT 
Other Agency PAC Representation:   
Tri City and County Cooperative Planning 
Group 

Brian Travis Dec-11 

Solano Land Trust Frank Morris Dec-09* 
San Francisco Bay Trail Program Maureen Gaffney Dec-10 
Bay Area Ridge Trail Council VACANT VACANT 
Solano County Agriculture Commission VACANT VACANT 
Solano Community College VACANT VACANT 
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Rio Vista City Council
REVISED AGENDA

Thursday, November 5, 2009 at 7:00 p.m.
City Council Chambers

One Main Street
Rio Vista, California 94571

--------------------------------------------------------------------------------------------------------------------------j
I

I

i
i
i
i
!
I

i
i
i
i
i
i
i

---------------------------------------_._-_._._---_.------_._._._-----------_._.---------._.----------------------_._-_._j

• Speaker cards are available for those who wish to address the Council during public
comments or regarding an agendized item. These cards will assist the City Clerk with
proper spelling of names as well as provide contact information for any necessary follow
up.

• At such time as an agendized item is reached and prior to action being taken thereon, all
members of the public may address the Council concerning the matter by approaching the
microphone and waiting to be recognized.

Roll Call

Flag Salute

1. Public Comment
The Brown Act, with certain exceptions, does not permit the City Council to discuss or
take action on issues that are not on the agenda.

2. City Council Reports / Staff Reports

3. City Commission Reports / Chamber of Commerce Report

4. Consent Calendar
a. September 17, 2009 Regular City Council Meeting Minutes
b. September 23, 2009 Special City Council Meeting Minutes
c. October 1, 2009 Regular City Council Meeting Minutes
d. October 15, 2009 Regular City Council Meeting Minutes
e. Accepting the Waterfront Pilot Project Contract as Complete and Authorizing

the Public Works Director to File the Notice of Completion, with Resolution for
adoption

5. Re-appoint Larry Mork to Solano Transportation Authority's Pedestrian Advisory
Committee and Bicycle Advisory Committee for term ending December 31,2010.

6. Authorizing the City Manager to execute an Interagency Cooperative Agreement
through Solano Transportation Authority (STA) for the establishment of the Model
Technical Advisory Committee (MTAC) and the Model Land Use Committee
(MLUC), with Resolution for adoption.

7. Approve an amendment to the Solano Transportation Authority's revised Joint
Powers Agreement and repeal Resolution 2009 - 089, with Resolution for adoption.
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PEDESTRIAN ADVISORY COMMITTEE MEMBER NOMINATION FORM 
 
 
 
Nominee: Allan Deal 

Address: 680 West J Street, Benicia, CA 94510 

Phone:  (707) 746-5821 

E-mail:  anjdeal@juno.com 

Please provide a brief statement regarding the nominee’s interest in participating with the Pedestrian 
Advisory Committee (PAC): 

Mr. Deal has expressed his interest in continuing his service on the PAC. He is a retired landscape 
architect and avid trail user in Solano County. By participating on the PAC, he wishes to serve the 
community through advocacy for pedestrians throughout Solano County. STA staff would like to 
recommend the reappointment of Mr. Deal as the PAC Member-At-Large. 

 

 

 

 

 

 

 

 

 

 

 

 

Nomination Submitted by: STA staff, Sara Woo, (707) 399-3214, swoo@sta-snci.com  
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Agenda Item IX.A 
February 10, 2010 

 
 
 
 

 
DATE:  February 1, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE:  Priority Federal Economic Stimulus Projects in Solano County 
 
 
Background: 
The economy across the country has declined over the last year.  In reaction to this decline, 
the federal government provided funds to local governments, state, and regional 
transportation agencies for projects that would stimulate the economy by producing jobs.  
One of the sectors that received a federal investment was infrastructure, specifically 
transportation, including transit capital projects.  The original federal economic stimulus 
funded projects are either completed or in process of completion.  Attachment A provides 
details for the transportation projects for Solano County that have already received federal 
stimulus funding.   
 
Discussion: 
There has been discussion in Washington D.C. the past few months regarding the provision 
of additional stimulus funds for transportation.  Attachment B is a Memorandum from the 
Metropolitan Transportation Commission (MTC) outlining the current status of the federal 
legislation on this issue.  Based on a request from MTC staff, in preparation if this new round 
of funding occurs, Solano County was provided a target of $9.7 million.  50% (Tier 1) of the 
proposed funds would be required to be under contract within 90 days.  The remaining 50% 
(Tier 2) would be required to be under contract within a year.  Using MTC’s Local Streets 
and Roads (LS&R) formula distribution, listed below is the calculated share by jurisdiction 
rounded to the nearest $5,000: 
 

Agency  ARRA II est.
Solano County $1.315 M
Benicia $460,000 
Dixon $375,000 
Fairfield $2.125 M
Rio Vista $100,000 *
Suisun City $785,000 
Vacaville $1.735 M *
Vallejo $2.835 M
TOTAL $9,730,000

 
*  The City of Rio Vista’s $100,000 is proposed to be swapped with the City Vacaville at $0.90/$1.00 ratio.  
This swap would be included in the fund agreement for ARRA with a 2-year payment term.   
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In addition to these new potential funds, Cycle 1 federal funds for LS&R is also under 
discussion as part of MTC’s Regional Block Grant Program.  The Cycle 1 Regional Block 
Grant funds will be programmed by the STA Board in the next several months.   
 
Attachment C reflects the summary of the proposed programming of ARRA II at the target of 
$9.73 M, with 50% (Tier 1) of the work required to be under contract in 90 days.  Tier 1 
minimum is $4.865 M for the county as a whole.   
 
Attachment C is based on guidance from MTC, however, it is important to note that the 
ARRA II target is expected to changed based on any final legislation and that there is a push 
to program 75% of the targets into Tier 1.  As changes occur, STA staff will work closely 
with the TAC members for updating communications and adjustments to projects. 
 
At the January 27, 2010 Technical Advisory Committee (TAC), this proposed action 
received unanimous support to send a recommendation to the STA Board to approve Federal 
Economic Stimulus Project List for Solano County.  Minor adjustments requested by the 
TAC have been made to Attachment C. 
 
Fiscal Impact: 
None, as this action does not affect any expenditure of funds by the STA.   
 
Recommendation: 
Approve the Federal Economic Stimulus Solano County project list for transportation as 
shown on Attachment C. 
 
Attachments: 

A. Existing Solano County Federal Economic Stimulus Projects 
B. MTC Memorandum dated January 4, 2010   
C. Priority Solano County Federal Economic Stimulus Projects – January 2010 
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ATTACHMENT A 
Existing ARRA Local Street & Road Projects 

 
 
Tier Local Agency Project Title/Description/Location ARRA $ Status as of January 

T1 City of Benicia Benicia - East 2nd Street Overlay $400,000 In Construction
T1  

City of Dixon Dixon - Various Streets and Roads 
Rehabilitation $300,000 Complete

T1 
City of Fairfield Fairfield - Gateway Boulevard Resurfacing 

$900,000 Awarded
T1 

City of Fairfield Fairfield - East Tabor Ave Resurfacing 
$900,000 In Construction

T1 
County of Solano Solano County - Various Streets Overlay 

$2,000,000 Complete
T1 

City of Suisun City Suisun City - Sunset Avenue Road 
Rehabilitation $700,000 In Construction

T1 
City of Vacaville Vacaville - Peabody Road/Marshall Rd 

Pedestrian Safety Imps 
$260,000  Complete

T1, T2 
City of Vacaville Vacaville - Various Streets Overlay $1,330,000 + 

$46,000 In Construction
T1 

City of Vacaville Vacaville - GPS EVP System project 
$320,000 In Construction

T1, T2 
City of Vallejo Vallejo - Downtown Vallejo Streetscape $1,600,000 + 

$538,000 Awarded
T1 City of Vallejo Vallejo - Various Streets Overlay $1,020,000 In Construction

    Tier Local Agency Project Title/Description/Location ARRA $ Status as of January 
T2 City of Dixon Stratford Avenue Rehabilitation $218,000 Advertised
T2 City of Fairfield Suisun Valley Rehabilitation $538,000

Pending Environmental 
Clearance

T2 County of Solano Stimulus Overlay Project Phase 2 $360,000 Advertised
T2 City of Suisun City  Main Street Rehabilitation $170,000 Received E-76
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ATTACHMENT A (continue) 
 

Existing ARRA Local Street & Road Projects 
 
 
 
 
 
 
 
 
 

    Tier Local Agency Project Title/Description/Location ARRA $ Status as of January 
TE City of Benicia State Park Bridge Overcrossing $320,000

 
Awarded

Safety City of Fairfield McGary Road Safety Improvement $1,000,000 Received E-76
TE City of Fairfield McGary Road Enhancement $640,000 Received E-76
TE County of Solano Old Town Cordelia Enhancement  Phase 2 $800,000 Open Bid on Nov. 

 
 
 
Existing ARRA Transit Tier 1 Projects 

 

Agency Project Amount 
Contract 
Award 
Date 

Anticipated 
Award Date 

Fairfield FAST Preventive Maintenance $550,000 Existing   
Fairfield MCI bus repower (9) $1,150,000  *11/30/2009
Fairfield Bus Purchase/replacements (3) $417,747  *11/30/2009
Fairfield GFI Fareboxes $1,017,238  *11/30/2009
Vacaville Fixed Route bus replacement $1,734,372 3/31/2009  
Vacaville Vacaville Intermodal Station $482,702  11/11/2009
Vallejo Rehab/Preventative 

Maintenance 
$4,000,000 Existing   

Vallejo Ferry Terminal ADA, Rehab $800,000  10/27/2009
Vallejo Bus Maintenance Facility $812,324  10/27/2009
Vallejo Repower Ferry Engines $2,000,000  10/27/2009
Benicia Fueling Station Upgrade $60,000  9/30/2009
Benicia Replace 12 Bus Shelters $72,000  9/30/2009

*Reviewing several piggyback options 
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ATTACHMENT A (continue)  

 
 

Existing ARRA Transit Tier 2 
 
                           ARRA Tier 2 Contingency Projects may be funded if any region projects in Tier 1 experience delivery obstacles. 
 

Agency Project Amount 

Fairfield Bus Replacement (6) $   788,484 
Vacaville Vacaville Intermodal $   527,655 

Vallejo Vallejo Station $2,009,466 

 
                                              

         ARRA Supplemental Funding 

Agency Project Amount 
TEAM 
Grant 

Started 

FTA 
Transfer 

Requested 

Obligated 
in Grant 
Deadline 

Fairfield GFI Fareboxes $172,340 Yes In progress 11/30/09 
Vacaville Electronic Fareboxes $115,330 Yes Yes 11/30/09 
Vallejo Vallejo Transit Center $439,212 Yes Yes 11/30/09 

 
 
                                                    ARRA FTA Section 5311 

Agency Projects Amount 
Anticipated Contract 

Award Date 

Dixon Preventative Maintenance $48,000  Existing 
Dixon Municipal Service Center $381,676  11/30/2009
Rio Vista Preventative Maintenance $75,000  Existing 
STA Paratransit Buses $300,000  *11/30/2009

                                                             *Waiting for State contract for buses to be awarded by Caltrans 
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Agenda Item 5b

METROPOLITAN

COMMISSION

Joseph P. Bort MetroCenter

10 1 Eighth Street

Oakland, CA 94607-4700

TEL 510.817.5700

TDDfI 510.817 .5769
FAX 510.817.5848

TRANSPORTATION

E-MAL info(Qmtc.ca.gov

WEB ww.mtc.ca.gov

Memorandum
TO: Legislation Committee DATE: January 4,2010

FR: Executive Director

RE: H.R. 2847 (Mollohan): Jobs for Main Street Act

On December 16, the U.S. House of Representatives passed, by a narrow 217-212 margin, H.R.
2847 to provide a second round of economic stimulus fuding focused on job creation. The bil
redirects to a varety of 

puroses $75 billon in unused Troubled Asset Relief Program (TAR)
funds appropriated by Congress in early 2009. Ofthe $75 billon, $37.3 billion (50 percent)
would be directed to the U.S. Departent of Transportation, with $27.5 bilion for the Federal

Highway Administration (FHW A), $8.4 bilion for the Federal Transit Administration (FTA),
$800 million for Amtrak and $500 million for the Federal Aviation Administration. The FTA
and FHW A amounts are the same as provided under the first economic stimulus legislation, the
American Recovery & Reinvestment Act (AR), which provided a total of $787 bilion for
varous economic stimulus puroses.

Region Would Receive Larger Share of Transit Funding Than Under AR
Although the total amount directed to FT A is the same as under AR, the funds are
distrbuted differently and this change favors the Bay Area, as shown in the table below:

Dollars in milions

Transit Capital Assistance $6,800 $6,050
(5307/5311/5340)
Fixed Guideway (5309) $750 $1,750

Capital Investment Grants $750 $500
(New and Small Stars)
Transit Greenhouse Gas $100 $100
Reduction Grants

T()tal $8,400 $8,400..

Bay Area Share $340 $397

Due to a much larger share of the FT A funds going to the Fixed Guideway Program (FGM) -
$1 billion more than under AR - we estimate the Bay Area's share would be approximately

$397 milion, about $57 million more than under AR. The FGM program is heavily skewed
towards existing high-density rail systems from the more populous states, so it tends to be more
strongly supported in the House than the Senate. Therefore, it should not come as a surprise ifthe
Senate proposes a much smaller share of funds for this program.
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LC Memo/H.R. 2847 (Mullohan) - Page 2

Region's Ultimate Share of Highway Funds Unknown
With regard to the highway funds, the bill follows the precedent set by AR, requiring that
three percent ofthe total funds be reserved for Transportation Enhancements and 30 percent of
each state's total highway funds be suballocated to regions by population. California's share
would be approximately $2.6 billion, but the Bay Area's final share of the highway program is
unkown at this time given the potential for subsequent state legislation, similar to AB 3x20
(Bass) passed in early 2009 that could distribute a larger share of 

the state's highway funds to
regions than required by the bill. Under AB 3x20, regions were able to increase the suballocated
share to 62.5 percent, the same percentage required under the Surface Transportation Program. If
we are able to enact a law similar to AB3x20, the region's share under the House bil would
grow from approximately $150 million to $300 milion.

Stringent Use-It-Or-Lose It Provisions
The bil contains much strcter "use-it-or-Iose-it" provisions than AR. Whereas AR
required 50 percent of highway and transit funds to be "obligated" (i.e. offcially approved by a
federal agency) within 180 days and the remainder obligated within a year, H.R. 2847 requires
that 50 percent of such funds be "under contract" within 90 days and the remainder "under
contract" within a year.

Extension of SAFE TEA and Buy America Requirement
As par of the FY 2010 Defense Appropriations bill signed into law at the end of December
2009, Congress extended the current transportation act - Safe Accountable, Flexible, Efficient

Transportation Equity Act: A Legacy for Users, better known as SAFETEA - through the end
of February 2010. H.R. 2847 would extend the program through the remainder of the federal

fiscal year, carrng the program through September 2010. It would also transfer $19.5 bilion in
General Fund revenues to the Highway Trust Fund, estimated to be equivalent to the foregone
interest since 1998. Lastly, the bill includes a revised' "Buy America" requirement that would
apply to the Bay Bridge East Span project as a whole, and would therefore, affect all future East
Span contracts. Under curent law, only those individual bridge contracts that use federal fuds
are subj ect to this requirement.

Next Steps
The Senate is not expected to take up this legislation before the House and Senate reach
agreement on the final terms of the health care bil. In the meantime, we will keep you informed
of any new developments.

~
Steve Hemmger

J :\COMMITTE\Legislation \PacketCurrent\5b _ HR284 7Mollohan.doc
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Potential Projects Submitted to MTC for Future Stimulus Funds

Sponsor Project Name Type of Project

 Tier 1 (90 Day Under 
Contract)

Tier 2 ( 1 Year Under 
Contract)

City of Fairfield
$2,125,000 Traffic Signal Pre-emption (Various 

Locations) Rehab $500,000

2010 AC overlay – Various 
Locations Rehab $1,625,000

City of Suisun City
$785,000 

Main Street Rehabilitation  Phase 2 
(From Solano Street to Lotz Way) Rehab $785,000

 City of Vacaville * 
$1,835,000 Upgrade Traffic Signal Controllers- 

Various Locations Rehab $400,000

2010 AC Overlay - Various 
Locations Rehab $675,000

Ulatis Creek Bike Path - Ulatis 
Drive to Leisure Town Road Bicycle/Pedestrian $760,000

City of Dixon
$375,000 

West A Street Pavement Rehab Rehab $375,000

City of Vallejo
$2,835,000

DOWNTOWN STREETSCAPE 
PHASE 2  (Virginia St. from Marin 
to Sacramento; Sacramento St. 

*  Includes $100,000 Rio 
Vista share that will be 
swapped at $0.90/$1.00 with 
2-year term for payment

mid-block between York and 
Georgia to Georgia; Sacramento 
St. mid-block between York and 
Maine to Maine; and Marin from 
Virginia to Georgia)

Bike/Pedestrian $1,880,000

VARIOUS STREETS OVERLAY 
(Mini Dr. from Jack London to 
Sonoma Blvd.; Mini Dr. from 
Broadway to Marine World 
Parkway; Redwood St. from 
Tuolumne to I-80; Broadway from 
RR tracks to SR37; Sacramento St. 
from Tennessee to Virginia.)

Rehabilitation $955,000

City of Benicia 
$460,000 Industrial Way Overlay  (From 400' 

north of Teal Drive to South of Lake 
Herman Road)

Rehab $460,000

Solano County
$1,315,000 ARRA Stimulus Overlay Project 

Phase 2  Rehab $1,315,000

 $           9,730,000  $             5,255,000  $                4,475,000 
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Agenda Item X.A 
February 10, 2010 

 
 

 
 

 
DATE:  February 1, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE:   Approval of I-80 Eastbound (EB) Cordelia Truck Scales Relocation 

Project  
 
 
Background: 
Since 2001, STA staff has been working with project consultants, Caltrans and the 
Federal Highway Administration (FHWA) to complete improvements to the I-80/I-
680/SR12 Interchange Complex.  In order to advance phased improvements to the 
Interchange in a timely fashion, four separate environmental documents have either been 
completed or are underway, one of which is for the I-80 EB Cordelia Truck Scales 
project (subject of this staff report).   
 
Caltrans is the Lead Agency for California Environmental Quality Act (CEQA) 
compliance for the I-80 EB Cordelia Truck Scales Relocation project.  In addition, 
FHWA’s responsibility for environmental review under National Environmental Policy 
Act (NEPA) has been carried out by Caltrans under its assumption of responsibility 
pursuant to 23 U.S. Code (USC) 327.  The STA is the project sponsor and will be 
providing funding for construction of the I-80 EB Cordelia Truck Scales Relocation 
Project.  As such, the STA is a Responsible Agency under CEQA for this project.   
 
Discussion: 
Caltrans, in cooperation with the STA, prepared an Environmental Impact 
Report/Environmental Assessment (EIR/EA) for the I-80 EB Cordelia Truck Scales 
Relocation Project, which was made available for agency and public review on January 
30, 2009.  The public and agency comment period ended on March 18, 2009.  Thirteen 
comment letters and e-mails were received.  The comment letters/e-mails and the 
associated responses are included in Chapter 5 of the Final EIR/EA.   
 
Caltrans approved the EIR/EA on October 16, 2009.  STA staff is now recommending the 
STA Board, as a Responsible Agency, approve the EIR/EA for the I-80 EB Cordelia 
Truck Scales project and file a Notice of Determination (NOD).   
 
At the January 27, 2010 Technical Advisory Committee (TAC), this proposed action 
received unanimous support to send a recommendation to the STA Board to approve the 
EIR/EA as a responsible agency. 
 
Fiscal Impact:  
The I-80 EB Cordelia Truck Scales Relocation Project is being funded with Bridge Tolls 
and Proposition 1B Trade Corridors Improvement Funds (TCIF). 
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Recommendation: 
1. APPROVE Resolution No. 2010-02, including acceptance of the Environmental 

Impact Report prepared by Caltrans for the Project, Exhibit A: Findings of Fact 
and Exhibit B: Mitigation Monitoring Program; and 

2. DIRECT that upon approval of Resolution No. 2010-02, that the Executive 
Director File a Notice of Determination with the County Clerk of Solano County 
and with the State Office of Planning and Research and Authorize payment of the 
filing fees. 

 
Attachments: 

A. Resolution No. 2010-02, including Exhibit A: Findings of Fact and Exhibit B: 
Mitigation Monitoring Program  

B. Project Report (Copy provided to the Board Members, copy available upon 
request) 

C. Final EIR/EA Environmental Document (Copy provided to the Board Members, 
copy available upon request) 
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SOLANO TRANSPORTATION AUTHORITY 

RESOLUTION No. 2010-03 
 

A RESOLUTION OF THE SOLANO TRANSPORTATION AUTHORITY 
AUTHORIZING THE FUNDING ALLOCATION REQUEST FOR REGIONAL 

MEASURE 2 FUNDS FROM THE METROPOLITAN TRANSPORTATION 
COMMISSION TO THE I-80/I-680/SR12 INTERCHANGE PROJECT 

 
WHEREAS, SB 916 (Chapter 715, Statutes 2004), commonly referred as Regional 
Measure 2, identified projects eligible to receive funding under the Regional Traffic Relief 
Plan; and  
 
WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for funding 
projects eligible for Regional Measure 2 funds, pursuant to Streets and Highways Code 
Section 30914(c) and (d); and 
 
WHEREAS, MTC has established a process whereby eligible transportation project sponsors 
may submit allocation requests or transfers for Regional Measure 2 funding; and 
 
WHEREAS, allocations to MTC must be submitted consistent with procedures and 
conditions as outlined in Regional Measure 2 Policy and Procedures; and 
 
WHEREAS, Solano Transportation Authority is an eligible sponsor of transportation 
project(s) in Regional Measure 2, Regional Traffic Relief Plan funds; and 
 
WHEREAS, the Solano I-80/I-680 Corridor Improvements is eligible for consideration in the 
Regional Traffic Relief Plan of Regional Measure 2, as identified in California Streets and 
Highways Code Section 30914(c) or (d); and 

 
WHEREAS, the Regional Measure 2 allocation request, attached hereto in the Initial Project 
Report and incorporated herein as though set forth at length, lists the project, purpose, 
schedule, budget, expenditure and cash flow plan for which Solano Transportation Authority 
is requesting that MTC allocate Regional Measure 2 funds; and 
 
RESOLVED, that Solano Transportation Authority, and its agents shall comply with the 
provisions of the Metropolitan Transportation Commission’s Regional Measure 2 Policy 
Guidance (MTC Resolution No. 3636); and be it further 
 
RESOLVED, that Solano Transportation Authority certifies that the project is consistent with 
the Regional Transportation Plan (RTP); and be it further  
 
RESOLVED, that the year of funding for any design, right-of-way and/or construction 
phases has taken into consideration the time necessary to obtain environmental clearance and 
permitting approval for the project; and be it further 
 
RESOLVED, that the Regional Measure 2 phase or segment is fully funded, and results in an 
operable and useable segment; and be it further 
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RESOLVED, that Solano Transportation Authority approves the updated Initial Project 
Report, attached to this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority approves the cash flow plan, attached to 
this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority has reviewed the project needs and has 
adequate staffing resources to deliver and complete the project within the schedule set forth in 
the updated Initial Project Report, attached to this resolution; and be it further 
 
RESOLVED, that Solano Transportation Authority is an eligible sponsor of projects in the 
Regional Measure 2 Regional Traffic Relief Plan, Capital Program, in accordance with 
California Streets and Highways Code 30914(c); and be it further 
 
RESOLVED, that Solano Transportation Authority is authorized to submit an application for 
Regional Measure 2 funds for Solano I-80/I-680 Corridor Improvements in accordance with 
California Streets and Highways Code 30914(c); and be it further 
 
RESOLVED, that there is no legal impediment to Solano Transportation Authority making 
allocation requests for Regional Measure 2 funds; and be it further 
 
RESOLVED, that there is no pending or threatened litigation which might in any way 
adversely affect the proposed project, or the ability of Solano Transportation Authority to 
deliver such project; and be it further 
 
RESOLVED that Solano Transportation Authority indemnifies and holds harmless MTC, its 
Commissioners, representatives, agents, and employees from and against all claims, injury, 
suits, demands, liability, losses, damages, and expenses, whether direct or indirect (including 
any and all costs and expenses in connection therewith), incurred by reason of any act or 
failure to act of Solano Transportation Authority, its officers, employees or agents, or 
subcontractors or any of them in connection with its performance of services under this 
allocation of RM2 funds. In addition to any other remedy authorized by law, so much of the 
funding due under this allocation of RM2 funds as shall reasonably be considered necessary 
by MTC may be retained until disposition has been made of any claim for damages, and be it 
further 
 
RESOLVED, that Solano Transportation Authority shall, if any revenues or profits from any 
non-governmental use of property (or project) that those revenues or profits shall be used 
exclusively for the public transportation services for which the project was initially approved, 
either for capital improvements or maintenance and operational costs, otherwise the 
Metropolitan Transportation Commission is entitled to a proportionate share equal to MTC’s 
percentage participation in the projects(s); and be it further 
 
RESOLVED, that assets purchased with RM2 funds including facilities and equipment shall 
be used for the public transportation uses intended, and should said facilities and equipment 
cease to be operated or maintained for their intended public transportation purposes for its 
useful life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a 
present day value refund or credit (at MTC’s option) based on MTC’s share of the Fair 
Market Value of the said facilities and equipment at the time the public transportation uses 
ceased,  
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which shall be paid back to MTC in the same proportion that Regional Measure 2 funds were 
originally used; and be it further 
 
RESOLVED, that Solano Transportation Authority shall post on both ends of the 
construction site(s) at least two signs visible to the public stating that the Project is funded 
with Regional Measure 2 Toll Revenues; and be it further 
 
RESOLVED, that Solano Transportation Authority authorizes its Executive Director, or 
his/her designee, to execute and submit an allocation request to MTC for Regional Measure 2 
funds in the amount of $2,900,000.00 for utility relocation (Gordon Water Line) for the I-
80/I-680/SR12 Interchange project, purposes and amounts included in the project application 
attached to this resolution; and be it further 
 
RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction with 
the filing of the Solano Transportation Authority application referenced herein. 
 
 
 

__________________________________ 
       Pete Sanchez, Chair 
       Solano Transportation Authority 

 
 

I, Daryl K. Halls, the Solano Transportation Authority Executive Director, do hereby certify 
that the above and foregoing resolution was introduced, passed and adopted by said Authority 
at the regular meeting thereof held this day of February 10, 2010. 

 
 

__________________________________ 
       Daryl K. Halls, Executive Director 
       Solano Transportation Authority 
 
 
Passed by the Solano Transportation Authority (STA) Board on this 10th day of February, 
2010 by the following vote: 
 
Ayes: ________ 
Nos: ________ 
Absent: ________ 
Abstain: ________ 
 
 
Attest: ______________________ 
 Johanna Masiclat 
 Clerk of the Board 
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Regional Measure 2 

Initial Project Report (IPR) 
 

 
Project Title:   Solano County Corridor Improvements near Interstate 

80/Interstate 680 Interchange  
 
 
 
RM2 Project No.  7 

 
 

Allocation History: 

 MTC Approval Date Amount Phase 

#1:  January 2006 $5,975,000 PA/ED (I-80 HOV Lanes and North 
Connector) 

#2 September 2006 $1,000,000 PA/ED (I-80 HOV Lanes) 

#3 February 2007 $6,525,000 Final Design (I-80 HOV Lanes) and 
Construction for Advanced Package (Green 
Valley Bridge Widening) 

#4 October 2007 $8,300,000 PA/ED for I-80/I-680/SR12 Interchange ($5.2 
million being transferred to I-80 EB Truck 
Scales) 

#5 May 2008    $10,300,000 
Final Design, R/W Acquisition, and Advanced 
Construction Package for N. Connector 
Project 

#6 October 2008   $5,200,000 
PA/ED for I-80 EB Cordelia Truck Scales 
Relocation 

#7 January 2009 $18,204,000 Construction for the N. Connector Project 

#8 April 2009 $20,700,000 
Design and ROW Acquisition for the I-80 
Eastbound Truck Scales Project 

#9 June 2009 $1,100,000 
Preliminary Engineering for the I-80 Express 
Lanes  

#10 July 2009 $1,000,000 
PA/ED for I-80 EB Cordelia Truck Scales 
Relocation 

#11 September 2009 $1,000,000 
PA/ED for I-80 EB Cordelia Truck Scales 
Relocation 

#12 September 2009 $5,200,000 PA/ED for I-80/I-680/SR12 Interchange 

 Total:  $84,504,000 
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Current Allocation Request: 

IPR Revision Date Amount Being 
Requested 

Phase Requested 

February 2010 $2,900,000 Utility Relocation for I-80/I-680/SR12 Interchange 

 
 
I. OVERALL PROJECT INFORMATION 
 

 
Project Sponsor / Co-sponsor(s) / Implementing Agency 
 
 
 
 
Project Purpose 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Solano Transportation Authority is the project sponsor and implementing agency. 

The I-80/I-680/SR-12 Interchange experiences traffic congestion due to San Francisco Bay Area 
commuter traffic, regional traffic using the interstate system, and recreational traffic traveling between 
the San Francisco Bay Area and Lake Tahoe.  The objectives of the proposed project are to alleviate 
congestion, improve safety, and provide for existing and proposed traffic demand by upgrading the 
capacity of the freeway, including Express Lanes or HOT Lanes and completing a local roadway 
system that will provide local travelers alternatives to using the freeways for local trips.     

Express Lanes or HOT lanes require single-occupant vehicles to pay a toll that varies based 
on demand, called congestion pricing.  The tolls change throughout the day according to real-
time traffic conditions to manage the number of cars in the lanes and keep them free of 
congestion, even during rush hour.  The concept is an expansion of HOV lanes and an effort 
to maximize their efficiency in moving vehicles.  HOV lanes are designed to promote vehicle 
sharing and use of public transport by creating areas of lower road use as an incentive, but 
they have been criticized because some are underused.  The Express Lanes or HOT lanes 
provide a mobility option for single occupant vehicles to provide reliable travel at a variable 
price.  Drivers who do not utilize the lane can also benefit from having it fully utilized, thus 
taking more traffic out of the mixed flow lanes, in contrast to the sometimes underutilized 
HOV lanes.  By linking together disconnected HOV networks, Express Lanes can allow 
public transportation vehicles (such as buses) and carpools more reliability to get to 
destinations on time. 
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Project Description (please provide details, expand box as necessary) 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Project Graphics to be sent electronically with This Application 
 
 
Impediments to Project Completion 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Operability 
 
 

 
 
 
 

The I-80/I-680/State Route (SR) 12 Interchange Project proposes improvements to address traffic 
operations and congestion in the existing interchange complex, which is located in Solano County.  
Alternatives being considered in the Environmental Impact Report (EIR) may include the following 
components:  modification of existing interchanges, adding freeway lanes, constructing new 
interchanges, auxiliary lanes, high-occupancy vehicle (HOV) lanes and frontage roads within and 
adjacent to existing freeway rights of way, and constructing a direct connector roadway from I-680 to 
SR 12 East, southeast of the existing interchange.  Alternatives will include options for 
reconfiguration of the existing truck scales within the project area to improve ingress and egress of the 
truck traffic.  The Project will also include the PA/ED for the Express Lanes or HOT Lanes thru 
Fairfield and Vacaville. 

The North Connector Project will be owned and operated by local jurisdictions, as it is off the State 
Highway system.  Caltrans will be responsible for owning and operating the mainline I/C and Truck 
Scale improvements. 

The major impediment to accomplish the project completion will be the securing of funds to complete 
the interchange improvements.  However, there are deliverable phases of this project that are 
serviceable, provide independent utility and have logical termini.  Some of these phases (as discussed 
below) can be delivered by currently identified fund sources. 

 
The STA is expending TCRP funds and RM2 funds for the preparation of five environmental 
documents for the I-80/I-680/SR 12 Interchange (I/C) improvements. 
 
The STA is currently delivering the I-80 HOV Lanes Project, the North Connector Project, and the I-
80 Eastbound Truck Scales Relocation Project, and the I-80 Express Lanes as independent projects.  
Caltrans and the FHWA have concurred with this approach.  The balance of the I-80/I-680/SR12 I/C 
improvements are being evaluated under a fifth and separate environmental document, with the 
expectation that the balance of the I/C improvements will need to be constructed with multiple 
construction packages. 
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II. PROJECT PHASE DESCRIPTION and STATUS 

 
Environmental –  Does NEPA Apply: X Yes  No
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Design –  

 
 
 

 
 

 

As mentioned above, the project will need to be constructed with multiple construction packages.  All 
three alternatives identified in the Corridor Study/Major Investment Study include a North Connector 
that connects SR 12 (W) with SR 12 (E), I-80 HOV Lanes and the I-80 Eastbound (EB) Truck Scales 
Relocation.  As a result, STA is currently proceeding with five environmental documents 
simultaneously, one for the North Connector Project (CEQA only - COMPLETED), one for the I-80 
HOV Lanes Project (COMPLETED), one for the I-80 Eastbound (EB) Truck Scales Relocation 
(COMPLETED), one for the I-80 Express Lanes and one for the I-80/I-680/SR12 Interchange.  
 
North Connector Project - (Abernathy to Green Valley Road) – The Environmental Impact Report 
(EIR) for the North Connector was certified in May 2008.  This project will be implemented in phases.  
The first phase will extend from Abernathy to Suisun Creek and will be funded with RM2 funds. 
 
I-80 HOV Lanes Project (Red Top Road to Airbase Parkway) - The environmental document for 
the I-80 HOV Lanes Project is an Initial Study/Mitigated Negative Declaration (IS/MND) for CEQA 
and a Category Exclusion (CE) for NEPA.  The final CEQA document was approved in February 
2007 and the final NEPA document was approved in April 2007 (COMPLETED).   
 
I-80 Eastbound (EB) Truck Scales Relocation - The environmental document for the I-80 
Eastbound Truck Scales Relocation is an EIR/EA.  The final EIR/EA was approved in October 2009.   
 
I-80 Express Lanes Project (Red Top Road to I-505) - Environmental clearance for the I-80 
Express Lanes may be completed in one or two documents, since the portion from Red Top Road to 
Airbase Parkway will be a conversion of HOV Lanes to Express Lanes and the portion from Airbase 
Parkway to I-505 will be newly constructed lanes. 
 
I-80/I-680/SR12 Interchange Project -The environmental document for the balance of the I-80/I-
680/SR12 I/C Project is currently being prepared and will be an EIR/EIS.  The document will evaluate 
the entire project (excluding the North Connector, the I-80 HOV Lanes, the I-80 EB Truck Scales, and 
the I-80 Express Lanes), but a Record of Decision can only be issued for a fundable phase.  A Notice 
of Determination (NOD) will be approved for the entire project.  The Draft EIR/EIS is scheduled to be 
circulated in mid 2010 with the Final EIR/EIS scheduled for approval in the December 2010 or 
January 2011 time frame. 

Final Design for the I-80 HOV Lanes was completed in January 2008, with the exception of the 
Advanced Construction Package for the Green Valley Bridge Widening and the Ramp Metering 
component.  Final Design for the Green Valley Bridge Widening was completed in spring 2007 and 
Final Design for the Ramp Metering component was completed in October 2009.  Final Design for the 
North Connector project was started in May 2008 and completed in March 2009.  Final Design for the 
I-80 EB Truck Scales is underway and expected to be completed in late summer/early fall 2010.  
Detailed preliminary engineering for I-80/I-680/SR12 Interchange project started in late 2008. 
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Right-of-Way Activities / Acquisition – 
 
 
 
 
 
 
Construction / Vehicle Acquisition -  
 
 
 
 
 

 
III. PROJECT BUDGET  
 

Project Budget (Escalated to year of expenditure) 

Phase: TOTAL PROJECT 

Total Amount 
- Escalated - 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $     46,104
Design - Plans, Specifications and Estimates (PS&E) 177,112
Right-of-Way Activities /Acquisition (R/W) 126,000
Construction  / Rolling Stock Acquisition (CON) 1,308,312

Total Project Budget (in thousands) $1,657,528
 
Project Budget (Escalated to year of expenditure) 

Phase: NORTH CONNECTOR 

Total Amount 
- Escalated - 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $5,500
Design - Plans, Specifications and Estimates (PS&E) 3,300
Right-of-Way Activities /Acquisition (R/W) 8,000
Construction  / Rolling Stock Acquisition / Operating Service (CON) 39,400

Total Project Budget (in thousands) $56,200
 
Project Budget (Escalated to year of expenditure) 

Phase: I-80 HOV LANES 

Total Amount 
- Escalated - 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $4,475
Design - Plans, Specifications and Estimates (PS&E) 4,525
Right-of-Way Activities /Acquisition (R/W) 0
Construction  / Rolling Stock Acquisition (CON) 49,927

Total Project Budget (in thousands) $58,927
 
 

Project right-of-way activities for the North Connector started in May 2008 and is proceeding well.  
Since the I-80 HOV Lanes is being constructed in the median, no right-of-way acquisition was needed 
for the I-80 HOV Lanes Project.  Right-of-way activities for the I-80 EB Truck Scales are underway.  
Right-of-way activities for the I-80/I-680/SR12 Interchange are expected to start in January 2011. 

Construction has been completed for the Advanced Construction Package – Green Valley Bridge 
Widening and the I-80 HOV Lanes, with the exception of the Ramp Metering work, which is expected 
to be completed in spring 2011.  Construction of the North Connector started in July 2009 and is 
expected to be completed by December 2010. 
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Project Budget (Escalated to year of expenditure) 

Phase: I-80 Eastbound Truck Scales Relocation 
Total Amount - Escalated 

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $7,800
Design - Plans, Specifications and Estimates (PS&E) 15,700
Right-of-Way Activities /Acquisition (R/W) 3,000
Construction  / Rolling Stock Acquisition (CON) 74,400

Total Project Budget (in thousands) $100,900
 

 
Project Budget (Escalated to year of expenditure) 

Phase: I-80 Express Lanes 

Total Amount 
- Escalated - 
(Thousands) 

Preliminary Eng (PE) $1,100
 
Project Budget (Escalated to year of expenditure) 

Phase: I-80/I-680/SR12 I/C Improvements – CP1 
Total Amount - Escalated  

(Thousands) 
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $22,300
Design - Plans, Specifications and Estimates (PS&E) 4,200
Right-of-Way Activities /Acquisition (R/W) 15,000
Construction  / Rolling Stock Acquisition (CON) 149,625

Total Project Budget (in thousands) $191,125
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IV. OVERALL PROJECT SCHEDULE 
 

North Connector 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 10/02 05/08 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 10/02 05/08 

Final Design - Plans, Specs. & Estimates (PS&E) 05/08 03/09 

Right-of-Way Activities /Acquisition 
(R/W) 05/08 07/10 

Construction (CON) 07/09 12/10 

 
 

I-80 HOV Lanes 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 06/02 04/07 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 06/02 04/07 

Final Design - Plans, Specs. & Estimates (PS&E) 04/07 01/08 

Right-of-Way Activities /Acquisition 
(R/W) N/A N/A 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – MAJOR PROJECT (Green Valley Bridge Widening –2007) 01/08 12/09 

 
I-80 Eastbound Truck Scales Relocation 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 05/03 09/09 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 05/03 10/09 

Final Design - Plans, Specs. & Estimates (PS&E) 10/09 05/11 

Right-of-Way Activities /Acquisition 
(R/W) 10/09 04/11 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – MAJOR PROJECT  08/11 12/13 
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I-80 Express Lanes 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 03/10 03/12 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 03/10 03/12 

Final Design - Plans, Specs. & Estimates (PS&E) N/A N/A 

Right-of-Way Activities /Acquisition 
(R/W) N/A N/A 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – MAJOR PROJECT (Green Valley Bridge Widening –2007) N/A N/A 

 
 

Phase: I-80/I-680/SR12 I/C Improvements – CP1 
 
Phase-Milestone 

Planned (Update as Needed) 

Start Date Completion Date 

Environmental Document 06/02 01/11 

Environmental Studies, Detailed Preliminary Eng. (ENV / PE / 
PA&ED) 06/02 01/11 

Final Design - Plans, Specs. & Estimates (PS&E) 01/11 12/11 

Right-of-Way Activities /Acquisition 
(R/W) 01/11 05/12 

Construction (Begin – Open for Use)  / Acquisition / Operating Service 
(CON) – CP1 10/12 12/14 

 
 
V. ALLOCATION REQUEST INFORMATION 
 

Detailed Description of Allocation Request 
 
 
 
 
 
 

Amount being requested (in escalated dollars) $2,900,000 

Project Phase being requested PAED 

Are there other fund sources involved in this phase?   Yes  X No 

Date of anticipated Implementing Agency Board approval the RM2 IPR 
Resolution for the allocation being requested February 2010 

FY 2009-10:  An allocation of $2.9 million is being requested for Utility Relocation (Gordon Water 
Line) for the I-80/I-680/SR12 Interchange Project. 
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Month/year being requested for MTC Commission approval of 
allocation May 2010 

 
Status of Previous Allocations (if any) 
 
 
 
 
 
Workplan  Workplan in Alternate Format Enclosed   

 
TASK 
NO Description Deliverables 

Completion 
Date 

1 N. Connector  Final ED 05/08 (A)  
2 N. Connector Final Design 03/09 (A) 
3 N. Connector Right of Way Acquisition 07/10 
4 N. Connector Construction 12/10 
    

5 I-80 HOV Lanes Final ED 04/07 (A) 
6 I-80 HOV Lanes Final Design 01/08 (A) 
7 I-80 HOV Lanes Construction 12/09 (A) 
    

8 I-80 EB Truck Scales Draft ED 01/09 (A) 
9 I-80 EB Truck Scales Final ED 10/09 (A) 

10 I-80 EB Truck Scales Final Design 05/11 
11 I-80 EB Truck Scales Construction 12/13 

    
12 I-80/I-680/SR12 I/C  Draft ED 06/10 
13 I-80/I-680/SR12 I/C Final ED 01/11 

 
(A) = Actual Date 

 
Impediments to Allocation Implementation 
 

 
 
 
 
 

VI. RM-2 FUNDING INFORMATION 
 
RM-2 Funding Expenditures for funds being allocated 
 
X The companion Microsoft Excel Project Funding Spreadsheet to this IPR is included 
 
Next Anticipated RM-2 Funding Allocation Request 
 
 

 
 

Work is progressing well with the previous allocations. 

No impediments.  The STA is prepared to move expeditiously to complete the Utility 
Relocation (Gordon Water Line) for the I-80/I-680/SR12 Interchange Project.  This is the 
highest priority project for the STA.

March 2010 – Detailed Preliminary Engineering for two additional construction packages for 
the I-80/I-680/SR12 Interchange. 
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VII. GOVERNING BOARD ACTION 

Check the box that applies:  
 
X Governing Board Resolution attached 
 

 Governing Board Resolution to be provided on or before: 
 

 
VIII. CONTACT / PREPARATION INFORMATION 

 
Contact for Applicant’s Agency 
Name:  Janet Adams 
Phone: (707) 424-6010 
Title:    Director of Projects 
E-mail: jadams@sta-snci.com 
 
Information on Person Preparing IPR 
Name:  Dale Dennis 
Phone:  (925) 686-0619 
Title:    STA Project Management Consultant 
E-mail: dodennis@dataclonemail.com 
 
Applicant Agency’s Accounting Contact  
Name:  Susan Furtado 
Phone: (707) 424-6075 
Title:    Accounting Manager 
E-mail: SFurtado@STA.local 
 
 
Revised IPR 09.28.07.doc 
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 - 1 - 

 

Instruction Sheet 
 
Cover Page 
 

Project Title and Number - Project name familiar with project sponsor, as displayed in the federal 
Transportation Improvement Program (TIP) or other funding/planning documents. Provide RM2 project 
number for the individual project(s). 

 
Allocation History and Current Allocation Request- Include information on past allocations and current 
allocation request. Add additional entries as necessary. 

 
I. Overall Project Information 
 

Project Title- Project name familiar with project sponsor, as displayed in the federal Transportation 
Improvement Program (TIP) or other funding documents. If this project is subset of a larger RM2 project, 
please state and summarize overall project but fill out this report for the individual project(s). 
 
Project Sponsor/ Co-sponsor(s)/Implementing Agency- Identify Project Sponsor and any co-sponsor(s) 
as specified in statute. Identify a Lead Sponsor responsible for ensuring the delivery of the RM-2 project 
and responsible for addressing any funding shortfalls. If different from the sponsor, identify the 
Implementing Agency responsible for delivering the project. If multiple agencies identify agency 
responsibilities for delivering the project or project elements, and if necessary, specify the agency 
responsible for seeking and processing the RM2 allocation(s). 
 
Project Purpose- Describe the project purpose, including the problem being addressed and specific 
accomplishment to be achieved and resulting benefits, as well as the value of the project to the region or 
corridor, and an explanation of the project as a worthy transportation investment. 
 
Project Description- Highlight any differences or variations from the RM-2 legislated project description, 
or changes in project scope since the previous IPR. If the RM-2 funding is for a deliverable phase or 
useable segment of the larger project, the RM-2 segment should be described separately as a subset of the 
overall project description. It must be demonstrated that the RM-2 funded component or phase will result in 
an operable or useable segment. Include a summary of any prior completed phases and/or future phases or 
segments associated with the RM-2 segment. Check off whether project graphics information is included in 
the application. 

 
Impediments to Project Completion - Discussion should include, but not be limited to, the following 
potential issues that may adversely affect the proposed project or the ability of the sponsor or implementing 
agency to carry out such projects: 

 - Any uncommitted future funding needs 
 - Significant foreseeable environmental impacts/issues 
 - Community or political opposition 
 - Relevant prior project funding and implementation experience of sponsor/implementing agency 
 - Required public or private partnerships 
 - Right of way constraints 
 - Timeliness of delivery of related transportation projects 
 - Availability and timeliness of other required funding 
 - Ability to use/access other funding within required deadlines 
 - Legal impediments and any pending or threatened litigation. 
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 - 2 - 

 

Operability- Discuss ability to operate and maintain the transportation investment once completed, 
including timeframe and expected fund source and amount needed to support the continued operations and 
maintenance of the delivered project. 

 
II. Project Phase and Status 

 Describe the status of each phase of the RM-2 funded phase or operable/useable segment.  
 

• Environmental – Discuss status and type of environmental document (indicate if NEPA applies by 
checking the correct box), scheduled date of circulation of draft document and expected final 
document date.  Explanation of environmental issues requiring special attention.  Identification of 
Lead Agency under CEQA.   

 
• Design – Discuss status of project design, including identification of special design considerations, 

such as design-build or design sequencing, and any special circumstances for the design of the RM-2 
funded operable/useable segment.   

 
• Right-of-Way Activities / Acquisition – Discuss status of right of way acquisition including any 

right of way constraints for the RM-2 funded operable/useable segment.   
  

• Construction / Vehicle Acquisition / Operating Service - Discuss status or special circumstances 
for project construction, equipment / vehicle acquisition or service operations for the RM-2 funded 
operable/useable segment. 

 
 
III. Total Project Budget Information 

Provide the total cost estimates for the four phases (ENV, PS&E, R/W and CON / Operating). The 
estimate shall be in both escalated (to the year of expenditure including prior expenditures) and 
current (at time of the preparation of the IPR) dollars.  If the project is for planning activities, 
include the amount in environmental phase. 

 
 
IV. Project Schedule 

Provide planned start and end dates for key milestones of project phases (as applicable).  The RM-2 funded 
phase or component must result in a useable or operable segment. Information shall be provided by month 
and year. 

 
 
V. Allocation Request Information 

Provide a description of the phase; include an expanded description outlining the detailed scope of work, 
status of work, work products. Include any prior completed phases and/or future phases or segments 
associated with the RM-2 segment.  Indicate whether there are non-RM2 funds in the phase by checking the 
correct box. It must be demonstrated that the RM-2 funded component or phase will be fully funded and 
result in an operable or useable segment. Include details such as when the board of the Implementing 
Agency will approve the allocation request and the month/year being requested for the MTC to approve the 
request noting that this will normally take sixty days from the submission of the request. 

 
Status of Previous Allocations - Please provide an update of the previous allocations for this project or 
subproject, referencing the outcome, approval dates of important actions, and pertinent completed 
documents.   
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Workplan - Either populate the table below or attach a workplan in a comparable format. If a consultant is 
being hired to complete the workplan, please indicate such and enclose a copy of that plan to MTC. If the 
workplan is to be detailed out by the Regional Measure 2 allocation, please fill out the work plan to the best 
of your knowledge and indicate when a more detailed workplan will be submitted. 

 
Impediments to Allocation Implementation - Include a summary of any impediments to complete 
the phase.  Summary should include, but not be limited to, discussion of any potential cost 
increases, significant environmental impacts/issues, community or political opposition, viability of 
the project sponsor or implementing agency, relevant prior project funding and implementation 
experience, required public or private partnerships, potential project implementation issues 
including right of way constraints, timeliness of delivery of related transportation projects, 
availability and timeliness of other required funding, ability to use/access other funding within 
required deadlines, legal impediments, and any pending or threatened litigation which might in any 
way adversely affect the proposed project or the ability of the sponsor or implementing agency to 
carry out such projects. 

 
VI. RM-2 FUNDING INFORMATION 

 
RM-2 Funding Spreadsheet - To capture the funding data for your project, you will need to refer to the 
Microsoft Excel spreadsheet that is part of this IPR. The spreadsheet comprises of five tabs that needs to be 
completed or updated. Instructions are included on the accompanying Excel file to the IPR. Confirm that 
the required fundingspreadsheet (Microsoft Excel) is completed and enclosed by checking the box. 

 
Next Anticipated RM-2 Funding Allocation Request - Summarize the approximate timing of the RM-2 
funding need.  If previously allocated RM-2 funds were not fully expended in the year for which an 
allocation was made, or there is a balance of unexpended RM-2 allocations, provide a status of the non-
expenditure of RM-2 allocations, and the expected expenditure date(s).  Explain any impacts to RM-2 
funding needs as a result of any project delays or advances. 

 
 
VII. GOVERNING BOARD ACTION 

The IPR must be approved by the board or governing body of the agency responsible for preparing and 
submitting the IPR prior to MTC approval of the IPR and allocation of funds.  Check the box on whether 
verification of the governing board action is attached. If not, indicate when the verification will be available 

 
 
VIII. CONTACT / PREPARATION INFORMATION 

Provide applicable contact information including agency, contact/project manager names, phone numbers, 
e-mail, and mailing addresses.  Also provide the date the report was prepared, agency and name of person 
preparing this report.   
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Project Title: Solano County Corridor Improvements near Interstate 80/Interstate 680 Interchange Project ID: 7

Agency: Plan Date: 29-Jan-10

Fund Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

TCRP ENV 8,400 3,000 11,400
STIP ENV 400 400
Local - N. Conn PS&E 2,300 2,300
Local - N. Conn R/W 1,000 1,000
Local - N. Conn CON 18,900 18,900
RM2 - N. Conn ENV 2,500 2,500
RM2 - N. Conn PS&E 1,000 1,000
RM2 - N. Conn R/W 7,000 7,000
RM2 - N. Conn CON 2,300 18,200 20,500
RM2 - N. Conn CON
STIP - N. Conn CON
RM2 - HOV Lanes ENV 3,475 1,000 4,475
RM2 - HOV Lanes PS&E 4,525 4,525
RM2 - HOV Lanes CON 2,000 2,000
CMIA - HOV Lanes CON 24,324 8,226 32,550
Federal - HOV Lanes CON 15,377 15,377
BR Tolls - Interchange (CP 1) ENV 8,300 5,200 13,500
BR Tolls - Interchange (CP 1) PS&E 4,200 4,200
BR Tolls - Interchange (CP 1) R/W 2,900 12,100 15,000
BR Tolls - Interchange (CP 1) CON 73,700 73,700
STIP - Interchange (CP-1) CON 11,412 11,412
Federal - Interchange (CP 1) CON
CMIA - (CP 1) CON 24,013 24,013
TCRP - EB Truck Scales ENV 600 600

(Amounts Escalated in Thousands)
TOTAL PROJECT FUNDING PLAN

Solano Transportation Agency

TOTAL PROJECT:  COMMITTED + UNCOMMITTED

RM2 - Initial Project Report

COMMITTED FUNDING PLAN

Br Tolls - EB Truck Scales ENV 5,200 2,000 7,200
Br Tolls - EB Truck Scales PS&E 15,700 15,700
Br Tolls - EB Truck Scales R/W 3,000 3,000
Br Tolls - EB Truck Scales CON 24,600 24,600
TCIF/SHOPP CON 49,800 49,800
Br Tolls - I 80 Express Lanes ENV 1,100 1,100

Federal, State - Interchange (CP 1) CON 40,500 40,500

Local, Federal or STIP ENV 2,637 2,292 4,929
Local, Federal or STIP PS&E 149,309 149,309
Local, Federal or STIP R/W 100,000 100,000
Local, Federal or STIP CON 995,391 995,391

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15
Future

Committed TOTAL

8,800 3,000 9,275 7,525 83,001 18,200 38,126 16,300 224,025 2,637 1,246,992 1,657,881

Comments:

Eligible Phases:  ENV (or PA&ED), PS&E, R/W or CON.  For planning activites use ENV.  For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

TOTAL PROJECT:  COMMITTED + UNCOMMITTED

FUNDING SOURCE STILL TO BE DETERMINED (LIST POTENTIAL SOURCES THAT WILL LIKELY BE PURSUED) 

Enter all funding for the project - both Committed and Uncommitted.  Enter amounts in thousands and escalated to the year of funding

UNCOMMITTED FUNDING PLAN (NON-PROGRAMMED/ALLOCATED, BUT PLANNED FUNDING)

RM-2 Initial Project Report
Committed Funding Plan Page 1 of 1

RM-ver 02
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Agenda Item X.B 
February 10, 2010 

 
 
 
 
 
DATE:  January 29, 2010 
TO:  STA Board 
FROM: Robert Macaulay, Director of Planning 
RE: STA Climate Change Activities and Development of a Sustainable  

Communities Strategy (SCS) for Solano County 
 
 
Background: 
There is substantial concern in the public, media, scientific and academic communities and 
amongst state and federal lawmakers that human-caused emissions of Greenhouse Gasses (GHG) 
are resulting in an increase in global temperatures.  These temperature changes result in changes 
to the climate, including raising sea levels and disrupted precipitation patterns. 
 
There are a number of State of California initiatives dealing with GHG emissions and climate 
change that impact STA, including the California Global Warming Initiative (aka AB 32), the 
Governor’s Executive Order on climate change and, most recently, SB 375.  In addition, STA 
partners with the Bay Area Air Quality Management District (BAAQMD) and Yolo Solano Air 
Quality Management District (YSAQMD) to administer clean air fund programs, some of which 
address GHG emissions.  Finally, the Metropolitan Transportation Commission’s (MTC) 
Regional Transportation Plan identifies climate change as an area of major programmatic focus, 
and MTC plans to commit significant federal discretionary funds to implement a Bay Area 
climate change program. 
 
On December 9, 2009, the STA Board reviewed a list of activities being taken by STA and 
member agencies to reduce air pollutant emissions, primarily focused on GHG.  The activity list 
was reviewed by the City County Coordinating Committee (4Cs) on December 10, 2009. 
 
Discussion: 
Attachment A lists the activities that are currently being undertaken to address climate change 
issues, and those that STA and the member agencies have planned.  It is recommended that the 
list be adopted as the Solano Climate Change Action Strategy.  This strategy will help guide 
STA in making funding decisions related to climate change, and will help STA compete for 
regional clean air and climate change funds by providing an adopted plan. 
 
The STA Technical Advisory Committee (TAC) reviewed the draft climate action strategy at its 
January 27, 2010 meeting.  The TAC recommended that the STA Board adopt the 
recommendation as presented. 
 
Fiscal Impact:  
None at this time.  Implementation of programs will each have their own fiscal impact analysis. 
 
Recommendation:  
Adopt the Solano Climate Action Strategy as shown in Attachment A. 
 
Attachment: 

A. Solano Climate Action Strategy 109



ATTACHMENT A 
 

SOLANO CLIMATE CHANGE STRATEGY 
February 10, 2010 

 
Current Activities:  
 
1. Solano Napa Commuter Information (SNCI) Programs.  STA, in partnership with 

the Napa County Transportation and Planning Agency (NCTPA), provides 
rideshare and vanpool support services and markets the Solano Express Intercity 
Transit bus service through the Solano-Napa Commuter Information Program.  
SNCI has developed a partnership with nearly 500 employers in the two counties, 
and works with them on rideshare coordination and marketing.  Twenty-six new 
vanpools traveling to, through, or from Solano, Napa, Yolo or Sacramento 
counties were formed in 2008, with 8 vanpools coming to employers in Solano 
County.  SNCI administers two vanpool incentives including a vanpool seat 
subsidy for new vans and back-up driver incentives.  STA is the local sponsor for 
Bike to Work Day.  Solano County residents and employees are offered an 
incentive to cover 60% of the cost of a new bicycle, up to $100, for commuting to 
work.  SNCI programs are funded in partnership with the BAAQMD and the 
YSAQMD. 

 
STA conducts a yearly employer-based Commute Challenge to encourage 
employer-based commute alternatives.  The 2009 campaign is just concluding.  
For 2008, a total of 39 employers participated;  545 employees participated, and 
302 met the challenge of using a commute alternative for at least 30 days over a 
three-month period. 

 
2. Safe Routes to School Program.  STA has developed a comprehensive Safe 

Routes to School Plan, involving every school district in Solano County.  The 
SR2S Plan addresses the 4Es of Engineering, Encouragement, Education and 
Enforcement.  STA is now working with each district, and 29 individual schools, 
to implement Phase 1 SR2S programs such as Bike Rodeos and Walk-and-Roll 
events, as well as projects such as radar feedback signs and street crossing safety 
improvements. 

 
3. Alternative Fuel Fleets.  There are several Alternative Fuel programs in Solano 

County.  The City of Vacaville has developed a national reputation for alternative 
fuels because of its electric and Compressed Natural Gas (CNG) vehicle incentive 
programs; this program is also open to residents of Dixon, Rio Vista and eastern 
Solano County.  In addition, Vacaville has purchased and runs a fleet of CNG 
buses for local transit, and operates electric vehicles for many daily City tasks.  
STA has secured a Congressional earmark for purchase of additional clean fuel 
buses for Solano Express intercity transit routes. 

 
4. STA Solano County T-PLUS Program.  In partnership with MTC, STA’s T-PLUS 

program provides technical and financial assistance to STA member agencies to 
plan and implement transportation and land use strategies that promote smart 
growth concepts.  To date, the STA has provided $125,000 in planning grants and 
approximately $4.4 million in capital grants under the STA’s Transportation for 
Livable Communities (TLC) Program.  Projects include development of a TLC 
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Toolkit and TLC workshops with each city, development of an expanded traffic 
model to include transit and alternative modes,  partners in planning, 
Development of the award-winning Jepson Parkway TLC Corridor Plan and the 
North Connector TLC Corridor Concept Plan, and active involvement in creation 
of the Planning for the Northern California Megaregion - Coordinating 
Transportation and Land Use in the I-80/Capitol Corridor Plan (also known as the 
I-80 Smart Growth Corridor plan).   

 
5. Benicia Climate Action Plan.  The City of Benicia has conducted a Greenhouse 

Gas Emission Inventory, and adopted a comprehensive Climate Action Plan.  
While this is not an STA project, it is the first Climate Action Plan in the county, 
and does address several STA issues such as ridesharing.  The STA will seek to 
assist Benicia in the implementation of their Climate Action Plan. 

 
Planned Activities: 
 
1. Solano Air Emission Inventory and Action Plan.  Building on the success of the 

Benicia Climate Action Plan, STA and the County of Solano, in coordination with 
Solano City-County Coordinating Council, will conduct an inventory of air 
emissions (primarily GHG) for remaining 6 cities, and develop a transportation-
sector emission reduction useable by all 7 cities and Solano County.  The 
inventory and emission reduction plan is funded by the YSAQMD and MTC.  
STA will support Benicia’s efforts to seek funds to implement transportation-
related elements of their adopted Climate Action Plan.  This project will be 
completed by the end of 2010. 

 
2. Safe Routes to Transit Plan.  STA will develop a countywide Safe Routes to 

Transit (SR2T) Plan, based upon intercity transit centers and designated Priority 
Development Areas.  The SR2T Plan will include an inventory of traffic 
accidents, crimes and other safety issues around the selected centers and 
development of an action plan to reduce hazards and increase the attractiveness of 
transit as a commute choice.  This ties in with the on-going Solano Rail Crossing 
Inventory and Improvement Plan, being developed in partnership with the Capitol 
Corridor Joint Powers Authority.  Development of the Safe Routes to Transit Plan 
will begin in 2010, and is expected to take 6 to 9 months. 

 
3. Safe Routes to School Phase 2.  Work with school districts to expand the number 

of schools with detailed transportation studies, so that at least 80 schools have 
complete walking audits and local maps by the end of Fiscal Year 2011.  
Implement additional safety programs and construct additional improvements.  
Continue to contract for program coordinator position to assist school districts in 
project delivery.  STA will work with MTC and other local agencies to expand 
SR2S programs and share effective techniques. 

 
4. Solano Bicycle and Pedestrian Master Plans.  STA has developed, and is 

updating, master plans for bicycle and pedestrian transportation.  The bicycle 
master plan includes implementation of MTC’s regional bicycle plan.  It provides 
cross-county connectivity, as well as access to inter-city transit centers and 
Priority Development Areas.  The update will be completed by the end of Fiscal 
Year 2009-10.
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5. Proposed State Route (SR) 12 Jameson Canyon Transit and TDM Corridor.  The 
soon-to-be expanded SR 12 though Jameson Canyon will largely solve traffic 
bottlenecks for this corridor, but it will also open up the possibility of a low-delay 
transit corridor between Solano and Napa counties.  Currently, there is no transit 
service on this portion of SR 12.  Because of the history of cooperation through 
Solano-Nap Commuter Information and the moderate distances involved, this 
may be a prime opportunity to create a transit corridor involving new bus service 
between Fairfield and Napa, and to create a more vibrant Transportation Demand 
Management program including additional rideshare matching between Solano 
residences and Napa jobs.  In addition, STA and NCTPA are developing a SR 12 
Jameson Canyon trail plan to coordinate bicycle and pedestrian connections in 
this corridor. 

 
6. Solano County Priority Development Areas Implementation.  STA is actively 

working with the 5 Solano cities that have designated PDAs (1 in Benicia, 1 in 
Vallejo, 1 in Suisun City, 4 in Fairfield and 2 in Vacaville) to develop appropriate 
transportation and land use projects in these locations.  STA is also working with 
the cities of Benicia and Vallejo to develop 2 new PDAs.  The Vallejo project is 
especially important because it will help implement ideas from the I-80 Smart 
Growth Corridor plan.   
 

7. AB 811 Implementation.  AB 811 program allows property owners to opt in to a 
voluntary property tax assessment program that will use the proceeds to fund 
energy improvements, such as the installation of solar panels, to the individuals 
property.  The City of Benicia is pursuing implementation of and AB 811 
program, with initial funds possibly coming from air quality fines levied by the 
Bay Area Air Quality Management District.  Solano County may also pursue an 
AB 811 program. 
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Agenda Item X.C 
February 10, 2010 

 
 
 
 
 
DATE: February 1, 2010 
TO: STA Board 
FROM: Sam Shelton, Project Manager 
RE: Solano Highways Operations Study 
 
 
Background: 
Caltrans annually provides grant opportunities through the State Transportation Planning 
Grant Program for several categories including a Partnership Planning Grant program 
where corridor studies are eligible.  In October 2006, STA staff, in partnership with the 
Metropolitan Transportation Commission (MTC), submitted a Partnership Planning Grant 
for a “I-80/I-680/I-780 Corridors Study Highway Operations Plan” to follow up on the 
STA’s previous “I-80/I-680/I-780 Corridor Major Investment and Corridor Study” and 
MTC’s “Freeway Performance Initiative (FPI).”  In the Spring of 2007, Caltrans awarded 
$250,000 for this grant project. 
 
On January 9, 2008, the STA Board Authorized the Executive Director to: 

1. Issue a Request for Proposals for consultant services for the I-80/I-680/I-780 
Corridors Highway Operations Implementation Study; and 

2. Execute a consultant contract for an amount not to exceed $300,000 for the  
I-80/I-680/I-780 Corridors Highway Operations Implementation Study. 

 
To develop the “I-80/I-680/I-780 Corridors Highway Operations Study & Implementation 
Plan” the STA and MTC created the Solano Highway Partnership (SoHIP) with the cities 
of Benicia, Dixon, Fairfield, Vacaville and Vallejo, and Caltrans Districts 3 & 4 to develop 
operational improvements and policy recommendations relating to a long range Intelligent 
Transportation System (ITS), ramp metering, High Occupancy Vehicle (HOV) 
network/lane extensions, and hardscape improvements that visually link corridor segments 
to areas of Solano County.   
 
The scope of work tasks focus on the “Operational Improvement Analysis”, “Landscape 
and Hardscape Recommendations” and “Public Outreach” tasks. 
 

1. The Operations Improvement Analysis task requires analyzing recurrent 
(bottlenecks, poor operations infrastructure, etc.) and non-recurrent (Traffic 
Incidents, Special Events, etc.) causes of current and future corridor performance 
through the use of MTC’s FPI recommendations, accident statistics, and the Napa-
Solano Travel Demand Model results. 
 

2. The Landscape and Hardscape Recommendations task require reviewing currently 
installed visual elements along the highway corridors, drafting concept drawings of 
potential visual elements, and recommending additional policies for landscape and 
hardscape improvements that promote a sense of place and quality of life as 
travelers drive through Solano County.
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3. The Public Outreach task requires conducting at least two public meetings and the 
development of a multimedia “Operations Improvement Toolbox” to help educate 
the public about the recommended operations improvements (e.g, Ramp Metering 
educational website materials and pamphlets, ITS explanations, etc.). 

 
The Solano Highways Partnership (SoHIP) met five times between June 2008 and April 
2009 to develop, review and recommend the draft materials.  Caltrans staff from various 
planning, operations, and maintenance units attended the SoHIP meetings, providing 
valuable feedback.  MTC staff from their operations unit critiqued the accuracy of the 
modeling by comparing STA’s consultant results with MTC recently completed Freeway 
Performance Initiative  results for the same corridors.. 
 
Both Caltrans and MTC staff have expressed preliminary support for adopting the study’s 
findings and implementation plan as part of their future project planning and funding 
priorities.  Additional meetings with STA, MTC, and Caltrans on May 21st and June 8th, 
2009 respectively helped develop the details of this multiple agency adoption process. 
 
On July 8, 2009, the STA Board released the Draft I-80/I-680/I-780 Corridor Highway 
Operations Study & Implementation Plan for public comment.  Comments from the public 
and partner agencies were due to the STA by August 12, 2009. 
 
As part of the public outreach process, the STA held two public meetings and posted the 
website online.  The release of the study was covered by local newspapers in Solano 
County and was featured in four news articles prior to two public meetings on July 28th and 
July 29th.  Follow-up meetings were held with Caltrans and MTC staff to coordinate each 
agency’s work on similar studies (e.g., Caltran’s Corridor System Management Plans and 
MTC’s draft FPI for I-680).   
 
After these meetings with MTC and Caltrans, STA staff agreed to shorten the study’s title 
to the “Solano Highways Operations Study”. 
 
The Solano Highways Operation Study was provided to STA TAC members and Arterials, 
Highways, and Freeways subcommittee members in September 2009.  The Arterials, 
Highways, and Freeways subcommittee, composed of various STA Board members and 
Board alternates, had two concerns: 1) the level of “feasibility analysis” that was 
conducted for the “operations study” and 2) the potential for some High Occupancy 
Vehicle (HOV) lanes to become reversible HOV Lanes (specifically on I-680). 
 
Discussion: 
On December 16, 2009, the STA TAC and STA staff discussed adding language regarding 
the Arterials, Highways, and Freeways subcommittee members concerns.  STA staff 
recommended that the operation analysis conducted for the study is sufficient to identify 
project concepts prior to conducting a thorough feasibility analysis, which is part of Project 
Study Reports required by Caltrans. 
 
STA staff also recommended adding language to the study stating that the feasibility of 
reversible HOV Lanes will be reviewed as part of specific Project Study Reports (PSR) for 
HOV Lane projects, with references to case studies, such as the San Diego I-15 Reversible 
HOV/HOT lane system and sections of the Federal Highway Administration (FHWA) 
Managed Lanes and Operations Handbook, examples of which are shown below: 
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Federal Highway Administration (FHWA) Managed Lanes and Operations 
Handbook, Section 8.2.5.5, Reversible Lanes: 
 
[Pursue reversible lane alternatives in combination with ramp metering] 
“If reversing a traffic lane is considered, the basic requirement is that off-peak 
traffic can be accommodated in the remaining lanes. If the traffic volume is too 
high to be accommodated in the remaining lanes and if severe traffic congestion 
exists in the peak direction, the feasibility of reversing the direction of a lane 
should still be investigated in conjunction with other measures, such as ramp 
metering, to reduce traffic in the off-peak direction.  
 
[Conduct a benefit-cost analysis of potential reversible HOV lanes] 
“Even if some congestion occurs in the off-peak direction as a result of 
implementing the contraflow lane, it can still be justified if there is a net benefit in 
the implementation of such a lane. In other words, the benefits derived from the 
additional lane in the peak direction exceed the disbenefits resulting from one fewer 
lane in the off-peak direction.” 
 

The STA TAC and the Arterials, Highways, and Freeways subcommittee unanimously 
approved STA staff’s recommendation regarding additional study language and study 
adoption by the STA Board. Once the Solano Highways Operations Study is adopted, the 
study’s project recommendations will be reviewed for incorporation into the STA’s 
Comprehensive Transportation Plan (CTP). 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Approve the following: 

1. Add language to the Solano Highways and Operations Study recommending that 
Project Study Reports (PSR) drafted for recommended high-occupancy vehicle 
(HOV) lane projects review the feasibility of reversible HOV lanes for projects 
identified in the Solano Highways Operations Study; and 

2. Adopt the Solano Highways Operations Study. 
 
Attachment: 

A. Solano Highways Operations Study, Executive Summary 
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This Executive Summary provides an overview of the Solano Highway Operations Study.  The overall 
study consisted of four main parts: Background Research and Literature Review, Operations 
Improvement Analysis, Visual Design Guidelines and Public Outreach.   
 

BACKGROUND 

 
The Solano Transportation Authority’s planning, programming and project delivery duties are guided 
by the Comprehensive Transportation Plan (CTP), which plans for all forms of transportation and 
prioritizes projects, identified in the following CTP plan elements: 
 

• Arterials, Highways and Freeways 
• Transit 
• Alternatives Modes 

 
Using the goals of the CTP for direction, STA staff completed studies and plans to identify priority 
transportation projects that will achieve those goals. The goal of the Arterials, Highways, and 
Freeways element is to “Develop a balanced transportation system that reduces congestion and 
improves access and travel choices through the enhancement of roads”. 
 
Caltrans annually provides grant opportunities through the State Transportation Planning Grant 
program for several categories including a Partnership Planning Grant where corridor studies are 
eligible.  The STA has completed the Solano Highway Operations Study to follow up and update the 
STA’s previous I-80/I-680/I-780 Corridor Major Investment and Corridor Study (2004) and MTC’s 
Freeway Performance Initiative (FPI) (2007).  The Solano Highway Operations Study was developed 
cooperatively under the direction of the Solano Highways Partnership (SoHIP) consisting of 
representatives from STA, MTC, Caltrans (Districts 3 and 4), and the cities of Benicia, Dixon, Fairfield, 
Vacaville and Vallejo.  Under this study, operational improvements and recommendations for a long 
range Intelligent Transportation System (ITS) including ramp metering, closed circuit television 
cameras (CCTV), vehicle detection and highway advisory radios (HAR) are presented. 
 

OPERATIONS IMPROVEMENT ANALYSIS 
 
The Solano County I-80 and I-680 North Freeway Performance Initiative (FPI) studies served as the 
primary source for the operational improvement assessment.  The objective of the FPI was to develop 
freeway strategic plans for each corridor by performing a technical assessment that included 
identification of major bottlenecks, determination of the causes of traffic congestion, development of 
potential mitigation strategies, and an assessment of their effectiveness.   
 
The Solano I-80 FPI study encompassed the 44-mile section of I-80 throughout Solano County from 
the Carquinez Bridge to the Solano/Yolo County line, and the I-680 North FPI study focused on the 
portion of I-680 located between the I-80 interchange in Solano County and the Alameda/ Contra 
Costa County line.   Both FPI studies included an assessment of existing (2006/2007), future 2015 and 
future 2030 conditions.  The existing conditions assessment relied on observed data from numerous 
sources including the Caltrans HICOMP reports, archived travel speed data from the MTC 511 Predict-
a-Trip system, the Freeway Performance Monitoring System (PeMS), and a limited number of floating 
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vehicle travel time runs.  For the future 2015 and 2030 analysis, the Solano Transportation Authority 
(STA) countywide travel demand model was used to develop forecasts, and a macroscopic simulation 
model (FREQ) was used to assess operating conditions.  Accident data was derived from the TASAS 
database to assess safety concerns within the study corridor.  
 
It is important to note that the existing conditions assessment conducted as a part of the I-680 North 
FPI study was performed prior to the opening of the new northbound span and toll plaza at the 
Benicia-Martinez Bridge. Since the opening, congestion has decreased in the area around the bridge 
and toll plaza.  Subsequently, follow-up observations in this area were performed and used to update 
the existing conditions assessment presented in the FPI studies. 
 
Because no FPI study was conducted for the I-780 corridor, additional primary analysis was 
undertaken as part of this study.  This included the development of AM and PM peak period traffic 
operations models covering I-780 between I-80 and I-680.  Existing Condition models were 
developed using freeway and ramp traffic count data available from the Caltrans Traffic Census and 
PeMS.  The STA countywide travel forecasting model was used to determine traffic growth levels for 
use in the development of the traffic operations models reflecting projected 2015 and 2030 
conditions.  Accident data was derived from the TASAS database to assess safety concerns within the 
study corridor.  
 
The FPI studies (I-80 and I-680) and the I-780 operations analysis conducted as part of this Solano 
Highway Operations Study identified mitigation strategies that were organized into improvement 
“packages” which included operational and system management improvements.  Some of these 
improvement packages that were identified included auxiliary lanes, HOV lanes, ITS strategies, 
general purpose lanes, interchange intersection improvements and ramp metering.   
  
Because the FPI studies only identified ITS deployments as a strategy measure, a Corridor-Level ITS 
Architecture and Implementation Plan was also developed as part of this study.  This Architecture and 
Plan provides recommendations for policies and agreements that are necessary to ensure that ITS 
deployments are incorporated into operational improvements programmed along the three freeway 
corridors in Solano County.  It also provides guidance for the design and deployment of specific ITS 
elements along the freeway corridors including any coordination and information sharing with the 
local cities, the County and the regional agencies. 
 

OPERATIONAL IMPROVEMENT IMPLEMENTATION PLAN  
 
Based on the findings of the FPI studies, the I-780 operations analysis and the ITS Architecture and 
Implementation Plan, an overall Operations Improvement Implementation Plan was developed.  This 
Plan started with a review of the improvement packages developed as part of the operational analysis 
and the ITS Implementation Plan, and then combining or bundling the packages into discrete projects 
that could be funded and constructed separately.  Once the project bundling was developed, each 
project was prioritized using several factors including the ability to improve congestion, cost and 
overall feasibility. 
 
The costs for the operational improvements are significantly higher than other system management 
strategies (e.g., ITS).  Moreover, the use of system management strategies greatly reduces the 
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impacts due to non-recurring congestion.  Using costs as one of the factors for the bundling and 
sequencing of projects, system management strategies such as ITS improvements were deemed to be 
more practical improvements as either standalone projects or embedded within other operational 
improvements.   
 
Figures E-1 to E-4 provides a graphical summary of the prioritized projects.  Tables E-1 and E-2 
provide a summary description of each of the projects and their order of magnitude costs under the 
horizon year 2015 and 2030, respectively. 
 
In Figure E-2, the truck climbing lane has been constructed, and the HOV on I-80 is currently under 
construction.  In Figure E-3, the Year 2015 roadway network includes all of the programmed 
improvements as shown in Figure E-2.  In Figure E-5, the Year 2030 roadway network includes all of 
the programmed improvements as shown in Figure E-2.
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Figure E-1: Existing Congestion 
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Figure E-2: Programmed Improvements 
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Figure E-3: Year 2015 Congestion 
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Figure E-4: Year 2015 Proposed Improvements 
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Figure E-5: Year 2030 Congestion 
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Figure E-6: Year 2030 Proposed Improvements 
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Table E-1: Year 2015 Prioritization of Projects  

Priority Corridor Description 
Order of 

Magnitude Cost 

1 I-80 
Install ITS devices and infrastructure between SR 37 and American Canyon 
Road.  This will consist of CCTV cameras, changeable message signs and 
communications infrastructure. 

$6,500,000  

2 I-80 
Install ITS gap between Red Top Road and Air Base Parkway.  This will 
consist of CCTV cameras, Highway Advisory Radio and communications 
infrastructure. 

$6,000,000  

3 I-80 

Extend the EB HOV-2 lane from between Air Base Parkway and North 
Texas Street to Alamo Drive. 

$19,000,000  

Install ITS devices and infrastructure between Air Base Parkway and Alamo 
Drive 

$7,800,000  

Implement ramp metering on local service interchanges (EB and WB) 
between Air Base Parkway and Alamo Drive.  This will include four 
interchanges with eight on-ramps. 

$2,200,000  

Provide an EB auxiliary lane between Pleasant Valley Road and Alamo 
Drive.  Provide a two-lane off-ramp at Alamo Drive.  This includes the 
EBauxiliary lane between Cherry Glen Road and Pleasant Valley Road. 

$7,200,000  

Subtotal No. 3:  $36,200,000  

4 I-80 
Provide auxiliary lane in the EB direction between Travis Boulevard and Air 
Base Parkway.  Install ITS devices and infrastructure. 

$18,000,000  

5 I-80 
Implement ramp meters at the I-80 EB Green Valley Road and Suisun 
Valley Road interchanges 

$550,000  

6 I-680 

Implement ramp metering on all I-680 NB and SB on-ramps. As necessary, 
add additional storage and/or through lanes to maximize the efficiency of 
ramp meters. 

$2,700,000  

Install ITS elements (detectors, CCTV, CMS & Infrastructure) on I-680 in 
both directions 

$9,200,000  

Extend the NB HOV lane through Solano County to the I-80 interchange. 
Provide a new HOV direct connector from I-680 NB to I-80 EB. 

$44,100,000  

Subtotal No. 6: $56,000,000  

7 SR 12 
Provide additional capacity equivalent of one, EB through lane at the 
intersection of SR 12 East and Beck Avenue 

$2,900,000  

8 I-80 Extend ITS deployment between American Canyon and Red Top Road $3,600,000  

9 I-780 
Install CMS and CCTV cameras on I-780 at Glen Cove (WB) and 2nd Street 
(EB) 

$1,400,000  

    Total Year 2015 Improvements: $131,150,000  
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Table E-2: Year 2030 Prioritization of Projects  

Priority Corridor Description 
Order of 

Magnitude Cost 

10 I-80 

Conduct study to identify and improve geometry and access between SR 
29 and SR 37 in both directions by consolidating or removing access 
points and improving merge and diverge areas. 

$500,000  

Implement ramp metering in the EB and WB directions at local access 
interchanges in Vallejo between SR 37 and SR 29 

$3,500,000  

Extend the WB HOV-3 lane from the Carquinez Bridge to east of the SR 
29 WB on-ramp 

$3,800,000  

Extend the westbound HOV-3 lane from east of the SR 29 westbound on-
ramp to SR 37 

$14,900,000  

Subtotal No. 10: $22,700,000  

11 I-80 

Provide an EB HOV lane from SR 29 to SR 37 $15,200,000  

Extend the fourth EB general purpose lane from the SR 29 off-ramp to 
the Sequoia Avenue off-ramp 

$3,000,000  

Provide an EB auxiliary lane between the Tennessee Street on-ramp and 
the Redwood Street off-ramp 

$13,800,000  

Provide an EB auxiliary lane between the I-780 on-ramp and the Georgia 
Street off-ramp 

$9,200,000  

Subtotal No. 11: $41,200,000  

12 I-80/I-680 

Improve the I-680/I-80 interchange connections to address the capacity 
and operational deficiencies of these connections by either modifying the 
current interchange geometry or implementing an alternative 
configuration 

$100M (allocated) 

13 I-80 

Provide a fifth EB and WB general purpose lane between SR 12 West and 
I-680. 

$23,000,000  

Provide WB auxiliary lanes as necessary between SR 12 West and I-680 to 
improve weave and merge maneuvers 

$2,600,000  

Provide WB braided ramp configurations as necessary between SR 12 
West and I-680 to improve weave and merge maneuvers 

$4,200,000  

Provide sixth EB general purpose lane from I-680 to SR 12 East.  
Potentially an HOV/HOT lane instead. 

$36,800,000 

Subtotal No. 13:  $66,600,000  

EB
 T

ru
ck

 S
ca

le
s 

I-80 

Provide EB auxiliary lanes as necessary between I-680 and SR 12 East and 
adjust truck scales location within the same general area to improve 
weave and merge maneuvers 

(Part of EB Truck 
Scales Project) 

Provide EB braided ramp configuration as necessary between I-680 and 
SR 12 East and adjust truck scales location within the same general area 
to improve weave and merge maneuvers 

(Part of EB Truck 
Scales Project) 
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Table E-2: Year 2030 Prioritization of Projects  

Priority Corridor Description 
Order of 

Magnitude Cost 

14 I-80 

Provide a fifth WB general purpose lane from West Texas Street to SR 12 
East 

$9,000,000  

Provide a sixth WB general purpose lane from SR 12 East to I-680 $11,500,000  

Provide a WB auxiliary lane between Air Base Parkway and Travis 
Boulevard 

$12,000,000  

Subtotal No. 14: $32,500,000  

15 I-80 
Provide a WB auxiliary lane between North Texas Street and Air Base 
Parkway.  

$20,000,000  

16 I-80 
Provide a fifth EB general purpose lane extending from SR 12 East to Air 
Base Parkway 

$40,300,000  

17 I-80 

Extend the EB HOV-2 lane from Alamo Drive to I-505 $19,200,000  

Implement ramp metering at all EB and WB local access interchanges 
between Alamo Drive and I-505 

$2,800,000  

Provide an EB auxiliary lane between Cliffside Drive and Allison Drive with 
a two-lane off-ramp at Allison Drive 

$3,500,000  

Provide an EB auxiliary lane between Cherry Glenn Road and Pleasant 
Valley Road 

$9,200,000  

Extend ITS in EB direction between Alamo Drive and I-505 $2,300,000  

Subtotal No. 17: $37,000,000  

18 I-80 

Extend the WB HOV-2 lane from I-505 to Air Base Parkway $32,800,000  

Provide a WB auxiliary lane between Alamo Drive and Pleasant Valley 
Road 

$4,400,000  

Extend ITS in the WB direction between I-505 and Alamo Drive $2,000,000 

Subtotal No. 18: $39,200,000  

19 I-780 

Implement ramp metering at local access interchanges in the EB and WB 
directions between I-80 and I-680 

$4,400,000  

Install ITS elements (detectors, CCTV and infrastructure) on I-780 in both 
directions 

$6,700,000  

Subtotal No. 19: $11,100,000  

20 I-80 Provide an EB HOV lane between SR 37 and Red Top Road $36,000,000  

21 I-80 Provide a WB HOV lane between Red Top Road and SR 37 $36,000,000  

22 I-80 

Provide a fourth EB general purpose lane extending from east of Leisure 
Town Road to west of Kidwell Road.  Potentially an HOV/HOT lane 
instead. 

$78,000,000  

Extend ITS in EB direction from I-505 to the Solano County line $8,100,000  

Implement ramp metering at EB and WB local access interchanges from I-
505 to the County line 

$4,700,000  

Subtotal No. 22: $90,800,000  
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Table E-2: Year 2030 Prioritization of Projects  

Priority Corridor Description 
Order of 

Magnitude Cost 

23 I-80 

Provide a fourth WB general purpose lane between west of Kidwell Road 
and east of Leisure Town Road.  Potentially an HOV/HOT lane instead. 

$132,300,000  

Extend ITS in WB direction between Solano/Yolo County line and I-505 $8,000,000  

Subtotal No. 23: $140,300,000  

24 I-780 
Provide a third WB general purpose  lane between the Glen Cove Road 
on-ramp and the Cedar Street on-ramp.  Connect to the existing third 
lane starting at the Cedar Street on-ramp. 

$4,100,000  

25 I-780 Provide an EB auxiliary lane between Spruce Street and Glen Cove Road $2,900,000  

26 I-780 
Provide an EB auxiliary lane between Columbus Parkway and Military 
Highway West 

$2,900,000  

Total Year 2030 Improvements:  $623,600,000  

 
PROJECT IDENTIFICATION AND PRIORITIZATION PROCESS 
 
The project identification and prioritization process involved packaging the list of strategy packages 
identified in the FPI studies and the Corridor Level ITS Architecture and Implementation Plan, 
developing specific projects and organizing them in priority order.  The purpose of developing the 
specific projects is to combine strategies as appropriate in order to realize the potential synergies 
when constructing the projects.  In addition, combining or bundling the packages into discrete 
projects will enable each project to be funded and constructed separately.  For example, ITS 
strategies were combined with operational improvement strategies where practical.   One such case is 
where the installation of an auxiliary lane lends itself well to the installation of ITS devices including 
communications infrastructure, CCTV cameras and vehicle detection. 
 
System management strategies in the short-term scenarios (Year 2015) were left as individual 
projects.  Under these cases, keeping these strategies as individual projects provides the ability to 
prioritize them in earlier years instead of combining them with an operational improvement that is 
slated for installation over the long-term (Year 2030).  
 
Once the project bundling was developed, each project was prioritized using several factors 
including: 
 

• Impact on reducing congestion; 
• Cost;  
• Balancing corridor improvements; and 
• Overall Feasibility 

 
Each project’s impact on reducing congestion during the horizon year forecasts was documented in 
the FPI studies.  Thus, the prioritization of the projects focused more on the timing and location of 
the projects within those horizon years.    
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The prioritization for the most part followed the order of the improvement packages identified in the 
FPI studies.  Where there were deviations, these included ranking projects such that other freeway 
corridors would receive improvements in order to balance the order of the improvements (e.g., 
Project #6 versus Project #8).  Additionally, ITS improvements were combined with other FPI 
packages (e.g., Projects #17 and #18) in order to realize synergies when constructing the projects.  
Other HOV gap filling projects were ranked lower except in those cases where they would provide a 
level of continuity (e.g., Project #11).  
 
ITS coverage alone does not relieve congestion.  Thus, the project identification and prioritization 
process attempted to combine ITS elements with operational improvements.  The prioritization also 
attempted to order the installation of the projects such that meaningful segments of the freeways are 
covered with successive projects.  Additionally, the order of improvements along the different 
freeway corridors was prioritized such that a balance of improvements could be maintained across 
the three corridors. 
 
The estimates of costs of each project and subset of each project was based on a high level estimate 
of quantities for each type of project.  The items for the development of the ‘Order of Magnitude’ 
cost estimates included, where appropriate, widening, roadway and pavement sections, median and 
bridge modifications, overhead signs, communications infrastructure, lighting, pavement delineation, 
CCTV cameras, changeable message signs, and ramp meters.  Each project cost includes allowances 
for project management, engineering, environmental, traffic control and a contingency. 
 
Year 2015 
 
The installation of system management strategies for the short-term was deemed the highest priority 
for the corridors, particularly for I-80.  This was done, as system management are the most cost 
effective strategies for the corridor under the Year 2015 – this is supported by the mitigation 
strategies listed in the I-80 FPI report.  These types of strategies reduce the amount of non-recurrent 
congestion as they provide the tools and means to identify, respond to and clear incidents in a timely 
manner before the incident causes congestion.   
 
The operational improvements for the short term (2015) focused on relieving congestion in the 
Fairfield and Vacaville areas along I-80.  Additionally, the forecast of a series of congested locations 
and bottlenecks on I-680 in the northbound direction resulted in the need for operational 
improvements.  The I-80 operational improvements ranked higher than the I-680 improvements due 
to the levels of congestion and cost.  With the goal of maintaining a balance between corridors in 
terms of the order of project priorities, improvements along I-680 (Project #6) were ranked slightly 
higher than one system management strategy along I-80 (Project #8). 
 
Under Projects #3 and #6, ITS improvements were combined with other operational improvements 
including HOV lanes, auxiliary lanes and ramp metering.  Additionally, ramp metering 
implementations were packaged such that both directions at each interchange would be combined.  
As an example, I-680 (Project #6) includes SB ramp metering, even though the implementation of 
ramp metering along I-680 in the SB direction is not recommended until Year 2030 in the FPI.   
 
The other projects in Year 2015 consisted of standalone ITS improvements along I-80 and I-780, and 
improvements at the intersection of SR12 East and Beck Avenue.  For I-780, the installation of CMS 
and CCTV cameras at two locations near I-80 and I-680 are intended to provide some form of system 
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management coverage in the short-term until such time as ITS improvements can be combined with 
other operational improvements.  
  
For Year 2015, nine projects are recommended for deployment totaling approximately $131,000,000.  
Under this year, full ITS coverage along I-680 in the County and on I-80 from the Carquiniez bridge to 
Alamo Drive would be achieved. 
 
Year 2030 
 
Following the same process as Year 2015, the projects identified for Year 2030 were derived from 
bundling the improvement packages from the FPI and including system management strategies.  As 
an example, Project #17 includes HOV lanes, auxiliary lanes, and ramp metering taken from the I-80 
FPI Package F plus the implementation of ITS improvements. 
 
For ramp metering, the projects were bundled such that both directions of the freeway corridors 
would implement ramp metering.  Using Project #17 as an example, ramp metering in the WB 
direction was added to this project even though it was not part of FPI Package F. 
 
The prioritization of projects was generally divided into segments along the freeway corridors.  The 
areas through Vallejo were ranked the highest followed by areas through Fairfield and Vacaville (I-80 
and I-680), through Benicia along I-780 and finally along I-80 to the county line. 
 
The operational improvements along I-80 through Vallejo (Projects #10 and #11) were prioritized 
higher partly to balance the set of improvements along I-80 to the west along with the cost and 
amount of congestion forecast for this segment.  Additionally, the corridor has been studied at length 
and based on the level of planning, it is anticipated that this segment may be the most prepared for 
the installation of the operational improvements.  There is already ITS coverage including CCTV 
cameras, CMS and vehicle detection along this segment.  The projects include HOV lanes as part of 
the project bundle mainly for continuity and synergy of projects, e.g., since auxiliary lanes and ramp 
metering are recommended, adding in the EB HOV lane (Project #11) would provide continuity of the 
HOV lane from the Carquinez Bridge. 
 
The improvements at the I-80/680/SR12 interchange (Project #12), while prioritized lower than the I-
80 segment through Vallejo, are currently being analyzed and developed, and the overall cost is 
anticipated to be significantly higher in comparison. 
 
The improvements in the vicinity between SR 12 West and SR 12 East (Projects #13 and #14) are 
forecast to have significant congestion such that additional general purpose and auxiliary lanes are 
needed in both directions of I-80.  This influenced the high ranking of projects along this segment.  
The recommendations from the I-80 FPI were modified based on direction in order to account for the 
segment of I-80 EB that is currently being designed as part of the EB truck scales relocation project.  
Under this project, auxiliary lanes and braided ramps will be included.  However, a sixth EB general 
purpose lane is not part of the current design.   
 
The operational improvements and ITS installations along I-80, east of Alamo Drive (Projects #17 and 
#18), round out the recommended priority projects.  The HOV lanes in both directions along I-80 
between SR 37 and Red Top Road were identified as gap filling projects and thus were prioritized 
accordingly (Projects #20 and #21).   
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Along I-780, the installation of ramp metering (Project #19) were ranked lower in priority as the levels 
of congestion forecast along this corridor are substantially less than the other corridors.  However, 
this project, which includes full ITS coverage was prioritized ahead of the HOV gap filling projects 
along I-80 (Projects #20 and #21).  A third general purpose lane on I-780 between Geln Cove and 
Cedar (Project #24) and auxiliary lanes along two segments (Projects #25 and #26) round out the list 
of projects. 
 
For Year 2030, 17 projects are recommended for deployment totaling approximately $623,000,000.  
Under this year, full ITS coverage would be achieved along all three freeway corridors in the County. 
 

HOV LANE IMPLEMENTATION 
 
The implementation of HOV (HOV-2 and HOV-3) lanes along the three corridors will take place in 
phases over the short and long term.  The first HOV-2 lane implementation will open in 2009 
between Red Top Road and Air Base Parkway.   Figure E-7 illustrates the planned implementation of 
HOV lanes by corridor segment, horizon year and occupancy. 
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Figure E-7: HOV Lane Implementation 
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VISUAL DESIGN GUIDELINES 
 
The Visual Design Guidelines are intended as a guide for use by the Cities along the corridor and 
engineering/design consultants responsible for preparing visual and aesthetic treatments along the 
corridors.  The guidelines provide direction to design efforts so that the corridors maintain a strong 
sense of identity and character throughout phased development of construction projects.  The 
guidelines are not intended as specifications therefore state and local codes and standards shall be 
followed by the designers, however, if a standard is specified in this document, it shall prevail.   
 
Goals are broad recommendations that form the baseline for the design theme.  Objectives refine the 
intent of goals by making specific recommendations.  Together they help guide the design effort. The 
goals for the I-80/680/780 Corridor Design are: 
 

• Develop a cohesive landscape and hardscape program for the entire project area 
• Develop a gateway, landscape and hardscape palette that is unique and expresses the 

identity of each city, yet fits into the overall program 
• Create a landscape and hardscape program using sustainable, environmentally friendly and 

maintenance friendly plants and materials 
 
Gateways 
 
The design of the landscape and other design elements will create a continuous impression 
throughout the I-80/680/780 Corridors.  Again, repetition of colors, shapes, materials, textures, key 
plants and site improvements within each theme will create accents at gateway locations while 
relating to each other to create a cohesive impression along the interstates.  Each gateway location 
highlights a city’s entry point and unique plantings are used to accent main points of interest in each 
city along the interstate.   In many locations, a sign accompanies the unique planting scheme.   
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Design Themes 
 
The design theme for the I-80/680/780 Corridors emphasizes strong planting schemes along the 
edges of the travel way as a unifying element and accents entry points to each City with gateway 
signage, overpass signage and/or special planting.  The corridors were divided into three landscape 
themes: Nautical, Agricultural and Naturalistic. Within each area and jurisdiction, gateway locations 
have been identified along with identity colors for each jurisdiction that will be applied to site 
improvements.   
 
Nautical Theme 
 
The nautical theme is inspired by the ocean and the patterns ships make in the water. Undulating 
grasses and drifts of soft branched shrubs represent ocean waves. The ‘waves’ are interrupted by 
triangular conifer trees resembling the pointed sails of boats and ships. The grasses and shrubs are 
slightly monochromatic in color and change with the season from grey, yellow and/or green or by fall 
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or flower color. The planting scheme will be complimented by gateway signage and treatments that 
reflect the rich nautical history of both Vallejo, Benicia and Solano County. 
 
The nautical theme is carried through the cities of Vallejo and Benicia.  Accent bands or designs 
illustrate the City’s identity color. 
 

 

 
Nautical Theme 

 
 
Agricultural Theme 
 

The agricultural theme is inspired by the fields of crops and orchards along the Solano corridor. An 
orchard effect is represented using multiple lines of colorful hedges and flowering trees. Linear 
patterns of plantings are meant to not only mimic the nearby fruit and vegetable fields, but the tree 
rows also act as a wind break and visual barrier. The majority of the ground cover planting is of a 
neutral palette. In specific locations throughout the corridor, accent plantings in a linear pattern with 
seasonal color can be applied. The planting scheme will be complimented by gateway signage and 
treatments that reflect the agricultural roots in Dixon, Vacaville, Fairfield and Solano County. 
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The agricultural theme is carried through the cities of Dixon and Vacaville.  The agricultural themed 
gateways have a similar layout to the nautical themed gateways but differ due to variation in the 
planting palette and pattern. 
   

 

 
Agricultural Theme 

 
 
Naturalistic Theme 
 
The naturalistic planting scheme is inspired by the native hillside landscape along the Solano 
corridor. A naturalistic arrangement of planting brings the hillside aesthetic to the road edge using 
native trees, shrubs, ground covers, wildflowers and grasses. The majority of the ground cover 
planting is of a neutral palette of drifts of native plants. The naturalistic theme is carried throughout 
unincorporated areas and in between the gateway landscaping locations in all jurisdictions along the 
corridors. 
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Naturalistic Theme 

 
Solano County and City of Fairfield Gateways 
 

The Solano County and Fairfield gateway are a combination of the nautical and agricultural themes.  
The Solano County gateway uses the stone wall, agricultural orchard planting and the nautical post 
with all the jurisdictional colors on it and metal cut out letters.  The City of Fairfield gateway has an 
aeronautical theme with agricultural hedgerows planted in association with the gateway feature.   
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Design Elements 
 
Several elements occur within the I-80/680/780 Corridor that contribute to the overall themes and 
create a unified image.  These elements become a readable visual sequence along the corridor and 
help create a coherent image and identity for motorists.  
 
This section outlines the recommended treatment of each element to be incorporated into the design 
of the I-80/680/780 Corridor.  Consultant engineers and designers responsible for design and 
construction documents for the corridor should consult these guidelines for the recommended 
treatment of each element.  A few of the design elements include: 
 

• Retaining Walls 
• Sound Walls 
• Underpass  Treatments and Abutments 
• Structure Treatments – Supports and Railings 
• Highway Signage Support Structure 

 
Retaining Walls 
 
Retaining walls are used to minimize grade or elevation changes that occur along the roadway.  There 
will be two options for retaining walls: 
 

• Cast in place concrete with typical panel of a fractured fin texture with a recessed accent 
band at the top of the wall or minimal design that is reflective of a community element such 
as the wall in Benicia 

• Custom stamped design in retaining wall such as the walls in Vacaville 
 
Sound Walls 
 
The sound walls are grey with split face block face and cap accented with two rows of blocks that 
protrude from the face of the wall every other block to make a dashed pattern at the top of the wall 
in the third and fifth row from the top.  There is a smooth face block band below the cap block and 
each jurisdiction may paint the surface with their signature color to identify the area as being part of 
the City. 
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Sound Wall Treatment 
 

Underpass Treatments 
 

The split face texture will be surrounded by smooth concrete banding on all sides.  Alternate 
treatment for the sloped paving may include artistic relief sculptures or designs for jurisdictional 
identity and enhancement.  This would be done through special agreements with Caltrans. 
 
The bridge abutment of the underpass when new will have the ‘fractured fin’ texture or the split face 
texture to match the retaining and sound walls. The fractured fin pattern is a standard Caltrans with a 
vertical pattern with ¾” relief.  The color will match the sound walls and will be surrounded by 
smooth bands of concrete on all sides. 

 

    

Fractured Fin and Split Face Concrete Underpass Treatments 
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Structure Treatments – Supports and Railings 
 
Consistent treatment of overpasses, underpasses and crossings reinforce the I-80/680/780 Corridor 
theme.  Typical new structures should be the same and are natural colored concrete with split face or 
fractured fin accents consistent with the retaining and sound wall treatments, which further 
strengthens the relationship between individual elements and the overall themes. The fractured fin 
pattern is a standard vertical ribbed pattern with ¾” relief.  All structures shall have a smooth accent 
band running the length of the bridge parapet to allow for the application of identity colors.  The pier 
column is to have rounded edges with an inset fractured fin accent band in the centre of the column 
on both sides. 

 

 

Bridge Structure Treatment 

 

Highway Signage Support Structure 
 
Highway signage support structures hold directional and informational signage pertinent to the 
driver.  The recommended structure is the “arc type” and should be used for new and replacement 
structures as improvements occur so that within 15-20 years signage structures will be unified along 
the study corridor.  
 

 
Freeway Signage Support Structure Treatment 
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PUBLIC OUTREACH STRATEGIES 
 
Information/Education Tools 
 
To provide a rich educational and informative reference on the various operational improvements 
that will be considered, an “operations improvement tool box” was developed.  This toolbox provides 
a menu of operational improvements considered and/or recommended for the freeway corridors.  In 
addition, fact sheets were developed for ITS management strategies that include a description of the 
improvement, a brief synopsis of the pros and cons, identification of the benefits, application of the 
improvement in other areas of California and the US with 
specific emphasis on areas similar to study area corridors.  
 
Toolbox  
 
The toolbox is designed to be an interactive tool that works 
hand in hand with the fact sheets.  The types of operational 
improvements that are part of the toolbox include: 
 
OPERATIONAL IMPROVEMENTS 

• HOV lanes 
• Auxiliary lanes 
• Truck climbing lane 

 
INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 

• Ramp Meters 
• Closed Circuit Television (CCTV) cameras  
• Vehicle Detection Systems (VDS) 
• Changeable Message Signs (CMS)  
• Highway Advisory Radio (HAR)  
• Communications Network 

 
OPERATIONAL STRATEGIES  

• Traffic Incident Management 
• Emergency Management 
• Active Traffic Management 
• Diversion Management 
• Lane Management 
• Speed Harmonization – Variable Speed Limits 
• Adaptive Ramp Metering 
• Express Lanes (High Occupancy Toll or HOT Lanes) 

 
The toolbox being an interactive tool will enable the STA to 
post it on the STA website and can also be provided to other 
agencies for posting on their websites and other public 
postings. 
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Fact Sheets 
 
The purpose of the fact sheets is to provide brief summary material on the key ITS strategies.  The 
intended audience includes the public and other non-technical readers who want more information 
on what these types of system management strategies are. The fact sheets provide valuable 
information on what the Solano Transportation Authority can use in its system management set of 
strategies to manage congestion. 
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February 10, 2010 

 
 
 
 
 

 
DATE:  February 1, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects  
RE: Highway Projects Status Report: 

1.) I-80/I-680/SR 12 Interchange 
2.) I-80 EB Cordelia Truck Scales Relocation 
3.) North Connector 
4.) I-80 HOV Lanes: Red Top Road to Air Base 

Parkway 
5.) I-80 HOV Lanes Vallejo/Fairgrounds Access  
6.) Jepson Parkway 
7.) State Route 12 (Jameson Canyon) 
8.) State Route 12 East SHOPP Project 
9.) I-80 SHOPP Rehabilitation Projects 

 
 
Background: 
Highway projects in Solano County are funded from a variety of Federal, State and local 
fund sources.  With the passage of the Proposition 1B Bond in November 2006, the county 
was able to secure additional funding from the Corridor Mobility Improvement Account 
(CMIA) for the State Route (SR) 12 Jameson Canyon and the I-80 High Occupancy 
Vehicle (HOV) Lanes projects.  In addition, the I-80 Eastbound Cordelia Truck Scales 
Relocation Project received nearly $50 million in funding from the Trade Corridor 
Improvement Fund of Proposition 1B. 
    
Discussion: 
The following provides an update to major highway and reliever route projects in Solano 
County: 
 
1.) I-80/I-680/SR 12 Interchange Project 

The Draft Environmental Impact Report/Environmental Impact Statement (EIR/EIS) 
Report is being reviewed by Caltrans with an anticipated release date of Late 
February/early March for a 60-day public comment period.  Two full-build alternatives 
(Alternatives B and C) and two first phases (Alternative B Phase I and Alternative C 
Phase I) are currently being considered for the improvement of the I-80/I-680/SR 12 
Interchange relocation, upgrade, and expansion of the westbound truck scales on I-80. 
Alternatives B and C each include an option (Option 1 or Option 2) for improvements 
to SR12 east (SR12E).   
 
STA staff is working with Caltrans and the California Transportation Commission 
(CTC) to secure the $24 million Proposition 1B CMIA savings from the I-80 High 
Occupancy Vehicle (HOV) Lanes Project to the Interchange.  In addition, STA has 
initiated the environmental document for the Gordon Valley Waterline relocation work 
which is necessitated by the Interchange.  
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2.) I-80 EB Cordelia Truck Scales Relocation Project 
The truck scales substantially contribute to the congestion and safety concerns on I-80 
because of the large number of trucks exiting and entering I-80 and the close proximity 
of the scales to both the Suisun Valley Road and I-680 and SR 12 E interchanges.  
Congestion leads to closure of the truck scales when queuing trucks begin to back up 
onto the mainline freeway.  The proposed project is to construct a larger, more efficient 
truck scale facility on eastbound I-80 approximately ½ mile to the east of the current 
facility in a large oval configuration.  Associated on- and off-ramps would be 
constructed, and, upon completion of the project, the existing facility would be 
demolished.   
 
The Environmental Impact Report/Environmental Assessment (EIR/EA) environmental 
document was approved by Caltrans in late October 2009.  STA’s consultants 
submitted the 65% Plans, Specifications & Estimate (PS&E) to Caltrans in late 
October.  Right of Way appraisals by Caltrans are expected to begin over the next two 
months for the property acquisitions associated with this Project.  Construction will 
begin by 2011.  STA is initiating discussions with Caltrans to complete a cooperative 
agreement for the construction activities.   

 
3.) North Connector Project 

The North Connector Project is a new intra-city/county roadway to provide a parallel 
arterial to ensure the local roadway system can serve local traffic and I-80 can better 
serve regional traffic through the I-80/I-680/SR 12 interchange area.   
 
The Project consists of four lanes from Chadbourne Road at SR 12 East heading north 
to Abernathy Road and continuing west (parallel to I-80) over a new bridge at Suisun 
Creek (this segment is the Suisun Parkway), the new road will connect to the local 
development project (Fairfield Corporate Commons Project).  In addition, the North 
Connector would construct a two-lane roadway, west from the existing Business Center 
Drive to SR 12 (Jameson Canyon) at Red Top Road.   
 
Construction on the East End began with the new signals and turn lanes at I-80 
/Abernathy which was completed in the fall of 2009.  Right-of-Way acquisition for the 
East End new 4-lane road and new bridge over Suisun Creek is on-going.  Construction 
began in the Summer of 2009 with completion for this segment expected by late 
summer 2010.  Coordination with the City of Fairfield’s adjacent project has been on-
going. 

 
4.) I-80 HOV Lanes Project: Red Top Road to Air Base Parkway 

This project includes an additional lane in each direction on I-80 for High Occupancy 
Vehicle (HOV) use between the I-80/Red Top Road Interchange East to approximately 
0.5 miles east of the I-80/Air Base Parkway Interchange.  The HOV lanes, 8.7 miles in 
length, was opened in November 2009.   
 

5.) I-80 HOV Lanes/Fairgrounds Access 
The Project Study Report (PSR) for the I-80 HOV Lane/Fairground Access Project was 
completed last year.  The next step is to begin the environmental document for both 
elements of this PSR, the HOV lanes and the Fairground Access.  These two elements 
can proceed independently as it has been determined no nexus exists between these two 
improvements.   
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The City of Vallejo, the County of Solano and STA are moving forward with the 
initiation of the environmental document for the I-80/Redwood Parkway interchange 
reconfiguration and the local road improvements.  Caltrans has approved STA as the 
lead for the California Environmental Quality Act (CEQA), the necessary cooperative 
agreement with Caltrans has been developed and is being signed, and the three agencies 
are drafting the funding agreement for the work.   
 

6.) Jepson Parkway Project 
STA, in conjunction with the cities of Fairfield, Suisun City, and Vacaville and Solano 
County, will construct improvements along a 12-mile-long corridor between I-80 in 
Vacaville and State Route (SR) 12 in Suisun City.  The project would widen from two 
to four lanes and/or upgrade and link a series of existing local two- and four-lane 
roadways, as well as construct an extension of an existing roadway, to provide a safe, 
convenient north-south alternative to I-80 and SR 12 for local travel between 
neighborhoods and jurisdictions in central Solano County.  The project includes safety 
improvements such as roadway medians, traffic signals, standard shoulders, separate 
turn lanes, and a railroad grade separation.  It will construct a separated and landscaped 
continuous bike lane/pedestrian path to encourage non-motor travel and accommodate 
future implementation of bus service, including one local and one express route.  The 
project is designed to meet the objectives of the 2000 Jepson Parkway Concept Plan. It 
is named for Willis Linn Jepson, who was born near Vacaville and was one of 
America’s greatest regional botanists and interpreters of California flora.  Since 2002, 
STA has been working to prepare alignment plans for the four (4) Environmental 
Impact Report/Environmental Impact Statement (EIR/EIS) alternatives and to complete 
a range of environmental studies.  The overall estimated construction cost of the 
remaining segments is estimated at $185 million.   

 
The Final EIR was certified by the STA Board for in March 2009.  STA is working 
with Caltrans to have the EIS portion of the document completed.  Prior to obtaining 
the EIS, the Biological Opinion from the US Fish and Wildlife Service (USFWS)is 
required.  Draft guidance on the BO has been received from the USFWS.  An allocation 
request of $2.4 million in State Transportation Improvement Program (STIP) 
programmed funds for PS&E was made to the CTC in June 2009, however, due to the 
State budget crisis, the allocation has not been approved by the CTC.  Staff is exploring 
other options to keep this project moving forward with various partner agencies.   
 

7.) State Route 12 (Jameson Canyon) Project 
The existing State Route (SR) 12 has one lane in each direction with no median barrier.  
It has sections that do not meet current highway standards and consistently maintains a 
poor level of service in many sections.  This Project will widen approximately 6 miles 
of SR 12 from two to four lanes and upgrade the highway to current standards from I-
80 in Solano County to SR 29 in Napa County.  The purpose of this Project is to add 
capacity to relieve traffic congestion and upgrade the facility to improve safety and 
operations along the route. 
 
STA’s consultants have submitted the 100% PS&E packages to Caltrans Headquarters 
(HQ) for both construction contracts, Napa and Solano.  Right-of-Way offers for a 
majority of the property acquisitions required for this project, in both Napa and Solano 
Counties have been made.   The scheduled Ready to List (RTL) commitment to the 
CTC for this Project is April 2010. 
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8.) State Route 12 East Projects 
On March 30, 2009, Caltrans hosted a ground breaking for the SR 12 East SHOPP 
project.  This project began construction in 2009 and will take two years to complete.  
Construction progress on this project has been significant with several traffic shifts 
already made.  The next safety project, a $9 million shoulder widening from Azevedo 
Road to Liberty Island Road, is currently proposed in the Draft 2010 SHOPP Program 
for Fiscal Year 2010-11 between SR 113 and Rio Vista.   
 

9.) I-80 SHOPP Rehabilitation Projects (Vacaville to Vallejo) 
Caltrans has over $120 million of State Highway Operations & Protection Program 
(SHOPP) rehabilitation projects programmed for I-80 between Vacaville and Vallejo.  
This project started in Fiscal Year (FY) 2007-08 with work in the cities of Vacaville 
and Vallejo.  This work occurred concurrently with the construction of the new I-80 
HOV lanes project.   
 
Approximately 4.5 miles of this project overlapped with the I-80 HOV Project: Red 
Top Road to Air Base Parkway, which was designed by the STA.  Because of this 
overlap, the I-80 HOV Lane Project and this segment of the SHOPP Project were 
staged for coordination during construction.  The final overlay work within the limits of 
the I-80 HOV lanes will occur after the I-80 HOV lanes construction is completed.  
Caltrans is still on schedule for this rehabilitation work  
 
The roadway rehabilitation projects listed along I-80 in Solano County summary are as 
follows: 
 
Vallejo 
Tennessee to American Canyon Completed 
American Canyon to I-680 Completed 
 
Fairfield 
SR 12 East to Air Base Pkwy Under Construction 
SR 12 East to Leisure Town (Ramps) Pending FY 2009-10 
 
Vacaville 
Air Base Pkwy to Leisure Town  Completed 

 
Recommendation: 
Informational. 
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DATE: February 1, 2010 
TO:  STA Board 
FROM: Sam Shelton, Project Manager 
RE: Regional Transportation Impact Fee (RTIF) Update 
 
 
Background: 
On December 10, 2009, the STA Board adopted the Regional Transportation Impact Fee (RTIF) 
Nexus Study Scope of Work and authorized the Executive Director to issue a Request for 
Proposals (RFP) for consultant services.  Since January 2009, STA staff has worked with 
Economic Planning Systems (EPS) and three RTIF committees to develop the RTIF Nexus 
Study (see flow chart on Attachment A): 

• RTIF Technical Working Group, (6 meetings to date), 
Public Works & Planning Directors who review the technical feasibility and correctness 
of STA and EPS staff documents and proposals prior to review by other committees. 

• RTIF Stakeholders Committee, (3 meeting to date), 
Various elected officials, development industry leaders, and interested parties review 
RTIF documents and proposals prior to review by the RTIF Policy Committee. 

• RTIF Policy Committee, (4 meetings to date), 
Mayors, City Managers, County Administrators Office (CAO) representative, and Board 
of Supervisors representative review RTIF documents and proposals for policy 
implications prior to review by the STA’s advisory committees and the STA Board. 

 
Discussion: 
RTIF Development Schedule 
Attachment B is the current schedule for the STA’s Nexus Study, showing when each group will 
meet and what items will be on their agendas for information and action.  The schedule estimates 
completing the Nexus Study by September 2010 and consider implementation of an RTIF by the 
end of 2010.  RTIF Technical and Stakeholders groups are scheduled to meet on even months 
while the Policy Committee meets on odd months. 
 
During December 2009 and January 2010, the RTIF committees have reviewed and 
recommended project eligibility and ranking criteria.  This is the first step towards narrowing the 
list of projects to include in the nexus study and prioritizing projects for a potential RTIF Project 
Funding Program.   
 
The only eligibility criteria adopted was to “Only Include projects included in the 
Comprehensive Transportation Plan (CTP)”, meaning projects not in the CTP are ineligible for 
RTIF funds.  Since the CTP is still being updated, there is still time for projects to be added or 
removed. 
 
CTP included projects are the regionally important projects identified to help increase mobility, 
travel safety, and economic vitality by 2035.  Only capital projects, such as roadway 

151



improvements and transit centers, are legally eligible to spend impact fee funds.  To help clarify 
the difference between the CTP project list and those projects eligible for the RTIF, STA staff is 
asking for each agency to comment by February 19, 2010 on a Draft RTIF projects list derived 
from the draft CTP list, which only lists roadway and transit capital projects.   
 
This RTIF list of projects will serve as the macro list of projects to be evaluated by the STA’s 
RTIF consultants, Economic Planning Systems (EPS), utilizing the RTIF criteria recommended 
for use by the RTIF Policy Committee at their January 13, 2010 meeting.  The updated RTIF list 
will then be provided to the three RTIF Committees prior to approval by the STA Board at either 
their March or April meeting.   
 
The next items to be reviewed by the RTIF committees will be how other counties applied their 
RTIF criteria to develop a list of projects and allocate RTIF funds using their allocation and 
program implementation options.  STA staff will bring back five or six illustrative projects from 
the RTIF project list to demonstrate how they might be addressed through the various RTIF 
allocation options. 
 
Recommendation: 
Informational. 
 
Attachments: 

A. Regional Transportation Impact Fee (RTIF) Committee Flow Chart, 09-18-09. 
B. Regional Transportation Impact Fee (RTIF) Development Schedule, 09-18-09. 
C. RTIF Project Selection Criteria (Absolute/Eligibility and Ranking Criteria), 01-13-10 
D. RTIF Draft Project List, 12-17-09 
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Stakeholders 

STA
Technical 
Ad i  Committee

Various elected 
officials, developers, 
and interest groups

Advisory 
Committee

Public Works 
Directors 

Economic & Planning Systems, Inc. 23

The purpose of Stakeholders committee will be to review the study and development of a proposed Regional Transportation Impact 
Fee (RTIF) on new development (e.g., new homes, businesses, and industry) to help fund transportation projects in Solano County.
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Solano Transportation Authority 
Regional Transportation Impact Fee (RTIF), Summary of Meetings and Discussion Items 
Last Updated:  11-05-09 
 

 Technical Working Group (2nd Thurs) Stakeholder Committee (4th Thurs) Policy Committee (2nd Weds) 

2009 Date Items Date Items Date Items 

April 04-01-09 

• Intro to EPS 
• Draft Timeline 
• Modeling Update 
• Local Impact Fee Projects 

  04-08-09 
• Board Approves RTIF Outreach 

 

May     05-04-09 

• Intro to EPS 
• Draft Timeline 
• Recommend Governance Model 

to STA Board 
• Adopts  Stakeholder committee  

June       

July 07-22-09 
• Review Capital Project Criteria 
• Modeling Update 

    

Aug 08-19-09 
• Review revised Capital Project 

Criteria 
• Modeling Update 

    

Sept   09-17-09 
• Intro to EPS, Draft Timeline 
• Collect Concerns 

  

Oct 10-15-09 

• Review revised Capital Project 
Criteria 

• Modeling Update 
• Review Program Implementation 

Options 

10-22-09 

• Review revised Capital Project 
Criteria 

• Review Program Implementation 
Options 

  

Nov       

Dec 12-10-09 

• Recommend Capital Project 
Criteria 

• Recommend Program 
Implementation Options 

• Review draft RTIF Project List & 
Costs based on criteria 

12-17-09 

• Recommend Capital Project 
Criteria 

• Recommend Program 
Implementation Options 

• Review draft RTIF Project List & 
Costs based on criteria 

12-09-09  

• Review revised Capital Project 
Criteria 

• Review Program Implementation 
Options 
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 Technical Working Group (2nd Thurs) Stakeholder Committee (4th Thurs) Policy Committee (2nd Weds) 

2010 Date Items Date Items Date Items 

Jan     01-13-10 

• Recommend Capital Project 
Criteria 

• Recommend Program 
Implementation Options 

• Review draft RTIF Project List & 
Costs based on criteria 

Feb 02-11-10 

• Recommend RTIF Project List & 
Costs 

• Review Cost Allocation Method 
• Review preliminary Fee schedule 

02-25-10 

• Recommend RTIF Project List & 
Costs 

• Review Cost Allocation Method 
• Review preliminary Fee schedule 

  

Mar     03-10-10 

• Recommend RTIF Project List & 
Costs 

• Review Cost Allocation Method 
• Review preliminary Fee schedule 

Apr 04-08-10 

• Recommend Cost Allocation 
Method 

• Recommend preliminary Fee 
schedule 

04-22-10 

• Recommend Cost Allocation 
Method 

• Recommend preliminary Fee 
schedule 

  

May     05-12-10 

• Recommend Cost Allocation 
Method 

• Recommend preliminary Fee 
schedule 

June 06-10-10 • Review Draft Nexus Study Report 06-10-10 • Review Draft Nexus Study Report   

July     07-14-10 • Review Draft Nexus Study Report 

Aug 08-12-10 
• Recommend Draft Nexus Study 

Report 
08-26-10 

• Recommend Draft Nexus Study 
Report 

  

Sept     09-08-10 
• Recommend Draft Nexus Study 

Report 

Oct 10-14-10 • Assist with RTIF Implementation 10-21-10 • Assist with RTIF Implementation 10-13-10 • Assist with RTIF Implementation 
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Table 1 January 13, 2010

Staff Recommendations Based on Input Received on RTIF Project Screening Criteria1

Screening Criteria2 Description Input Received
Working 
Group Stakeholders STA Staff

Only Include projects 
included in the 

Comprehensive 
Transportation Plan (projects 
not in the CTP are ineligible 

for RTIF funds)

Consensus to 
include as a 

criteria but some 
want to modify 
slightly to add 

flexibility

Yes, but allow 
flexibility for 

County 
facilities

Yes Yes

Eliminate projects already 
included in local fee 

programs

Majority want to 
exclude No No No

Include projects selected / 
approved by Policy 

Committee

Majority want to 
exclude No No No

Eliminate projects that 
address existing deficiencies

Consensus to 
exclude No No No

Exclude projects located on 
State or federally maintained 

facilities

Majority want to 
exclude as an 

absolute criteria, 
some want 

considered in 
ranking

No No No

Only include projects at least Consensus to 

No existing deficiencies 

Exclude State / Federal Facilities

Absolute Criteria3

Included in the CTP

Included in local fee program(s)

Policy Committee Priority 
Projects

Agenda Item V.A

Located in unincorporated area

Recommendation

y p j
partially located in 

unincorporated areas
exclude as a 

criteria
No No No

Prioritize or rank projects 
based on the absolute or 

relative number of new 
regional trips 

Majority want to 
include but seek 

more detail on its 
application

Yes Yes Yes

Prioritize projects that divert 
new trips from a congested 

mainline (e.g. I-80) to a less 
congested alternative (e.g. 

North Connector)

Majority want to 
include but seek 

more detail on its 
application

Yes Yes Yes

Prioritize projects that 
achieve desired traffic 

threshold (such as LOS, 
Vehicle Hours of Delay, 

AADT, Volume to Capacity 
ratios, travel time reliability) 

or safety standard

Majority want to 
include but seek 

more detail on its 
application Yes Yes Yes

Prioritize projects that reduce 
emission of Green House 

Gases

Split on inclusion 
but consensus 

about difficulty in 
accurate 

measurement

Yes No (10-7 vote)

Yes, focusing on 
VMT / VHD 

reduction and 
mode shift

Prioritize projects that 
improve the ability of County 

jurisdictions / agencies to 
attract/leverage funds from 

other sources 

Generally 
supported with 

some sentiment 
to ensure the 

RTIF project list 
is small

Yes Yes Yes

Focus on achieving regional 
equity (e.g., roughly equal 

proportion of project costs by 

Majority agree 
the importance of 

this criteria will No No
No, will be 

addressed in

Funding strategy

Regional Equity

Projected traffic characteristics

Regional divergence

p

Ranking Criteria3

Reduction in GHG

Regional significance 

proportion of project costs by 
jurisdiction or fee district)

this criteria will 
depend on 

implementation

No No addressed in 
implementation

Prioritize improvements to 
local, and to a lesser extent 
State, over Federal facilities

No clear 
consensus on 

prioritization but 
majority want 

flexibility

No No No

Prioritize projects expected to 
be initiated sooner

Majority want to 
exclude No No No, but link to 

Funding Strategy

Prioritize facilities that have 
existing deficiencies

Majority want to 
exclude No No No

Constrained time horizon

(3) Absolute criteria determine whether a project is "in" or "out" while ranking criteria used to evaluate projects that are "in". 

Facility type or controlling 
authority

(2) Screening criteria assume all projects comply with AB 1600 and are not already fully funded by another source.
(1)It is possible that a hybrid of these options, or others not considered here, can serve as the basis for the final fee.

Also address existing 
deficiencies

Economic & Planning Systems, Inc. 2/4/2010T:\==STA COMMITTEES\Policy Committee\STA Board Packet\2010\02 - Feb. 10, 2010\Staff Reports\02-10 Board_(18.3) Attach C RTIF_Criteria Recommendations
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Project Status key:              Agenda Item VI.A 
Permitted and Ready to Construct – all permits and funding secured        January 13, 2010 
Designed – greater than 35% PS&E and an approved environmental document                
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 

 
ATTACHMENT A 

 
RTIF DRAFT PROJECT LIST 

(December 17, 2009) 
 

CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
003 

Benicia I-680, Benicia Bridge 
to I-80 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct one additional mixed-flow lane in each direction. 
This project is not identified in I-680 Freeway Performance 
Initiative.  
This is a Route of Regional Significance. 

Planned 

09CTP 
005 

Benicia I-780 (E. 2nd to E. 
5th)  Lanes 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct mixed-flow  lane and interchange improvements 
for each direction of I-780 per the I-80/I-680/I-780 Corridor 
Operations Improvement Plan.  
This is a Route of Regional Significance. 

Planned 

09CTP 
006 

Benicia I-780 (Columbus 
Pkwy to Military 
West)  Lanes 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct mixed-flow  lane and interchange improvements 
for each direction of I-780 per the I-80/I-680/I-780 Corridor 
Operations Improvement Plan.  
This is a Route of Regional Significance. 

Planned 

09CTP 
001 

Benicia I-680/Lake Herman 
Road Interchange 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Install traffic signals and construct interchange 
improvements at I-680/Lake Herman Road. This project will 
link a rail station to an intermodal transportation station. 
This is a Route of Regional Significance. 

Planned 

1 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
007 

Benicia I-680/Bayshore/ 
Industrial Interchange 
Connections 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Install traffic signals and related traffic control and 
circulation improvements.  
This is a Route of Regional Significance. 

Planned 

09CTP 
008 

Benicia I-780/Southhampton/ 
West 7th Interchange 
Ramps 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Upgrade ramps to meet current standards and traffic 
demand.  
This is a Route of Regional Significance. 

Planned 

09CTP 
009 

Benicia I-780/East 2nd Street 
Interchange Ramps 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Upgrade ramps to meet current standards and traffic 
demand.  
This is a Route of Regional Significance. 

Planned 

09CTP 
010 

Benicia Columbus Parkway 
Reliever Route (I-780 
to City Limits) 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Columbus Parkway from 2 to 4 lanes from I-780 to 
the City Limits with Vallejo.  
This is a Route of Regional Significance. 

Planned 

09CTP 
013 

Benicia New Transfer/Park-n-
Ride Facilities 

Transit - 
Rideshare 

Construct new facilities at  
 a) First St./Downtown (Rte. 78), (Design) 
 b) Military at Southampton Rd. (Rte. 78), (Design) and 
 c)  intersection of Park Rd./Industrial Way (Rte. 40) 
(Planned).  
This is a Facility of Regional Significance. 
May include local and express bus and park-and-ride.  These 
are RM-2 funded facilities. 

Planned 

09CTP 
028 

Benicia Construct Benicia 
Multi-Modal Rail 
Station 

Transit – 
Bus 

Construct new Capitol Corridor train station at Lake Herman 
Road.  
This is a Facility of Regional Significance.

Planned 

2 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
238 

Benicia Construct Benicia 
Intermodal 
Transportation 
Station 

Transit – 
Bus 

Construct new multi-modal transportation center in I-
680/Lake Herman Road area.  May include local and express 
bus bays and  park-and-ride facilities.  May provide short-
range shuttle to future Capitol Corridor train station.  
This is a Facility of Regional Significance.

Planned 

09CTP 
221 

Dixon West B Street 
Pedestrian 
Undercrossing/ rail 
platform access 
tunnel 

Alt Modes – 
Bike/Ped 

Provide a grade separated pedestrian under crossing of the 
Union Pacific Railroad tracks to replace the existing at-grade 
crossing at West B Street adjacent to the Multi-modal Center  
(B Street Pedestrian Under-Crossing Project).  Tunnel under-
crossing removes existing at-grade ped crossing with 500 
pedestrian trips daily.  Can also be incorporated into 
platform access to proposed future pedestrian rail station.  
This is a Facility of Regional Significance.

Preliminary 
Design 

09CTP 
226 

Dixon Downtown Dixon 
Multi-Modal Rail 
Station/ 
Transportation Center

Transit – 
Rail or 
Ferry 

Construct a Capitol Corridor passenger train station in 
downtown Dixon.  A ticket station/ passenger depot and 
parking lot have been constructed.  
This is a Facility of Regional Significance.

Preliminary 
Design 

09CTP 
212 

Dixon I-80/Pedrick Rd. 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

Planned 

09CTP 
213 

Dixon I-80/SR 113 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

Planned 

09CTP 
214 

Dixon I-80/Pitt School Rd. 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

Planned 

3 
161



CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
215 

Dixon I-80/West A St. 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

Planned 

09CTP 
222 

Dixon Pedrick Road 
Overcrossing 

Alt Modes – 
Bike/Ped 

Provide a grade separated over crossing of the Union Pacific 
Railroad tracks at Pedrick Road (Pedrick Road Over-
Crossing Project).  Proposed Over-Crossing Project includes 
2 travel lanes in each direction plus Class I bike/ped facility.  
This is a Route of Regional Significance.

Planned 

09CTP 
225 

Dixon I-80 corridor Park-n-
Ride lots 

Transit - 
Rideshare 

Construct new and ride lots adjacent to I-80 at the following 
locations: 
 a) West A Street 
 b) SR 113 
 c) Pedrick Road 

Planned 

09CTP 
216 

Dixon SR 113 relocation to 
Kidwell Road 
interchange 

Arterials, 
Highways 
and 
Freeways - 
Highway

Relocate SR 113 out of the Dixon City Limits on the 
Midway-Kidwell Road alignment.  
This is a Route of Regional Significance. 
This project is an option identified in the SR 113 MIS. 

Study 

09CTP 
170 

Fairfield I-80/Green Valley 
Rd. Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

This interchange is part of the I-80/ I-680/SR-12 Interchange 
Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
171 

Fairfield I-80/Suisun Valley 
Rd. Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

This interchange is part of the I-80/ I-680/SR-12 Interchange 
Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
179 

Fairfield 
 

I-80/Red Top Road 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

This interchange is part of the I-80/ I-680/SR-12 Interchange 
Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

Preliminary 
Design 

4 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
180 

Fairfield I-680 and Red Top 
Road Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct a new interchange.  This interchange is part of the 
I-80/ I-680/SR-12 Interchange Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
185 

Fairfield Peabody Road Bridge 
overcrossing at Union 
Pacific Railroad 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Convert current at-grade crossing to grade-separated 4-lane 
structure, with Class I bike/ped facility.  Construction will 
occur as part of Fairfield/Vacaville Train Station.  
Construction expected by 2014.  
This is a Route of Regional Significance.

Preliminary 
Design 

09CTP 
174 

Fairfield Manuel Campos 
Pkwy from Mystic 
Drive to Dickson Hill 
Rd. 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a 4-lane arterial across the Putah South Canal to 
close gap in Manuel Campos Parkway.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
188 

Fairfield 
 

I-80/Red Top Park-
and-Ride lot 

Transit - 
Rideshare 

Construct a 500 space park-and-ride lot on Red Top Road at 
I-80.  A 200 space first phase is in Design. Construction of 
first phase is planned for the end of 2010.  
This is a Facility of Regional Significance.

Preliminary 
Design 

09CTP 
185 

Fairfield 
 

Peabody and Vanden 
Roads - 
Fairfield/Vacaville 
Multi-modal Rail 
Station 

Transit – 
Rail or 
Ferry 

Construct a local/regional bus, park-and-ride lot and Capitol 
Corridor train station at the intersection of Vanden and 
Peabody roads.  Develop high-density mixed use 
development immediately adjacent to the station. 
Project in Design and targeted for completion by 2014.  
This is a Transit Facility of Regional Significance.

Preliminary 
Design 

09CTP 
168 

Fairfield I-80 from Travis 
Blvd to Air Base 
Pkwy 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct mixed-flow lane in each direction.  
This is a Route of Regional Significance. 

Planned 

09CTP 
189 

Fairfield I-80/West Texas St 
Ramp Improvement 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Reconfigure I-80 Eastbound Off Ramp to West Texas Street 
and Fairfield Transportation Center.  
This is a Route of Regional Significance. 

Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
121 

Fairfield 
 

SR 12 and Red Top 
Road/ Business 
Center Drive 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a new interchange linking the North Connector, 
Red Top Road and SR 12.  
This is a Route of Regional Significance. 

Planned 

09CTP 
175 

Fairfield 
 

Manuel Campos 
Pkwy from Dickson 
Hill Rd. to Clay Bank 
Rd. 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen from 2-lanes to 4-lanes  
This is a Route of Regional Significance. 

Planned 

09CTP 
176 

Fairfield Cement Hill 
Rd.(Future Manuel 
Campos Pkwy) from 
Clay Bank Rd. to 
Peabody Rd. 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen from 2-lanes to 4-lanes.  
This is a Route of Regional Significance. 

Planned 

09CTP 
181 

Fairfield 
 

SR 12 and Beck 
Avenue Interchange 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Replace the existing SR 12/Beck at-grade intersection with a 
new grade-separated interchange.  
This is a Route of Regional Significance. 

Planned 

09CTP 
182 

Fairfield 
 

SR 12 and 
Pennsylvania Avenue 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Replace the existing SR 12/Pennsylvania at-grade 
intersection with a new grade-separated interchange.  
This is a Route of Regional Significance. 

Planned 

09CTP 
190 

Fairfield 
 

I-680 Gold Hill Park-
and-ride lot 

Transit - 
Rideshare

Construct 200 space park and ride lot Gold Hill Road at I-
680. 

Planned 

09CTP 
193 

Fairfield 
 

Expand Fairfield 
Transportation Center

Transit – 
Bus 

Construct expansion of existing parking garage at Beck and 
Cadenesso drives, with a net addition of 1,000 parking 
spaces.  The site currently serves as a regional park-and-ride 
lot and bus station for express and local services.  First phase 
of expansion to expand from 640 to approximately 1,000 
spaces is environmentally cleared.  
This is a Facility of Regional Significance.

Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
199  

Rio Vista SR 12/Church Street 
and Amerada 
Intersections 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Improve the intersection of SR 12 and Church Street, with 
the option of including a park-and-ride lot.  A PSR is being 
prepared for the project.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
034 

Solano 
County 

I-80 and SR 37 – 
Fairgrounds 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Improve Fairgrounds Drive and Redwood Parkway, 
including the Redwood Parkway – I-80 Interchange, from 
SR 37 to Redwood Parkway.  A Project Study Report for the 
project is complete.  
This is a Route of Regional Significance.

Preliminary 
Design 

09CTP 
037 

Solano 
County 

Jepson Parkway to 
the north and south 
gates of Travis Air 
Force Base 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct improvements to Petersen Road, Canon Road, and 
North Gate Road.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
026 

Solano 
County 

I-80 from Leisure 
Town Road to 
Kidwell Road 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct one additional mixed-flow lane in each direction. 
This project was also submitted by the City of Dixon.  
This is a Route of Regional Significance. 

Planned 

09CTP 
027 

Solano 
County 

I-80 from Carquinez 
Bridge to SR 37 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Improve traffic flow and safety through Vallejo, including 
consolidating ramps.  
This is a Route of Regional Significance. 

Planned 

09CTP 
031 

Solano 
County 

Improve SR 113, 
including possible 
alternate alignments 
near Dixon 

Arterials, 
Highways 
and 
Freeways - 
Highway

Widen SR 113 and consider realigning it outside of the City 
of Dixon to improve traffic flow.  A Major Investment Study 
has been completed.  
This is a Route of Regional Significance. 

Planned 

09CTP 
035 

Solano 
County 

Widen Peabody Road 
from 2 to 4 lanes 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Peabody Road to 2 lanes in each direction, plus a 
Class 2 bike/ped facility.  
This is a Route of Regional Significance. 

Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
036 

Solano 
County 

Improve the County 
Routes of Regional 
Significance 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct improvements to various County roads, including 
Lake Herman Road, Lopes Road, Lyon Road, McCormack 
Road, Midway Road, Pedrick Road, Rockville Road and 
Suisun Valley Road.  
This is a Route of Regional Significance.

Planned 

09CTP 
039 

Solano 
County 

I-80 - Pedrick Road – 
Tremont Road – 
Kidwell Road area 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct various transportation improvements to 
accommodate projected increasing traffic in the north Dixon 
limited industrial area.  
This is a Route of Regional Significance. 

Planned 

09CTP 
061 

Suisun 
City 

Main Street 
Improvements (Phase 
2) 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Pavement, curb, sidewalk and utility enhancements along 
Main Street from Morgan Street to Highway 12.  A portion 
of this project is funded by ARRA.  
This is a Route of Regional Significance. 

Designed 

09CTP 
060 

Suisun 
City 

Cordelia Rd. from I-
680 to SR 12 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Cordelia Road from 2 lanes to 4, plus Class 2 bike 
lanes, from Pennsylvania Avenue to Lopes Road.  This is a 
multiphase project.  
This is a Route of Regional Significance. 

Planned 

09CTP 
075 

Suisun 
City 

Railroad Avenue 
Widening and 
Realignment (Middle 
and East Segment) 

Arterials, 
Highways 
and 
Freeways - 
Arterial 

Widen and reconstruct Railroad Avenue from Sunset 
Avenue to Humphrey Drive to a 3-lane arterial with class 2 
bike lanes.  Realign and widen Railroad Avenue from 
Humphrey Drive to East Tabor Avenue with new 
intersection at East Tabor Avenue and Olive Street.  This is a 
multi-phase project.  
This is a Route of Regional Significance.

Planned 

09CTP 
076 

Suisun 
City 

Railroad Avenue 
Extension (West 
Segment) 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Extend Railroad Avenue from Marina Boulevard to Main 
Street/Highway 12 On-Ramp and make a signalized 
intersection at Main St/Hwy 12 On-Ramp.  
This is a Route of Regional Significance. 

Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
070 

Suisun 
City 

Rail Station 
Improvements 

Alt Modes – 
Bike/Ped 

General enhancements to the Suisun-Fairfield Train Station 
including improvements to the facility, corridor signage, 
traffic modifications, & rider experience.  In addition, 
develop a project master plan consistent with the City’s 
planned PDA for the area.   
This is a Transit Facility of Regional Significance.

Planned 

09CTP 
084 

Vacaville I-505 SB/Vaca 
Valley Parkway 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen the SB off ramp at Vaca Valley Parkway and widen 
Vaca Valley Parkway to provide protected left turn pockets.  
Signalize the SB ramp intersection.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
097 

Vacaville Phase 2 Vacaville 
Transportation Center

Transit – 
Bus 

Phase 2 to include the construction of a three story, 400 car 
parking garage structure directly adjacent to bus transfer 
facility.  
This is a Transit Facility of Regional Significance.

Preliminary 
Design 

09CTP 
095 

Vacaville I-80 @ I-505 Weave 
Correction 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct weave corrections for WB traffic at the I-80/I-505 
interchange and eliminate 4 to 3 WB lane drop at the 
interchange.  
This is a Route of Regional Significance. 

Planned 

09CTP 
078 

Vacaville I-80 WB/Alamo Dr.-
Merchant St On-
Ramp 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen bridge over Alamo Creek and extend WB on-ramp to 
provide standard acceleration lane and merge.  
This is a Route of Regional Significance. 

Planned 

09CTP 
079 

Vacaville I-80 WB/Mason St. 
On-Ramp  

Arterials, 
Highways 
and 
Freeways - 
Arterial

Extend WB on-ramp to provide standard acceleration lane 
and merge.  
This is a Route of Regional Significance. 

Planned 

09CTP 
080 

Vacaville I-80 WB/Davis-/ 
Hickory St. On-Ramp 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Extend WB on-ramp to provide standard acceleration lane 
and merge.  
This is a Route of Regional Significance. 

Planned 
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09CTP 
081 

Vacaville I-80 EB/ Cliffside Dr. 
On-Ramp  

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen bridge over Mason St. and extend EB on-ramp to 
provide standard acceleration lane and merge.  
This is a Route of Regional Significance. 

Planned 

09CTP 
082 

Vacaville I-80 EB/Davis St On-
Ramp 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen bridge over Davis St. and extend EB on-ramp to 
provide standard acceleration lane and merge.  
This is a Route of Regional Significance. 

Planned 

09CTP 
085 

Vacaville I-505/Vaca Valley 
Pkwy Interchange. 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen the existing overcrossing to 3 lanes in each direction 
with protected turn pockets.  Modify existing spread 
diamond to provide partial cloverleaf design.  New bridge to 
accommodate pedestrian and Class 2 bicycle facilities.  
This is a Route of Regional Significance.

Planned 

09CTP 
088 

Vacaville Midway Rd. (Putah 
South Canal to I-80) 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Midway Rd. in both directions to provide a 4-lane, 
un-divided arterial. 
This is a Route of Regional Significance. 

Planned 

09CTP 
119 

Vallejo Vallejo Station 
Intermodal Terminal 
(Phases A and B) 

Transit – 
Bus 

Project consists of four parts: the bus transit facility, phases 
A and B of the ferry terminal parking structure, and the City 
Hall parking structure. 
Bus transit center permitted and ready to construct; ferry 
parking structure A is designed; B is prelim design; City 
Hall parking is planned.  
This is a Transit Facility of Regional Significance. 

Permitted and 
Ready to 
Construct 

09CTP 
146 

Vallejo I-80 / Redwood 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway

Improve on/off ramp circulation from I-80.  
This is a Route of Regional Significance. 

Planned 

10 
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ID 

Agency Location / Title Element Description Project Status 

09CTP 
148 

Vallejo Fairgrounds Dr from 
SR 37 to Redwood  

Arterials, 
Highways 
and 
Freeways - 
Freeway

Increase capacity of roadway segment.  
This is a Route of Regional Significance. 

Planned 

09CTP 
114 

Vallejo SR 37 from Napa 
River Bridge to SR 
121 

Arterials, 
Highways 
and 
Freeways - 
Highway

Widen SR 37 from 2 to 4 lanes, plus shoulders.  Maintain 
current median barrier.  
This is a Route of Regional Significance. 
Portions of this project are not in Solano County. 

Planned 

09CTP 
116 

Vallejo Improve SR 29 
through Vallejo 

Arterials, 
Highways 
and 
Freeways - 
Highway

Pedestrian and landscaping improvements.  
This is a Route of Regional Significance. 

Planned 

09CTP 
115 

Vallejo Improve SR 37/Mare 
Island Interchange 
and Azuar and 
Railroad from SR 37 
to G St. 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Improve major roadways on and connecting to Mare Island.  
Some, but not all, of these are Routes of Regional 
Significance. 

Planned 

09CTP 
117 

Vallejo Columbus Pkwy from 
Benicia Rd. to SR 37 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Columbus Pkwy in each direction. Complete from 
SR 37 to Springs St. Springs St. to Benicia Road planned.  
This is a Route of Regional Significance. 

Planned 

09CTP 
150 

Vallejo Mare Island 
Causeway 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Replace existing causeway bridge.  
This is a Route of Regional Significance. 

Planned 

09CTP 
147 

Vallejo SR 37 / Fairgrounds 
interchange 

Arterials, 
Highways 
and 
Freeways - 
Arterial

Improve on/off ramp circulation to SR 37.  
This is a Route of Regional Significance. 

Planned 

11 
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09CTP 
156 

Vallejo I-780/Lemon 
St./Curtola Pkwy. 
transit center   

Transit - 
Rideshare 

Construct a parking garage at the Lemon St. park-and-ride 
lot, with associated local and express bus facilities.  
Ultimately, construct a parking garage at the site.  This is a 
phased project.  
This is a Transit Facility of Regional Significance.

Planned 

09CTP 
124 

Vallejo Upgrade/expand bus 
maintenance facilities 

Transit – 
Bus

Improve efficiency and provide parking for new buses.  
This is a Transit Facility of Regional Significance.

Planned 

09CTP 
128 

Vallejo Mare Island Ferry 
maintenance facilities 

Transit – 
Rail or 
Ferry

Construct Phases I and II of the Mare Island Ferry 
Maintenance Facility.  
This is a Transit Facility of Regional Significance.

Planned 

09CTP 
002 

STA I-80/I-680/SR12 
Interchange 

Arterials, 
Highways 
and 
Freeways - 
Freeway 

Construct improvements to I-80/I-680/ SR 12 Interchange to 
reduce congestion, improve safety, accommodate future 
truck traffic and reduce cut-through traffic.  The project will 
be built in phases.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
033 

STA Jepson Parkway Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct a 4-lane continuous expressway from SR 12, 
along Walters Road, Cement Hill Road, Vanden Road and 
Leisure Town Road to I-80. The project includes transit pull-
outs and shelters, and Class I bike/ped facilities. This is a 
multiphase project.  Portions of the parkway are complete. 
Other portions are planned.  
This is a Route of Regional Significance. 

Preliminary 
Design 

09CTP 
101 

STA I-80Auxiliary Lanes Arterials, 
Highways 
and 
Freeways - 
Freeway 

Construct Auxiliary Lanes on I-80 and I-680 per the I-80/I-
680 /I-780 Corridor Operations Improvement Plan. 
This project was also submitted by the City of Vallejo.  
This is a Route of Regional Significance. 

Planned 

09CTP 
236 

STA I-80 and I-680 HOV 
Lanes 

Arterials, 
Highways 
and 
Freeways - 
Freeway 

Construct new HOV Lanes: 
a)  I-80 from the Contra Costa County line to SR 37 
b)  I-80 from SR 37 to Red Top Road 
c)  I-80 from Airbase Parkway to I-505 
d)  I-80 from I-505 to the Yolo County line 
e)  I-680 from the Benicia Bridge to I-80 
This is a Route of Regional Significance. 

Planned 

12 
170



CTP  
ID 

Agency Location / Title Element Description Project Status 

09CTP 
029 

STA SR 12 East 
improvements from I-
80 to Rio Vista, 
including the Rio 
Vista Bridge 

Arterials, 
Highways 
and 
Freeways - 
Highway 

Widen SR 12 from 4 lanes to 6 lanes from I-80 through 
Suisun City. Widen SR 12 from 2 lanes to 4 lanes from 
Walters Road to Rio Vista. This includes replacing the Rio 
Vista Bridge over the Sacramento River.  
This is a Route of Regional Significance. 

Planned 

09CTP 
183 

STA SR 113 from SR 12 
to Midway Road 
Improvements 

Arterials, 
Highways 
and 
Freeways - 
Highway 

Improve curves, shoulders and pavement on SR 113 from 
SR 12 north to Midway Road, per the SR 113 Major 
Investment Study.  
This is a Route of Regional Significance. 

Planned 

09CTP 
166 

STA McCormack Road Arterials, 
Highways 
and 
Freeways - 
Arterial 

Improve McCormack Road, Canright Road and Azevedo 
Road from SR 113 to SR 12 to provide a parallel alternate to 
SR 12.  Improve the roadways to County standard travel 
lanes and shoulders.  
This is a Route of Regional Significance. 

Planned 

09CTP 
032 

STA North Connector Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct a 4-lane roadway parallel to I-80, from Abernathy 
Road across the lower Suisun Valley, along Business Center 
Drive, connecting to SR 12. 
The West Segment will be a 2-lane roadway connecting 
Business Center Drive to SR 12 Jameson Canyon. 
This is a Route of Regional Significance. 

Planned 

09CTP 
069 

STA Construct additional 
park-and-ride 
facilities 

Transit - 
Rideshare 

Construct park-and-ride facilities identified in the I-80/I-
680/I-780 Corridor Study; review existing and proposed lot 
locations, and identify new locations to account for changes 
in development locations and commute patterns. 

Planned 

09CTP 
217 

Dixon Parkway Blvd 
Overcrossing 

Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct a new overcrossing of the UPRR tracks, 
connecting Parkway Boulevard and Pitt School Road, 
includes 2 travel lanes in each direction plus Class I bike/ped 
facility. 
This project is not designated as a Route of Regional 
Significance at this time. 

Designed 
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09CTP 
218 

Dixon Vaughn Road 
Railroad Bypass 
Project 

Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct a four-lane bypass route of Vaughn Road to 
connect to Pedrick Road without crossing the UPRR tracks. 
This project is not designated as a Route of Regional 
Significance at this time. 

Planned 

09CTP 
083 

Vacaville I-80/California Drive 
Extension and 
Overcrossing  

Arterials, 
Highways 
and 
Freeways - 
Arterial 

Extend California Drive as 4-lane arterial from Marshall 
Road to Pena Adobe Road.  Construct new 4-lane 
overcrossing @ I-80 with no freeway connections. 
This project is not designated as a Route of Regional 
Significance at this time. 

Planned 
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Agenda Item XI.C 
February 10, 2010 

 
 
 
 
 
DATE:  February 1, 2010 
TO:  STA Board 
FROM: Robert Macaulay, Director of Planning 
RE: Comprehensive Transportation Plan (CTP) Update 
 
 
Background: 
The STA Board has initiated an update of the Solano Comprehensive Transportation Plan 
(CTP).  The CTP is the STA’s primary long-range planning document and consists of 
three main elements:  Alternative Modes; Arterials, Highways and Freeways; and, 
Transit.  In December of 2008, the STA Board authorized an update of the CTP.   
 
All aspects of the CTP are reviewed y the STA Technical Advisory Committee (TAC), 
and at least one of the Board Subcommittees established for each Element.  Some items 
are reviewed by additional advisory committees, such as the Solano Express Intercity 
Transit Consortium, the Bicycle Advisory Committee (BAC), the Pedestrian Advisory 
Committee (PAC), and the Paratransit Coordinating Council (PCC). 
 
On June 10, 2009, the STA Board authorized a Call for Projects for the CTP update.  The 
County and the seven cities were asked to submit projects to STA no later than 
September 4, 2009.  Letters asking for project submittals were sent to the Public Works 
and Planning directors of each jurisdiction, along with a list of projects currently in the 
CTP.  On December 9, 2009, the STA Board released the Draft CTP Project List for a 60-
day public comment period.  The TAC review will occur before the comment period ends 
on February 9, 2010. 
 
Discussion: 
All three of the CTP Committees met during the January 20-25, 2010 time period to 
consider the CTP project list items for their Committee’s area of responsibility.  Each of 
the Committees recommended the project list be adopted with minor edits.  The 
Consortium and TAC reviewed the project list on January 27, 2010.  Two TAC members, 
Benicia and Rio Vista, asked for an additional month in order to receive final comments 
on projects from their respective City Councils.  The complete project list will be 
reviewed again by the TAC at its February 24th meeting, and presented to the STA Board 
at its March 10th meeting. 
 
The Committees also reviewed an analysis of the CTP goals, and how well each goal is 
or is not being achieved at this time.  The Transit and Alternative Modes committees 
recommended the Transit“Gap Analysis” be adopted by the STA Board; the Arterials, 
Highways and Freeways Committee received their element’s Gap Analysis at the 
meeting, but has not yet taken action.  The Gap Analysis will be reviewed by the 
Consortium and TAC before being presented to the STA Board for final action. 
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Simultaneous to the CTP update, the Solano County Bicycle Master Plan and Solano 
County Pedestrian Master Plan, specific plans contained in the Alternative Modes 
Element, are being updated.  These updates include an update in the criteria to identify 
projects that are included in the master plans, and criteria for prioritizing projects for 
funding.  The project listing and prioritization criteria were jointly developed by STA 
staff and members of the Bicycle Advisory Committee (BAC) and Pedestrian Advisory 
Committee (PAC).  The funding priority criteria have been reviewed by the TAC as an 
information item.  Each of the cities and the County have identified projects for the 
Bicycle and Pedestrian master plans.  In addition, STA has proposed projects, including 
those bicycle projects on the Regional Bicycle system network.  The BAC and PAC will 
review the project lists and top funding recommendations at their meetings of February 
17th and 18th respectively. 
 
The bicycle and pedestrian project lists will be used to shape projects for the Regional 
Bicycle and Transportation for Livable Communities projects to be funded through the 
Metropolitan Transportation Commission’s (MTCs) block grant program.  Similarly, the 
CTP project list and the STA’s funding priority meetings with the cities and county will 
also identify projects that may not fit within the Bicycle and Pedestrian master plans, but 
that will none the less advance TLC objectives.  This process meets MTC’s requirements 
for a call for projects. 
 
Fiscal Impact:  
None. 
 
Recommendation:  
Informational. 
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Agenda Item XI.D 
February 10, 2010 

 
 
 
 
 
DATE:  January 29, 2010 
TO:  STA Board  
FROM: Robert Macaulay, Director of Planning 
RE: Rail Service Status Update 
 
 
Background: 
The Capitol Corridor provides passenger rail service to Solano County, operating on 
tracks owned by the Union Pacific Railroad (UPRR).  The tracks run for 41.5 miles, from 
the Solano/Yolo county border near Dixon to the Benicia-Martinez Bridge across the 
Carqinez Straits.  Day-to-day management of the Capitol Corridor was assumed by the 
Bay Area Rapid Transit (BART) district in 1998, and exercised by the Capitol Corridor 
Joint Powers Authority (CCJPA).  Each county served by the Capitol Corridor has 2 
representatives on the CCJPA Board of Directors.  The Solano representatives are 
Supervisor Spering and Mayor Augustine, with Mayor Batchelor serving as the alternate. 
 
The UPRR rail line is primarily double track, but in some areas has additional tracks to 
provide access into industrial parks.  A single-track rail line running through Jameson 
Canyon and connecting with the main UPRR line near Suisun City does not carry 
passenger trains.  There are no major switching yards or storage or maintenance facilities 
for trains in Solano County, although there are a number of small sidings and spurs that 
serve specific businesses such as the Port of Benicia and Anheuser Busch in Fairfield. 
 
The Capitol Corridor operates 8 train sets.  The train sets are owned by the State of 
California.  A train set consists of 1 locomotive and 4 to 5 passenger cars (1 of which also 
serves as a food service car).  A train set has the capacity to carry from 320 to 350 
passengers.  Each car also has room for between 3 and 15 bicycles to be stored inside.  
Both the American Disabilities Act (ADA) accessible seats and the bicycle storage areas 
are on the downstairs deck of the car. 
 
The Capitol Corridor trains make 16 weekday round trips, with 11 weekend round trips.  
All of these trips cover the Sacramento-Oakland Jack London Square corridor.  Service to 
Auburn to the east and San Jose to the southwest is provided on a less frequent schedule.  
32 trips per week day stop at the Suisun City station (16 westbound and 16 eastbound). 
 
There is currently only 1 Capitol Corridor train station in Solano County, located in 
Suisun City at the corner of Main Street at Lotz Way, next to State Route (SR) 12.  The 
station and surrounding property is owned by Suisun City.  The station consists of a 
single building with two automated ticket machines, a concessioner’s space and seating 
areas; covered out-of-doors passenger waiting areas; an uncovered passenger 
loading/unloading platform; and, a bus loading/unloading area with 2 bus shelters and 
room for 3 buses to park.  Directly across Main Street is an 250 space Park and Ride lot, 
used by Capitol Corridor patrons, riders of SolanoExpress Route 90 and car poolers. 
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Discussion: 
There are definite plans to add two stations in Solano County, with a potential for a third 
new station. 

• The Fairfield-Vacaville station will be located where the UPRR tracks acre 
crossed by Peabody Road.  With the support of the STA, the City of Fairfield and 
the CCJPA have obtained a commitment to allow passenger service from the 
UPRR and Amtrak.  In addition, the CCJPB has committed to provide the service 
once the Phase 1 Rail Station is completed.  The station is funded, and is 
undergoing engineering design at this time.  In addition, there is a land use plan 
for high density housing and mixed use development around the station.  The area 
is designated as a Priority Development Area (PDA) by the Association of Bay 
Area Governments (ABAG). 

• The Downtown Dixon station, to be located on West B Street/Jefferson Street, has 
an existing parking lot and train depot.  However, there is no commitment to 
provide passenger train service.  The UPRR has required modifications to the 
track/street crossings near the site before it will consider passenger train service.  
Dixon has consulted with the STA, CCJPA, and UPRR on the proposed project.  
Dixon is actively working to provide a passenger undercrossing to serve school 
and other pedestrian traffic at the site.  This will also accommodate future 
passenger rail service. 

• The City of Benicia has expressed interest in a passenger rail station on Lake 
Harman Road, just off of Interstate 680.  There is no commitment from the UPRR 
to provide passenger rail service at this location. 

 
Fiscal Impact:  
None. 
 
Recommendation:  
Informational. 
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Agenda Item XI.E 
February 10, 2010 

 
 
 

 
 
DATE:  February 1, 2010 
TO:  STA Board 
FROM: Sara Woo, Planning Assistant 
RE: STA Funding Opportunities Report 
 
 
Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months. Attachment A provides further details for each program. Please distribute this 
information to the appropriate departments within your jurisdiction. 
 

 FUND SOURCE AMOUNT AVAILABLE APPLICATION 
DEADLINE 

    
1. TIGER Grants for Surface Transportation $1.5 billion is available nationwide 

through September 30, 2011 for the 
Secretary of Transportation to make 
grants on a competitive basis  

N/A1 

2. Carl Moyer Off-Road Equipment 
Replacement Program (for Sacramento 
Metropolitan Area) 

Approximately $10 million Application Due On 
First-Come, First-
Served Basis 

3. Carl Moyer Memorial Air Quality Standards 
Attainment Program (for San Francisco Bay 
Area) 

Approximately $20 million Application Due On 
First-Come, First 
Served Basis 

4. California Office of Traffic Safety (OTS) – 
Grants Made Easy 

Unspecified amount at this time. January 31, 2010 

5. California Office of Traffic Safety (OTS) – 
General OTS Grants 

Unspecified amount at this time. January 31, 2010 

6. The Carl Moyer Program: 2009-2010 
Multidistrict Solicitation* 

$6 million to $9 million March 2, 2010 

7. Urban Greening for Sustainable Communities 
Planning Program 

Requests for funding limited to 
maximum amount of $250,000 

Application 
Available (tentative) 
March 2010 

 
Fiscal Impact: 
None. 
 

 Recommendation: 
Informational. 

                                                 
1 Note regarding the American Recovery and Reinvestment Act (ARRA) of 2009 (also referred to as “Stimulus 
Bill”): The ARRA has some competitive grant programs, which are separate from ARRA funds available through 
Caltrans and MTC.  Details and guidelines regarding the competitive ARRA grants are continuing to be developed.  
Please visit http://www07.grants.gov/search/basic.do and browse by category for the most up-to-date information as 
it may change after the date of this report. 
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Attachment A 

*New Funding Opportunity 
** STA staff, Sara Woo, can be contacted directly at (707) 399-3214 or swoo@sta-snci.com for assistance with finding more information about any of the 
funding opportunities listed in this report.  

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this 
information to the appropriate departments in your jurisdiction. 
 
Fund Source Application/Program 

Contact Person** 
Application 
Deadline/Eligibility

Amount Available Program 
Description 

Additional 
Information 

      
TIGER Grants for 
Surface 
Transportation 

All questions must be 
submitted via e-mail to: 
TigerTeam@dot.gov 
 
Mr. Leslie T. Rogers 
Regional Administrator 
U.S. Department of 
Transportation 
Region 9 
(415) 744-3133 

N/A1 
 
Eligible Project 
Sponsors: Public 
Transportation Agencies 

$1.5 billion is available 
nationwide through 
September 30, 2011 for 
the Secretary of 
Transportation to make 
grants on a competitive 
basis for capital 
investments in surface 
transportation 
infrastructure projects. 

This program will 
provide grants to public 
transportation agencies 
for capital investments 
that will assist in 
surface transportation 
and infrastructure 
projects 

Eligible projects: 
highway or bridge 
projects, public transit 
projects, passenger and 
freight rail 
transportation projects, 
and port infrastructure 
investments. 
http://www.dot.gov/re
covery/ost/

Carl Moyer Off-Road 
Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan Area) 

Gary A. Bailey 
Sacramento Metropolitan 
Air Quality Management 
District 
(415) 749-4961 
gbailey@airquality.org  
 
 

Application Due On 
First-Come, First-
Served Basis 
 
Eligible Project 
Sponsors: private non-
profit organizations, 
state or local 
governmental 
authorities, and 
operators of public 
transportation services 

Approximately 
$10 million 

The Off-Road 
Equipment 
Replacement Program 
(ERP), an extension of 
the Carl Moyer 
Program, provides 
grant funds to replace 
Tier 0, high-polluting 
off-road equipment 
with the cleanest 
available emission 
level equipment.  

Eligible Projects: install 
particulate traps, 
replace older heavy-
duty engines with 
newer and cleaner 
engines and add a 
particulate trap, 
purchase new vehicles 
or equipment, replace 
heavy-duty equipment 
with electric equipment, 
install electric idling-
reduction equipment 
http://www.airquality.
org/mobile/moyererp/i
ndex.shtml

                                                 
1 Note regarding the American Recovery and Reinvestment Act (ARRA) of 2009 (also referred to as “Stimulus Bill”): The ARRA has some competitive grant 
programs, which are separate from ARRA funds available through Caltrans and MTC.  Details and guidelines regarding the competitive ARRA grants are 
continuing to be developed.  Please visit http://www07.grants.gov/search/basic.do and browse by category for the most up-to-date information as it may change 
after the date of this report. 
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Fund Source Application/Program 

Contact Person** 
Application 
Deadline/Eligibility

Amount 
Available 

Program Description Additional 
Information 

      
Carl Moyer Memorial 
Air Quality Standards 
Attainment Program 
(for San Francisco 
Bay Area) 

Anthony Fournier 
Bay Area Air Quality 
Management District 
(415) 749-4961 
afournier@baaqmd.gov  

Application Due On 
First-Come, First Served 
Basis 
 
Eligible Project 
Sponsors: private non-
profit organizations, 
state or local 
governmental 
authorities, and 
operators of public 
transportation services 

Approximately 
$20 million 

Carl Moyer Memorial Air 
Quality Standards 
Attainment Program 
provides incentive grants 
for cleaner-than-required 
engines, equipment, and 
other sources of pollution 
providing early or extra 
emission reductions. 

Eligible Projects: cleaner 
on-road, off-road, marine, 
locomotive and stationary 
agricultural pump engines 
http://www.baaqmd.gov/
Divisions/Strategic-
Incentives/Carl-Moyer-
Program.aspx  

California Office of 
Traffic Safety (OTS) – 
Grants Made Easy 

Donna Black 
OTS Coordinator 
(916) 509-3015 
dblack@ots.ca.gov  

January 31, 2010 
 
Eligible Project 
Sponsors: local law 
enforcement agencies 

Unspecified 
amount at this 
time. These 
grants are a one-
year grant 
period (October 
1 through 
September 30) 

OTS-Grants Made Easy 
provides funding for three 
programs: Selective Traffic 
Enforcement Program 
(STEP), DUI Enforcement 
and Awareness Program 
(DUI), and Vehicle 
Impound Program (VIP) 

Eligible Projects: Full-time 
and over-time program; 
overtime only program 
 
http://www.ots.ca.gov/Gr
ants/Apply/GME_2011.as
p  

California Office of 
Traffic Safety (OTS) 
General OTS Grants 

Donna Black 
OTS Coordinator 
(916) 509-3015 
dblack@ots.ca.gov 

January 31, 2010 
 
Eligible Project 
Sponsors: political 
subdivisions of the state, 
state governmental 
agencies, state colleges, 
school districts, local 
city and county 
government agencies, 
fire departments, and 
public emergency 
services providers 
 
 

Unspecified 
amount at this 
time. These 
grants are a one-
year grant 
period (October 
1 through 
September 30) 

General OTS grants 
provide funding for traffic 
safety improvement 
programs/projects 

Eligible Projects: 
projects/programs to 
mitigate traffic safety 
program deficiencies, 
expand on-going activity 
(e.g., program 
maintenance, research, 
rehabilitation, 
construction), develop a 
new program 
http://www.ots.ca.gov/Gr
ants/Apply/Proposals_201
1.asp  

*New Funding Opportunity 
** STA staff, Sara Woo, can be contacted directly at (707) 399-3214 or swoo@sta-snci.com for assistance with finding more information about any of the 
funding opportunities listed in this report.  
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*New Funding Opportunity 
** STA staff, Sara Woo, can be contacted directly at (707) 399-3214 or swoo@sta-snci.com for assistance with finding more information about any of the 
funding opportunities listed in this report.  

Fund Source Application/Program 
Contact Person** 

Application 
Deadline/Eligibility

Amount 
Available 

Program Description Additional 
Information 

      
The Carl Moyer 
Program: 2009-2010 
Multidistrict 
Solicitation* 

Lynsay Carmichael 
Air Resources Board 
(916) 322-0407 
lcarmich@arb.ca.gov 
 

March 2, 2010 
 
Eligible Project 
Sponsors: This year the 
only eligible applicants 
for the 2009-2010 
Multidistrict Project 
Solicitation are Air 
Quality Management 
Districts and Air 
Pollution Control 
Districts that are willing 
and able to administer 
the On-Road Voucher 
Incentive Program 
(VIP) 

$6 million to $9 
million 

The Carl Moyer Program 
provides monetary grants 
for the incremental cost of 
cleaner than required 
technology. 

Eligible Projects: This year 
the only eligible project for 
the 2009-2010 multidistrict 
funds is the On-Road 
Voucher Incentive Program 
(VIP). 
http://ww.arb.ca.gov/msp
rog/moyer/multidistrict.h
tm  

Urban Greening for 
Sustainable 
Communities 
Planning Program 

N/A; please feel free to 
contact STA staff, Sara 
Woo for more information, 
(707) 399-3214 
swoo@sta-snci.com  

Application Available 
(tentative) March 2010 
 
Eligible Project 
Sponsors: cities and 
counties 

Requests for 
funding limited 
to maximum 
amount of 
$250,000 

The Urban Greening for 
Sustainable Communities 
Planning Program provides 
funds to assist entities in 
developing a master urban 
greening plan. 

Eligible projects: 
development of an urban 
greening plan 
http://www.sgc.ca.gov/  
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Agenda Item XI.F 
February 10, 2010 

 
 
 
 
 
 

 
DATE:  February 1, 2010 
TO:  STA Board 
FROM: Johanna Masiclat, Clerk of the Board 
RE: STA Board Meeting Schedule for Calendar Year 2010 
 
 
Discussion: 
Below is the STA Board meeting schedule for Calendar Year 2010. 
 
Fiscal Impact: 
None. 
 

 Recommendation: 
Informational. 
 

DATE TIME LOCATION STATUS 
    
Feb. 10, 2010 6:00 p.m. Suisun City Hall Confirmed 
March 10, 2010 6:00 p.m. Suisun City Hall Confirmed 
April 14, 2010 6:00 p.m. Suisun City Hall Confirmed 
May 12, 2010 6:00 p.m. Suisun City Hall Confirmed 
June 9, 2010 6:00 p.m. Suisun City Hall Confirmed 
July 14, 2010 6:00 p.m. Suisun City Hall Confirmed 
No Meeting in August 
Sept. 8, 2010 6:00 p.m. Suisun City Hall Confirmed 
October 13, 2010 6:00 p.m. Suisun City Hall Confirmed 
Nov. 10, 2010, 13th STA Annual Awards 
Ceremony 

6:00 p.m. TBD, Suisun 
City 

Confirmed 

Dec. 8, 2010 6:00 p.m. Suisun City Hall Confirmed 
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