
The complete STA Board Meeting Packet is available on STA’s Website at www.sta.ca.gov 

  
 
 
 
 
 

STA BOARD MEETING AGENDA 

6:00 p.m., Regular Meeting 
Wednesday, January 9, 2013 

Suisun City Hall Council Chambers 
701 Civic Center Drive 
Suisun City, CA  94585 

 
 
Mission Statement:  To improve the quality of life in Solano County by delivering transportation system projects to ensure 
mobility, travel safety, and economic vitality. 
 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda or, for 
matters not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to no more than 
3 minutes per speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action may be taken on any 
item raised during the public comment period (Agenda Item  IV) although informational answers to questions may be given 
and matters may be referred to staff  for placement on a future agenda of the agency.  Speaker cards are required in order 
to provide public comment.  Speaker cards are on the table at the entry in the meeting room and should be handed to 
the STA Clerk of the Board.  Public comments are limited to 3 minutes or less. 
 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons with a 
disability, as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code §54954.2).  
Persons requesting a disability related modification or accommodation should contact Johanna Masiclat, Clerk of the Board, 
at (707) 424-6008 during regular business hours at least 24 hours prior to the time of the meeting. 
 

Staff Reports:  Staff reports are available for inspection at the STA Offices, One Harbor Center, Suite 130, Suisun City 
during regular business hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the Board via 
email at jmasiclat@sta-snci.com.  Supplemental Reports:  Any reports or other materials that are issued after the agenda has 
been distributed may be reviewed by contacting the STA Clerk of the Board and copies of any such supplemental materials 
will be available on the table at the entry to the meeting room. 
 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 
 

 
 

ITEM BOARD/STAFF PERSON 

I. CALL TO ORDER/PLEDGE OF ALLEGIANCE                                                   Chair Batchelor 
(6:00 – 6:05 p.m.) 
 

II. CONFIRM QUORUM/ STATEMENT OF CONFLICT                                         Chair Batchelor 
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in detail the financial 
interest that causes the conflict; (2) recuse himself/herself from discussing and voting on the matter; (3) leave the room 
until after the decision has been made. Cal. Gov’t Code § 87200. 

 
 

STA BOARD MEMBERS 
Jack Batchelor, Jr. Steve Hardy Elizabeth Patterson Harry Price Norman 

Richardson 
Pete Sanchez Osby Davis Jim Spering 

Chair Vice-Chair       
City of Dixon City of 

Vacaville 
City of Benicia City of Fairfield City of Rio Vista City of Suisun 

City 
City of Vallejo County of Solano 

        
STA BOARD ALTERNATES 

VACANT Ron Rowlett Alan Schwartzman Rick Vaccaro 
 

VACANT 
 

Mike Hudson VACANT John Vasquez 
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III.  APPROVAL OF AGENDA 
 

 

IV. OPPORTUNITY FOR PUBLIC COMMENT 
(6:05 – 6:10 p.m.) 
 

 

V. EXECUTIVE DIRECTOR’S REPORT – Pg. 1 
(6:10 – 6:15 p.m.) 
 

Daryl K. Halls 

VI. COMMENTS FROM CALTRANS, THE METROPOLITAN TRANSPORTATION 
COMMISSION (MTC), AND STA 

 (6:15 – 6:45 p.m.)   
A. Federal Legislative Update 
B. Presentation:  Public-Private Partnership (P3) 

Feasibility Study 
C. Presentation:  I-80/I-680/SR 12 Interchange Project 
D. Directors Report 

1. Planning  
2. Projects  
3. Transit/Rideshare  

 

 
Susan Lent, Akin Gump 

KPMG Consultants 
 

Janet Adams 
 

Robert Macaulay 
Janet Adams 

Liz Niedziela/Judy Leaks 
 

VII. CONSENT CALENDAR 
Recommendation: 
Approve the following consent items in one motion. 
(Note: Items under consent calendar may be removed for separate discussion.) 
(6:45 - 6:50 p.m.) 
 

 A. Minutes of the STA Board Meeting of December 12, 2012 
Recommendation: 
Approve STA Board Meeting Minutes of December 12, 2012. 
Pg. 5 
 

Sheila Jones 

 B. Draft Minutes of the TAC Meeting of January 2, 2013 
Recommendation: 
Approve Draft TAC Meeting Minutes of January 2, 2013. 
Pg. 17 
 

Sheila Jones 

 C. STA’s 2013 Legislative Priorities and Platform 
Recommendation: 
Approve revisions to the STA’s 2013 Legislative Priorities Platform 
as shown in Attachment A (changes shown in italics and underlined). 
Pg. 21 
 

Jayne Bauer 

 D. Project Management Services for the I-80/I-680/State Route 
(SR) 12 Interchange Complex 
Recommendation: 
Authorize the Executive Director to: 

1. Issue an RFP to secure Project Management Services for the 
I-80/I-680/SR 12 Interchange Complex, including the Suisun 
Valley Watershed Study; and 

Janet Adams 
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  2. Enter into an agreement with a consultant for Project 
Management Services for an amount not-to-exceed $290,000 
for a 2-year term with an option for a two-year extension. 

Pg. 55 
 

 

 E. I-80/I-680/State Route (SR) 12 Westbound (WB) I-80 to SR12 
(West) Connector and Green Valley Road Interchange 
Improvements Project Utility Agreements 
Recommendation: 
Authorize the Executive Director to finalize and execute the attached 
utility relocation agreements between STA and utility owners (PG&E, 
AT&T, cities of Benicia, Fairfield, and Vallejo) for a total not-to-
exceed amount of $15,000,000. 
Pg. 59 
 

Janet Adams 

VIII. ACTION FINANCIAL ITEMS 
 

 A. Curtola and Lemon Park and Ride Regional Measure 2 (RM 2) 
Agreements and Allocation Request 
Recommendation: 
Approve an Initial Project Request (IPR) for the Curtola and Lemon 
Park and Ride Facility Phase 1A, as shown in Attachment E, 
authorizing SolTrans to request an allocation of Regional Measure 
2 (RM 2) funds from the Metropolitan Transportation Commission 
(MTC), contingent upon SolTrans and the City of Vallejo entering 
into a funding agreement for the design phase of the Curtola and 
Lemon Park and Ride Facility. 
(6:50 – 7:00 p.m.) 
Pg. 63 
 

Jim McElroy, 
SolTrans 

Project Manager 
and 

Sam Shelton 

 B. OneBayArea Grant (OBAG) Candidate Projects Assessment 
and Funding Eligibility 
Recommendation: 
Approve the OneBayArea Grant (OBAG) Candidate Projects 
Assessment results as shown in Attachment B.  
(7:00 – 7:10 p.m.) 
Pg. 89 
 

Sam Shelton 

IX. ACTION NON-FINANCIAL ITEMS 
 

 A. Safe Routes to School (SR2S) Program Update 
Recommendation: 
Authorize STA to organize a Solano County Safe Routes to School 
Summit in May 2013. 
(7:00 – 7:10 p.m.) 
Pg. 103 
 

Danelle Carey 
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 B. Solano County Transit (SolTrans) Joint Powers Agreement 
(JPA) – Appointment of STA Ex-Officio Board Member 
Recommendation: 
Appoint a STA Board Member to the Solano County Transit 
(SolTrans) JPA Board as an Ex-Officio member for a two-year 
term expiring December 2014. 
(7:10 – 7:15 p.m.) 
Pg. 107 
 

Bernadette Curry 

 C. Selection of 2012 STA Chair and Vice Chair 
Recommendation: 
Approve the following: 

1. Selection of the STA Chair for 2013 commencing with 
the STA Board Meeting of February 13, 2013; 

2. Selection of the STA Vice-Chair for 2013 commencing 
with the STA Board Meeting of February 13, 2013; and 

3. Request the new Chair designate the STA Executive 
Committee for 2013. 

(7:15 – 7:20 p.m.) 
Pg. 109 
 

Daryl Halls 

 D. STA Board Retreat/Workshop to Discuss Forthcoming Policy 
Issues 
Recommendation: 
Approve the following: 

1. Schedule a special STA Board Retreat for March 13, 2013 
at 12 noon to 5:00 p.m.; and 

2. Request STA staff develop a draft meeting agenda for 
consideration by the STA Board at the meeting of February 
13, 20013.  

(7:20 – 7:25 p.m.) 
Pg. 111 
 

Daryl Halls 

X. INFORMATION – NO DISCUSSION 
 

 A. Regional Transportation Impact Fee (RTIF) Update 
Pg. 119 
 

Sam Shelton 

 B. Fiscal Year (FY) 2012-13 Abandoned Vehicle Abatement 
(AVA) Program First Quarter Report 
Pg. 123 
 

Susan Furtado 

 C. Senate Bill (SB) 1339 – Regional Commuter Benefit 
Pg. 125 
 

Sorel Klein 

 D. Energy Chapter Climate Action Plan (ECCAP) Update 
Pg. 131 
 

Robert Macaulay 
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 E. Public-Private Partnership (P3) Feasibility Study Update 
Pg. 133 
 

Sam Shelton 

 F. Local Project Delivery Update 
Pg. 135 
 

Jessica McCabe 

 G. Funding Opportunities Summary 
Pg. 141 
 

Sara Woo 

 H. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2013 
Pg. 147 
 

Johanna Masiclat 

XI. BOARD MEMBERS COMMENTS 
 

XII. ADJOURNMENT 
The next meeting of the STA Board is a Special Board Meeting for the I-870/I-680/SR 12 
Interchange Project is scheduled at 4:00 p.m., Wednesday, January 30, 2013 at Suisun City 
Hall.  The next regular meeting of the STA Board is scheduled at 6:00 p.m., Wednesday, 
February 13, 2013, Suisun City Hall Council Chambers. 
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Agenda Item V 
January 9, 2013 

 
 
 
 
 
 

MEMORANDUM 
 
DATE:  January 3, 2013 
TO:  STA Board 
FROM: Daryl K. Halls 
RE:  Executive Director’s Report – January 2013 
 
 
The following is a brief status report on some of the major issues and projects currently 
being advanced by the STA.  An asterisk (*) notes items included in this month’s Board 
agenda. 
 
STA’s Federal Update for 2013 * 
STA’s federal advocate, Susan Lent, of Akin Gump, is scheduled to attend the meeting to 
provide the Board with an update from Washington, DC.  A copy of her most recent 
report is included with this Board agenda.  In December, the STA Board approved STA’s 
2013 Legislative Platform and funding priorities that have been updated in preparation 
for the 2013 federal and state legislative sessions.  At the request of the Board, staff has 
worked with the STA’s Technical Advisory Committee (TAC) to add a policy pertaining 
to placing a priority on preserving Solano County’s transportation infrastructure.   
 
I-80/680/SR12 Interchange Project Update* 
STA staff continues to work with Caltrans to advance the next phase of the I-
80/680/SR12 Interchange into construction.  With the recent approval by Caltrans and 
STA of the project’s final Environmental Impact Report (EIR), staff is focused on the 
next phases of the project which include acquiring the necessary right of way and 
relocating multiple utilities impacted by the project.  Staff has scheduled a special STA 
Board meeting for Wednesday, January 30th at 4:00 p.m. to discuss the right of way for 
the project.  The project is on schedule for a construction allocation vote for the next 
phase of this interchange project at the CTC meeting in May 2013 with the approved 
environmental document for the project on the CTC agenda for January 8, 2013.  
Construction of the next phase of the project is scheduled to begin later in 2013. 
 
OneBayAreaGrant (OBAG) Criteria for Project Selection and Additional Funds for 
Local Streets and Roads* 
In September 2012, the Solano Transportation Authority (STA) hosted a public workshop 
focused on the future allocation of federal transportation funds through the One Bay Area 
Grant Program (OBAG) developed by the Metropolitan Transportation Commission 
(MTC) in coordination with the Association of Bay Area Governments (ABAG).  In 
December 2012, the STA Board adopted its criteria for the evaluation of OBAG 
candidate projects.  This month, staff has provided its initial draft assessment of the 
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OBAG candidate projects based on the Board’s adopted criteria.  At the request of the 
STA Board, staff has also provided a funding matrix which identifies funding options, 
outside of OBAG, for each of the OBAG candidate projects.  The next step in the process 
is for the STA staff to develop a draft funding recommendation for STA Board 
consideration in February. 
 
Curtola and Lemon Park and Ride Project Status * 
The project manager for the Curtola and Lemon Park and Ride Lot Project, Jim McElroy, 
is scheduled to provide a status update on the project which is one of four STA transit 
center priorities funded through Regional Measure 2.  In 2012, subsequent to the transfer 
of the current facility from the City of Vallejo to Solano County Transit (SolTrans), the 
STA helped form a project development team with SolTrans and the City of Vallejo, to 
help rescope and redesign the project to meet the safety, operational improvements, and 
capacity needs for the project. 
 
STA’s Safe Routes to School Program Update * 
This past year, the STA has continued to work productively with various agencies, such 
as the County Office of Public Health, schools districts, city engineering and public 
safety staff, and local community leaders to successfully deliver various aspects of the 
Solano Safe Routes to School Program (SR2S).  Danelle Carey, STA’s SR2S Program 
Coordinator, will provide a status update of the program at the meeting.  Staff is 
recommending the Board authorize STA to sponsor a Countywide Safe Routes to School 
Summit in May of 2013 to provide a forum for the update of the Countywide SR2S Plan, 
release of the SR2S Mapping Project, and start up of the new Solano Walking School 
Pilot Program. 
 
Appointment of 2013 STA Chair and Vice-Chair 
Each year the STA selects its new Chair and Vice-Chair for the upcoming year.  Based 
on the STA Board policy for rotation of the Chair, current Vice-Chair Steve Hardy, City 
of Vacaville, is scheduled to serve as Chair, and Board Member Osby Davis, City of 
Vallejo, is scheduled to serve as Vice-Chair.  Selection of the 2013 STA Board Executive 
Committee is then appointed by the new STA Chair. 
 
STA Board Workshop Proposed * 
The current STA Board Executive Committee has recommended the Board schedule a 
half day Board Workshop on March 13th focused on the three policy topics that are 
outlined in the staff report. 
 
STA Staff Update 
STA has recently concluded the successful recruitment of two part-time Walking School 
Bus Coordinators to assist STA and County Public Health staff in the implementing of 
this new pilot program countywide.  The program is funded through a $500,000 Federal 
Safe Routes to School grant landed by the STA in 2011.  The new part-time staff will be 
announced at the Board meeting. 
 
Attachment: 

A. STA Acronyms List of Transportation Terms (Updated February 2012) 
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 ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated sj:  February 2012 
 

 
A        
ABAG Association of Bay Area Governments 
ACTC Alameda County Transportation Commission 
ADA American Disabilities Act 
AVA Abandoned Vehicle Abatement 
APDE           Advanced Project Development Element (STIP) 
AQMD Air Quality Management District 
ARRA American Recovery and Reinvestment Act 
B 
BAAQMD Bay Area Air Quality Management District 
BABC Bay Area Bicycle Coalition 
BAC Bicycle Advisory Committee 
BART Bay Area Rapid Transit 
BATA Bay Area Toll Authority 
BCDC Bay Conservation & Development Commission 
BT&H Business, Transportation & Housing Agency 
C 
CAF Clean Air Funds 
CALTRANS California Department of Transportation 
CARB California Air Resources Board 
CCCC (4’Cs) City County Coordinating Council 
CCCTA (3CTA) Central Contra Costa Transit Authority 
CCJPA Capitol Corridor Joint Powers Authority 
CCTA Contra Costa Transportation Authority 
CEQA California Environmental Quality Act 
CHP California Highway Patrol 
CIP Capital Improvement Program 
CMA Congestion Management Agency 
CMIA Corridor Mobility Improvement Account 
CMAQ Congestion Mitigation & Air Quality Program 
CMP Congestion Management Plan 
CNG Compressed Natural Gas 
CTC California Transportation Commission 
D 
DBE Disadvantaged Business Enterprise 
DOT Department of Transportation 
E 
ECMAQ Eastern Solano Congestion Mitigation Air Quality Program 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
EPA Environmental Protection Agency 
EV Electric Vehicle 
F 
FEIR Final Environmental Impact Report 
FHWA Federal Highway Administration 
FPI Freeway Performance Initiative  
FTA Federal Transit Administration 
 
G 
GHG Greenhouse Gas 
GIS Geographic Information System 
 
H 
HIP Housing Incentive Program 
HOT High Occupancy Toll 
HOV High Occupancy Vehicle 
I 
ISTEA Intermodal Surface Transportation Efficiency Act 
ITIP Interregional Transportation Improvement Program 

ITS Intelligent Transportation System 
J 
JARC Jobs Access Reverse Commute Program 
JPA Joint Powers Agreement 
L 
LATIP Local Area Transportation Improvement Program 
LEV Low Emission Vehicle 
LIFT Low Income Flexible Transportation Program 
LOS Level of Service 
LS&R Local Streets & Roads 
 
M 
MIS Major Investment Study 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MTC Metropolitan Transportation Commission 
MTS Metropolitan Transportation System 
N 
NCTPA Napa County Transportation & Planning Agency 
NEPA National Environmental Policy Act 
NHS National Highway System 
NOP Notice of Preparation 
O 
OTS Office of Traffic Safety 
P 
PAC Pedestrian Advisory Committee 
PCC Paratransit Coordinating Council 
PCRP Planning & Congestion Relief Program 
PSR Project Study Report 
PDS Project Development Support 
PDA Priority Development Area 
PDT Project Delivery Team 
PDWG Project Delivery Working Group 
PMP Pavement Management Program 
PMS Pavement Management System 
PNR Park & Ride 
PPM Planning, Programming & Monitoring 
PPP (P3) Public Private Partnership 
PS&E Plans, Specifications & Estimate 
PSR Project Study Report 
PTA Public Transportation Account 
PTAC Partnership Technical Advisory Committee (MTC) 
R 
RABA Revenue Alignment Budget Authority 
RBWG  Regional Bicycle Working Group 
RFP Request for Proposal 
RFQ Request for Qualification 
RM 2 Regional Measure 2 (Bridge Toll) 
RPC  Regional Pedestrian Committee 
RRP Regional Rideshare Program 
RTEP Regional Transit Expansion Policy 
RTIF Regional Transportation Impact Fee 
RTP Regional Transportation Plan 
RTIP Regional Transportation Improvement Program 
RTPA Regional Transportation Planning Agency 
S 
SACOG Sacramento Area Council of Governments 
SAFETEA-LU Safe, Accountable, Flexible, Efficient     
 Transportation Equality Act-a Legacy for Users 
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 ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated sj:  February 2012 
 

 
SCS Sustainable Community Strategy  
SCTA Sonoma County Transportation Authority 
SFCTA San Francisco County Transportation Authority 
SJCOG San Joaquin Council of Governments   
SHOPP State Highway Operations & Protection Program 
SMAQMD Sacramento Metropolitan Air Quality 
 Management District 
SMCCAG San Mateo City-County Association of Governments 
SNCI Solano Napa Commuter Information 
SoHip Solano Highway Improvement Plan 
SOV Single Occupant Vehicle  
SP&R State Planning & Research 
SR State Route 
SR2S Safe Routes to School 
SR2T Safe Routes to Transit 
STAF State Transit Assistance Fund 
STIP State Transportation Improvement Program 
STP Federal Surface Transportation Program 
T 
TAC Technical Advisory Committee 
TAM Transportation of Marin 
TAZ Transportation Analysis Zone 
TCI Transportation Capital Improvement 
TCM Transportation Control Measure 
TCRP Transportation Congestion Relief Program 
TDA Transportation Development Act 
TDM Transportation Demand Management 
TE Transportation Enhancement Program 
TEA-21 Transportation Efficiency Act for the 21st Century 
TFCA Transportation Funds for Clean Air Program 
TIF Transportation Investment Fund 
TIGER Transportation Investment Generating Economic Recovery 
TIP Transportation Improvement Program 
TLC Transportation for Livable Communities 
TMA Transportation Management Association 
TMP Transportation Management Plan 
TMS Transportation Management System 
TOD Transportation Operations Systems 
TOS Traffic Operation System 
T-Plus Transportation Planning and Land Use Solutions 
TRAC Trails Advisory Committee 
TSM Transportation System Management 
U, V, W, Y, & Z 
UZA Urbanized Area 
VHD Vehicle Hours of Delay 
VMT Vehicle Miles Traveled 
VTA Valley Transportation Authority (Santa Clara) 
W2W Welfare to Work 
WCCTAC West Costa County Transportation Advisory  
 Committee 
WETA Water Emergency Transportation Authority  
YCTD Yolo County Transit District 
YSAQMD Yolo/Solano Air Quality Management District 
ZEV Zero Emission Vehicle 
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Agenda Item VII.A 
January 9, 2013 

 
 
 
 

 
 

SOLANO TRANSPORTATION AUTHORITY 
Board Minutes for Meeting of 

December 12, 2012 
 

I. CALL TO ORDER 
Chair Batchelor called the regular meeting to order at 6:00 p.m.  A quorum was confirmed. 
 

 MEMBERS 
PRESENT: 

 
Jack Batchelor, Chair 

 
City of Dixon 

  Steve Hardy, Vice-Chair City of Vacaville 
  Elizabeth Patterson City of Benicia 
  Rick Vaccaro (Alternate) City of Fairfield 
  Jan Vick City of Rio Vista 
  Pete Sanchez City of Suisun City 
  Osby Davis City of Vallejo 
  Jim Spering County of Solano 
    
 MEMBERS 

ABSENT: 
Harry Price City of Fairfield 

    
 STAFF 

PRESENT: 
 
Daryl K. Halls 

 
Executive Director 

  Bernadette Curry  Legal Counsel 
  Janet Adams Deputy Executive Director/Director of Projects 
  Robert Macaulay Director of Planning 
  Jayne Bauer Legislative & Marketing Program Manager 
  Susan Furtado Accounting & Administrative Svc. Manager 
  Liz Niedziela Transit Manager 
  Judy Leaks Program Manager 
  Robert Guerrero Senior Planner 
  Sofia Recalde Mobility Management Program Coordinator 
  Sam Shelton Project Manager 
  Sara Woo Associate Planner 
  Sheila Jones Administrative Assistant 
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 ALSO  
PRESENT: 

 
In Alphabetical Order by Last Name: 

  Christina Arrostuto First 5 Solano 
  Mona Babauta SolTrans 
  Philip Kamhi SolTrans 
  Wayne Lewis City of Fairfield 
  Phil McGuire Innovative Paradigms 
  Brian McLean Vacaville City Coach 
  Sandy Person Solano EDC 
  Robert Powell Member of the Public 
  Elizabeth Richards Elizabeth Richards Consulting 
  Mike Roberts City of Benicia 
  Alvina Sheeley Member of the Public 
  Matt Tuggle Solano County 
  Jan Vick Former Mayor and STA Board Member 
    
II. CONFIRM QUORUM/STATEMENT OF CONFLICT 

A quorum was confirmed by the Clerk of the Board.  There was no Statement of Conflict 
declared at this time. 
 

III. 
 

APPROVAL OF AGENDA 
On a motion by Board Member Pete Sanchez, and a second by Board Member Elizabeth 
Patterson, the STA Board approved the agenda. 
 
Daryl Halls stated that item 9.e, PDA recommendation should refer to STP planning funds, not 
PDA funds.  
 

IV. SWEARING-IN OF NEW STA BOARD MEMBER/ 
BOARD ALTERNATES 

• Norman Richardson 
Board Member representing the City of Rio Vista 

 
V. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

VI. EXECUTIVE DIRECTOR’S REPORT 
Daryl Halls provided an update on the following topics: 
 STA’s Legislative Platform and Priorities for 2013 
 STA Annual Audit for FY 2011-12 Keeps Streak Intact 
 Board Certification of Final EIR for 80/680/SR12 Interchange Project 
 STA Request to County Board of Supevisors to Add Transportation Infrastructure to 

County Facility Fee Update 
 OneBayAreaGrant (OBAG) Criteria for Project Selection and Additional Funds for 

Local Streets and Roads 
 Initiation of Priority Development Area (PDA) Assessments and Implementation 
 ADA Eligibility RFP Proposed to Initiate First Priority of Solano Mobility Management 

Plan 
 STA’s Safe Routes to School Partnerships Focus of Two Conferences and Webinar 
 STA Staff Update 
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VII. COMMENTS FROM METROPOLITAN TRANSPORTATION COMMISSION (MTC), 
CALTRANS, AND STAFF: 
 

 MTC Report: 
None presented.  

 
 Caltrans Report: 

None presented. 
 

 STA Reports: 
A. Announcement of Nominees for STA’s 15th Annual Awards 
B. State Legislative Update presented by Gus Khouri, Shaw/Yoder, Inc. 
C. Directors Report: 

1. Planning  
2. Projects 
3. Transit/Rideshare  

a) 2012 Solano Employer Commute Challenge Wrap-up 
b) Paratransit Coordinating Council (PCC) 2013 Work Plan 
 

VIII. CONSENT CALENDAR 
On a motion by Board Member Hardy, and a second by Board Member Patterson, the STA 
Board approved Consent Calendar Items A through O.   
 

 A. REVISED Minutes of the STA Board Meeting of July 11, 2012 
Recommendation: 
Approve STA Board REVISED Meeting Minutes of July 11 2012. 
 

 B. Minutes of the STA Board Meeting of October 10, 2012 
Recommendation: 
Approve STA Board Meeting Minutes of October 10, 2012. 
 

 C. Draft Minutes of the TAC Meeting of November 28, 2012 
Recommendation: 
Approve Draft TAC Meeting Minutes of November 28, 2012. 
 

 D. Fiscal Year (FY) 2012-13 First Quarter Budget Report 
Recommendation: 
Receive and file. 
 

 E. STA Employee 2013 Benefit Summary Update 
Recommendation: 
Receive and file. 
 

 F. Renewal of Membership with Solano Economic Development Corporation (EDC) 
for 2013 
Recommendation: 
Approve the renewal of STA’s membership with the Solano Economic Development 
Corporation (Solano EDC) at the Premier Member “Chairman’s Circle” level of $7,500 
for Calendar Year 2013. 
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 G. Paratransit Coordinating Council (PCC) Member Reappointments 
Recommendation: 
Reappoint Richard Burnett and James Williams to the Paratransit Coordinating Council 
for an additional three years. 
 

 H. Fiscal Year (FY) 2012-13 Transportation Development Act (TDA) Matrix – 
December 2012 
Recommendation: 
Approve the FY 2012-13 TDA Matrix – December 2012 for the  
City of Fairfield as shown in Attachment A. 
 

 I. Proposed SolanoExpress Route 78 Service Changes  
Recommendation: 
Approve the proposed route changes by SolTrans to SolanoExpress Route 78 as shown 
in Attachment C. 
 

 J. Proposed SolanoExpress Route 85 Service Changes 
Recommendation: 
Approve adding the Sereno Transit Center as the final bus stop for Route 85’s last 
weekday trip as proposed by SolTrans. 
 

 K. OneBayArea Grant (OBAG) Local Streets & Roads (LS&R) Project Delivery 
Schedules 
Recommendation: 
Approve the project delivery schedules and milestones for OBAG LS&R projects as 
shown in Attachments B and C, as part of the STA Project Delivery policies. 
 

 L. STA Planning and Programming Agreement 
Recommendation: 
Approve the following: 

1. Authorize the STA Executive Director to execute the Interagency Agreement 
Between the Metropolitan Transportation Commission and the Solano 
Transportation Authority for Planning and Programming for Fiscal Years 2012-
13, 2013-14, 2014-15 and 2015-16;  

2. Program the base amount of $2,673,000 and augmented amount of $333,000 for a 
total of $3,006,000 of the STA’s OneBayArea Grant (OBAG) Surface 
Transportation Program (STP) funds for STA Congestion Management Agency 
(CMA) Planning Activities as described in attachment A; and 

3. Advance $75,000 of STP funds available from the October Vallejo fund swap 
action for development of the PDA Growth Strategy, and designate $50,000 of 
future PDA Implementation Funds to back fill these advanced funds. 

 
 M. I-80 Eastbound Cordelia Truck Scales Relocation Project Contract Amendment 

Recommendation: 
Approve a contract amendment for HDR Engineering, Inc. for an amount not-to-exceed 
$282,000, to cover engineering services during construction of the I-80 Eastbound 
Cordelia Truck Scales Relocation Project. 
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 N. I-80/I-680/State Route (SR) 12 Interchange Project 
Recommendation: 
Approve Resolution No. 2012-19 and Funding Allocation Request from Metropolitan 
Transportation Commission (MTC) for $5.796 million in Regional Measure 2 or 
AB1171 funds for the I-80/I-680/SR 12 Interchange Project for right of way phase. 
 
Robert Powell made a public comment with regard to item N, he stated that that there is 
an inaccuracy in the map for the bike path and that is a federal bike path on an interstate. 
He commented that the path should be moved and requested the Board to make that 
correction. 
 
Janet Adams clarified that the comment was with reference to Action Non-Financial item 
X.B. 
 

 O. 2013 Paratransit Coordinating Council (PCC) Work and Outreach Plans 
Recommendation: 
Approve the 2013 PCC Work Plan as shown in Attachment A and the 2013 PCC 
Outreach Plan as shown in Attachment B. 
 

IX. ACTION – FINANCIAL ITEMS 
 

 A. STA’s Annual Audit Fiscal Year (FY) 2011-12 
Susan Furtado reported that the accounting firm of Vavrinek, Trine, Day & Co., LLP, 
has completed the annual of STA’s finances and budget for FY 2011-12 and for the 7th 
year in a row, a clean audit with no findings has been provided. 
 

  Public Comments: 
None presented. 
 

  Board Comments: None 
 

  Recommendation: 
Receive and file. 

 
  On a motion by Board Member Sanchez, and a second by Board Member Patterson, the 

STA Board unanimously approved the recommendation. 
 

 B. Mobility Management Plan Update 
Sofia Recalde and Phil McGuire reviewed the development of a Mobility Management 
Plan and Program.  He cited the plan is in partnership with the County of Solano, 
Solano’s transit operators, and the advisory committee and that their focus is on the four 
specific tasks or components of a proposed Mobility Management Plan.  He noted that 
the first task is the establishment of one countywide American with Disabilities Act 
(ADA) which has a requested timeline for implementation of July 1, 2013 from Solano 
County Transit (SolTrans).  He continued by stating that in order to meet the requested 
timeframe, STA staff is requesting Board authorization to issue a request for proposal to 
establish the ADA eligibility component of this plan.   
 

  Public Comments: 
None presented. 
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  Board Comments: 
Board Member Spering asked if a form or handout will be provided to the end user 
during these evaluations for overall feedback of the STA assessment process.  Daryl 
Halls stated that a form of public feedback will be included in a refined scope of work for 
the assessment process. 
 
Board Member Patterson asked if the RFP will include a thorough search to find the best 
programs in and surrounding the bay area that are recognized for excellence to keep us 
from having to “reinvent” a program.  Daryl Halls replied that extended research on other 
program models will be incorporated. 
 

  Recommendation: 
Approve the following: 

1. Authorize the Executive Director to release a Request for Proposals for services 
for the Countywide In-Person ADA Eligibility and Certification Process as 
shown in Attachment A; and 

2. Authorize the Executive Director to enter into a contract not-to-exceed $289,343 
for a Countywide In-Person Eligibility and Certification Process for Solano 
County for Fiscal Years (FY) 2013-14 and 2014-15. 

 
  On a motion by Board Member Spering, and a second by Board Member Richardson, the 

STA Board unanimously approved the recommendation. 
 

 C. Additional OneBayArea Grant (OBAG) Funds for Local Streets and Roads 
Projects 
Sam Shelton reviewed the development process of the draft criteria that provides 
guidance to the STA Board and staff concerning the evaluation of candidate projects for 
Solano County remaining share of OBAG funds, consistent with Federal Congestion 
Mitigation and Air Quality (CMAQ) funds (and estimated $600,000 in STP funds).  He 
outlined the next steps in the process which is the assessment and evaluation of projects 
that will take place in January and the final OBAG programming recommendations 
scheduled for approval at the February STA Board meeting. 
 

  Public Comments: 
None presented. 
 

  Board Comments:  
None presented. 
 

  Recommendation: 
Approve the programming of $1.38 M of additional Surface Transportation Program 
(STP) funds for Local Streets and Roads projects as described in Attachments B and E. 

 
  On a motion by Board Member Spering, and a second by Vice-Chair Hardy, the STA 

Board unanimously approved the recommendation. 
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 D. OneBayArea Grant (OBAG) Funding Criteria 
Robert Macaulay presented and reviewed the ranking matrix listing each of the qualified 
projects or programs.  He noted that STA staff will recommend placing projects and 
programs into one of three tiers.  He also presented information on the cost of those 
highest ranked projects and programs ranked in Tiers 1 and 2 in relation to the $5.6 
million in CMAQ funds and in relation to the MTC requirement that at least 50% of the 
OBAG funds must be spent in or in support of PDAs.  He cited that the STA Board is 
scheduled to take final action to adopt the OBAG project list for programming at its 
meeting of February 13, 2013.   
 
Robert Macaulay added that with the recent action by MTC to dedicate $20 million to 
the Bay Area CMAs for PDA Assessment and Implementation, an estimated $1.06 
million is to be dedicated to Solano.  STA staff is recommending $75,000 of STP funds 
be dedicated to initiate this effort.  He noted that MTC’s deadline for this task to be 
completed is May 2013 and that $50,000 will be returned when the PDA funds are 
available to STA later in the fiscal year leaving $587,000 of STP funds available for 
OBAG programming. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
Board Member Spering requested background on the element of complete streets.  
Robert Macaulay provided background on complete streets. He stated that complete 
streets are streets that accommodate all modes of transportation. 
 
Board Member Patterson stated that Benicia has approved their housing element. She 
asked if complete streets can be completed in phases.  Robert Macaulay stated that part 
of the complete streets process is a disclosure and the Public Works Director, pedestrian 
and bicycle committee members may also determine whether or not it is a complete 
street. 
 
Board Member Patterson suggested that a summary of administrative actions be taken 
and provided to the Board and a request for review may be made within 10 days.  Robert 
Macaulay stated that there is a matrix where they are reporting staff members 
assessments of projects. He plans to bring all of them together to present the STA staff’s 
initial assessment to the Board at the January 9th meeting.  Daryl Halls stated that the 
process would be to present the criteria today and then bring back the assessment matrix 
and a funding eligibility matrix for the January 9th Board meeting. 
 
Board Member Spering asked for an inventory of which agencies are in compliance on 
complete streets.  Robert Macaulay stated that not every local agency is in compliance 
and a list of those will also be updated to present to the Board at the January 9th Board 
meeting. 
 

  Recommendation: 
Approve the following: 

1. Adopt the Solano OBAG Project and Program Screening Criteria Assessment as 
shown in Attachment B; and 

2. Hold $611,000 in STP funds for use to support future OBAG projects and 
programs, subject to allocation by the STA Board. 
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  On a motion by Board Member Spering, and a second by Vice Chair Hardy, the STA 
Board unanimously approved the recommendation. 
 

 E. Solano County Priority Development Area Investment and Growth Strategy 
Robert Guerrero reviewed the distribution process of OBAG funds to Solano County.  
He noted that an estimated $1.06 million (over a four year OBAG cycle) will perform the 
work intended to assist cities interested in PDAs.  He cited that the allocation of the 
estimated $1 million in PDA funds will be based on the completion of the assessment 
work and the PDA implementation priorities identified through the process.  He 
continued by stating that STA staff is recommending the STA Board authorize staff to 
initiate the process by dedicating $75,000 in OBAG funds to fund consultant assistance 
to aid staff in the effort.  
 

  Public Comments: 
None presented. 
 

  Board Comments: 
Board Member Patterson expressed her appreciation to staff for including jobs in the 
presentation as it applies to the Association of Bay Area Governments and requested that 
future updates emphasize the same content. 
 

  Recommendation: 
Approve the following: 

1. Dedicate $75,000 of PDA planning STP funds to develop a Countywide 
Investment Study as shown in Attachment B;  

2. Authorize the Executive Director to issue a Request for Proposals to assist the 
STA in completing the Solano County Priority Development Area Investment 
Study; and 

3. Authorize the Executive Director to enter into a contract in an amount not-to-
exceed $75,000 for this work. 
 

  On a motion by Vice Chair Hardy, and a second by Board Member Patterson, the STA 
Board unanimously approved the recommendation as amended shown above in strike 
through bold italics. 
 

X. ACTION – NON-FINANCIAL ITEMS 
 

 A. STA’s 2013 Legislative Priorities and Platform 
Jayne Bauer  
 

  Public Comments: 
None presented. 
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  Board Comments: 
Board Member Spering stated that the Vallejo Transit funds needs to be changed to 
SolTrans. He suggested that expansion of the San Francisco Bay Ferry services be a 
priority and added to the federal and state legislative agenda to be consistent with the 
regional policy.  Daryl Halls stated expanding services will be added and discussed in 
January 2013. 
 
Chair Batchelor commented that each of these categories state that these assets need to 
be maintained and kept in good working condition. 
 
Board Member Patterson commentated that if it is overriding global statement it will 
help avoid having to reiterate for each section. She recommended to also support the 
policies to have two overriding statements for federal and state guidance. 
 

  Recommendation: 
Approve the STA’s 2013 Legislative Priorities Platform as shown in Attachment A. 
 

  On a motion by Board Member Patterson, and a second by Board Member Davis, the 
STA Board unanimously approved the recommendation with the changes. 
 

 B. I-80/I-680/State Route (SR) 12 Interchange Project and Certification of the Final 
Environmental Impact Report 
Janet Adams requested the STA Board certify the final Environmental Impact Report 
(EIR) for the I-80/I-680/SR 12 Interchange project.  She noted that the project is on 
schedule for a construction allocation vote for the next phase of this interchange project 
at the CTC in May 2013 with construction of the next phase of the project scheduled to 
begin later in 2013. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
Board Member Sanchez asked how much was spent for this environmental study.  Janet 
Adams stated that $15 million dollars was spent to complete this study. 
 

  Recommendation: 
Based on the extensive evaluations of the alternatives conducted in the EIR/EIS, 
comments received from the public and agencies during the EIR/EIS review process, and 
considering the traffic, engineering and operational aspects of all the alternatives, 
approve the following actions:  

1. APPROVE Resolution No. 2012-18 accepting the Environmental Impact Report 
prepared by Caltrans for the Project; and 

2. ACCEPT the Caltrans prepared Project Report and APPROVE the Alternative 
C-1 for the I-80/I-680/SR 12 Interchange Project; and 

3. DIRECT that upon approval of Resolution No. 2012-18, that the Executive 
Director to File a Notice of Determination with the County Clerk of Solano 
County and with the State Office of Planning and Research and Authorize 
payment of the filing fees, if necessary. 

 
  On a motion by Board Member Spering, and a second by Board Member Richardson, the 

STA Board unanimously approved the recommendation. 
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 C. STA Recommendation to Request the Solano County Board of Supervisors to 
Include Transportation Projects as Part of the County’s Public Facility Fee Update 
Based on an earlier meeting of the RTIF Policy Committee, Sam Shelton noted staff’s 
recommendation for the STA Board to take action to make a formal request to the Solano 
County Board of Supervisors to have transportation added to the County Facility Fee at a 
Dwelling Unit Equivalent (DUE) level of $1,500 and to have the transportation portion 
of the fee administered by the STA. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
Board Member Spering requested that a footnote be included to state within the existing 
fee. 
 
Board Member Patterson asked for clarification on whether it’s the Board of Supervisors 
that would increase the fee or the STA Board needs to recommend increasing the fee.  
Board Member Spering stated that the STA Board’s recommendation on the fee directly 
impacts the cities and that the intent of the cities is to not increase the fee. 
 

  Recommendation: 
Request that the Solano County Board of Supervisors consider the following actions: 

1. Add transportation facilities to the County of Solano’s Public Facility Fee 
Program; 

2. Designate the Solano Transportation Authority to manage the portion of the 
County of Solano’s Public Facility Fee dedicated for Transportation Projects; and 

3. A transportation facility fee of $1,500 per dwelling unit equivalent (contingent on 
the fee being less than the approved maximum nexus). 

 
  On a motion by Board Member Spering, and a second by Board Member Sanchez, the 

STA Board unanimously approved the recommendation. 
 

 D. Solano County Transit (SolTrans) Joint Powers Agreement (JPA) – Appointment of 
STA Ex-Officio Board Member 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
Board Member Spering requested this item be tabled until the next STA Board meeting. 
 

  Recommendation: 
Appoint a STA Board Member to the Solano County Transit (SolTrans) JPA Board as an 
Ex-Officio member for a two-year term expiring December 2014. 
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XI. INFORMATIONAL – NO DISCUSSION 
 

 A. Project Initiation Document (PID) Reimbursement and Program Update 
 

 B. Climate Action Plan (CAP) Update 
 

 C. Solano Employer Commute Challenge 2012 – Final Results 
 

 D. Funding Opportunities Summary 
 

 E. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2013 
 

XII. BOARD MEMBER COMMENTS 
Board Alternate Vaccaro announced that between December 17 and the 29th all local FAST 
routes will be free of charge. 
 
Chair Batchelor announced that Daryl Halls, Brian Dolan, Dixon Unified School District 
Superintendent, and himself conducted a City-County-School Partnership workshop in San 
Francisco and noted that Danelle Carey put a nice powerpoint together. He congratulated her on 
her recent graduation from San Francisco University. He announced that this was his next to last 
STA Board meeting as Chair and thanked everyone. 
 
Board Member Spering asked that the meeting be adjourned in memory of Shirley Stacy, an 
active member of STA’s Paratransit Coordinating Council (PCC) and Senior and People with 
Disabilities Advisory Committee. 
 
Alicia Roundtree said a few words in recognition of Shirley Stacy. 
 

XIII. ADJOURNMENT 
The meeting was adjourned at 7:47 p.m. 
 

 The next regular meeting of the STA Board is scheduled at 6:00 p.m., Wednesday,  
January 9, 2013, Suisun City Hall Council Chambers. 
 

 Attested by: 
 
 
 
_________________________/January 2, 2013 
Johanna Masiclat                  Date 
Clerk of the Board 
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Agenda Item VII.B 
January 9, 2013 

 
 

 
 
 
 

TECHNICAL ADVISORY COMMITTEE 
Draft Minutes for the meeting of 

January 2, 2013  
 

I. 
 

CALL TO ORDER 
 
The regular meeting of the STA’s Technical Advisory Committee (TAC) was called to order at 
approximately 1:36 p.m. in the Solano Transportation Authority (STA)’s Conference Room 1. 
 

 Present: 
TAC Members Present 

 
Joe Leach 

 
City of Dixon 

  George Hicks City of Fairfield 
  Dan Kasperson City of Suisun City 
  David Kleinschmidt City of Vallejo 
  Matt Tuggle Solano County 
    
 STA Staff Present: (In Alphabetical Order by Last Name) 
  Janet Adams STA 
  Jayne Bauer STA 
  Danelle Carey STA 
  Robert Guerrero STA 
  Daryl Halls STA 
  Sheila Jones STA 
  Judy Leaks STA 
  Sam Shelton STA 
    
 Others Present: (In Alphabetical Order by Last Name) 
  Morrie Barr City of Dixon 
  Nick Burton Solano County 
  Michael Cowen KPMG 
  Barry Eberling Daily Republic 
  Michael Tran KPMG 

    
II. 

 
APPROVAL OF THE AGENDA 
On a motion by George Hicks, and a second by Dan Kasperson, the STA TAC unanimously 
approved the agenda. 
 

III. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
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IV. REPORTS FROM CALTRANS, MTC AND STA STAFF 
 
Caltrans: None presented. 

 
MTC: None presented. 

 
STA: None presented. 

 
Other: Michael Cowen and Michael Tran of KPMG provided a powerpoint 

presentation on the STA Stakeholder Kick-Off And Overview of Public Private 
Partnership (P3) Feasibility Study. 
 

 

V. CONSENT CALENDAR 
On a motion by Dan Kasperson, and a second by Matt Tuggle, the STA TAC approved 
Consent Calendar Item A. 
 

 A. Minutes of the TAC Meeting of November 28, 2012 
Recommendation: 
Approve TAC Meeting Minutes of November 28, 2012. 
 

VI. ACTION NON-FINANCIAL ITEMS 
 

 A. STA’s 2013 Legislative Priorities and Platform 
Jayne Bauer stated that the STA Board approved the STA’s 2013 Legislative Priorities 
and Platform with a request to add an additional priority (#17) to articulate a “fix it 
first” approach to transportation infrastructure which is similar to the policy held by 
the Metropolitan Transportation Commission since 1998. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the STA’s 2013 Legislative 
Priorities Platform as shown in Attachment A (changes shown in italics and underlined). 
 

  On a motion by George Hicks and a second by David Kleinschmidt, the STA TAC 
unanimously approved the recommendation. 
 

 B. Safe Routes to School (SR2S) Program Update 
Danelle Carey provided an update on the Solano Safe Routes to School Program. She 
stated in fiscal year 2011/12 the Safe Routes to School Program continued to offer 
educational encouragement activities in partnership with Solano County Public Health 
and throughout these events 12,811 students participated at 55 events. She stated that 
for Enhancement Enforcement activity, the Suisun City Police Department provided 
an in class safety training and developed an crossing guard training manual and test 
video in addition to a bike rodeo video that has been completed. She stated that the 
Fairfield Police Department conducted Enhanced Enforcement to reinforce safe 
behavior. She stated that 17 walk audits and 29 meetings took place in 2012. She 
noted staff is proposing to hold a SR2S summit be held to bring the various SR2S 
Committees and participants together. She stated that the STA is in the process of 
hiring two walk to school bus coordinators. 
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  Recommendation: 
Forward a recommendation to the STA Board authorizing STA to organize a Solano 
County Safe Routes to School Summit in April 2013. 
 

  On a motion by David Kleinschmidt, and a second by Dan Kasperson, the STA TAC 
unanimously approved the recommendation. 
 

VII. ACTION FINANCIAL ITEMS 
 

 A. OneBayArea Grant (OBAG) Candidate Projects Assessment and Funding 
Eligibility 
Sam Shelton provided an overview OneBayArea Grant (OBAG) Candidate Projects 
Assessment and Funding Eligibility handouts. He walked the group through the 
assessment table and welcomed feedback from the committee. 
 
Matt Tuggle requested to change the Intercity Service for Non-Ambulatory Riders and 
Mobility Programs to “yes” under local match.  Dan Kasperson made a request to 
change the Suisun City Railroad Avenue Extension to Project to “yes” under Local 
Match. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the OneBayArea Grant 
(OBAG) Candidate Projects Assessment results, as shown in Attachment B with the 
exception of above in italics. 
 

  On a motion by Matt Tuggle, and a second by Dan Kasperson, the STA TAC 
unanimously approved the recommendation. (5 Ayes votes) 
 

VIII. INFORMATIONAL - DISCUSSION 
 

 A. Solano County Priority Development Area Investment and Growth Strategy 
Robert Guerrero stated that Solano County was approved to receive $1.06 million  
dollars as part of MTC’s action for PDA planning and assistance over the next four 
fiscal years. He discussed PDA investment strategies and the schedule provided in the 
handout. He stated that this month the PDA Assessment criteria that was created as 
part of the transportation for sustainable communities strategies will be presented to 
the Solano Planning Directors, brought back to the TAC and then to the STA Board by 
April 2013. 
 
Daryl Halls stated that the $1 million dollars in PDA funds is in addition to the OBAG 
funds. 
 

 B. Regional Transportation Impact Fee (RTIF) Update 
Sam Shelton provided an update on the STA’s Regional Transportation Impact Fee 
Nexus Study. He stated that a letter is being drafted that includes the STA Board’s 
action that will go to the Board of Supervisors. He stated that STA staff recommends 
requesting the County Board of Supervisors consider a transportation PFF of $1,500 
per Dwelling Unit Equivalent. He noted that at upcoming meetings, the RTIF packages 
will be reviewed and updated, and the nexus study is proposed to be adopted by the 
STA Board in March 2013. 
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 C. Mobility Management Plan and Countywide In-Person ADA Eligibility and 
Certification Process 
Daryl Halls stated that the RFP has not been sent out based on a request for further 
review by the Consortium.  This took place December 19th with another follow-up 
meeting in January 2013.  He stated that there are four areas that are being evaluated in 
the Mobility Management Plan. He stated that a special meeting has been scheduled to 
discuss the scope of work. 
 

 NO DISCUSSION 
 

 D. Fiscal Year (FY) 2012-13 Abandoned Vehicle Abatement (AVA) Program First 
Quarter Report 
 

 E. Energy Chapter Climate Action Plan (ECCAP) Update 
 

 F. Public-Private Partnership (P3) Feasibility Study Update 
 

 G. Local Project Delivery Update 
 

 H. Senate Bill (SB) 1339 – Regional Commuter Benefit 
 

 I. Funding Opportunities Summary 
 

 J. STA Board Meeting Highlights of December 12, 2012 
 

 K. Draft Meeting Minutes of STA Advisory Committees 
 

 L. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2013 
 

IX. ADJOURNMENT 
 

 The meeting was adjourned at 2:48 p.m.  The next meeting of the STA TAC is scheduled at 
1:30 p.m. on Wednesday, January 30, 2013. 
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Agenda Item VII.C 
January 9, 2013 

 
 

 
 
 

 
DATE:  January 2, 2013 
TO:  STA Board 
FROM: Jayne Bauer, Marketing and Legislative Program Manager 
RE:  STA’s 2013 Legislative Priorities and Platform 
 
 
Background: 
Each year, STA staff monitors state and federal legislation that pertains directly to transportation and 
related issues.  On December 14, 2011, the STA Board adopted its 2012 Legislative Priorities and 
Platform to provide policy guidance on transportation legislation and the STA’s legislative activities 
during 2012.  On December 12, 2012, the STA Board approved the 2013 Legislative Platform and 
Priorities with a request to add an additional priority to articulate a “fix it first” priority to maintain its 
existing transportation infrastructure.  
 
Discussion: 
At the December 12th STA Board meeting, the Board approved language addressing the cap and trade 
program be inserted under Platform II. Climate Change/Air Quality #13 in the Draft 2013 Legislative 
Priorities and Platform (Attachment A). 
 
The STA Board requested that an additional priority be drafted to support ‘fix it first’ efforts similar to 
the policy held by the Metropolitan Transportation Commission (MTC) since 1998.  Staff proposes the 
following language be added as Priority #17, which was supported unanimously by the STA Technical 
Advisory Committee on January 2: 
 

Support “fix it first” efforts that prioritize a large portion of our scarce federal and state 
resources on maintaining, rehabilitating and operating Solano County’s aging 
transportation infrastructure over expansion. 

 
Monthly legislative updates have been provided by STA’s State and Federal (Attachments B and C) 
lobbyists for your information.  An updated Federal Funding Matrix is included as Attachment D 
 
Staff is working with STA’s federal lobbyist, Susan Lent, to develop STA’s strategy for federal 
legislation and funding for 2013 (Attachment E).  Ms. Lent will be present at STA’s January 9th Board 
meeting to provide an update.  The strategy will focus on the following as they align with STA’s Federal 
legislative priorities: 

1. Monitor the Department of Transportation’s Implementation of MAP-21 and Comment on 
Proposed Regulations and Policies 

2. Identify and Advocate for Grant Opportunities 
3. Develop Positions on Reauthorization of MAP-21 and Advocate in Support of those Positions 
4. Schedule annual Board Trip to Washington DC to meet with Federal Agencies, Members of 

Congress and Committee Staff in Support of STA priorities. 
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With the impending expiration of the Transit Commuter Tax Benefit and Alternative Fuels Tax Credit on 
December 31, a letter requesting extension of these benefits was sent to the Chairman and Ranking 
Member of both the Congressional Committee on Ways and Means and the U.S. Senate Finance 
Committee (Attachment F).  As part of the last-minute deal to avoid the fiscal cliff, Congress did extend 
these provisions for another year. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Approve revisions to the STA’s 2013 Legislative Priorities Platform as shown in Attachment A 
(changes shown in italics and underlined). 
 
Attachments: 

A. STA’s Final Draft 2013 Legislative Priorities and Platform 
B. Shaw/Yoder/Antwih State Legislative Update 
C. Akin Gump Federal Legislative Update 
D. Federal Funding Matrix 
E. 2013 Strategy for Federal Legislation and Funding 
F. STA Transit Commuter Tax Benefit Letter to Senate and Congress 
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Solano Transportation Authority 
2013 FINAL DRAFT Legislative Priorities and Platform 

(for consideration by STA Board 01/09/13) 
1/2/2013 10:54 AM 

 

1  Solano Transportation Authority| 2013 Final Draft Legislative Priorities and Platform 
 

 
LEGISLATIVE PRIORITIES 
 

 1. Pursue federal funding for the following priority project and programs: 
 

  Roadway/Highway: 
Tier 1: 

• I-80/I-680/SR 12 Interchange 
• Jepson Parkway 
• I-80 Express Lanes 

 
Tier 2: 

• I-80 Westbound Truck Scales 
• SR 12 East Improvements 

 
  Transit Centers: 

Tier 1: 
• Fairfield/Vacaville Multimodal Train Station, Phase 2 
• Vallejo Transit Center at Curtola and Lemon, Phase 1 
• Vallejo USPS Relocation (advance project of Transit Center Parking Structure) 

 
Tier 2: 

• Fairfield Transportation Center Expansion  
• Vallejo Transit Center (Downtown) Parking Structure Phase 2 
• Parkway Blvd. Overcrossing / Dixon Intermodal Station 
• Vacaville Transit Center, Phase 2 

 
  Programs: 

• Safe Routes to School 
• Mobility Management 
• Climate Change/Alternative Fuels 

 
 2. Monitor/support/seek/sponsors, as appropriate, legislative proposals in support of 

initiatives that increase funding for transportation, infrastructure, operations and 
maintenance in Solano County. 
 

 3. Support legislation that encourages public private partnerships and provides low cost 
financing for transportation projects. 
 

 4. Oppose efforts to reduce or divert funding from transportation projects. 
 

 5. Support initiatives to pursue the 55% voter threshold for county transportation 
infrastructure measures. 
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Solano Transportation Authority 
2013 FINAL DRAFT Legislative Priorities and Platform 

(for consideration by STA Board 01/09/13) 
1/2/2013 10:54 AM 

 

2  Solano Transportation Authority| 2013 Final Draft Legislative Priorities and Platform 
 

 
 6. Support establishment of regional Express Lanes network with assurance that revenues 

collected for the use of Express Lanes are spent to improve operations and mobility for 
the corridor in which they originate. 
 

 7. Monitor and participate in the implementation of state climate change legislation, 
including the California Global Warming Solutions Act and SB 375.  Participate in the 
development of the Bay Area Sustainable Communities Strategy (SCS), and ensure that 
locally-beneficial projects and programs are contained in the SCS.  Support the funding 
and development of a program to support transportation needs for agricultural and open 
space lands as part of the SCS. 
 

 8. Monitor proposals and, where appropriate, support efforts to exempt projects funded by 
local voter-approved funding mechanisms from the provisions of SB 375 (Steinberg). 
 

 9. Support efforts to protect and preserve funding in the Public Transportation Account 
(PTA). 
 

 10. Support timely reauthorization of MAP-21 with stable funding for highway and transit 
programs. 
 

 11. Monitor state implementation of MAP-21 and support efforts to ensure Solano receives 
fair share of federal transportation funding. 
 

 12. Support development of a national freight policy that incentivizes funding for critical 
projects such as I-80, SR 12, Capitol Corridor and Cordelia Truck Scales. 
 

 13. Support funding of federal discretionary programs, including Projects of National and 
Regional Significance such as I-80 and Westbound Truck Scales. 
 

 14. Support federal laws and policies that incentivize grant recipients that develop 
performance measures and invest in projects and programs designed to achieve the 
performance measures. 
 

 15. Support laws and policies that expedite project delivery. 
 

 16. Support legislation that identifies long-term funding for transportation. 
 

 17. Support “fix it first” efforts that prioritize a large portion of our scarce federal and state 
resources on maintaining, rehabilitating and operating Solano County’s aging 
transportation infrastructure over expansion. 

 

24



Solano Transportation Authority 
2013 FINAL DRAFT Legislative Priorities and Platform 

(for consideration by STA Board 01/09/13) 
1/2/2013 10:54 AM 

 

3  Solano Transportation Authority| 2013 Final Draft Legislative Priorities and Platform 
 

LEGISLATIVE PLATFORM 
 

I. Alternative Modes (Bicycles, HOV, Livable Communities, Ridesharing) 
 

 1. Support legislation promoting bicycling and bicycle facilities as a commuter option. 
 

 2. Support legislation promoting the planning, design and implementation of complete 
streets. 
 

 3. Support legislation providing land use incentives in connection with rail and multimodal 
transit stations – Transit Oriented Development. 
 

 4. Support legislation and regional policy that provide qualified Commuter Carpools and 
Vanpools with reduced tolls on toll facilities as an incentive to encourage and promote 
ridesharing. 
 

 5. Support legislation that increases employers’ opportunities to offer commuter incentives. 
 

 6. Support legislative and regulatory efforts to ensure that projects from Solano County 
cities are eligible for federal, state and regional funding of Transportation Oriented 
Development (Transit Oriented Development) projects.  Ensure that development and 
transit standards for TOD projects can be reasonably met by developing suburban 
communities. 
 

 7. Support establishment of regional Express Lanes network with assurance that revenues 
collected for the use of Express Lanes are spent to improve operations and mobility for 
the corridor in which they originate.  (Priority #6) 
 

II. Climate Change/Air Quality 
 

 1. Monitor implementation of federal attainment plans for pollutants in the Bay Area and 
Sacramento air basins, including ozone and particulate matter attainment plans.  Work 
with MTC and SACOG to ensure consistent review of projects in the two air basins. 
 

 2. Monitor and participate in the implementation of state climate change legislation, 
including the California Global Warming Solutions Act and SB 375.  Participate in the 
development of the Bay Area Sustainable Communities Strategy (SCS), and ensure that 
locally-beneficial projects and programs are contained in the SCS.  Support the funding 
and development of a program to support transportation needs for agricultural and open 
space lands as part of the SCS.  (Priority #7) 
 

 3. Monitor proposals and, where appropriate, support efforts to exempt projects funded by 
local voter-approved funding mechanisms from the provisions of SB 375 (Steinberg). 
(Priority #8) 
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 4. Support legislation, which ensures that any fees imposed to reduce vehicle miles 

traveled, or to control mobile source emissions, are used to support transportation 
programs that provide congestion relief or benefit air quality. 
 

 5. Support legislation providing infrastructure for low, ultra-low and zero emission 
vehicles. 
 

 6. Support policies that improve and streamline the environmental review process. 
 

 7. Support legislation that allows for air emission standards appropriate for infill 
development linked to transit centers and/or in designated Priority Development Areas.  
Allow standards that tolerate higher levels of particulates and other air pollutants in 
exchange for allowing development supported by transit that reduces greenhouse gas 
emissions. 
 

 8. Monitor energy policies and alternative fuel legislation or regulation that may affect 
fleet vehicle requirements for mandated use of alternative fuels. 
 

 9. Support legislation to provide funding for innovative, intelligent/advanced 
transportation and air quality programs, which relieve congestion, improve air quality 
and enhance economic development. 
 

 10. Support legislation to finance cost effective conversion of public transit fleets to 
alternative fuels and/or to retrofit existing fleets with latest emission technologies. 
 

 11. Support income tax benefits or incentives that encourage use of alternative fuel 
vehicles, vanpools and public transit without reducing existing transportation or air 
quality funding levels. 

 12. Support federal climate change legislation that provides funding from, and any revenue 
generated by, emission dis-incentives or fuel tax increases (e.g. cap and trade programs) 
to local transportation agencies for transportation purposes. 
 

 13.  Support the State Cap and Trade program: 
a. Dedicate the allocation revenues related to fuels to transportation 

investments.   
b. Invest a major portion of fuels related revenues to implement the AB 32 

regulatory program by reducing GHG emissions from transportation. 
c. Structure the investments to favor integrated transportation and land use 

strategies.   
d. Allow flexibility at the regional and local level to develop the most cost 

effective ways to meet GHG reduction goals through transportation and 
land use investments. 

e. Provide the incentives and assistance that local governments need to make 
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SB 375 work. 
III. Employee Relations 

 
 1. Monitor legislation and regulations affecting labor relations, employee rights, benefits, 

and working conditions.  Preserve a balance between the needs of the employees and 
the resources of public employers that have a legal fiduciary responsibility to taxpayers. 
 

 2. Monitor any legislation affecting workers compensation that impacts employee 
benefits, control of costs, and, in particular, changes that affect self-insured employers. 
 

 3. Monitor legislation affecting the liability of public entities, particularly in personal injury 
or other civil wrong legal actions. 
 

IV. Environmental 
 

 1. Monitor legislation and regulatory proposals related to management of the 
Sacramento-San Joaquin River Delta, including those that would impact existing and 
proposed transportation facilities such as State Route 12 and State Route 113. 
 

 2. Monitor sea-level rise and climate change in relation to existing and proposed 
transportation facilities in Solano County. 
 

 3. Monitor proposals to designate new species as threatened or endangered under either 
the federal or state Endangered Species Acts.  Monitor proposals to designate new 
“critical habitat” in areas that will impact existing and proposed transportation facilities. 
 

 4. Monitor the establishment of environmental impact mitigation banks to ensure that 
they do not restrict reasonably-foreseeable transportation improvements. 
 

 5. Monitor legislation and regulations that would impose requirements on highway 
construction to contain stormwater runoff. 
 

 6. Monitor implementation of the environmental streamlining provisions in MAP-21. 
 

V. Ferry 
 

 1. Protect the existing source of operating and capital support for Vallejo Baylink ferry 
service, most specifically the Bridge Tolls-Northern Bridge Group “1st and 2nd dollar” 
revenues which do not jeopardize transit operating funds for Vallejo Transit bus 
operations. 
 

 2. Support efforts to ensure appropriate levels of service directly between Vallejo and San 
Francisco. 
 

 3. Monitor surface transportation authorization legislation to ensure adequate funding for 
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ferry capital projects. 
 

VI. Funding 
 

 1. Protect Solano County’s statutory portions of the state highway and transit funding 
programs. 

 
 2. Seek a fair share for Solano County of any federal and state discretionary funding made 

available for transportation grants, programs and projects.  
 

 3. Protect State Transportation Improvement Program (STIP) funds from use for purposes 
other than those covered in SB 45 of 1997 (Chapter 622) reforming transportation 
planning and programming, and support timely allocation of new STIP funds. 
 

 4. Support state budget and California Transportation Commission allocation to fully fund 
projects for Solano County included in the State Transportation Improvement Program 
and the Comprehensive Transportation Plans of the county. 
 

 5. Support efforts to protect and preserve funding in the Public Transportation Account 
(PTA).  (Priority #9) 
 

 6. Seek/sponsor legislation in support of initiatives that increase the overall funding levels 
for transportation priorities in Solano County.  (Priority #2) 
 

 7. Support legislation that encourages public private partnerships and provides low cost 
financing for transportation projects in Solano County.  (Priority #3) 
 

 8. Support measures to restore local government’s property tax revenues used for general 
fund purposes, including road rehabilitation and maintenance. 
 

 9. Support legislation to secure adequate budget appropriations for highway, bus, rail, air 
quality and mobility programs in Solano County. 
 

 10. Support initiatives to pursue the 55% or lower voter threshold for county transportation 
infrastructure measures.  (Priority #5) 
 

 11. Ensure that fees collected for the use of Express Lanes are spent to improve operations 
and mobility for the corridor in which they originate.  (Priority #6) 
 

 12. Support timely reauthorization of MAP-21 with stable funding for highway and transit 
programs.  (Priority #10) 
 

 13. Support development of a national freight policy that incentivizes funding for critical 
projects such as the I-80, SR 12, Capitol Corridor and Cordelia Truck Scales.  (Priority #12) 
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 14. Support legislation that provides funding for Safe Routes to Schools and bike and 

pedestrian paths. 
 

 15. Support legislation or the development of administrative policies to allow a program 
credit for local funds spent on accelerating STIP projects through right-of-way purchases, 
or environmental and engineering consultant efforts. 
 

 16. Support or seek legislation to assure a dedicated source of funding, other than the State 
Highway Account for local streets and roads maintenance/repairs, and transit operations. 

   
 17. Monitor the distribution of State and regional transportation demand management funding  

 
 18. Monitor any new bridge toll proposals, support the implementation of projects funded by 

bridge tolls in and/or benefitting Solano County. 
 

 19. Oppose any proposal that could reduce Solano County’s opportunity to receive 
transportation funds, including diversion of state transportation revenues for other 
purposes.  Fund sources include, but are not limited to, State Highway Account (SHA), 
Public Transportation Account (PTA), and Transportation Development Act (TDA) and any 
local ballot initiative raising transportation revenues.  (Priority #4) 
 

 20. Support legislation that encourages multiple stakeholders from multiple disciplines to 
collaborate with regard to the application for and the awarding of Safe Routes to School 
grants. 
 

VII. Project Delivery 
 

 1. Monitor implementation of MAP-21 provisions that would expedite project delivery.  
(Priority #15) 
 

 2. Support legislation and/or administrative reforms to enhance Caltrans project delivery, 
such as simultaneous Environmental Impact Report (EIR) and engineering studies, design-
build authority, and a reasonable level of contracting out of appropriate activities to the 
private sector. 
 

 3. Support legislation and/or administrative reforms that result in cost and/or time savings 
to environmental clearance processes for transportation projects. 
 

 4. Continue to streamline federal application/reporting/monitoring requirements to ensure 
efficiency and usefulness of data collected and eliminate unnecessary and/or duplicative 
requirements. 
 

 5. Support legislation that encourages public private partnerships and provides streamlined 
and economical delivery of transportation projects in Solano County.  (Priority #3) 
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 6. Support legislation and/or administrative reforms that require federal and state 

regulatory agencies to adhere to their statutory deadlines for review and/or approval of 
environmental documents that have statutory funding deadlines for delivery, to ensure 
the timely delivery of projects funded with state and/or federal funds. 
 

VIII. Rail 
 

 1. In partnership with other counties located along Capitol Corridor, seek expanded state 
commitment for funding passenger rail service, whether state or locally administered. 
 

 2. Support legislation and/or budgetary actions to assure a fair share of State revenues of 
intercity rail (provided by Capitol Corridor) funding for Northern California and Solano 
County. 
 

 3. Seek legislation to assure that dedicated state intercity rail funding is allocated to the 
regions administering each portion of the system and assure that funding is distributed 
on an equitable basis. 
 

 4. Seek funds for the expansion of intercity, and development of regional and commuter 
rail service connecting Solano County to the Bay Area and Sacramento regions. 
 

 5. Monitor the implementation of the High Speed Rail project. 
 

 6. Support efforts to fully connect Capitol Corridor trains to the California High Speed Rail 
system, and ensure access to state and federal high speed rail funds for the Capitol 
Corridor. 
 

 7. Oppose legislation that would prohibit Amtrak from providing federal funds for any 
state-supported Intercity Passenger Rail corridor services. 
 

IX. Safety 
 

 1. Monitor legislation or administrative procedures to streamline the process for local 
agencies to receive funds for road and levee repair and other flood protection. 
 

 2. Monitor implementation of the Safety Enhancement-Double Fine Zone designation on 
SR 12 from I-80 in Solano County to I-5 in San Joaquin County, as authorized by AB 112 
(Wolk). 
 

 3. Support legislation to adequately fund replacement of at-grade railroad crossings with 
grade-separated crossings. 
 

 4. Support legislation to further fund Safe Routes to School and Safe Routes to Transit 
programs in Solano County. 
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X. Transit 

 
 1. Protect funding levels for transit by opposing state funding source reduction without 

substitution of comparable revenue. 
 

 2. Protect funding levels for transit by opposing state funding source reduction without 
substitution of comparable revenue. 
 

 3. Support tax benefits and/or incentives for programs to promote use of public transit. 
 

 4. In partnership with other transit agencies, seek strategies to assure public transit 
receives a fair share of funding for welfare-to-work social services care, and other 
community-based programs. 
 

 5. Monitor efforts to change Federal requirements and regulations regarding the use of 
federal transit funds for transit operations for rural, small and large Urbanized Areas 
(UZAs). 
 

 6. Support efforts that would minimize the impact of any consolidations of UZAs on Solano 
County transit agencies. 
 

 7. In addition to new bridge tolls, work with MTC to generate new regional transit 
revenues to support the ongoing operating and capital needs of transit services, 
including bus, ferry and rail. 
 

 8. In partnership with other affected agencies and local governments seek additional 
funding for paratransit operations, including service for persons with disabilities and 
senior citizens. 
 

 9. Monitor implementation of requirements in MAP-21 for transit agencies to prepare 
asset management plans and undertake transportation planning. 
 

XI. Movement of Goods 
 

 1. Monitor and participate in development of a national freight policy and California’s 
freight plan. 
 

 2. Monitor and support initiatives that augment planning and funding for movement of 
goods via maritime-related transportation, including the dredging of channels, port 
locations and freight shipment. 
 

 3. Support efforts to mitigate the impacts of additional maritime goods movement on 
surface transportation facilities. 
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 4. Monitor and support initiatives that augment planning and funding for movement of 
goods via rail involvement. 
 

 5. Monitor and support initiatives that augment planning and funding for movement of 
goods via aviation. 
 

 6. Monitor proposals to co-locate freight and/or passenger air facilities at Travis Air Force 
Base (TAFB), and to ensure that adequate highway and surface street access is provided if 
such facilities are located at TAFB. 
 

 7. Monitor legislation to establish a national freight policy and fund freight-related projects.  
(Priority #12) 
 

XII. Reauthorization of MAP-21 
 

 1. Support timely reauthorization of MAP-21.  (Priority #10) 
 

 2. Legislation should provide stable funding source for highway and transit programs. 
 

 3. Between 2015 and 2025: 
a) Federal fuel tax should be raised and indexed to the construction cost index. 
b) Federal user-based fees (such as freight fees for goods movement, dedication of 

a portion of existing customs duties, ticket taxes for passenger rail 
improvements) should be implemented to help address the funding shortfall. 

c) State and local governments need to raise motor fuel, motor vehicle, and other 
related user fees. 

 
 4. Post 2025: 

• A vehicle miles traveled (VMT) fee should be implemented. 
 

 5. Legislation should include separate funding for goods movement projects. 
 

 6. Legislation should include discretionary programs for high priority transit and highway 
projects. 
 

 7. Legislation should further streamline project delivery. 
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December 21, 2012 
 
TO:  Board Members, Solano Transportation Authority 
FROM:  Gus Khouri, Legislative Advocate  

Shaw / Yoder / Antwih, Inc.     
 
RE:  STATE LEGISLATIVE UPDATE- DECEMBER 
  
The 2013-14 Regular Session convened on December 3. The legislature will 
reconvene on January 7. Below are some key transportation issues that will garner 
attention in 2013. 
 
Cap and Trade 
In October 2010 the California Air Resources Board (CARB) adopted the Cap and 
Trade regulation, which is expected to help California achieve the goals of AB 32 (the 
Global Warming Solutions Act of 2006) – lower statewide greenhouse gas (GHG) 
emissions to the equivalent of the 1990-level, by 2020. The Cap and Trade program 
will set a limit on the total GHG emissions that can be emitted by specific sources 
within the state; those emitters that plan to emit more than they hold “allowances” for 
must purchase more allowances through this market-based system (i.e. if they 
cannot otherwise reduce their actual emissions). 
 
CARB reports that the regulation will cover 360 businesses representing 600 facilities 
and is divided into two phases: the first, beginning in 2013, will include all major 
industrial sources along with electricity utilities; the second, starting in 2015, brings in 
distributors of transportation fuels, natural gas and other fuels. 
 
CARB will provide the majority of allowances to all industrial sources during the initial 
period (2013-2014), using a calculation that rewards the most efficient companies. 
Those that need additional allowances to cover their emissions can purchase them at 
regular quarterly auctions ARB will conduct, or buy them on the market. The first 
auctions of allowances (for 2013 allowances) are slated for November 2012. As the 
emissions cap declines each year, the total number of allowances issued in the state 
drops, requiring companies to find the most cost-effective and efficient approaches to 
reducing their emissions. The first compliance year when covered sources will have 
to turn in allowances is 2013. 
 
Revenues expected from the auction may range anywhere from $650 million to 
upwards of $14 billion per year during the life of the program.  
 
In 2012, the Governor signed AB 1532 (Pérez) into law [Chapter 807, Statutes of 
2012], which will guide the development of an investment plan for Cap and Trade 
funds. AB 1532 directs that “Moneys appropriated from the fund may be 
allocated....for the purpose of reducing greenhouse gas emissions in this state 
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through investments that may include, but are not limited to....funding to reduce 
greenhouse gas emissions through....low-carbon and efficient public transportation.” 
 
On November 14, the ARB held its first auction. The results were as follows: 
 
Auction Allowances 

Offered 
Allowances 
Sold 

Settlement 
Price 

Current Auction 
(2013 Vintage) 

23,126,110 23,126,110 $10.09 

Advance Auction 
(2015 Vintage) 

39,450,000 5,576,000 $10.00 

 
Therefore, a total of roughly $287 million was acquired through the sale of credits, 
well below the anticipated $700 million estimate, although two auctions remain within 
the fiscal year.  
 
Of the roughly $287 million in credits that we sold, $231 million were 2013 vintage 
credits and $56 million were for 2015 vintage credits. The 2013 vintage credits are 
intended for the Public Utilities Commission’s (PUC) rebate program for rate 
increases passed on to ratepayers by investor-owned utilities (IOUs) from the 
purchase of Cap and Trade emissions credits. Currently, residential, small business, 
and emission-intensive trade exposed customers (glass manufacturers, cement 
mixers) qualify to receive such credits.  
 
The 2015 vintage credits are intended for the state's program of reducing GHGs, but 
the first $500 million will go towards the General Fund. In January, the Governor 
estimated that $1 billion would be generated by the sale of credits with $500 million 
going towards the General Fund and an accommodation being made to fund high-
speed rail bond debt service.  
 
The PUC has been very reluctant to entertain additional entities to be eligible for the 
rebate program. We will need to carry legislation to address the issue if we want 
transit and local government to be considered. We may have to do it in a budget 
trailer bill.  
 
A broad coalition or transportation and local government is working with CARB on 
trying to acquire as much of the 2015 revenue as possible.  
 
Per AB 1532, we may have to wait until the release of the May Revise to figure out 
how to divide up a pie that is still in the making.  
 
Vehicle License Fee Proposal 
Senator Ted Lieu (D-Torrance) agreed then quickly retracted on his commitment to 
introduce legislation to increase that the state’s vehicle license fee (VLF) from .65% 
to 2% in order to fund transportation infrastructure projects. The Senator received 
pressure from several interest groups in education, and public safety among others, 
before decided not to introduce the bill. Transportation unions will attempt to shop the 
proposal to other members as Session progresses. 
 

34



 3 

Many have cited that the reduction of this revenue stream, which used to go towards 
General Fund purposes has created anywhere from a $4 to $6 billion hole in the 
state’s budget. Governor Schwarzenegger famously reduced the VLF as his first act 
as Governor after the recall of Governor Davis in 2003.  
 
It was raised to 1.15% in 2009 with public safety being the beneficiary of the 
additional increment. The proposal was allowed to sunset however in 2011.  
 
Proposition 1B 
Given that transportation funding falls off of a cliff after the exhaustion of key 
Proposition 1B programs, several transportation stakeholders have discussed 
pursuing an additional bond measure that could be recalibrated to focus more intently 
on programs such as the SHOPP, public transportation, grade separations, etc. 
Proposition IB was approved by over 61 % of the voters in 2006 and over $1.5 billion 
of the nearly $20 billion bond has been recycled to improve the state’s transportation 
infrastructure.  
 
55% Voter Threshold for Transportation Bonds 
Thanks to the 2/3 majority in both houses, many non-self help counties are hoping 
that the legislature will consider passing a constitutional amendment to allow for the 
vote threshold to be reduced from 66% to 55% for transportation sales tax measures. 
There are currently, 19 counties that have a sales tax dedicated to transportation, 
which represents nearly 70% of available resources for transportation financing. The 
Self-Help Counties Coalition will sponsor legislation on this issue. Our caution would 
be that such a proposal should be part of a package (such as a redo of Proposition 
1B) that still requires the state to remain as funding partner rather than further placing 
the burden on counties to make improvements to state assets.  
 
Senator Ellen Corbett (D-Alameda) has introduced SCA 8 for purposes of lowering 
threshold to 55% for local transportation sales tax measures.  
 
STA Lobby Day and Tours 
We are working with the Executive Committee to determine dates for STA’s Annual 
Lobby Day in which we will visit our legislative delegation and key administration 
officials within the Business, Transportation & Housing Agency, California 
Transportation Commission, and Caltrans.  
 
In addition, we are helping to coordinate visits by our legislative delegation and 
administrative officials to tour projects within the county in order to demonstrate how 
we have delivered on investments that the state has made in improving Solano’s 
transportation infrastructure.  
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M E M O R A N D U M  

December 19, 2012 
 

To: Solano Transportation Authority 

From: Akin Gump Strauss Hauer & Feld LLP 

Re: December Report 

 

During the month of December we monitored the Department of Transportation’s 
implementation of MAP-21, negotiations on a budget agreement to avoid the fiscal cliff and the 
composition of the congressional committees in the next Congress. 

Fiscal Cliff 

Negotiations to avert the “fiscal cliff” as of yet have failed to reach a resolution.  The primary 
dispute is over who should be subject to tax increases and to what extent there should be cuts to 
entitlement programs.  In the most recent round of negotiations, the White House recommended 
increasing the tax rate for individuals earning more than $400,000.  The two options are pending 
before the House: (1) Plan A to extend current tax rates for individuals with income under 
$200,000 and couples with income under $250,000 (the President’s initial proposal); and (2) Plan 
B to extend tax cuts for individuals with incomes under $1 million.  The House is expected to 
vote on Plan B as well as a package of reductions to federal programs that would replace the 
sequestration.   Although Speaker Boehner supports passage of Plan B, enacting it will not 
resolve the budget crisis.  The President has stated that he would veto the proposal.  The 
president is urging Republican leaders to work on a deal rather than “engaging in political 
exercises that increase the possibility that taxes go up on every American.”  The White House 
and Congress must reach an agreement before the end of the year to prevent tax increases and 
mandatory sequestration adopted in last year’s budget agreement.  

There has been speculation that the budget agreement adopted this year, or early next year, could 
include an increase in the gasoline tax with the increased revenue used for short-term deficit 
reduction and/or infrastructure spending.  The Simpson-Bowles budget plan proposed a gradual 
increase in the  18.4 cents federal tax by 15 cents per gallon over three years and indexing the tax 
to inflation.  While Senate Environment and Public Works Committee Chair Barbara Boxer (D-
CA), incoming House Transportation Committee Chairman Bill Shuster (R-PA) and Ranking 
Member Nick Rahall (D-WV) all have speculated about the possibility of an increase in the gas 
tax, an increase seems unlikely since the chief negotiators are opposed.  The Obama 
Administration has consistently opposed an increase in the gas tax, which he views as falling on 
the middle class and threatening the recovery, despite a series of budget proposals that would 
greatly increased investment in infrastructure spending. House Speaker John Boehner (R-OH) 
has recommended linking transportation spending to increased domestic energy production, 
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rather than increasing the tax.  Rep. John Mica (R-FL), the current House T&I chair, has stated 
that he does not view an increase as a possibility.  As long as the negotiations are continuing, the 
transportation industry will continue to promote a gas tax increase.  The industry believes that an 
increase in the tax is more likely in the context of budget reform than in a transportation 
reauthorization bill. 

The President has proposed $50 billion in increased infrastructure spending as part of his budget 
proposal.  Republicans have opposed the additional spending so its fate is uncertain. 

Vehicle Miles Traveled Fee 

On December 13, 2012, Representative Earl Blumenauer (D-OR) introduced legislation (H.R. 
6662) that would authorize a pilot program for the Department of the Treasury to study 
establishing a Vehicle Miles Traveled (VMT) fee to fund transportation infrastructure.  The bill 
would authorize $154 million to carry out the research, address privacy issues and fund grants 
for technology acquisition. The Oregon Department of Transportation has begun the second 
phase of a pilot project that will expand the pool of users and test different collection methods as 
a follow-up to the original pilot.  Those in favor of imposing a VMT fee view it as an alternative 
to the gas tax since gas tax revenues are continuing to shrink due to greater vehicle fuel 
efficiencies and fewer miles traveled.  The Highway Trust Fund will require almost $15 billion a 
year in addition to current gas tax receipts simply to maintain 2009 funding levels by the end of 
2014.   

MAP-21 Acceleration of Project Delivery Provisions 

On November 28, DOT’s Office of Inspector General announced plans to audit DOT’s project 
delivery reforms carried out under MAP-21.  Subtitle C of MAP-21 directs the Department to 
identify and implement reforms that will reduce the time and money required to plan, design, and 
construct surface transportation projects. The announcement stated that the IG would use a three-
phase approach.  In Phase 1, the IG will review DOT’s plans to carry out provisions of Subtitle 
C, assess the status of planned actions and identify significant challenges that could affect DOT’s 
timely implementation of the plans.  The IG intends to develop specific audit objectives for the 
second and third review phases of the audit. 

GAO Report 

On November 13, the Government Accountability Office (GAO) issued a report (Maritime 
Infrastructure: Opportunities Exist to Improve the Effectiveness of Federal Efforts to Support the 
Marine Transportation System) recommending that DOT and the U.S. Army Corps of Engineers 
coordinate investments in the marine transportation system, including ports, navigable 
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waterways, railroads and highways. The report identifies the Alameda Corridor, a 20-mile, $2.4 
billion railroad express line linking the ports of Los Angeles and Long Beach to the 
transcontinental rail network east of downtown Los Angeles, as an example of a major port 
connector that facilitates the movement of containerized freight to the East Coast as well as the 
Midwest. The GAO estimated that about 90 percent of America's overseas imports and exports 
move by ship, making the involvement of the Corps of Engineers in the national freight plan 
“particularly important.” 
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Fund 
Source 

Application  
Contact Eligibility Amount 

Available Deadlines Program Description Proposed  
Submittal 

Staff 
Contact 

Economic 
Development 
Assistance 
Programs - 
Public Works 
and Economic 
Development 
Facilities 
Program 

Department of 
Commerce Economic 
Development 
Administration 

District Organizations; 
Indian Tribe or a 
consortiums; State, city, or 
other political subdivision 
of a State, including a 
special purpose unit of a 
State or local government 
engaged in economic or 
infrastructure 
development activities, or 
a consortium of political 
subdivisions;  consortiums 
of or institutions of higher 
education; or public or 
private non-profit 
organizations or 
associations 

FY2013: 
$111 
million (30 
percent for 
cycle 1; 70 
percent for 
cycles 2, 3 
and 4) 

December 13, 
2012 for 
funding cycle 2 
of FY 2013; 
March 13, 2013 
for funding 
cycle 3 of FY 
2013; June 13, 
2013 for 
funding cycle 4 
of FY 2013 ; and 
September 13, 
2013 for 
funding cycle 1 
of FY 2014 

Supports the construction or rehabilitation of essential public infrastructure and 
facilities to help communities and regions leverage their resources and strengths to 
create new and better jobs, drive innovation, become centers of competition in the 
global economy, and ensure resilient economies. 
Applicants are responsible for demonstrating to EDA the nature and level of 
economic distress in the region impacted by the proposed project. Applicants are 
also responsible for defining the region that the project will assist and must provide 
supporting statistics and other information, as appropriate. To be eligible under this 
FFO, a project must be located in a region that, on the date EDA receives the 
application for investment assistance, meets one (or more) of the following 
economic distress criteria: (i) an unemployment rate that is, for the most recent 24-
month period for which data are available, at least one percentage point greater 
than the national average unemployment rate; (ii) per capita income that is, for the 
most recent period for which data are available, 80 percent or less of the national 
average per capita income; or (iii) a “Special Need.” 

    

TCSP Federal Highway 
Administration; Wesley 
Blount Office of Human 
Environment 202-366-
0799 
wesley.blount@dot.gov 

States, metropolitan 
planning organizations, 
local governments, and 
tribal governments 

$29 million 1/6/2012 To plan and implement strategies which improve the efficiency of the transportation 
system, reduce environmental impacts of transportation, reduce the need for costly 
future public infrastructure investments, ensure efficient access to jobs, services and 
centers of trade, and examine development patterns and identify strategies to 
encourage private sector development patterns which achieve these goals.  Grants 
may support planning, implementation, research and investigation and address the 
relationships among transportation, community, and system preservation plans and 
practices and identify private sector-based initiatives to improve those relationships.   
Requires 20% local match. 

Vallejo Downtown 
Streetscape Project.  
$1,150,000 awarded 
08/02/12 

David Kleinschmidt 

State of  Good 
Repair* 

Adam Schildge, FTA 
Office of Program 
Management, (202) 366–
0778, email: 
adam.schildge@dot.gov.  

Direct recipients of Section 
5309, i.e., transit operators 

$650 
million 

(Due to MTC 
2/22/2012) 
 
3/29/2012 

Purchase, replacement, or rehabilitation of, buses and vans and related equipment 
(including Intelligent Transportation Systems (ITS), fare equipment, communication 
devices that are FCC mandatory narrow-banding compliant); replacement or the 
modernization of bus maintenance and revenue service (passenger) facilities; 
replacement or modernization of intermodal facilities; and the development and 
implementation of transit asset management systems, that address the objectives 
identified. Livability investments are projects that deliver not only transportation 
benefits, but also are designed and planned in such a way that they have a positive 
impact on qualitative measures of community life. 

$1.5M FAST for 
replacement buses 

Mona Babauta 
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Fund 
Source 

Application  
Contact Eligibility Amount 

Available Deadlines Program Description Proposed  
Submittal 

Staff 
Contact 

TIGER IV 
Discretionary 
Grant* 

Department of 
Transportation Office of 
Secretary - Howard Hill 
(202–366–0301) 
TIGERGrants@dot.gov 

State, local government 
authorities, transit 
agencies, MPOs, others 

$500 
million 

Deadline for 
Pre- 
Applications-    
02/20/12 
 
Deadline for  
Final 
Applications- 
03/19/12 

Projects that are eligible for TIGER Discretionary Grants include, but are not limited 
to: (1) Highway or bridge projects eligible under title 23, United States Code; (2) 
public transportation projects eligible under chapter 53 of title 49, United States 
Code; (3) passenger and freight rail transportation projects; and (4) marine port 
infrastructure investments.  The FY 2012 Appropriations Act specifies that TIGER 
Discretionary Grants may be not less than $10 million (except in rural areas) and not 
greater than $200 million.  No more than 25% awarded to a single State.  Minimum 
of $120 million awarded in rural areas. Funds can be used for up to 80% of project 
costs; priority given to projects for which Federal funding is required to complete an 
overall financing package and projects can increase their competitiveness by 
demonstrating significant non-Federal contributions.  Only available for obligation 
through September 30, 2013.  Projects compete on the merits of the medium to 
long-term impacts of the projects themselves (not just job creation). 

$12M Fairfield/ Vacaville 
Intermodal Station 
STA co-sponsor with 
Vacaville and CCJPA 
(applied for $12M in TIGER 
III – not awarded) 

Steve Hartwig 

Veterans 
Transportation 
and Community 
Living Initiative 
(VTCLI)* 

VeteransTransportation
@dot.gov  

Direct recipients of Section 
5309, Urbanized Area 
Formula program, local 
governments, States, or 
Indian Tribes 

$30 million 4/19/2012 The capital costs of creating, expanding, or increasing access to local One-Call/One-
Click Transportation Resource Centers, as well as some research costs to 
demonstrate successful implementation of these capital projects. The One-Call/One-
Click Centers simplify access to transportation for the public by providing one place 
to connect veterans, service members, military families, persons with disabilities and 
other transportation disadvantaged populations, such as older adults, low-income 
families or disadvantaged youth, to rides and transportation options provided in 
their locality by a variety of transportation providers and programs. 

    

Clean Fuels* Vanessa Williams, FTA 
Office of Program 
Management, (202) 366–
4818, 
email: 
vanessa.williams@dot.go
v. 

Direct recipients of Section 
5307, i.e., transit operators 

$51.5 
million 

(Due to MTC 
2/15/2012) 
 
4/5/2012  

1) Purchasing or leasing clean fuel buses, including buses that employ a lightweight 
composite primary structure and vans for use in revenue service.  
(2) Constructing or leasing clean fuel bus facilities or electrical recharging facilities 
and related equipment;  
(3) Projects relating to clean fuel, biodiesel, hybrid electric, or zero emissions 
technology buses that exhibit equivalent or superior emissions reductions to existing 
clean fuel or hybrid electric technologies. 

    

Bus Livability* Bryce McNitt, Office of 
Budget and Policy, (202) 
366–2618, email: 
bryce.mcnitt@dot.gov. 

Direct recipients of Section 
5309, i.e., transit operators 

$125 
million 

(Due to MTC 
2/22/2012) 
 
3/29/2012 

Purchase or rehabilitation of buses and vans, bus- related equipment (including ITS, 
fare equipment, communication devices), construction and rehabilitation of bus- 
related facilities (including administrative, maintenance, transfer, and intermodal 
facilities). 
FTA will prioritize the replacement and rehabilitation of intermodal facilities that 
support the connection of bus service with multiple modes of transportation, 
including but not limited to: Rail, ferry, intercity bus and private transportation 
providers. In order to be eligible for funding, intermodal facilities must have adjacent 
connectivity with bus service. In addition, FTA will prioritize funding for the 
development and implementation of new, or improvement of existing, transit asset 
management systems. 
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Source 

Application  
Contact Eligibility Amount 

Available Deadlines Program Description Proposed  
Submittal 

Staff 
Contact 

Economic 
Development 
Assistance 
Programs - 
Economic 
Adjustment 
Assistance 
Program 

Department of 
Commerce Economic 
Development 
Administration 

District Organizations; 
Indian Tribe or a 
consortiums; State, city, or 
other political subdivision 
of a State, including a 
special purpose unit of a 
State or local government 
engaged in economic or 
infrastructure 
development activities, or 
a consortium of political 
subdivisions;  consortiums 
of or institutions of higher 
education; or public or 
private non-profit 
organizations or 
associations 

$50 million 
(30 percent 
for cycle 1; 
70 percent 
for cycles 
2, 3 and 4) 

FY2012: 
12/15/11  for 
funding cycle 1; 
3/9/2012 for 
funding cycle 2; 
06/08/12 for 
funding cycle 3; 
and 09/14/12 
for funding 
cycle 1 of FY 
2013 

Provides a wide range of construction and non-construction assistance, including 
public works, technical assistance, strategies, and revolving loan fund (RLF) projects, 
in regions experiencing severe economic dislocations that may occur suddenly or 
over time.  Applicants are responsible for demonstrating to EDA the nature and level 
of economic distress in the region impacted by the proposed project. Applicants are 
also responsible for defining the region that the project will assist and must provide 
supporting statistics and other information, as appropriate. To be eligible under this 
FFO, a project must be located in a region that, on the date EDA receives the 
application for investment assistance, meets one (or more) of the following 
economic distress criteria: (i) an unemployment rate that is, for the most recent 24-
month period for which data are available, at least one percentage point greater 
than the national average unemployment rate; (ii) per capita income that is, for the 
most recent period for which data are available, 80 percent or less of the national 
average per capita income; or (iii) a “Special Need.”  

    

Economic 
Development 
Assistance 
Programs - 
Global Climate 
Change 
Mitigation 
Incentive Fund 

Department of 
Commerce Economic 
Development 
Administration 

District Organizations; 
Indian Tribe or a 
consortiums; State, city, or 
other political subdivision 
of a State, including a 
special purpose unit of a 
State or local government 
engaged in economic or 
infrastructure 
development activities, or 
a consortium of political 
subdivisions;  consortiums 
of or institutions of higher 
education; or public or 
private non-profit 
organizations or 
associations 

FY 2011: 
$158 
million in 
the first 
quarter; 
$193 
million in 
the second 
quarter 
btw 3 EDA 
programs 

12/15/10  for 
funding cycle 
1;03/10/11for 
funding cycle 2; 
06/10/11 for 
funding cycle 3; 
and 09/15/11 
for funding 
cycle 1 of FY 
2012 

Supports projects that foster economic competitiveness while enhancing 
environmental quality. EDA anticipates that these funds will be used to advance the 
green economy by supporting projects that create jobs through and increase private 
capital investment in initiatives to limit the nation’s dependence on fossil fuels, 
enhance energy efficiency, curb greenhouse gas emissions, and protect natural 
systems. GCCMIF assistance is available to finance a variety of sustainability focused 
projects, including renewable energy end-products, the greening of existing 
manufacturing functions or processes, and the creation of certified green facilities.  
Applicants are responsible for demonstrating to EDA the nature and level of 
economic distress in the region impacted by the proposed project. Applicants are 
also responsible for defining the region that the project will assist and must provide 
supporting statistics and other information, as appropriate. To be eligible under this 
FFO, a project must be located in a region that, on the date EDA receives the 
application for investment assistance, meets one (or more) of the following 
economic distress criteria: (i) an unemployment rate that is, for the most recent 24-
month period for which data are available, at least one percentage point greater 
than the national average unemployment rate; (ii) per capita income that is, for the 
most recent period for which data are available, 80 percent or less of the national 
average per capita income; or (iii) a “Special Need.” 
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Fund 
Source 

Application  
Contact Eligibility Amount 

Available Deadlines Program Description Proposed  
Submittal 

Staff 
Contact 

Ferry Boat 
Discretionary 
(FBD) Program 

Tony DeSimone  FHWA 
Office of Program 
Administration 317-226-
5307 
Anthony.DeSimone@dot.
gov 

Ferry systems and public 
entities responsible for 
developing ferries through 
their State transportation 
agency.  The States may 
submit applications to 
their local FHWA division 
office. 

 $22 
million 

1/6/2012 Priority given to ferry systems, and public entities responsible for developing ferries, 
that: (1) provide critical access to areas that are not well-served by other modes of 
surface transportation; ( 2) carry the greatest number of passengers and vehicles; or  
(3) carry the greatest number of passengers in passenger-only service." 

    

Smart Growth 
Implementation 
Assistance 
(SGIA) 
Program* 

EPA – Abby Hall 
(hall.abby@epa.gov, 202-
566-2086) 

Open to state, local, 
regional, and tribal 
governments (and non-
profits that have partnered 
with a governmental 
entity) 

$75,000 
per 
recipient in 
contractor 
support 

10/28/2011 Communities receive direct technical assistance from a team of national experts in 
one of two areas: policy analysis (e.g., reviewing state and local codes, school siting 
guidelines, transportation policies, etc.) or public participatory processes (e.g., 
visioning, design workshops, alternative analysis, build-out analysis, etc.). The 
assistance is tailored to the community's unique situation and priorities. EPA 
provides the assistance through a contractor team – not a grant. Through a multiple-
day site visit and a detailed final report, the multi-disciplinary teams provide 
information to help the community achieve its goal of encouraging growth that 
fosters economic progress and environmental protection. 

    
Building Blocks 
for Sustainable 
Communities 

EPA -  Kevin 
Nelson(nelson.kevin@ep
a.gov, 202-566-2835). 

Local, county, or tribal 
government 

N/A 10/28/2011 This technical assistance will help selected local and/or tribal governments to 
implement development approaches that protect the environment, improve public 
health, create jobs, expand economic opportunity, and improve overall quality of 
life. The purpose of delivering these tools is to stimulate a discussion about growth 
and development, strengthen local capacity to implement sustainable communities 
approaches, and provide ideas on how to change local policies and procedures to 
make communities more economically and environmentally sustainable. Assistance 
will be provided through presentations, meetings with community stakeholders, 
and/or activities that strive to relay to participants the impacts of the community’s 
development policies.   Communities select from 10 tools: (1): Walking Audits Tool; 
(2) Parking Audits; (3) Sustainable Design and Development; (4) Smart Growth 
Zoning Codes for Small Cities and Rural Areas; (5) Green Building Toolkit; (6) Using 
Smart Growth to Produce Fiscal and Economic Health; (7) Complete Streets; (8) 
Preferred Growth Areas; (9) Creating a Green Streets Strategy; and (10) Linking 
Water Quality and Land Use. 
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Source 

Application  
Contact Eligibility Amount 

Available Deadlines Program Description Proposed  
Submittal 

Staff 
Contact 

Sustainable 
Communities -- 
Community 
Challenge 
Planning Grant 

HUD State and local 
governments, including 
U.S. territories, tribal 
governments, political 
subdivisions of State or 
local governments, and 
multi-State or 
multijurisdictional 
groupings. 

Fiscal Year 
2011 - $30 
million 
Fiscal Year 
2012 
funding – 
not 
available 
Budget 
request 
expected 
for Fiscal 
year 2013 

9/9/2011 Focuses on individual jurisdictions and more localized planning. 
Fosters reform and reduces barriers to achieving affordable, economically vital, and 
sustainable communities. Such efforts may include amending or replacing local 
master plans, zoning codes, and building codes, either on a jurisdiction-wide basis or 
in a specific neighborhood, district, corridor, or sector to promote mixed-use 
development, affordable housing, the reuse of older buildings and structures for new 
purposes, and similar activities with the goal of promoting sustainability at the local 
or neighborhood level. This Program also supports the development of affordable 
housing through the development and adoption of inclusionary zoning ordinances 
and other activities to support plan implementation. 

    

TIGGER Federal Transit 
Administration 

Direct recipients of Section 
5307, i.e., transit operators 

Fiscal Year 
2011 -- 
$49.9 
million 
Fiscal Year 
2012 
funding  
not 
available 

8/23/2011 Capital projects that assist in the reduction of the energy consumption of a public 
transportation system and/or the reduction of greenhouse gas emissions of a public 
transportation system. 

    

Alternatives 
Analysis 

Federal Transit 
Administration 

States, MPOs and local 
government authorities 

$25 million 4/19/2012 To conduct an alternatives analysis or to support additional technical tasks in an 
alternatives analysis that will improve and expand the information available to 
decision- makers considering major transit improvements.  FTA will consider 
proposals for all areas of technical work that can better develop information about 
the costs and benefits of potential major transit improvements, including those that 
might seek New Starts or Small Starts funding. FTA will give priority to technical work 
that would advance the study of alternatives that foster the six livability principles. 

    

National Clean 
Diesel Funding 
Assistance 
Program (DERA)  

Environmental Protection 
Agency 

U.S. regional, state, local 
or tribal 
agencies/consortia or port 
authorities with 
jurisdiction over 
transportation or air 
quality; School districts, 
municipalities, 
metropolitan planning 
organizations (MPOs), 
cities and counties 

$20 million 6/4/2012 Grant applicants can propose projects to significantly reduce diesel emissions by 
deploying EPA or California Air Resources Board (CARB) verified retrofit technologies 
early replacement of engines or vehicles (incremental cleaner technology costs only);  
repowering with EPA certified cleaner diesel or certified alternate fuel engine 
configurations; and reducing long-duration idling with EPA approved technologies. 
Grant applicants can propose projects to significantly reduce diesel emissions by 
deploying EPA or California Air Resources Board (CARB) verified retrofit technologies 
early replacement of engines or vehicles (incremental cleaner technology costs only);  
repowering with EPA certified cleaner diesel or certified alternate fuel engine 
configurations; and reducing long-duration idling with EPA approved technologies. 
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Innovative 
Transit 
Workforce 
Development 
Program 

Betty Jackson, FTA Office 
of Research and 
Innovation (202) 366–
1730 
Betty.Jackson@dot.gov 

Public transit agencies; 
state departments of 
transportation (DOTs) 
providing public 
transportation services; 
and Indian tribes, non-
profit institutions and 
institutions of higher 
education or a consortium 
of eligible applicants. 

$5 million 7/6/2012 Funding will be provided to transit agencies and other entities with innovative 
solutions to pressing workforce development issues.  Proposals should target one or 
more the following areas in the lifecycle of the transit workforce: (1) Pre-
employment training/preparation; (2) Recruitment and hiring; (3) Incumbent worker 
training and retention; and (4) Succession planning/phased retirement.  Props pal 
minimum $100,000 and maximum $1,000,000. 

    

Transit Safety 
Research - 
Pedestrian 
Collision 
Warning Pilot 
Project 

Roy Chen, FTA Office of 
Technology, 
RoyWeiShun.Chen@dot.g
ov ; 202-366-0462. 

State and local 
government agencies, 
public and private transit 
agencies, universities, non-
profit organizations, 
consultants, legally 
constituted public 
agencies, operators of 
public transportation 
services, and private for-
profit organizations 

$400,000 8/14/12 Increase pedestrian/cyclist safety through demonstration of advanced pedestrian 
warning system on transit buses.FTA seeks applications to demonstrate innovative 
technologies that support the achievement of this objective. 

  

Economic 
Development 
Assistance: 
Strong Cities 

Seattle Regional Office: 
Richard Berndt  
richard.a.berndt@eda.go
v; (206) 220-7682 

Cities that have a current 
population of at least 
100,000 persons residing 
within their official 
municipal boundaries as of 
the 2010 Census. Cities 
must also meet EDA's 
economic distress criteria 
as outlined in section IV.A 
of this FFO.  

$6,000,000 7/23/12 The SC2 Pilot Challenge will leverage innovative and diverse perspectives from 
multidisciplinary teams through challenge competitions, which are designed to 
incentivize the creation and adoption of important strategies for supporting city-
wide economic development to support job creation, business expansion, and local 
prosperity. A multidisciplinary team (Multidisciplinary Team) is a group of 
professionals or entities representing a variety of disciplines with complementary 
skills to develop economic development plans. A challenge competition (Challenge 
Competition) is a competition conducted by cities selected under this FFO in which 
Multidisciplinary Teams will be invited to develop creative and innovative economic 
development proposals and plans. 
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M E M O R A N D U M  

December 31, 2012 
 

To: Solano Transportation Authority 

From: Susan Lent 

Re: 2013 Strategy 

 

I have reviewed the Solano Transportation Authority’s Legislative Priorities and Platform and 
outlined below a proposed strategy for 2013.   

I. Monitor the Department of Transportation’s Implementation of MAP-21 and Advise STA 
of Developments and Opportunities to Comment on Proposed Regulations and Policies 

While MAP-21 authorizes funding for only two years and expires on September 30, 2014, it 
makes significant changes to the federal transportation program, including streamlining the 
number of highway and transit programs, requiring states, metropolitan planning organizations 
and transit agencies to develop performance measurements and advance projects that are 
consistent with the performance measurements, significantly increasing funding for TIFIA (low 
cost) loans and streamlining the environmental review process.  We are closely monitoring DOT 
notices regarding implementation of MAP-21 and will advise STA of new requirements 
(including the need for transit agencies to develop asset management plans) and opportunities for 
STA to take advantage of new programs and funding sources.  We also will suggest opportunities 
for STA to comment on proposed rules and policies, such as the state freight plan policy. 

II. Identify and Advocate for Grant Opportunities 

MAP-21 eliminated most discretionary transportation programs with the exception of a limited 
number of programs, including projects of national and regional significance, transit capital 
investment grants program (bus rapid transit and rail), and ferry boat discretionary projects.  
Other funding was not cut; it simply is subsumed within the formula programs.  Congress passed 
a continuing resolution funding the Department of Transportation and other federal agencies 
through March 27, 2013.  We do not know if Congress will continue to fund the TIGER program 
or will fund projects of national and regional significance or both programs, but we will monitor 
closely.  The Senate has strongly supported the TIGER program in the past.  We should identify 
the project for which STA will seek a TIGER grant in 2013 so that we are prepared to develop 
the application assuming the program is funded.  I would recommend identifying a project with 
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the broadest base of support, including potentially from MTC, and the largest number of 
objective benefits consistent with DOT’s priorities (i.e., congestion relief, livability, goods 
movement).   

In addition to DOT grants we will continue to bring other grant opportunities to your attention, 
including Environmental Protection Agency (EPA) grants, which have funded clean fuel buses in 
the past. 

III. Develop Positions on Reauthorization of MAP-21 and Advocate in Support of those 
Positions 

With MAP-21 expiring on September 30, 2014, the House and Senate transportation committees 
are expected to begin drafting reauthorization legislation later in 2013.  The House 
Transportation Committee will have a new Chairman, Bill Shuster (R-PA), and Congressman 
Garamendi will be a Committee member.  We should identify STA priorities for the 
reauthorization and work closely with Congressman Garamendi to advance those priorities.  
While MAP-21 made major changes to the program, incoming Chairman Shuster will want to 
make additional changes to the program.  Senator Barbara Boxer will continue to chair the 
Senate Environment and Public Works Committee, which also provides an opportunity for STA 
to advance its priorities.  STA should continue to discuss its priorities with MTC and attempt to 
develop common positions.  We should be in a position to discuss STA priorities during the 
Board trip to D.C.  In addition to discussing specific projects, we also should advance broader 
policy objectives, including separate funding for trade corridors, funding for safe routes to 
schools, funding for clean fuel buses and other priorities outlined in STA’s Legislative priorities 
and Platform. 

IV. Schedule annual Board Trip to D.C. to Meet with Federal Agencies, Members of 
Congress and Committee Staff in Support of STA priorities.  

We recommend scheduling a Board trip to D.C.  While Congress is not currently earmarking 
funds, there continue to be opportunities for STA to influence the process in Washington to 
advance its objectives.  We recommend the following meetings: 

(1) Meet with STA congressional delegation to discuss STA projects and other priorities; 
(2) Meet with House and Senate transportation committee staff to discuss priorities for 

reauthorization; 
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(3) Meet with DOT to discuss potential TIGER project assuming program continues to be 
funded; 

(4) Meet with FTA to discuss asset management plan requirement and joint development 
program. 

(5) Meet with TIFIA program office to discuss potential loan for express lanes and/or transit 
centers. 

(6) Meet with EPA to discuss Diesel Emissions Reduction Grants. 
(7) Other meetings based on further discussion of STA priorities and issues. 

Please let me know if you have any questions. 
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December 21, 2012 
 
 

The Honorable Max Baucus   The Honorable Orrin Hatch 
Chairman      Ranking Member 
Committee on Finance   Committee on Finance 
U.S. Senate     U.S. Senate 
219 Dirksen Senate Office Building  219 Dirksen Senate Office Building 
Washington, DC 20510   Washington , DC 20510 
 
Dear Chairman Baucus and Ranking Member Hatch: 

We are writing to ask for your support in ensuring that Congress extends the transit commuter 
tax benefit and alternative fuels tax credit before they expire on December 31.   

Solano Transportation Authority is a joint powers agency comprised of the cities of Benicia, 
Dixon, Fairfield, Rio Vista, Suisun City, Vacaville, Vallejo and the County of Solano to serve as 
the Congestion Management Agency for Solano County.  STA is responsible for countywide 
transportation planning, programming transportation funds, managing and providing 
transportation programs and services, delivering transportation projects, and setting 
transportation priorities.   

Solano County has a robust vanpool and transit system and a growing number of transit riders.  
STA supports the extension of the pre-tax transit benefit -- keeping it on par with parking 
benefits.  The American Recovery and Reinvestment Act (ARRA) temporarily established parity 
between parking and transit/vanpool benefits; however the transit/vanpool portion of the benefit 
was reduced from $230 to $125 per month on January 1, 2012.  Unless Congress acts, a financial 
bias in the tax code against transit use will continue at a time when gas prices, greenhouse gas 
emissions and oil dependence are of utmost concern, and would effectively raise taxes on 
employers and transit riders. 

The current extenders proposal provides parity between transit and parking benefits at $240 per 
month through December 31, 2013.  Transit commuters across the country have been 
significantly impacted as many transit systems were forced to raise fares during the same time 
frame that transit benefits were reduced.  Furthermore, the maximum monthly parking benefit 
increased in 2012 to $240 per month at the same time transit benefits were reduced.  Reduction 
of the transit benefit would have serious financial ramifications for transit commuters around the 
country  

Congress also should extend the tax credit for alternative fuels and fueling infrastructure.  This 
tax credit is an important source of revenue for transit agencies that utilize natural gas for all or 
some of their fleet.  The alternative fuels tax credit allows transit agencies that use natural gas to 
receive a 50 cent credit per gallon equivalent tax refund. 
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We understand that we are living in difficult economic times.  We urge you, however, to consider 
the importance of public transportation to our economy and quality of life when you make fiscal 
decisions. 

Thank you for your consideration. 

Sincerely,  

 

 
Jack Batchelor, Jr., Chair 
Mayor, City of Dixon 
 
Cc:   Senator Dianne Feinstein 
 Senator Barbara Boxer 

STA Board of Directors 
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December 21, 2012 
 
 

The Honorable Dave Camp   The Honorable Sander Levin 
Chairman     Ranking Member 
Committee on Ways and Means  Committee on Ways and Means 
1102 Longworth House Office Building 1102 Longworth House Office Building 
Washington, DC 20515   Washington , DC 20515 
 
Dear Chairman Camp and Ranking Member Levin: 

We are writing to ask for your support in ensuring that Congress extends the transit commuter 
tax benefit and alternative fuels tax credit before they expire on December 31.   

Solano Transportation Authority is a joint powers agency comprised of the cities of Benicia, 
Dixon, Fairfield, Rio Vista, Suisun City, Vacaville, Vallejo and the County of Solano to serve as 
the Congestion Management Agency for Solano County.  STA is responsible for countywide 
transportation planning, programming transportation funds, managing and providing 
transportation programs and services, delivering transportation projects, and setting 
transportation priorities.   

Solano County has a robust vanpool and transit system and a growing number of transit riders.  
STA supports the extension of the pre-tax transit benefit -- keeping it on par with parking 
benefits.  The American Recovery and Reinvestment Act (ARRA) temporarily established parity 
between parking and transit/vanpool benefits; however the transit/vanpool portion of the benefit 
was reduced from $230 to $125 per month on January 1, 2012.  Unless Congress acts, a financial 
bias in the tax code against transit use will continue at a time when gas prices, greenhouse gas 
emissions and oil dependence are of utmost concern, and would effectively raise taxes on 
employers and transit riders. 

The current extenders proposal provides parity between transit and parking benefits at $240 per 
month through December 31, 2013.  Transit commuters across the country have been 
significantly impacted as many transit systems were forced to raise fares during the same time 
frame that transit benefits were reduced.  Furthermore, the maximum monthly parking benefit 
increased in 2012 to $240 per month at the same time transit benefits were reduced.  Reduction 
of the transit benefit would have serious financial ramifications for transit commuters around the 
country  

Congress also should extend the tax credit for alternative fuels and fueling infrastructure.  This 
tax credit is an important source of revenue for transit agencies that utilize natural gas for all or 
some of their fleet.  The alternative fuels tax credit allows transit agencies that use natural gas to 
receive a 50 cent credit per gallon equivalent tax refund. 
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We understand that we are living in difficult economic times.  We urge you, however, to consider 
the importance of public transportation to our economy and quality of life when you make fiscal 
decisions. 

Thank you for your consideration. 

Sincerely,  

 

 
Jack Batchelor, Jr., Chair 
Mayor, City of Dixon 
 
Cc:   Congressman George Miller 

Congressman John Garamendi 
Congressman Dan Lungren 
STA Board of Directors 
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Agenda Item VII.D 
January 9, 2013 

 
 
 
 
 

 
DATE:  December 28, 2012 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Project Management Services for the I-80/I-680/State Route (SR) 12 

Interchange Complex 
 
 
Background: 
Since 2001, STA staff has been working with project consultants, Caltrans and the Federal 
Highway Administration (FHWA) to complete improvements to the I-80/I-680/SR 12 
Interchange Complex.  In order to advance improvements to the Interchange in a timely 
fashion, four separate projects were identified for delivery including the I-80 High 
Occupancy Vehicle (HOV) Lanes Project, the North Connector Project, the I-80 Eastbound 
(EB) Cordelia Truck Scales Relocation Project and the I-80/I-680/SR 12 Interchange Project.  

The I-80 HOV Lanes Project has been completed, the North Connector (east portion) Project 
has been completed (with the exception of the mitigation monitoring), the I-80 Eastbound 
Cordelia Truck Scales Relocation Project is under construction and the Environmental 
Impact Statement/Environmental Impact Report (EIS/EIR) for the I-80/I-680/SR 12 
Interchange was recently approved in December 2012. 
 
Discussion: 
As mentioned above, the Environmental Impact Statement/Environmental Impact Report 
(EIS/EIR) for the I-80/I-680/SR 12 Interchange Project was recently approved in December 
2012.   

Now that the project has reached this major milestone, the next step will be to proceed with 
implementing the I-80/I-680/SR 12 Interchange – Phase 1 project.   The I-80/I-680/SR12 
Interchange – Phase 1 project is currently planned to be implemented through 7 individual 
construction packages as show in the table, along with the current status.  The other I-80/I-
680/SR12 Interchange related activity, is the Suisun Valley Watershed Study. 

Table1.  Seven Construction Packages Associated with the I-80/I-680/SR 12 Interchange 
– Phase 1 Project.  
 

Construction 
Package 
Number 

Main Construction Elements Current Status 

1 Initial 
(Construction 
Package) ICP 

$100 M 

 
• Construct the westbound I-80 westbound SR12 

west (Jameson Canyon) connector. 
• Widen westbound I-80 between the existing I-

80/I-680 separation and SR 12 west.  
• Reconstruct the west half of the I-80 Green 

Valley Road interchange. 
 

 
• Phase – Final Design, with 

R/W acquisition 
underway 

• RTL Target Date – March 
2013 
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CP 2 

 
$49.3 M 

 
 

• Construct the I-680/Red Top Road interchange. 
• Realign Lopes Road and Fermi Road. 
• Realign Ramsey Road around the proposed I-

680/Red Top Road interchange. 
  

 
 
 

• Phase – Detailed 
Preliminary Engineering 

 
 
 
 
 
 
 

CP 3 
 

$146 M 

 
• Construct the westbound I-80 to southbound I-

680 connector.  
• Widen westbound I-80 between the I-80/Suisun 

Valley Road and the I-80/Green Valley Road 
interchanges. 

• Reconstruct the westbound I-80 bridge over 
Green Valley Creek. 

• Construct a new westbound on-ramp from I-80 
at Suisun Valley Road. 

• Construct a new westbound off-ramp from I-80 
to Green Valley Road. 

• Construct a new bridge over Green Valley 
Creek carrying westbound off-ramp to Green 
Valley Road. 

• Remove the existing I-80/I-680 connector 
bridges over I-80 and Green Valley Road. 

• Remove Neitzel Road.  
• Excavation and grading of the Business Center 

Drive extension.  
 

 
• Phase – Detailed 

Preliminary Engineering 

 
 
 
 

CP 4 
 

$138 M 

 
• Construct the northbound I-680 to eastbound I-

80 connector. 
• Reconstruct the eastbound SR12 west 

connector to eastbound I-80. 
• Reconstruct the eastbound I-80 off-ramp to 

Green Valley Road. 
• Reconstruct Green Valley Road on-ramp to 

eastbound I-80. 
• Realign both Lopes Road and Green Valley 

Road to connect to the original I-680 alignment. 
• Widen SR12 east one lone to the south, 

including widening the culvert. 
 

 
• Not started – Will be 

implemented as funding 
becomes available 

 
CP 5 

 
$127 M 

 
• Construct the northbound I-680 to westbound 

SR12 west connector. 
• Reconstruct the I-80/Red Top Road 

interchange.  
• Construct f new SR12 west/Red Top Road 

interchange. 
• Construct the Red Top Road/Business Center 

Drive extension.  
 

 
• Not started – Will be 

implemented as funding 
becomes available 

 
CP 6 

 
$53 M 

 
• Construct the I-80/I-680 HOV connectors. 

 

 
• Not started – Will be 

implemented as funding 
becomes available 

 
 

CP 7 
 

$55 M 

 
• Construct the northbound I-680/I-80 loop on-

ramp.  
• Construct the eastbound I-80 connector to 

southbound I-680. 
• Reconstruct the Union Pacific Railroad 

overpass.  

 
• Not started – Will be 

implemented as funding 
becomes available 
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Since the I-80/I-680/SR 12 Interchange Complex has now reached this major milestone, 
whereby the EIS/EIR has been approved, staff recommends the issuing of an Request for 
Proposal (RFP) to retain a highly qualified Project Manager (PM) to help STA staff manage 
the implementation of the various Interchange Construction Packages and the Suisun Valley 
Watershed Study.  The PM would coordinate with the many stakeholders on each project or 
construction package to ensure timely delivery of the work. In addition, the PM would 
manage all applicable phases required to implement the various construction packages and 
Suisun Valley Watershed Study, including the design, right of way acquisitions, and utility 
relocations.  Construction Packages 1, 2 and 3 and the Suisun Valley Watershed Study are 
currently underway.  Construction Packages 4-7 will be implemented as funding becomes 
available. 
 
Staff is now recommending the Executive Director be authorized to issue an RFP for Project 
Management Services for the I-80/I-680/SR 12 Interchange Complex, including the Suisun 
Valley Watershed Study.  The estimated cost of PM services for a 2-year period would be 
$290,000, which would be funded with Bridge Toll funds dedicated to the project. 
 
Fiscal Impact:  
The $290,000 PM services for the I-80/I-680/SR 12 Interchange Complex will be funded 
with bridge toll funds. 
 
Recommendation: 
Authorize the Executive Director to: 

1. Issue an RFP to secure Project Management Services for the I-80/I-680/SR 12 
Interchange Complex, including the Suisun Valley Watershed Study; and 

2. Enter into an agreement with a consultant for Project Management Services for an 
amount not-to-exceed $290,000 for a 2-year term with an option for a two-year 
extension.  
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Agenda Item VII.E 
January 9, 2013 

 
 
 
 

 
 
DATE:  December 28, 2012 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: I-80/I-680/State Route (SR) 12 Westbound (WB) I-80 to SR12 (West) 

Connector and Green Valley Road Interchange Improvements Project Utility 
Agreements 

 
 
Background: 
STA has been actively working with State of California Department of Transportation 
(Caltrans) and the Federal Highway Administration (FHWA) to deliver the WB I-80 to SR12 
(West) Connector and Green Valley Road Interchange Improvements Project.  The 
environmental document, Environmental Impact Statement/Environmental Impact Report 
(EIS/EIR), for the Project was approved in December 2012.  Caltrans is the California 
Environmental Quality Act/National Environmental Policy Act (CEQA/NEPA) lead for the 
EIS/EIR.   
 
Discussion: 
STA is taking the lead for design, right-of-way acquisition and utility relocations for the WB 
I-80 to SR12 (West) Connector and Green Valley Road Interchange Improvements Project in 
order to comply with funding source deadlines for the project.  The WB I-80 to SR12 (West) 
Connector and Green Valley Road Interchange Improvements Project proposes to construct a 
new two-lane WB I-80 to WB SR12 Connector braided with a new WB I-80 Green Valley 
on-ramp, as well as reconstructing the I-80 Green Valley Interchange.  Through the 
Proposition 1B Trade Corridor Improvement Fund (TCIF), State Transportation 
Improvement Program (STIP) and bridge toll funds, this project is fully funded and expected 
to be ready to start construction in the late summer/fall of 2013.   
 
One critical upcoming activity for the project is the relocation of utilities that are in conflict 
with the planned improvements.  The utility relocations will include several PG&E and 
AT&T facilities, as well as water line relocations for the cities of Benicia, Fairfield, and 
Vallejo.  Attachment A is a summary of the relocations necessary to proceed with the 
construction.  With the exception of the City of Benicia’s waterline relocation, consensus has 
been reached on all the other relocations, including costs and design of the relocated 
facilities.  
 
While the City of Benicia has concurred with the design of the City’s relocated waterline, it 
has not agreed to pay for the cost to relocate the line.  Caltrans has opined that the City of 
Benicia is financially liable for the relocation of the Benicia waterline.  STA staff has 
submitted to the City the financial assessment of the relocation, based on the current legal 
rights that the waterline was constructed under.  Currently the waterline is within the State 
Right-of-Way and within the City of Fairfield Right-of-Way as an encroachment.  As a 
result, the staff and legal counsel has concluded the City of Benicia is financially responsible 
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for the relocation with these rights-of-way.  STA staff and Caltrans staff cannot legally 
support the project bearing the costs for this relocation.  Caltrans is concerned this would also 
set a statewide precedence.  At this time, staff is recommending STA proceed with a disputed 
liability for the City of Benicia’s waterline relocation agreement.  This approach will not 
delay the project from proceeding to construction; however, it does not resolve the financial 
payment of the relocation for the Benicia Waterline Relocation.  STA staff and legal counsel 
will continue to work with Benicia and Caltrans staff to resolve this issue.  In order to 
proceed with these utility relocations, staff is recommending the Board authorize the 
Executive Director to finalize and execute the attached draft utility agreements between STA 
and utility owners, for a total not-to-exceed amount of $15,000,000.   
 
PG&E and AT&T will be responsible for preparing design plans and relocating their own 
facilities.  The Benicia, Fairfield and Vallejo water line relocations will be completed by 
Caltrans’ highway construction contractor.  Attachment A is a summary of the relocations.   
 
Fiscal Impact:  
Relocation of the PG&E and AT&T facilities, as well as water line relocations for the cities 
of Benicia, Fairfield, and Vallejo are being funded through a combination of Bridge Toll 
funds and local funds, as part of the WB I-80 to SR12 (West) Connector and Green Valley 
Road Interchange Improvements Project. 
 
Recommendation: 
Authorize the Executive Director to finalize and execute the attached utility relocation 
agreements between STA and utility owners (PG&E, AT&T, cities of Benicia, Fairfield, and 
Vallejo) for a total not-to-exceed amount of $15,000,000. 
 
Attachment:   

A. Utility Relocation Summary 
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WB I-80 to SB12 (West) Connector and Green Valley Road Interchange Improvements (Updated December 18, 2012)        

Caltrans UT#: Utility Owner

Longitudinal 
Encroachment Exception 

Status          (N/A = None 
required, pending, 

approved/date, or other)

Utility Claim Letter Sent to 
Owner Exhibit 13-9 (Date)

Status of Owner's 
Relocation Plan 

Utility Agreement Status             
(N/A = not required, CT review 
pending/       complete, sent to 

owner, fully executed and date)

NTO Status (CT review 
pending/       complete, sent to 

owner, fully executed and 
date)

Relocation completion date
Any aspect of relocation to 
be performed by highway 

contractor?            Y or N

1877.1
PG&E, Gas Distribution 
(Relocation of 6" Gas 

Facilities)
N/A Nov-11 Plans 95% Complete 1/31/2013 1/15/2013 Target December 2013 N

1877.2
PG&E, Gas Transmission 

(Relocation of Existing Valve 
Lot, 16", and 24" Pipeline

Pending - Execption 
Required for Alternative 

C1 Project - Not ICP
Nov-11 Completed 12/31/2012 12/31/2012 Target October 2013 N

1877.3

PG&E, Electric Distribution 
(Relocation of 12kV OH Lines 

and existing Joint Trench)
N/A Nov-11 Completed 1/31/2013 1/15/2013 Target December 2013 N

1877.4
AT&T (Modification of 
Access Points for UG 

telephone)

Pending (LEE has been 
approved, we just need a 

letter from CT)
Nov-11 Plans 95% Complete 1/31/2013 1/15/2013 Target December 2013 N

1877.5
City of Vallejo (Relocation of 
39" Raw WaterTransmission 

Main)

Pending (LEE has been 
approved for Alt C1.  No 
LEE is required for ICP)

Nov-11 Included in PS&E. 1/31/2013 1/31/2013 In Construction Contract Y

1877.6
City of Vallejo (Relocation of  
8" Old Cordelia Distribution 

Main)

Pending (LEE has been 
approved.  We just need 

a letter from CT)
Nov-11 Included in PS&E. 1/31/2013 1/31/2013 In Construction Contract Y

1877.7
City of Benicia (Relocation of 
30" Raw Water Transmission 

Main)

Pending (LEE has been 
approved.  We just need 

a letter from CT)
Nov-11 Included in PS&E. 1/31/2013 1/31/2013 In Construction Contract Y

1877.8
City of Fairfield (Relocation 

of 16" Waterline)

Pending (LEE has been 
approved.  We just need 

a letter from CT)
Nov-11 Included in PS&E. 1/31/2013 1/31/2013 In Construction Contract Y
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Agenda Item VIII.A 
January 9, 2013 

 
 

 
 

 
 
DATE: January 2, 2013 
TO: STA Board 
FROM: Sam Shelton, Project Manager 
RE: Curtola & Lemon Park and Ride Regional Measure 2 (RM2) Agreements and 

Allocation Request  
 
 
Background: 
On March 2, 2004, voters passed Regional Measure 2 (RM 2), raising the toll on the seven state-
owned bridges in the Bay Area by $1.00.  This extra dollar is to fund various transportation 
projects within the region that have been determined to reduce congestion or to make 
improvements to travel in the toll corridors.  The projects are specifically identified in SB 916.  
The Metropolitan Transportation Commission (MTC) manages the RM 2 funding for projects 
and programs, and both MTC and the STA are project sponsors for all Solano County capital 
RM 2 projects.  The STA is the sponsor of $20 M of RM 2 funding for “Solano County Express 
Bus Intermodal Facilities”.  MTC is the sponsor of $20 M of “Express Bus North” facilities, 
$9.75 M of which is programmed for Express Bus facilities in Solano County. 
 
$11.75 M in Regional Measure 2 Bridge Toll Funds for the City of Vallejo’s Curtola & Lemon 
Park and Ride Lot Expansion 
On May 12, 2004, the STA Board approved Initial Project Reports (IPR) for all STA sponsored 
Solano County capital RM 2 projects, including $6 M for the City of Vallejo’s Curtola & Lemon 
Park and Ride Lot Expansion project from the STA’s $20 M of Express Bus Intermodal 
Facilities RM 2 funds.  The Curtola & Lemon Park and Ride Lot is one of Solano County’s most 
important alternative transportation hubs, serving multiple forms of commuter choices, including 
regional bus transit to multiple BART stations, van pools, park & ride, casual carpoolers, and 
connecting local bus transit.  Demand for parking exceeds capacity by 215 parking spaces and 
the aging facility needs safety, security, and circulation improvements. 
 
MTC is the sponsor of the remaining $5.75 M of RM 2 funds for this project, making a total of 
$11.75 M available for this project.   
 
MTC Allocated $1.5 M of RM 2 to the City of Vallejo for the Curtola & Lemon project 
Between 2007 and 2011, the City of Vallejo has made the following allocation requests from 
MTC of the STA sponsored RM 2 funds for environmental and preliminary engineering phases 
of the Curtola & Lemon project: 
 

• May 23, 2007; $705,275 
• January 26, 2011; $200,000 
• April 24, 2011; $595,000 
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On October 20, 2008, Stantec Consultants completed a Site Analysis & Concept Design for the 
Curtola project, including the attached cost estimate for building a four-story parking structure, 
transit plaza, and circulation improvements in three phases (Attachment A).  The first element of 
the first phase proposed is a 420 space 4-story parking garage estimated to cost $12.2 M. 
 
On February 6, 2012, Stantec updated the City of Vallejo with “Project Scope and Options”, 
which clarified a shortfall of $4.6 M for constructing the first parking structure (Attachment B). 
On April 26, 2012, SolTrans, the City of Vallejo, and the City of Benicia enter into a “Transfer 
of Assets Agreement”, which transfers SolTrans certain real property including the 
Curtola/Lemon Park and Ride Facility and the management of RM 2 funds related to the Curtola 
project.  On May 7, 2012, the City of Vallejo Planning Commission certified an Environmental 
Impact Report (EIR), adopted a Mitigation Monitoring Program and approved a Site 
Development permit for the Curtola project, as described in the 2008 Stantec Site Analysis & 
Concept Design. 
 
STA Organizes Project Development Team Meetings with SolTrans and the City of Vallejo to 
Help Deliver Curtola & Lemon project 
In May 2012, STA helped SolTrans and the City of Vallejo form a Project Development Team 
(PDT) meetings to provide ongoing project planning and delivery.  
 
Discussion: 
Project Development Team (PDT) Advances Feasible Phase 1 Project Design 
Since May 2012, the STA attended three Curtola & Lemon Park and Ride Expansion project 
PDT meetings with staff from SolTrans, City of Vallejo, and Stantec.  Curtola PDT members 
revised the design of the Curtola project around a number of goals including: 

1. Will fit within available resources. 
2. Will attain a significant increase in parking spaces. 
3. Does not preclude adding parking structures, as resources become available. 
4. Can be implemented quickly as there are time limitations on existing funds. 
5. Retains security, transit, and alternative transportation improvements. 
6. Retains critical circulation improvements for traffic, removing a challenging multilane 

traffic transition between I-80 and the left turn pocket to Lemon Street. 
 
On October 18, 2012, the SolTrans Board approved revised design concepts, approved a revised 
IPR, and authorized SolTrans staff to begin final design.  The revised Phase 1 design is estimated 
to cost $9.9 M for roadway and circulation improvements, surface lot improvements adding 
about 100 parking spaces, a bus transit plaza with passenger amenities, security improvements, 
and other user amenities. 
 
On November 28, 2012, the STA TAC received a presentation from SolTrans and City of 
Vallejo staff regarding the revised design of the Curtola project (Attachment C).  STA TAC 
members compared the Curtola project’s progress with their own transit centers and received an 
update from STA staff regarding RM 2 balances. 
 
SolTrans approved a revised IPR on October 18, 2012.  As the sponsor of half of the RM 2 
funding programmed for the Curtola project, the STA Board must approve any revisions to the 
IPR prior to MTC allocating funds.  The STA Board will consider approving a revised IPR for 
the Curtola project at their December 12, 2012 Board meeting (Attachment D). 
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On November 29, 2012, Curtola PDT members met to discuss next steps and to clarify roles and 
responsibilities for requesting design funds, managing funds after allocation from MTC and 
delivering & maintaining the Curtola project.  While the PDT is in general agreement that 
SolTrans, as the lead agency, would manage allocated RM 2 funds and the City of Vallejo would 
deliver the project, more questions remain about the final design development process, work 
flow, and operations & maintenance costs.  Curtola PDT members recommended that their 
agencies consider entering into a Memorandum of Understanding (MOU) outlining each PDT 
participant’s role in developing all phases of the Curtola & Lemon Park and Ride Facilities as 
well as a specific Funding Agreement between SolTrans and the City of Vallejo for the next 
allocation of RM 2 funds for design.  The funding agreement would include typical contract 
terms, such as a scope of services, method of payment, and access to records. 
 
STA staff recommends that the STA Board approve a revised IPR, authorizing SolTrans to 
request an allocation of RM 2 funds, contingent on the approval of a funding agreement between 
SolTrans and the City of Vallejo for the design phase of the Curtola project. 
 
Fiscal Impact: 
None to the STA.  STA has already budgeted staff resources to attend Curtola PDT meetings as 
part of the STA FY 2012-13 Overall Work Plan. 
 
Recommendation: 
Approve an Initial Project Request (IPR) for the Curtola and Lemon Park and Ride Facility 
Phase 1A, as shown in Attachment E, authorizing SolTrans to request an allocation of Regional 
Measure 2 (RM 2) funds from the Metropolitan Transportation Commission (MTC), contingent 
upon SolTrans and the City of Vallejo entering into a funding agreement for the design phase of 
the Curtola and Lemon Park and Ride Facility. 
 
Attachments: 

A. Curtola Transit Center, Conceptual Cost Estimate, October 15, 2008 
B. Vallejo Transit Center at Curtola Parkway and Lemon Street Project Scope Options and 

Costs, February 6, 2012 
C. Curtola & Lemon Park and Ride Lot Expansion, Soltrans/City of Vallejo Presentation, 

November 14, 2012 
D. Initial Project Report (IPR), Curtola Parking & Transit Center, REVISED December 5, 

2012 (To be provided under separate cover.) 
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Grand Summary

CURTOLA TRANSIT CENTER
VALLEJO, CALIFORNIA
CONCEPTUAL COST ESTIMATE

GRAND SUMMARY
ELEMENT TOTAL COST AREA $/SF AREA

(SEPT 2009)

1. PHASE 1 PARKING GARAGE $12,196,657 148,292 $82.25
(STRUCTURE ONLY) $78.72

2. PHASE 1 PLAZA w/ BUS & CARPOOL LANES $1,197,893 58,125 $20.61

3. PHASE 1 CIRCULATION IMPROVEMENTS $1,359,800 31,815 $42.74

4. PHASE 1 OPEN LOT UPGRADES $227,176 68,250 $3.33

5. CANOPIES TO PLAZA (ALTERNATE) $878,962

TOTAL CONSTRUCTION COST - PHASE 1 $14,981,526 (Base Bid)
TOTAL CONSTRUCTION COST - PHASE 1 W/ ALTERNATE $15,860,488 (With Alternate)

6. PHASE 2 PARKING GARAGE $12,052,332 147,060 $81.96
(STRUCTURE ONLY) $78.43

7. PHASE 2 OPEN LOT ALTERATIONS $519,509 40,140 $12.94
      w/ RELOCATION OF GREYHOUND FACILITY

8. BUILD NEW MODULAR GREYHOUND (ALTERNATE) $544,680 (New Greyhound = $1,064,189)
      ADDED COST TO REPLACE

2015 Costs

TOTAL CONSTRUCTION COST - PHASE 2 $12,571,841 (Base Bid) $16,343,393
TOTAL CONSTRUCTION COST - PHASE 2 W/ ALTERNATE $13,116,521 (With Alt) $17,051,477

9. PHASE 3 PARKING GARAGE $11,455,678 143,252 $79.97
(STRUCTURE ONLY) $76.67

10. PHASE 3 OPEN LOT ALTERATIONS $628,367 21,650 $29.02

2020 Costs

TOTAL CONSTRUCTION COST - PHASE 3 $12,084,045 $18,730,270

(SEPT 2009) ADJUST COST

TOTAL CONSTRUCTION COST - PHASE 1, 2 & 3 $39,637,412 (Base Bid) $50,055,189
TOTAL CONSTRUCTION COST - PHASE 1, 2 & 3 $41,061,054 (With Alt) $51,642,235

OCMI JOB #:  08183
DATE:  15 OCTOBER 2008

Prepared by:  O'Connor Construction Management, Inc. Sheet 1  of  54
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

November 28, STA TAC Presentation 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Purpose and Need 
 
• Increase Parking Capacity  
• Improve efficiency and safety of Bus Operations 
• Improve safety and security for patrons 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Existing Conditions 

 
• Unsafe merge on Curtola Parkway 
• Insufficient parking 
• Inefficient bus operations 
• Patron safety concerns 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Existing Site 

SolTrans 

SITE 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Existing Transit Center 

SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 
Original Proposed Project 

• Roadway improvements to accommodate new 
traffic patterns 

• Parking Structures that can be built in up to 
three phases  

• New transit plaza with improved bus and car-
pool circulation 

• Security improvements with active and 
passive security design measures. 
 

 SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Original Proposed Project-  Full Build-out 

SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Recent Project History 

• Transition to SolTrans 
• Retention of City for Project Management 
• Recession/Constrained Funding 
• Re-scoped Project 
 

SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Project Status- Tasks Accomplished 

• Program and Ph1 EIR Certified  
• Site Development approved 
• Phase I re-scoped into Phase IA and IB 
• Phase IA is with available RM2 funds 
• Phase 1B ready for implementation 
 

SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 
Re-Scoped Phase 1 Project 

• Phase IA : 
– Roadway and circulation improvements 
– Surface lot improvements for additional capacity 
– Bus transit plaza with passenger amenities 
– Security Improvements 
– User amenities 
 

• Phase IB : 
– Parking structure - west end 

 
SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Phase IA Site Plan 

SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 
Phase IA Transit Center Plan 

SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Phase IA- Projected Costs 

SolTrans 

 
 

• Total Projected Cost:                $9,967,000* 
• Remaining RM2 Funds:         $10,298,000 

 
* Costs include hard and soft costs, contingencies and escalation 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Phase IA- Designed to Budget 

SolTrans 

 
• Current Demand Exceeds Resources 
• Design Provides Cost Management Flexibility 
• Cost Containment thru Project Alternates (included in 

budget): 
– Public Restrooms ($110k) 
– Solar Panels ($1M) 
– Reduced Waiting area Canopies ($500) 
– Fire Water Service to Future Garages ($108k) 
– Others 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Next Steps 

• Obtain SolTrans Board Approval 
• Obtain STA approval 
• Request Final Design phase RM2 funding 
• Addendum to EIR  
• Issue RFP for final design 
 

SolTrans 
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Vallejo Curtola Parking & Transit Center 
Curtola Parkway and Lemon Street 

Project Schedule 

SolTrans 
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Agenda Item VIII.B 
January 9, 2013 

 
 

 
 
 
 
DATE:  January 2, 2013 
TO:  STA Board 
FROM: Sam Shelton, Project Manager 
RE: OneBayArea Grant (OBAG) Candidate Projects Assessment and Funding Eligibility 
  
 
Background: 
On May 17, 2012, the Metropolitan Transportation Commission (MTC) released guidelines for the 
OBAG program.  OBAG is a new program developed by MTC and the Association of Bay Area 
Governments (ABAG) for the allocation of the region’s federal Surface Transportation Program 
(STP) and Congestion Mitigation and Air Quality (CMAQ) funds.  OBAG combines funds for 
local streets and roads maintenance, Transportation for Livable Communities (TLC), regional 
bicycle network Congestion Management Agency (CMA) Planning activities, and other STP and 
CMAQ eligible transportation activities into one grant proposal.  For STA, OBAG funding is 
estimated to be $18.8 M over 4 years. 
 
Between July 2012 and December 2012, the STA Board has programmed $12.573 M of the 
available $18.769 M of STA OBAG funds for the following projects and programs: 

1. Local Streets and Roads Projects, $5.863 M 
2. STA Planning, $3.006 M 
3. Dixon West B Street Bicycle Pedestrian Undercrossing, $2.535 M 
4. Vallejo Georgia Street Downtown Streetscaping Projects, $0.611 M 
5. Solano Napa Commuter Information, $0.533 M 
6. STA Priority Development Area (PDA) Investment and Growth Strategy, $0.025 M (net 

after backfill) 
 
Of the $6.196 M remaining, $0.586 M is Surface Transportation Program (STP) funds (flexible 
funds for planning and rehabilitation projects) and $5.610 M is Congestion Mitigation and Air 
Quality (CMAQ) funds (emission reduction funds for bicycle, pedestrian, and complete streets 
projects). 
 
Discussion: 
Draft OBAG Draft Candidate Projects Assessment 
On December 12, 2012, the STA Board adopted a Project and Program Screening Criteria 
Assessment, which screened out five projects from further consideration, leaving 17 projects 
remaining for further consideration.  The STA Planning staff also presented “Final OBAG 
CMAQ Project and Program Screening and Ranking Criteria and Methodology” as authorized by 
the STA Board in October 2012 (see Attachment A).  STA Planning staff discussed how the 
STA Board will receive a ranking criteria matrix, with a draft assessment for each of the 
candidate projects or programs.  
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Attached is a Draft STA OBAG Candidate Projects Assessment Matrix for the STA TAC’s 
review prior to forwarding to the STA Board (Attachment B).  The assessment table organizes 
the 17 remaining OBAG projects into the following three categories: 

• Transit Related Projects 
• Complete Streets Style Projects 
• Bicycle or Pedestrian Projects 

The table also organizes the 13 criteria into the following 5 categories: 
• Plan Achievement 
• Specific Benefits 
• Area Investments 
• Regional/Equitable Focus 
• Delivery Incentives 

This organization of projects and criteria serves only to aid in reading the matrix and does not 
confer any priority or weighting to any project or criteria.  The total of “Yes” votes, while 
quantitative in nature, will be applied qualitatively when STA staff compare the Assessment 
Matrix results to each project’s funding eligibility and tier as described below. 
 
OBAG Project and Program Tiers to be Analyzed with Funding Eligibility 
On December 12, 2012, STA Planning staff also discussed how OBAG projects would be placed 
into three Tiers, depending on their OBAG project ranking results and candidacy for federal 
funding.  Attached is a draft STA OBAG Funding Eligibility Table that analyzes whether an 
OBAG project is either a good, partial, or poor match for a variety of STA discretionary or 
competitive funding sources outside of OBAG funds (Attachment C).  STA staff will adjust 
OBAG projects into tiers once the assessment results shown in the Draft OBAG Candidate 
Projects Assessment Matrix have been approved by the STA Board.  This last step will inform 
STA staff’s recommendation for programming remaining OBAG funding within the context of a 
broader funding strategy, as described by the STA’s funding strategy principles, adopted by the 
STA Board on March 10, 2010 (Attachment D). 
 
Following discussions of the candidate projects assessment by the STA TAC and Board in 
January, STA staff will develop an OBAG funding recommendation for review, discussion, and 
action by the STA TAC in January and STA Board in February. 
 
January 2, 2013 STA TAC Review and Recommendation 
On January 2, 2013, the STA TAC reviewed the OBAG Candidate Project Assessment Matrix 
and Funding Eligibility Table.  TAC representatives from the City of Benicia, City of Rio Vista, 
and City of Vacaville were absent.  The STA TAC forwarded a recommendation to the STA 
Board to approve the OneBayArea Grant (OBAG) Candidate Projects Assessment results, as 
shown in Attachment B, after recommending that the local match criteria for Suisun City’s 
“Railroad Avenue Extension project” and the “Intercity Service, for non-ambulatory riders and 
mobility programs” be changed from “no” to “yes”.  Suisun City staff also asked that STA 
Planning staff review Suisun City’s share of Regional Housing Needs Assessment (RHNA) to 
see if Suisun City has taken a share larger or equal to their 2012 household population.  If so, 
STA staff will update the housing share criteria to “yes” for Suisun City’s projects. 
 
Fiscal Impact: 
None.  The recommended Draft STA OBAG Candidate Project Assessment Matrix, which shows 
STA Staff criteria results, does not recommend any particular project for funding. 
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Recommendation: 
Approve the OneBayArea Grant (OBAG) Candidate Projects Assessment results as shown in 
Attachment B.  
 
Attachments: 

A. STA Final OBAG CMAQ Project and Program Screening and Ranking Criteria and 
Methodology, 12-12-12 

B. Draft STA OBAG Candidate Projects Assessment Matrix, 12-20-12 
C. Draft STA OBAG Candidate Projects Funding Eligibility Table 
D. STA Funding Strategy Principles and Criteria, 04-10-2010 
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STA’s Final OBAG CMAQ Project and Programming 
Screening and Ranking Criteria 

 

1 
 

Criteria Methodology Who will Rate 
   
How many of goals of the Regional Transportation 
Plan (RTP) or the Solano Comprehensive 
Transportation Plan (CTP) are advanced by the 
project? 

There are 10 RTP and 61 CTP 
goals.  STA staff has developed a 
matrix with each goal and each 
project listed, and will perform a 
simple YES / NO review of each 
matrix cell.  Where MTC has 
already provided guidance on 
RTP goal assessment, STA staff 
will use that guidance.  The final 
STA project ranking matrix will list 
the number of RTP and the 
number of CTP goals met for each 
project.  

STA Planning 
Staff 

Does the project support transportation and land 
use connections, PDA’s and Priority Conservation 
Areas (PCAs) by: 
• Encouraging housing and employment near 

transit 
• Directly facilitating development investments 

addressing access improvements 
• Encouraging users of open space or direct 

consumer purchase from agricultural 
producers 

• Implementing a transportation and land use 
plan with demonstrated community 
consensus 

Projects not located in or 
connecting to a PDA will be rated 
as NO.  Projects located in, and 
programs that will generally 
support PDAs will be rated YES, 
unless there is an obvious lack of 
ability of the project or program 
to meet this criteria. 

STA Planning 
Staff and 
Solano 
Planning 
Directors 

Does the project address safety improvements? 
• Reduction in the number of collisions 
• Reduction in severity of collisions 
• Reduction in bicycle/pedestrian collisions 

Projects that have clearly-
articulated safety components or 
that provide new bicycle or 
pedestrian routes will be rated as 
YES. 

STA Planning 
and Projects 
staff and STA 
TAC 

Is the project a recognized priority project in any 
of the STA’s adopted plans, and if so what rank 

Projects that are identified as a 
Priority Project in an adopted STA 
plan will be ranked as YES.  The 
ranking will be provided in a table 
footnote. 

STA Planning 
Staff 

Is the project located in a community of concern 
as defined by MTC, and included in any of the 
STA’s Community Based Transportation Plans? 

STA will map proposed projects 
and communities of concern.  
Those projects that overlap with 
a community of concern will be 
rated YES. 

STA Planning 
and Transit 
Staff 

ATTACHMENT A 
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STA’s Final OBAG CMAQ Project and Programming 
Screening and Ranking Criteria 

 

2 
 

Will the project be delivered in the first two years 
of the OBAG cycle (FY 12-13 or FY 13-14), or the 
second two years (FY 14-15 or FY 15-16)?  Factors 
that will determine this include: 
• Is the project identified in a locally-adopted 

master plan?   
• Does it have environmental clearance and 

completed Plans, Specifications and Estimates 
(PS&Es)?   

• What is the project delivery record of the 
sponsoring agency?   

• If the project is large, can the project sponsor 
deliver earlier project phases with 
independent utility? 

The STA PDWG will be asked to 
review and assess each project’s 
deliverability.  Projects will be 
rated as FIRST half or SECOND 
half of the OBAG funding cycle. 

STA Projects 
Staff, PDWG, 
and STA TAC 

Does the project deliver an element of a 
Complete Street? 

Projects that have an element of 
a Complete Street will be rated as 
YES.  This includes bicycle or 
pedestrian facilities, transit stops, 
or special accommodation of 
goods movement vehicles. 

STA Planning 
and Projects 
Staff and STA 
TAC 

Is the project located in a jurisdiction that is 
taking more than its proportionate share of the 
county's allocation in the upcoming Regional 
Housing Needs Allocation process, relative to the 
jurisdiction's January 1, 2012 Household 
Population Share? 

 

Jurisdictions whose RHNA % is 
equal or larger than their 2012 
Household Population % will be 
ranked YES. 

STA Planning 
Staff and 
Solano 
Planning 
Directors 

Does the project or program support maintaining 
and expanding the employment base in Solano 
County? 

If the project is located in or 
adjacent to a major employment 
center, it will be rated YES.  Major 
employment centers were 
identified by the STA as an early 
part of the Solano CTP update. 

STA Planning 
Staff and 
Solano 
Planning 
Directors 

Does the project or program benefit a large 
number of residents and businesses, including 
multiple jurisdictions? 

Projects located in areas with 
high volumes of county traffic, 
and projects providing service to 
large populations, will be ranked 
as YES. 

STA Planning,  
Projects, 
Transit and 
Rideshare staff 
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STA’s Final OBAG CMAQ Project and Programming 
Screening and Ranking Criteria 

 

3 
 

Does the project encourage or facilitate the use of 
public transit or other use of alternative modes? 

Projects or programs that directly 
promote a) use of transit, 
including local and intercity bus 
service, rail and ferry passenger 
service, and rideshare and 
vanpool formation, or b) that 
promote the use of bicycling or 
walking, will be rated YES. 

STA Planning, 
and Projects 
staff 

Does the project or program contribute towards 
the equitable distribution of benefits through the 
OBAG program? 

STA will map projects proposed 
for funding based upon other 
criteria, and present this map to 
the Board for assessment. 

STA Planning 
Staff, STA TAC 
and STA Board 

Have adequate local match funds been identified 
for the project? 

Projects that have identified a 
dedicated local match that meets 
or exceeds the federal match 
requirement will be rated as YES. 

STA Projects 
Staff, PDWG, 
and STA TAC 
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Draft STA OneBayArea Projects Assessment
1/2/2013, as revised by STA TAC

Total

Transit Related Projects
MTC RTP 
Goals (10)

STA CTP 
Goals (50)

STA 
Planned 
Priority Safety

Alt modes 
or Transit

Complete 
Streets

Support 
PDA/PCA

Comm 
concern / 

CBTP

Employ-
ment 

Center

County 
wide or 

equitable*

Benefit to 
number of 
residents

Housing 
Share

1st two 
years? 12-
13, 13-14? Local Match

Number of 
Criteria 

rated "Yes"

Transit Ambassador Program 3 8 Yes Yes Yes No Yes Yes No Yes High Yes Yes Yes 10
Fairfield West Texas Gateway Access 6 13 Yes Yes Yes Yes Yes Yes No TBD Med Yes No Yes 8
Benicia Industrial Park Transit Hub 7 15 No Yes Yes Yes Yes No Yes TBD Med No No Yes 6
Suisun/Fairfield Train Station Improvements 8 16 No Yes Yes Yes Yes No Yes TBD High Yes No Yes 8
Intercity Service, for Non-Ambulatory Riders and Mobility 
Programs 

3 7 Yes Yes Yes No Yes Yes No Yes Low Yes No Yes 8

Complete Streets Style Projects
Key Destination Sidewalk/St Inventory 6 14 Yes Yes Yes Yes Yes Yes No Yes High Yes Yes No 10
Vallejo Downtown Streetscape Improvements 7 14 Yes Yes Yes Yes Yes Yes No TBD Med No Yes Yes 8
Safe Routes to School (SR2S) Engineering Projects 6 7 Yes Yes Yes Yes No No No Yes High Yes No Yes 8
Vacaville Allison PDA Bike and Ped improvements 6 9 No Yes Yes Yes Yes No Yes TBD Med No No Yes 6
Vacaville Ulatis Creek Bike Path 6 9 Yes Yes Yes Yes Yes No No TBD Low No No Yes 6
Suisun City Lotz Way Improvements 0 0 Yes Yes Yes Yes Yes No No TBD Low Yes No No 6
Vacaville Mason Street at Depot Street Road Diet 6 9 No Yes Yes Yes Yes No No TBD Low No No Yes 5
Suisun City Railroad Avenue Extension Project 5 9 No Yes Yes Yes Yes No No TBD Low Yes No Yes 6

Bicycle or Pedestrian Projects
Solano County Vaca Dixon Bike Path Phase 5B 2 6 Yes Yes Yes Yes No No No TBD Low No Yes Yes 6
Solano County Lake Herman Road Bike Path 3 6 No Yes Yes Yes Yes No No TBD Low No No Yes 5
Rio Vista Waterfront Promenade Phase 2 5 11 No Yes Yes Yes Yes No No TBD Low Yes No No 5
Benicia First Street Pedestrian Improvements 6 10 Yes Yes Yes Yes Yes No No TBD Low No No No 5

* For "Countywide or Equitable" criteria results, yes/no results cannot be finalized until STA staff makes funding recommendations, with the exception of countywide programs.

Plan Achievement Specific Benefits Area Investments Regional/Equitable Delivery Incentives
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Draft STA Candidate Projects Funding 
Eligibility Table, 12‐31‐12

Source Type Federal Federal Local Local Local Local Federal/Local State Federal

Funding Source STP (OBAG)
CMAQ 
(OBAG)

TDA Article 3
TFCA, 

Program 
manager

STAF, 
Population

STAF, 
Regional 

Paratransit

Lifeline (STP, 
Prop 1B, 
STAF)

Prop 1B, 
PTMISEA

FTA 5311, 
Rural (+ JARC 

MAP21)
TOTAL

General Project
Eligibility

Planning, 
rehab

Bike/ped, 
rideshare, 
pilot transit

Bike/Ped, 
education

Bay Area 
Bike/ped, alt 

fuels, 
rideshare, 
marketing

Transit 
planning, 
capital, 

operations, 
programs

ADA 
planning, 
capital, 

operations, 
programs

CBTP 
planning, 
capital, 

operations, 
programs

Transit 
Capital

(STA Board 
action = 

Rolling Stock)

Rural Transit 
Capital and 
Operating

 per year   $       146,500   $   1,688,500   $       274,000   $       270,000   $   1,980,000   $       400,000   $   2,000,000   $       716,667   $       295,000  $       7,770,667 

 4‐yr total
(2012‐13, 13‐14, 14‐15, 15‐16) 

 $       586,000   $   6,754,000   $   1,225,000   $   1,080,000   $   7,920,000   $   1,600,000   $   6,000,000   $   4,300,000   $   1,180,000  $     30,645,000 

% of 4‐year total 1.9% 22.0% 4.0% 3.5% 25.8% 5.2% 19.6% 14.0% 3.9%

Transit Related Projects

Transit Ambassador Program Poor Partial Poor Partial Good Good Good Poor Partial

Fairfield West Texas Gateway Access Poor Good Good Good Good Partial Good Poor Poor

Benicia Industrial Park Transit Hub Poor Good Good Good Good Partial Poor Partial Poor

Suisun/Fairfield Train Station Improvements Poor Good Good Good Good Partial Partial Partial Poor

Intercity Service, for Non‐Ambulatory Riders and Mobility 
Programs 

Poor Partial Poor Partial Good Good Good Poor Partial

Complete Streets Style Projects

Key Destination Sidewalk/St Inventory Good Poor Poor Poor Good Partial Good Poor Poor

Vallejo Downtown Streetscape Improvements Partial Good Good Good Partial Poor Poor Poor Poor

Safe Routes to School (SR2S) Engineering Projects Poor Good Good Good Partial Poor Partial Poor Poor

Vacaville Allison PDA Bike and Ped improvements Poor Good Good Poor Partial Poor Good Poor Poor

Vacaville Ulatis Creek Bike Path Poor Good Good Poor Poor Poor Good Poor Poor

Suisun City Lotz Way Improvements Poor Good Good Good Poor Poor Poor Poor Poor

Vacaville Mason Street at Depot Street Road Diet Poor Good Good Poor Poor Poor Good Poor Poor

Suisun City Railroad Avenue Extension Project Poor Partial Partial Poor Poor Poor Poor Poor Poor

Bicycle or Pedestrian Projects

Solano County Vaca Dixon Bike Path Phase 5B Poor Good Good Poor Poor Poor Poor Poor Poor

Solano County Lake Herman Road Bike Path Poor Good Good Partial Poor Poor Poor Poor Poor

Rio Vista Waterfront Promenade Phase 2 Poor Good Good Poor Poor Poor Poor Poor Poor

Benicia First Street Pedestrian Improvements Poor Good Good Good Partial Poor Poor Poor Poor

STA Discretionary
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Draft STA Candidate Projects Funding 
Eligibility Table, 12‐31‐12

Source Type

Funding Source

General Project
Eligibility

 per year 

 4‐yr total
(2012‐13, 13‐14, 14‐15, 15‐16)

% of 4‐year total

Transit Related Projects

Transit Ambassador Program

Fairfield West Texas Gateway Access

Benicia Industrial Park Transit Hub

Suisun/Fairfield Train Station Improvements
Intercity Service, for Non‐Ambulatory Riders and Mobility 
Programs 

Complete Streets Style Projects

Key Destination Sidewalk/St Inventory

Vallejo Downtown Streetscape Improvements

Safe Routes to School (SR2S) Engineering Projects

Vacaville Allison PDA Bike and Ped improvements

Vacaville Ulatis Creek Bike Path

Suisun City Lotz Way Improvements

Vacaville Mason Street at Depot Street Road Diet

Suisun City Railroad Avenue Extension Project

Bicycle or Pedestrian Projects

Solano County Vaca Dixon Bike Path Phase 5B

Solano County Lake Herman Road Bike Path

Rio Vista Waterfront Promenade Phase 2

Benicia First Street Pedestrian Improvements

Federal Federal Local Local State State Federal/State Federal Federal Federal

STP STP TOTAL
BAAQMD, 

TFCA 
Regional

YSAQMD, 
Clean Air 
Funds

TOTAL BTA* EEM* SRTS/SR2S* HR3 HSIP TAP* TOTAL

Regional PDA 
& Transit 
Oriented 
Affordable 
Housing 
(TOAH)

Priority 
Conservation 
Areas (PCA)

Bay Area tech 
demo, alt 
fuels, bike, 
regional 
rideshare, 
shuttles

Eastern 
Solano 

Bike/ped, alt 
fuels, 

rideshare, 
marketing

commuter 
bikeways, 
parking, 
planning,

"restoration, 
roadside 

recreation" 
category for 
bike projects

Safe Routes 
to School 
Planning, 
Bike/Ped 
safety 
projects

Rural Road 
safety 

projects (joint 
call with HSIP)

Safety projects 
with safety 
data (Spring 

2013)

 Enhance‐
ment style 
projects, 
(spent on 

Dixon West B 
St)

 $   5,000,000   $   2,500,000   $       7,500,000   $   3,300,000   $       260,000  3,560,000$         $   7,200,000   $ 10,000,000   $ 21,000,000   $   3,750,000   $    25,000,000   NA  66,950,000$     

 $ 20,000,000   $ 10,000,000   $     30,000,000   $ 13,200,000   $   1,040,000  14,240,000$       $ 28,800,000   $ 40,000,000   $ 84,000,000   $ 15,000,000   $ 100,000,000   NA  267,800,000$  

66.7% 33.3%

Poor Poor Poor Partial Poor Poor Poor Poor Poor Poor

Partial Poor Poor Poor Good Poor Poor Poor Poor Good

Poor Poor Poor Poor Poor Poor Poor Poor Poor Good

Partial Poor Poor Poor Good Poor Poor Poor Poor Good

Poor Poor Partial Partial Poor Poor Poor Poor Poor Poor

Poor Poor Poor Poor Poor Poor Poor Poor Poor Poor

Poor Poor Poor Poor Good Poor Poor Poor Poor Good

Poor Poor Poor Good Poor Poor Good Partial Partial Good

Poor Poor Poor Good Good Poor Poor Poor Poor Good

Poor Poor Poor Good Poor Partial Poor Poor Poor Good

Poor Poor Poor Poor Partial Poor Poor Poor Poor Good

Poor Poor Poor Good Poor Poor Poor Poor Poor Good

Poor Poor Poor Poor Poor Poor Poor Poor Poor Partial

Poor Partial Poor Good Poor Good Poor Partial Poor Good

Poor Partial Poor Poor Poor Good Poor Partial Poor Good

Partial Poor Poor Good Poor Partial Poor Poor Poor Good

Partial Poor Poor Poor Poor Poor Poor Poor Poor Good

MTC Competitive Air Quality Competitive
Caltrans Competitive

(some in flux due to MAP‐21, *potential for consolidation)
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Solano Transportation Authority (STA) 
Funding Strategy Principles and Criteria 
The following set of principles and criteria will help guide the STA Board in prioritizing STA 
Overall Work Plan (OWP) projects. 

1. Minimum of One Top Priority Project Per Agency every 10 years 
a. To maintain equity between STA member agencies, at least one top priority 

project from each agency will benefit from STA discretionary dollars every 10 
years. 

b. Criteria:  Developed project phases per member agency per decade. 
2. Create Funding Certainty 

a. Projects become STA OWP funding priorities if a project sponsor can 
demonstrate a project has a funding strategy for each development phase (project 
concept planning to construction) to cover at least a complete phase of 
construction.   

b. Criteria:  Funded Project Delivery Phases  
i. Environmental Review 

ii. Preliminary Engineering and Design 
iii. Right-of-Way Acquisition 
iv. Construction 

3. Reward Project Progress 
a. Projects become STA OWP funding priorities if the project sponsor can show 

project development progress towards obtaining environmental clearance, 
completing design, or certifying right-of-way.   

b. Criteria: Completed Project Delivery milestones 
i. Environmental Document approval, permits obtained, and Project 

Approval 
ii. Final Design complete 

iii. Right-of-Way acquired 
4. Maximize Countywide Funding through Leveraging 

a. Projects become STA OWP funding priorities if STA investments can help bring 
additional grant funding into Solano County.  There are several ways to leverage 
funds: 

b. Provide basic local matches to obligate grant funds 
i. Projects become STA OWP funding priorities if STA investments can 

assist project sponsors with local matches.   
ii. Criteria: Ratio of STA grants vs. other funding 

c. Develop projects to compete for “Shovel-Ready” grants 
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i. Projects become STA OWP funding priorities if STA investments can 
assist a project sponsor develop a project to acquire grants focused on 
construction. 

ii. Criteria: Ratio of STA development funds needed vs. construction grant 
opportunities 

d. Invest comprehensively in a project area to compete for large grants 
i. Projects become STA OWP priorities if project sponsors can demonstrate 

multiple transportation connections to their projects.  
ii. If these choices are not yet available, additional connection projects can 

become STA funding priorities to support the larger project, enabling it to 
compete for larger grant funds. 

iii. Criteria: Ratio of STA investments vs. regional grant funding 
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Agenda Item IX.A 

January 9, 2013 
 

 
 
 

 
 
 
DATE:  January 2, 2013 
TO:  STA Board 
FROM: Danelle Carey, SR2S Assistant Program Manager 
RE: Safe Routes to School (SR2S) Program Update 
 
 
Background: 
The STA's Safe Routes to School (SR2S) Program is intended to improve the safety of 
pedestrian and bicycle modes of student travel.  Using a comprehensive approach, the 
program includes 5E’s; education, encouragement, enforcement, engineering and 
evaluation.  The program focuses on activities and programs that educate students on 
safety, health awareness and identifying improvements within communities countywide 
to enhance active student travel safety.  
 
In 2008, the STA Board adopted STA's first Safe Routes to School Plan and authorized 
STA staff to create a Safe Routes to School Program in Solano County.  This Plan has 
provided the direction for the SR2S Program for the past four years.   
 
Subsequently, STA entered into a partnership with Solano County Public Health to 
deliver the education and encouragement components of the SR2S Program.  The STA 
and the various SR2S Advisory Committees are currently in the process of updating the 
2008 Plan.  The Plan update involved identifying local task force stakeholders, 
facilitating 29 local task force meetings, coordinating 17 school site walking audits & 
evening planning events and drafting recommendations.  STA is now seeking the 
approval from city councils, school boards, STA committees, and the STA Board.  The 
STA’s SR2S Advisory Committee (SR2S-AC) is helping to guide the planning process 
by reviewing materials prior to their use during meetings and within documents.  The 
mapping project mirrors the process used during the pilot mapping process to produce an 
additional 65-70 school maps.   
 
Discussion: 
Education & Encouragement Events 
During Fiscal Year (FY) 2011-12 the SR2S program, in partnership with Solano County 
Public Health, conducted programs to teach students how to walk and bike safely to 
school and in their communities.  Students were also educated on the benefits of walking 
and biking to school and using the road safely.  The SR2S Educational and 
Encouragement activities work hand in hand to create healthy habits for students.  An 
estimated 12,811 students were reached through 55 SR2S program events: 

• 857 students participated in (15) School Bike Rodeos 
• 7,555 students participated in (14) School Safety Assemblies 
• 4,399 students participated in (26) Walk and Roll School Events 

103



Enhanced Enforcement Activities 
Through the STA’s $100K enforcement grant, the City of Suisun City’s Police 
Department administered in-class safety training for students, developed a crossing guard 
manual, test and video.  The SR2S program staff is currently discussing how to integrate 
the crossing guard training into the existing training system.  The SR2S Advisory 
Committee will assist in the planning for future implementation of the crossing guard 
manual.  The Fairfield Police Department conducted enhanced enforcement at seven (7) 
Fairfield schools to reinforce safe behavior from pedestrians, bicyclists, drivers, students 
and parents around school grounds.  As a result of the enhanced enforcement program, 
the following actions occurred:   

• 47 citations were issued 
• 63 warnings were issued 
• 3 vehicles were towed 

 
Engineering 
(2011-12 Plan Update) 
Over the last year, the STA’s SR2S program coordinated an extensive public input 
process for the 2011-12 Plan Update.  This effort gathered input from local agencies, 
school districts, and the public on existing planned efforts identified in the 2008 plan, as 
well as other local safety needs and potential future SR2S projects.   
 
The SR2S outreach process is split into three major phases: 

1) Safe Routes to School Introduction Meeting 
2) Community Task Force meetings/Walk Audits 
3) City Council, School Board, and STA Board adoption of the SR2S Plan Update 

 
The STA retained a consultant, Alta Planning and Design, to conduct the Solano Safe 
Routes to School Mapping and Plan Update.  Seventeen (17) walking audits were 
conducted countywide.  The audits consist of observing drop off and pick up activities at 
identified locations of interest and documenting concerns.  As a result of these walking 
audits, several recommendations for improvements were made to improve the traffic 
circulation, congestion and walk ability for children.  The recommendations were 
reviewed and prioritized by each Community’s SR2S Task Force.  The SR2S program is 
currently coordinating with City Councils and School Boards to seek adoption of their 
updated local SR2S plan for inclusion into STA’s SR2S Countywide Plan Update.   
 
Approximately, $3M of infrastructure needs was identified in the SR2S Plan update, $2M 
of which are priority projects.  The SR2S Advisory Committee has submitted an 
application for $1.2M of OneBayArea Grant (OBAG) funding to STA to implement a 
SR2S Engineering program to provide grant funding to each community to assist in the 
funding of their priority infrastructure projects based on the updated SR2S Plan.   
 
As the SR2S Plan Update is nearing completion, STA staff and the SR2S Advisory 
Committee is recommending STA coordinate a SR2S Summit in April or May 2013 to 
gather stakeholders to review SR2S mapping and planning process, the current SR2S 
program, and the kick-off of the STA’s new Walking School Bus Program that is funded 
through a $500,000 federal SR2S grant.  The summit will highlight the efforts of each 
Community’s Task Force, schools, parents and students who are involved/interested in 
the future of the program.  Based on a discussion with the STA Board’s Executive 
Committee, staff is recommending scheduling the SR2S Summit for May 2013. 
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Evaluation 
Twice a year (Spring/Fall), the SR2S staff evaluates the program through Student Travel 
Hand Tally Surveys.  The graph below displays hand tally data for Solano County from 
the fall 2008 through spring 2012.  Of the approximate 110 schools in Solano County, 28 
schools participated in the in-class hand tallies during the Spring of 2012.   
 
Overall, each semester hand tally results represent between 45,000 and 70,000 trips taken 
at 28 schools.  The data reveals that about one in five students walks to school, with this 
rate decreasing slightly until the spring of 2012 when walking reached its peak share of 
trips at 24%.  Driving alone comprises the majority of school travel and increased 
significantly from 2008-2011, jumping from 53% to 61% of all trips. This increase 
appears to coincide with the significant reduction in school bus ridership in the spring of 
2010, when school bus service was cut or eliminated several school districts. This trend 
reversed in the spring of 2012 when driving alone dropped to 57%, apparently a result of 
increased shifts to walking. 
 
Walking School Bus (WSB) Program 
In the fall of 2011, STA secured $500,000 in federal grant funding to implement a 
countywide walking school bus program at all 56 elementary schools in the county over 
three years.  Although grant funds were not obligated until late 2012, STA staff used 
existing resources to promote a pilot program for the 2011-12 school year. This pilot 
effort yielded a number of ‘lessons learned’ and “school champion” contact leads that 
will be critical to the program’s success and ongoing sustainability in the future. At the 
time of this Plan’s development, walking ‘buses’ have been organized for a handful of 
schools, including two independent walking groups at Edwin Markham Elementary in 
Vacaville.  The WSB pilot project produced 5 walking school buses: 

• (1) Markham Elementary, Vacaville CA 
• (2) B. Gale Wilson Elementary, Fairfield CA 
• (1) Anna Kyle Elementary, Fairfield CA 
• (1) Matthew Turner Elementary, Benicia CA 

 
The STA’s WSB program will begin its implementation in January 2013 with the 
assistance of two new part-time walking school bus coordinators. 
 
Recommendation: 
Authorize STA to organize a Solano County Safe Routes to School Summit in May 2013.
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Agenda Item IX.B 
January 9, 2013 

 
 

 
 
 
 
DATE:  January 2, 2012 
TO:  STA Board 
FROM: Bernadette Curry, STA Legal Counsel 
RE: Solano County Transit (SolTrans) Joint Powers Agreement (JPA) – 

Appointment of STA Ex-Officio Board Member  
 
 
Background: 
In November, 2010, the Cities of Benicia and Vallejo, and the STA joined together to 
establish a Joint Powers Agreement creating Solano County Transit (“SolTrans”) in order 
to consolidate the transit services of Benicia and Vallejo.  SolTrans governing board is 
comprised of five voting directors, two voting directors from each member agency other 
than STA plus the Solano County representative to the Metropolitan Transportation 
Commission, and one ex-officio, non-voting director appointed by the STA. Each 
director serves a term of two years and may serve any number of terms consistent with 
the appointment process of the director’s appointing governing body.  
 
Discussion: 
City of Fairfield Mayor Harry Price was the first ex-officio Board Member appointed by 
the STA Board in December of 2010 and his term expires this month.  Any member of 
the STA Board or a Board Alternate or a member of staff is eligible to be appointed by 
the STA Board.  Staff recommends the appointee be from outside of Benicia or Vallejo to 
help provide a more countywide perspective to SolTrans. 
 
Fiscal Impact: 
No fiscal impact. 
 
Recommendation: 
Appoint a STA Board Member to the Solano County Transit (SolTrans) JPA Board as an 
Ex-Officio member for a two-year term expiring December 2014. 
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Agenda Item IX.C 
January 9, 2013 

 
 
 
 
 
DATE:   January 2, 2013 
TO:  STA Board 
FROM: Daryl K. Halls, Executive Director 
RE:  Selection of 2013 STA Chair and Vice Chair 
 
 
Background: 
The STA policy for selection of Board Chair and Vice-Chair is identified in the STA’s 
Joint Powers Agreement and stipulates that, “the members of the Transportation 
Authority shall select a chairperson and a vice-chairperson for the Transportation 
Authority, each of whom shall serve one year terms.”  Historically, the selection of the 
STA’s Chair and Vice-Chair has taken place at the discretion of the STA Board.  In 
February 2000, the STA Board established a policy to rotate the annual selection of the 
Chair and Vice-Chair among the STA’s eight member agencies. As part of the action, the 
Board reserved the flexibility to juggle the rotation if the prospective incoming Chair was 
a recently appointed member of the STA Board.  The intent being to provide the new 
Board Member with the opportunity to accumulate at least one year of experience on the 
STA Board before assuming the role and expanded responsibilities of STA Board Chair. 
 
When the policy was adopted, the rotation was scheduled to begin in calendar year 2003 
after the current two Board Members on the 2001 Executive Committee had served their 
term as STA Chair (former Mayor of Rio Vista Marci Coglianese and Solano County 
Supervisor John Silva).  Beginning in 2003, the next Chair in the rotation would then 
come from the member agency whose representative had last served as STA Chair. 
 
In 2000, then STA Chair Dan Donahue, former Council Member from the City of 
Vallejo, modified the membership of the STA’s Executive Committee by inviting the 
outgoing Chair to remain on the Executive Committee with the new Chair, Vice-Chair 
and a fourth Board member scheduled to serve as Chair following the new Vice-Chair. In 
recent years, the STA Chair has opted to include Solano County’s representative to the 
Metropolitan Transportation Commission (MTC), Supervisor Jim Spering, on the 
Committee.  In order to comply with the Ralph M. Brown Act, a total of four members of 
the STA Board, one less than a quorum, are allowed to serve on the Executive 
Committee.  This complement of past, current and prospective STA Chairs on the 
Executive Committee serves to provide a continuity of leadership and policy direction 
from the STA Board.  The selection of the STA’s Executive Committee remains at the 
discretion of the new STA Chair.   
 
On September 12, 2007, the STA Board approved modifying the schedule for the rotation 
of the selection of Chair and Vice-Chair for 2008 based on the departure of STA’s then 
Chair and Vice-Chair (Anthony Intintoli and Steve Messina), two months prior to the 
completion of their terms.    
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Discussion: 
The current STA Chair is City of Dixon Mayor Jack Batchelor and the current Vice-Chair 
is City of Vacaville Mayor Steve Hardy.  Listed below is the revised schedule for rotation 
of STA Chair based on STA Board policy: 
 
Year  Agency     
2013   Vacaville 
2014  Vallejo 
2015  Benicia 
2016  Rio Vista 
2017  Solano County 
2018  Suisun City 
2019  Fairfield 
2020  Dixon 
 
Following the Board Selection of 2013 Chair and Vice-Chair, the new Chair is then 
responsible for designating the Executive Committee for 2013. 
 
Recommendation: 
Approve the following: 

1. Selection of the STA Chair for 2013 commencing with the STA Board Meeting of 
February 13, 2012; 

2. Selection of the STA Vice-Chair for 2013 commencing with the STA Board 
Meeting of February 13, 2012; and 

3. Request the new Chair designate the STA Executive Committee for 2013. 
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Agenda Item IX.D 
January 9, 2013 

 
 
 
 
 
 
 
DATE:  January 3, 2013 
TO:  STA Board 
FROM: Daryl Halls, Executive Director  
RE: STA Board Retreat/Workshop to Discuss Forthcoming Policy Issues 
 
 
Background: 
Each year, the Solano Transportation Authority (STA) identifies and updates its priority 
projects.  These projects provide the foundation for the STA’s overall work plan (OWP) 
for the forthcoming two fiscal years.  Periodically, the STA Board has scheduled Board 
retreats or workshops intended to provide a more relaxed forum for the Board Members 
and Alternates to discuss aspects and query staff regarding the STA OWP that may be 
new, complex, innovative, controversial and/or require the participation and cooperation 
of multiple agencies to be successful.  
 
Over the past eight years, the STA has held two Board workshops, the first in February of 
2005 and a second workshop in June of 2011.  Attached are agendas from each of those 
workshops that highlight the subject matter for each.  Five of the six Board Member 
discussion items from the 2005 workshop are part of the STA’s current 2012-13 and 
2013-14 Overall Work Plan.  All seven topics from the 2011 STA Board Workshop are 
part of the current STA OWP. 
 
Discussion:  
On January 2, 2013, the STA Board Executive Committee met and requested staff to 
agendize for Board consideration a recommendation for the STA to schedule and 
organize a Board workshop for Board Members and Alternates prior to the March 13th 
STA Board meeting.  The Executive Committee (currently comprised of Chair Batchelor, 
Vice-Chair Hardy, and Board Members Price and Spering) are recommending the 
workshop be focused on the following three topics: 
 

1. The I – 80 Corridor – Specifically System Management and Operational 
Improvements 

2. Mobility Management Plan and Program 
3. Discussion of Local Funding Sources 

 
It is proposed that both Board Members and their Board Alternates would be invited to 
attend and participate along with members of the STA TAC.  In addition, other outside 
agencies and STA advisory committees may be invited to attend based on the subject 
matter approved in February by the STA Board. 
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Recommendation: 
Approve the following: 

1. Schedule a special STA Board Retreat for March 13, 2013 at 12 noon to 5:00 
p.m.; and 

2. Request STA staff develop a draft meeting agenda for consideration by the STA 
Board at the meeting of February 13, 20013. 

 
Attachments:  

A. Agenda from STA Board Retreat held February 17, 2005 
B. Agenda from STA Board Workshop held June 27, 2011 
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Agenda Item X.A 
January 9, 2013 

 
 
 

 
 
 
DATE: January 2, 2013 
TO: STA Board 
FROM: Sam Shelton, Project Manager 
RE: Regional Transportation Impact Fee (RTIF) Update 
 
 
Background: 
Basis for STA Conducting a Regional Transportation Impact Fee Study 
The STA has been focusing on limited federal and state funding, projected over the next 25 
years, on a handful of regionally significant projects.  While the STA lobbies to secure additional 
federal and state funds to advance these few projects, the STA and local jurisdictions depend on 
local funding to leverage federal, state and regional funds to develop competitive "shovel-ready" 
projects.  If Solano County's local agencies want to continue to deliver other local projects or 
advance projects that could be competitive for federal, state, or regional funding, local funds will 
be needed to initiate these projects. 
 
STA 50/50 Policy Only Pays for 50% of Any Local Reliever Route Project 
Many of the top priority RTP listed projects assume that the STA will fund 50% of the project's 
costs while the other 50% must come from local funding sources, such as bond measures or 
impact fees.  For example, several segments of the Jepson Parkway have agreements with 
detailed funding strategies between the STA and Fairfield, Solano County, and Vacaville to fund 
these segments with an estimated 50% local funds.  A Regional Transportation Impact Fee 
(RTIF) would count towards the local contribution. 
 
County of Solano Public Facility Fee Study Underway 
By July 2012, the County of Solano entered into a contract for consultant services for a 
comprehensive analysis and update of Solano County Public Facilities Fees.  The scope of work 
specifically describes how "Solano County is considering establishing and/or modifying Public 
Facilities Fees to include roads and animal control facilities".  Since then, STA staff and County 
of Solano staff have discussed the potential for STA RTIF roadway capacity projects to be 
coordinated with or be incorporated into the County's Public Facility Fee, rather than 
establishing a new RTIF fee. 
 
RTIF Working Group Revises RTIF Packages and Recommends Pursuing Public Facility Fee 
Partnership 
On March 12, 2012, the RTIF Working Group reviewed and revised the draft RTIF 
implementation packages and recommended that the STA should pursue a partnership with the 
County of Solano to incorporate RTIF projects within the framework of a future Public Facility 
Fee update study, rather than propose a new RTIF Fee.  During August and September 2012, 
STA and County staff revised the March 2012 packages to include a 6th package for 
unincorporated roadway improvements.  At the TAC meeting of November 28, 2012 the Cities 
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of Benicia and Vallejo requested to modify Package 3 to include a modification of the Package 3 
agencies to add Benicia.  Subsequently, the City of Benicia requested access improvements to 
the Benicia Industrial Park be added to this package of projects.  At the suggestion of the RTIF 
Working Group, the following RTIF projects and project working groups are now part of the 
proposed RTIF implementation packages. 
 
Agencies Project Project Cost 
 
Package 1, Jepson Parkway Corridor 
Fairfield Remaining Segments of Jepson Parkway $ 28.0 M 
Vacaville Remaining Segments of Jepson Parkway $ 93.1 M 
 
Package 2, State Route 12 Corridor 
Suisun City, Fairfield State Route 12 & Pennsylvania Ave Interchange $50.0 M 
Rio Vista State Route 12, Church Road Interchange $ 2.0 M 
County of Solano   
 
Package 3, South County 
City of Vallejo SR37/Redwood St/Fairgrounds Dr $ 65.0 M 
City of Benicia I-680 Industrial Park Access Improvements $ 20.0 M 
   
 
Package 4, Central County I-80 Reliever Route 
City of Fairfield North Connector West $ 32.0 M 
County of Solano Local Project Share TBD 
   
 
 
Package 5, Express Bus Transit Centers and Train Stations 
City of Benicia Benicia Industrial Park Multi-modal Transit Center 

5%  of total 
fees collected 

City of Dixon Dixon Multimodal Transportation Center 
City of Fairfield Fairfield Transportation Center, next phase 
City of Fairfield Fairfield/Vacaville Train Station, next phase 
City of Suisun City Suisun City Train Station improvements 
City of Vacaville Vacaville Transportation Center, next phase 
City of Vallejo Vallejo Station or Curtola Park & Ride, next phase 
Solano County 360 Project Area Transit Center 
   
 
Package 6, Unincorporated County Roadway Improvements 
Countywide Unincorporated County roadway improvements that 

address new growth impacts 
5%  of total 

fees collected 
 
The RTIF Working Group also recommended the following allocation policies and strategies to 
deliver these packages of projects: 

1. Countywide fees collected for transportation should be returned to each district, with 5% 
taken off the top for Package #5 Express Bus Transit Centers and Train Stations and 5% 
for unincorporated County Roadway Improvements. 

2. District Working Groups should develop recommendations for how to spend fees on 
RTIF projects within each district. 

3. Fees collected would count towards the local share of STA's 50/50 policy. 
4. STA Board recommends how Package #5 transit funds are allocated and would be 

through coordination with the STA appointed Working Group. 
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Discussion: 
The RTIF Policy Committee (composed of City Managers, Mayors, the County Administrator, 
and one County Supervisor) met on December 12, 2012 prior to the STA Board meeting to 
discuss the RTIF Working Group’s recommendations and the potential for coordinating the 
STA’s RTIF process with the County’s Public Facility Fee update process.   
 
On December 12, 2012, the STA Board acted to request the following actions from the Solano 
County Board of Supervisors, as amended by the RTIF Policy Committee (see underlined 
recommendation), recognizing that the Board of Supervisors has ultimate authority over the 
County of Solano’s Public Facility Fee: 
 

1. Add transportation facilities to the County of Solano’s Public Facility Fee (PFF) 
Program 
County of Solano staff have already incorporated this study topic into the PFF study’s 
scope of work.  However, the Board of Supervisors does not necessarily need to take this 
action based on the study’s potential recommendations.  This action makes the request 
from STA official. 

 
2. Designate the Solano Transportation Authority to distribute a Portion of the County of 

Solano’s Public Facility Fee for Transportation Projects, based on future discussions of 
program implementation. 
County of Solano staff, STA staff, and STA Technical Advisory Committee members 
have discussed the approach of designating the STA to manage the transportation portion 
of the PFF.  This would enable each of the cities to participate in the development of 
transportation project priorities and development of implementation priorities and project 
delivery funding plans.  Further, STA would coordinate transportation area working 
groups while allowing the Board of Supervisors to retain ultimate PFF program authority. 

 
3. Consider a transportation facility fee of $1,500 per dwelling unit equivalent (contingent 

on the fee being less than the approved maximum nexus), if the County of Solano 
maintains existing fee levels. 
STA’s consultant, Economic Planning Systems (EPS), has projected fee revenues by 
RTIF package at various fee ranges over a 10-year period using conservative estimates 
for growth.  STA staff recommends that the transportation PFF be introduced at a 
reasonable level to avoid harming economic recovery, but at a fee level adequate enough 
to still result in the construction of a few PFF funded projects in no later than 10 years.  
Based on these projections, STA staff recommended and the STA Board approved 
requesting County consider a transportation PFF of $1,500 per Dwelling Unit Equivalent 
(DUE).   
 
For example, a $1,500/DUE fee would have projected revenue for Package#1 (Jepson 
Parkway) of $6.2M over this ten year period.  This is projected to be sufficient funding to 
help develop a funding plan to begin construction of another segment of the Jepson 
Parkway. 

 
Next Steps: Package Refinement and Nexus Approval 
STA staff is continuing to work with the Working Group members to refine packages (district 
boundaries, working group partners, and projects).  Final packages are scheduled to be brought 
back to the RTIF Policy Committee at a meeting scheduled on February 13, 2013. 
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Proposed Next Steps for RTIF Packages Refinement and Nexus Approval 

(Pending RTIF Policy Committee and STA Board Action) 
 

Committees 

RTIF Packages 
(District Boundaries, Partners, 

and Projects) Nexus Study 
RTIF Working Groups by 
Packages January 2 – January 30, 2013  

 
STA TAC Review of Working 
Group Package 

 
Between January 30, 2013 – 

February 8, 2013 
February 27, 2013 

RTIF Stakeholders Committee –  January 2013  

RTIF Policy Committee – 
Review of Draft February 13, 2013 March 13, 2013 

 
STA Board –  
Review of Draft 

February 13, 2013 March 13, 2013 

 
STA TAC – Recommend 
Adoption 

February 27, 2013 

 
STA Board –  
Adopt Recommendation 

March 13, 2013 

 
Recommendation: 
Informational. 

122



Agenda Item X.B 
January 9, 2013 

 
 
 

 
 
DATE:  December 20, 2012  
TO:  STA Board 
FROM: Susan Furtado, Accounting & Administrative Services Manager 
RE:  Fiscal Year (FY) 2012-13 Abandoned Vehicle Abatement (AVA) Program 
  First Quarter Report 
 
 
Background: 
The Solano Transportation Authority (STA) administers the Abandoned Vehicle Abatement (AVA) 
Program for Solano County.  These administrative duties include disbursing funds collected by the 
State Controller's Office from the Department of Motor Vehicle (DMV) vehicle registration fee of $1 
per registered vehicle, using the funding formula of 50% based on population and 50% on vehicles 
abated.  
 
The AVA Member Agencies for Solano County are the City of Benicia, City of Dixon, City of 
Fairfield, City of Rio Vista, City of Suisun City, City of Vacaville, City of Vallejo, and County of 
Solano.   
 
Discussion: 
STA has unallocated AVA funds, not claimed by the local agencies, carried over from FY 2011-12 
in the amount of $196,092.37.  This AVA fund balance is due to reduced AVA activities and 
expenditure reimbursement requests from member agencies.  These funds are available for local 
agencies to claim, in addition to the FY 2012-13 funding allocations, based on the DMV funding 
formula. 
 
For the First Quarter of FY 2012-13, STA received the allocation from the State Controller’s Office 
the total amount of $91,340 and has deducted $2,740 for administrative costs.  The remaining AVA 
fund balance after the first quarter disbursement to the member agencies is $186,714.  This amount 
includes the carryover funds from FY 2011-12 and will be disbursed in the second quarter utilizing 
the funding formula. 
 
In December 2011, the City of Rio Vista opted to rejoin the Solano AVA program, but has not yet 
reported any abated vehicles or submitted request for expenditure reimbursements.  
 
Attachment A is a matrix summarizing the AVA Program activities through the First Quarter FY 
2012-13 and is compared to the total FY 2011-12 numbers of abated vehicles and cost 
reimbursements submitted by the members of the Solano County’s AVA Program.   
 
Fiscal Impact: 
None 
 
Recommendation: 
Informational. 
 
Attachment: 

A. Summary of Solano Abandoned Vehicle Abatement (AVA) Program for FY 2012-13 and FY 
2011-12 
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ATTACHMENT A 
 
 

Summary of Solano Abandoned Vehicle Abatement (AVA) Program for 
FY 2012-13 and FY 2011-12 

 
 

FY 2012-13  

 
 
 

FY 2011-12 
 
 
Member Agency 

# of 
Abated 
Vehicles 

Reimbursed 
Amount 

Cost per 
Abatement 

% of Abated 
Vehicle from 

Prior FY 

# of Abated 
Vehicles 

 
Reimbursed 

Amount 
Cost per 

Abatement 

City of Benicia 18 $3,006 $167 69% 26 $7,633 $294 

City of Dixon 39 $2,544 $65 39% 101 $7,361 $73 

City of Fairfield 24 $1,916 $80 2% 1,114 $26,067 $23 

City of Rio Vista 0 0 0 0% 0 $0 $0 

City of Suisun 22 $14,632 $665 18% 121 $47,920 $396 

City of Vacaville 33 $39,025 $1,183 28% 117 $50,263 $430 

City of Vallejo 484 $36,389 $75 37% 1,314 $142,619 $109 

Solano County 
Unincorporated 
area 

0 $466 0 0% 56 $8,021 $143 

Total 620 $97,978 158 22% 2,849 $289,884 $102 

 
The total remaining AVA fund available after the first quarter disbursement to member agencies 
is $186,714.  This amount is available for disbursement to member agencies utilizing the funding 
formula, in addition to the State Controller’s Office allocation for the second quarter FY 2012-13. 
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Agenda Item X.C 
January 9, 2013 

 
 
 

 
 
 
DATE:  January 2, 2013 
TO:  STA Board 
FROM: Sorel Klein, SNCI Assistant Program Manager  
RE: Senate Bill (SB) 1339 – Regional Commuter Benefit 
 
 
Background: 
Transportation is the largest source (37%) of air pollution in the Bay Area. Reducing the 
growth in vehicle miles traveled is necessary to achieve the state’s aggressive climate targets 
set by Assembly Bill (AB) 32 and Senate Bill (SB) 375. Senate Bill (SB) 1339 will enable 
the Bay Area region to meet its regional target. SB 1339 – Regional Commuter Benefit 
authorizes a four-year program to enable the Bay Area Air Quality Management District 
(BAAQMD) and the Metropolitan Transportation Commission (MTC) to jointly adopt a 
regional commute benefit requirement for employers with 50 or more full-time employees. 
 
These employers will have the flexibility to offer their employees one of the following: 
 
• Option 1: The option for employees to pay for their transit, vanpooling or bicycling 
expenses with pre-tax dollars, as allowed by federal law; 
• Option 2: A transit or vanpool subsidy of at least $75 per month; 
• Option 3: A free shuttle or vanpool operated by or for the employer; or 
• Option 4: An alternative program that provides similar benefits in reducing single-occupant 
vehicles. 
 
SB 1339 proposes a Bay Area regional approach to involving employers in the effort to 
reduce greenhouse gas emissions from the transportation sector, reduce traffic congestion and 
improve air quality.  SB 1339 is modeled on similar requirements adopted in the cities of San 
Francisco, Berkeley and Richmond, as well as at the San Francisco International Airport.  In 
Bay Area cities where these policies are already in place, most employers have chosen the 
pre-tax option (Option 1).  SB 1339 offers economic benefits to employer and employees. 
Employers can reduce payroll taxes (roughly 9 percent of subject wages), and employees can 
lower their commute costs by up to 40 percent. 
 
SB 1339 authorizes the BAAQMD and MTC to adopt this new requirement on or after 
January 1, 2013.  Once the policy is adopted, affected employers will have six months in 
which to comply.  The two agencies are currently developing plans for drafting and 
implementing this requirement and will be seeking input from employers as part of this 
process.  The agencies are required to report to the Legislature in 2016 on the results of the 
program, including vehicle miles reduced and greenhouse gases reduced. 
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Discussion: 
While the bill authorizes BAAQMD and MTC to adopt this policy on or after January 1, 2013, 
schedules for adoption are being considered at this time, and have not yet been finalized. Once 
the policy is adopted, affected businesses will have an additional six months to comply. 
The policy will cover Bay Area businesses with an average of 50 or more full-time employees 
working at any location within the BAAQMD area.  Solano County is in two Air Districts, the 
BAAQMD (Vallejo, Benicia and Fairfield) and the Yolo Solano Air Quality Management 
District (YSAQMD).  YSAQMD is not required to implement the Regional Commute Benefit, 
but YSAQMD staff has expressed interest in adopting a similar policy as a voluntary measure 
for businesses with 50 or more full-time employees in its jurisdiction, which includes the 
northeast portion of Solano County, including Vacaville, Dixon, and Rio Vista. 
 
As noted above, SB 1339 offers employers a menu of options for compliance, including Option 
1 where the employer is simply required to offer its employees the option to pay for their 
transportation benefit with pre-tax dollars. If no employees accept this offer, the employer will 
nevertheless be deemed in compliance with the measure as long as the employer makes a good-
faith effort to inform the employees of the option. Typically, employer cost savings associated 
with lower payroll taxes outweigh any payroll adjustment costs.  
 
While this option meets the requirements of the legislation, it does not necessarily meet the 
intent of the Bill which is to reduce greenhouse gas emissions from the transportation sector, 
reduce traffic congestion and improve air quality.  STA’s SNCI Program has been reviewing 
SB 1339 to assess opportunities to support STA’s goals to reduce congestion and improve air 
quality by developing a more specific Option 4 that would encourage the use of commute 
alternatives including carpooling and assist employers in Solano (and Napa) County to 
implement on-site transportation programs. The objective is to develop an Option 4 that will 
encourage more employees and their employees to participate and have a greater effect on 
greenhouse gas reduction than Options 1 or 2, and be more feasible and cost effective to 
implement than Option 3. 
 
There are an estimated 111 Solano employers with 50 or more employees in the implementation 
area (and 40 such employers in the YSAQMD area) that currently receive support and outreach 
from STA’s Solano Napa Commuter Information (SNCI).  During 2012, 47 Solano County 
employers participated voluntarily in the Solano Employer Commute Challenge sponsored by 
the SNCI Program.  Staff is currently gathering data to determine how many additional 
employers in Solano County will be affected.  STA’s SNCI staff is planning to survey all the 
affected Solano employers to determine what commute benefits are currently being offered and 
what options would work best for them.   
 
This item will be brought back to the TAC and Board once more data is available. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachment:  

A. Senate Bill No. 1339 
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Agenda Item X.D 
January 9, 2013 

 
 

 
 
 
 
DATE:  January 3, 2013 
TO:  STA Board 
FROM: Robert Macaulay, Director of Planning 
RE: Energy Chapter Climate Action Plan (ECCAP) Update 
  
 
Background: 
In 2011, Solano Transportation Authority (STA) assisted the cities of Dixon, Fairfield, 
Rio Vista, Suisun City, Vacaville and Vallejo in developing inventories for the emissions 
of Greenhouse Gases (GHGs).  In late 2011, PG&E approached the STA regarding a 
program to assist local jurisdictions in developing Climate Action Plans (CAPs) related to 
energy production and use.  STA and PG&E signed a funding agreement in April 2012, 
and STA retained AECOM as the consultant to help develop the Energy Chapter Climate 
Action Plans (ECCAPs). 
 
In May 2012, STA and Solano County received a grant from the California Strategic 
Growth Council (SGC) to develop a CAP addressing those areas not covered by the 
ECCAP, and to develop a county-wide CAP Implementation Plan. 
 
Discussion: 
The Administrative Draft ECCAPs were provided to staff from the four participating 
cities (Dixon, Fairfield, Rio Vista and Suisun City) in October, and were reviewed by and 
approved for public release by the City County Coordinating Council (4Cs) on November 
8.  The City of Dixon held a Planning Commission review of its Draft ECCAP in 
November, and Suisun City, Fairfield and Rio Vista did so in early December.  All 4 
Planning Commissions recommended the Draft ECCAP be forwarded to their respective 
City Councils.  This largely completes the ECCAP process, and meets PG&E’s 
requirement that most work be completed in 2012. 
 
The ECCAPs will not be subject to actual City Council hearings until late 2013, when the 
SGC non-energy CAPs and the countywide CAP implementation plans are completed.  
At that time, any ECCAP update will be prepared, and the complete CAP package will be 
available for Planning Commission and City Council review. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
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Agenda Item X.E 
January 9, 2013 

 
 
 

 
 

 
DATE:  January 2, 2013 
TO:  STA Board 
FROM: Sam Shelton, Project Manager 
RE: Public-Private Partnership Feasibility Study Update 
 
 
Background: 
According to the National Council for Public-Private Partnerships (P3), a P3 is a contractual 
agreement between a public agency and a private sector entity, through which the skills and 
assets of each sector are shared in delivering a service or facility.  In addition to the sharing of 
resources, each party shares in the risks and rewards potential. 
 
P3's are often distinguished between governments that use the traditional "Design-Bid-Build" 
model of public infrastructure investment and those governments that create partnerships to 
transfer various responsibilities to the private sector, such as project design, construction, 
finance, maintenance, and operation. 
 
Solano County P3 Feasibility Study Focus 
For Solano County, this study's focus will be on developing and maintaining transit facilities of 
regional significance along the I-80 corridor through P3s.  The intent is to explore traditional 
P3s, but also look at more global opportunities associated with transit facilities to identify 
opportunities to attract private investment to partner with local project sponsors and transit 
operators.  As capital needs are identified in both the Solano Coordinated Short Range 
Transportation Plan (SRTP) and the STA's Alternative Fuels Study, the STA proposes to study 
the potential for P3 agreements to accelerate the delivery of these capital projects and facilities. 
 
Discussion: 
On November 12, 2012, the STA entered into a contract with KPMG Consulting to deliver the 
P3 Feasibility study.  During January 2013, KPMG staff and STA staff will kickoff the study 
through a number of introductory presentations: 

• Jan 2nd, STA TAC 
• Jan 9th, STA Board Meeting 
• Jan 23rd, City Managers meeting 
• Jan 30th, Joint Consortium and STA TAC meeting (in-depth discussion)  
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KPMG staff will cover the following topics as part of these presentations: 
• Address the P3 Feasibility Study scope and approach; 
• Define P3’s and characteristics of agencies that would consider them; 
• Address board objectives for the P3 feasibility study; 
• Highlight opportunities associated with the Study’s six (6) STA transit projects; 
• Provide a programmatic overview of a P3 transaction; 
• Cite two examples of relevant P3’s (solar and parking); and 
• Conclude with schedule milestones and commitment to deliver data driven and market 

tested findings. 
 
Recommendation: 
Informational. 
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Agenda Item X.F 
January 9, 2013 

 

 
 
DATE: January 3, 2013 
TO:  STA Board 
FROM: Jessica McCabe, Project Assistant 
RE: Local Project Delivery Update 
 
 
Background: 
As the Congestion Management Agency (CMA) for Solano County, the Solano Transportation 
Authority (STA) coordinates project funding commitments between project sponsors and 
funding agencies.  This coordination includes recommendations for programming, allocating, 
and obligating federal, state, and regional funds for a variety of transportation projects.  These 
recommendations are based on the current and projected status of projects recommended for 
funding by the STA. 
 
This project delivery update is provided to the Solano Project Delivery Working Group (Solano 
PDWG), the STA’s Technical Advisory Committee (TAC), and the STA Board for their review 
before considering any changes to prior project funding recommendations. 
 
Discussion: 
STA Board Recommendations and Improvement Programs 
Between January and July of 2010, the STA Board recommended funding for a variety of 
transportation projects included in currently approved plans.  Other funding agencies program 
funding for Solano projects in their own improvement programs, such as the Metropolitan 
Transportation Commission’s (MTC) Draft 2011 Transportation Improvement Program (TIP) for 
federal and regional funds, the California Transportation Commission’s (CTC) 2010 State 
Transportation Improvement Program (STIP) for state funds, and other regional and local grant 
funding actions (e.g., air district grant programs and local funding swaps).  These improvement 
programs contain the details of how much funding each project receives in specific fiscal years 
over the next four to five years.   
 
Programmed Funding Does Not Guarantee Project Funding 
Despite the approved nature of improvement programs, they are based on estimates of available 
tax dollars, meaning that improvement programs can over-program funding for projects should 
tax receipts be smaller than expected.  In addition to the chance of funding being limited, funding 
agency’s “Use it or lose it” project delivery policies contain strict deadlines for current fiscal 
year programmed funds, which are put in place to expedite the delivery of projects and protect 
against the loss of funds to other agencies who can spend funds in a timely manner.  For 
example, MTC usually programs more funding than they have available, counting on Bay Area 
project sponsors being ready to take advantage of funds from other regions who miss delivery 
deadlines.  The STIP has a history of running low on funds, forcing the CTC to create additional 
“allocation plans” that further prioritize STIP funds, leaving programmed projects waiting until 
later fiscal years for funding, adding to project delays and cost increases.
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Staying on Top of Deadlines and Making Timely Choices 
Attached is a list that details projects with programmed funding, which connects project fund 
sources to delivery deadline policies, and projects that have been recently completed 
(Attachment A).  
 
Projects that have Surface Transportation Program (STP) and Congestion Mitigation and Air 
Quality Improvement (CMAQ) funds programmed in the TIP for Fiscal Year (FY) 2012-13 are 
subject to the provisions of the Regional Project Delivery Policy (MTC Resolution 3606) 
(Attachment B), including the Request for Authorization (E-76) submittal deadline of February 
1st and the obligation deadline of April 30th.  In order to ensure funds are obligated or transferred 
to Federal Transit Administration (FTA) in a timely manner, the implementing agency is 
required to deliver a complete funding obligation / FTA Transfer request package to Caltrans 
Local Assistance by February 1st of the year the funds are programmed in the TIP.  STP and 
CMAQ funds are subject to an obligation/FTA transfer deadline of April 30th of the fiscal year 
the funds are programmed in the TIP.  Implementing agencies are required to submit the 
completed request for obligation or FTA transfer to Caltrans Local Assistance by February 1st of 
the fiscal year the funds are programmed in the TIP, and receive an obligation/ FTA transfer of 
the funds by April 30th of the fiscal year programmed in the TIP.   
 
Projects currently programmed in the TIP, and those that are to be programmed as part of the 
OneBayArea Grant (OBAG) process will be required to follow MTC’s tentative 2011 TIP 
revision schedule (Attachment C), until a 2013 TIP schedule is released.  MTC intends to make 
corresponding changes to the draft 2013 TIP in tandem with Plan Bay Area, the region’s long-
range transportation and housing plan, and the revised 2013 TIP adoption schedule will align 
with this process. 
 
Projects programmed in the STIP for FY 2012-13 are required to submit an allocation request to 
MTC and Caltrans Local Assistance.  Projects programmed in the STIP must receive an 
allocation from the California Transportation Commission (CTC) or Caltrans by the end of the 
fiscal year in which the funds are programmed.  Funds not allocated or extended by the CTC 
within this deadline are deleted from the STIP with the funds returned to the county in the next 
share period.  
 
 
Recommendation: 
Informational. 
 
Attachments:   

A. Programmed funding in Solano County, 12-19-2012 
B. MTC Resolution 3606, “Milestones, Deadlines, and Consequences”, pg 11, 07-23-2008 
C. Tentative 2011 TIP Revision Schedule, 10-1-2012  
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Solano Transportation Authority (STA) Attachment A
Project Delivery Update, 12-19-2012
Projects listed by agency, including known available funding by delivery phase noting total shortfall.
(In 1,000s)

Est.
Primary Funding Year

Agency TIP ID Project name Programs Built Environmental Design Right-of-Way Construction Shortfall Status Next Steps
Benicia TBD East 2nd Street OBAG STP (LS&R) 2015 390$                      -$                       Concept PS&E
Dixon TBD West A Street OBAG STP (LS&R) 2015 461$                      -$                       Concept PS&E
Fairfield TBD Beck Avenue OBAG STP (LS&R) 2015 1,122$                   -$                       Concept PS&E
Suisun City TBD Walters Road OBAG STP (LS&R) 2014 280$                      114,700$              Concept PS&E
Vacaville TBD 2014 Pavement Resurfacing OBAG STP (LS&R) 2014 2,300$                   -$                       Concept PS&E
Solano County FMS 5566 2013 Streets Overlay OBAG STP (LS&R) 2013 -$                       -$                       -$                       1,236$                   -$                       PE CON RFA Feb 2013
Vallejo FMS Vallejo Downtown Streetscape OBAG STP (LS&R)/CMAQ 2013 885$                      PE CON RFA March 2013

*GRAND TOTAL -$                       -$                       -$                       6,674$                   -$                       

Est.
Primary Funding Year

Agency TIP ID Project name Programs Built Environmental Design Right-of-Way Construction Shortfall Status Next Steps
Benicia SOL010031 Benicia Intermodal Trans Stations (Military) RM2 2012 92$                        431$                      -$                       2,477$                   -$                       CON Opening Jan 2013
Benicia SOL110008 Benicia Industrial Pk Multi-Modal Trans Study RM2 Future 125$                      -$                       -$                       -$                       -$                       Concept PS&E

Dixon SOL050009 Parkway Blvd/UPRR Grade Separation Earmark/Local Impact Fee Future 1,260$                   290$                      575$                      -$                       11,070$                PE ROW
Dixon SOL110024 West B Street Bicycle and Ped Undercrossing ECMAQ (Ped)/STIP 2013 50$                        60$                        70$                        5,920$                   ROW CON

Fairfield SOL030002 Fairfield/Vacaville Intermodal Rail Station RM2/STIP/Earmark 2013 3,093$                   1,825$                   2,790$                   31,892$                -$                       ROW CON
Fairfield SOL991068 Fairfield Transportation Center Phase III RM2/CMAQ 2015 -$                       1,030$                   -$                       6,150$                   -$                       ROW CON 2014

Suisun City SOL110012 Grizzly Island Trail CMAQ (Bike/SR2S) 2013 50$                        250$                      -$                       1,764$                   -$                       CON Opening Jan 2013

Vacaville SOL110009 Vacaville Intermodal Station Phase 2 Earmark/RM2/CMAQ Future 975$                      -$                       -$                       925$                      12,100$                PE ROW

Vallejo SOL050048 Vallejo Downtown Streetscape (all phases) ARRA/TE/CMAQ/STP (LS&R) 2013 664$                      -$                       -$                       5,980$                   -$                       CON
SolTrans SOL050012 Vallejo Curtola Transit Center, Phase 1A RM2 2014 705$                      -$                       -$                       11,045$                -$                       PE ROW
Vallejo SOL990018 I-80/American Canyon Rd overpass Improv Local Impact Fee Future 1,000$                   -$                       -$                       7,000$                   PE ROW
WETA SOL991032 Vallejo Ferry Maintenance Facility STIP-PTA 2013 -$                       -$                       -$                       4,300$                   -$                       PE ROw

Solano County SOL070012 Cordelia Hills Sky Valley Ped Corridor Earmark (SAFETEA-LU) 2013 -$                       175$                      2,475$                   50$                        -$                       PE ROW
Solano County SOL070021 Travis AFB: South Gate Improvement Project Earmark (SAFETEA-LU) 2014 -$                       150$                      128$                      1,943$                   -$                       PE ROW
Solano County SOL090015 Redwood Fairgrounds Dr. I/C Imp (STUDY) Earmark (SAFETEA-LU) Future 1,500$                   -$                       -$                       -$                       -$                       PE ROW
Solano County SOL090035 Vacaville Dixon Bike Route (Phase 5) ECMAQ/TDA 2012 -$                       88$                        -$                       759$                      CON

STA SOL070020 I-80/I-680/SR 12 Interchange Project RM2, STIP, CMIA, TCRP 2015 30,000$                21,036$                26,525$                73,264$                -$                       PE ROW
STA SOL090003 EB I-80 Cordelia Truck Scales Relocation RM2, TCIF 2014 5,800$                   17,700$                3,000$                   74,400$                -$                       CON Opening 2013
STA SOL110002 I-80 HOV conversion to Express Ln (Fairfield) Bridge Tolls 2015 500$                      -$                       -$                       -$                       39,600$                PE ROW
STA SOL110001 I-80 Express Lanes (Vacaville) Bridge Tolls 2020 600$                      -$                       -$                       -$                       190,600$              PE ROW
STA SOL110003 Jepson: Vanden Rd from Peabody to LT STIP, Local TIF 2017 2,499$                   2,400$                   3,800$                   30,457$                -$                       ROW CON
STA SOL110005 Jepson: LT Road from Vanden to Elmira Future STIP, Local TIF Future 1,387$                   539$                      1,016$                   8,269$                   28,789$                PE ROW
STA SOL110006 Jepson: LT Road from Elmira to Orange Future STIP, Local TIF Future -$                       -$                       -$                       -$                       28,300$                PE ROW
STA SOL110004 Jepson: Walters Rd Ext - Peabody Rd Widen Future STIP, Local TIF Future -$                       -$                       -$                       -$                       91,100$                PE ROW
STA NAP010008 SR 12 (Jameson Canyon Road) Widening CMIA, STIP, TCRP 2015 7,300$                   7,550$                   18,391$                105,700$              -$                       CON Opening 2014
STA SOL110019 STA Safe Routes to School Program CMAQ Prgm -$                       -$                       857$                      -$                       ongoing Ongoing
STA SOL991066 Eastern Solano / SNCI Rideshare Program CMAQ, AQ Prgm -$                       -$                       445$                      -$                       ongoing Ongoing
STA SOL970033 CMA Planning Activities STP Prgm 500$                      -$                       -$                       -$                       -$                       ongoing Ongoing

*GRAND TOTAL 58,100$                53,524$                58,770$                373,597$              401,559$              
* Total project funding exceeds 2013 TIP totals because prior year funds are included.
** Caltrans SHOPP projects and various Caltrans grant projects are not yet included in this report.

Est.
Primary Funding Year

Agency TIP ID Project name Programs Built Environmental Design Right-of-Way Construction Shortfall Status Next Steps
Benicia N/A Park Road Sidewalk RM1 2011 -$                       -$                       -$                       400$                      Complete Completed
Benicia SOL110015 Columbus Parkway Overlay STP (LS&R C1) 2011 -$                       -$                       -$                       371$                      -$                       Complete Completed

Preliminary Engineering (PE)

Approved OBAG Projects  (2012/13 to 2015/16)

$6,674

Preliminary Engineering (PE)

$543,991

Total Available Project Funding (Prior Years to 2014/15)

Preliminary Engineering (PE)

Recently Completed Projects (2010/11 and 2011/12)
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Est.
Primary Funding Year

Agency TIP ID Project name Programs Built Environmental Design Right-of-Way Construction Shortfall Status Next Steps
Preliminary Engineering (PE)

Total Available Project Funding (Prior Years to 2014/15)

Fairfield SOL090004 McGary Road Safety Improvement ARRA (Safety) 2010 -$                       -$                       -$                       1,500$                   -$                       Complete Completed
Fairfield SOL110013 Linear Park Alt Route - Nightingale Dr CMAQ/TDA 2012 -$                       29$                        -$                       221$                      -$                       Complete Completed
Fairfield SOL110010 Various Streets Overlay (2011 STP LSR) STP (LS&R C1) 2012 -$                       -$                       -$                       1,370$                   -$                       Complete Completed
Rio Vista SOL070019 Rio Vista Signage Improvement Program Earmark (SAFETEA-LU) 2012 11$                        -$                       115$                      -$                       Complete Completed
Rio Vista SOL110022 SR 12 Rio Vista Bridge Study Earmark (SAFETEA-LU) 2012 147$                      -$                       -$                       -$                       -$                       Complete Completed
Suisun City REG090032 Main Street Rehabilitation ARRA 2011 -$                       -$                       -$                       670$                      -$                       Complete Completed
Suisun City SOL110011 Pintail Dr. Resurface (cycle 1) STP (LS&R C1) 2012 -$                       -$                       -$                       437$                      -$                       Complete Completed
Vacaville SOL110016 Local Streets and Roads (cycle 1) STP (LS&R C1) 2012 -$                       -$                       -$                       1,324$                   -$                       Complete Completed
Vacaville SOL050057 Jepson Pkwy Gateway Enhancement STIP-TE 2012 -$                       120$                      -$                       230$                      -$                       Complete Completed
Solano County SOL090027 2011 Pavement Overlay Program FAS 2011 -$                       -$                       -$                       1,807$                   -$                       Complete Completed
Solano County SOL110017 Solano County:STP overlay 2012 (cycle 1) LS&R, BP Flex, TDA 2012 -$                       10$                        -$                       1,908$                   -$                       Complete Completed
Solano County SOL050006 Bridge No. 23C0077 Suisun Valley Rd over Suisun Creek HBP 2012 -$                       430$                      -$                       1,000$                   Complete Completed
Solano County 5923(070) Bridge No. 23C0185 Robinson Rd HBP 2011 -$                       239$                      60$                        777$                      Complete Completed
Vallejo SOL050023 Vallejo Station Pedestrian Links CMAQ (TLC) 2012 -$                       -$                       -$                       2,340$                   -$                       Complete Completed
Vallejo SOL110014 Local Streets and Roads (cycle 1) STP (LS&R C1) 2012 -$                       -$                       -$                       1,595$                   -$                       Complete Completed
Vallejo SOL950035 Vallejo Station, Phase A STIP/RM2/5309/Earmark 2012 200$                      5,800$                   9,000$                   64,128$                -$                       Complete Completed
Vacaville SOL070026 Ulatis Creek Bike Path (Ulatis Dr to L Town Rd) ECMAQ/YSAQMD 2012 66$                        195$                      180$                      630$                      -$                       Complete Completed

*GRAND TOTAL 266$                      5,995$                   9,180$                   64,758$                -$                       
$80,199
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Milestone Deadline Authority 
 
Consequence of Missed Deadline 

    

Programming in TIP 
Agency committed to 
obligate funds by April 30 
of the year listed in TIP 

Regional Deprogramming of funds and redirection 
to other projects that can use the OA. 

Field Review (If applicable) Within 12 months of 
inclusion in TIP Regional Restrictions on future programming, 

obligations and OA until deadline is met. 
Pre-Draft Environmental 
Document Submittal 
(Non-Cat Ex) 

12 months prior to 
obligation of Right of Way 
or Construction funds 

Regional Reprogramming of funds. 

MTC Annual Obligation 
Plan 

Beginning of each federal 
fiscal year Regional 

Funds not identified in MTC’s annual 
Obligation Plan do not receive priority for 
OA and may need to wait until after May 1 
to receive obligation/ transfer of funds. 

Disadvantaged Business 
Enterprise (DBE) Goals 
(If Applicable) 

Start by January 1, 
complete by February 1, 
of year programmed in 
TIP 

Regional 
Deprogramming of funds and redirection 
to other projects that can use the OA if not 
obligated by April 30. 

Obligation/ FTA Transfer 
Request Submittal 

February 1 of year 
programmed in TIP Regional Project looses priority for OA.  Other 

projects in region may be given OA. 
Obligation/ Transfer to 
FTA 

April 30 of year 
programmed in TIP Regional Deprogramming of funds and redirection 

to other projects that can use the OA.  

Release of Unused OA May 1 Caltrans Unused OA is made available for other 
regions to access. 

End of Federal Fiscal Year. 
- OA no Longer Available August 30 Caltrans, 

Federal 

FHWA Obligation system shut down. 
Unused OA at the end of the fiscal year is 
taken for other projects. No provision that 
the funds taken will be returned. 

Program Supplement 
Agreement (PSA) 

60 days after receipt 
from Caltrans 
6 months after obligation 

Caltrans 
Restrictions on future programming, 
obligations and OA until deadline is met. 
De-obligation by Caltrans after 6 months. 

Construction 
Advertisement 6 months after obligation Regional Restrictions on future programming, 

obligations and OA until deadline is met 

Construction Award 9 months after obligation Regional Restrictions on future programming, 
obligations and OA until deadline is met 

Invoicing & 
Reimbursement 

Agency must invoice and 
receive reimbursement at 
least once every 6 to 
12-months following 
obligation of funds 
 

Caltrans, 
Federal, 
Regional 

Explanation in writing if funds not invoiced 
in past 6-month period. (Caltrans) 
Deobligation if project inactive for 12 
months. (FHWA) 
Restrictions on future programming, OA 
and obligations if agency has not invoiced 
and received reimbursement at least once 
every 12-months after obligation. (MTC) 

Liquidation 6 years after obligation State of 
California 

Loss of State Budget Authority and de-
obligation by State of California 

Project Close-Out 6 months after final 
invoice 

Caltrans, 
Regional 

Explanation in writing. (Caltrans) 
Restrictions on future programming, 
obligations and OA. (MTC) 
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J:\PROJECT\Funding\TIP\2011 TIP Revisions - Amendments - Admin Mods\TIP Revision Schedule\2011 TIP Revision Schedule 10-1-12.xls

REVISION TYPE
REVISION 
NUMBER

AMENDMENT 
REQUEST 

SUBMISSION 
DEADLINE

MTC 
APPROVAL*

STATE APPROVAL* FED. APPROVAL*
APPROVAL 

STATUS

TIP REVISION
FINAL APPROVAL 

DATE

2011 TIP Update 11-00 June 17, 2010 October 27, 2010 November 12, 2010 December 14, 2010 Approved December 14, 2010

Amendment 11-03 October 29, 2010 December 15, 2010 December 29, 2010 December 30, 2010 Approved December 30, 2010

Admin. Modification 11-01 November 18, 2010 January 4, 2011 January 6, 2011 N/A Approved January 6, 2011

Admin. Modification 11-02 December 30, 2010 February 17, 2011 February 18, 2011 N/A Approved February 18, 2011

Amendment 11-05 January 27, 2011 March 23, 2011 March 25, 2011 March 30, 2011 Approved March 30, 2011

Amendment 11-06 March 31, 2011 May 25, 2011 June 8, 2011 July 13, 2011 Approved July 13, 2011

Admin. Modification 11-04 April 28, 2011 May 2, 2011 May 2, 2011 N/A Approved May 2, 2011

Amendment (Transit Only) 11-07 April 28, 2011 June 22, 2011 July 25, 2011 August 9, 2011 Approved August 9, 2011

Amendment 11-10 May 26, 2011 July 27, 2011 September 8, 2011 September 15, 2011 Approved September 15, 2011

Admin. Modification 11-08 June 30, 2011 July 7, 2011 July 8, 2011 N/A Approved July 8, 2011

Amendment 11-09 July 1, 2011 July 27, 2011 August 17, 2011 N/A Approved August 17, 2011

Admin. Modification 11-11 July 3, 2011 August 4, 2011 August 8, 2011 N/A Approved August 8, 2011

Amendment 11-13 July 28, 2011 September 28, 2011 October 19, 2011 November 10, 2011 Approved November 10, 2011

Admin. Modification 11-12 August 25, 2011 September 1, 2011 N/A N/A Approved September 1, 2011

Admin. Modification 11-14 September 22, 2011 October 4, 2011 N/A N/A Approved October 4, 2011

Amendment 11-16 September 29, 2011 November 16, 2011 November 30, 2011 December 7, 2011 Approved December 7, 2011

Admin. Modification 11-15 November 1, 2011 November 21, 2011 N/A N/A Approved November 21, 2011

Admin. Modification 11-17 December 1, 2011 January 9, 2012 N/A N/A Approved January 9, 2012

Amendment 11-19 December 1, 2011 January 25, 2012 February 9, 2012 March 2, 2012 Approved March 2, 2012

Admin. Modification 11-18 January 1, 2012 February 2, 2012 N/A N/A Approved February 2, 2012

Admin. Modification 11-20 February 1, 2012 March 6, 2012 N/A N/A Approved March 6, 2012

Amendment 11-22 February 1, 2012 March 28, 2012 April 17, 2012 May 1, 2012 Approved May 1, 2012

Admin. Modification 11-21 March 1, 2012 March 15, 2012 N/A N/A Approved March 15, 2012

Admin. Modification 11-23 April 1, 2012 May 1, 2012 N/A N/A Approved May 1, 2012

Admin. Modification 11-24 April 1, 2012 June 1, 2012 N/A N/A Approved June 1, 2012

Amendment 11-25 April 1, 2012 May 23, 2012 July 6, 2012 July 10, 2012 Approved July 10, 2012

Admin. Modification 11-26 September 1, 2012 September 25, 2012 N/A N/A Approved September 25, 2012

Admin. Modification 11-27 September 1, 2012 October 1, 2012 N/A N/A Approved October 1, 2012

Amendment 11-28 September 1, 2012 September 26, 2012
(estimated 4 weeks 
after MTC Approval)

(estimated 4 weeks 
after CT Approval)

Proposed TBD

Amendment 11-31 November 1, 2012
December 19, 2012 

(estimated)
(estimated 4 weeks 
after MTC Approval)

(estimated 4 weeks 
after CT Approval)

TBD TBD

Admin. Modification 11-29 November 30, 2012
December 20, 2012 

(estimated)
N/A N/A TBD TBD

Amendment (Transit Only 11-33 December 1, 2012
January 23, 2013 

(estimated)
(estimated 4 weeks 
after MTC Approval)

(estimated 4 weeks 
after CT Approval)

TBD TBD

Admin. Modification 11-30 January 1, 2013
January 31, 2013 

(estimated)
N/A N/A TBD TBD

Amendment 11-35 January 1, 2013
February 27, 2013 

(estimated)
(estimated 4 weeks 
after MTC Approval)

(estimated 4 weeks 
after CT Approval)

TBD TBD

Admin. Modification 11-32 February 1, 2013
February 28, 2013 

(estimated)
N/A N/A TBD TBD

Admin. Modification 11-34 February 1, 2013
March 29, 2013 

(estimated)
N/A N/A TBD TBD

METROPOLITAN TRANSPORTATION COMMISSION
TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

TENTATIVE  2011 TIP REVISION SCHEDULE (SUBJECT TO CHANGE)
as of October 1, 2012

N/A - Not Applicable / Not Required

TBD - To Be Determined

The schedule is also available at the following link:  http://www.mtc.ca.gov/funding/tip/2011/2011_TIP_Revision_Schedule.pdf 
Note: * MTC has delegated authority to approve TIP administrative modifications, and may approve administrative modifications on, prior to, or after the tentative date listed
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Agenda Item X.G 
January 9, 2013 

 

 
 
DATE:  January 2, 2013 
TO:  STA Board 
FROM: Sara Woo, Associate Planner 
RE: Funding Opportunities 
 
 
Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months, broken up by Federal, State, and Local. Attachment A provides further details 
for each program. 
 

 FUND SOURCE AMOUNT 
AVAILABLE 
(approximately) 

APPLICATION 
DEADLINE 
 

 Regional1 
1.  Carl Moyer Memorial Air Quality Standards Attainment Program (for 

San Francisco Bay Area) 
Approximately $20 
million 

Due On First-Come, First 
Served Basis 

2.  Carl Moyer Off-Road Equipment Replacement Program (for 
Sacramento Metropolitan Area) 

Approximately $10 
million  

Due On First-Come, First-
Served Basis 

3.  Air Resources Board (ARB) Clean Vehicle Rebate Project (CVRP) Up to $5,000 rebate per 
light-duty vehicle 

Due On First-Come, First-
Served Basis 

4.  Bay Area Air Quality Management District (BAAQMD) Hybrid Electric 
Vehicle Purchase Vouchers (HVIP) 

Approximately $10,000 
to $45,000 per qualified 
request 

Due On First-Come, First-
Served Basis 

 State 
5.  Environmental Enhancement and Mitigation Program* $10 Million January 4, 2013 
6.  Recreational Trails Program* $5.3 Million January 9, 2013 

7.  Bicycle Transportation Account 2013-14* ~$7.2M (FY 2012-13  
estimate) 

Announcement 
Anticipated 
February 27, 2013 

 Federal 
8.  Federal Transit Authority (FTA) Section 5310 Elderly and Disabled 

Specialized Transit Program Grant* $13 Million Estimated due date: 
March 2013 

9.  Federal Transit Authority (FTA) Section 5316, Job Access Reverse 
Commute Grant* $1.88 Million Estimated due date: 

March 2013 

10.  Federal Transit Authority (FTA) Section 5317, New Freedom Grant* $1.43 Million Estimated due date: 
March 2013 

*New funding opportunity 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. Detailed Funding Opportunities Summary 

                                                 
1 Local includes programs administered by the Solano Transportation Authority and regionally in the San Francisco 
Bay Area and greater Sacramento. 
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Attachment A 

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this information to 
the appropriate departments in your jurisdiction. 

Fund Source Application Contact** Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Local Grants1 
Carl Moyer 
Memorial Air 
Quality 
Standards 
Attainment 
Program (for 
San Francisco 
Bay Area) 

Anthony Fournier 
Bay Area Air Quality 
Management District 
(415) 749-4961 
afournier@baaqmd.gov  

Ongoing. Application Due 
On First-Come, First 
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$20 million 

Carl Moyer Memorial Air Quality Standards Attainment 
Program provides incentive grants for cleaner-than-
required engines, equipment, and other sources of 
pollution providing early or extra emission reductions. 

$12M Fairfield/ 
Vacaville 
Intermodal 
Train Station 
STA co-
sponsor 
 
STA staff 
contact: Janet 
Adams 

Eligible Projects: cleaner on-
road, off-road, marine, 
locomotive and stationary 
agricultural pump engines 
http://www.baaqmd.gov/Div
isions/Strategic-
Incentives/Funding-
Sources/Carl-Moyer-
Program.aspx  

Carl Moyer Off-
Road 
Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan 
Area) 

Gary A. Bailey 
Sacramento Metropolitan 
Air Quality Management 
District 
(916) 874-4893 
gbailey@airquality.org  
 
 

Ongoing. Application Due 
On First-Come, First-
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$10 
million, 
maximum 
per project 
is $4.5 
million 

The Off-Road Equipment Replacement Program (ERP), 
an extension of the Carl Moyer Program, provides grant 
funds to replace Tier 0, high-polluting off-road 
equipment with the cleanest available emission level 
equipment. 

N/A Eligible Projects: install 
particulate traps, replace 
older heavy-duty engines with 
newer and cleaner engines 
and add a particulate trap, 
purchase new vehicles or 
equipment, replace heavy-
duty equipment with electric 
equipment, install electric 
idling-reduction equipment 
http://www.airquality.org/m
obile/moyererp/index.shtml  

Air Resources 
Board (ARB) 
Clean Vehicle 
Rebate Project 
(CVRP)* 

Meri Miles 
ARB 
(916) 322-6370 
mmiles@arb.ca.gov  

Application Due On First-
Come, First-Served Basis 

Up to 
$5,000 
rebate per 
light-duty 
vehicle 

The Zero-Emission and Plug-In Hybrid Light-Duty 
Vehicle (Clean Vehicle) Rebate Project is intended to 
encourage and accelerate zero-emission vehicle 
deployment and technology innovation.  Rebates for 
clean vehicles are now available through the Clean 
Vehicle Rebate Project (CVRP) funded by the Air 
Resources Board (ARB) and implemented statewide by 
the California Center for Sustainable Energy (CCSE). 

N/A Eligible Projects: 
Purchase or lease of zero-
emission and plug-in hybrid 
light-duty vehicles 
http://www.arb.ca.gov/mspr
og/aqip/cvrp.htm  

Bay Area Air 
Quality 
Management 
District 
(BAAQMD) 
Hybrid Electric 
Vehicle 
Purchase 
Vouchers 
(HVIP)* 

To learn more about how 
to request a voucher, 
contact: 
info@californiahvip.org  

Application Due On First-
Come, First-Served Basis 

Approx. 
$10,000 to 
$45,000 per 
qualified 
request 

The California Air Resources Board (ARB) created the 
HVIP to speed the market introduction of low-emitting 
hybrid trucks and buses. It does this by reducing the 
cost of these vehicles for truck and bus fleets that 
purchase and operate the vehicles in the State of 
California. The HVIP voucher is intended to reduce 
about half the incremental costs of purchasing hybrid 
heavy-duty trucks and buses. 
 
 
 

N/A Eligible Projects: 
Purchase of low-emission 
hybrid trucks and buses 
http://www.californiahvip.or
g/  

*New Funding Opportunity 
**STA staff, Sara Woo, can be contacted directly at (707) 399-3214 or swoo@sta-snci.com for assistance with finding more information about any of the funding opportunities listed in this report 

                                                 
1 Local includes opportunities and programs administered by the Solano Transportation Authority and/or regionally in the San Francisco Bay Area and greater Sacramento 
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State Grants 
Environmental 
Enhancement 
and Mitigation 
Program 
(EEMP)* 

Natural Resources 
Agency 
(916) 653-2812 
eemcoordinator@resou
rces.ca.gov 

Due On 01/04/13 Approx. 
$10M 
statewide 

Eligible projects must be directly or indirectly related to 
the environmental impact of the modification of an 
existing transportation facility or construction of a new 
transportation facility. (CA Constitution, Art.XIX, Sec.1) 

N/A Eligible Project Categories:  

Highway Landscaping and 
Urban Forestry Projects are 
designed to offset vehicular 
emissions of carbon dioxide 
through the planting of trees 
and other suitable plants.  
 
Resource Lands -- Projects 
for the acquisition, restoration, 
or enhancement of resource 
lands (watersheds, wildlife 
habitat, wetlands, forests, or 
other significant natural areas) 
to mitigate the loss of or 
detriment to such lands within 
or near the right of way for 
transportation improvements.  
 
Roadside Recreation 
Projects provide for the 
acquisition and/or development 
of roadside recreational 
opportunities.  
 
Mitigation Projects Beyond 
the Scope of the Lead 
Agency responsible for 
assessing the environmental 
impact of the proposed 
transportation improvement.  
  
 
http://resources.ca.gov/eem/  

Recreation Trails 
Program 

Natalie Bee 
(916) 653-7423 
nbee@parks.ca.gov 
California State Parks 
Office of Grants and 
Local Services 
P.O. Box 942896 
Sacramento, CA 94296-
0001 

Due on 01/09/13 Approx. 
$5.3M 
Statewide; 
No max. 
grant 
request 

The Recreational Trails Program (RTP) provides funds 
annually for recreational trails and trails-related 
projects.  The RTP is administered at the federal level 
by the Federal Highway Administration (FHWA).  It is 
administered at the state level by the California 
Department of Parks and Recreation (DPR).  Non-
motorized projects are administered by the 
Department’s Office of Grants and Local Services and 
motorized projects are administered by the 
Department’s Off-Highway Motor Vehicle Recreation 
Division. 
 

http://www.parks.ca.gov/?Page_id=24324  

 

 

N/A Eligible Projects: 

• Acquisition of easements for 
Recreational Trail. (must 
involve a willing seller) 

• Development and 
Rehabilitation of trails 

• Construction of new trails 

http://www.parks.ca.gov/pag
es/1008/files/rtp_guide_final_
2008.pdf  
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Bicycle 
Transportation 
Account 2013-14 

Slyvia Fung 
California Department of 
Transportation (Caltrans) 
(510) 286-5226 
slyvia.fung@dot.ca.gov  

Announcement Anticipated 
February 27, 2013 

Approx. 
$7.2M 
Statewide; 
10 percent 
local match 

The Bicycle Transportation Account (BTA) is an annual 
program providing state funds for city and county 
projects that improve safety and convenience for bicycle 
commuters. In accordance with the Streets and 
Highways Code (SHC) Section 890-894.2 - California 
Bicycle Transportation Act, projects must be designed 
and developed to achieve the functional commuting 
needs and physical safety of all bicyclists. Local 
agencies first establish eligibility by preparing and 
adopting a Bicycle Transportation Plan (BTP) that 
complies with SHC Section 891.2.  The BTP must be 
approved by the local agency’s Regional Transportation 
Planning Agency.  
 
http://www.dot.ca.gov/hq/LocalPrograms/bta/BTACa
llForProjects.htm  

N/A Eligible Projects: 
Projects that improve the 
safety and convenience of 
bicycle commuters, including, 
but not limited to, any of the 
following:  

• New bikeways serving 
major transportation 
corridors 

• New bikeways removing 
travel barriers to potential 
bicycle commuters 

• Secure bicycle parking at 
employment centers, 
park-and-ride lots, rail and 
transit terminals, and ferry 
docks and landings 

• Bicycle-carrying facilities 
on public transit vehicles 

• Installation of traffic 
control devices to improve 
the safety and efficiency 
of bicycle travel 

• Elimination of hazardous 
conditions on existing 
bikeways 

• Planning 
• Improvement and 

maintenance of bikeways 
• Project planning 
• Preliminary engineering 
• Final design 
• Right of way acquisition  
• Construction engineering 
• Construction and/or 

rehabilitation 

Consideration shall be given to 
the relative cost effectiveness 
of proposed projects. 
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Federal Grants 
FTA Section 
5310, Elderly 
and Disabled 
Specialized 
Transit Program 
Grant* 

Liz Niedziela, 
Solano Transportation 
Authority (STA) 
(707) 399-3217 
eniedziela@sta-snci.com  

Estimated Deadline: March 
2013 

Approx. 
$13 Million 

Provide capital grants for projects that meet the 
transportation needs of elderly persons and persons 
with disabilities where public mass transportation 
services are otherwise unavailable, insufficient, or 
inappropriate. 
 

N/A Eligible Projects: 
Equipment - accessible vans 
and buses, mobile radios and 
communication equipment, 
and computer hardware and 
software 
Service - services provided 
must serve the transportation 
needs of elderly persons 
and/or persons with 
disabilities. Public service 
must be "incidental" per FTA 
C 9070.1F. 

FTA Section 
5316, Job 
Access Reverse 
Commute 
(JARC) Grant* 

Elizabeth Niedziela, 
Solano Transportation 
Authority (STA) 
(707) 399-3217 
eniedziela@sta-snci.com 

Estimated Deadline: March 
2013 

Approx. 
$1.88 
Million 

To improve access to transportation services to 
employment-related activities for welfare recipients and 
eligible low-income individuals and to transport residents 
of urbanized areas and non-urbanized areas to 
suburban employment opportunities.  

N/A Eligible Projects: 
Funds from the JARC 
program are available for 
capital, planning, and 
operating expenses that 
support the development and 
maintenance of transportation 
services designed to transport 
low-income individuals to and 
from jobs and activities 
related to their employment, 
and to support reverse 
commute projects.  

FTA Section 
5317, New 
Freedom Grant* 

Elizabeth Niedziela, 
Solano Transportation 
Authority (STA) 
(707) 399-3217 
eniedziela@sta-snci.com 

Estimated Deadline: March 
2013 

Approx. 
$1.43 
Million 

To provide additional tools to overcome existing barriers 
facing Americans with disabilities seeking integration 
into the work force and full participation in society. The 
New Freedom formula grant program seeks to reduce 
barriers to transportation services and expands the 
transportation mobility options available to people with 
disabilities beyond the requirements of the Americans 
with Disabilities Act (ADA) of 1990. 

N/A Eligible Projects: 
For the purpose for the New 
Freedom Program, "new" 
service is any service or 
activity that was not 
operational and did not have 
an identified funding source 
as of August 10, 2005, as 
evidenced by inclusion in the 
Transportation Improvement 
Plan (TIP) or the State 
Transportation Improvement 
Program (STIP).  
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Agenda Item X.H 
January 9, 2013 

 
 
 
 
 

 
DATE:  January 3, 2013 
TO:  STA Board 
FROM: Johanna Masiclat, Clerk of the Board 
RE: STA Board and Advisory Meeting Schedule for Calendar Year 2013 
 
 
Discussion: 
Attached is the STA Board and Advisory meeting schedule for Calendar Year 2013. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. STA Board and Advisory Meeting Schedule for Calendar Year 2013 
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STA BOARD AND ADVISORY 
COMMITTEE MEETING SCHEDULE 

CALENDAR YEAR 2013 
(Last Updated:  December 2012) 

 
DATE TIME DESCRIPTION LOCATION STATUS 

 Wed., January 9 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Thurs., January 17 1:00 p.m. Paratransit Coordinating Council (PCC) TBD Confirmed 
Thurs., January 3 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Tentative 
Wed., January 30 
 

10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 
1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 

 4:00 p.m. Special STA Board Meeting Suisun Council Chambers Confirmed 
Thurs., January 26 12 Noon Solano Sr. & People w/ Disabilities Solano County Events Center Confirmed 
 

Wed., February 13 4:00 p.m. Regional Transportation Impact Fee (RTIF) 
Policy Committee 

Suisun City Hall Confirmed 

Wed., February 13 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Wed., February 20 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) STA Conference Room Tentative 
Thurs., February 21 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Tentative 
Wed., February 27 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 

Wed., March 13 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Thurs., March 21 1:00 p.m. Paratransit Coordinating Council (PCC) TBD Confirmed 
Thurs., March 7 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Tentative 
Wed., March 27 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Wed., April 10 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 

Thurs., April 18 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Tentative 
Wed., April 24 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
Thurs., April 26 12 Noon Solano Sr. & People w/ Disabilities Solano County Events Center Confirmed 

 Wed., May 8 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Wed., May 15 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) STA Conference Room Tentative 
Thurs., May 16 1:00 p.m. Paratransit Coordinating Council (PCC) TBD Confirmed 
Thurs., May 2 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Tentative 
Wed., May 29 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Wed., June 12 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 

Thurs., June 20 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Tentative 
Wed., June 26 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Wed., July 10 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 

Thurs., July 18 1:00 p.m. Paratransit Coordinating Council (PCC) TBD Confirmed 
Thurs., July 4 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Tentative 
July 31 (No Meeting) SUMMER 

RECESS 
Intercity Transit Consortium N/A N/A 
Technical Advisory Committee (TAC) N/A N/A 

 August 14 (No Meeting) SUMMER 
RECESS 

STA Board Meeting  N/A N/A 

Wed., August 14 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) STA Conference Room Tentative 
Thurs., August 15 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Tentative 
Wed., August 28 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Wed., September 11 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 

Thurs., September 19 1:00 p.m. Paratransit Coordinating Council (PCC) TBD Confirmed 
Thurs., September 5 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Confirmed 
Wed., September 25 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Wed., October 9 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 

Thurs., October 17 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Tentative 
Thurs., October 25 12 Noon Solano Sr. & People w/ Disabilities Solano County Events Center Confirmed 
Wed., October 30 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Wed., November 14 6:00 p.m. STA’s 15th Annual Awards TBD – Dixon Confirmed 

Thurs., November 21 1:00 p.m. Paratransit Coordinating Council (PCC) TBD Confirmed 
Thurs., November 7 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Tentative 
Wed., November 20 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) STA Conference Room Tentative 
Wed., November 27 10:00 a.m. Intercity Transit Consortium STA Conference Room Confirmed 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Wed., December 11 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 

Thurs., December 19 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Tentative 
Wed., December 25 10:00 a.m. Intercity Transit Consortium STA Conference Room Tentative 

1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Tentative 
 

SUMMARY: 
STA Board:  Meets 2nd Wednesday of Every Month 
Consortium/TAC: Meets Last Wednesday of Every Month 
BAC:  Meets 1st Thursday of every Odd Month 
PAC:  Meets 3rd Thursday of every Even Month 
PCC:  Meets 3rd Thursday of every Odd Month 
SR2S-AC  Meets Quarterly (Begins Feb.) on the 3rd Wed. 
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	01-13 Board_05_Executive Directors ReportJan13
	MEMORANDUM

	01-13 Board_05a_STA Acronyms List_Feb 2012
	01-13 Board_07.A_STA Board Meeting Minutes_12-12-12v2
	SOLANO TRANSPORTATION AUTHORITY
	Board Minutes for Meeting of
	December 12, 2012

	CALL TO ORDER
	MEMBERS
	City of Dixon
	Jack Batchelor, Chair
	City of Vacaville
	Steve Hardy, Vice-Chair
	City of Benicia
	City of Fairfield
	Jan Vick
	City of Suisun City
	Pete Sanchez
	City of Vallejo
	County of Solano
	City of Fairfield
	MEMBERS ABSENT:
	STAFF
	Executive Director
	Daryl K. Halls
	PRESENT:
	Legal Counsel
	Bernadette Curry 
	Deputy Executive Director/Director of Projects
	Janet Adams
	Director of Planning
	Robert Macaulay
	Legislative & Marketing Program Manager
	Jayne Bauer
	Accounting & Administrative Svc. Manager
	Susan Furtado
	Transit Manager
	Liz Niedziela
	Program Manager
	Judy Leaks
	Senior Planner
	Robert Guerrero
	Mobility Management Program Coordinator
	Sofia Recalde
	Project Manager
	Sam Shelton
	Associate Planner
	Administrative Assistant
	ALSO 
	First 5 Solano
	SolTrans
	SolTrans
	City of Fairfield
	Innovative Paradigms
	Vacaville City Coach
	Solano EDC
	OPPORTUNITY FOR PUBLIC COMMENT
	COMMENTS FROM METROPOLITAN TRANSPORTATION COMMISSION (MTC), CALTRANS, AND STAFF:
	Janet Adams requested the STA Board certify the final Environmental Impact Report (EIR) for the I-80/I-680/SR 12 Interchange project.  She noted that the project is on schedule for a construction allocation vote for the next phase of this interchange project at the CTC in May 2013 with construction of the next phase of the project scheduled to begin later in 2013.

	01-13 Board_07.B_TAC Meeting Minutes_02-02-13
	TECHNICAL ADVISORY COMMITTEE
	Draft Minutes for the meeting of

	CALL TO ORDER
	Present:
	City of Dixon
	Joe Leach
	City of Fairfield
	George Hicks
	City of Suisun City
	Dan Kasperson
	City of Vallejo
	David Kleinschmidt
	Solano County
	Matt Tuggle
	(In Alphabetical Order by Last Name)
	STA Staff Present:
	STA
	Janet Adams
	STA
	Jayne Bauer
	STA
	Danelle Carey
	STA
	Robert Guerrero
	STA
	Daryl Halls
	STA
	Sheila Jones
	STA
	Judy Leaks
	STA
	Sam Shelton
	(In Alphabetical Order by Last Name)
	Others Present:
	City of Dixon
	Morrie Barr
	Solano County
	Nick Burton
	KPMG
	Michael Cowen
	Daily Republic
	Barry Eberling
	KPMG
	Michael Tran
	APPROVAL OF THE AGENDA
	OPPORTUNITY FOR PUBLIC COMMENT
	ACTION NON-FINANCIAL ITEMS
	A.
	B.
	A.
	INFORMATIONAL - DISCUSSION

	01-13 Board_07.C_ Legislative Platform
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