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Mission Statement 

"To improve the quality of life in Solano County by delivering transportation projects to 
ensure mobility, travel safety, and economic vitality." 

 
The STA was created in 1990 through a Joint Powers Agreement between the cities of Benicia, Dixon, 
Fairfield, Rio Vista, Suisun City, Vacaville, Vallejo and the County of Solano to serve as the Congestion 
Management Agency for Solano. As the Congestion Management Agency (CMA) for the Solano area, the 
STA partners with various transportation and planning agencies, such as the Metropolitan 
Transportation Commission (MTC) and Caltrans District 4.  

The STA is responsible for countywide transportation planning, programming transportation funds, 
managing and providing transportation programs and services, delivering transportation projects, and 
setting transportation priorities.  

 
  

2013 Solano Transportation Authority  
Board of Directors 
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   REPORT TO CALIFORNIA STATE LEGISLATORS 

 

Solano County Transportation Projects Status Report 
 

 February 13, 2013 
 
 
Transportation projects in Solano County are funded from a variety of Federal, State and local fund 
sources.  With the passage of the Proposition 1B Bond in November 2006, the Solano Transportation 
Authority (STA) was able to secure from the California Transportation Commission (CTC) $74M from the 
Corridor Mobility Improvement Account (CMIA) for the State Route (SR) 12 
Jameson Canyon project, and $44M of CMIA funds for the I-80 High 
Occupancy Vehicle (HOV) Lanes.  In addition, the Proposition 1B Trade 
Corridor Improvement Fund (TCIF) has provided $50M for the I-80 
Eastbound Cordelia Truck Scales Relocation Project and the I-80/I-680/ 
State Route (SR) 12 Interchange Initial Construction Package is expected to 
receive $24M. 
 
Historically, Solano County has been dependent on state and federal 
transportation funds to fund the majority of its priority transportation 
projects.  Working through the STA and with the support of its federal and 
state legislative delegation, Solano County has been successful in obtaining federal earmarks and 
funding from state sponsored initiatives.   
 
In 2004, Bay Area voters passed Regional Measure 2 (RM 2), adding a 4th dollar to the bridge toll for the 
Bay Area’s seven state owned bridges.  The RM 2 expenditure plan included specified capital and 
operating funds for Solano County.  The regional funds received by Solano County through RM 2 and the 
voter approved Proposition 1B funds have helped offset or delay the effect in the near term of the loss 
of reliable federal and state transportation funds.   
 
Both RM 2 and Proposition 1B funds are close to being fully allocated for existing projects either under 
construction or scheduled to be under construction by next year.  The STA has been seeking innovative 
fund sources to deliver other major freeway, highway and transit projects during this critical financial 
time.  A more consistent source of state funding needs to be secured in order for Solano County to 
continue to partner with Caltrans and the CTC to improve its transportation infrastructure along the I-80 
and SR 12 corridors. 
 
Local construction jobs have a measurable impact on Solano’s economy.  The total number of workers 
who have been employed on the projects delivered by a Caltrans-STA partnership as of July 2012, and 
are estimated to work on the upcoming I-80/I-680 Interchange Complex project, are:  
 

Project Jobs funded by and 
working on the project 

Combined 
Jobs* 

SR 12 Jameson Canyon (Solano) 108 1,195 
I-80 EB Truck Scales 150 1,362 
I-80/I-680 Interchange Complex 
(estimates for upcoming project) 100 1,200 

TOTAL 358 3,757 
 
 

*The combined jobs (in the construction sector, in industries supporting the construction sector, and other related 
jobs in non-construction sectors) are based on the federal formula for job creation and the total cost of the projects. 
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The following provides an update to major transportation projects and programs in Solano County: 
 
 

1) I-80/I-680/SR 12 Interchange Project 
 
The Final Environmental Impact Report/ Environmental Impact Statement (EIR/EIS) was certified in 
October 2012.  The $700M project will be built in 7 construction packages.  The Initial Construction 
Package is scheduled to go to the California Transportation Commission for a funding vote in May 2013.  
This will fund the first phase of the Interchange Improvements valued at $111M.  Construction is 
scheduled to begin Fall 2013.  Funding for this Initial Construction Package is as follows: 
 

• $24M Prop 1B TCIF 
• $11M STIP 
• $76M Bridge Tolls 

 
While this initial project of the Interchange complex is fully funded, the remaining 6 construction 
packages need to secure funding.   
 
NEXT STEPS:  The STA is advancing the design on the next 2 construction packages and is actively 
seeking construction funding for these phases. 
 
  

Geometrics of I-80/I-680/SR 12 Interchange Complex 
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2) I-80 Eastbound (EB) Cordelia Truck Scales Relocation Project 
 
The Project will construct a larger, more efficient truck scale facility in a large oval configuration on 
eastbound I-80 approximately ½ mile to the east of the current facility.  Associated new on- and off-
ramps are being constructed, and, upon completion of the project, the existing facility will be 
demolished.   

 
Construction for this facility 
began in early spring 2012.  
The project award was 
based on not only the value 
of the work, but also the 
number of days to 
construction the project.  
Significant progress by the 
contractor can be seen 
already.  With the 
compressed construction 
schedule, the new facility is 
planned to be opened in 

2013, two years ahead of schedule.  This time savings is based on two factors; one was STA’s ability to 
get the project to construction one year earlier, and two is due to the contractor’s bid for the number of 
days to build the project. 
 
The Westbound Scales remain a priority for the STA, Caltrans and the California Highway Patrol.   
NEXT STEPS:  Funding for the $130M westbound facility needs to be secured. 
 

3) I-80 Express Lanes 
 
An Express Lane toll, or High-Occupancy Toll (HOT), is a toll enacted on 
single-occupant vehicles that wish to use lanes or entire roads that are 
designated for the use of High-Occupancy Vehicles (HOVs, also known as 
carpools).  Tolls are collected either by staffed toll booths, automatic 
number plate recognition, or electronic toll collection systems.  Tolls 
change according to real-time traffic conditions to manage the number 
of cars in the lanes and keep them free of congestion. 
 
The first segment (Red Top Road to I-505) of the I-80 Express Lanes in 
Solano County was initiated with the Project Study Report being 
approved by Caltrans in late 2011.  The Project Approval/Environmental Document phase of the work is 
expected to be completed by 2014 and funding has been secured from the Bay Area Toll Authority 
(BATA) for project design.  With funding, this project can be ready for construction by 2015-16. 
 
The I-80 Express Lanes are part of the new Bay Area Regional Express Lanes Network authorized by the 
California Transportation Commission (CTC) in 2011.  As such, the STA is working with the Metropolitan 
Transportation Commission (MTC), the Alameda County Transportation Commission, the Contra Costa 
Transportation Authority, and a Subcommittee of MTC Commissioners with regard to governance of the 
network.  This issue is key, as it will set the stage for the long term management structure and decision 
making approach for this Network.   
 
NEXT STEPS:  STA is seeking to fund environmental document work for the segment of Express Lanes on 
I-80 between the Al Zampa (formerly Carquinez) Bridge and Highway 37 and to fund construction of the 
18-mile segment on I-80 between Red top Road and I-505. 

Carpool Lanes on I-80 will be 
converted to Express Lanes 

I-80 EB Cordelia Truck Scales Relocation Project – Under Construction 1/29/13 
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4) Redwood Parkway -Fairgrounds Drive Access Improvements 
 
The environmental documentation for this project was 
initiated with the Scoping Meeting that was held on 
January 26, 2011.  The purpose and need of the project 
is to address existing congestion and improve 
operations; provide improved local access for 
businesses and residences; provide needed capacity to 
accommodate existing and future traffic demand; and 
reduce impacts to local residents, businesses and the 
environment.   
 
The Draft Environmental Document was circulated for 
public comment summer of 2012.  The Project 

Approval/Environmental Document (PA/ED) phase of this project will be completed after the new 
Regional Transportation Plan (RTP) is adopted by MTC in June 2013.   
 
NEXT STEPS:  STA is working with the City of Vallejo and the County of Solano to fund construction for 
this project. 
 

5) Jepson Parkway  
 
The Jepson Parkway is an I-80 Reliever Route 
that will provide a local transportation network 
which, once completed, will relieve congestion 
on I-80. 
 
STA completed the Environmental Impact 
Report/Environmental Impact Study (EIR/EIS) for 
the Project in 2016.  The STA has entered into 
funding agreements to fund and construct $73M 
of the overall estimated construction cost of 
$185M.   
 
The project design has been initiated for Phases 
1 and 2 with the approval of the Memorandum 
of Understanding (MOU) and a Funding 
Agreements with the Cities of Fairfield and 
Vacaville and Solano County.  Phases 1 and 2 are 
moving forward to construct the 4.5 mile segment between the new Fairfield/Vacaville Train Station at 
Cement Hill Road and Vanden Road to north of the Alamo Drive/ Leisure Town Road Intersection in 
Vacaville.  Construction is planned to begin in Fiscal Year (FY) 2014-15.  50% of the project is funded by 
local impact fees and 50% from the STIP.  Insuring the continued support of this project by the CTC is 
vital to complete this 12-mile Reliever Route.   
 
The award winning Jepson Parkway Concept Plan is being updated to reflect the revised design of the 
project.  This Plan update is expected to be completed in summer 2013.  The Concept Plan was 
developed in 2000 and contains many of the Complete Streets Concepts developed subsequently by 
MTC and the State Legislature. 
 
NEXT STEPS:  The STA will continue to seek programming of County State Transportation Improvement 
Program (STIP) shares to match local funds for this project. 
  

Leisure Town Road Interchange and Kaiser Permanente Hospital in 
Vacaville, looking southwest along I-80 and Leisure Town Road, the 
northern segment of the Jepson Parkway 
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6) State Route 12 (Jameson Canyon) 
 
The existing State Route (SR) 12 has one lane in each direction with no median barrier.  It has sections 
that do not meet current highway standards and consistently maintains a poor level of service.  This 
Project will widen approximately 6 miles of SR 12 from two to four lanes and upgrade the highway to 
current standards from I-80 in Solano County to SR 29 in Napa County.  The purpose of this Project is to 
add capacity to relieve traffic congestion and upgrade the facility to improve safety and operations 
along the route. 

 
The construction of this 
project began in early 
spring 2012.  The 
construction is being 
completed with two 
construction contracts, a 
Solano County contract 
and a Napa County 
contract.  Retaining walls 
are being constructed to 
the north side of the 
roadway.  The new 
roadway is planned to be 
open in late 2013 or early 
2014, pending a full 
upcoming construction 
season. 
 

NEXT STEPS:  The STA, in partnership with Caltrans and the Napa County Transportation and Planning 
Agency (NCTPA), will be seeking support from the CTC to transfer funding from the Solano construction 
contract to the Napa construction contract to insure the entire project is successfully completed on 
schedule and under budget.  This action will be sought this Spring 2013. 

 
7) State Route 12 East Projects 

 
The next safety project on SR 12 East is $9M of 
improvements designed to reduce accidents and 
minimize accident severity involving fixed objects, 
and provide a clear recovery zone off the roadway 
between Azevedo Road and Liberty Island Road.  This 
process involves removing trees to widen the 
shoulders, correcting the vertical curves to meet the 
stopping sight distance for a 55 mph design speed, 
constructing left-turn pockets, and installing a 6” 
asphalt overlay.   
 
Caltrans has obtained environmental clearance and 
has initiated the Right of Way acquisition process.  
Construction is expected to start in 2013, pending 
completion of the Right of Way activities by Caltrans 
and approval of the first Right of Necessity action by 
the CTC in March.  STA is a strong advocate of this project and supports this safety project beginning 
construction in 2013. 
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8) I-80 SHOPP Rehabilitation Projects (Vacaville to Vallejo) 
 

Caltrans has completed over $120M of State Highway Operations & 
Protection Program (SHOPP) rehabilitation projects programmed 
for I-80 between Dixon and Vallejo.  These projects began in FY 
2007-08.   
 
The remaining section on I-80 to be rehabilitated is the section 
between Vacaville and Dixon.  The California Transportation 
Commission (CTC) funded this rehabilitation work in April 2012.  The 
work is scheduled to begin construction in the spring/summer 2013. 
 
 

 
9) Dixon B Street Undercrossing 

 
The STA is delivering the Safe Routes to School, pedestrian 
and bike priority project on behalf the City.  This project is 
fully funded and will begin construction summer 2013.  The 
$6.7M project is funded as follows: 
 
Funding Sources   TOTAL    
TDA 4/8       $975,000   
TDA 3        $125,000    
HPP Earmark       $668,000   
OBAG CMAQ    $1,394,000   
OBAG TE   $1,141,000   
STIP TE     $1,321,000   
Dixon Local Match   $1,151,000   

$6,775,000 
 
This near-term safety project also supports the advancement of a future I-80 Capitol Corridor train 
station. 

 
10) Fairfield/Vacaville Intermodal Station 

 
The Fairfield/Vacaville Intermodal Station (“Station”) will be located between the cities of Fairfield and 
Vacaville at the crossroads of the Jepson Parkway and Peabody Road in Solano County, near Travis Air 
Force Base.  The new Station will provide convenient access to the Capitol Corridor Joint Powers 
Authority (CCJPA) rail service which has the best on-time performance (95%) in the country, and local 
and intercity buses for motorists, bicyclists, and pedestrians.   
 
Located in the heart of the San Francisco-Sacramento 
Mega-Region, the Station is an important component of 
a regional strategy to   relieve congestion on Interstate 
80. It is the catalyst for a transit oriented community 
providing residents and commuters with multiple and 
alternative transportation options.  The total project cost 
is estimated to be $55M.  $30M came from RM2 bridge 
tolls and more than $4M from the State Transportation 
Improvement Program (STIP).  Construction is scheduled 
to begin in 2014. 
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11) Vallejo Transit Center at Curtola and Lemon 
 

The multimodal approach of the Solano Transportation Authority to meeting current and future 
transportation demands on the I-80 corridor is accomplished by integrating crucial investments in transit 
systems, corridor commute options and supporting smart growth in Priority Development Areas (PDAs).   

The Vallejo Transit Center, at Curtola Parkway 
and Lemon Street, is comprised of two Park and 
Ride lots, Greyhound Bus Station, and bus stop 
serving Vallejo Transit and the Benicia Breeze.  
The Transit Center contributes to the reduction 
of single occupancy vehicles along the I-80 
corridor between Solano, Contra Costa, 
Alameda, and San Francisco Counties.  To correct 
current deficiencies, the new Transit Center and 
Parking Structure will: 

• Improve current bus transit operations by separating both eastbound and westbound bus 
circulation from the park-and-ride car traffic. 

• Construct a parking structure to meet current parking demand of 700 vs. existing 485. 
• Create a phased plan to meet parking demand through the year 2030 (1100 spaces). 
 

The first phase (1A) will construct the bus transit plaza with passenger amenities, adjacent street 
improvements, surface lot improvements for first 110 spaces, security improvements and user 
amenities for an estimated $10M.  MTC has programmed $11.75M of RM2 funds.  

NEXT STEPS:  The STA is working with the City of Vallejo and Solano County Transit to fully fund and 
begin construction in 2013. 

12) Mobility Management Plan 
 
Development of a Mobility Management Plan is a priority strategy identified in the Solano 
Transportation Study for Seniors and People with Disabilities.  Per the Study, Mobility Management is 
"short-range planning, management activities and projects for improving 
coordination among public and other transportation service 
providers."  The Plan will create implementation plans and complete 
tasks for four other high priority projects:  
• Countywide ADA Eligibility Process  
• Call Center and gather information for website from public, private 

and non-profit transportation resources for seniors, people with 
disabilities and the low-income population  

• Travel Training Program Options  
• Older Driver Safety Programs Information  
 
The Mobility Management Plan will also address the transportation 
needs of the low-income population, identified through the multiple 
Community Based Transportation Plans (CBTPs) completed in Solano County.  
 
The Solano Seniors and People with Disabilities Transportation Advisory Committee, Senior Coalition and 
the Paratransit Coordination Council (PCC) have helped develop this plan and the plan’s initial four 
elements.  A final report is scheduled to be completed and submitted to the STA Board for adoption in 
April 2013. 
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13) Solano Safe Routes to School Program 
 
The Solano Safe Routes to School (SR2S) Program was initiated by the STA Board in 2008 following the 
completion of a Solano SR2S Plan in 2007.  All seven Solano cities, STA and Solano County Public Health 
are collaborating with Solano County’s 7 school districts, Solano County Board of Education and their 
community stakeholders to create SR2S Plans to improve the safety of pedestrian and bicycle modes of 
student travel: 

• Education 
• Encouragement Events 
• Enhanced Enforcement Activities 
• Engineering Improvements 
• Evaluation 
 
In May of 2013, STA is coordinating a countywide SR2S 
Summit to gather stakeholders to review the new SR2S 
mapping and draft SR2S plan update, discuss various SR2S 
program activities, and kick off the STA’s new Walking 
School Bus Program (funded by a $500K federal grant). 
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