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MEETING AGENDA 
 

6:00 p.m., Regular Meeting 
Wednesday, October 8, 2014 

Suisun City Hall Council Chambers 
701 Civic Center Drive 
Suisun City, CA  94585 

 

 
Mission Statement:  To improve the quality of life in Solano County by delivering transportation system projects to 
ensure mobility, travel safety, and economic vitality. 
 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda 
or, for matters not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to 
no more than 3 minutes per speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action 
may be taken on any item raised during the public comment period (Agenda Item  IV) although informational 
answers to questions may be given and matters may be referred to staff  for placement on a future agenda of the 
agency.  Speaker cards are required in order to provide public comment.  Speaker cards are on the table at the 
entry in the meeting room and should be handed to the STA Clerk of the Board.  Public comments are limited 
to 3 minutes or less. 
 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons 
with a disability, as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code 
§54954.2).  Persons requesting a disability related modification or accommodation should contact Johanna Masiclat, 
Clerk of the Board, at (707) 424-6008 during regular business hours at least 24 hours prior to the time of the meeting. 
 

Staff Reports:  Staff reports are available for inspection at the STA Offices, One Harbor Center, Suite 130, Suisun 
City during regular business hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the 
Board via email at jmasiclat@sta-snci.com.  Supplemental Reports:  Any reports or other materials that are issued 
after the agenda has been distributed may be reviewed by contacting the STA Clerk of the Board and copies of any 
such supplemental materials will be available on the table at the entry to the meeting room. 
 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 
 

 ITEM BOARD/STAFF PERSON 
1. CALL TO ORDER/PLEDGE OF ALLEGIANCE                                                       Chair Davis 

(6:00 – 6:05 p.m.) 
 

2. CONFIRM QUORUM/ STATEMENT OF CONFLICT                                             Chair Davis 
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in 
detail the financial interest that causes the conflict; (2) recuse himself/herself from discussing and 
voting on the matter; (3) leave the room until after the decision has been made. Cal. Gov’t Code 
§ 87200. 
 

3. APPROVAL OF AGENDA 
 

STA BOARD MEMBERS 
Osby Davis 

(Chair) 
Elizabeth Patterson 

(Vice Chair) 
Jack Batchelor, Jr. Harry Price Norman Richardson Pete Sanchez Steve Hardy Jim Spering 

        
City of Vallejo City of Benicia City of Dixon City of Fairfield City of Rio Vista City of Suisun City City of Vacaville County of Solano 

        
STA BOARD ALTERNATES 

Jesus Malgapo 
 

Alan Schwartzman Dane Besneatte 
 

Rick Vaccaro 
 

Constance Boulware 
 

Mike Hudson Dilenna Harris Erin Hannigan 
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4. OPPORTUNITY FOR PUBLIC COMMENT 
(6:10 – 6:15 p.m.) 

5. EXECUTIVE DIRECTOR’S REPORT – Pg.  7
(6:15 – 6:20 p.m.) 
 

Daryl K. Halls 

6. REPORT FROM THE METROPOLITAN 
TRANSPORTATION COMMISSION (MTC) 
(6:20 – 6:25 p.m.) 
 

Jim Spering, 
MTC Commissioner 

 
 

7. REPORT FROM CALTRANS AND STA/PRESENTATIONS 
(6:25 –6:50 p.m.)   

 A. State Legislative Update 
 

B. Presentation on the Curtola Park and Ride Expansion 
Project 

C. Present Nominations for STA’s 17th Annual Awards  
D. STA’s Local Preference Policy Year-End Report 
E. Directors Reports 

1. Planning  
2. Projects  
3. Transit/Rideshare 

 

Josh Shaw,  
Shaw Yoder & Antwih, Inc. 

Mona Babauta, SolTrans 
 

Jayne Bauer 
Judy Kowalsky 

 
Robert Macaulay 

Janet Adams 
Liz Niedziela/Judy Leaks 

 
8. CONSENT CALENDAR 

Recommendation: 
Approve the following consent items in one motion. 
(Note: Items under consent calendar may be removed for separate discussion.) 
(6:50 - 6:55 p.m.) 
 

 A. Minutes of the STA Board Meeting of September 10, 2014 
Recommendation: 
Approve STA Board Meeting Minutes of September 10, 2014. 
Pg. 13 
 

Johanna Masiclat 

 B. Draft Minutes of the TAC Meeting of September 24, 2014 
Recommendation: 
Approve Draft TAC Meeting Minutes of September 24, 2014. 
Pg. 21 
 

Johanna Masiclat 

 C. Fiscal Year (FY) 2014-15 Indirect Cost Allocation Plan (ICAP) Rate 
Application for Caltrans 
Recommendation: 
Approve the following: 

1. STA’s ICAP Rate Application for FY 2014-15; and 
2. Authorize the Executive Director to submit the ICAP Rate 

Application to Caltrans. 
Pg. 29
 

Susan Furtado 
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 D. Solano Short Range Transit Plan (SRTP) Plan Update 
Recommendation: 
Approve the following: 

1. STA to conduct an update to the Countywide Coordinated SRTP 
for Dixon, Fairfield and Suisun Transit (FAST), Rio Vista and 
SolTrans Transit Operators as requested by the Metropolitan 
Transportation Commission (MTC); 

2. Authorize the Executive Director to execute a funding agreement 
with MTC for $120,000 for the Solano County Coordinated SRTP 
and the Transit Corridor Study; and 

3. Authorize the Executive Director to issue a Request for Proposal 
(RFP) and enter into a contract for the Countywide Coordinated 
SRTP and Transit Corridor Study Phase II for an amount not-to-
exceed $300,000. 

Pg. 31 
 

Liz Niedziela 

 E. Fiscal Year (FY) 2014-15 Transportation Development Act (TDA) 
Matrix – October 2014 – City of Dixon Amendment 
Recommendation: 
Approve the FY 2014-15 Solano TDA Matrix – October 2014 as shown in 
Attachment A for the City of Dixon Amendment.  
Pg. 35 
 

Liz Niedziela 

 F. SolTrans Compressed Natural Gas (CNG) Feasibility Study  
Recommendation: 
Approve the SolTrans CNG Feasibility Study and Maintenance Facility 
Assessment. 
Pg. 39  
 

Robert Guerrero 

 G. Transportation Fund for Clean Air (TFCA) Funding Approval 
Recommendation: 
Approve the FY 2014-15 Transportation Fund for Clean Air (TFCA) 
Program to Increase SNCI Rideshare Program’s TFCA allocation by 
$59,507. 
Pg. 79  
 

Andrew Hart 

 H. Curtola Transit Center Project Initiation Document (PID) Request 
Recommendation: 
Amend the FY 2014-15 3-Year Project Initiation Document (PID) Work 
Plan to include SolTrans Curtola Transit Center in FY 2014-15. 
Pg. 81 
 

Robert Guerrero 

 I. Pedestrian Advisory Committee (PAC) Appointment 
Recommendation: 
Appoint Rischa Slade representing the Solano Community College to the 
Pedestrian Advisory Committee (PAC) for a three-year term. 
Pg. 83 
 

Sofia Recalde 
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 J. Transportation Development Act (TDA) Article 3 – Dixon West B 
Street Bicycle and Pedestrian Undercrossing Project 
Recommendation: 
Approve the following: 

1. $90,000 of FY 2014-15 TDA Article 3 funds for bicycle and 
pedestrian improvements to be completed as part of the Dixon 
West B Street Undercrossing Project; and  

2. $10,000 of FY 2014-15 TDA Article 3 funds for the purchase of 
automated bike and pedestrian counters. 

Pg. 87 
 

Andrew Hart 

 K. Adopt a Resolution of Intention Declaring the Remainder of the 
Former Green Valley Middle School Site as Surplus (4/5 vote 
required) and Providing Notice of STA’s Intention to Sell Surplus 
Real Property 
Recommendation: 
Adopt STA Resolution No. 2014-26 declaring the remainder of the 
former Green Valley Middle School site as surplus to the needs of the 
STA and notice of intention to sell as surplus real property to the highest 
responsible bidder, in accordance with the terms and conditions set forth 
in the attached Bid Submittal Instructions and Purchase and Sale 
Agreement, for the minimum purchase price of $1,142,000 (4/5th vote 
required). 
Pg. 91  
 

Janet Adams 

 L. Zero Emission Vehicle Readiness Grant for Electric Vehicle 
Implementation 
Recommendation: 
Authorize the STA Executive Director to apply for the California Energy 
Commission’s Zero Emission Vehicle Readiness Grant for up to $300,000 
for implementation of the Electric Vehicle Component of the Solano 
Alternative Fuels and Infrastructure Plan. 
Pg. 115 
 

Drew Hart 

9. ACTION NON FINANCIAL ITEMS 
 

 A. Conduct Public Hearing - SolTrans Recommended Service 
Modifications to Solano Express Routes 78, and 85 
Recommendation: 
Approve the following: 

1. Conduct a Public Hearing for proposed service changes to Solano 
Express Routes 78 and 85; and 

2. Approve SolTrans changes to Routes 78 and 85 after receiving 
public comments through the STA Board and SolTrans Public 
Hearing process. 

(6:55 – 7:00 p.m.) 
Pg. 117 
 

Liz Niedziela 
Mona Babauta, 

SolTrans 
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 B. 2014 Solano County Annual Pothole Report  
Recommendation: 
Approve the 2014 Solano County Annual Pothole Report as shown in 
Attachment A.  
(7:00 – 7:05 p.m.) 
Pg. 123 
 

Anthony Adams 

 C. STA’s 2015 Legislative Priorities and Platform 
Recommendation: 
Distribute the STA’s Draft 2015 Legislative Priorities and Platform for 
review and comment. 
(7:05 - 7:15 p.m.) 
Pg. 125

Jayne Bauer 

 D. Countywide In-Person ADA Eligibility Program FY2013-14  
Progress Report 
Recommendation: 
Receive and file the Countywide In-Person ADA Eligibility Program  
FY 2013-14 Annual Progress Report.  
(7:15 - 7:20 p.m.) 
Pg. 169 
 

Tiffany Gephart 

 E. Solano Rail Facilities Plan Update 
Recommendation: 
Adopt the proposed Solano-Specific Station Criteria as shown on Page 10 
in Attachment A. 
(7:20 – 7:30 p.m.) 
Pg. 177 
 

Sofia Recalde 

 F. Regional Transportation Impact Fee (RTIF) Program FY 2013-14 
Annual Report and Policy Guidelines 
Recommendation: 
Approve the following: 

1. Policy Guidelines for the RTIF Program for Administration of 
RTIF Revenues as shown in Attachment A; and 

2. Solano FY 2013-14 RTIF Annual Report as shown in Attachment 
B. 

(7:30 – 7:40 p.m.) 
Pg. 193 
 

Robert Guerrero 

 G. The Public Hearing continued from the September 10, 2014 Board 
Meeting to consider the adoption of a Resolution of Necessity 
(Resolution No. 2014-25) to Acquire Property by Eminent Domain for 
the Jepson Parkway Project has been canceled (APN 0135-0707-010, 
0135-0707-020).   
The parties have reached an agreement. 
 

Janet Adams 
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10. ACTION FINANCIAL ITEMS 
 

 A. Strategic Partnership Grant Application for the SR 29 Corridor  
Major Investment Study 
Recommendation: 
Approve the following: 

1. Authorize the Executive Director to submit a Caltrans Grant 
application for the SR 29 Corridor Major Investment Study in the 
Strategic Partnership category or Sustainable Communities 
category; and 

2. Dedicate up to $62,500 from State Transit Assistance Funds 
(STAF) as local match for the grant application.   

(7:40 – 7:45 p.m.) 
Pg.  215
 

Robert Guerrero 

11. INFORMATIONAL ITEMS – NO DISCUSSION  
 

 A. Status of Solano’s Title VI Program 
Pg. 217 
 

Anthony Adams 

 B. Commuter Benefits Program Update 
Pg. 219 
 

Judy Leaks 

 C. Fiscal Year (FY) 2013-14 Abandoned Vehicle Abatement (AVA) 
Program Fourth Quarter Report 
Pg. 221 
 

Judy Kowalsky 

 D. STA’s Local Preference Policy FY 2013-14 Year-End Report 
Pg. 223
 

Judy Kowalsky 

 E. Summary of Funding Opportunities 
Pg. 227 
 

Andrew Hart 

12. BOARD MEMBERS COMMENTS 
 

13. ADJOURNMENT 
The next regularly scheduled meeting of the STA Board is at 6:00 p.m., Wednesday,  
December 10, 2014, Suisun Council Chambers.   
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MEMORANDUM 
 
DATE:  October 1, 2014 
TO:  STA Board 
FROM: Daryl K. Halls 
RE:  Executive Director’s Report – October 2014 
 
 
The following is a brief status report on some of the major issues and projects currently 
being advanced by the Solano Transportation Authority (STA).  An asterisk (*) notes 
items included in this month’s Board agenda. 
 
STA's Legislative Priorities and Platform * 
STA's State Legislative Lobbyist, Josh Shaw (Shaw, Yoder, Antwih), is scheduled to 
provide a state legislative wrap up of the 2014 legislative year and a preview of next 
year's legislative session.  Staff has prepared an update of the STA's Legislative Priorities 
and Platform in preparation for the 2015 Legislative Session. Susan Lent (Akin & 
Gump), STA's Federal Lobbyist, is scheduled to visit the STA Board at our January 2015 
meeting in preparation for our efforts back in Washington, DC.    
 
Nominees for STA's 17th Annual Awards * 
The STA's 17th Annual Awards Program is scheduled to be held on October 8, 2014 at 
the California Maritime Academy in Vallejo and hosted by STA Chair Osby Davis.  At 
the Board meeting, a listing of this year's 20 nominees in 8 categories will be announced.  
In addition to the traditional categories of agency of the year, project delivery and partner 
agency of the year, a new category focused on Safe Routes to Schools has been added 
and this year's business of the year will be recognized at the Awards Program following 
the completion of the Solano Commute Challenge.  
 
Solano County's First Annual Pothole Report Identifies Significant Local Funding 
Shortfall* 
Earlier this year, the STA presented the draft Solano County Annual Pothole Report that 
provides a status of the pavement condition for Solano County roads located within all 
seven cities and the County of Solano.  Since the draft report was released, it has been 
slightly modified to incorporate more current pavement data that was obtained 
subsequent to the release of the draft report.  The Annual Pothole Report has been 
reviewed and recommended for approval by the STA's Technical Advisory Committee 
(TAC) comprised of Solano County's public works directors.  The report identifies and 
documents a significant near-term and long term funding shortfall as collectively, Solano 
County's seven cities and the County are investing $20 million annually to maintain and 
preserve our local streets and roads when $44 million is needed per year to maintain the 
Solano County's average Pavement Condition Index (PCI) at fair condition. (PCI Score of 
60). 

7



Executive Director’s Memo 
October 1, 2014 

Page 2 of 4 
 
 
First Annual Report for Regional Transportation Impact Fee (RTIF) and Draft 
RTIF Policy Guidelines * 
The collection of the Regional Transportation Impact Fee (RTIF) component of Solano 
County's updated County Facility Fee has been in effect since February of 2014.  An 
estimated at $382,574 was collected for the 3rd and 4th quarters of Fiscal Year 2013-14 
(February through June of 2014) during the initial five months of the program.  These 
RTIF revenues have been accounted for and are to be distributed to RTIF eligible projects 
identified by seven distinct working groups.  The largest amount of RTIF funds to be 
distributed are for District 1 - the Jepson Parkway Project ($281,634).  On September 22, 
2014, the RTIF Policy Advisory Committee comprised of representatives of the STA 
Board, the STA TAC, Solano City Managers Group, and the County Administrator met 
to review, amend and subsequently recommend to the STA Board a set of draft policy 
guidelines for the administration of RTIF revenues by the STA.  These are presented for 
consideration by the STA Board along with the RTIF Annual Report for FY 2013-14. 
 
Countywide In-Person ADA Eligibility Program Completes Successful First Year *      
The Solano Countywide In-Person Americans with Disabilities Act (ADA) Eligibility 
Program successfully completed its first year in FY 2013-14.  The STA contracted with 
Care Evaluators to provide this service on a countywide basis and they completed 1,172 
ADA evaluations during this past year.  Based on the feedback from 72 comments cards, 
86% of those responding rated the program as "highly satisfied" and 11% at "satisfied."  
This program was the first of four Mobility Management Program strategies identified for 
implementation by the STA Board and the Seniors and People with Disabilities 
Transportation Advisory Committee.  

 
SolTrans to Present Curtola Project Status and Proposed Service Modifications to 
Solano Express Routes 78 and 85 * 
Solano County Transit (SolTrans), the transit joint powers authority (JPA) that provides 
transit service for the cities of Benicia and Vallejo, also operates three SolanoExpress 
Routes - 78, 80 and 85.  Recently, SolTrans has proposed service modifications to all 
three SolanoExpress Routes as part of overall service modifications to the SolTrans bus 
service at the local level.  STA staff and the SolanoExpress Transit Consortium has 
reviewed the proposed service modifications for Routes 78 and 85 and have 
recommended their approval.  Both routes are part of the Intercity Transit Funding 
Agreement and funded through a combination of Regional Measure 2 (bridge toll) funds 
and contributions from each of the agreement's participants.  A public hearing at the STA 
Board meeting has been scheduled to provide an opportunity for public input from riders 
and the public from the various communities serviced by these routes. 
 
Solano Rail Facilities Plan - Passenger Station Criteria *  
One of the important policy considerations being evaluated as part of the Solano Rail 
Facilities Plan is the potential for future rail stations on the Capitol Corridor Intercity Rail 
Service.  Currently, located within Solano County is one rail station (Suisun-Fairfield) 
and one new rail station that is ready to start construction in 2015 with rail service 
scheduled to serve the new station when the station is completed, which is estimated in 
2017.  STA's consultant has developed criteria for the consideration of potential future 
stations. 
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State Route (SR) 29 Corridor - Strategic Partnership Grant Application * 
Conducting a SR 29 Corridor Study has been part of the STA's Overall Work Program 
(OWP) for a couple of years, but no funding has been previously identified to conduct 
this work.  Recently, the Napa County Transportation and Planning Agency (NCTPA) 
has contacted the STA regarding the potential for submitting SR 29 as a project for 
Caltrans' Strategic Partnership Planning Grant.  NCTPA is particularly interested in 
coordinating transit service along the SR 29 corridor from the Curtola Park and 
Ride/Transit Hub, that is currently under construction to be expanded, and Napa Transit 
Center located in the City of Napa.  This would consist of transit service planning and 
coordination between NCTPA's the Vine and Solano County Transit (SolTrans) which 
provides transit service for the City of Vallejo.  NCTPA has recently completed a concept 
plan for the Napa segment of the SR 29 corridor and the City of Vallejo has recently 
utilized a State Sustainability Grant to evaluate the land use adjacent to the SR 29 
corridor in preparation for Vallejo's upcoming General Plan update.  STA has previously 
utilized the Caltrans Strategic Partnership Planning grant to study and complete Caltrans' 
approved major investment studies (MIS) for both the SR 12 and SR 113 corridors.   
Completion of these MIS  level planning efforts for Caltrans State Highways will help 
make the corridor eligible for future State Highway Operations and Protection Program 
(SHOPP) and State Transportation Improvement Program (STIP) funds.  STA has 
contacted the City of Vallejo, SolTrans and NCTPA and all three agencies are interested 
in partnering with STA to apply for these grants for the SR 29 Corridor. 
 
Cancellation of Continued Right of Necessity (RON) Hearings for Jepson Parkway 
Project * 
Last month, the STA Board continued the RON hearing for the Papin property at the 
request of the property owner.  Subsequent to the meeting, both parties have come to an 
amicable agreement and there is no need for the RON hearing, thus the hearing has been 
cancelled. 
   
STA to Celebrate International Walk to School Day in Solano County * 
On October 8th, the STA will join with Solano County Public Health and all of Solano 
County's seven public school districts to celebrate International Walk to School Day.  36  
Solano County schools have signed up to participate in this event.  All eight STA Board 
members and other elected officials have been invited to participate.   
 
STA Staff Update 
In September, Lupe Esquibel joined the STA as a part-time Walking School Bus 
Coordinator.  Lupe lives in Fairfield, is bilingual in Spanish, and she will be coordinating 
Walking School Buses in the Vallejo Unified School District and the City of Rio Vista.  
Amy Antunano and April Wells joined the STA's Mobility Call Center as part-time 
Customer Service Representatives replacing Zoe Zaldivar who was promoted to 
Administrative Assistant and Gilda Butler, who took a position with another agency.  
Amy and April both reside in the Fairfield.   Christine Caro joined the STA on September 
29th as a part-time Marketing Assistant.  She is a resident of the City of 
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Vacaville and will be assisting Jayne Bauer with marketing SolanoExpress, updating the 
STA's websites and increasing public awareness of the Solano Napa Commuter 
Information (SNCI) program and Mobility Call Center.  On October 1st, Sean Hurley 
joined the STA as Commute Consultant for the SNCI program. Sean is a resident of 
Benicia and will be focused on the SNCI Employer Program.    
 
Attachment:   

A. STA Acronyms List of Transportation Terms (Updated June 2014) 
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 ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated:  June 2014 
 

 
A        
ABAG Association of Bay Area Governments 
ATP Active Transportation Program 
ACTC Alameda County Transportation Commission 
ADA American Disabilities Act 
AVA Abandoned Vehicle Abatement 
APDE           Advanced Project Development Element (STIP) 
AQMD Air Quality Management District 
ARRA American Recovery and Reinvestment Act 
B 
BAAQMD Bay Area Air Quality Management District 
BABC Bay Area Bicycle Coalition 
BAC Bicycle Advisory Committee 
BART Bay Area Rapid Transit 
BATA Bay Area Toll Authority 
BCDC Bay Conservation & Development Commission 
BT&H Business, Transportation & Housing Agency 
C 
CAF Clean Air Funds 
CALTRANS California Department of Transportation 
CARB California Air Resources Board 
CCCC (4’Cs) City County Coordinating Council 
CCCTA (3CTA) Central Contra Costa Transit Authority 
CCJPA Capitol Corridor Joint Powers Authority 
CCTA Contra Costa Transportation Authority 
CEQA California Environmental Quality Act 
CHP California Highway Patrol 
CIP Capital Improvement Program 
CMA Congestion Management Agency 
CMIA Corridor Mobility Improvement Account 
CMAQ Congestion Mitigation & Air Quality Program 
CMP Congestion Management Plan 
CNG Compressed Natural Gas 
CTC California Transportation Commission 
D 
DBE Disadvantaged Business Enterprise 
DOT Department of Transportation 
E 
ECMAQ Eastern Solano Congestion Mitigation Air Quality Program 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
EPA Environmental Protection Agency 
EV Electric Vehicle 
F 
FAST Fairfield and Suisun Transit 
FEIR Final Environmental Impact Report 
FHWA Federal Highway Administration 
FPI Freeway Performance Initiative  
FTA Federal Transit Administration 
 
G 
GHG Greenhouse Gas 
GIS Geographic Information System 
 
H 
HIP Housing Incentive Program 
HOT High Occupancy Toll 
HOV High Occupancy Vehicle 
I 
ISTEA Intermodal Surface Transportation Efficiency Act 

ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation System 
J 
JARC Jobs Access Reverse Commute Program 
JPA Joint Powers Agreement 
L 
LATIP Local Area Transportation Improvement Program 
LEV Low Emission Vehicle 
LIFT Low Income Flexible Transportation Program 
LOS Level of Service 
LS&R Local Streets & Roads 
 
M 
MAP-21 Moving Ahead for Progress in the 21st Century 
MIS Major Investment Study 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MTC Metropolitan Transportation Commission 
MTS Metropolitan Transportation System 
N 
NCTPA Napa County Transportation & Planning Agency 
NEPA National Environmental Policy Act 
NHS National Highway System 
NOP Notice of Preparation 
O 
OBAG One Bay Area Grant 
OTS Office of Traffic Safety 
 
P 
PAC Pedestrian Advisory Committee 
PCC Paratransit Coordinating Council 
PCRP Planning & Congestion Relief Program 
PCA Priority Conservation Study 
PDS Project Development Support 
PDA Priority Development Area 
PDT Project Delivery Team 
PDWG Project Delivery Working Group 
PMP Pavement Management Program 
PMS Pavement Management System 
PNR Park & Ride 
PPM Planning, Programming & Monitoring 
PPP (P3) Public Private Partnership 
PS&E Plans, Specifications & Estimate 
PSR Project Study Report 
PTA Public Transportation Account 
PTAC Partnership Technical Advisory Committee (MTC) 
R 
RABA Revenue Alignment Budget Authority 
RBWG  Regional Bicycle Working Group 
RFP Request for Proposal 
RFQ Request for Qualification 
RM 2 Regional Measure 2 (Bridge Toll) 
RPC  Regional Pedestrian Committee 
RRP Regional Rideshare Program 
RTEP Regional Transit Expansion Policy 
RTIF Regional Transportation Impact Fee 
RTP Regional Transportation Plan 
RTIP Regional Transportation Improvement Program 
RTPA Regional Transportation Planning Agency 
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 ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated:  May 2014 
 

 
 
S 
SACOG Sacramento Area Council of Governments 
SAFETEA-LU Safe, Accountable, Flexible, Efficient     
 Transportation Equality Act-a Legacy for Users 
SCS Sustainable Community Strategy  
SCTA Sonoma County Transportation Authority 
SFCTA San Francisco County Transportation Authority 
SJCOG San Joaquin Council of Governments   
SHOPP State Highway Operations & Protection Program 
SMAQMD Sacramento Metropolitan Air Quality 
 Management District 
SMCCAG San Mateo City-County Association of Governments 
SNCI Solano Napa Commuter Information 
SoHip Solano Highway Improvement Plan 
SolTrans South County Transit 
SOV Single Occupant Vehicle  
SP&R State Planning & Research 
SR State Route 
SR2S Safe Routes to School 
SR2T Safe Routes to Transit 
STAF State Transit Assistance Fund 
STA Solano Transportation Authority 
STIP State Transportation Improvement Program 
STP Federal Surface Transportation Program 
T 
TAC Technical Advisory Committee 
TAM Transportation Authority of Marin 
TAZ Transportation Analysis Zone 
TCI Transportation Capital Improvement 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Transportation Congestion Relief Program 
TDA Transportation Development Act 
TDM Transportation Demand Management 
TE Transportation Enhancement  
TEA-21 Transportation Efficiency Act for the 21st Century 
TFCA Transportation Funds for Clean Air  
TIF Transportation Investment Fund 
TIGER Transportation Investment Generating Economic Recovery 
TIP Transportation Improvement Program 
TLC Transportation for Livable Communities 
TMA Transportation Management Association 
TMP Transportation Management Plan 
TMS Transportation Management System 
TOD Transportation Operations Systems 
TOS Traffic Operation System 
T-Plus Transportation Planning and Land Use Solutions 
TRAC Trails Advisory Committee 
TSM Transportation System Management 
U, V, W, Y, & Z 
UZA Urbanized Area 
VHD Vehicle Hours of Delay 
VMT Vehicle Miles Traveled 
VTA Valley Transportation Authority (Santa Clara) 
W2W Welfare to Work 
WCCTAC West Costa County Transportation Advisory  
 Committee 
WETA Water Emergency Transportation Authority  
YCTD Yolo County Transit District 
YSAQMD Yolo/Solano Air Quality Management District 

ZEV Zero Emission Vehicle 
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October 8, 2014 

 
 
 
 

 
 

SOLANO TRANSPORTATION AUTHORITY 
Board Minutes for Meeting of 

September 10, 2014 
 

1. CALL TO ORDER 
Chair Davis called the regular meeting to order at 6:00 p.m.  A quorum was confirmed. 
 

 MEMBERS 
PRESENT: 

 
Osby Davis, Chair 

 
City of Vallejo 

  Elizabeth Patterson, Vice-Chair City of Benicia 
  Jack Batchelor City of Dixon 
  Harry Price City of Fairfield 
  Norman Richardson City of Rio Vista 
  Pete Sanchez City of Suisun City 
  Steve Hardy City of Vacaville 
  Erin Hannigan (Alternate) County of Solano  
    
 MEMBERS 

ABSENT: 
 
Jim Spering 

 
County of Solano 

    
 STAFF 

PRESENT: 
 
Daryl K. Halls 

 
Executive Director 

  Bernadette Curry  Legal Counsel 
  Janet Adams Deputy Exec. Director/Dir. of Projects 
  Robert Macaulay Director of Planning 
  Johanna Masiclat Clerk of the Board/Office Manager 
  Susan Furtado Accounting & Administrative Svc. 

Manager 
  Judy Leaks Program Manager – SNCI & SR2S 
  Robert Guerrero Project Manager 
  Sarah Fitzgerald Program Services Administrator – SR2S 
  Zoe Zaldivar Administrative Clerk 
    

 ALSO PRESENT:  (In alphabetical order by last name.) 
  Kevin Berryhill City of Fairfield 
  Nick Burton County of Solano 
  Bill Emlen County of Solano 
  Nicolas Endrawos Caltrans 
  Alan Glen HQE Engineering 
  George Gwynn, Jr. Resident, City of Suisun 
  Steve Hartwig City of Vacaville 
  Patty Hoyt Quantum Market Research (QMR) 
  Dan Kasperson City of Suisun City 
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  Wayne Lewis City of Fairfield 
  Robert Randall and Debra Papin Property Owners, City of Vacaville 
  Veronica Raymonda Quantum Market Research (QMR) 
  Mike Roberts City of Benicia  
  Matt Tuggle County of Solano 
    

2. CONFIRM QUORUM/STATEMENT OF CONFLICT 
A quorum was confirmed by the Clerk of the Board.  There was no Statement of Conflict declared 
at this time. 
 

3. 
 

APPROVAL OF AGENDA 
On a motion by Board Member Price, and a second by Board Member Sanchez, the STA Board 
approved the agenda. 
 

4. OPPORTUNITY FOR PUBLIC COMMENT 
George Gwynn commented on the inefficiencies of goods movement at the local and federal level. 
 

 Board Member Hardy arrived at the meeting at 6:05 p.m. 
 

 At this time, Chair Davis requested a moment of silence and to close the meeting in recognition of 
the recent passing of former STA Legal Counsel Charles Lamoree. 
 

5. EXECUTIVE DIRECTOR’S REPORT 
 State Route (SR) 12 Jameson Canyon Widening Project Opens for Traffic 
 Status of Impact of Napa Quake on Solano Transportation Infrastructure 
 Traffic Management Update for I-80/I-680/SR 12/Green Valley and Adjacent Local 

Projects 
 Dixon Celebrates Opening of Pedestrian Underpass Project 
 Right of Necessity (RON) Hearings for Jepson Parkway Project 
 Update on Priority Transit Construction Projects – Benicia Intermodal Project 
 2014 Solano Express Intercity Ridership Survey Results 
 Solano Safe Routes to School Program’s FY 2013-14 Annual Report 
 RTIF Revenues Increase for Fourth Quarter of FY 2013-14 as Solano County Economic 

Activity Begins to Recover 
 STA Staff Update 

 
6. REPORT FROM THE METROPOLITAN TRANSPORTATION COMMISSION (MTC) 

None presented. 
 

7. REPORT FROM STA 
A. Presentation on Impact of Napa Quake on Caltrans Facilities in Solano County 

Presented by Nicolas Endrawos, Caltrans 
B. I-80/I-680/Green Valley and Local Projects Traffic Management Issues 

Presented by Janet Adams, Caltrans, Matt Tuggle, Solano County, and Kevin Berryhill, 
City of Fairfield 

C. Presentation on the Benicia Industrial Park Bus Hub Project 
Presented by Mike Roberts, City of Benicia 

D. Directors Reports 
1. Planning  
2. Projects  
3. Transit/Rideshare 
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8. CONSENT CALENDAR 
On a motion by Board Member Batchelor, and a second by Board Member Price, the STA Board 
unanimously approved Consent Calendar Items A through I.  (8 Ayes) 
 

 A. Minutes of the STA Board Meeting of July 9, 2014 
Recommendation: 
Approve STA Board Meeting Minutes of July 9, 2014. 
 

 B. Draft Minutes of the TAC Meeting of August 27, 2014 
Recommendation: 
Approve Draft TAC Meeting Minutes of August 27, 2014. 
 

 C. Lifeline Funding – Project Amendment – Vacaville Safe Routes to School (SR2S) 
Recommendation: 
Approve the project change for Lifeline funding from Vacaville Accessible Path to Transit 
for $40,000 to Vacaville Safe Route to School Infrastructure Project for $40,000. 
 

 D. Authorization Resolution for Rio Vista Transit Outreach and Analysis Grant 
Recommendation: 
Approve STA Resolution No. 2014-20 authorizing the Executive Director to execute 
agreements between the California Department of Transportation and the Solano 
Transportation Authority for the City of Rio Vista Transit Outreach and Service Analysis 
Grant. 
 

 E. Project Delivery Update – Solano Project Online Project Tracker Program and Project 
Status Coding System 
Recommendation: 
Approve the STA’s Proposed Solano Project Online Tracking (SPOT) and color coding 
system to monitor project delivery status. 
 

 F. Regional Measure 2 (RM 2) Fairfield/Vacaville Intermodal Rail Station and Track 
Improvements Resolution of Support 
Recommendation: 
Approve STA Resolution No. 2014-21 authorizing the funding allocation for $37,485,126 of 
Regional Measure 2 funds from the Metropolitan Transportation Commission to the City of 
Fairfield for the Fairfield/Vacaville Intermodal Rail Station and Track Improvements. 
 

 G. Contract Amendment - I-80/I-680/State Route (SR) 12 Interchange – Construction 
Design Support Services – Mark Thomas & Co.  
Recommendation: 
Approve a contract amendment for Mark Thomas & Co. in the not-to-exceed amount of 
$565,000, to provide engineering services during construction for the I-80/I-680/SR 12 
Interchange – Initial Construction Package. 
 

 H. Contract Amendment - I-80/I-680/State Route (SR) 12 Interchange – Initial 
Construction Project Right-of-Way Services – Contra Costa County 
Recommendation: 
Approve a contract amendment for Contra Costa County Real Estate Division contract in the 
not-to-exceed amount of $105,000, to provide Right-of-Way acquisition services for the I-
80/I-680/SR 12 Interchange – Initial Construction Package. 
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 I. Solano County Grand Jury Report: Geographic Information System (GIS) 
Recommendation: 
Authorize the STA Executive Director to sign and submit a response letter to the Solano 
County Grand Jury Report pertaining to County GIS as included in Attachment B. 
 

9. ACTION – NON FINANCIAL ITEMS 
 

 A. Conduct Public Hearings and Adopt Resolutions of Necessity (RON) to Acquire 
Property by Eminent Domain, if Necessary, for the Jepson Parkway Project 
 

  Janet Adams explained the public hearing process and the proposed condemnation actions.  She 
continued by stating that the affected property owners have been notified of the content, time 
and place of the public hearing as required by law.  She added that the compensation for the 
property is not an issue that should be considered at today’s hearing.  She concluded by stating 
that the cities of Fairfield and Vacaville are expected to obtain the construction allocation in 
mid 2015, so it is necessary to proceed with the RON Hearings at this time.  It is important 
to obtain the needed property interests from the property owners listed in the table below by 
means of condemnation.  STA is proceeding with the Right of Way process on behalf of the 
Cities of Fairfield and Vacaville.  Adoption of the Resolutions of Necessity will allow the 
condemnation process to proceed.  All property acquired for the project will be transferred to 
the respective City having jurisdiction. 
 

  Recommendation: 
Conduct a separate public hearing and adopt a separate Resolution of Necessity to acquire 
by eminent domain, if necessary, each of the following properties needed for Phases 1 and 
2 of the Jepson Parkway Project as specified in Attachment A1 and Resolution of 
Necessity’s as specified in Attachments E through H. 
 

  At this time, Chair Davis opened the public hearing. 
 
Resolution of Necessity No. 2014-22 - BUS, Inc. (Parcel No. 166-101-110) 
 

Open Public Hearing:  6:40 p.m. 
Public Comment:  George Gwynn addressed his opposition to STA’s eminent domain 
process. 
Closed Public Hearing: 6:43 p.m. 

 
  On a motion by Vice Chair Patterson, and a second by Board Member Batchelor, the STA 

Board unanimously approved Resolution of Necessity No. 2014-22 - BUS, Inc. as amended.  
(8 Ayes) 
 

  Resolution of Necessity No. 2014-23 – Grace I. Marks (Parcel  No. 166-080-140) 
 

Open Public Hearing:  6:43 p.m. 
Public Comment:  No member of the public testified at this time. 
Closed Public Hearing: 6:44 p.m. 

 
On a motion by Vice Chair Patterson, and a second by Board Member Batchelor, the STA 
Board unanimously approved the Resolution of Necessity No. 2014-23 – Grace I. Marks as 
amended. (8 Ayes) 
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  Resolution of Necessity No. 2014-24 – Burnett (Parcel No. 0135-080-010) 
 

Open Public Hearing: 7:02 p.m. 
Public Comment:  No member of the public testified at this time. 
Closed Public Hearing: 7:03 p.m. 

 
On a motion by Vice Chair Patterson, and a second by Board Member Hardy, the STA 
Board unanimously approved the Resolution of Necessity No. 2014-24 - Burnett as amended. 
(8 Ayes) 
 
Resolution of Necessity No. 2014-25 – Papin (Parcel Nos. 0135-070-010, 0135-070-020) 
 

Open Public Hearing:  6:45 p.m. 
Public Comment:  Mr. Robert Randall Papin addressed the STA Board and requested 
more time to work out the agreement to have future access to his property. 
 

After discussion, the STA Board voted to continue the public hearing until the next meeting of 
the STA Board in October. 
 
On a motion by Vice Chair Patterson, and a second by Board Member Hardy, the STA 
Board unanimously approved to continue the public hearing for the Resolution of Necessity 
No. 2014-25 - Papin until the next STA Board meeting in October. (8 Ayes) 
 

 B. 2014 Solano Express Intercity Ridership Survey and Analysis 
Patty Hoyt and Veronica Raymonda, QMR, presented and provided an overview to the 
additional changes made to the ridership data for the intercity and local routes.  They noted 
that passengers on/off counts and on time performance have been collected to assist in 
identifying productivity and compare across routes and systems.  They also provided a brief 
summary of survey results and ratings of overall service on intercity riders relying on public 
transportation in Solano County.   
 

  Public Comments: 
None presented. 
 

  Board Comments: 
None presented. 
 

  Recommendation: 
Approve the 2014 Solano Express Intercity Ridership Survey and Analysis Report as 
specified in Attachment A. 
 

  On a motion by Vice Chair Patterson, and a second by Board Member Price, the STA Board 
unanimously approved the recommendation. (8 Ayes) 
 

 C. Solano Safe Routes to School (SR2S) Program FY 2013-14 Annual Report 
Sarah Fitzgerald presented the Safe Routes to School (SR2S) Annual Report for FY 2013-
14.  She highlighted the Plan’s update that involved identifying local task force stakeholders, 
facilitating 29 local task force meetings, coordinating 17 school site walking audits and 
evening planning events and drafting recommendations.  In addition, she cited that STA had 
secured $500,000 in federal grant funding to implement a countywide walking school bus 
program in Solano County elementary schools and by the end of FY 2013-14, there were 33 
routes in 16 elementary schools. 
 17



  Public Comments: 
None presented. 
 

  Board Comments: 
None presented. 
 

  Recommendation: 
Receive and file. 
 

10. ACTION – FINANCIAL ITEMS 
 

 A. Project Contingency Reserve Fund (PCRF) - Benicia Intermodal Project Funding 
Agreement 
Janet Adams noted that to provide for the cash flow needs for projects such as Jepson 
Parkway and the Benicia Bus Hub, the STA Board approved a new Project Contingency 
Reserve Fund (PCRF) as part of the approval of the STA’s FY 2014-15 Budget in July 
2014.  She cited that the Benicia Bus Hub Project right-of-way costs as now estimated at 
$586,000, and as a result, an additional $86,000 is necessary for this phase and must be 
funded in the next 4 weeks to close escrow with the property owner.  She recommended that 
a loan from the new reserve fund, the PCRF, of a corrected amount of $43,000 (not $46,000 
as indicated in the staff report) that would be repaid in approximately 3 years from the RTIF 
District No. 5 (Transit).  The City of Benicia has also committed to financing $43,000 
which will be repaid by future RTIF. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
None presented. 
 

  Recommendation: 
Approve the following: 

1. An interfund loan from PCRF of $43,000 to fully fund the Benicia Bus Hub Project 
Right-of-Way; and 

2. Authorize the Executive Director to enter into a funding agreement with the City of 
Benicia for $86,000 to be paid by future RTIF District 5 (Transit) Funds. 

 
  On a motion by Board Member Sanchez, and a second by Board Member Richardson, the 

STA Board unanimously approved the recommendation. (8 Ayes) 
 

 B. Programming of Fiscal Year (FY) 2014-15 State Transit Assistance Funds (STAF)  
Liz Niedziela presented the list of comprehensive list of program studies and projects to be 
funded by the FY 2014-15 STAF based on a combination of overall work program tasks, 
STA Board priorities and requests by individual transit operators.  She identified the FY 
2014-15 recommended funding priorities and requested the STA Board to approve the 
programming of FY 2014-15 STAF priorities as specified in Attachment C. 
 

  Public Comments: 
None presented. 
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  Board Comments: 
None presented. 
 

  Recommendation: 
Approve the programming of FY 2014-15 STAF priorities as specified in Attachment C. 
 

  On a motion by Vice Chair Patterson, and a second by Board Member Batchelor, the STA 
Board unanimously approved the recommendation. (8 Ayes) 
 

11. INFORMATIONAL – DISCUSSION 
 

 A. Status of Active Transportation Program Update 
Sofia Recalde provided an update to the Regional ATP applications scored by MTC and 
other regional agency staff with an initial announcement of MTC staff recommended 
projects released in early September.   She cited that on August 20th, the CTC approved 
the State ATP projects which included $389,000 for STA’s Safe Routes to School 
application. 
 
Board Member Sanchez asked what are the differences between the statewide and regional 
definitions of disadvantaged communities.  Ms. Recalde responded and said that she would 
send the information of the difference in definitions between the Statewide and the 
Metropolitan Planning organizations (MPOs) to the Board as requested. 
 

 B. Regional Transportation Impact Fee (RTIF) Program Update 
Robert Guerrero discussed policy scenarios and noted that staff will tentatively bring back a 
recommendation to the TAC in September followed by the STA Board in October. 
 

 NO DISCUSSION 

 C. MTC’s Guidelines for County Transportation Plans 
 

 D. Solano Napa Travel Demand Model Update 
 

 E. Legislative Update 
 

 F. STA Bay Trail Vine Trail Update 
 

 G. Summary of Funding Opportunities 
 

12. BOARD MEMBER COMMENTS 
 

13. ADJOURNMENT 
The meeting was adjourned at 7:45 p.m. 
 
The next regularly scheduled meeting of the STA Board is at 6:00 p.m., Wednesday,  
October 8, 2014, Suisun Council Chambers. 
 

 Attested by: 
 
 
_________________________/October 1, 2014 
Johanna Masiclat                      Date 
Clerk of the Board 
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Agenda Item 8.B 
October 8, 2014 

 
 

 
 
 
 

TECHNICAL ADVISORY COMMITTEE 
Minutes for the meeting of 

September 24, 2014 
 

1. 
 

CALL TO ORDER 
The regular meeting of the STA’s Technical Advisory Committee (TAC) was called to order 
by Daryl Halls at approximately 1:30 p.m. in the Solano Transportation Authority (STA)’s 
Conference Room 1. 
 

 TAC Members 
Present: 

 
Mike Roberts 

 
City of Benicia 

  Joe Leach (Arrived at 1:35 p.m.) City of Dixon 
  George Hicks City of Fairfield 
  Dave Melilli City of Rio Vista 
  Dan Kasperson City of Suisun City 
  Steve Hartwig City of Vacaville 
  David Kleinschmidt City of Vallejo 
  Matt Tuggle Solano County 
    
 TAC Members 

Absent: 
 
None. 

 

    
 STA Staff Present: (In Alphabetical Order by Last Name) 
  Janet Adams STA 
  Jayne Bauer STA 
  Daryl Halls STA 
  Drew Hart STA 
  Tiffany Gephart STA 
  Robert Guerrero STA 
  Johanna Masiclat STA 
  Robert Macaulay STA 
  Sofia Recalde STA 
    
 Others Present: (In Alphabetical Order by Last Name) 
  Nick Burton Solano County 
  Amanda Dum City of Suisun City 
  Adam Noelting MTC 
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2. 
 

APPROVAL OF THE AGENDA 
On a motion by Dan Kasperson, and a second by Matt Tuggle, the STA TAC unanimously 
approved the agenda to include the following amendments. (7 Ayes, 1 Absent) 
 

3. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

4. REPORTS FROM CALTRANS, MTC AND STA STAFF 
A. Curtola Park and Ride Expansion Project  

Presented by Mona Babauta – This presentation was deferred to a future meeting. 
B. Discussion of STA Update of Comprehensive Transportation Plan (CTP) 

Presented by Daryl Halls 
e 

 
 

Joe Leach arrived the meeting at this time. 

5. CONSENT CALENDAR 
On a motion by Matt Tuggle, and a second by George Hicks, the STA TAC unanimously 
approved Consent Calendar Items A through G.  (8 Ayes) 
 

 A. Minutes of the TAC Meeting of August 26, 2014 
Recommendation: 
Approve TAC Meeting Minutes of August 26, 2014. 
 

 B. Solano Short Range Transit Plan (SRTP) Plan Update 
Recommendation: 
Forward a recommendation to STA Board for STA to conduct a Countywide 
Coordinated SRTP for the Solano County Transit Operators and Phase II of the 
Transit Corridor Study. 
 

 C. Fiscal Year (FY) 2014-15 Transportation Development Act (TDA) Matrix – 
October 2014 – City of Dixon Amendment 
Recommendation: 
Forward a recommendation to the STA Board to approve the FY 2014-15 Solano TDA M   
October 2014 as shown in Attachment A for the City of Dixon Amendment. 
 

 D. Countywide In-Person ADA Eligibility Program FY2013-2014  
Progress Report 
Recommendation: 
Forward a recommendation to the STA Board to receive and file the Countywide In-
Person ADA Eligibility Program FY 2013-14 Annual Progress Report.  
 

 E. SolTrans Recommended Service Modifications to Solano Express Routes 78, 80, 
and 85 
Recommendation: 
Forward a recommendation to STA Board: 

1. For STA to conduct a Public Hearing for proposed service changes to Solano 
Express Routes 78, 80 and 85; and 

2. To approve SolTrans changes to Route 78 and 85 after receiving public 
comments through the STA Board and SolTrans Public Hearing process.  
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 F. SolTrans Compressed Natural Gas (CNG) Feasibility Study  
Recommendation: 
Forward a recommendation to the STA Board to approve the Soltrans CNG 
Feasibility Study and Maintenance Facility Assessment. 
 

 G. Transportation Fund for Clean Air (TFCA) Funding Approval 
Recommendation: 
Forward a recommendation to the STA Board to approve the FY 2014-15 
Transportation Fund for Clean Air (TFCA) Program to Increase SNCI Rideshare 
Program’s TFCA allocation by $59,507 for Ridershare/Park and Ride Lots. 
 

6. ACTION FINANCIAL ITEMS 
 

 A. Regional Transportation Impact Fee (RTIF) Program FY 2013-14 Annual 
Report and Policy Guideline 
Robert Guerrero distributed and reviewed the revised (changes noted in track changes) 
draft policy guidelines for administration of RTIF revenues and the RTIF FY 2013-14 
Annual Report.  He noted that the RTIF Subcommittee made additional changes to the 
draft policy guidelines at their meeting on September 22, 2014.   
 
Robert Guerrero identified the proposed policy guidelines that focused on the 
following six components: 

1. Project Selection/Implementation Plans 
2. Amending the RTIF Strategic Implementation Plan 
3. Eligible RTIF Costs 
4. Release of RTIF Funds 
5. Project Delivery and Reporting Requirements 
6. RTIF Loans 

 
Robert Guerrero also reviewed the draft RTIF Program FY 2013-14 Annual Report 
(dated September 24, 2014).  He noted that in summary, the RTIF generated $390,382 
in FY 2013-14 from the cities of Benicia, Fairfield, Vacaville, Vallejo and the 
unincorporated County of Solano with no RTIF collected from the cities of Dixon, Rio 
Vista or Suisun City during this reporting period.  He reported that the total available 
funding collected for eligible RTIF projects during this period is $382,574 after 
accounting for STA’s two percent administrative fee. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. Revised - Policy Guidelines for the RTIF Program for Administration of RTIF 
Revenues as shown in Attachment A; and 

2. Solano FY 2013-14 RTIF Annual Report as shown in Attachment B. 
 

  On a motion by Dave Melilli, and a second by George Hicks, the STA TAC approved 
the recommendation as amended shown above in bold italics.  (8 Ayes) 
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 B. Transportation Development Act (TDA) Article 3 – Dixon West B Street Bicycle 
and Pedestrian Undercrossing Project 
Drew Hart presented STA’s recommendation to use TDA Article 3 Funds for the 
Dixon West B Street Undercrossing in the amount of $90,000 and investment in 
automated bike and pedestrian counters in the amount of $60,000.  He also cited that, 
due to time constraints, these recommendations are being presented to the TAC before 
the Bicycle Advisory Committee (BAC) and Pedestrian Advisory Committee (PAC) 
special meeting in early October.  He concluded by stating that if these 
recommendations are approved, the remaining balance of TDA Article 3 funds in FY 
2014-15 countywide bicycle and pedestrian projects is $20,005 and Solano County 
can anticipate receiving approximately $300,000 in TDA Article 3 funds in the next 
FY 2015-16 for an estimated total of $320,005. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve, pending the BAC and PAC 
approval, the following: 

1. $8790,000 of FY 2014-15 TDA Article 3 funds for bicycle and pedestrian 
improvements to be completed as part of the Dixon West B Street 
Undercrossing Project. 

2. $60,000 of FY 2014-15 TDA Article 3 funds for the purchase of automated 
bike and pedestrian counters. 

 
  On a motion by Dan Kasperson, and a second by Joe Leach, the STA TAC approved 

the recommendation as amended shown above in strikethrough bold italics.  (8 Ayes) 
 

 C. Strategic Partnership Grant Application for the SR 29 Corridor  
Major Investment Study 
Robert Guerrero explained that STA is considering submitting a grant proposal for the 
Caltrans Strategic Partnerships Grant category for a Major Investment Study (MIS) 
for the SR 29 Corridor.  He noted that the proposed goal for the STA’s grant proposal 
is to evaluate the corridor for transportation and transit opportunities in partnership 
with the City of Vallejo, SolTrans, NCTPA, and Caltrans.  He added that STA staff 
would like to request $250,000 to complete the study and a local match of $62,500 
(20%) in local contribution.  Additionally, the STA is requesting to seek a total grant 
request of $350,000 with $20,000 match request from NCTPA. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. Authorize the Executive Director to submit a Strategic Partnership Grant 
application for the SR 29 Corridor Major Investment Study; and 

2. Dedicate up to $62,500 from State Transit Assistance Funds (STAF) as local 
match for the grant application. 

 
  On a motion by Dave Melilli, and a second by David Kleinschmidt, the STA TAC 

approved the recommendation.  (8 Ayes) 
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7. ACTION NON-FINANCIAL ITEMS 
 

 A. STA’s 2015 Legislative Priorities and Platform  
Jayne Bauer presented the first draft form of STA’s 2015 Legislative Priorities and 
Platform.  She identified the proposed edits to the Platform and cited that staff will 
forward the STA Board at their October 8, 2014 meeting with a recommendation to 
distribute the draft document for public review and comment.   
 
Daryl Halls added that the Final Priorities and Platform will return to the Consortium 
and TAC in November and be forwarded to the STA Board for consideration of 
adoption in December 2014. 
 

  Recommendation: 
Forward a recommendation to the STA Board to distribute the STA’s Draft 2015 
Legislative Priorities and Platform for review and comment. 
 

  On a motion by Dave Melilli, and a second by Steve Hartwig, the STA TAC approved 
the recommendation.  (8 Ayes) 
 

 B. 2014 Solano County Annual Pothole Report 
Anthony Adams reviewed the additional changes to the 2014 Solano County Annual 
Pothole Report made by the Project Delivery Working Group at their September 18, 
2014 meeting.  In summary, he noted that the newly updated budgets show that Solano 
County, as a whole, is spending approximately $18.6M annually, and needs to spend 
approximately $36.6M to keep Solano County’s roads maintained at an average PCI of 
60. 
 
Daryl Halls requested the TAC to send any additional comments to the pothole report 
by no later than Monday, September 29, 2014. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the 2014 Solano County 
Annual Pothole Report as shown in Attachment A. 
 

  On a motion by Mike Roberts, and a second by David Kleinschmidt, the STA TAC 
approved the recommendation.  (8 Ayes) 
 

 C. Solano Rail Facilities Plan Update 
Sofia Recalde summarized the status of current and committed passenger rail stations 
in Solano County.  She described the current criteria guiding the establishment of 
passenger rail stations and Solano County (via the Capitol Corridor station guidelines).  
She also outlined the potential Solano-specific criteria that could help guide the 
decision making and funding process for future passenger stations in the County. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the proposed Passenger 
Station Criteria as shown in Attachment A. 
 

  On a motion by Mike Roberts, and a second by Joe Leach, the STA TAC approved the 
recommendation.  (8 Ayes) 
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 D. Curtola Transit Center Project Initiation Document (PID) Request 
Robert Guerrero noted that since passage of SB 1368 on September 9, 2014, the bill 
allows Joint Powers Authorities to be eligible to receive Caltrans relinquished 
properties in which SolTrans, STA and Caltrans have been coordinating to begin the 
process.  Recently, however, SolTrans was notified that a PID is required.  SolTrans 
therefore requested to amend the STA’s 3-Year PID Work Plan to include the Curtola 
Transit Center for FY 2014-15 which will allow them to enter into a co-op agreement 
with Caltrans to develop the PID and complete it before the improvement project is 
completed.  He concluded by stating that SolTrans anticipates the improvement project 
to be completed by October 2015. 
 

  Recommendation: 
Forward a recommendation to the STA Board to amend the FY 2014-15 3-Year 
Project Initiation Document (PID) Work Plan to include SolTrans Curtola Transit 
Center in FY 2014-15. 
 

  On a motion by Dave Melilli, and a second by David Kleinschmidt, the STA TAC 
approved the recommendation.  (8 Ayes) 
 

8. INFORMATIONAL – DISCUSSION 
 

 A. Solano Bike Route Wayfinding Signs Implementation Update 
Drew Hart provided an update to the development of the Solano Bike Route 
Wayfinding Signs Plan.  He noted that 48 County bike signs have been installed in 
Vallejo and more signs will be produced using the previously approved $15,000 
($10,000 remains).  He cited that the Plan is currently being drafted with the assistance 
and input from the Bicycle Advisory Committee (BAC).  He listed the goals of the 
planning document as follows: 

• Identify significant bikeway networks to be signed 
• Inventory the existing sign locations as well as signage needs 
• Dictate directional and distance information to major destinations.  
• Establish sign design principles that correspond with California’s MUTCD 
• List supported destinations 

STA staff will complete a draft of the Solano Bike Wayfinding Plan for the TAC 
meeting on November 19th.  Feedback is requested.  
 

 B. MTC’s 2017 Regional Transportation Plan (RTP) Update 
Sofia Recalde provided an update to the development of MTC’s Public Participation 
Plan.  She noted that MTC plans to release the draft Public Participation Plan on 
November 7, 2014 and that MTC’s Legislation Committee will discuss the draft Plan 
and any recommended changes after a 45-day public comment period.  She also 
commented that MTC staff anticipates action on the Draft Public Participation process 
for the 2017 Plan Bay Area Update on January 28, 2105, barring the need for a second 
45-day comment period. 
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 C. Discussion of Active Transportation Program (ATP) Priorities 
Sofia Recalde noted that STA staff will be working with city and county staff to 
prepare for Cycle 2, which is expected to commence in early 2015.  The STA is in the 
process of identifying potential projects for Cycle 2 and future state and regional ATP 
grant cycles, including Safe Routes to School Projects (multi-agency partnership 
including infrastructure and education/encouragement) and Bicycle and Pedestrian and 
Enhanced Transit Access and adjacent to the Fairfield/Vacaville Train Station Vine 
Trail Project (American Canyon/Vallejo border to Vallejo waterfront). 
 

 NO DISCUSSION ITEMS 
 

 D. SolanoExpress Ridership Update for FY 2013-14  
 

 E. SolanoExpress Marketing Plan Update 
 

 F. Status of Solano’s Title VI Program 
 

 G. Commuter Benefits Program Update 
 

 H. Fiscal Year (FY) 2013-14 Abandoned Vehicle Abatement (AVA) Program Fourth 
Quarter Report 
 

 I. STA’s Local Preference Policy FY 2013-14 Year-End Report 
 

 J. Summary of Funding Opportunities 
 

9. FUTURE STA TAC AGENDA ITEMS 
A summary of the agenda items for September and October were presented. 
 

10. ADJOURNMENT 
The meeting was adjourned at 3:05 p.m. 
 

 Due to the Thanksgiving holiday in November, the next regular meeting of the Technical 
Advisory Committee is scheduled one week earlier at, 1:30 p.m. on Wednesday, 
November 19, 2014. 
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Agenda Item 8.C 
October 8, 2014 

 
 

DATE:  September 29, 2014 
TO:  STA Board 
FROM: Susan Furtado, Accounting and Administrative Services Manager 
RE:  Fiscal Year (FY) 2014-15 Indirect Cost Allocation Plan (ICAP) Rate 

Application for Caltrans 
 
 
Background: 
In compliance with Caltrans Local Program Procedures (LPP) 04-10 and Office of Management and 
Budget (OMB) Circular A-87, the STA is required to submit an annual ICAP Rate Application to 
enable STA to charge an indirect cost allocation for federal and state funded projects.  The ICAP Rate 
Application submitted and approved is based on the annual budget as a fixed rate with a carry- 
forward provision plan.  A fixed rate with carry-forward provision is a rate subject to adjustment 
when actual expenditures for the fiscal year are audited.  The difference between the estimated cost 
and the actual audited cost is carried forward as an adjustment to the second fiscal year following the 
adjusted year. 
 
The FY 2012-13 ICAP rate is adjusted to reflect the actual and audited indirect cost expenditures using 
the audited financial statement and reports.  The FY 2012-13 indirect cost expenditures is reduced by 
the amount of $207,644.43 based on actual audited administration expenditures for the fiscal year.  This 
adjustment is reflective of the ICAP Rate exclusions under the statutory and administrative limitations 
in accordance with OMB Circular A-87 and the Code of Federal Regulations (CFR) Title 2 Grants and 
Agreements Part 225 Appendix B.  This adjustment is carried forward as a reduction to the FY 2014-15 
ICAP Rate application. 
 
Discussion: 
The STA’s FY 2014-15 ICAP Rate application result is at 46.48%.  With the approval of this ICAP 
Rate, STA will be able to charge Indirect Cost to federal funds and other project funds that requires 
the use of the ICAP Rate, such as the Solano Napa Commuter Information (SNCI) Program, Safe 
Route to School (SR2S) Program, and the Jepson Parkway Project.  The ICAP Rate for FY 2014-15 
will allow STA to get a total indirect cost reimbursement in the amount of approximately $172,684 to 
be reimbursed by the Congestion Mitigation and Air Quality Program (CMAQ) fund for the SNCI and 
the SR2S Program, and the State Transportation Improvement Program (STIP) fund for the Jepson 
Parkway Project. 
 
Fiscal Impact: 
The proposed ICAP Rate for FY 2014-15 of 46.48% will allow approximately $172,684 of indirect cost 
to be reimbursed by the SNCI and the SR2S Programs, and the Jepson Parkway Project. 
 

Recommendation: 
Approve the following: 

1. STA’s ICAP Rate Application for FY 2014-15; and 
2. Authorize the Executive Director to submit the ICAP Rate Application to Caltrans. 
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Agenda Item 8.D  
October 8, 2014 

 
 

 
 
 
Date:  September 25, 2014 
To:   STA Board 
From:   Liz Niedziela, Transit Program Manager  
RE:   Solano Short Range Transit Plan (SRTP) Plan Update  
 
 
Background 
In May 2012, the Metropolitan Transportation Commission (MTC) adopted Resolution 4060 
which contains several policies, strategies and recommendations resulting from the Transit 
Sustainability Project (TSP) findings. Initiated in 2010, the TSP was a regional effort to address 
transit capital and operating shortfalls and to improve transit performance for the customer.  One 
of the Resolution 4060 recommendations was to conduct multi-agency Short Range Transit Plans 
(SRTP) at the county or sub-regional level to promote interagency service and capital planning. 
MTC also made a specific recommendation for Solano County that an analysis of coordination 
be prepared to better inform service planning throughout the county.   
 
On March 12, 2012, STA approved a scope of work to perform a Solano County Coordinated 
SRTP in conjunction with an I-80/I-680/I-780/SR 12 Transit Corridor Study “Transit Corridor 
Study”. In August 2012, STA engaged a consulting team led by Arup to prepare the Coordinated 
Short Range Transit Plan (SRTP) for Solano County and to undertake the Transit Corridor Study.  
In September 2013, the STA approved the Solano County Coordinated Short Range Transit Plan 
Fiscal Year (FY) 2012-13 to FY 2022-23. 
 
Developing a Coordinated SRTP brought additional benefits to the preparation of individual 
transit operators’ SRTPs by: taking a consistent approach to setting goals, objectives, 
performance measures and standards; evaluating transit services; developing operating plans; and 
applying uniform assumptions on critical factors such as population growth, cost inflation and 
funding availability to each operator’s ten year financial forecast. 
 
The SRTPs were developed in close collaboration with the transit operators and Final SRTPs 
were also adopted by the City Councils of the Cities of Dixon, Fairfield, Rio Vista and Vacaville 
and by the Board of Directors of Solano County Transit (SolTrans).    
 
Discussion 
This fiscal year, MTC is requesting STA conduct a full Solano SRTP for the small to medium-
sized operators and announced a call for applications for SRTP funding by all operators by 
September 19th.  As noted in MTC Memorandum dated September 3, 2014 (Attachment A), 
“Small  and medium-sized operators, the Sonoma County Transportation Authority and the 
Solano Transportation Authority are invited to submit a one-page letter of intent listing amount 
of funds requested.”  STA staff, after consultations with Solano’s transit staff, be submitted a 
request by the deadline pending STA Board approval.    
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Even though Solano County’s SRTP were just completed September 2013, MTC would like 
Solano County to be on the same cycle as the rest of the region’s small and medium-sized 
operators.  With the Intercity Transit Corridor Study being close to completion, STA staff 
recommendation includes combining the SRTPs with the Transit Corridor Study as was 
conducted in 2012. 
 
Vacaville has opted out of the local Countywide Coordinated SRTP process and will be 
conducting their own local SRTP.  All of the other Solano transit operators have opted to have 
their SRTP’s updated through the Countywide SRTP update process with STA. 
 
At their respective meetings on September 23 and 24, 2014, the SolanoExpress Intercity Transit 
Consortium and the STA TAC unanimously approved to forward the recommendation to the 
STA Board for approval. 
 
Fiscal Impact: 
State Transit Assistance Funds (STAF) has been budgeted for the Transit Corridor Study Phase 
II in the approved STA FY 2014-15 Budget.  This funding will be used as the local match.  STA 
requested $140,000 in FTA 5303 funds from MTC pending STA Board approval, and MTC staff 
is recommending STA be provided $120,000 for the Countywide Coordinated SRTP update. 
 
Local Preference Policy: 
This contract is not subject to the Local Preference Goal due to the source of funds (federal) 
being used for the study. 
  
Recommendation 
Approve the following: 

1.  STA to conduct an update to the Countywide Coordinated SRTP for Dixon, Fairfield and 
Suisun Transit (FAST), Rio Vista and SolTrans Transit Operators as requested by the 
Metropolitan Transportation Commission (MTC); 

2. Authorize the Executive Director to execute a funding agreement with MTC for $120,000 
for the Solano County Coordinated SRTP and the Transit Corridor Study; and 

3. Authorize the Executive Director to issue a Request for Proposal (RFP) and enter into a 
contract for the Countywide Coordinated SRTP and Transit Corridor Study Phase II for 
an amount not-to-exceed $300,000. 

  
Attachment:  

A. MTC Memorandum on SRTP Call for Applications dated September 3, 2014 
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TFWG Item 12 

TO: Transit Finance Working Group DATE: September 3, 2014 

FR: Christina Hohorst   

RE: Short-Range Transit Plan (SRTP) – Call for Applications 

In the FY 2013-14 fiscal year, federal funding was provided to the seven largest operators in 
the Bay Area who were required to produce full SRTPs.  This year, staff is recommending 
funding for the small to medium-sized operators to complete required SRTPs.  Large 
operators will not be required to produce full or mini SRTPs this year.  

This memo includes program information, instructions for applying for SRTP funding, a draft 
schedule, and information about revenue forecasts for short and long-range planning efforts.
 
Program Information 
Eligible small and medium-sized operators may apply for Section 5303 planning funds to 
complete full SRTPs.  Grants will be between $20,000 and $30,000 per operator.  The federal 
match requirement is 11.47% of the total grant amount.  The match requirement can be 
satisfied with local funding or in-kind services.

Consistent with the Transit Sustainability Project (TSP) recommendations included in MTC 
Resolution 4060, operators are encouraged to focus SRTP efforts on enhanced coordination 
and planning, especially between agencies with overlapping service areas, contiguous transit 
corridors and mutual customers.   Operators should incorporate TSP recommendations and 
initiatives that are planned or underway to improve customer experience, interagency 
coordination, productivity and/or system ridership.   

As was done with the last round of small and medium-sized operator SRTPs, some Section 
5303 funding may be reserved for Congestion Management Agencies (CMAs) in Solano and 
Sonoma counties to promote enhanced coordination and planning.
 
Program Administration: Instructions for Applying for SRTP Funding 
Small- and medium-sized operators, the Sonoma County Transportation Authority, and the 
Solano Transportation Authority are invited to submit a one-page letter of intent listing the 
amount of funds requested.  Note that staff does not intend to recommend funding levels 
above prior year awards. Requests should be submitted by Friday, September 19, 2014.
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Short Range Transit Plan – Call for Applications 
Page 2 

Requests should include the following: 
 
For Operators: 

Statement describing if the SRTP will pertain only to the agency submitting the 
request or if it will pertain to two or more agencies that share overlapping service 
areas, contiguous transit corridors and/or mutual customers.   
If the SRTP is for one agency, include a description of any corridor service delivery 
coordination with other agencies and a listing of those agencies, if applicable.
The amount of funding requested.   

 
For CMAs: 

Statement describing the agencies that will be included in the County/Corridor Level 
Coordination document 
A brief description of the service areas/corridors where coordination is planned to take 
place within the county. 
The amount of funding requested. 

Once all requests are received, MTC will recommend Section 5303 federal funding.

Proposed Schedule 
The following schedule is proposed for funding and developing SRTPs in FY2014-15: 

MTC releases call for SRTP applications and instructions September 3, 2014 
SRTP and County Level Coordination funding requests due to MTC September 19, 2014 
MTC adopts FY2014-15 SRTP and County Level Coordination 
funding; SRTP guidelines revised to include deliverable dates 

October 8, 2014 

SRTP/County Level Coordination Plan funding contracts executed November 2014 
Draft SRTP/County Level Coordination Plans due to MTC June 1, 2015 
Final SRTP/County Level Coordination Plans due to MTC September 1, 2015 

Revenue Information 
To assist operators in preparing their SRTPs, MTC staff plans to update the SRTP revenue 
forecast to cover FY 2015-16 through FY 2024-25.   For consistency purposes, all operators 
should use the provided forecasts in preparing their SRTP financial plans.  Staff intends to 
make the SRTP revenue forecasts available by November 1st of the current year. 

In addition, transit operators should be aware that this Fall, MTC staff will launch a data 
collection effort for the Region’s upcoming long range plan that will include surveying for 
information on transit operating and capital needs and revenues.  Transit operators may want 
to consider the upcoming data collection effort when preparing information for their SRTPs, 
in order to make responding to the survey easier, and for maintaining an appropriate level of 
consistency between the SRTP and RTP information. 

All requests should be submitted to Christina Hohorst in Programming and Allocations.  If 
you have questions, please call (510) 817-5869 or send an email to chohorst@mtc.ca.gov.

 
J:\COMMITTE\Partnership\Partnership TFWG\_Transit Finance WG\_2014\14 Memos\09_September14\12_SRTP Update.doc

34



 Agenda Item 8.E 
 October 8, 2014 

 
 

 
 
 
DATE:  September 25, 2014 
TO:  STA Board 
FROM: Liz Niedziela, Transit Program Manager 
RE: Fiscal Year (FY) 2014-15 Transportation Development Act (TDA) Matrix – 

October 2014 – City of Dixon Amendment 
______________________________________________________________________________ 
 
Background: 
The Transportation Development Act (TDA) was enacted in 1971 by the California Legislature 
to ensure a continuing statewide commitment to public transportation.  This law imposes a one-
quarter-cent tax on retail sales within each county for this purpose.  Proceeds are returned to 
counties based upon the amount of taxes collected, and are apportioned within the county based 
on population.  To obtain TDA funds, local jurisdictions must submit requests to regional 
transportation agencies that review the claims for consistency with TDA requirements. Solano 
County agencies submit TDA claims to the Metropolitan Transportation Commission (MTC), the 
Regional Transportation Planning Agency (RTPA) for the nine Bay Area counties.  
 
TDA funds are shared among agencies to fund joint services such as SolanoExpress intercity bus 
routes and Intercity Taxi Scrip Program. To clarify how the TDA funds are to be allocated each 
year among the local agencies and to identify the purpose of the funds, the STA works with the 
transit operators and prepares an annual TDA matrix.  The TDA matrix is approved by the STA 
Board and submitted to MTC to provide MTC guidance when reviewing individual TDA claims.   
 
Discussion: 
The City of Dixon plans to conduct a CNG Feasibility Study for their city. The proposed CNG 
Feasibility Study scope included a site assessment for two locations:   1) Dixon City Yard and 2) 
Ramos Oil. The proposed estimate for completing the feasibility study is $19,000. STA staff 
recommended a matching contribution of half the project cost, $9,500, similar to the previous 
contributions towards SolTrans and the City of Benicia’s CNG Feasibility Studies.  The STA 
Board approved the funding match in July 2014 with State Transit Assistance Funds (STAF) 
funding.  
 
The City of Dixon Amendment to the TDA matrix includes the city’s 50% match to the CNG 
Feasibility Study at $9,500.  The July’s TDA matrix included Dixon’s Local Transit claim at 
$285,105.  The October 2014 TDA matrix includes the additional $9,500 claim bringing the total 
to $294,605. The City of Dixon will administer the study with the STA as a partner in the study's 
development. 
 
At their respective meetings on September 23 and 24, 2014, the SolanoExpress Intercity Transit 
Consortium and the STA TAC unanimously approved to forward the recommendation to the 
STA Board for approval. 
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Fiscal Impact: 
With the STA Board approval of the October TDA matrix, it will provide the guidance needed 
by MTC to process the TDA claim submitted by the transit operators and STA.  A fiscal impact 
of $9,500 of STAF have already been allocated for this project.  
 
Recommendation: 
Approve the FY 2014-15 Solano TDA Matrix – October 2014 as shown in Attachment A for the 
City of Dixon Amendment.  
 
Attachment: 

A. FY 2014-15 Solano TDA Matrix – October 2014 
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 DRAFT FY2014-15 TDA Matrix  October 2014
15-Sep-14 FY 2014-15     

  
FAST FAST FAST SolTrans SolTrans SolTrans FAST FAST SolTrans

AGENCY TDA Est from 
MTC, 2/26/14

Projected 
Carryover 

2/26/14

Available for 
Allocation 

2/26/14

FY2013-14 
Allocations 
after 1/31/14

ADA 
Subsidized 
Taxi Phase I

Paratransit Dixon 
Readi-
Ride

FAST Rio Vista 
Delta 

Breeze

Vacaville City 
Coach

SolTrans   Rt 20 Rt 30 Rt 40 Rt. 78  Rt. 80   Rt 85  Rt. 90  Intercity 
Subtotal

  Intercity 
Subtotal

STA 
Planning

Other 
Swaps

Transit 
Capital/    

Planning

Total Balance

(1) (1) (1) (2)   (3)       (4) (4) (6) (7) (8)
 

Dixon 643,546 524,633 1,168,179 5,000 5,000 294,605 2,530$         30,791$    10,041$       4,998$       (582)$           7,424$         11,695$      55,057$      11,840$            17,566$      8,421 397,489$            770,690
Fairfield 3,774,523 1,498,668 5,273,191 40,000 40,000 1,380,568 1,569,893 79,035$       41,940$    127,681$     32,944$     (8,252)$        180,034$     324,682$    573,338$    204,726$          102,215$    1,362,451 5,273,191$         0
Rio Vista 265,072 349,274 614,346 72,405 5,000 393,903 -$            -$         -$            -$          -$             -$             -$            0 -$                 7,127$        16,189 494,624$            119,722
Suisun City 984,871 -7,932 976,939 0 0 184,607 499,123 14,460$       6,588$      43,912$       9,838$       (2,837)$        40,162$       104,204$    169,164$    47,163$            26,882$      50,000$      976,939$            0
Vacaville 3,232,799 3,532,629 6,765,428 270,000 70,000 347,401 651,612 142,546$     63,927$    117,119$     27,531$     (5,492)$        45,500$       111,672$    435,264$    67,540$            88,487$      740,000 2,670,305$         4,095,123
Vallejo/Benicia (SolTrans) 5,032,663 93,251 5,125,914 85,000 85,000 804,198 1,203,892 30,287$       32,734$    35,095$       454,142$   (41,830)$      292,410$     45,415$      143,531$    704,722$          137,255$    987,167 4,150,765$         975,149
Solano County 660,883 1,025,533 1,686,416 358,000 17,563$       10,531$    22,062$       33,771$     (7,366)$        30,892$       38,324$      88,480$      57,297$            18,054$      521,831$            1,164,585

Total 14,594,357 7,016,056 21,610,413 830,405 205,000 2,716,774 294,605 2,069,016 393,903 651,612 1,203,892 286,420$     186,511$  355,911$     563,224$   (66,359)$      596,422$     635,993 1,464,835$ 1,093,287$       397,586$    50,000$      3,114,228$  14,485,143$       7,125,270
  

 

NOTES:  
Background colors on Rt. Headings denote operator of intercity route
Background colors denote which jurisdiction is claiming funds

(1) MTC February 26, 2014 Fund Estimate; Reso 4133; columns I, H, J
(2) Claimant to be determined.
(3)  Includes flex routes, paratransit, local subsidized taxi
(4) Consistent with  Intercity Transit Funding Agreement and FY2012-13 Reconciliation
(5) Note not used.
(6) Claimed by STA from all agencies per formula; STA memo to Consortium April 15, 2014.
(7) To be claimed by STA for Suisun Amtrak station maintenance.
(8) Transit Capital/Planning purchases include bus purchases, maintenance facilities, etc. and planning

Paratransit Local Transit Intercity

ATTACHMENT A
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Agenda Item 8.F 
October 8, 2014 

 
 
 
 
 
 
DATE:  September 26, 2014 
TO:  STA Board 
FROM: Robert Guerrero, Project Manager 
RE:  SolTrans Compressed Natural Gas (CNG) Feasibility Study 
 
 
Background: 
The STA Board approved a 50% match to partner with Solano County Transit (SolTrans) and 
subsequently, the cities of Benicia and Dixon to conduct Compressed Natural Gas (CNG) 
Feasibility Studies.  Clean Energy was retained by the STA and SolTrans to complete the studies 
separately.  The SolTrans CNG Feasibility Study primary scope of work was to identify potential 
costs for installing CNG fueling facilities, as well as estimated costs for retrofitting their 
maintenance facility to accommodate CNG vehicles. 
 
Discussion: 
The SolTrans CNG Feasibility Study recommends that SolTrans is a viable candidate for CNG in 
terms of usage and cost savings.  The estimated cost for a CNG fast fill fueling station is $1.4 
million for a Twin 250-hp Compact compressor and equipment.  The twin compressor is 
estimated to fuel a 60 Diesel Gas Equivalent (DGE) vehicle in approximately 12 minutes if 
running both compressors at the same time.  The fueling time would be cut in half if the 
compressors are not fueling at the same time.  Attachment A is a copy of draft Compressed 
Natural Gas Feasibility Study.   

The SolTrans CNG Facility Maintenance Facility Assessment Report analyzed shop upgrade and 
two isolated repair bays with options.  The estimated cost to upgrade the maintenance facility is 
$601,501.    Attachment B is a copy of the SolTrans CNG Maintenance Facility Assessment 
Report.  The report includes further detail for each recommended improvement with concept 
design, specifications, and a typical baseline construction schedule.  

STA staff is recommending approval of both documents at this time.  SolTrans is anticipated to 
approve and construct CNG fueling facilities and retrofit their maintenance facilities based on 
information provided in these reports.   

The SolanoExpress Transit Consortium and STA Technical Advisory Committee have reviewed 
and unanimously approved this item at their September 23rd and September 24th meetings 
respectively. 

Recommendation: 
Approve the SolTrans CNG Feasibility Study and Maintenance Facility Assessment. 

Attachments: 
A. SolTrans CNG Feasibility Study 
B. SolTrans CNG Facility Maintenance Facility Assessment Report 
 

39



This page intentionally left blank. 

40



Compressed Natural Gas 
Feasibility Study 

September 15, 2014 
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            Compressed Natural Gas Fueling Station Feasibility Analysis 
                                                                                           

 

 

 

1. Units of Measure - Definitions 

Units of Measure and Pricing 

BTU – British thermal units 

MMBTU – One million British thermal units  

NG – Natural Gas 

CNG – Compressed Natural Gas 

LNG – Liquefied Natural Gas (Natural Gas becomes a liquid at -360 degrees Fahrenheit, the 

boiler point – warmer than -360 F, the liquid becomes a vapor or gaseous fuel)   

LCNG – Liquefied Natural Gas vaporized to Compressed Natural Gas 

Natural gas is generally bought and sold in MMBTUs and future prices are generally quoted in 

this unit of measure 

Therm – 1 Therm = 100,000 Btu 

SCF – Standard Cubic Foot is one cubic foot of gas at standard temperature and pressure (60 
degrees F and sea level). Since both temperature and air pressure affect the energy content of a 
cubic foot of natural gas, the SCF is a way of standardizing.  One SCF = 1020 Btu. 

SCFM – the flow of a Standard Cubic Foot or Feet per minute 

MCF – One MCF is 1,000 cubic feet.  One MCF = 1,020,000 btu.  People often round to say that 
one MCF is the same as an MMBTU but one MCF is actually 1.02 MMBtu 

BCF/TCF – Billion/Trillion Cubic Feet. 

Henry Hub – Henry Hub (often abbreviated HH) is a natural gas pipeline hub in Erath, LA that 
interconnects with 13 interstate and regional pipelines.  Most wholesale natural gas prices are 
quoted at this delivery point with an adder or discount based on local market dynamics and 
transportation cost.  When you see the news reporting Natural Gas is at $3.50 that usually 
means 1 MMBTU, bought today, to be delivered to Henry Hub next month, costs $3.50. 
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            Compressed Natural Gas Fueling Station Feasibility Analysis 
                                                                                           

 

 

 

 

 

Gasoline, Diesel and CNG 

The energy content of liquid fuels like gasoline and diesel actually varies considerably between 
summer and winter and also depending on what sort of oxygenate it is blended with (that 10% 
ethanol gasoline has a fewer Btu than gasoline reformulated with MTBE and both have fewer 
Btu than pure gasoline). A summer gallon of gasoline will typically contain 114,500 Btu while a 
winter gallon is 112,500 BTUs. 

GGE – Gallon of Gasoline Equivalent is the typical way CNG is sold at public fueling stations and 
the typical way that CNG tanks are rated.  One standard GGE = 114,000 BTUs which equals 
126.67 SCF (126.67).   Now, the sharp reader will immediately notice that if an SCF has 1,020 
Btu, then 126.67 scf should be 129,000 Btu so something isn’t adding up.  That something is 
known as “lower heating values” or LHV (also called net calorific value).  CNG is basically known 
that a SCF of Natural Gas only yields 900 BTUs of useable gasoline equivalent energy. 

CNG compresses the gas to 3,600 PSI (some older vehicles were compressed at 2,400 PSI or at 
3,000 PSI).  At this compression level, one GGE requires 0.51 cubic feet of space in a CNG tank. 
So the interior space of a 20 GGE tank is approximately 10 cubic feet (think roughly 42″ wide, 
18″ deep, and 18″ tall). 

DGE – Diesel Gallon Equivalent is another way to rate CNG vehicle storage.   Since Diesel has a 
higher energy content than gasoline (129,500 BTUs standard), 1 DGE = 1.136 GGE and 1 GGE = 
0.88 DGE. Since most CNG metrics are in GGEs if you want to calculate how many cubic feet 
would be required for an equivalent number of DGEs, just divide by 0.88 (in terms of Standard 
Cubic Feet, a DGE = 126.67/0.88 or 143.94 SCF and so forth). The reverse is also true. If, for 
example, you want to convert a cylinder capacity from GGE to DGE, you can multiply by 0.88. 
So, for example, a 24 GGE cylinder holds about 21 DGEs. 

A simple table of energy equivalents for alternative fuels may be found here if you want to 
learn more. 
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The Bottom Line 

1 GGE = 126.67 scf 

1 MMBTU of Gas = 7.74 GGEs 

1 DGE = 143.94 scf 

1 MMBTU = 6.81 DGEs 

 

In addition to the cost of the natural gas itself, we need to account for the electricity costs used 
in compressing the fuel for your vehicle.  This will add 10-20 cents per GGE depending on the 
efficiency of your compressor and your electricity rates. 

Other Definitions: 

PG&E – Pacific Gas and Electric 

BTU – British thermal units (measurement of energy content) 

DGE – Diesel Gallon Equivalent (139,000 Btu) 

GGE – Gasoline Gallon Equivalent (125,000 Btu) 

IP – Inlet pressure (gas pressure available from PG&E) 

PSI – Pounds per square inch 

PSIG – Pounds per square inch gauge 

ASME – American Society of Mechanical Engineers 

MCI – Motor Coach Industries (Bus Manufacturer) 

VETC – Volumetric Excise Tax Credit ($0.50 per GGE) 
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2. Project Understanding 
 
Referencing the Feasibility Study Agreement with Solano Transportation Authority (STA), Clean 
Energy visited and examined the SolTrans Bus Maintenance Facility (BMF) located at 1850 
Broadway Street, Vallejo, 94589 CA.  The purpose of the evaluation was to determine the 
necessary modifications to safely store, maintain, and fuel Compressed Natural Gas (CNG) 
buses at the facility and to determine the economics necessary to consider a transition from 
diesel powered buses to Compressed Natural Gas powered (CNG) buses. 
 
Clean Energy is pleased to provide STA with results of the study at SolTrans including design 
recommendations that will meet the fueling requirements to transition the bus fleet to CNG as 
well as future CNG fleet growth.  Clean Energy has provided several options to ensure a safe 
and compliant maintenance facility, to meet the fueling demand while optimizing construction 
costs, fueling station function and fueling operations. 
 
Currently, all of the STA SolTrans fixed route buses at this facility are fueled with ultra-low 
sulfur diesel fuel and the paratransit fleet is fueled with unleaded gasoline with 10 percent 
ethanol content.  Each bus is fueled on-site upon arrival after completing service routes.  As 
each bus is fueled, other functions such as fare box administration, checking fluid levels and 
cleaning the bus are performed.  Each bus sits in the fueling lane for an estimated 10 to 12 
minutes while all of these functions are performed.  Two buses can be processed in this manor 
simultaneously.   
 
The amount of fuel consumed by each bus, mileage, and other variables are recorded 
electronically by a fuel management system or manually by the service personnel.  After leaving 
the fuel lanes, buses are moved through the bus wash and then parked for the night unless 
additional maintenance is required.  This evaluation assumes no changes in these processes.   
 
If SolTrans ultimately chooses the CNG path for its buses, a fast-fill CNG fueling facility, 
integrated into the existing fueling lanes, is recommended.  The fast-fill system will allow 
SolTrans to maintain the same procedures and processes while buses are being fueled in the 
fueling lanes.  With a properly designed CNG facility, a CNG bus will be fueled within the same 
10 to 12 minute window necessary to perform all functions performed today while fueling 
(fare-box recovery, cleaning, etc.).  Similarly to the current diesel fuel equipment, one or two 
single-hose fast fill dispensers (depending on the number of CNG buses actually purchased) are 
recommended to be installed in the existing fueling lanes.  This will allow diesel buses and CNG 
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buses to fuel simultaneously with neither disrupting the other nor changing the current 
process. 
 
The SolTrans fixed route fleet is made up of diesel and diesel-electric hybrid buses.  The 21 
diesel-electric hybrids (DEH) are all model year 2011 with planned service until 2023 and 
therefore were not considered in this study.  Also, the estimated 10 buses that are leased to the 
City of Fairfield are not considered in the study.  The study includes eight (8) diesel powered 
Orion buses and twenty-five (25) diesel powered MCI commuter coach buses.  Of the 25 MCIs, 
16 are planned for replacement in the immediate future.  If CNG is the fuel of choice and 
infrastructure is in place for the local fixed route buses and/or inter-city buses, it would also 
make sense to consider CNG for the Demand Response fleet for planned replacement in 2016.  
The Demand Response fleet is not considered as a deciding factor in this evaluation.  CNG 
repowers are possible, but not recommended due to the high cost of retrofit and repower.  It is 
recommended that CNG be considered at the time of bus retirement and replacement.  
 
Mileage and fuel consumption vary widely within the fixed route fleet with average daily fuel 
consumption of approximately 30 gallons per day for local buses, approximately 60 gallons for 
the inter-city MCI buses. 
 
Our evaluation and recommendations are based on the following design criteria: 
 

• Minimum design pressure of 60 psig provided by Pacific Gas & Electric (PG&E) 
• A CNG station should be designed to accommodate the replacement of the eight (8) 

Orion buses and twenty five (25) MCI buses.   For evaluation purposes the study uses 
an average daily fuel consumption of: 
• 30 gallons per day for Local buses  
• 30 gallons per day for Demand Response buses (if considered) 
• 60 gallons per day for MCI inter-city buses 

• A gallon is defined as a diesel gallon or a diesel gallon equivalent (DGE) at 139,000 Btu  
• Maximum length vehicle is a 45 foot transit bus (for dispenser spacing) 
• The CNG station would include a twin compressor package (for redundancy) 
• One or two single hose transit style dispensers depending on the number of CNG buses 
• Gas dryer 
• CNG high-pressure above ground storage vessels - ASME (American Society of 

Mechanical Engineers) coded vessels.  Vessels are 20” in diameter and approximately 
23 foot long. Each vessel will hold 10,000 standard cubic feet at 5,000 psi. They are 
arranged in a three bank cascade meaning that there is a low bank vessel, a medium 
bank vessel and a high bank vessel. 
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• The station will be designed to meet a single compressor noise level of 85 dBa at 15 ft. 
from the compressor 
 

1.1. Existing Gas Supply 
Presently, PG&E’s gas line on Broadway Street is a 60 psig distribution line that will meet the 
current load requirement to support the fleet size being considered.    The gas line would need 
to be trenched and extended from the street to the location of the compressor nearest the east 
side of the Bus Maintenance Facility (BMF) with the exact location to be determined.  Actual 
construction and cost of the gas line extension will be finalized during the application process 
with PG&E.  Typically, an allowance from PG&E will cover the cost based on the long term and 
consistent load of a transit agency.  This work is carried out by PG&E and typically not detailed 
until an actual application has been submitted. 
 
1.2. Existing Power Supply 

The existing electrical system appears to have sufficient space to handle the load of 
compressors necessary to fuel the fleet (480 volts 3 phase/amps to be determined).  A load 
study may need to be completed to confirm.  

3. Bus Replacement  

The following scenarios logically address the fleet that could easily be transitioned on a bus 
replacement basis from diesel and gasoline power to CNG power: 
 

● Replacement of eight (8) diesel powered Orion buses 
● Replacement of twenty five 25 diesel powered MCI buses plus the 8 Orion buses 
● Replacement of an estimated 10 gasoline powered Demand Response buses 
● Replacement of all of the above described buses 

 
Since Orion buses are no longer manufactured and SolTrans operates a number of Gillig DEHs, 
this proposal assumes Gillig or similar as a possible replacement bus.  The proposal also 
assumes that MCI diesel buses would be replaced with CNG powered MCI or similar buses. If 
the Demand Response buses are replaced, it would be with a Ford E450 or similar bus.   

4. CNG Station Design  

CNG stations are inherently not easily scalable due to large upfront capital costs that require 
permanent installation of structural components and connections to utilities.  As a result, 
certain mechanical components need to be sized for final build out, including dryers, piping and 
electrical gear.  Compressors themselves are also not scalable however, as fuel demand grows 
additional compressor(s) can be added, provided that other structural components such as 
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foundations, housekeeping pads, fencing and crash protection have been sized with that 
expansion in mind along with electrical gear and high pressure piping.  Because of this 
scalability issue, the same components need to be in place to fuel eight (8) or forty three (43) 
buses. 
 
The smallest CNG fueling system currently available in the market place is a FuelMaker 
appliance.  It is not a heavy-duty high horsepower compressor; it is an appliance that can be 
used to fuel very small fleets, very slowly.  Because this appliance is not suitably geared for fast 
fill operations but rather time-fill, it accepts up to 5 psig and has an output of approximately 
10 scfm.  At this rate, it dispenses about 4.3 DGE per hour and therefore would not be sufficient 
even with only eight (8) CNG buses.  It would take nearly 40 hours to fuel 8 buses with this 
system.  The Fuelmaker is not designed with a dryer or storage.  It is also not scalable and if the 
SolTrans acquired more vehicles, it would simply need to be replaced by a full CNG station with 
no recovery of initial capital costs of the system.  Due to the number of limiting factors of this 
type of appliance, Clean Energy does not recommend its use for transit fueling operations. 
 
A time-fill fueling station is also not recommended for the Broadway Street location as it would 
not easily integrate with the current fast-fill procedures for diesel and gasoline buses. 
 
A fast-fill station with twin compressors is recommended.  A single 250 horsepower compressor 
with 60 psig inlet pressure will provide enough fuel to fill eight (8) Orion buses in less than one 
hour.  If the twenty five (25) MCI buses are added to the equation, a single 250 horsepower 
compressor will fill all thirty three (33) buses in less than 6 hours.  If all of the proposed buses: 
eight (8) Orion, twenty five (25) MCI and ten (10) Demand Response buses are CNG, all forty 
three (43) buses will be fueled in approximatel6y 6 ½ hours from a single compressor.  The twin 
compressor skid is recommended and provides 100 percent redundancy for maintenance of 
compressors and in the event of compressor down time for routine maintenance.  Also, if 
necessary, the second compressor can operate simultaneously with the first compressor, 
thereby cutting the fuel time in half.  Running both compressors at one time is not 
recommended on a regular basis to reduce operating costs such as electricity and cumulative 
hours on the compressor.   
 
Typically, the compressors are cycled so that cumulated hours vary, allowing each compressor 
to be maintained while the other compressor is operating.   
 
With one compressor running the following describes the fill time for each bus based on the 
recommended station configuration: 
 

• 20 DGE = approximately 4 minutes 
• 25 DGE = approximately 5 minutes 
• 30 DGE = approximately 6 minutes 
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• 40 DGE = approximately 8 minutes 
• 50 DGE = approximately 10 minutes 
• 60 DGE = approximately 12 minutes 

 
If both compressors are running simultaneously and two buses are fueling at the same time, the 
above mentioned fill times will remain the same.  If both compressors are running 
simultaneously and only one bus is filling, the above mentioned times would be half. 
 
Clean Energy recommends 250-hp compact compressor capable of 674 scfm output at 60 psig 
inlet pressure.  This design would include a dryer and a single storage vessel.  To fuel all thirty 
(33) buses, it would take approximately 4.2 hours.  If more than about twenty (20) CNG buses 
are in service, a second dispenser is recommended. 
 
5. Compressor Recommendation 

The importance of clean fuel is critical to vehicle performance.  Clean Energy recommends IMW 
Industries non-lubricated compressors.  These compressors offer industry leading technology 
and provide state-of-the art operational efficiency, clean fuel delivery, and long term reliability 
with low cost of maintenance and operation.  Key design advantages of IMW compressors 
include: 
 
● Cleaner Fuel – Through the use of state-of-the-art Teflon® rod packings, IMW compressors 

have the lowest levels of oil carryover in the industry with less than 5 ppm.  This design 
produces the cleanest possible downstream gas with overall lower system maintenance 
 

● Reduced Maintenance Costs – IMW compressors use single and double-acting piston 
configurations for optimum efficiency and long life.  The pistons are designed to achieve 
excellent flow capacities while operating at slower speeds, dramatically increasing the life 
of piston and crankshaft components while substantially reducing noise and vibration.  
Compressor design incorporates an inlet filter (7.0 micron) and discharge filter (0.3 micron)  
 

● Increased Station Uptime – IMW compressors have an operational life of wear 
components ranging between 5,000 to 8,000 hours, significantly longer than competitor’s 
components.  This results in less maintenance cost and system down time. 
Air Cooled – IMW’s cooling systems allow these compressors to operate efficiently in a 
variety of climates and temperatures ranging from -40º to 140ºF.  IMW systems 
incorporate air-cooled cylinders and a high-efficiency air-to-gas interstage cooling system.  
This feature increases gas flow rate, reduces fueling time and provides a more complete fill 
 

● Reciprocating – IMW reciprocating compressors are built in the W-configuration to keep 
them dynamically balanced, resulting in low vibration and noise levels with pulsation 

50



            Compressed Natural Gas Fueling Station Feasibility Analysis 
                                                                                           

 

 

 

reduced through effective piping design.  The W configuration saves space and allows 
easier maintenance 

4.1 Proposed Equipment 
 8 CNG Buses                                        20+ CNG Buses 
Compressor(s) 1 Twin IMW COMPACT 250-hp each (total 500 hp), 4 stage 

1,348 scfm max output @ 60 psig or 674 scfm each compressor 
4.9 DGE/minute minimum flow rate 
 

Dryer 1 - PSB model 10-3 Twin tower 1650 scfm rated @ 60 psig max 
pressure 
Manual regeneration by-pass valve / Digital Dew Point meter with 
sensor and alarm 

Storage  1 - ASME storage vessel 
10,500 scf total capacity 

3 - ASME storage vessel 
10,500 scf total capacity  

Priority Panel  
  

1 - priority panel for  fast-fill fueling operations  

Dispenser(s)  1 - Single-hose transit style 
dispenser OPW CT5000  

2 - Single-hose transit style 
dispensers OPW CT5000   

Canopy Fueling will take place within the footprint of the existing diesel 
fueling canopy and upgrades will need to be made to explosion 
proof lighting under the canopy. 

 
 

6. CNG Station Engineering and Cost Estimate 
 

  
1 Twin 250-hp Compact  
compressor skid 
674 scfm each @ 60 psig 
w/total scfm @ 1,348 

IMW Compressor Equipment                           $ 341,000 
Engineering/Design and other Equipment         $ 384,000 
Construction                                                    $ 743,000 
 
                                                       TOTAL   $1,468,000 
 

 
• The proposed switchgear includes a Kirk Key for a diesel back-up generator.  This is an 

important cost effective design feature to allow quick connection to a back-up power 
source in the event of main line power failure 

• The compressors include a cold weather enclosure 
• Provisions will be made for remote system monitoring and restart within acceptable 

OSHA safety regulations 
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• Communication systems and software will be installed to allow for web-based remote 
accounting of daily/monthly fueling records, fleet summaries, and customized reports 
for the fast-fill system 

• All Equipment will meet FTA compliance provisions 
• Permit fees are not included and would be determine at the time of the actual permit 

application 
• The study assumes that utilities are available within 20 feet of the fueling equipment to 

be installed and are not included beyond that distance  
 

7. Construction 
Clean Energy recommends an in-place and ready to operate CNG fueling station with associated 
appurtenances, utilities, concrete pavement, and all equipment.  The station will include all 
equipment and piping necessary for transit fueling.  The cost estimate assumes: 

• Prevailing Wage 
• No soil or ground contamination 
• Compound sized to add a second compressor in the future 
• FTA compliance for special provisions 
• Clean Energy station design is compliant with all relevant construction and safety codes, 

regulations and guidelines including: 
o Local State of California and federal construction codes and regulations 
o National Fire Protection Association (NFPA) codes 52 and 54 
o NFPA 70 - National Electric Code 
o Occupational Safety and Health Administration (OSHA) regulations 
o US Department of Transportation (DOT) regulations (where required) 
o ANSI B31.3 - CNG Piping 
o ASME Section VIII - Boiler and Pressure Vessel Code 
o SAE J1616 - Recommended Practice for Compressed Natural Gas Fuel 
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Typically, CNG projects require eight to twelve months to complete.  A typical 
project schedule has approximate completion date of 10 months from Notice to 
Proceed (NTP).  The schedule is dependent on the duration of the permitting 
process and may change once construction drawings are submitted for planning 
review. 
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Solano Transportation Authority 
Assessment Report for CNG Vehicle Maintenance Facility 

1. Executive Summary 
Solano County Transit (SolTrans), in partnership with Solano Transportation Authority, has 
requested of Facility Modifications Services Group within Clean Energy to perform a facility 
assessment of the Fleet Facilities Maintenance Garage located at 1850 Broadway, Vallejo, CA. 
After evaluating the information gathered during the field investigation and reviewing the 
applicable codes, the following modifications are recommended to upgrade the Fleet 
Maintenance Facility to be code compliant with Compressed Natural Gas, (CNG) repair garage 
operations:  

Overview of Recommendations: 

Shop Upgrade: 

• Installation of continuous methane gas detection monitoring and control system 
• Installation of mechanical ventilation system necessary for exhausting methane in NGV 

repair garages 
• Installation of electrical shunt-trip circuit breakers to de-energize non-life safety devices and 

non-classified equipment 
• Installation of methane detection point type sensors, visual strobes and audible alarms 
• Installation of operational and safety signage 
• Installation of automatic notification system for trouble or emergency situations 
• Interconnection of dedicated rollup door motors to the gas detection system controller  
• Installation of emergency lights 
• Installation of vapor proof vinyl curtains on open pathways 
• Installation of clear vapor proof plastic at the underside of the dome skylight 
• Removal of the relief vents 

 
Optional Heating for the Shop Area: 
• Replacement of existing non-functioning makeup air units with new makeup air units 

equivalent BTU rating with reuse of existing duct work. 
 
Alternative - Isolation of two repair bays: 
• Installation of a vapor proof curtain to isolate two (2) repair bays as dedicated NGV 

maintenance bays.  
• Installation of continuous methane gas detection monitoring and control system 
• Installation of mechanical ventilation system necessary for exhausting methane in NGV 

repair garages 
• Installation of methane detection point type sensors, visual strobes and audible alarms 
• Installation of operational and safety signage 
• Installation of automatic notification system for trouble or emergency situations 
• Interconnection of dedicated rollup door motors to the gas detection system controller  
• Installation of clear vapor proof plastic at the underside of the dome skylight 
• Removal of the relief vent 

 
Optional Heating for the two isolated bays: 
• Replacement of one existing non-functioning makeup air unit with a new makeup air unit 

with reuse of existing duct work. 
 

55



  
 

iii  
  

Solano Transportation Authority 
Assessment Report for CNG Vehicle Maintenance Facility 

Clean Energy Facility Modifications Services Group has reviewed several design options and 
has selected the conceptual plans proposed in this assessment report as the optimal solutions 
as it is the most cost effective method to achieve the necessary level of safety and provide CNG 
code compliant repair facility.  The estimated costs of upgrades are as follows: 
 
Shop Upgrade: 
Maintenance Facility Construction Upgrade Cost :  $ 323,790  
Maintenance Facility Engineering Design and Permitting:  $   35,960 
Maintenance Facility Total (USD):     $ 359,750 
 
Heat Option: Heating for shop area:     
Heating Upgrade Cost:      $   88,706  
Heating Engineering Design       $     2,380 
Vehicle Maintenance Facility Total (USD):    $   90,456 
 
Alternative Isolation of Two Repair Bays: 
Isolated Bays Construction Upgrade Cost:    $ 110,336  
Isolated Bays Engineering Design and Permitting:   $   14,800 
Isolated Bays Total (USD):      $ 125,136  
 
Heat Option, Heating for the isolated repair bays:     
Heating Upgrade Cost:      $   24,719  
Heating Engineering Design       $     1,440 
Isolated Bays Optional Heat Total (USD):    $   26,159 
 
 
Clean Energy is a highly qualified and experienced Natural Gas solutions provider with the 
capability and capacity to deliver a seamless turnkey solution.  Clean Energy’ corporate 
headquarters is based in Newport Beach, California.  Clean Energy operates in 40 states, the 
District of Columbia, and Canada.  We employ over 1,000 team members from coast to coast 
and have regional offices located in Dallas, Texas; Denver, Colorado; Phoenix, Arizona; 
Concord, New Hampshire; and Vancouver BC, Canada. 
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3. Introduction 
SolTrans is located in Vallejo and provides local transit services within the cities on 
Vallejo and Benicia as well as regional transit connection services to Fairfield, El Cerrito 
BART and Walnut Creek BART. SolTrans’ Vehicle Maintenance Facility is located at 
1850 Broadway Street, Vallejo, CA 94589. National and local code requirements were 
evaluated to determine compliance issues that might impact the prospective expansion 
intended to permit service, maintenance, repair, and storage of compressed natural gas 
vehicles (CNGV).  A site visit to conduct a visual assessment of the facilities by Clean 
Energy Facility Modification Services (FMS) staff occurred on February 7, 2014.  

3.1. Background 

Natural gas vehicles are significantly changing the landscape of opportunity for owners 
and operators of vehicle fleets by virtue of the fuel cost comparison between the petrol 
fueled vehicles and compressed natural gas vehicles. Clean Energy has dedicated 
expertise and experience in facility modifications to qualify for consideration as a 
resource for present and future customers. 

In its original state, natural gas (methane) is odorless. As a safety measure, the gas is 
odorized with Mercaptan prior to distribution from the gas service provider or designed 
into fueling station capabilities, thus providing a ready means of leak detection. The 
average person can easily detect the smell of gas at a concentration as low as 0.3% by 
volume in air. That concentration is more than 16 times lower than the level which will 
support combustion, which will occur at a level between the concentrations of 5% to 
15%. In its gaseous state, natural gas is less dense than air and will rise to the ceiling in 
the event of an indoor leak. 

As the SolTrans evaluates replacement of petrol fueled vehicles with compressed 
natural gas vehicles, consideration and evaluation must include the availability of code 
compliant vehicle repair and parking facilities for the future NGV fleet. Repair and 
parking garages are required to meet local and national building codes to operate 
and/or store natural gas vehicles.  

3.2. Objective 

The objective of this Assessment Report is to present an evaluation of the facility for 
applicability, identify any necessary modifications, and to provide an estimated cost of 
modifications for the expansion of the existing operations to include CNGV repair, 
maintenance, service, and storage. The assessment would be used to assist SolTrans 
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in efforts to optimize the modifications and capital cost requirement for implementing 
these facility upgrades. 

4. Code Overview and Basis of Design 
The existing operations, which include vehicle repair, maintenance, and parking, are 
understood to be fully permitted and current with the existing fire suppression system is 
operable and permitted to code.  

4.1. Permits and Regulatory Requirements 

The City of Vallejo California will be the primary permitting and regulatory agency. The 
City Building Department has been conferred with and the State of California, National 
Fire Protection Association (NFPA) Codes and the local Authority Having Jurisdiction 
(AHJ) requirements have been reviewed. The recommended facility modifications are 
based on the following codes: 

• California Building Code 2010 edition 
• California Mechanical Code 2010 edition 
• California Plumbing Code 2010 edition 
• California Electrical Code 2010 edition 
• California Fire Code 2010 Edition 
• NFPA 30 Code for Flammable and Combustible Liquids 
• NFPA 30A Motor Code for Fuel Dispensing Facilities & Repair Garages 
• NFPA 51B Fire Prevention During Welding, Cutting & Other Hot Works 
• NFPA 52 Vehicular Gaseous Fuel System Code  
• NFPA 70 Electrical Code 
• NFPA 88A Standard for Parking Structures 

This report only addresses the code requirements as they pertain to the servicing and 
storing of CNGVs and does not entail existing permitted operations or subjective 
interpretations the local Authority Having Jurisdiction (AHJ) may place on existing 
operations. In addition, review of the facility upgrades may prompt the AHJ to review 
other code upgrades to the facility even though these may not be related to CNGV 
operations.  

4.2.  Requirements for CNG Repair Facilities 

NFPA codes consider major repair garages to be any garages where repairs beyond 
simple lubrication and tire service are performed.  These repairs include, but are not 
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limited to: engine repairs, painting, body, and fender work, and repairs that require 
drainage of the motor vehicle fuel tank.  The following code requirements were used as 
the basis of design for the conceptual plan to upgrade the EMWD Vehicle Repair 
Facility to be compliant with CNGV repair garage operations. 

4.2.1. Separation 

Spaces adjacent to the main repair garage must also meet requirements as a repair 
garage unless one of the following conditions are met: the space is mechanically 
ventilated at a rate of four or more air changes per hour, the space is designed with net 
positive air pressure, or the space is effectively cut off by vapor-tight walls or partitions. 

4.2.2. Mechanical Ventilation 

In major repair garages where vehicles that use lighter than air, flammable fuels such as 
CNG, the volume of space within 18 inches of the ceiling is designated as a Class 1 
Division 2 hazardous—or classified—location.  All electrical equipment installed in this 
classified zone must either be relocated out of the classified zone or be replaced with 
classified equipment.  This requirement does not apply if a continuously running 
mechanical exhaust system provides a ventilation rate of no less than one cubic foot per 
minute (CFM) per square feet of room area, extracting air from a point no more than 18 
inches below the ceiling.  Standby mechanical ventilation must also be provided to 
activate in the event of a gas leak; the ventilation rate must be no less than 1 CFM per 
12 cubic feet of room volume, which corresponds to approximately 5 air changes per 
hour. 

4.2.3. Gas Detection and Fire Suppression 

Any garage where repairs are performed on CNG vehicles requires a continuously 
monitoring methane detection system.  The detection system will be designed to 
activate when the concentration of gasses reaches 25% and/or 50% of the lower 
flammable limit, (LFL).  Upon detection, the gas detection system shall initiate distinct 
audible and visual alarms, deactivate all designated heat or spark producing equipment 
(heaters, welders, compressors, etc.), and activate the mechanical exhaust system. 

If a failure of the gas detection system occurs, the mechanical ventilation system will be 
activated, all heat producing equipment will be deactivated, and a trouble signal will be 
sounded. 

An automatic, fixed fire protection system is required for any major repair garage that is 
two or more stories in height where any one of the floor areas exceeds 10,000 ft², the 
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major repair garage is single story and has a floor area greater than 12,000 ft², or the 
major repair garage is located in the basement of another building. 

4.2.4. Heating Equipment 

Open flame heaters or heating equipment having exposed surfaces with a temperature 
above 750°F are not permitted to be installed in garages where major repairs are 
performed on CNG vehicles.  Heating equipment is permitted to be installed in rooms 
adjacent to the major repair garage space so long as the room is constructed to prevent 
the transmission of vapors, the walls have at least a 1 hour fire rating, and the walls 
have no openings that lead to a classified area within 8 ft. of the floor.  100% of the air 
used for combustion must come from outside the building.  Heating equipment located 
outside the building satisfies requirements for separation. 

5. Site Overview and Recommendations 
The SolTans Vehicle Maintenance Facility has an approximate total area of 25,000 ft². 
The building is used for administrative offices, vehicle maintenance, bus washing and 
vehicle parts storage. The offices are separated from the vehicle maintenance area by 
concrete masonry (CMU) walls. The building slab is poured-in-place concrete with 
exterior non-insulated metal walls and interior CMU walls in the maintenance area. The 
roof is standing seam metal with no insulation.  Figure 5-1 shows an aerial photo of the 
SolTrans site indicating the location of the various major areas. 

 
Figure 5-1: Site Overview 
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5.1. Vehicle Maintenance Facility 

A review of the facility’s features was made to determine compatibility with the proposed 
CNGV operations. The following recommendations are based on code requirements 
and existing facility constraints.  The proposed conceptual design plan to make the 
Shop Area compliant with service and repair of CNG vehicles can be found in Appendix 
A.1.   

5.1.1. Building Features 

The Shop Area can be divided into the administrative offices, vehicle maintenance 
garage, bus wash and vehicle parts storage. The existing shop area has an 
approximate total area of 9,693 ft2 but according to the latest plans provided by 
SolTrans, the company has intentions of expanding the maintenance area for 
paratransit by removing the existing wall separating the existing parts storage area and 
the maintenance area expanding the maintenance area to approximately another 2,050 
ft2.  There will be eight (8) motorized rollup doors which will allow vehicles to come into 
the maintenance area. There are several existing adjacent utility rooms and offices 
within the maintenance area which are separated from the garage by CMU walls. Most 
of the existing utility rooms do not have self-closing door mechanisms.  Soltrans also 
intends to add new rooms within the maintenance area as noted on the conceptual 
plans. There are four (4) dome skylights within the shop area and one (1) dome skylight 
in the future paratransit maintenance area. To the east side of the building is the 
existing bus wash separated from the garage by a vapor barrier wall. There is a 
motorized rollup door which allows direct access for the shop area to the bus wash. The 
bus wash is predominately open to the outdoors however it has a dome roof which 
could collect a gaseous leak.   

Recommendations: 

Shop Upgrade: 

• Install self-closing mechanisms on all existing new doors directly exposed to the 
repair area. 

• Install weather stripping on all existing and new doors directly exposed to the 
repair area. 

• Install industrial vapor and fire rated curtains on open passage ways to prevent 
gas migration to the offices.  

• Provide operational signage near the rollup door connecting the bus wash to the 
maintenance garage to say “Must be closed at all times”. 

• Provide clear panels to the underside of the dome skylight. 
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Alternative Isolation of two (2) repair bays: 

• Installation of an industrial vapor and fire rated curtain to separate the two (2) 
repair bays nearest to the bus wash. 

• Provide a clear panel to the underside of the dome skylight within the isolated 
area. 

• Provide operational signage near the rollup door connecting the bus wash to the 
maintenance garage to say “Must be closed at all times”. 

5.1.2. Mechanical Ventilation 

The existing shop area has existing heating, ventilating and air conditioning (HVAC) 
equipment mounted on the roof however, the equipment are non-functional (three gas 
fired makeup air units). The existing part storage that will be converted into the 
paratransit maintenance area has a relief vent which looks non-functional but has a 
functional gas fired makeup air unit. The bus wash has no mechanical ventilation. 

Recommendations: 

Shop Upgrade: 

• Installation of five (5) new explosion proof roof mounted up-blast exhaust fans. 
Three (3) of these exhaust fans will be running continuously during normal 
operating hours at a combined total capacity of 19,000 CFM.  This will allow the 
repair garage to comply with the requirements of NFPA 30A and NFPA 70 to un-
classify the upper ceiling classified zone (18 inches below the ceiling). This will 
also allow the garage to comply with the California Mechanical Code requiring a 
minimum of 1.5 CFM / ft2 of exhaust to be provided to a repair garage. 

•  The remaining fans will be standby only activated during a detected gas leak. 
The remaining fans combined are 6,000 CFM which when the total cfm is 
combined will extract a total of 25,000 CFM allowing the garage to comply with 
the 5 ACH requirements during a gas leak event.  

• Interconnection of the four (4) existing rollup door motors to the gas detection 
system controller to provide makeup air to the space. 

• Installation of one (1) new roof mounted intake gravity vent at the location of the 
existing paint booth exhaust fan to be removed.  

• Removal of existing relief vents. Existing roof penetrations will be reused by the 
new exhaust fans. 

• Installation of two (2) turbine vents on the bus wash to prevent any accumulation 
of natural gas in its dome roof. 
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Alternative Isolation of two (2) repair bays: 

• Installation of two (2) new explosion proof roof mounted up-blast exhaust fans. 
One (1) of these exhaust fans will be running continuously during normal 
operating hours at a total capacity of 4,200 CFM.  This will allow the isolated 
repair garage to comply with the requirements of NFPA 30A and NFPA 70 to un-
classify the upper ceiling classified zone (18 inches below the ceiling). This will 
also allow the garage to comply with the California Mechanical Code requiring a 
minimum of 1.5 CFM / ft2 of exhaust to be provided to any repair garage. 

• The second fan will only be activated during a gas leak alarm. The capacity of 
the combined fans will extract a total of 5,300 CFM allowing the garage to comply 
with the 5 ACH requirements during a gas leak event.  

• Interconnection of the two (2) existing rollup door motors to the gas detection 
system controller to provide makeup air to the space. 

• Removal of an existing relief vent. Existing roof penetrations will be reused by the 
new exhaust fans. 

• Installation of two (2) turbine vents on the bus wash to prevent any accumulation 
of natural gas in its dome roof. 

5.1.3. Gas Detection System 

There is no methane detection system installed in the Shop area.  

Recommendations: 

Shop Upgrade: 

• Installation of seven (7) infrared point-type methane detection sensors within 18-
inches of the underside of ceiling. 

• Installation of gas detection control system. 
• Installation of audible and visual alarms both inside the repair garage and in the 

adjacent office and storage spaces 
• Integrate alarm and ventilation systems with gas detection control panel to 

activate during a gas leak event. 
• Install auto dialer for automatic notification to maintenance and first responders. 

Alternative Isolation of two (2) repair bays: 

• Installation of two (2) infrared point-type methane detection sensors within 18-
inches of the underside of ceiling. 

• Installation of gas detection control system. 
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• Installation of audible and visual alarms both inside the repair garage and in the 
adjacent office and storage spaces 

• Integrate alarm and ventilation systems with gas detection control panel to 
activate during a gas leak event. 

• Install auto dialer for automatic notification to maintenance and first responders. 

5.1.4. Heating System 

The existing shop area has no functioning heating equipment. Heating is being provided 
by portable fan furnaces. The future isolated Para-transit maintenance area has an 
operating gas fired makeup air unit with a heating capacity of 238,000 BTUH which 
could provide heat to the space.  

Recommendations: 

Shop Upgrade: 

• Portable heating units are not allowed due to their open flame and must be 
removed from the shop area. 

• Interconnection of the existing makeup air unit to service the paratransit with the 
new gas detection system controller. 

Optional Heating, Heating for the shop area: 

• Removal of three (3) existing makeup air units and adding four (4) new roof 
mounted gas fired makeup air units.  

• Reuse existing supply air ductwork on the maintenance area. 
• Interconnection of the existing makeup air unit to service the paratransit with the 

new gas detection system controller. 

Alternative Heating for the two isolated repair bays: 

• Removal of one (1) existing makeup air unit and adding one (1) new roof 
mounted gas fired makeup air unit.  

• Reuse existing supply air ductwork on the isolated maintenance area. 

5.1.5. Electrical 

The Shop Area is illuminated by high bay fluorescent fixtures. All of the fixtures appear 
to be out of the 18-inch Class 1 Division 2 zone however several of the junction boxes 
and conduits which are installed within the classified zone. Electrical panels within the 
repair facility appear to have spare space able to accommodate the additional load 
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requirements for proposed upgrades however, detailed investigation will be required to 
ensure. 

Recommendations: 

Shop Upgrade/Two Bay Isolation: 

• Conduits and junction boxes will not have to be relocated out of the classified 
zone or upgraded due to the proposed continuous ventilation. 

• Install shunt trip circuit breakers to de-energize the following equipment during a 
gas leak event: 

o Hot works equipment such as welders and grinders 
o Lighting 

6. Cost Estimates 
The facility modification estimates presented below summarizes the main components 
and recommended upgrades in order to expand operations for a CNGV code compliant 
repair and parking facility.  The following cost estimates are valid for 90 days. 

 
Table 7-1: Cost Estimate   

CNG Shop Upgrade 
Engineering Design   $                  31,960    
Permit Fee (Estimated)  $                    4,000    
Concrete and Masonry  $                    8,940  
Doors, Windows, Partition Walls, and Vapor Proofing  $                    5,135    
Roof & Wall Modifications and Structural Supports  $                  31,992    
Fire Extinguishers, Safety Signage, and Specialties  $                    5,607 
Start-up, Rigging, Man-lifts, Scaffolding, Safety, and 
Miscellaneous Equipment  $                  16,143    
HVAC and Ventilation Upgrades  $                106,635 
Gas Detection and Electrical Work  $                120,558    
General Construction (Project, Construction, Insurance, 
Administrative Management)  $                  28,780    

Total Cost (USD)  $                359,750    
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Table 7-2: Cost Estimate   
Optional Heating 

Engineering Design   $                    2,380   
Material and labor  $                  88,076 

Total Cost (USD)  $                  90,456    
 
 

Table 7-3: Cost Estimate   
CNG - Two Bay Isolation  

Engineering Design   $                  12,300    
Permit Fee (Estimated)  $                    2,500    
Concrete and Masonry  $                        -  
Doors, Windows, Partition Walls, and Vapor Proofing  $                    7,274    
Roof & Wall Modifications and Structural Supports  $                  12,854    
Fire Extinguishers, Safety Signage, and Specialties  $                    2,803 
Start-up, Rigging, Man-lifts, Scaffolding, Safety, and 
Miscellaneous Equipment  $                    9,678    
HVAC and Ventilation Upgrades  $                  23,350 
Gas Detection and Electrical Work  $                  46,034    
General Construction (Project, Construction, Insurance, 
Administrative Management)  $                    8,342    

Total Cost (USD)  $                125,136    

  
 

Table 7-4: Cost Estimate   
Optional Heating – Two Bay Isolation 

Engineering Design   $                    1,440   
Material and labor  $                  24,719 

Total Cost (USD)  $                  26,159    
 
 
 
 
Warranty 
Clean Energy will provide, upon Final Completion and acceptance of the Natural Gas Facility 
Modifications, a warranty period of one (1) year. Warranty shall cover materials and equipment which is 
furnished under the proposed modifications and include associated labor costs. 
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7. Appendix 
Appendix A.1: Shop Upgrade and Heating Option Conceptual Design 

Appendix A.2: Two Bay Isolation and Heating Option Conceptual Design 

Appendix A.3: Typical Operational Signage, Specifications & Notes 

Appendix A.4: Project Baseline Schedule 

Appendix B.1: Job Site Photos 

Appendix C.1: Contractor Submittals
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A.1 Vehicle Maintenance Facility Conceptual Design 
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A.2 Vehicle Maintenance Facility Conceptual Design 
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A.3 Typical Operational Signage, Specifications & Notes 
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A.4 Project Baseline Schedule 
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B.1 Job Site Photos 

 
FIGURE B.1-1: REPAIR AREA (TWO BAYS PROPOSED TO BE ISOLATED) 

 
FIGURE B.1-2: BUS WASH 
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FIGURE B.1-3: HALLWAY TO ADMINISTRATIVE OFFICES 

 
FIGURE B.1-4: MECHANICAL SHOP AREA 
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FIGURE B.1-5: EXISTING PORTABLE HEATER 

 

 
FIGURE B.1-6: EXISITNG DOME SLYLIGHT 
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FIGURE B.1-7: EXISTING RELEIF VENT DAMPER 

 

 

 
FIGURE B.1-8: EXISTING SUPPLY AIR DIFFUSER 
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FIGURE B.1-9: EXISITNG ELECTRICAL PANEL 
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C.1 Contractor Submittals 
Contractor Submittals 

 

 

1. Manufacturer’s Submittals Required Prior to Construction 

Description 

a. Exhaust Fans: Centrifugal Up blast, Explosion-proof Non-sparking 

b. Infrared Hydrocarbon Methane Gas Detector Sensor 

c. Detector Digital Gas Transmitter 

d. Visual Alarm Assembly 

e. Audible Alarm  

f. Construction Schedule 

 

2. Manufacturer’s Submittals Required Upon Completion of Construction 

Description 

a. Equipment Technical Manuals 

b. Record Drawings 

c. Spare Parts Lists 
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Agenda Item 8.G 
October 8, 2014 

 
 
 

 
 
DATE:  September 12, 2014 
TO:  STA Board 
FROM: Andrew Hart, Associate Planner 
RE:  Transportation Fund for Clean Air (TFCA) Funding Approval 
 
 
Background: 
The Bay Area Air Quality Management District (BAAQMD) Transportation Fund for Clean 
Air (TFCA) Program Manager Funds are administered by each Bay Area county Congestion 
Management Agency (CMA). Funding for this program comes from a $4 vehicle registration 
fee, with 60% of the funds generated applied toward the TFCA Regional Program and the 
remainder toward the county 40% Program Manager Program. The Solano Transportation 
Authority (STA) is the CMA for Solano County and therefore administers the program for 
Solano County.  Eligible TFCA projects are those that reduce air pollution from motor 
vehicles.  Examples include clean air vehicle infrastructure, clean air vehicles, shuttle bus 
services, bicycle projects, and alternative modes promotional/educational projects.   
 
The cities of Benicia, Fairfield, Suisun City, Vallejo, and southwestern portions of Solano 
County located in the Bay Area Air Basin are eligible to apply for these funds.   
 
Funding for the TFCA program is provided by a $4 vehicle registration fee, with 60% of the 
funds generated applied toward the TFCA Regional Program and the remainder toward the 
county 40% Program Manager Program.  The BAAQMD, in coordination with the CMA’s, 
establishes TFCA policies for both programs annually.   
 
The STA is required to allocate the entire amount of available TFCA Program Manager 
Funds within six months of the Air District approving the County Program Manager Funds.  
These funds do not carry over into the next fiscal year.  The STA’s deadline for allocating the 
funds is November 2014. 
 
The estimated Solano County TFCA Program Manager funding amount available for Fiscal 
Year (FY) 2014-15 is $294,709.  On April 9, 2014, the STA Board committed $235,000 for 
the Solano Napa Commuter Information (SNCI) Rideshare Program and issued a call for 
projects for the remaining $59,709.  STA staff posted notifications on the STA Website of 
the grant opportunity. STA received neither applications nor inquiries on these funds. 
 
Discussion: 
STA staff is recommending that the remaining $59,709 be allocated to the SNCI Program at 
this time.  The SNCI Program remains a highly cost effective program and continues to be an 
ideal candidate for TFCA funding.  SNCI is able to accept the additional $59,709 with the 
objective of supporting new park and ride lots and van pools lots, including Fairfield’s 
supplementary lot on Oliver Road.  The STA TAC reviewed this item on September 24th and 
recommended its approval. 
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Fiscal Impact: 
The remaining balance of TFCA funding will be added to SNCI’s Rideshare Program for a 
total of $294,507 (previously $235,000).   
 
Recommendation: 
Approve the FY 2014-15 Transportation Fund for Clean Air (TFCA) Program to Increase 
SNCI Rideshare Program’s TFCA allocation by $59,507.   
 

80



Agenda Item 8.H 
October 8, 2014 

 
 
 
 
 
DATE:  September 26, 2014 
TO:  STA Board 
FROM: Robert Guerrero, Project Manager 
RE: Curtola Transit Center Project Initiation Document (PID) Request 
 
 
Background: 
A Project Initiation Document (PID) is a preliminary engineering report that is required for 
Caltrans relinquishment projects.  In summary, the PID defines the scope, schedule, and 
estimated cost of a project (in addition to other Caltrans required information). Caltrans 
requests the STA develop a 3-year PID work plan for all Solano County Projects to assist 
in prioritizing their work plan and budgets for working with local agencies.   
 
The current 3-year PID work plan covers Fiscal Years (FY) 2014-15 through FY 2016-17 
and only includes the City of Vacaville's Lagoon Valley Blvd Interchange on I-80 for FY 
2014-15.  No other projects were identified for FY 2015-16 or FY 2016-17.   
 
Prior to initiating work on a PID, the sponsor must enter into a Cooperative Agreement 
with Caltrans.  Caltrans requires reimbursement for PID development and oversight. 
 
Discussion: 
SolTrans is currently constructing a major upgrade to the existing park and ride/transit 
facility at Curtola and Lemon Street in Vallejo.   The new facility will be state of the art 
with easier access for transit buses and commuters.  Caltrans currently owns property at the 
existing facility and was an active partner in planning and designing the new SolTrans 
facility.   
 
There is a clear interest for Caltrans to relinquish their property to SolTrans contingent 
upon the passage of SB 1368.  SB 1368 allows Joint Powers Authorities to be eligible to 
receive Caltrans relinquished properties.   This bill was passed and signed into law on 
September 9, 2014.  Since then, SolTrans and Caltrans have been coordinating to begin the 
relinquishment process, and as part of these discussions, SolTrans was notified that a PID 
is required.  Soltrans therefore requested to amend the STA's 3-Year PID Work Plan to 
include the Curtola Transit Center for FY 2014-15.  This action will allow SolTrans to 
enter into a co-op agreement with Caltrans to develop the PID and potentially complete it 
before the improvement project is completed.  SolTrans anticipates the improvement 
project to be completed by October 2015.   
 
STA staff is recommending approval of SolTrans' PID request at this time.  There is no 
financial impact to the STA as a result of this action.  SolTrans will be responsible for 
reimbursing Caltrans for their work in completing the PID.  The terms of the financial 
commitment and scope of work will be negotiated prior to the signing the co-op agreement 
between the two agencies.  The current rough estimate for the PID development is $108k.  
The STA TAC reviewed this item on September 24th and recommended its approval. 
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Fiscal Impact: 
None to the STA.  Soltrans will be responsible for financing the PID development with 
Caltrans.   
 
Recommendation: 
Approve an amendment the STA's FY 2014-15 3-Year Project Initiation Document (PID) 
Work Plan to include SolTrans Curtola Transit Center in FY 2014-15. 
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Agenda Item 8.I 
October 8, 2014 

 
 
 
 
 
DATE: September 25, 2014 
TO: STA Board 
FROM: Sofia Recalde, Associate Planner 
RE:  Pedestrian Advisory Committee (PAC) Appointment 
 
 
Background: 
The Solano Transportation Authority's (STA) Pedestrian Advisory Committee (PAC) 
membership currently has three vacant positions.  The Committee is responsible for 
providing funding and policy recommendations to the STA Board on pedestrian related 
issues for monitoring, implementing, and updating the Countywide Pedestrian Transportation 
Plan. 
 
Membership consists of representatives from a city, county, agency and/or advocacy group, 
as well as a member-at-large (Attachment A). The representatives are nominated either by 
their respective organization, city council or mayor before being considered by the STA 
Board for a formal appointment.  Appointments are for a 3-year term and are voluntary.  
Non-elected citizens are encouraged to participate in these citizen advisory committees. 
 
Discussion: 
In September 2014, Rischa Slade submitted an application to join the PAC as a 
representative for Solano Community College (Attachment B).  Based on her interest and 
experience, STA staff is recommending Rischa Slade to serve as the Solano Community 
College representative on the PAC for a three-year term. 
 
Recommendation: 
Appoint Rischa Slade representing the Solano Community College to the Pedestrian 
Advisory Committee (PAC) for a three-year term. 
 
Attachments:  

A. STA PAC Membership Roster 
B. PAC Statement of Interest—Rischa Slade 
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Last Modified On: September 25, 2014 

 
 

STA Pedestrian Advisory Committee (PAC) 
Membership Status 

(October 2014) 
 
The following are the Membership Terms of the PAC Members: 

Jurisdiction Member Term Expires 
Benicia Pete Turner December 31, 2015 
Dixon Bil Paul December 31, 2013 
Fairfield Tamer Totah December 31, 2016 
Rio Vista Kevin McNamara December 31, 2016 
Suisun City Mike Hudson December 31, 2013 
Vacaville Shannon Lujan December 31, 2015 
Vallejo Terersa Booth December 31, 2017 
Solano County Vacant N/A 
Member-At-Large Timothy Choi December 31, 2016 
Bay Area Ridge Trail Kathy Hoffman December 31, 2015 
Solano Community College Rischa Slade* December 31, 2017 
Tri-City and County 
Cooperative Planning Group 

Vacant N/A 

 

*Pending STA Board confirmation. 

ATTACHMENT A 
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Agenda Item 8.J 
October 8, 2014 

 
 

 
 
 
 
DATE:  September 17, 2014 
TO:  STA Board 
FROM: Drew Hart, Associate Planner 
RE: Transportation Development Act (TDA) Article 3 – Dixon West B Street Bicycle 

and Pedestrian Undercrossing Project 
 
 
Background: 
The Transportation Development Act (TDA) is a funding source generated by a 1/4 cent tax on 
retail sales collected in California's 58 counties.  Two percent of the total TDA funds is dedicated 
for pedestrian and bicycle projects.  This two-percent, referred to as TDA Article 3, is returned to 
each county to fund bicycle and pedestrian projects.  The Metropolitan Transportation 
Commission (MTC) administers this funding for each of the nine Bay Area counties with 
assistance from each of the county Congestion Management Agencies (e.g. STA for Solano 
County). The STA works with the Pedestrian Advisory Committee (PAC), Bicycle Advisory 
Committee (BAC) and staff from the seven cities and the County to prioritize projects for 
potential TDA Article 3 funding.   
 
Since TDA Article 3 funds are based on sales tax receipts, the funding varies from year to year; 
approximately $300,000 available annually for Solano County.  These funds carry over from the 
previous year if TDA Article 3 funds go unspent.  
 
The Dixon West B Street Bicycle Pedestrian Undercrossing project is a priority for the STA’s 
Bicycle, Pedestrian, Safe Routes to School Advisory Committees, as well as the City of Dixon.  
The total project cost was estimated to be $6.775M, and the project sponsor, STA, on behalf of 
the City of Dixon, successfully secured funding from a combination of local, state and federal 
sources. The project previously had a funding shortfall of $250,000 due to unanticipated project 
costs. At the April 2, 2014 Joint BAC/PAC special meeting, both advisory committees approved  
the allocation of $250,000 in TDA Article 3 to cover the funding shortfall.   
 
The STA Board approved the following projects for TDA Article 3 funding in 2013 and 2014: 

• Rio Vista Waterfront Promenade: $450,000 
o Status: Funding approved and obligated. Groundbreaking October 10, 2014 

• Suisun Train Station Improvements: $35,000  
o Status: Funding approved and scheduled to receive obligation in 2014-15, and 

projected to finish project April 2015 
• Dixon West B Street Undercrossing: $250,000 

o Status: Funding approved and obligated. Ribbon cutting August 18, 2014 
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Discussion:    
STA staff is making a recommendation for the use of TDA Article 3 Funds for the following 
projects: 
 

• Dixon West B Street Undercrossing | $90,000 
The City of Dixon hosted the West B Street Undercrossing Ribbon Cutting ceremony on 
August 18, 2014.  Late changes such as extending length and adding height to the 
retaining wall, adding additional hand railing, and flagging requirements from the Union 
Pacific have resulted in project cost increases.  TDA Article 3 funds are being requested 
to cover these final items in the amount of $90,000 to close out the project. 

 
• Investment in automated bike and pedestrian counters | $10,000 

Automated bicycle and pedestrian counters provide an efficient way to collect non-
motorized travel data.  These automated devices can collect data over much longer 
periods of time than manual counts, and can identify daily, weekly, and monthly 
variations in travel patterns. During the first round of ATP funding, STA staff paid close 
attention to successful application trends. Foremost was the ability to provide current 
bike and pedestrian counts, and then a plan for collecting counts after the project 
completion. Investing in automated bike and pedestrian counters that will be managed by 
STA staff and moved around the county to strategic locations will help collect data to 
assist partner agencies be more competitive for grants. 

 
The latter item is being presented at this time to 1) prepare Solano County to be competitive for 
the next round of ATP funding, and 2) be included with Dixon’s undercrossing project as one 
coordinated countywide claim to MTC in order to streamline tracking efforts. 
 
Typically TDA Article 3 recommendations first receive approval from the BAC and PAC, then 
are presented to the TAC which would send a recommendation to the STA Board. However, due 
to timing constraints, this item was first approved by the TAC on September 24th and is pending 
approval from the BAC and PAC at the time of this writing. Additionally, the amount requested 
has changed from $60,000 for the equipment costs to $10,000 after learning more about the 
counters and collaborating with the Safe Routes to School program.  The STA TAC had 
approved a recommendation for $60,000 but staff has identified a lower estimated cost of 
$10,000 and is recommending the lower amount. 
 
If these recommendations are approved, the remaining balance of TDA Article 3 funds in FY 14-
15 for countywide bicycle and pedestrian projects is $67,005.  Solano County can anticipate 
receiving approximately $300,000 in TDA Article 3 funds in the next fiscal year (FY 2015-16) 
for an estimated total of $367,005.  
 
TDA Article 3 Funding Summary 
Available as of 1/31/2014 $604,161 
2014-15 TDA Article 3 Revenue Estimate (available July 2014)  $297,844 

Total Available for FY 2014-15 $902,005 
Rio Vista Waterfront Promenade ($450,000) 
Suisun Station Bike/Ped Improvements  ($35,000) 
Dixon West B Bike/Ped Undercrossing ($250,000) 
Dixon West B Bike/Ped Undercrossing ($90,000) 
Automated Bike/Ped Counters ($10,000) 

FY 2014-15 Balance after STA commitments $67,005 
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Fiscal Impact: 
FY 2014-15 TDA Article 3 funds for $90,000 will help complete construction of the Dixon West 
B Street Bicycle and Pedestrian Undercrossing Project. An additional $10,000 for automated 
counters will improve data collection and grant competitiveness.  
 
Recommendation: 
Approve the following: 

1. $90,000 of FY 2014-15 TDA Article 3 funds for bicycle and pedestrian improvements to 
be completed as part of the Dixon West B Street Undercrossing Project; and  

2. $10,000 of FY 2014-15 TDA Article 3 funds for the purchase of automated bike and 
pedestrian counters. 
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Agenda Item 8.K 
October 8, 2014 

 
 
 
 

 
DATE:  September 26, 2014 
TO:  STA Board  
FROM: Janet Adams, Deputy Executive Director/Director of Projects  
RE: Adopt a Resolution of Intention Declaring the Remainder of the Former Green 

Valley Middle School Site as Surplus (4/5 vote required) and Providing 
Notice of STA’s Intention to Sell Surplus Real Property  

 
 
Background: 
On April 12, 2013, the Solano Transportation Authority (STA) purchased the former Green 
Valley Middle School site, a 7.69 acre parcel located at 3630 Ritchie Road, to allow for the 
relocation of the Pacific Gas & Electric (PG&E) gas valve lot as part of the I-80/I-680/I-780 
Interchange Project.  The previous PG&E valve lot was located between I-680 and I-80, to 
the east of Lopes Road, and needed to be relocated to make way for the proposed 
improvements to the Green Valley overcrossing currently under construction. 
 
STA had originally intended to acquire only 1.32 acres of the 7.69 vacant parcel but through 
negotiations with the Fairfield-Suisun Unified School District and the City of Fairfield, it was 
determined that STA would acquire the entire parcel and once construction on the PG&E 
valve lot was complete, the remainder of the parcel (approximately 6.37 acres) would be sold 
for future private development. 
 
Discussion: 
STA staff is now recommending STA disposal of the property not needed for the project 
through a competitive bidding process.  Surplus real property is subject to disposal through a 
competitive bid process in the manner prescribed in California Government Code section 
25363 et seq.  In order to conduct the competitive bid process, the Board must adopt a 
resolution (Attachment A) describing the property to be sold, fixing a date and time to open 
sealed proposals and establishing a minimum bid amount.  The suggested minimum bid 
amount of $1,142,000 was established by a fair market appraisal for the remaining 6.37 
acres.  At the public auction, potential bidders will be provided an opportunity to submit oral 
bids.  Staff will return to the Board to recommend the award of the sale of the property to the 
highest responsible bidder. 
 
Notice of the adoption of a resolution of intention to sell and invitation to submit bids 
(Attachment B) will be published five days prior in accordance with California Government 
Code section 6061.  Invitation to bid package (Attachment B) containing bid submittal 
instructions, bid form, and purchase and sale agreement will be available upon request, and 
bid submittals will be received at the STA office at One Harbor Center, Suite 130, Suisun 
City, CA until 2:00 p.m. on Tuesday, December 2, 2014, at which point, staff will open the 
sealed bids and call for any oral bids from any responsible bidders.  The award of the 
purchase of this property will be presented to the Board for approval at the STA meeting on 
December 10, 2014. 
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Fiscal Impact: 
The parcel was acquired with Bridge Toll Funds through the right of way phase of the I-80/I-
680/SR12 Interchange – Initial Construction Project.  It is intended that property proceeds be 
used to complete remaining tasks within the right of way phase of this project. 
 
Recommendation: 
Adopt STA Resolution No. 2014-26 declaring the remainder of the former Green Valley 
Middle School site as surplus to the needs of the STA and notice of intention to sell as 
surplus real property to the highest responsible bidder, in accordance with the terms and 
conditions set forth in the attached Bid Submittal Instructions and Purchase and Sale 
Agreement, for the minimum purchase price of $1,142,000 (4/5th vote required). 
 
Attachments: 

A. Resolution of Intention (STA Resolution No. 2014-26) to sell a portion of Assessor’s 
Parcel Number 0044-080-070 

B. Notice of Adoption of a Resolution and Intention to Sell and invitation to bid package 
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RESOLUTION NO. 2014–26 
  
 
RESOLUTION DECLARING STA-OWNED REAL PROPERTY SURPLUS TO THE NEEDS OF 

THE SOLANO TRANSPORTATION AUTHORITY AND NOTICE OF INTENTION TO SELL 
SURPLUS REAL PROPERTY 

(A PORTION OF ASSESSOR’S PARCEL NUMBER 0044-080-070) 
 
WHEREAS, Solano Transportation Authority (“STA”) owns approximately 6.37 acres of the 
former Green Valley Middle School site, located at 3630 Ritchie Road, Fairfield, CA, as 
described in the attached Exhibit A; and 
 
WHEREAS, there is no present or contemplated use that would preclude the STA from 
declaring this property as surplus to the needs of the STA and offering the property for sale to 
the highest responsible bidder; and 
 
WHEREAS, California Government Code section 25363 et. seq. authorizes the STA to sell 
surplus property in the manner proposed; and  
 
WHEREAS, the sale of surplus real property is in the best interests of the STA and the general 
public.   
 
RESOLVED, the Board of the Solano Transportation Authority: 
 
1. Declares that the described real property is surplus to the needs of the STA; and     
 
2. Intends to sell the surplus real property to the highest responsible bidder, in accordance with 

the terms and conditions as set forth in the Bid Submittal Instructions and the Purchase and 
Sale Agreement, contained within, for the minimum acceptable purchase price of 
$1,142,000; and  

 
3. Authorizes the Executive Director, or his designee, to disseminate individual bid packages 

for the sale the surplus property containing the Bid Submittal Instructions and Purchase and 
Sale Agreements; and 

 
4. Requires that each written and oral bid be accompanied by a Bid Guarantee in the form of a 

cashier’s check and amount of 10% of the bid amount; and 
 
5. Authorizes the Clerk of the Board to publish the attached Notice of Intention to sell the 

surplus real property in the Daily Republic, pursuant to California Government Code section 
6061; and 

 
6. Sets December 2, 2014 at 2:00 p.m. at One Harbor Center, Suite 130, Suisun City, CA 

94585, as the time and place to conduct a public hearing to open received bid submittals 
and consider offers to purchase the surplus real property.  

 
 
 
       __________________________________ 
       Osby Davis, Chair 
       Solano Transportation Authority 
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Resolution of Necessity regarding the Jepson Parkway Project (Burnett) 2 

Passed by the Solano Transportation Authority (STA) Board on this 8th day of October 2014, by 
the following vote: 
 
AYES: ___________________________________ 
NOS: ___________________________________ 
ABSENT: ___________________________________ 
ABSTAINED: ___________________________________ 
 
 
 
ATTEST: _________________________________ 
  Johanna Masiclat 
  Clerk of the Board 
 
 
I, Daryl K. Halls, the Solano Transportation Authority Executive Director, certify that the above 
and foregoing resolution was introduced, passed, and adopted by said Authority at a regular 
meeting thereof held this 8th day of October 2014. 
 
 
 
       __________________________________ 
       Daryl K. Halls, Executive Director 
       Solano Transportation Authority 
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NOTICE OF ADOPTION OF A RESOLUTION OF INTENTION TO SELL SOLANO 
TRANSPORTATION AUTHORITY-OWNED SURPLUS REAL PROPERTY (A PORTION OF 

ASSESSOR’S PARCEL NUMBER 0044-080-070) 
 
Pursuant to California Government Code sections 6061 and 25363 et seq., notice is given that the 
Board of the Solano Transportation Authority (“STA”) has on October 8, 2014 at a regular meeting, 
adopted a Resolution declaring the following STA owned real properties to be surplus to the needs 
of the STA and its intention to sell and convey by way of grant deed the surplus real property to 
the highest bidder for the minimum purchase price listed below:  
 
Remainder of former Green Valley Middle School site located at 3630 Ritchie Road, Fairfield, CA 

(A portion of APN 0044-080-070):  $1,142,000 
 

The property will be available to prospective bidders for preliminary inspection by appointment 
only. 
 
Completed bid packages in sealed envelopes, clearly marked, “BID FOR PURCHASE OF STA 
OWNED REAL PROPERTY,” with the date and time of bid will be accepted until 2:00 p.m., 
Tuesday, December 2, 2014 at the STA office, One Harbor Center, Suite 130, Suisun City, 
California 94585.  Written bids will not be received thereafter.  Bid Packages may be downloaded 
at www.sta.ca.gov.  Inspection appointments and further information may be obtained by 
contacting Lucy Owens, at (925) 642-7642 or owens.lucy@gmail.com.   
 
The STA staff will open, review and consider the submitted sealed bids.  Thereafter, oral bids will 
be considered with a minimum overbid that is $10,000 higher than the highest submitted written 
bid or subsequent oral bids.  All written and oral bids must be accompanied by a Bid Guarantee in 
the form of a cashier’s check for 10% of the bid amount.  Two percent (2%) of the successful bid 
amount will become an administrative charge (a portion of the Bid Guarantee), non-refundable to 
the successful bidder.  The highest responsible bid will be presented to the STA Board and 
recommended for award at its December 10, 2014 meeting.  
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Bid Submittal Instructions 
 

1. Bid Submittal 
 

Bid Submittals must be clearly marked on the outside of a sealed envelope: “BID 
FOR PURCHASE OF STA OWNED REAL PROPERTY – 3630 Ritchie Road, Fairfield, 
CA 94533” and contain a complete and properly executed 1) Bid Form, 2) Purchase and 
Sale Agreement; and 3) Bid Guarantee. Failure to provide or complete any portion of 
the above documents per these Bid Submittal Instructions will be a basis for rejection of 
the bid. Bids may only be modified in writing prior to 2:00 p.m. on December 2, 2014. 
 
2. Bid Form 
 

Bids shall be made on the Bid Form provided in the Bid Package. If the bid is 
made by an individual, it shall be signed and notarized with the full name and address of 
the bidder. If the bid is made by a joint venture or partnership, it shall be signed and 
notarized with the full name and address of each member. If the bid is made by a 
corporation, it shall be signed by the president and secretary in the corporate name with 
the corporate seal affixed to it. No bid will be considered unless it complies with the 
applicable signature requirements. 
 
3. Purchase and Sale Agreement 
 

The Purchase and Sale Agreement, included in the Bid Package, must be 
complete, include the notarized signature(s) of the bidder(s), and be attached to the Bid 
Form. 
 
4. Bid Guarantee 
 

Each written and oral bid shall include a Bid Guarantee in the form of a cashier’s 
check made payable to the Solano Transportation Authority in an amount equal to ten 
percent (10%) of the bid amount. Bid Guarantees included with declined bids will be 
returned to the unsuccessful bidders within ten (10) business days after acceptance of 
the highest bid or rejection of all bids by the Solano Transportation Authority Board of 
Directors. Two percent (2%) of the successful bid (portion of Bid Guarantee) will 
become non-refundable upon the approval of award by the Solano Transportation 
Authority Board of Directors and the remainder of the Bid Guarantee will be refundable 
until such time as the Buyer accepts all conditions of the Property and waiving all 
contingencies in accordance with the terms and conditions of the Purchase and Sale 
Agreement.  The balance of the successful bid amount shall be delivered to the Escrow 
Holder by bidder no less than three (3) days prior to the Close of Escrow date. 
 
5. Bid Withdrawal 
 
Any bid may be withdrawn, in writing, at any time prior to the time and date fixed for the 
opening of bids. The withdrawal of a bid shall not prejudice the right of a bidder to file a 
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new bid prior to the time and date set for the opening of bids. Bids may not be 
withdrawn after the time of the opening. 
 
6. Bid Award and Rejection 
 
The sale of the STA owned real property will be awarded to the “Highest Bidder”, 
including any oral bids at the time of the Public Auction, whose bid complies with all 
requirements prescribed above. All oral bids must have a minimum overbid that is 
$10,000 higher than the highest submitted written bid or subsequent oral bids. The 
Solano Transportation Authority reserves the right to reject any and all bids. 
 
7. Bid Package Contents 
 
Information about the surplus real property is provided with the Bid Package including: 
 
Property Informational Flyer 
Area Map  
Plat and Legal Map 
Bid Form 
Purchase and Sale Agreement 
Any other available documents associated with the sale of the property to be found at 
the STA’s website:  www.sta.ca.gov 

8. Inspection Period 
 
The property will be available for preliminary inspection by appointment only prior to the 
deadline for bid submittals. The successful bidder will be allowed a contingency period 
after the award of the bid, pursuant to the Purchase and Sale Agreement, in which to 
conduct all further inspections, investigations and evaluations. 
 
9. Address to Submit Bids and to Request Additional Information 
 
Bid Submittals must be received by the Solano Transportation Authority no later than 
the deadline of 2:00 p.m., Tuesday, December 2, 2014 at the address listed below. Any 
Bid Submittal not received by this deadline, even if post marked before the deadline, will 
not be accepted. For additional information or assistance, please contact: 
 
For delivery of bids:     For addition information: 
 
Solano Transportation Authority  Lucy Owens  
One Harbor Center, Suite 130   (925) 642-7642  
Suisun City, CA 94585    owens.lucy@gmail.com 
Attn: Janet Adams, Director of Projects 
707-424-6075 
jadams@sta-snci.com 
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10. Brokers and Finders Fee. 
 
No commission or finder’s fee shall be paid by the STA to any party, licensed real estate 
broker, or other person for the sale of the surplus real property (regardless of whether 
the transaction is consummated), even though said party has had contact or dealings 
regarding the surplus real property, or has communicated with the STA in connection 
with the subject matter of this transaction. If any commission or finder’s fee is due, 
payment of that commission or finder’s fee shall be the responsibility of the bidder. 
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BID FORM 
FOR THE PURCHASE OF  

SOLANO TRANSPORTATION AUTHORITY OWNED REAL PROPERTY 
 

 
This bid to purchase is submitted pursuant to Government Code Section 25363 et seq. and 
pursuant to a published notice of adoption of a Resolution of Intention to sell Solano 
Transportation Authority (“STA”) -owned surplus real property described as 3630 Ritchie Road, 
Fairfield, CA 94533 (A portion of Solano County Assessor’s Parcel Number 0044-080-070). 
 
_________________________________________, (referred to as “BIDDER”) offers to 
purchase from the STA the surplus real property described above in accordance with the terms 
and conditions of the attached Purchase and Sale Agreement. 
 
PURCHASE AND SALE AGREEMENT BID AMOUNT:  BIDDER offers and agrees to pay STA 
the total amount of $________________ as the purchase price of the property (minimum 
acceptable bid amount must equal or exceed ______________ dollars ($________).  BIDDER 
shall deliver with this bid form to STA a Bid Guarantee in the form of a Cashier’s Check in the 
amount of ten percent (10%) of the BIDDER’s bid amount, or $__________.  Upon the 
successful award of the bid, two percent (2%) of the successful bid amount will become an 
administration charge(a portion of the Bid Guarantee), non-refundable to the successful 
BIDDER, upon approval of the award by the Solano Transportation Authority Board of Directors 
and the remainder of the Bid Guarantee will be refundable until such time as the Buyer accepts 
all conditions of the Property and  waiving all contingencies in accordance with the terms and 
conditions of the Purchase and Sale Agreement.   
 
 
 
BIDDER                                                                          BIDDER 
 
By:  ____________________________                      By:   ____________________________ 
                       Signature                                                                      Signature  
 
Name: __________________________                       Name: ___________________________ 
                        Printed                                                                           Printed 
 
Address:  ________________________                      Address:  _________________________ 
 
Address:  ________________________                      Address:  _________________________ 
 
Date: __________________________                      Date:  ____________________________ 
 
 
 
 
    
 

All Bidder signature(s) must be notarized 
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AGREEMENT OF PURCHASE AND SALE AND INITIAL ESCROW INSTRUCTIONS 
(A portion of Solano County APN No. 0044-080-070) 

 
This Agreement of Purchase and Sale and Initial Escrow Instructions ("Agreement"), dated for 
reference purposes only on December 10, 2014 is entered into between THE SOLANO 
TRANSPORTATION AUTHORITY, a joint powers authority organized under Government 
Code section 6500 et seq. consisting of the County of Solano and the cities of Benicia, Dixon, 
Fairfield, Rio Vista, Suisun, Vacaville and Vallejo ("Seller"), and 
_____________________________________ (“Buyer"). 
 

Recitals 
 
A.  Seller is the owner of certain unimproved real property located in the City of Fairfield 
("City"), County of  Solano ("County"), State of California ("State"), as more particularly 
described on Exhibit A attached to this Agreement as a portion of Assessor’s Parcel No. 0044-
080-070.  
 
B.      On the terms, conditions and provisions set forth in this Agreement, Buyer desires to 
purchase, and Seller desires to sell to Buyer, the above listed parcel (the “Property”).  Seller no 
longer requires the Property for future public use.  Buyer and Seller have entered into this 
Agreement voluntarily as a negotiated transaction for the Buyer to acquire and for the Seller to 
sell the Property. 
 
NOW, THEREFORE, in consideration of the foregoing recitals and the mutual covenants 
contained in this Agreement, the parties agree as follows: 
 

Agreement 
 

1.   Purchase and Sale.  Seller agrees to sell to Buyer, and Buyer agrees to purchase from Seller, 
the Property on the terms and subject to the conditions set forth in this Agreement.  The 
“Effective Date” of this Agreement shall be the date of the last party to execute this Agreement.   
 
2. Purchase Price.   The purchase price ("Purchase Price") for the Property shall be 
________________________ dollars ($____________).  
 
3.  Escrow. 

(a)   Opening of Escrow.  Within one (1) business day after the Effective Date, Seller 
shall open escrow ("Escrow") with Escrow Holder.  Buyer and Seller agree to execute and deliver 
to Escrow Holder, in a timely manner, all escrow instructions necessary to consummate the 
transaction contemplated by this Agreement.  If there is any inconsistency between such 
supplemental instructions and this Agreement, this Agreement shall control.  Escrow Holder shall 
be: 

 
North American Title Company 
Attention:  Evelyn Bowens-Chambers 
4255 Hopyard Road, Suite 1 
Pleasanton, CA  94588 
 
(b)   Close of Escrow.  For the purpose of this Agreement, the "Close of Escrow" shall be 

defined as the date that the Grant Deed (as defined in Section 5, below) is recorded in the Official 
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Records of the County.  The Close of Escrow shall occur on or before January 16, 2014 unless 
extended by the mutual written consent of the parties. 
 
4.   Payment of Purchase Price: The Purchase Price shall be payable as follows: 
 

(a) Deposit: Buyer has submitted, with this Agreement to Seller, a Good Faith Deposit 
("Deposit"), in the form of a cashier’s check, in the amount of _____________________ 
dollars ($____________), equivalent to ten percent (10%) of the purchase price, which 
shall be deposited with Escrow Holder within three (3) business days after the Effective 
Date. The Deposit shall become non-refundable to Buyer upon Buyer’s delivery to Seller 
of the Contingency Period Notice as defined in 7(a)(ii) below accepting all conditions of 
the Property and waiving all contingencies. 

(b) Balance of Purchase Price: At least three (3) business days prior to Close of Escrow, 
Buyer shall deposit with Escrow Holder the balance of the Purchase Price, in 
immediately available funds, which shall be paid to Seller at Close of Escrow. 
 

5.  Conditions of Title.  The Property shall be conveyed to Buyer by Seller by a grant deed, in 
the form customarily used by Escrow Holder in the County ("Grant Deed"), subject only to (a) a 
lien to secure payment of real estate taxes and assessments, not delinquent; (b) the lien of current 
supplemental taxes, not delinquent; (c) such other title matters affecting the Property created by 
or with the written consent of Buyer; (d) all applicable laws, ordinances, rules and governmental 
regulations (including, but not limited to, those relative to building, zoning and land use) 
affecting the development, use, occupancy or enjoyment of the Property; (e) all matters which 
would be apparent from an inspection, or disclosed by a survey of the Property; and 
(f) exceptions which are approved and/or accepted by Buyer in accordance with Section 7(a)(i) of 
this Agreement (collectively, "Approved Conditions of Title").  
 
6.  Title Policy.  Title shall be evidenced by Escrow Holder's title insurance underwriter ("Title 
Company") issuing its standard California Land Title Association ("CLTA") Owner's Policy of 
Title Insurance to Buyer in an amount equal to the Purchase Price, showing title to the Property 
vested in Buyer, subject only to the Approved Conditions of Title ("Title Policy").  Buyer shall 
pay the cost of the CLTA Title Policy.  If Buyer elects to have Escrow Holder issue its American 
Land Title Association ("ALTA") Extended Coverage Owner's Policy of Title Insurance, Buyer 
shall pay for the expense of such ALTA premium increment and any ALTA survey costs. Buyer 
shall pay for any endorsements to the Title Policy.  Buyer's ability to obtain an ALTA policy shall 
not be a condition to the Close of Escrow. 
 
7.  Conditions to Close of Escrow. 
 

(a)  Conditions to Buyer's Obligations.  The Close of Escrow and Buyer's obligation to 
consummate the transactions contemplated by this Agreement are subject to the satisfaction of the 
following conditions (or Buyer's waiver in writing thereof) for Buyer's benefit on or prior to the 
dates designated below for the satisfaction of such conditions, or the Close of Escrow in the 
absence of a specified date: 

 
   (i)  Title.  Pursuant to the terms and conditions of this subsection, Buyer shall 
have the right to approve any and all matters of and exceptions to title of the Property, as 
disclosed by the following documents and instruments (collectively, "Title Documents"):  (A) a 
Preliminary Report issued by Escrow Holder with respect to the Property; and (B) legible copies 
of all documents referred to in such Preliminary Report.  Seller shall use its best efforts to deliver 
the Title Documents to Buyer within five (5) business days following the Effective Date.  Buyer 
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shall have fifteen (15) calendar days following receipt of the Title Documents to give Seller and 
Escrow Holder written notice ("Buyer's Title Notice") of Buyer's approval or disapproval of the 
Title Documents.  The failure of Buyer to give Buyer's Title Notice to Seller within the specified 
time period shall be deemed Buyer's disapproval of the Title Documents.  In the event that 
Buyer's Title Notice disapproves, or is deemed to have disapproved of any matter of title shown 
in the Title Documents, Seller shall, within five (5) calendar days after Buyer's Title Notice is 
received by Seller, give Buyer written notice ("Seller's Title Notice") of those disapproved title 
matters, if any, which Seller is unwilling or unable after reasonable and good faith efforts to have 
eliminated from title to the Property by the Close of Escrow.  Notwithstanding the foregoing, 
Seller agrees to remove on the Close of Escrow any deeds of trust whereby Seller is the trustor or 
borrower which are currently recorded against the Property.  If Seller is unable or unwilling to 
remove all of the title matters objected to by Buyer in Buyer's Title Notice, or fails to deliver 
Seller's Title Notice, Buyer shall have five (5) business days from receipt of Seller's Title Notice 
to notify Seller in writing that either (1) Buyer is willing to purchase the Property, subject to such 
disapproved exceptions, or (2) Buyer elects to terminate this transaction.  Failure of Buyer to take 
either one of the actions described in clause (1) or (2) in the previous sentence shall be deemed to 
be Buyer's election to take the action described in clause (2).  If this Agreement is terminated 
pursuant to this Section 7(a)(i), the Deposit shall be returned to Buyer together with all interest 
that may have accrued (provided that Buyer has complied with the terms of Section 21(m) 
below), and, except as otherwise provided in this Agreement, Seller and Buyer will have no 
further obligations or rights to one another under this Agreement; 
 

  (ii)  Inspections and Studies/Costs.  For the period of time commencing on the 
Effective Date and ending fifteen (15) calendar days later ("Contingency Period"), Buyer shall 
have the right to conduct any and all non-destructive inspections, investigations, tests and studies 
(including, without limitation, investigations with regard to zoning, building codes and other 
governmental regulations, architectural inspections, engineering tests, economic feasibility 
studies and soils, seismic and geologic reports and environmental testing) with respect to the 
Property as Buyer may elect to make or maintain.  The cost of any such inspections, tests and/or 
studies shall be borne by Buyer. 
 

  Between the Effective Date and the Close of Escrow, Buyer and Buyer's 
employees, agents, contractors, subcontractors and consultants (collectively, "Buyer's 
Representatives") shall have the right to enter upon the Property, at reasonable times during 
ordinary business hours upon prior written notice to Seller to perform such inspections, 
investigations, tests and studies.  Following any such tests or inspections, Buyer agrees to 
promptly return any portions of the Property damaged or altered by Buyer during such tests or 
inspections to substantially the same condition which existed prior to such test or inspection. 
Buyer shall indemnify, defend and hold Seller and the Property harmless from any and all claims, 
damages or liabilities arising out of or resulting from the entry onto or activities upon the 
Property by Buyer or Buyer's Representatives or liens arising from Buyer's due diligence review 
of the Property.  Prior to any entry on to the Property by any of Buyer's Representatives, Buyer 
shall deliver to Seller an endorsement to a commercial general liability insurance policy which 
evidences that such Buyer's Representative is carrying a commercial general liability insurance 
policy with a financially responsible insurance company acceptable to Seller, covering the 
activities of such Buyer's Representative on or upon the Property.  Such endorsement shall 
evidence that such insurance policy shall have a per occurrence limit of at least One Million and 
No/100ths Dollars ($1,000,000.00) and an aggregate limit of at least Two Million and No/100ths 
Dollars ($2,000,000.00), shall name Seller as an additional insured, and shall be primary and non-
contributing with any other insurance available to Seller.      
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   Prior to the expiration of the Contingency Period, Buyer shall deliver to Seller 
and Escrow Holder written notice ("Contingency Period Notice") of its approval or disapproval of 
the Property and the Documents and Materials (as defined in Section 7(a)(viii), below).  Buyer 
acknowledges that the property will transfer to Buyer in its present “AS-IS” condition as at the 
time of the Close of Escrow and that Seller will make no repairs before or during Escrow or after 
the Close of Escrow. The Contingency Period Notice to the Escrow Holder shall be accompanied 
by the Natural Hazards Disclosure Statement.  The failure of Buyer to timely deliver the 
Contingency Period Notice shall be deemed to constitute Buyer's disapproval of the Property and 
the Documents and Materials, and the Deposit shall be returned to Buyer (provided that Buyer 
has complied with the terms of Section 21(m) below), and, except as otherwise provided in this 
Agreement, Seller and Buyer will have no further obligations or rights to one another under this 
Agreement.   
 

  If this Agreement is terminated pursuant to this subsection, Buyer shall deliver to 
Seller (y) the Documents and Materials delivered to Buyer by Seller, and (z) at no cost and 
without warranty as to correctness, copies of all reports, studies, maps and engineering studies 
that were generated by third parties for Buyer with respect to the Property, including, but not 
limited to, all environmental reports, surveys, marketing reports, geotechnical reports, lot studies 
and improvement plans; 
 

  (iii)  Title Insurance.  As of the Close of Escrow, Escrow Holder shall have 
committed to issue the Title Policy to Buyer; 
 

  (iv)  Seller's Representations.  All representations and warranties made by Seller 
to Buyer in this Agreement shall be true and correct on the date hereof and shall be true and 
correct in all material respects as of the Close of Escrow; 
 

  (v)  Natural Hazards Disclosure Statement.  No later than ten (10) business days 
prior to the scheduled expiration of the Contingency Period, Seller shall deliver to Buyer a 
Natural Hazards Disclosure Statement for the Property.  Buyer shall have approved the Natural 
Hazards Disclosure Statement and returned a signed copy thereof to Seller and Escrow Holder by 
the expiration of the Contingency Period; 
 

  (vi)  Seller's Obligations.  As of the Close of Escrow, Seller shall have performed 
all of the obligations required to be performed by Seller under this Agreement;    
 
   (vii)  Documents and Materials.  All available documents in Seller’s possession 
were made available on Seller’s website found at www.sta.ca.gov.  ("Documents and Materials"). 
Seller makes no representation or warranty as to the accuracy or completeness of any of the 
Documents and Materials which were not prepared by Seller.  
 

(b)  Conditions to Seller's Obligations.  The Close of Escrow and Seller's obligation to 
consummate the transactions contemplated in this Agreement are subject to the satisfaction of the 
following conditions (or Seller's waiver thereof) for Seller's benefit on or prior to the dates 
designated below for the satisfaction of such conditions, or the Close of Escrow in absence of a 
specified date: 
 

  (i) Buyer's Obligations.  Buyer shall have timely performed all of the obligations 
required to be performed by Buyer under this Agreement; 
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  (ii) Buyer's Representations.  All representations and warranties made by Buyer 
to Seller in this Agreement shall be true and correct on the date hereof and shall be true and 
correct in all material respects as of the Close of Escrow; 
 

  (v)  Purchase Price.  Buyer shall have timely delivered the Purchase Price and 
other sums owing under this Agreement in good funds to Escrow Holder;  
 

  (vi) Natural Hazards Disclosure Statement.  Prior to the end of the Contingency 
Period, Buyer shall have returned a signed copy of the Natural Hazards Disclosure Statement to 
the Seller, which shall be mutually acceptable to both Buyer and Seller. 
 

(c)  Failure of Condition to Close of Escrow.  If any of the conditions set forth in 
Section 7(a) or Section 7(b) are not timely satisfied or waived by the appropriate benefited party 
for a reason other than the default of Buyer or Seller, this Agreement shall terminate, and the 
Deposit and all other monies delivered to Escrow Holder by Buyer, less 2% of the Purchase Price 
(administrative charge) from Buyer’s deposit, shall be immediately returned to Buyer (provided 
that Buyer has complied with the requirements of Section 21(m) below), and except as otherwise 
provided herein, the parties shall have no further obligations hereunder. 
 
8.  Deposits By Seller.  At least one (1) business day prior to the Close of Escrow, Seller shall 
deposit with Escrow Holder the following documents:  
 

(a) Grant Deed.  The Grant Deed, duly executed and acknowledged in recordable form by 
Seller. 
 

(b)  FIRPTA Certificate.  A certification, acceptable to Escrow Holder, duly executed by 
the parties that constitute Seller under penalty of perjury, setting forth such party’s address and 
federal tax identification number in accordance with and/or for the purpose of the provisions of 
Sections 7701 and 1445, as may be amended, of the Internal Revenue Code of 1986, as amended, 
and any regulations promulgated thereunder. 
 
9.   Deposits By Buyer.  At least three (3) business day prior to the Close of Escrow, Buyer shall 
deposit or cause to be deposited with Escrow Holder the following:  
 

 (a) Purchase Price.  The balance of the Purchase Price (as adjusted by the Deposit, and 
prorations provided for herein), in cash or immediately available funds.  
 
10.  Costs and Expenses.  Except as otherwise specified in this Agreement, Buyer shall be 
responsible for and pay any applicable transfer taxes, escrow fees and recording charges.  Buyer 
and Seller shall each pay all legal and professional fees and fees of other consultants incurred by 
Buyer and Seller, respectively.  Any costs incurred through the Escrow relating to the Property 
that are not specifically allocated to Buyer or Seller under this Agreement shall be apportioned in 
the manner customary in the County. 
 
11.  Prorations.   
 

(a)  Taxes/Assessments.  All non-delinquent real estate taxes and non-delinquent 
assessments on the Property shall be prorated as of 12:01 a.m. on the day of the Close of Escrow 
based on the actual current tax bill, but if such tax bill has not yet been received by Seller by the 
Close of Escrow, then the current year's taxes shall be deemed to be one hundred two percent 
(102%) of the amount of the previous year's tax bill for the Property.  All delinquent taxes and all 
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delinquent assessments, interest and penalties, if any, on the Property shall be paid at the Close of 
Escrow from funds accruing to Seller.  All supplemental taxes billed after the Close of Escrow for 
periods prior to the Close of Escrow shall be paid promptly by Seller to Buyer in immediately 
available funds. 
 

(b) Other Expenses.  All other expenses for the Property shall be prorated as of 
12:01 a.m. on the day of the Close of Escrow between the parties based upon the latest available 
information. 

 
12.  Corrections.  If any errors or omissions are made regarding adjustments and prorations as set 
forth in this Agreement, the parties shall make the appropriate corrections promptly upon 
discovery.  If any estimates are made at the Close of Escrow regarding adjustments or prorations, 
the party shall make the appropriate correction promptly when accurate information becomes 
available.  Any corrected adjustment or proration shall be paid in cash to the party entitled to the 
adjustment or proration. 
 
13.  Condition and Inspection of Property.  Notwithstanding any other provision of this 
Agreement to the contrary, Seller makes no representation or warranty (except as expressly set 
forth in Section 14 below) whatsoever regarding the Property, the physical condition of the 
Property, its past use, its compliance with laws (including, without limitation, laws governing 
environmental matters, zoning, and land use), or its suitability for Buyer's intended use.  Buyer 
represents and warrants that Buyer is relying solely upon, and as of the expiration of the 
Contingency Period will have conducted its own independent inspection, investigation, and 
analysis of the Property as it deems necessary or appropriate in so acquiring the Property from 
Seller, including, without limitation, any and all matters concerning the condition, use, sale, 
development or suitability for development of the Property.  Seller would not sell the Property to 
Buyer without the foregoing provision and the waiver and release contained in Section 14 below. 
 
14.   Seller's Representations and Warranties. In consideration of Buyer entering into this 
Agreement, Seller makes the representations and warranties set forth in this Section 14, the 
continued truth and accuracy of which constitutes a condition precedent to Buyer's obligations 
hereunder.  Seller shall represent and warrant the accuracy or completeness of all documents and 
information (“Reports”) reviewed or received by any of the parties in connection with this 
transaction, including financial reports, lease and/or sublease agreements, service contracts, 
structural, geological, or engineering studies, plans and specifications.  Seller represents and 
warrants that all documents provided to Buyer shall be complete and accurate to the best 
knowledge and ability of Seller. In the event that Buyer, prior to Close of Escrow, becomes 
aware, from Seller or otherwise, of any inaccuracy or omission in the disclosures, information, or 
representations previously provided to Buyer by Seller or its consultants or agents, which will 
have a material, adverse impact on Buyer, the Property or the intended use of the Property, Buyer, 
as its sole option and remedy, may either (i) terminate this transaction and receive a refund of its 
Deposit, thereby waiving any claims or actions that Buyer may have against Seller as a result of 
such inaccuracy or omission, or (ii) proceed with the Close of Escrow hereunder, thereby waiving 
any rights that Buyer may have against Seller as a result of such inaccuracy or omission. Buyer 
agrees that, under no circumstances, shall Buyer be entitled to purchase the Property and then 
bring any claim or action against Seller for damages as a result of such inaccuracy or omission, 
except if such inaccuracy or omission is based on fraud or intentional misrepresentation by Seller. 
 

(a)  Seller's Authority.  Seller is the sole owner of fee title to the Property and has the 
legal power, right and authority to enter into this Agreement and the instruments referenced, and 
to consummate the transactions contemplated in the execution, delivery and performance of this 
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Agreement.  Furthermore, the execution and delivery of this Agreement has been duly authorized 
and no other action by Seller is required in order to make it a valid and binding contractual 
obligation of Seller. 
 

(b)  No Prior Transfers.  Seller has not previously sold, transferred or conveyed the 
Property, or granted to any other person or entity any right or interest in all or any part of the 
Property and Seller has not entered into any executory contracts for the sale of all or any part of 
the Property (other than this Agreement and the reservation of rights to SELLER for an 
underground pipeline and access easement to be granted to PG&E at a later date, as shown in 
Exhibit A), nor do there exist any rights of first refusal or options to purchase the Property, other 
than this Agreement and except as may be set forth in the Title Documents or the Leases. 
 

(c)  Leases.  To the Seller's present actual knowledge, there are no leases or other 
agreements (whether oral or written) affecting or relating to the rights of any party with respect to 
the possession of the Property or any portion thereof which will be in effect after Close of 
Escrow. 
 

(d)  Hazardous Materials.  Except as disclosed in the Documents and Materials, to the 
actual knowledge of Seller, the Property is not, as of the date of the Effective Date of this 
Agreement, in violation of any federal, state or local law, ordinance or regulation relating to 
Hazardous Materials (as defined herein), industrial hygiene or the environmental conditions on, 
under or about the Property including, but not limited to, soil and ground water condition.  The 
term “Hazardous Materials” shall mean any flammable explosives, radioactive materials, 
hazardous wastes or substances, toxic wastes or substances and other related materials including, 
without limitation, any substances defined as or included in the definition of "hazardous 
substances," "hazardous wastes," "hazardous materials," or "toxic substances" under any 
applicable federal, state or local laws or regulations.   
 
15.  Buyer's Representations and Warranties.  In consideration of Seller entering into this 
Agreement and as an inducement to Seller to sell the Property to Buyer, Buyer makes the 
following representations and warranties, each of which is material and is being relied upon by 
Seller (the continued truth and accuracy of which constitutes a condition precedent to Seller's 
obligations hereunder): 
 

(a) Buyer's Authority.  Buyer has the legal right, power and authority to enter into this 
Agreement and to consummate the transactions contemplated, and the execution, delivery and 
performance of this Agreement and no other action by Buyer is requisite to the valid and binding 
execution, delivery and performance of this Agreement. 
 

(b) Enforceability.  This Agreement and all required documents to be executed by Buyer 
are and shall be valid, legally binding obligations of and enforceable against Buyer in accordance 
with their terms. 
 

(c) Conflicting Documents.  Neither the execution and delivery of this Agreement and the 
documents and instruments referenced herein, nor the occurrence of the obligations set forth 
herein, nor the consummation of the transaction contemplated herein, nor compliance with the 
terms of this Agreement and the documents and instruments referenced herein conflict with or 
result in the materials breach of any terms, conditions or provisions of, or constitute a default 
under, any bond, note, or other evidence of indebtedness or any contract, indenture, mortgage, 
deed of trust, loan, partnership agreement, lease or other agreement or instrument to which Buyer 
is a party. 
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(d) No Side Agreements or Representations.  Buyer represents, warrants and covenants to 

Seller that Buyer has entered into this Agreement based upon its rights and intentions to 
independently inspect the Property.   
 
16. Default by Seller or Buyer: If the transaction is not consummated solely as a result of a 
default by either Seller or Buyer, then the non-defaulting party may terminate this Agreement by 
delivery of notice of termination to the defaulting party. The defaulting party shall pay any title 
and/or escrow fees charged by the Escrow Holder in connection with canceling escrow, and, 
except for any indemnity or other provisions in this Agreement that specifically survive the 
Closing or the earlier termination of this Agreement, neither party shall have any further rights or 
obligations hereunder.  
 
17.  Damage or Condemnation Prior To Closing.  Seller shall promptly notify Buyer of any 
casualty to the Property or any condemnation proceeding considered or commenced prior to the 
Close of Escrow.  If any such damage or proceeding relates to or may result in the loss of any 
"material portion" (as defined herein) of the Property, Seller or Buyer may, each at its option, 
elect either to (i) terminate this Agreement, in which event the Deposit, including all accrued 
interest, shall be returned to Buyer and neither party shall have any further rights or obligations 
hereunder, or (ii) continue the Agreement in effect, in which event upon the Close of Escrow, 
Buyer shall be entitled to any compensation, award, or other payments or relief resulting from 
such casualty or condemnation proceedings.  The term "material portion" shall mean damages 
greater than One Hundred Thousand Dollars ($100,000.00). 
 
18.  Notices.  All notices, demands, consents, requests or other communications required to or 
permitted to be given pursuant to this Agreement shall be in writing, shall be given only in 
accordance with the provisions of this Section, shall be addressed to the parties in the manner set 
forth below, and shall be conclusively deemed to have been properly delivered:  (a) upon receipt 
when hand delivered during normal business hours (provided that, notices which are hand 
delivered shall not be effective unless the sending party obtains a signature of a person at such 
address that the notice has been received); (b) upon receipt when sent by electronic mail to the 
address set forth below (provided that, notices given by electronic mail shall not be effective 
unless the receiving party delivers the notice also by one other method permitted under this 
Section); (c) upon the day of delivery if the notice has been deposited in a authorized receptacle 
of the United States Postal Service as first-class, registered or certified mail, postage prepaid, 
with a return receipt requested (provided that, the sender has in its possession the return receipt to 
prove actual delivery); or (d) one (1) business day after the notice has been deposited with either 
Golden State Overnight, FedEx or United Parcel Service to be delivered by overnight delivery 
(provided that, the sending party receives a confirmation of actual delivery from the courier).  
The addresses of the parties to receive notices are as follows: 
 
TO SELLER:    
 
Solano Transportation Authority    
One Harbor Center, Suite 130   
Suisun City, CA 94585     
Attn: Janet Adams, Director of Projects   
Telephone: (707) 424-6075                                   
Email: jadams@sta-snci.com 
 

TO BUYER:     
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TO ESCROW HOLDER: 
North American Title Company 
 
 
 
Each party shall make an ordinary, good faith effort to ensure that it will accept or receive notices 
that are given in accordance with this Section 18, and that any person to be given notice actually 
receives such notice.  Any notice to a party which is required to be given to multiple addresses 
shall only be deemed to have been delivered when all of the notices to that party have been 
delivered pursuant to this Section.  If any notice is refused, the notice shall be deemed to have 
been delivered upon such refusal.  Any notice delivered after 5:00 p.m. (recipient's time) or on a 
non-business day shall be deemed delivered on the next business day.  A party may change or 
supplement the addresses given above, or designate additional addressees, for purposes of this 
Section by delivering to the other party written notice in the manner set forth above. 
 
19.  Brokers.  Seller represents it has not engaged nor is it aware of any person entitled to any 
brokerage commission or finder's fee in connection with this transaction. Buyer represents it has 
not engaged any person entitled to any brokerage commission or finder's fee in connection with 
this transaction except _____________________________________________________ 
("Buyer's Broker"), in which Buyer shall be responsible for any and all of Buyer's Broker 
applicable fees. Each party agrees to indemnify the other party against any claim asserted against 
or adjudged against the other party, for any brokerage commission or finder's fee or any like 
compensation occasioned by or as a result of any act or omission of each such party, including all 
attorney's fees, costs, expenses and any other fees incurred by, charged against or adjudicated 
against, the other party, whether or not suit is filed, which are related to this indemnity agreement 
or enforcement thereof. 
 
20.  Assignment.  Buyer shall not assign its right, title or interest in this Agreement to any other 
party without the prior written consent of Seller. 
 
21.  Miscellaneous. 
 

(a) Partial Invalidity.  If any term or provision of this Agreement or the application 
thereof to any person or circumstance shall, to any extent, be invalid or unenforceable, the 
remainder of this Agreement, or the application of such term or provision to persons or 
circumstances other than those as to which it is held invalid or unenforceable, shall not be 
affected thereby, and each such term and provision of this Agreement shall be valid and be 
enforced to the fullest extent permitted by law. 
 

(b) Waivers.  No waiver of any breach of any covenant or provision herein contained 
shall be deemed a waiver of any preceding or succeeding breach thereof, or of any other covenant 
or provision herein contained.  No extension of time for performance of any obligation or act 
shall be deemed an extension of the time for performance of any other obligation or act except 
those of the waiving party, which shall be extended by a period of time equal to the period of the 
delay. 
 

(c)  Survival. All of Buyer's and Seller's warranties, indemnities, representations, 
covenants, obligations, undertakings and agreements contained in this Agreement shall survive 
for one (1) year following the Close of Escrow. 
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(d)   Successors and Assigns.  Subject to Section 20, this Agreement shall be binding 
upon and shall inure to the benefit of the grantees, transferees, successors and permitted assigns 
of the parties. 
 

(e)  Entire Agreement.  This Agreement (including all Recitals and Exhibits attached), is 
the final expression of, and contains the entire agreement between, the parties with respect to the 
subject matter hereof and supersedes all prior understandings with respect to it.  This Agreement 
may not be modified, changed, supplemented, superseded, canceled or terminated, nor may any 
obligations hereunder be waived, except by written instrument signed by the party to be charged 
or by its agent duly authorized in writing or as otherwise expressly permitted herein.  The parties 
do not intend to confer any benefit hereunder on any person, firm or corporation other than the 
parties to the Agreement. 
 

(f)  Time of Essence.  Seller and Buyer acknowledge and agree that time is strictly of the 
essence with respect to each and every term, condition, obligation and provision hereof and that 
failure to timely perform any of the terms, conditions, obligations or provisions by either party 
shall constitute a material breach of and a non-curable (but waivable) default under this 
Agreement by the party so failing to perform. 
 

(g)  Relationship of Parties.  Nothing contained in this Agreement shall be deemed or 
construed by the parties to create the relationship of principal and agent, a partnership, joint 
venture or any other association between Buyer and Seller. 
 

(h) Construction/Exhibits.  Headings at the beginning of each paragraph and 
subparagraph are solely for the convenience of the parties and are not a part of the Agreement.  
Whenever required by the context of this Agreement, the singular shall include the plural and the 
masculine shall include the feminine and vice versa.  This Agreement shall not be construed as if 
it had been prepared by one of the parties, but rather as if both parties had prepared the same.  
Unless otherwise indicated, all references to paragraphs, Sections, subparagraphs and subsections 
are to this Agreement.  All exhibits referred to in this Agreement are attached and incorporated 
herein by this reference. 
 

(i) Governing Law.  The parties acknowledge that this Agreement has been negotiated 
and entered into in the State of California.  The parties expressly agree that this Agreement shall 
be governed by, interpreted under, and construed and enforced in accordance with the laws of the 
State of California. 
 

(j) Days of Week.  A "business day," as used herein, shall mean any day other than a 
Saturday, Sunday or holiday, as defined in Section 6700 of the California Government Code.  If 
any date for performance herein falls on a day other than a business day, the time for such 
performance shall be extended to 5:00 p.m. on the next business day. 
 

(k)  Possession of Property.  Subject to the Approved Conditions of Title, Buyer shall be 
entitled to the possession of the Property immediately following the Close of Escrow. 
 

(l) Counterparts.  This Agreement may be executed in multiple counterparts, each of 
which shall be deemed an original, but all of which, together, shall constitute one and the same 
instrument. 
 

(m)  Termination Documents.  If this Agreement is terminated prior to the Close of 
Escrow for any reason, Buyer shall deliver to Seller the following documents and materials 
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(collectively hereinafter referred to as the "Termination Documents"): (y) the Documents and 
Materials delivered to Buyer by Seller, and (z) at no cost and without warranty as to correctness, 
copies of all reports, studies, maps and engineering studies that were generated by third parties 
for Buyer with respect to the Property, including, but not limited to, all environmental reports, 
surveys, marketing reports, geotechnical reports, lot studies and improvement plans. It is 
understood and agreed that, with respect to any provision of this Agreement which refers to the 
termination of this Agreement and the return of the Deposit to Buyer, such Deposit shall not be 
returned to Buyer unless and until Buyer has fulfilled its obligation to return to Seller the 
Termination Documents. 
 
 
The parties have executed this Agreement as of the date last set forth below. 
 
SELLER: BUYER 
 
SOLANO TRANSPORTATION AUTHORITY                                                 
 
By: ________________________________                                                  
Name: ______________________________                                            
Title: ________________________________                                                
 
Date:__________ ___, 2014 
 
 
APPROVED AS TO FORM: 
 
 
By: ________________________________ 
      STA Legal Counsel 
 

 
___________________________________ 
 
By:________________________________ 
Name: ________________________________ 
Title: _________________________________ 
 
Date: __________________________, 2014 
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EXHIBIT A 
 

Legal Description  
 
 
 
 

[To be inserted]  
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Agenda Item 8.L 
October 8, 2014 

 
 
 
 
 
 
DATE:  October 1, 2014 
TO:  STA Board 
FROM: Drew Hart, Associate Planner 
RE:  Zero Emission Vehicle Readiness Grant for Electric Vehicle Implementation 
 
 
This report will be provided under separate cover. 
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Agenda Item 9.A 
October 8, 2014 

 
 

  
 
 
 
 
Date:  September 29, 2014 
To:   STA Board 
From:   Liz Niedziela, Transit Program Manager  
RE:   Conduct Public Hearing SolTrans Recommended Service Modifications to 

Solano Express Routes 78 and 85  
 
 
Background 
SolTrans operates three of the seven SolanoExpress routes in which many partners help fund the 
intercity services and different agreements that govern the various routes. SolTrans has a contract 
with the STA to operate Route 78, so any modifications to fares or service of those routes must 
be approved by the STA Board.  SolTrans is required to notify the funding partners, including 
STA, but not necessarily get their approval for changes to Routes 80 and 85.  As a practical 
matter, the continued success for all of the jointly funded intercity routes depends on maintaining 
a consensus of the funding partners which are all represented on the STA Board.  The Intercity 
Funding Agreement requires any proposed fare or service changes shall be presented to the 
Intercity Funding Working Group for their consideration.    

 
Discussion 
SolTrans has presented this item to the Consortium in August and has requested that the service 
change recommendations for 78 and 85 of SolTrans’ System Restructure Project be included in 
the September’s Consortium Agenda.  
 
STA staff is working with SolTrans staff to receive comments for the Solano Express Route 
changes to Route 78 and 85 by conducting a Public Hearing at the STA Board meeting October 
8, 2014.   STA staff is supportive of the SolTrans proposed changes to Route 78 and has 
provided comments to SolTrans regarding Route 85. 
 
At their respective meetings on September 23 and 24, 2014, the SolanoExpress Intercity Transit 
Consortium and the STA TAC unanimously approved to forward the recommendation to the 
STA Board for approval. 
 
Recommendation 
Approve the following: 

1. Conduct a Public Hearing for proposed service changes to Solano Express Routes 78 and 
85; and 

2. Approve SolTrans changes to Routes 78 and 85 after receiving public comments through 
the STA Board and SolTrans Public Hearing process. 

 
Attachment: 

A. SolTrans Staff Report 
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ATTACHMENT A 
 
 

 

 
Solano County Transit 

 
TO: SOLANO EXPRESS INTERCITY TRANSIT CONSORTIUM 
PRESENTER: ALAN ZAHRADNIK, TRANSIT PLANNING CONSULTANT 
SUBJECT: STATUS OF INTERCITY BUS ELEMENTS OF SOLTRANS’ SYSTEM 

RESTRUCTURE PROJECT  
ACTION: PROVIDE COMMENTS AND RECOMMEND APPROVAL, AS APPROPRIATE  
  
 
BACKGROUND: 
 

As reported to the Consortium in August, SolTrans is in the process of restructuring and 
enhancing its fixed route bus services.  In June 2014, the SolTrans Board approved a staff-
recommended Preferred Scenario and authorized public outreach.  Public outreach was 
conducted within the SolTrans service area in August and September, and staff presented a 
revised service plan to the SolTrans Board last week that was responsive to public comment.  
Final Board action on the service restructuring and enhancement is scheduled to take place at its 
October meeting. 
 
While the focus of these enhancements is on the local bus system, SolTrans is also considering 
improving the performance of intercity bus routes that it operates in collaboration with STA and 
the other transit operators in Solano County.  At this time, SolTrans seeks to receive comments 
and a recommendation from the Consortium to the STA for approval of the revised SolTrans staff 
proposal pertaining to intercity bus routes 78, 80 and 85, as required by the Intercity Transit 
Funding Agreement.  With STA approval in November, intercity service changes could be 
implemented concurrently with local service changes as early as January 2015. 

 
DISCUSSION: 
 
The service proposal presented to the SolTrans Board of Directors in June included specific 
recommendations for Solano Express services. These recommendations are detailed in Table 1. 
 
Table 1: Intercity Elements of Preferred Fixed Route Operating Scenario – June 2014 
 

Route Enhancement / Modification 
76/78/ 

80s 
• Integrate Route 76 into Route 78 for productivity purposes; 

consolidate Route 80S with Route 78. 

85 • Streamline service to run on SR37 and I-80 
• Serve both SCC campuses 
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In response to public comments made during the public outreach period, SolTrans staff and 
consultants revised the initial proposal.  These revisions were presented to the SolTrans Board at 
its September 18 meeting, with a recommendation to approve and proceed with receiving 
additional comments on the revised proposal, including a public hearing prior to the October 
Board meeting, at which time final action could be taken.  The proposed revisions made to 
intercity bus routes are shown in Table 2 and explained below. 

Table 2: Revisions to Intercity Routes 76/78/80S, 80 and 85 Resulting from Public Outreach 

Route Enhancement / Modification 
76/78 • Integrate Route 76 into Route 78 for productivity purposes. 
80S • Discontinue service and reinvest hours in Route 80. 
80 • Add Sunday service 

85 • Streamline service within Vallejo and along I-80 
• Add and consider ending the route at FTC 

Routes 76/78 

The consolidation of Routes 76 and 78 is meant to provide a higher level of service to destinations 
in Concord and Walnut Creek for patrons of both routes by making a short deviation off I-680 to 
Diablo Valley College/Sun Valley Mall.  The proposal involves deleting the south-bound deviation 
to Pleasant Hill BART and continuing on I-680 to serve Walnut Creek BART.  Most 78 riders 
accessing BART and Walnut Creek has more travel destinations and CCCTA connections than 
Pleasant Hill to increase overall ridership.  The Route 78 cost will not change significantly, while 
ridership and fare revenues would increase.  The Consortium is being asked for its concurrence 
with the proposed Route 78 change. 

Routes 80S/80 

During the public outreach, Vallejo riders commented that they want Sunday service back on 
Route 80.  Route 80S is to be discontinued due to poor performance.  SolTrans would save the 
vehicle miles and hours and related cost of 80S and intends to reinvest in restoring Sunday service 
on Route 80.  However, if the same level of Saturday service is provided on Sunday, Route 80 
hours and cost will increase significantly more than the savings from the 80S.  SolTrans staff has 
recommended waiting to act on adding Route 80 Sunday service until its funding availability is 
certain.  The Consortium is being asked to comment on this proposal at this time.  SolTrans staff 
will come back to the Consortium at a later date, subsequent to discontinuing the 80S. 

Route 85 

The Route 85 proposal is to improve performance by streamlining the route so it’s more attractive 
to existing and prospective new riders.  In response to public comment, instead of operating 
express from VTC to Solano Community College (SCC) in Vallejo, it is proposed to run limited stop 
service within Vallejo (Vallejo Transit Center, Sereno Transit Center and Six Flags/Fairgrounds) 
along the existing alignment and then keep the route on I-80 with only a quick dogleg to serve SCC 
in Fairfield directly.  The Vallejo campus of SCC would not be served.  Fairfield Transit Center 
(FTC) would be added for connections to FAST for riders continuing travel throughout Fairfield 
and to other cities via FAST intercity routes.  It is also proposed to continue on to the Solano Mall 
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as is done today as many current riders get on/off here.  However, SolTrans is considering ending 
the route at FTC in order to decrease running time, add recovery time and address On-Time 
Performance issues during congested freeway times.  Since FTC has local FAST service to the Mall, 
ending the Route 85 at FTC seems a reasonable option.  The Consortium is being asked to 
comment on this proposal and the option to end the route at FTC. 
 
Consistency with Long-Range Transit Corridor Plan 
 
The proposed changes to SolTrans’ intercity bus routes are consistent with the long range transit 
corridor plan, such that the changes provide for a more express service along I-80 between 
Fairfield and Vallejo that allows for future freeway ramp bus pads on I-80 at Hiddenbrooke/ 
American Canyon, and on Highway 37 at Six Flags/Fairgrounds; and it supports development of 
all-day, all-week service between Vallejo and Walnut Creek BART via Benicia. 
 
Cost and Revenue Impacts of the Proposed Changes 
 
For the proposed modifications to the intercity routes 76/78/80S and 85, the objective is to have them be 
cost-neutral, while at the same time attractive to new riders.   
 
Table 3 shows the current performance of intercity routes.  Table 4 shows the additional costs of the 
proposed changes to intercity routes with the estimated revenues and farebox recovery.  
 
Table 3: Current Performance of Intercity Bus Routes (9 months FY 13/14) 
 

Route Fare Recovery Passengers per RVH Cost per Passenger 
76 12% 12 $25 
78 27% 11 $12 
85 29% 9 $11 

 
Table 4:  Additional Costs and Estimated Revenues of Proposed Changes 
 

Route Ridership Revenue Vehicle Hours Vehicle Miles Cost 
78* 4800 $14,800 200 2400 $20,000 
85** 0 0 0*** 9500 $0*** 

 
Notes:   * assumes all Route 76 riders switch to Route 78 

** about 20% of Route 85 riders board or alight at stops that would be discontinued.  Assumes 
current intercity riders continue to use Route 85 via transfer to/from local bus routes 

***  any travel time reduction would be used for additional recovery time, so revenue vehicle  
hours and costs would not change. 

 
 
 

Capital Cost Implication 
 
The proposed changes to Routes 76/78/80S and 85 require no capital improvements. 
 
NEXT STEPS: 
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SolTrans staff will synthesize all of the input received and will provide a comprehensive report to the 
Board of Directors, with a final recommendation on fixed-route restructuring and enhancement at the 
October 23, 2014 meeting.  Prior to Board action, a public hearing will be held on the final 
recommendation to conclude the public comment period.  As requested by STA previously, the matter 
of SolTrans intercity bus routes would be presented for its approval after the SolTrans Board takes 
action on the system-wide restructuring and enhancement recommendation. 

RECOMMENDATION: 
At this time, SolTrans seeks Consortium comments and a recommendation to STA of concurrence with 
changes to Routes 78 and 85, as appropriate. 
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Agenda Item 9.B 
October 8th, 2014 

 
 
 

 
 
DATE:  September 26, 2014 
TO:  STA Board 
FROM: Anthony Adams, Project Assistant 
RE:  2014 Solano County Annual Pothole Report  
 
 

Background: 
The 2014 Solano County Pothole Report was approved by the STA Board to be released for a 
30-day public comment at their July 9th meeting.  There were no public comments received 
during this 30-day public comment period.  Prior to the 2014 Solano County Annual Pothole 
Report final adoption, the Metropolitan Transportation Commission notified STA that their 2013 
Pavement Conditions Index (PCI) Report was going to be released in September 2014.  These 
newly calculated 2013 PCI scores were slightly different than the 2013 PCI scores that were 
projected in the 2014 Solano County Annual Pothole Report.  This difference is due to the fact 
that STA was utilizing 2012 budget data to project 2013 PCI scores, rather than using actual 
numbers, which MTC releases in September of the following year.  In light of the new “actual” 
2013 PCI scores, and their difference from STA’s 2013 PCI projections, 2013 budget data was 
requested from the seven cities and the County with the intent of providing more accurate 
funding projections and PCI scores.   
 
STA would like to complete the 2014 Solano County Pothole Report, with updated data, prior to 
MTCs report, which is on track to publish their Pothole Report by February 2015. 
 
Discussion: 
STA staff is seeking final approval of the 2014 Solano County Pothole Report by the Board at 
their October 8th meeting.  All seven cities and the County have provided STA with the 
necessary budget information to allow for more accurate PCI projections and funding shortfalls.  
Most of the content and format of the STA Report are the same as the version approved during 
the STA board meeting of July 9th, with updates focusing on the following: 

• Current 2013 PCI scores – (Projected PCI based on 2012 budgets vs. Actual PCI score) 
o Benicia - 60 vs. 58  (Lower than projected) 
o Dixon – 77 vs. 76  (Lower than projected) 
o Fairfield – 70 vs. 68  (Lower than projected) 
o Rio Vista – 57 vs. 58  (Higher than projected) 
o Solano County – 75 vs. 77   (Higher than projected, Further explanation below) 
o Suisun City – 65 vs. 56  (Lower than projected, Further explanation below) 
o Vacaville – 68 vs. 69  (Higher than projected) 
o Vallejo – 49 vs. 47  (Lower than projected) 

 

• Fiscal Year 2013-14 budget data – All cities and the County provided STA with updated 
budget data. 
 

• Updated budget projections and shortfalls – Updated budget data from all cities was 
averaged from the past five fiscal years.  This yielded higher future budget projection 
totals for all cities except Vacaville.  Due to lower actual 2013 PCI scores (on average) 
than previous projections, the cost to maintain roads increased on an annual basis and on 
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a 15 year projection timeline. The newly updated budgets shows that Solano County, as 
awhole, is spending approximately $20M annually, less than half of the approximately 
$44M required to keep our roads maintained at an average PCI of 60.   
 

• Newly projected future PCI maps – Despite slight increases in the budgets used for 
projections, the lower actual 2013 scores (on average) resulted in negligible change to 
newly projected future PCI maps.  
 

• Federal, state, local & countywide funding sources – More detailed information regarding 
these funding sources was included in the report.  This includes data on temporary local 
sales tax measures, and SF Bay Area countywide sales tax measures. 

Projected 2013 PCI vs. actual 2013 PCI further explanation 

The actual 2013 PCI scores were slightly different than the PCI projections made using 2012 
budget data.  The biggest example of this is Suisun City, who had originally been projected to 
have a PCI of 65 in 2013, but was shown to have an actual 2013 PCI of 56.  There are a few 
reasons for this large year-over-year drop in PCI.  In May 2014 the City of Suisun City 
completed re-inspection of all of 552 sections within its street network and a full update of its 
Pavement Management Program. This work was completed by a consultant thanks to funding 
from MTC's Pavement Management Technical Assistance Program (P-TAP). Far fewer sections 
were inspected annually in the previous four years, which was performed by City staff. Due to 
the subjective nature of visual pavement assessments and the passage of time, the 
consultant’s PCIs were notably lower than the City’s PCIs of the previous four years. What had 
been projected as a steady degrading of road conditions was shown as a 9 point drop in one year.  
Actual pavement conditions have not degraded in just one year as indicated by the 9 point drop. 
The result of this lower “actual” starting PCI score for 2013 resulted in the 15 year projected PCI 
going from 49 in the previous projections to 38 in the new projections.   

An example of a jurisdiction performing better than projections is Solano County, who’s actual 
2013 PCI score was 77, two points higher than the 75 that was projected in the previous version 
of the STA’s Pothole Report.  This two point difference today projects to a five point difference 
over the next 15 years, with projections from the previous Solano County Pothole Report 
showing a PCI 67, while the updated report shows a projected PCI of 72.   County staff primarily 
attributes the 3.6% annual average PCI increase to the County’s aggressive chip seal program.  
Every year nearly half of the County’s 460 centerline miles of paved roads are physically driven 
and 40 miles are identified for chip seal in the CIP. County crews spend about 3 months each 
spring preparing the selected road segments by digging out failed pavement sections, blade 
patching, and crack sealing. Crews have successfully addressed structural distresses in advance 
of the surface treatment and paid equal attention to maintaining smooth profiles to make the 
Solano County chip seal program a great success.  

The Solano PDWG reviewed and provided comments to the report at their September 18th 
meeting. The Solano TAC also reviewed, provided comments and forwarded a recommendation 
to the STA Board to approve the 2014 Solano County Annual Pothole Report at their September 
24th meeting.  All comments from PDWG and TAC members have been incorporated into the 
updated 2014 Solano County Annual Pothole Report, which is now ready for final approval. 
 

Recommendation: 
Approve the 2014 Solano County Annual Pothole Report as shown in Attachment A. 
 

Attachment:  
A. 2014 Solano County Annual Pothole Report (This attachment has been provided to the 

STA Board Members under separate enclosure.  The 2014 Solano County Pothole Report 
is also available for review and printing on STA’s website:  
http://www.sta.ca.gov/docs.php?oid=1000005018&ogid=1000000947 
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Agenda Item 9.C  
October 8, 2014 

 
 
 
 
 
 

DATE:  September 30, 2014 
TO:  STA Board 
FROM: Jayne Bauer, Marketing and Legislative Program Manager 
RE:  STA’s 2015 Legislative Priorities and Platform 
 
 
Background: 
Each year, STA staff monitors state and federal legislation that pertains to transportation issues.  On 
February 12, 2014, the STA Board approved its 2014 Legislative Priorities and Platform to provide 
policy guidance on transportation legislation and the STA’s legislative activities during 2014.  
Monthly legislative updates are provided by STA’s State and Federal lobbyists for your information 
(Attachments A and B).  A Legislative Bill Matrix listing state bills of interest is available at 
http://tiny.cc/staleg. 
 
Discussion: 
To help ensure the STA’s transportation policies and priorities are consensus-based, the STA’s 
Legislative Platform and Priorities is first developed in draft form by staff with input from the STA’s 
state (Shaw/Yoder/Antwih, Inc.) and federal (Akin Gump) legislative consultants. 
 
The draft is distributed to STA member agencies and members of our federal and state legislative 
delegations for review and comment prior to adoption by the STA Board.  The STA Technical 
Advisory Committee (TAC) and Transit Consortium reviewed the Draft 2015 Legislative Platform 
and Priorities at the TAC and Consortium meetings in September.  Proposed edits to the Platform are 
shown with tracked changes (Attachment C).  The Platform with the accepted changes has been 
provided for your review (Attachment D). 
 
At their September meetings, the TAC and Consortium voted to forward the Draft 2015 Legislative 
Platform and Priorities to the STA Board, with a recommendation to distribute the draft document 
for review and comment.  The Final Draft 2015 Legislative Platform and Priorities will be placed on 
the November 2014 agenda of the TAC and Consortium, and forwarded to the STA Board for 
consideration of adoption in December 2014. 
 
STA’s state legislative advocate (Shaw/Yoder/Antwih, Inc.) will work with STA staff to schedule 
project briefings in early 2015 with each of Solano’s state legislators and their staff (as well as key 
state agency staff) to provide the current status of STA priority projects and discuss future funding 
opportunities. 
 
STA’s federal legislative advocate (Susan Lent of Akin Gump) will work with STA staff to refine 
the STA’s strategy objectives for the annual lobbying trip to Washington, DC, which will be 
scheduled in spring 2015. 
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Fiscal Impact: 
None. 
 
Recommendation: 
Distribute the STA’s Draft 2015 Legislative Priorities and Platform for review and comment. 
 
Attachments: 

A. State Legislative Update  
B. Federal Legislative Update 
C. STA’s Draft 2015 Legislative Priorities and Platform with Tracked Changes (Redline) 
D. STA’s Draft 2015 Legislative Priorities and Platform with Changes Accepted 
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Tel:  916.446.4656 
Fax: 916.446.4318 

1415 L Street, Suite 1000 
Sacramento, CA  95814 

 

 

 

 

October 8, 2014 
 
TO: Board of Directors, Solano Transportation Authority 
 
FM: Joshua W. Shaw, Partner 

Matt Robinson, Legislative Advocate  
Shaw / Yoder / Antwih, Inc.     

 
RE: STATE LEGISLATIVE UPDATE – October 2014 

 
 
Legislative Update 
The Legislature has been in recess since August 29 and will not return until December 1, when it will 
swear in newly elected members. The Legislature will fully reconvene on January 5 for the 2015-16 
Legislative Session. The Governor had until September 30 to act on bills. Later in this report, we provide 
an update on legislation of importance to the Board (see Bills of Interest beginning on page 4). 
 
2013-14 Legislative Session Recap 
Solano Transportation Authority Co-Sponsors Legislation 
SB 1368 (Wolk), co-sponsored by the Board, with SolTrans, clarifies the authority of Caltrans and the 
California Transportation Commission to transfer park-and-ride properties to joint powers authorities 
providing transportation service and to transit districts. Specifically, this bill would allow SolTrans to take 
possession of the Curtola Park-and-Ride Facility in the City of Vallejo. This bill was signed by the 
Governor on September 9.  
 
HOT Lanes 
Legislation was introduced in 2014 that would have allowed designated local and regional 
transportation agencies and county transportation commissions to apply to the CTC to establish a high-
occupancy toll (HOT) lane in those entities’ respective jurisdictions, and would have empowered CTC to 
authorize an unlimited number of HOT lanes that may be approved statewide. In order to establish a 
HOT lane on a specified piece of highway, that highway must first be operating as a high-occupancy 
vehicle (HOV) lane. The bill, SB 983 (Hernandez), was held in the Assembly Appropriations Committee 
due to concerns raised by the Chair regarding tolls in general and specific concerns regarding Caltrans’ 
desire to implement a HOT lane project in Orange County on the I-405 freeway against the wishes of 
some local officials in Orange County. Earlier versions of the bill included language to allow the nine Bay 
Area congestion management agencies (CMAs) to also apply to the CTC for HOT lane designation, but 
this language was ultimately removed due to concerns raised by MTC. The author’s office was in the 
process of crafting a solution to the MTC/ CMA issue when the bill was held in Committee due to the 
aforementioned circumstances surrounding the I-405 freeway.  
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This issue will return again in the 2015-16 Legislative Session as California State Transportation Agency 
Secretary Brian Kelly’s California Transportation Infrastructure Priorities working group will make 
recommendations to the Governor regarding managed lanes very similar to the provisions contained in 
SB 983. Therefore, we expect that similar legislation will be introduced in 2015, perhaps with the full 
support of the administration.  
 
Lower-Vote Thresholds for Transportation Funding 
In 2013-14, many non-self-help counties hoped the legislature would consider passing a constitutional 
amendment to allow for the vote threshold to be reduced from two-thirds to 55% for transportation 
sales tax measures. There are currently 19 counties that have a sales tax dedicated to transportation, 
which represents nearly 70% of available resources for transportation financing. Some counties with 
existing taxes recently have tried but failed to add new or extend existing taxes. 
 
During the 2013-14 Legislative Session, Senators Carol Liu (D-Glendale) and Ellen Corbett (D-Alameda) 
introduced SCA 4 and SCA 8, respectively, for purposes of lowering the vote threshold to 55% for local 
transportation sales tax measures. Senator Hancock (D-Berkeley) has also introduced SCA 11, which 
would allow the threshold to be lowered for all sectors. 
 
During the second half of the two-year session, the Senate was down three Democratic members due to 
extended leaves of absence, so the majority party no longer had the two-thirds majority it would need 
to pass a lower voter-threshold bill without gaining Republican support. Any chance for future lower-
voter threshold legislation will largely depend on the outcome of the November 4, 2014 General 
Election and whether Democrats are able to regain a super-majority. Additionally, the California State 
Transportation Agency has included lower-voter thresholds in its California Transportation Infrastructure 
Priorities Working Group report as part of its longer-term strategy, so there is some willingness from the 
Administration to explore policy changes in the future. 
 
WETA Appointment 
While legislation introduced two years ago to guarantee a Solano County seat on the Water Emergency 
Transportation Authority (WETA) Board of Directors, AB 935 (Frazier), and we successfully amended 
that bill to give the Solano Transportation Authority the ability to choose the possible candidates, that 
measure did not gain traction in the Senate. Additionally, we are not sure the Governor would have 
signed the measure, had it been sent to him. 
 
That is why we worked with the Board and STA staff to lobby the Governor and his Administration for a 
Solano County appointment to WETA, when the seats turned over earlier this year. On February 28, 
Governor Brown reappointed Anthony Intintoli to the WETA Board of Directors. We had worked 
towards that outcome, meeting several times with Governor Brown’s key officials involved in the 
appointments process. This will ensure Solano County continues to be represented on the WETA Board 
for the foreseeable future. The question for next year is: Will the Bay Area legislative delegation be 
able to rally around a consensus measure, one which the Governor will sign, ensconcing in statute the 
preferred outcome? 
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The Budget 
The FY 2014-15 Budget Act includes $351 million in early loan repayments originally borrowed from the 
Highway Users Tax Account and scheduled for repayment in 2021. Of the amount proposed for 
repayment, $100 million would go to cities and counties, $237 million would be repaid to Caltrans for 
highway rehabilitation and maintenance projects, $9 million would be used for active transportation 
projects, and $5 million for environmental mitigation.  
 
Additionally, the Budget Act appropriates $793 million in Prop 1B PTMISEA for transit agencies and $160 
million for intercity rail projects.  
 
Finally, the enacted budget appropriates $630 million from the Greenhouse Gas Reduction Fund (GGRF), 
generated from the sale of Cap and Trade allowances, to a variety of programs in the transportation 
universe. The budget provides a mix of formula funding competitive grants, and direct allocations to 
agencies to implement the goals of AB 32, both in the budget year, as well as to certain programs as a 
continuous percentage of Cap and Trade revenues (noted in parenthesis below). The funding was 
appropriated as follows: 

• $25 million to the STA program for direct funding to transit agencies for operations and capital 
projects that reduce GHG emissions (5 percent ongoing).  

• $25 million to the California State Transportation Agency (CalSTA) for a competitive grant 
program for transit and intercity rail capital projects that reduce GHG emissions (10 percent 
ongoing).  

• $130 million to the Strategic Growth Council for a competitive grant program for projects that 
provide affordable housing near transit and that implement sustainable communities strategies 
consistent with SB 375 (20 percent ongoing).  

• $200 million to the Air Resources Board for low-carbon transportation projects, including zero- 
and near zero-emission bus deployment projects (subject to annual appropriation).  

• $250 million to the High-Speed Rail Authority for construction of the first phase of the high-
speed rail project, including work on the blended system (25 percent ongoing).  

 
Cap and Trade and the various program elements will continue to be something we engage in on the 
Authority’s behalf during the 2015-16 Legislative Session.  
 
The Latest on Cap and Trade 
On September 18, the Air Resources Board (Board) met to consider approving the Investments to 
Benefit Disadvantaged Communities: Interim Guidance to Agencies Administering Greenhouse Gas 
Reduction Fund Monies (Interim Guidance).  After much discussion and public comment, the Board 
voted to approve the revised version of the Interim Guidance.  
 
The Board stated that the Interim Guidance was to be applied to projects in FY 2014-15 and that the 
Board would be releasing an updated version as part of its full funding guidelines in mid-2015. The final 
Cal Enviro Screen tool, used to identify disadvantaged communities, is scheduled to be released by the 
end of September/beginning of October.  
 
On September 23, the Strategic Growth Council (Council) released the Affordable Housing and 
Sustainable Communities Program Preliminary Draft Program Guidelines (Draft Guidelines). The goal of 
the Affordable Housing and Sustainable Communities Program (AHSCP), established pursuant to SB 862 
(Committee on Budget and Fiscal Review), is to “reduce greenhouse gas emissions through projects that 
implement land use, housing, transportation, and agricultural land preservation practices to support 
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infill and compact development.” The Council is tasked with developing guidelines for the AHSCP and 
began seeking stakeholder input in late August through a series of public workshops. For Fiscal Year 
2014-15, $130 million was appropriated to the AHSCP. Additionally, 20 percent of all Cap and Trade 
funding is available to the AHSCP beginning in Fiscal Year 2015-16. The program has a 50 percent target 
for projects benefitting a disadvantaged community.  
 
The Draft Guidelines establish two project-types – transit-oriented development projects and integrated 
connectivity projects – both of which transit agencies may apply for. The Draft Guidelines also make 
“transportation- or transit-related infrastructure” an eligible capital use, but limit AHSCP funding to 50 
percent of the total capital for this use. Any proposed project must be consistent with a Sustainable 
Communities Strategy (SCS), or similar sustainable planning document in non-MPO regions. The Council 
has announced a series of public workshops for late October, prior to the close of the public comment 
period on October 31. The final guidelines will be released on December 1 and the Council will vote on 
the adoption of the Draft Guidelines on December 11.  
 
With respect to the Transit and Intercity Rail Capital Program and Low-Carbon Transit Operations 
Program, the California State Transportation Agency and Caltrans are scheduled to release draft 
guidelines for both in October 2014. Once these program guidelines are released, stakeholders will be 
given the opportunity to provide comment and a series of public workshops will be scheduled. 
 
 
Bills of Interest 
SB 1368 (Wolk) would authorize Caltrans and the CTC to relinquish a park-and-ride lot to a joint powers 
authority formed for the purposes of providing transportations services or to a transit district. From the 
Authority’s perspective, this bill will ensure state-owned property in Vallejo can be turned over to 
SolTrans for long-term operation, maintenance and improvements. The STA Board is the Co-Sponsor of 
this bill, with SolTrans. This bill was signed by the Governor on September 9 [Chapter 315, Statutes of 
2014]. 
 
AB 2170 (Mullin) would clarify that a joint powers authority may exercise any power common to the 
member agencies, including the authority to levy a fee or tax (subject to the requirements of the 
Constitution). This bill was signed by the Governor on September 17 [Chapter 386, Statutes of 2014]. 
 
SB 556 (Padilla) was amended at one point last year to require all public agencies, including public 
transit systems, to “label” employees and vehicles which are independent contractors or operated by 
independent contractors with a "NOT A GOVERNMENT EMPLOYEE" or "THE OPERATOR OF THIS VEHICLE 
IS NOT A GOVERNMENT EMPLOYEE" disclosure.  
 
The STA Board Opposed that version of the bill, due to its adverse impact on transit systems. In the 
face of substantial opposition around the state, the author narrowed the bill’s scope late in the session; 
it now applies only to fire protection services, rescue services, emergency medical services, hazardous 
material emergency response services, and ambulance services. This bill was signed by the Governor on 
September 29 [Chapter 832, Statutes of 2014]. 
 
SB 628 (Beall) would authorize the creation of “enhanced” Infrastructure Financing Districts (eIFD) by a 
local agency to fund the construction of infrastructure projects, including: highways, interchanges, 
ramps & bridges, arterial streets, parking facilities, and transit facilities; transit priority projects; and 
projects that implement a sustainable communities strategy. An eIFD may not finance routine 
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maintenance, repair work, or the costs of an ongoing operation. This bill does not establish a voter-
approval requirement for the creation of the eIFD and requires the approval of 55 percent of impacted 
property owners to issue bonds for the project. Finally, the bill allows the eIFD, with the consent of local 
taxing entities, to divert incremental property tax revenue to the eIFD to finance eligible projects, as 
well as seek benefit assessment and user-fees to fund projects. This bill was signed by the Governor on 
September 29 [Chapter 785, Statutes of 2014]. 
 
SB 1077 (DeSaulnier) would direct the California State Transportation Agency (CalSTA) to develop a pilot 
program designed to assess specified issues related to implementing a mileage-based fee (MBF) in 
California to replace the state's existing fuel excise tax by January 1, 2016. The bill would require the 
CalSTA to assess certain issues related to implementing an MBF, including different methods for 
calculating mileage and collecting road use information, processes for managing, storing, transmitting, 
and destroying data to protect the integrity of the data and ensure drivers' privacy, and costs associated 
with the implementation and operation of the MBF system. This bill was signed by the Governor on 
September 29 [Chapter 835, Statutes of 2014]. . The STA Board has adopted a “Watch” Position for 
this bill. 
 
SB 1151 (Canella) would impose an additional fine of $35 for specified violations within a school zone 
and deposit fine revenues in the State Transportation Fund for school zone safety projects within the 
Active Transportation Program. This bill was vetoed by the Governor on September 19. The STA Board 
Supports this bill. 
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M E M O R A N D U M  

September 25, 2014 

To: Solano Transportation Authority 

From: Akin Gump Strauss Hauer & Feld LLP 

Re: September Report 

 

During the month of September we monitored developments with federal funding and 
reauthorization of the transportation bill.  We also assisted STA with developing its federal 
platform for 2015.   

Fiscal Year 2015 Appropriations 

On September 19, President Obama signed into law (Public Law No. 113-164) a continuing 
resolution to fund federal government programs through December 11 at the current funding 
level.  The House passed the bill on September 17 (319-108) and the Senate voted on September 
18 to approve the bill (73-22).  

Congress either must pass omnibus legislation before December 11 funding the federal 
government for the remainder of fiscal year 2015 or pass another stopgap measure until next year 
when the new Congress adjourns.  The Senate and House Appropriations Committees have 
begun to prepare an omnibus bill to resolve spending for the remainder of the fiscal year.  The 
outcome of the elections will likely determine whether or not the omnibus bill will be adopted or 
if Congress will continue to fund the federal government under a CR. If the Republicans gain 
control of the Senate, it is more likely that Republicans will insist on another short term CR so 
that they can shape their funding priorities in January when they control both houses. 

Regulatory Streamlining 

On September 9, the House Transportation and Infrastructure Committee’s Subcommittee on 
Highways and Transit held a hearing to examine how MAP-21’s provisions to streamline the 
environmental review process are working and consider improvements for the next surface 
transportation bill.  The witnesses, Utah Department of Transportation Executive Director Carlos 
Braceras, Washington State Secretary of Transportation Lynn Peterson, Texas Department of 
Transportation Director of Environmental Affairs Carlos Swonke and Transportation Corridor 
Agencies Acting Chief Executive Officer Michael Kraman, agreed that expanding the number of 
categorical exclusions under NEPA had improved the process, but suggested that further reforms 
could be made to enable greater collaboration and information-sharing among federal agencies to 
reduce project delays and inefficiencies.  Kraman recommended that projects in states with more 
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stringent environmental laws, such as California, should undergo a single review that would be 
recognized as complying with the federal law. He also suggested establishing a single NEPA 
document for use among all federal agencies responsible for funding, permitting or approving a 
project. 

Both Congress and the Administration are seeking reforms that would speed transportation 
infrastructure construction.  On July 1, the Office of Management and Budget released an action 
plan requiring DOT, EPA and eight other executive branch agencies to harmonize their approach 
for reviewing and issuing permits for infrastructure projects and implement the plan within one 
year.  The policy will apply to "major infrastructure projects," which the plan defines as those 
that involve more than one federal agency, have major environmental consequences and entail 
permit reviews that need "focused attention and enhanced coordination." The Administration 
also requested $8 million in fiscal 2015 to create an interagency permitting center housed at  

On September 10, DOT issued a notice of proposed rulemaking seeking comment on the use of 
planning products developed during the transportation planning process for project development 
and the environmental review process. Comments are due on November 10. 
   
AMTRAK Reauthorization 

On September 17, the House Transportation and Infrastructure Committee ordered reported 
legislation [The Passenger Rail Reform and Investment Act (PRRIA), H.R. 5449] to reauthorize 
Amtrak by voice vote.  The legislation reduces Amtrak’s authorized funding levels by 40 
percent, a level more consistent with current appropriations of about $1.39 billion annually.  The 
bill authorizes $300 million (subject to annual appropriations) for state grants, with $150 million 
dedicated to the Northeast Corridor, and $150 million available across the National Network. 

The bill is intended to expand opportunities for increased investment and partnerships with the 
private sector, including station development and railroad corridor development.  The bill also 
contains language to reform the Railroad Rehabilitation and Improvement Program (RRIF) to 
make approval less cumbersome and streamline the rail project environmental review process.  
Although it received bipartisan support in the Committee and may be approved by the House, the 
bill is not expected to be enacted before the end of the year, because of the limited time left in 
the legislative session. 
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Public Private Partnerships 

On September 17, the House Transportation and Infrastructure Committee’s Special Panel on 
Public Private Partnerships (P3s) issued a report and policy recommendations to encourage the 
investment of private capital in public infrastructure projects.  The panel held a series of 
roundtables, hearings and meetings to examine the current U.S. experience with P3s, how the 
partnerships can be used to promote speed and efficiencies in the delivery of infrastructure 
projects, and how to balance public and private interest in identifying, developing, and 
implementing P3 partnership projects.  The Panel found that P3 procurements have the potential 
to deliver certain high-cost, technically complex projects more quickly or in a different manner 
than would otherwise occur under traditional procurement and financing mechanisms. However, 
the report notes that only a small portion of infrastructure projects have the potential of meeting 
the criteria necessary for private investment.  At a press conference to release the report, both 
Republican and Democrats spoke in support of using P3s to expand investments.  Rep. Michael 
Capuano (D-MA), the panel’s ranking minority member, emphasized the need to require 
transparency in order to protect the public investment in P3s. 

Pedestrian and Bicyclist Safety Initiative 

On September 10, Transportation Secretary Anthony Foxx announced a new initiative to reduce 
the number of pedestrian and bicyclist injuries and fatalities through a comprehensive approach 
that addresses infrastructure safety, education, vehicle safety and data collection.  During an 18-
month campaign, DOT will conduct road safety assessments in every state, and provide 
resources to help communities design streets that are safer for people walking, bicycling, and 
taking public transportation.   

Legislation Introduced 

The Metropolitan Planning Enhancement Act (H.R. 5467), introduced by Rep. Lois Frankel (D-
FL) on September 15, would grant “High-Performing” MPOs a larger portion of funds under two 
federal transportation programs – the Surface Transportation Program (STP) and the 
Transportation Alternatives Program (TAP).  The bill defines High-Performing MPOs as those 
that that represent an urbanized area with a population of over 200,000, coordinate well with 
other MPOs in the region, consider performance goals as part of their planning, have equitable 
approaches to decision making, and demonstrate high technical capacity. 
On September 18, Sen. Robert Menendez (D-NJ) introduced legislation (The Livable 
Communities Act, S. 2900) to formally authorize HUD’s Office of Sustainable Housing and 
Communities. The office would be authorized to coordinate federal policies that foster 
sustainable development, and administer HUD’s sustainability initiatives. The office would also 
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award Comprehensive Planning grants, Community Challenge grants, and encourage transit-
oriented development.  The bill would also establish a loan Program to Support Transit Oriented 
Development that will help local communities better leverage their transit systems to catalyze 
economic development.  The bill was referred to the Senate Banking Committee and was 
cosponsored by 10 Democratic Senators. 

Rep. Alan Lowenthal (D-CA) introduced The National Multimodal and Sustainable Freight 
Infrastructure Act (H.R. 5624).  The bill would establish a Freight Transportation Infrastructure 
Trust Fund to award $8 billion annually to fund road, rail, air or water freight facilities, 
intermodal facilities, including ports and airports, first and last mile connectors, and international 
border crossing facilities.  Funding for the Trust Fund would come from a one percent waybill 
fee on goods movement paid by entities shipping cargo via ground transportation within the 
United States.   The bill was referred to the House Transportation and Infrastructure Committee 
with subsequent referral to the House Ways and Means Committee. 

On September 19, Senators Cory Booker (D-NJ) and Roger Wicker (R-MS) introduced The 
Innovation in Surface Transportation Act (S. 2891) which would allow local jurisdictions to 
compete for a larger share of federal surface transportation funds. Each state would be required 
to set up an innovation in surface transportation selection panel to formulate criteria for selecting 
projects. Local jurisdictions, metropolitan planning organizations, transit providers, and others 
would develop projects for consideration and a panel of local stakeholders would decide which 
projects to approve based on how the project could improve the transportation system, promote 
innovation, and spur economic development.  The bill was referred to the Senate Environment 
and Public Works Committee. 
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1  Solano Transportation Authority| Draft 2014 2015 Legislative Priorities and Platform 
 

 
PROJECTS AND FUNDING PRIORITIES 
 
 
Pursue (and seek funding for) the following priority projects: 
 

 Roadway/Highway: 
• I-80/I-680/SR 12 Interchange Packages II & III 
• I-80 Express Lanes – Vacaville Segment (Airbase Parkway to I-505) 
• I-80 Westbound Truck Scales 
• Jepson Parkway 

 
 Transit Centers: 

Tier 1: 
• Fairfield/Vacaville Multimodal Intermodal Train Station, Phase 12 (building/solar 

panels) 
• Vallejo USPS Relocation (advance project of Transit Center Parking Structure) 

 
Tier 2: 

• Fairfield Transportation Center Expansion  
• Parkway Blvd. Overcrossing / Dixon Intermodal Station 
• Vacaville Transit Center, Phase 2 
• Vallejo Transit Center (Downtown) Parking Structure Phase B 
• Vallejo Transit Center at Curtola and LemonSolTrans Curtola Park & Ride Hub, Phase 

1B Parking Structure 
 
 

Federal Funding 
1. Roadway/Highway 

• I-80/I-680/SR 12 Interchange Packages II and III 
o Candidate for TIGER or Projects of National or Regional Significance grant or goods 

movement program grant depending on timing and substance of transportation 
legislation 

o Eligible for funding under National Highway Performance Program, Surface 
Transportation Program and Highway Safety Improvement Program   

• I-80 Express Lanes – Vacaville segment 
o Candidate for TIFIA financing (via MTC) 

• I-80 Westbound Truck Scales 
o Potential candidate for TIGER or Project of National or Regional Significance or goods 

movement program grant depending on timing and substance of transportation 
legislation grant (in lieu of the I-80/I-680/SR-12 project) 

o Pursue funding under Surface Transportation Program  
• Jepson Parkway 

o Eligible for funding under National Highway Performance Program, Surface 
Transportation Program and Highway Safety Improvement Program   

• SR 12 East Improvements 
o Eligible for funding under National Highway Performance Program, Surface 

Solano Transportation Authority 
DRAFT 2015 Legislative Priorities and Platform 

For Consortium/TACSTA Board Review, SeptemberOctober 8, 2014 
9/26/2014 12:57 PM 
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Transportation Program and Highway Safety Improvement Program   
 
 
 
 

2. Transit Centers 
• Fairfield/Vacaville Intermodal Station, Phase 2 (building/solar panels) 
• Fairfield/Vacaville Multimodal Train Station, Phase 1 

o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Consider New Starts funding   

• Fairfield Transportation Center Expansion 
o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Likely eligible for CMAQ Funds 

• Parkway Blvd. Overcrossing/Dixon Intermodal Station 
o Candidate for Highway Safety Improvement Program funds   

• Vacaville Transit Center, Phase 2 
o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Likely eligible for CMAQ Funds   

• Vallejo Transit Center (Downtown) Parking Structure Phase B 
o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Likely eligible for CMAQ Funds  

o• SolTrans Curtola Park & Ride Hub, Phase 1B Parking Structure  
• Vallejo Transit Center at Curtola and Lemon, Phase 1 

o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program Funds 
o Likely eligible for CMAQ funds 
o Consider joint development opportunities to leverage federal dollars 

 
3. Programs 

• Active Transportation (bike, ped, SR2S, PD, PCA) – formerly called alternative modes 
o Seek funding for SR2S from Transportation Alternatives program 
o Projects would be eligible for CMAQ funding 

• Climate Change/Alternative Fuels 
o Can use federal transit funds and CMAQ funds for alternative fuel transit vehicles and 

fueling infrastructure 
o Pursue Diesel Emission Reduction Act Funding 
o Pursue Department of Energy Clean Cities technical support 

• Freight/Goods Movement 
o Identify federal fund source for I-80/I-680/SR 12 Interchange Packages II and III 
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o Identify federal fund source for I-80 Westbound Truck Scales 
o Rail Crossings/Grade Separations  

 Candidate for TIGER or Projects of National or Regional Significance or goods 
movement program grant depending on timing and substance of transportation 
legislationgrant 

 Eligible for funding under National Highway Performance Program, Surface 
Transportation Program and Highway Safety Improvement Program 

 Grade crossing eligible for funding under Highway Safety Improvement Program 
 

• Mobility Management 
o Eligible for Transportation for Elderly Persons and Persons with Disabilities formula 

program 
o Eligible for federal transit funds distributed by formula 

• Safe Routes to School 
o Seek funding from Active Transportation Alternatives program 

 
 

State Funding 
1.  Active Transportation 

  • Jepson Parkway Bike Path 
• SR2S – Walking School Bus Phase 2Engineering projects 
• SR2S Middle School Program Implementation 
• Vallejo segment of Napa Vine Trail (future) 
• Fairfield/Vacaville Intermodal Station – Pedestrian/Bicyclist Access 

 
2.  Cap and Trade 

  • Capital Bus Replacement – SolanoExpress 
• Transit service expansions 
• OBAG Priorities (bicycle, pedestrian, PDA, PCA, SR2S) 
• Capitol Corridor improvements 
• Multimodal transit facilities 

 
3.  Freight/Goods Movement 

  • I-80 Westbound Truck Scales 
• Rail Crossings/Grade Separations 
• SR 12 

 
4.  ITIP 

  • I-80 Express Lanes – Vacaville segment (Airbase Parkway to I-505) 
• I-80/I-680/SR 12 Interchange Packages II & III 

 
5.  RTIP 

  • I-80 Express Lanes – Vacaville segment Airbase Parkway to I-505 
• I-80/I-680/SR 12 Interchange Phase II & III 
• Jepson Parkway 
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6.  SHOPP 
  • I-80 Westbound Truck Scales 

• SR 12/113 Intersection 
• SR 12 Summerset to Drouin Gap – Rio Vista 
• SR 113 Rehabilitation 
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LEGISLATIVE PRIORITIES 
 

 1. Monitor/support/seek/sponsor, as appropriate, legislative proposals in support of 
initiatives that increase funding for transportation, infrastructure, operations and 
maintenance in Solano County. 
 

 2. Support legislation that encourages public private partnerships and provides low cost 
financing for transportation projects. 
 

 3. Oppose efforts to reduce or divert funding from transportation projects. 
 

 4. Support initiatives to pursue the 55% voter threshold for county transportation 
infrastructure measures. 
 

 5. Support establishment of regional Express Lanes network with assurance that revenues 
collected for the use of Express Lanes are spent to improve operations and mobility for the 
corridor in which they originate. 
 

 6. Monitor and participate in the implementation of state climate change legislation, 
including the California Global Warming Solutions Act and SB 375.  Continue to 
pParticipate in the implementation of Plan Bay Area, the Bay Area’s Sustainable 
Communities Strategy (SCS), and ensure that locally-beneficial projects and programs are 
contained in the SCS.  Support the funding and development of a program to support 
transportation needs for agricultural and open space lands as part of the Plan Bay Area. 
 

 7. Support the State Cap and Trade program: 
a) Dedicate the allocation revenues related to fuels to transportation investments.   
b)a) Invest a major portion of fuels related revenues to implement the AB 32 

regulatory program by reducing GHG emissions from transportation. 
c)b) Structure the investments to favor integrated transportation and land use 

strategies.   
d)c) Distribute available funds to strategically advance the implementation of 

Plan Bay Area and related regional policies to meet GHG reduction goals through 
transportation and land use investments. 

e)d) Provide the incentives and assistance that local governments need to 
make SB 375 work. 

 
 8. Monitor proposals and, where appropriate, support efforts to exempt projects funded by 

local voter-approved funding mechanisms from the provisions of SB 375 (Steinberg). 
 

 9. Support efforts to protect and preserve funding in the Public Transportation Account 
(PTA). 
 

 10. Support timely reauthorization of MAP-21MAP-21 with stable funding for highway and 
transit programs. 
 

 11. Monitor state implementation of MAP-21MAP-21  and support efforts to ensure Solano 
receives fair share of federal transportation funding. 
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 12. Support development of a national freight policy and engage Caltrans in the development 
of a California fFreight Mobility pPlan thato incentivizesrecognize and funding for critical 
projects such as I-80, SR 12, Capitol Corridor and Cordelia Truck Scales. 
 

 13. Support creation of new grant program in MAP-21MAP-21 reauthorization legislation for 
goods movement projects. 
 

 14. Support funding of federal discretionary programs, including Projects of National and 
Regional Significance such as I-80 and Westbound Truck Scales, and transit discretionary 
grants. 
 

  15. Support federal laws and policies that incentivize grant recipients that develop 
performance measures and invest in projects and programs designed to achieve the 
performance measures. 
 

 16. Support laws and policies that expedite project delivery. 
 

 17. Support legislation that identifies long-term funding for transportation. 
 

 18. Support “fix it first” efforts that prioritize a large portion of our scarce federal and state 
resources on maintaining, rehabilitating and operating Solano County’s aging 
transportation infrastructure over expansion. 
 

 19. 
 

Advocate for continued Solano County representation on the WETA Board.  Concurrently 
seek sponsorship for and support legislation specifying that Solano County will have a 
statutorily-designated representative on the WETA Board.  
 

 20. Advocate for new bridge toll funding, and support the implementation of projects funded 
by bridge tolls in and/or benefitting Solano County.  Ensure that any new bridge tolls 
collected in Solano County are dedicated to improve operations and mobility in Solano 
County.  (Potentially: I-80/I-680/SR 12 Interchange, I-80 Express Lanes, Express bus 
facilities [Fairfield Transportation Center], additional operating funds for SolanoExpress, 
additional station and track improvements for Capitol Corridor) 
 

 21. Co-sponsor legislation allowing SolTrans JPA to receive State property pertaining to the 
Transit Center at Curtola and Lemon Parking Structure in Vallejo. 
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LEGISLATIVE PLATFORM 
 

I. Active Transportation (Bicycles, HOV, Livable Communities, Safe Routes to School, Ridesharing) 
 

 1. Support legislation promoting bicycling and bicycle facilities as a commuter option. 
 

 2. Support legislation promoting the planning, design and implementation of complete 
streets. 
 
 

 3. Support legislation to promote Safe Routes to School programs in Solano County. 
 

 34. Support legislation providing land use incentives in connection with rail and multimodal 
transit stations – Transit Oriented Development (TOD). 
 

 45. Support legislation and regional policy that provide qualified Commuter Carpools and 
Vanpools with reduced tolls on toll facilities as an incentive to encourage and promote 
ridesharing. 
 

 56. Support legislation that increases employers’ opportunities to offer commuter incentives. 
 

 67. Support legislative and regulatory efforts to ensure that projects from Solano County cities 
are eligible for federal, state and regional funding of TOD projects.  Ensure that 
development and transit standards for TOD projects can be reasonably met by suburban 
communities. 
 

 78. Support establishment of regional Express Lanes network with assurance that revenues 
collected for the use of Express Lanes are spent to improve operations and mobility for the 
corridor in which they originate.  (Priority #5) 
 
 

II. Climate Change/Air Quality 
 

 1. Monitor implementation of federal attainment plans for pollutants in the Bay Area and 
Sacramento air basins, including ozone and particulate matter attainment plans.  Work 
with MTC and SACOG to ensure consistent review of projects in the two air basins. 
 

 2. Monitor and participate in the implementation of state climate change legislation, 
including the California Global Warming Solutions Act and SB 375.  PContinue to 
participate in the implementation of Plan Bay Area, the Bay Area’s Sustainable 
Communities Strategy (SCS), and ensure that locally-beneficial projects and programs are 
contained in the SCS.  Support the funding and development of a program to support 
transportation needs for agricultural and open space lands as part of the Plan Bay Area.  
(Priority #6) 
 

 3. Support legislation, which ensures that any fees imposed to reduce vehicle miles traveled, 
or to control mobile source emissions, are used to support transportation programs that 
provide congestion relief or benefit air quality. 
 

 4. Support legislation providing infrastructure for low, ultra-low and zero emission vehicles. 
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 5. Support policies that improve and streamline the environmental review process, including 

the establishment and use of mitigation banks. 
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 6. Support legislation that allows for air emission standards appropriate for infill 
development linked to transit centers and/or in designated Priority Development Areas.  
Allow standards that tolerate higher levels of particulates and other air pollutants in 
exchange for allowing development supported by transit that reduces greenhouse gas 
emissions. 
 

 7. Monitor energy policies and alternative fuel legislation or regulation that may affect fleet 
vehicle requirements for mandated use of alternative fuels. 
 

 8. Support legislation to provide funding for innovative, intelligent/advanced transportation 
and air quality programs, which relieve congestion, improve air quality and enhance 
economic development. 
 

 9. Support legislation to finance cost effective conversion of public transit fleets to 
alternative fuels and/or to retrofit existing fleets with latest emission technologies. 
 

 10. Support income tax benefits or incentives that encourage use of alternative fuel vehicles, 
vanpools and public transit without reducing existing transportation or air quality 
funding levels. 
 

 11. Support federal climate change legislation that provides funding from, and any revenue 
generated by, emission dis-incentives or fuel tax increases (e.g. cap and trade programs) 
to local transportation agencies for transportation purposes. 
 

 12.  Support the State Cap and Trade program: 
a) Dedicate the allocation revenues related to fuels to transportation investments.   
b)a) Invest a major portion of fuels related revenues to implement the AB 32 

regulatory program by reducing GHG emissions from transportation. 
c)b) Structure the investments to favor integrated transportation and land 

use strategies.   
d)c) Distribute available funds to strategically advance the implementation of 

Plan Bay Area and related regional policies to meet GHG reduction goals through 
transportation and land use investments. 

e)d) Provide the incentives and assistance that local governments need to 
make SB 375 work.  (Priority #7) 

 
 

 
III. Employee Relations 

 
 1. Monitor legislation and regulations affecting labor relations, employee rights, benefits, 

and working conditions.  Preserve a balance between the needs of the employees and 
the resources of public employers that have a legal fiduciary responsibility to taxpayers. 
 

 2. Monitor any legislation affecting workers compensation that impacts employee benefits, 
control of costs, and, in particular, changes that affect self-insured employers. 
 

 3. Monitor legislation affecting the liability of public entities, particularly in personal injury 
or other civil wrong legal actions. 
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IV. Environmental 
 

 1. Monitor legislation and regulatory proposals related to management of the Sacramento-
San Joaquin River Delta, including those that would impact existing and proposed 
transportation facilities such as State Route 12 and State Route 113. 
 

 2. Monitor sea-level rise and climate change in relation to existing and proposed 
transportation facilities in Solano County. 
 

 3. Monitor proposals to designate new species as threatened or endangered under either 
the federal or state Endangered Species Acts.  Monitor proposals to designate new 
“critical habitat” in areas that will impact existing and proposed transportation facilities. 
 

 4. Monitor the establishment of environmental impact mitigation banks to ensure that they 
do not restrict reasonably-foreseeable transportation improvements. 
 

 5. Monitor legislation and regulations that would impose requirements on highway 
construction to contain stormwater runoff. 
 

 6. Monitor implementation of the environmental streamlining provisions in MAP-21MAP-
21. 
 

 7. Support provisions in MAP-21MAP-21 reauthorization legislation that further streamline 
the project approval process. 
 
 
 

V. Ferry 
 

 1. Protect existing sources of operating and capital support for San Francisco Bay Ferry 
service (including the Bridge Tolls-Northern Bridge Group “1st and 2nd dollar” revenues) 
which do not jeopardize transit operating funds for FAST, SolTrans, and SolanoExpress 
intercity bus operations. 
 

 2. Support efforts to ensure appropriate levels of service directly between Vallejo and San 
Francisco. 
 

 3. Monitor surface transportation authorization legislation to ensure adequate funding for 
ferry capital projects. 

 
 4. Advocate for continued Solano County representation on the WETA Board.  Concurrently 

seek sponsorship for and support legislation specifying that Solano County will have a 
statutorily-designated representative on the WETA Board.  (Priority #19) 
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VI. Funding 
 

 1. Protect Solano County’s statutory portions of the state highway and transit funding 
programs. 
 

 2. Seek a fair share for Solano County of any federal and state discretionary funding made 
available for transportation grants, programs and projects.  
 

 3. Protect State Transportation Improvement Program (STIP) funds from use for purposes 
other than those covered in SB 45 of 1997 (Chapter 622) reforming transportation 
planning and programming, and support timely allocation of new STIP funds. 
 

 4. Support state budget and California Transportation Commission allocation to fully fund 
projects for Solano County included in the State Transportation Improvement Program 
and the Comprehensive Transportation Plans of the county. 
 

 5. Support efforts to protect and preserve funding in the Public Transportation Account 
(PTA).  (Priority #9) 
 

 6. Seek/sponsor legislation in support of initiatives that increase the overall funding levels 
for transportation priorities in Solano County.  (Priority #1) 
 

 7. Support legislation that encourages public private partnerships and provides low- cost 
financing for transportation projects in Solano County.  (Priority #2) 
 

 8. Support measures to restore local government’s property tax revenues used for general 
fund purposes, including road rehabilitation and maintenance. 
 

 9. Support legislation to secure adequate budget appropriations for highway, bus, rail, air 
quality and mobility programs in Solano County. 
 

 10. Support initiatives to pursue the 55% or lower voter threshold for county transportation 
infrastructure measures.  Any provisions of the State to require a contribution for 
maintenance on a project included in a local measure must have a nexus to the project 
being funded by the measure.  (Priority #4) 
 

 11. Ensure that fees collected for the use of Express Lanes are spent to improve operations 
and mobility for the corridor in which they originate.  (Priority #5) 
 

 1211. Support timely reauthorization of MAP-21MAP-21 with stable funding for highway and 
transit programs.  (Priority #10) 
 

 1312. Support development of a national freight policy that incentivizes funding for critical 
projects such as the I-80, SR 12, Capitol Corridor and Cordelia Truck Scales.  (Priority #12) 
 

 1413. Support legislation that provides funding for Safe Routes to Schools and bike and 
pedestrian paths. 
 

 1514. Support legislation or the development of administrative policies to allow a program 
credit for local funds spent on accelerating STIP projects through right-of-way purchases, 
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or environmental and engineering consultant efforts. 
 
 
 

 1615. Support or seek legislation to assure a dedicated source of funding, other than the State 
Highway Account for local streets and roads maintenance/repairs, and transit 
operations. 
 

 1716. Monitor the distribution of State and regional transportation demand management 
funding. 
 

 1817. Advocate for new bridge toll funding, and support the implementation of projects 
funded by bridge tolls in and/or benefitting Solano County.  Ensure that any new bridge 
tolls collected in Solano County are dedicated to improve operations and mobility in 
Solano County. 
 

 1918. Oppose any proposal that could reduce Solano County’s opportunity to receive 
transportation funds, including diversion of state transportation revenues for other 
purposes.  Fund sources include, but are not limited to, State Highway Account (SHA), 
Public Transportation Account (PTA), and Transportation Development Act (TDA) and 
any local ballot initiative raising transportation revenues.  (Priority #3) 
 

 2019. Support legislation that encourages multiple stakeholders from multiple disciplines to 
collaborate with regard to the application for and the awarding of Safe Routes to School 
grants. 
 
 
 

 20. Support maintaining Cap and Trade funding for bus and rail transit, transit-oriented 
development, and other strategies that reduce vehicle miles travelled.  (Priority #7) 
 
 

VII. Project Delivery 
 

 1. Monitor implementation of MAP-21MAP-21 provisions that would expedite project 
delivery.  (Priority #16) 
 

 2. Support legislation and/or administrative reforms to enhance Caltrans project delivery, 
such as simultaneous Environmental Impact Report (EIR) and engineering studies, 
design-build authority, and a reasonable level of contracting out of appropriate activities 
to the private sector. 
 

 3. Support legislation and/or administrative reforms that result in cost and/or time savings 
to environmental clearance processes for transportation projects. 
 

 4. Continue to streamline federal application/reporting/monitoring requirements to ensure 
efficiency and usefulness of data collected and eliminate unnecessary and/or duplicative 
requirements. 
 

 5. Support legislation that encourages public private partnerships and provides streamlined 
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and economical delivery of transportation projects in Solano County.  (Priority #2) 
 

 6. Support legislation and/or administrative reforms that require federal and state 
regulatory agencies to adhere to their statutory deadlines for review and/or approval of 
environmental documents that have statutory funding deadlines for delivery, to ensure 
the timely delivery of projects funded with state and/or federal funds. 
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VIII. Rail 
 

 1. In partnership with other counties located along Capitol Corridor, seek expanded state 
commitment for funding passenger rail service, whether state or locally administered. 
 

 2. Support legislation and/or budgetary actions to assure a fair share of State revenues of 
intercity rail (provided by Capitol Corridor) funding for Northern California and Solano 
County. 
 

 3. Seek legislation to assure that dedicated state intercity rail funding is allocated to the 
regions administering each portion of the system and assure that funding is distributed 
on an equitable basis. 
 

 4. Seek funds for the expansion of intercity rail service within Solano County, and 
development of regional and commuter rail service connecting Solano County to the Bay 
Area and Sacramento regions, including the use of Cap and Trade revenues. 
 

 5. Support efforts to fully connect Capitol Corridor trains to the California High Speed Rail 
system, and ensure access to state and federal high speed rail funds for the Capitol 
Corridor. 
 

 6. Oppose legislation that would prohibit Amtrak from providing federal funds for any state-
supported Intercity Passenger Rail corridor services. 
 
 
 

IX. Safety 
 

 1. Monitor legislation or administrative procedures to streamline the process for local 
agencies to receive funds for road and levee repair and other flood protection. 
 

 2. Monitor continuation of the Safety Enhancement-Double Fine Zone designation on SR 12 
from I-80 in Solano County to I-5 in San Joaquin County, as authorized by AB 112. 
 

 3. Support legislation to adequately fund replacement of at-grade railroad crossings with 
grade-separated crossings. 
 

 4. Support legislation to further fund Safe Routes to School and Safe Routes to Transit 
programs in Solano County. 
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X. Transit 
 

 1. Protect funding levels for transit by opposing state funding source reduction without 
substitution of comparable revenue. 
 

 2. Support tax benefits and/or incentives for programs to promote use of public transit. 
 

 3. In partnership with the affected agencies and local governments, seek additional 
strategies and funding of programs that benefit seniors, people with disabilities, and the 
economically disadvantaged such as mobility management programs, intercity paratransit 
operations, and other community based programs. 
 

 4. Monitor efforts to change Federal requirements and regulations regarding the use of 
federal transit funds for transit operations for rural, small and large Urbanized Areas 
(UZAs). 
 

 5. Co-sponsor legislation allowing SolTrans JPA to receive State property pertaining to the 
Transit Center at Curtola and Lemon Parking Structure in Vallejo.  (Priority #21) 
 

 65. In addition to new bridge tolls, work with MTC to generate new regional transit revenues 
to support the ongoing operating and capital needs of transit services, including bus, ferry 
and rail.  (Priority #20) 
 

 76. Monitor implementation of requirements in MAP-21MAP-21 for transit agencies to 
prepare asset management plans and undertake transportation planning. 
 

 7. Support the use of Cap and Trade funds for improved or expanded transit service.  
(Priority #7) 
 
 

XI. Movement of Goods 
 

 1. Monitor and participate in development of a national freight policy and California’s 
freight plan.  (Priority #12) 
 

 2. Monitor and support initiatives that augment planning and funding for movement of 
goods via maritime-related transportation, including the dredging of channels, port 
locations and freight shipment. 
 

 3. Support efforts to mitigate the impacts of additional maritime goods movement on 
surface transportation facilities. 
 

 4. Monitor and support initiatives that augment planning and funding for movement of 
goods via rail involvement. 
 

 5. Monitor and support initiatives that augment planning and funding for movement of 
goods via aviation. 
 

 6. Monitor proposals to co-locate freight and/or passenger air facilities at Travis Air Force 
Base (TAFB), and to ensure that adequate highway and surface street access is provided if 
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such facilities are located at TAFB. 
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XI. Movement of Goods 
 

 1. Monitor and participate in development of a national freight policy and California’s 
freight plan.  (Priority #12) 
 

 2. Ensure I-80 is included in the national freight policy and fund freight-related projects.  
(Priority #12) 
 

 3. Ensure SR 12 is included in the California freight plan and fund freight-related projects.  
(Priority #12) 
 

 4. Monitor and support initiatives that augment planning and funding for movement of 
goods via maritime-related transportation, including the dredging of channels, port 
locations and freight shipment. 
 

 5. Support efforts to mitigate the impacts of additional maritime goods movement on 
surface transportation facilities. 
 

 6. Monitor and support initiatives that augment planning and funding for movement of 
goods via rail involvement. 
 

 7. Monitor and support initiatives that augment planning and funding for movement of 
goods via aviation. 
 

 8. Monitor proposals to co-locate freight and/or passenger air facilities at Travis Air Force 
Base (TAFB), and to ensure that adequate highway and surface street access is provided if 
such facilities are located at TAFB. 
 

XII. Reauthorization of MAP-21MAP-21 
 

 1. Support timely reauthorization of MAP-21MAP-21.  (Priority #10) 
 

 2. Legislation should provide stable funding source for highway and transit programs. 
 

 3. Between 2015 and 2025: 
a) Federal fuel tax should be raised and indexed to the construction cost index. 
b) Federal user-based fees (such as freight fees for goods movement, dedication of 

a portion of existing customs duties, ticket taxes for passenger rail 
improvements) should be implemented to help address the funding shortfall. 

c) State and local governments need to raise motor fuel, motor vehicle, and other 
related user fees. 

 
 4. Post 2025: A vehicle miles traveled (VMT) fee should be implemented. 

 
 5. Legislation should include separate funding for goods movement projects. 

 
 6. Legislation should include discretionary programs for high priority transit and highway 

projects.  (Priority #13) 
 

 7. Legislation should further streamline project delivery.  
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PROJECTS AND FUNDING PRIORITIES 
 
 
Pursue (and seek funding for) the following priority projects: 
 

 Roadway/Highway: 
• I-80/I-680/SR 12 Interchange Packages II & III 
• I-80 Express Lanes – Vacaville Segment (Airbase Parkway to I-505) 
• I-80 Westbound Truck Scales 
• Jepson Parkway 

 
 Transit Centers: 

Tier 1: 
• Fairfield/Vacaville Intermodal Station, Phase 2 (building/solar panels) 

 
Tier 2: 

• Fairfield Transportation Center Expansion  
• Parkway Blvd. Overcrossing / Dixon Intermodal Station 
• Vacaville Transit Center, Phase 2 
• Vallejo Transit Center (Downtown) Parking Structure Phase B 
• SolTrans Curtola Park & Ride Hub, Phase 1B Parking Structure 

 
 

Federal Funding 
1. Roadway/Highway 

• I-80/I-680/SR 12 Interchange Packages II and III 
o Candidate for TIGER or Projects of National or Regional Significance or goods 

movement program grant depending on timing and substance of transportation 
legislation 

o Eligible for funding under National Highway Performance Program, Surface 
Transportation Program and Highway Safety Improvement Program   

• I-80 Express Lanes – Vacaville segment 
o Candidate for TIFIA financing (via MTC) 

• I-80 Westbound Truck Scales 
o Potential candidate for TIGER or Project of National or Regional Significance or goods 

movement program grant depending on timing and substance of transportation 
legislation (in lieu of the I-80/I-680/SR-12 project) 

o Pursue funding under Surface Transportation Program  
• Jepson Parkway 

o Eligible for funding under National Highway Performance Program, Surface 
Transportation Program and Highway Safety Improvement Program   

• SR 12 East Improvements 
o Eligible for funding under National Highway Performance Program, Surface 

Transportation Program and Highway Safety Improvement Program   
 
 

Solano Transportation Authority 
DRAFT 2015 Legislative Priorities and Platform 
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2. Transit Centers 
• Fairfield/Vacaville Intermodal Station, Phase 2 (building/solar panels) 

o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Consider New Starts funding   

• Fairfield Transportation Center Expansion 
o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Likely eligible for CMAQ Funds 

• Parkway Blvd. Overcrossing/Dixon Intermodal Station 
o Candidate for Highway Safety Improvement Program funds   

• Vacaville Transit Center, Phase 2 
o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Likely eligible for CMAQ Funds   

• Vallejo Transit Center (Downtown) Parking Structure Phase B 
o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program funds 
o Consider joint development opportunities to leverage federal dollars 
o Likely eligible for CMAQ Funds  

• SolTrans Curtola Park & Ride Hub, Phase 1B Parking Structure  
o Eligible for federal transit funds distributed by formula 
o Eligible for Surface Transportation Program Funds 
o Likely eligible for CMAQ funds 
o Consider joint development opportunities to leverage federal dollars 

 
3. Programs 

• Active Transportation (bike, ped, SR2S, PD, PCA) – formerly called alternative modes 
o Seek funding for SR2S from Transportation Alternatives program 
o Projects would be eligible for CMAQ funding 

• Climate Change/Alternative Fuels 
o Can use federal transit funds and CMAQ funds for alternative fuel transit vehicles and 

fueling infrastructure 
o Pursue Diesel Emission Reduction Act Funding 
o Pursue Department of Energy Clean Cities technical support 

• Freight/Goods Movement 
o Identify federal fund source for I-80/I-680/SR 12 Interchange Packages II and III 
o Identify federal fund source for I-80 Westbound Truck Scales 
o Rail Crossings/Grade Separations  

 Candidate for TIGER or Projects of National or Regional Significance or goods 
movement program grant depending on timing and substance of transportation 
legislation 

 Eligible for funding under National Highway Performance Program, Surface 
Transportation Program and Highway Safety Improvement Program 

 Grade crossing eligible for funding under Highway Safety Improvement Program 
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• Mobility Management 
o Eligible for Transportation for Elderly Persons and Persons with Disabilities formula 

program 
o Eligible for federal transit funds distributed by formula 

• Safe Routes to School 
o Seek funding from Active Transportation program 

 
 

State Funding 
1.  Active Transportation 

  • SR2S – Engineering projects 
• Vallejo segment of Napa Vine Trail (future) 
• Fairfield/Vacaville Intermodal Station – Pedestrian/Bicyclist Access 

 
2.  Cap and Trade 

  • Capital Bus Replacement – SolanoExpress 
• Transit service expansions 
• OBAG Priorities (bicycle, pedestrian, PDA, PCA, SR2S) 
• Capitol Corridor improvements 
• Multimodal transit facilities 

 
3.  Freight/Goods Movement 

  • I-80 Westbound Truck Scales 
• Rail Crossings/Grade Separations 
• SR 12 

 
4.  ITIP 

  • I-80 Express Lanes – Vacaville segment (Airbase Parkway to I-505) 
• I-80/I-680/SR 12 Interchange Packages II & III 

 
5.  RTIP 

  • I-80 Express Lanes – Vacaville segment Airbase Parkway to I-505 
• I-80/I-680/SR 12 Interchange Phase II & III 
• Jepson Parkway 

 
6.  SHOPP 

  • I-80 Westbound Truck Scales 
• SR 12/113 Intersection 
• SR 12 Summerset to Drouin Gap – Rio Vista 
• SR 113 Rehabilitation 
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LEGISLATIVE PRIORITIES 
 

 1. Monitor/support/seek/sponsor, as appropriate, legislative proposals in support of 
initiatives that increase funding for transportation, infrastructure, operations and 
maintenance in Solano County. 
 

 2. Support legislation that encourages public private partnerships and provides low cost 
financing for transportation projects. 
 

 3. Oppose efforts to reduce or divert funding from transportation projects. 
 

 4. Support initiatives to pursue the 55% voter threshold for county transportation 
infrastructure measures. 
 

 5. Support establishment of regional Express Lanes network. 
 

 6. Monitor and participate in the implementation of state climate change legislation, 
including the California Global Warming Solutions Act and SB 375.  Continue to participate 
in the implementation of Plan Bay Area, the Bay Area’s Sustainable Communities Strategy 
(SCS), and ensure that locally-beneficial projects and programs are contained in the SCS.  
Support the funding and development of a program to support transportation needs for 
agricultural and open space lands as part of the Plan Bay Area. 
 

 7. Support the State Cap and Trade program: 
a) Invest a major portion of fuels related revenues to implement the AB 32 

regulatory program by reducing GHG emissions from transportation. 
b) Structure the investments to favor integrated transportation and land use 

strategies.   
c) Distribute available funds to strategically advance the implementation of Plan Bay 

Area and related regional policies to meet GHG reduction goals through 
transportation and land use investments. 

d) Provide the incentives and assistance that local governments need to make SB 375 
work. 

 
 8. Monitor proposals and, where appropriate, support efforts to exempt projects funded by 

local voter-approved funding mechanisms from the provisions of SB 375 (Steinberg). 
 

 9. Support efforts to protect and preserve funding in the Public Transportation Account 
(PTA). 
 

 10. Support timely reauthorization of MAP-21 with stable funding for highway and transit 
programs. 
 

 11. Monitor state implementation of MAP-21 and support efforts to ensure Solano receives 
fair share of federal transportation funding. 
 

 12. Support development of a national freight policy and engage Caltrans in the development 
of a California Freight Mobility Plan to recognize and fund critical projects such as I-80, SR 
12, Capitol Corridor and Cordelia Truck Scales. 
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 13. Support creation of new grant program in MAP-21 reauthorization legislation for goods 
movement projects. 
 

 14. Support funding of federal discretionary programs, including Projects of National and 
Regional Significance such as I-80 and Westbound Truck Scales, and transit discretionary 
grants. 
 

  15. Support federal laws and policies that incentivize grant recipients that develop 
performance measures and invest in projects and programs designed to achieve the 
performance measures. 
 

 16. Support laws and policies that expedite project delivery. 
 

 17. Support legislation that identifies long-term funding for transportation. 
 

 18. Support “fix it first” efforts that prioritize a large portion of our scarce federal and state 
resources on maintaining, rehabilitating and operating Solano County’s aging 
transportation infrastructure over expansion. 
 

 19. 
 

Advocate for continued Solano County representation on the WETA Board.  Concurrently 
seek sponsorship for and support legislation specifying that Solano County will have a 
statutorily-designated representative on the WETA Board.  
 

 20. Advocate for new bridge toll funding, and support the implementation of projects funded 
by bridge tolls in and/or benefitting Solano County.  Ensure that any new bridge tolls 
collected in Solano County are dedicated to improve operations and mobility in Solano 
County.  (Potentially: I-80/I-680/SR 12 Interchange, I-80 Express Lanes, Express bus 
facilities [Fairfield Transportation Center], additional operating funds for SolanoExpress, 
additional station and track improvements for Capitol Corridor) 
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LEGISLATIVE PLATFORM 
 

I. Active Transportation (Bicycles, HOV, Livable Communities, Safe Routes to School, Ridesharing) 
 

 1. Support legislation promoting bicycling and bicycle facilities as a commuter option. 
 

 2. Support legislation promoting the planning, design and implementation of complete 
streets. 
 

 3. Support legislation to promote Safe Routes to School programs in Solano County. 
 

 4. Support legislation providing land use incentives in connection with rail and multimodal 
transit stations – Transit Oriented Development (TOD). 
 

 5. Support legislation and regional policy that provide qualified Commuter Carpools and 
Vanpools with reduced tolls on toll facilities as an incentive to encourage and promote 
ridesharing. 
 

 6. Support legislation that increases employers’ opportunities to offer commuter incentives. 
 

 7. Support legislative and regulatory efforts to ensure that projects from Solano County cities 
are eligible for federal, state and regional funding of TOD projects.  Ensure that 
development and transit standards for TOD projects can be reasonably met by suburban 
communities. 
 

 8. Support establishment of regional Express Lanes network.  (Priority #5) 
 
 

II. Climate Change/Air Quality 
 

 1. Monitor implementation of federal attainment plans for pollutants in the Bay Area and 
Sacramento air basins, including ozone and particulate matter attainment plans.  Work 
with MTC and SACOG to ensure consistent review of projects in the two air basins. 
 

 2. Monitor and participate in the implementation of state climate change legislation, 
including the California Global Warming Solutions Act and SB 375.  Continue to participate 
in the implementation of Plan Bay Area, the Bay Area’s Sustainable Communities Strategy 
(SCS), and ensure that locally-beneficial projects and programs are contained in the SCS.  
Support the funding and development of a program to support transportation needs for 
agricultural and open space lands as part of the Plan Bay Area.  (Priority #6) 
 

 3. Support legislation, which ensures that any fees imposed to reduce vehicle miles traveled, 
or to control mobile source emissions, are used to support transportation programs that 
provide congestion relief or benefit air quality. 
 

 4. Support legislation providing infrastructure for low, ultra-low and zero emission vehicles. 
 

 5. Support policies that improve and streamline the environmental review process, including 
the establishment and use of mitigation banks. 
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 6. Support legislation that allows for air emission standards appropriate for infill 
development linked to transit centers and/or in designated Priority Development Areas.  
Allow standards that tolerate higher levels of particulates and other air pollutants in 
exchange for allowing development supported by transit that reduces greenhouse gas 
emissions. 
 

 7. Monitor energy policies and alternative fuel legislation or regulation that may affect fleet 
vehicle requirements for mandated use of alternative fuels. 
 

 8. Support legislation to provide funding for innovative, intelligent/advanced transportation 
and air quality programs, which relieve congestion, improve air quality and enhance 
economic development. 
 

 9. Support legislation to finance cost effective conversion of public transit fleets to 
alternative fuels and/or to retrofit existing fleets with latest emission technologies. 
 

 10. Support income tax benefits or incentives that encourage use of alternative fuel vehicles, 
vanpools and public transit without reducing existing transportation or air quality 
funding levels. 
 

 11. Support federal climate change legislation that provides funding from, and any revenue 
generated by, emission dis-incentives or fuel tax increases (e.g. cap and trade programs) 
to local transportation agencies for transportation purposes. 
 

 12.  Support the State Cap and Trade program: 
a) Invest a major portion of fuels related revenues to implement the AB 32 

regulatory program by reducing GHG emissions from transportation. 
b) Structure the investments to favor integrated transportation and land use 

strategies.   
c) Distribute available funds to strategically advance the implementation of Plan 

Bay Area and related regional policies to meet GHG reduction goals through 
transportation and land use investments. 

d) Provide the incentives and assistance that local governments need to make SB 
375 work.  (Priority #7) 

 
 

III. Employee Relations 
 

 1. Monitor legislation and regulations affecting labor relations, employee rights, benefits, 
and working conditions.  Preserve a balance between the needs of the employees and 
the resources of public employers that have a legal fiduciary responsibility to taxpayers. 
 

 2. Monitor any legislation affecting workers compensation that impacts employee benefits, 
control of costs, and, in particular, changes that affect self-insured employers. 
 

 3. Monitor legislation affecting the liability of public entities, particularly in personal injury 
or other civil wrong legal actions. 
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IV. Environmental 
 

 1. Monitor legislation and regulatory proposals related to management of the Sacramento-
San Joaquin River Delta, including those that would impact existing and proposed 
transportation facilities such as State Route 12 and State Route 113. 
 

 2. Monitor sea-level rise and climate change in relation to existing and proposed 
transportation facilities in Solano County. 
 

 3. Monitor proposals to designate new species as threatened or endangered under either 
the federal or state Endangered Species Acts.  Monitor proposals to designate new 
“critical habitat” in areas that will impact existing and proposed transportation facilities. 
 

 4. Monitor the establishment of environmental impact mitigation banks to ensure that they 
do not restrict reasonably-foreseeable transportation improvements. 
 

 5. Monitor legislation and regulations that would impose requirements on highway 
construction to contain stormwater runoff. 
 

 6. Monitor implementation of the environmental streamlining provisions in MAP-21. 
 

 7. Support provisions in MAP-21 reauthorization legislation that further streamline the 
project approval process. 
 
 

V. Ferry 
 

 1. Protect existing sources of operating and capital support for San Francisco Bay Ferry 
service (including the Bridge Tolls-Northern Bridge Group “1st and 2nd dollar” revenues) 
which do not jeopardize transit operating funds for FAST, SolTrans, and SolanoExpress 
intercity bus operations. 
 

 2. Support efforts to ensure appropriate levels of service directly between Vallejo and San 
Francisco. 
 

 3. Monitor surface transportation authorization legislation to ensure adequate funding for 
ferry capital projects. 

 
 4. Advocate for continued Solano County representation on the WETA Board.  Concurrently 

seek sponsorship for and support legislation specifying that Solano County will have a 
statutorily-designated representative on the WETA Board.  (Priority #19) 
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VI. Funding 
 

 1. Protect Solano County’s statutory portions of the state highway and transit funding 
programs. 
 

 2. Seek a fair share for Solano County of any federal and state discretionary funding made 
available for transportation grants, programs and projects.  
 

 3. Protect State Transportation Improvement Program (STIP) funds from use for purposes 
other than those covered in SB 45 of 1997 (Chapter 622) reforming transportation 
planning and programming, and support timely allocation of new STIP funds. 
 

 4. Support state budget and California Transportation Commission allocation to fully fund 
projects for Solano County included in the State Transportation Improvement Program 
and the Comprehensive Transportation Plans of the county. 
 

 5. Support efforts to protect and preserve funding in the Public Transportation Account 
(PTA).  (Priority #9) 
 

 6. Seek/sponsor legislation in support of initiatives that increase the overall funding levels 
for transportation priorities in Solano County.  (Priority #1) 
 

 7. Support legislation that encourages public private partnerships and provides low-cost 
financing for transportation projects in Solano County.  (Priority #2) 
 

 8. Support measures to restore local government’s property tax revenues used for general 
fund purposes, including road rehabilitation and maintenance. 
 

 9. Support legislation to secure adequate budget appropriations for highway, bus, rail, air 
quality and mobility programs in Solano County. 
 

 10. Support initiatives to pursue the 55% or lower voter threshold for county transportation 
infrastructure measures.  Any provisions of the State to require a contribution for 
maintenance on a project included in a local measure must have a nexus to the project 
being funded by the measure.  (Priority #4) 
 

 11. Support timely reauthorization of MAP-21 with stable funding for highway and transit 
programs.  (Priority #10) 
 

 12. Support development of a national freight policy that incentivizes funding for critical 
projects such as the I-80, SR 12, Capitol Corridor and Cordelia Truck Scales.  (Priority #12) 
 

 13. Support legislation that provides funding for Safe Routes to Schools and bike and 
pedestrian paths. 
 

 14. Support legislation or the development of administrative policies to allow a program 
credit for local funds spent on accelerating STIP projects through right-of-way purchases, 
or environmental and engineering consultant efforts. 
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 15. Support or seek legislation to assure a dedicated source of funding, other than the State 
Highway Account for local streets and roads maintenance/repairs, and transit 
operations. 
 

 16. Monitor the distribution of State and regional transportation demand management 
funding. 
 

 17. Advocate for new bridge toll funding, and support the implementation of projects 
funded by bridge tolls in and/or benefitting Solano County.  Ensure that any new bridge 
tolls collected in Solano County are dedicated to improve operations and mobility in 
Solano County. 
 

 18. Oppose any proposal that could reduce Solano County’s opportunity to receive 
transportation funds, including diversion of state transportation revenues for other 
purposes.  Fund sources include, but are not limited to, State Highway Account (SHA), 
Public Transportation Account (PTA), and Transportation Development Act (TDA) and 
any local ballot initiative raising transportation revenues.  (Priority #3) 
 

 19. Support legislation that encourages multiple stakeholders from multiple disciplines to 
collaborate with regard to the application for and the awarding of Safe Routes to School 
grants. 
 

 20. Support maintaining Cap and Trade funding for bus and rail transit, transit-oriented 
development, and other strategies that reduce vehicle miles travelled.  (Priority #7) 
 
 

VII. Project Delivery 
 

 1. Monitor implementation of MAP-21 provisions that would expedite project delivery.  
(Priority #16) 
 

 2. Support legislation and/or administrative reforms to enhance Caltrans project delivery, 
such as simultaneous Environmental Impact Report (EIR) and engineering studies, 
design-build authority, and a reasonable level of contracting out of appropriate activities 
to the private sector. 
 

 3. Support legislation and/or administrative reforms that result in cost and/or time savings 
to environmental clearance processes for transportation projects. 
 

 4. Continue to streamline federal application/reporting/monitoring requirements to ensure 
efficiency and usefulness of data collected and eliminate unnecessary and/or duplicative 
requirements. 
 

 5. Support legislation that encourages public private partnerships and provides streamlined 
and economical delivery of transportation projects in Solano County.  (Priority #2) 
 

 6. Support legislation and/or administrative reforms that require federal and state 
regulatory agencies to adhere to their statutory deadlines for review and/or approval of 
environmental documents that have statutory funding deadlines for delivery, to ensure 
the timely delivery of projects funded with state and/or federal funds. 
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VIII. Rail 
 

 1. In partnership with other counties located along Capitol Corridor, seek expanded state 
commitment for funding passenger rail service, whether state or locally administered. 
 

 2. Support legislation and/or budgetary actions to assure a fair share of State revenues of 
intercity rail (provided by Capitol Corridor) funding for Northern California and Solano 
County. 
 

 3. Seek legislation to assure that dedicated state intercity rail funding is allocated to the 
regions administering each portion of the system and assure that funding is distributed 
on an equitable basis. 
 

 4. Seek funds for the expansion of intercity rail service within Solano County, and 
development of regional and commuter rail service connecting Solano County to the Bay 
Area and Sacramento regions, including the use of Cap and Trade revenues. 
 

 5. Support efforts to fully connect Capitol Corridor trains to the California High Speed Rail 
system, and ensure access to state and federal high speed rail funds for the Capitol 
Corridor. 
 

 6. Oppose legislation that would prohibit Amtrak from providing federal funds for any state-
supported Intercity Passenger Rail corridor services. 
 
 

IX. Safety 
 

 1. Monitor legislation or administrative procedures to streamline the process for local 
agencies to receive funds for road and levee repair and other flood protection. 
 

 2. Monitor continuation of the Safety Enhancement-Double Fine Zone designation on SR 12 
from I-80 in Solano County to I-5 in San Joaquin County, as authorized by AB 112. 
 

 3. Support legislation to adequately fund replacement of at-grade railroad crossings with 
grade-separated crossings. 
 

 4. Support legislation to further fund Safe Routes to School and Safe Routes to Transit 
programs in Solano County. 
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X. Transit 
 

 1. Protect funding levels for transit by opposing state funding source reduction without 
substitution of comparable revenue. 
 

 2. Support tax benefits and/or incentives for programs to promote use of public transit. 
 

 3. In partnership with the affected agencies and local governments, seek additional 
strategies and funding of programs that benefit seniors, people with disabilities, and the 
economically disadvantaged such as mobility management programs, intercity paratransit 
operations, and other community based programs. 
 

 4. Monitor efforts to change Federal requirements and regulations regarding the use of 
federal transit funds for transit operations for rural, small and large Urbanized Areas 
(UZAs). 
 

 5. In addition to new bridge tolls, work with MTC to generate new regional transit revenues 
to support the ongoing operating and capital needs of transit services, including bus, ferry 
and rail.  (Priority #20) 
 

 6. Monitor implementation of requirements in MAP-21 for transit agencies to prepare asset 
management plans and undertake transportation planning. 
 

 7. Support the use of Cap and Trade funds for improved or expanded transit service.  
(Priority #7) 
 
 

XI. Movement of Goods 
 

 1. Monitor and participate in development of a national freight policy and California’s 
freight plan.  (Priority #12) 
 

 2. Monitor and support initiatives that augment planning and funding for movement of 
goods via maritime-related transportation, including the dredging of channels, port 
locations and freight shipment. 
 

 3. Support efforts to mitigate the impacts of additional maritime goods movement on 
surface transportation facilities. 
 

 4. Monitor and support initiatives that augment planning and funding for movement of 
goods via rail involvement. 
 

 5. Monitor and support initiatives that augment planning and funding for movement of 
goods via aviation. 
 

 6. Monitor proposals to co-locate freight and/or passenger air facilities at Travis Air Force 
Base (TAFB), and to ensure that adequate highway and surface street access is provided if 
such facilities are located at TAFB. 
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XII. Reauthorization of MAP-21 
 

 1. Support timely reauthorization of MAP-21.  (Priority #10) 
 

 2. Legislation should provide stable funding source for highway and transit programs. 
 

 3. Between 2015 and 2025: 
a) Federal fuel tax should be raised and indexed to the construction cost index. 
b) Federal user-based fees (such as freight fees for goods movement, dedication of 

a portion of existing customs duties, ticket taxes for passenger rail 
improvements) should be implemented to help address the funding shortfall. 

c) State and local governments need to raise motor fuel, motor vehicle, and other 
related user fees. 

 
 4. Post 2025: A vehicle miles traveled (VMT) fee should be implemented. 

 
 5. Legislation should include separate funding for goods movement projects. 

 
 6. Legislation should include discretionary programs for high priority transit and highway 

projects.  (Priority #13) 
 

 7. Legislation should further streamline project delivery.  
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Agenda Item 8.D 
October 8, 2014 

  
 

 
 
 
DATE:  September 15, 2014 
TO:  STA Board 
FROM: Tiffany Gephart, Transit Mobility Coordinator 
RE:   Countywide In-Person ADA Eligibility Program Fiscal Year (FY) 2013-14 

Annual Progress Report 
 
 
Background: 
The Solano County Mobility Management Program was developed based on public input 
provided at two mobility summits held in 2009 and the 2011, and the Solano Transportation 
Study for Seniors and People with Disabilities. STA worked with consultants, the Solano 
Transit Operators, the Paratransit Coordinating Council (PCC), and the Senior and People with 
Disabilities Transportation Advisory Committee since July 2012 to develop a Mobility 
Management Plan for Solano County. Mobility Management was identified as a priority 
strategy to address the transportation needs of seniors, people with disabilities, low income and 
transit dependent individuals in the 2011 Solano Transportation Study for Seniors and People 
with Disabilities. On April 9, 2014, the STA Board unanimously adopted the Solano County 
Mobility Management Plan. 
 
The Solano Mobility Management Plan focuses on four key elements that were also identified 
as strategies in the Solano Transportation Study for Seniors and People with Disabilities: 

1. Countywide In-Person American Disability Act (ADA) Eligibility and Certification 
Program 

2. Travel Training 
3. Older Driver Safety Information 
4. One Stop Transportation Call Center 

 
In July 2013, STA contracted with CARE Evaluators to provided In-Person ADA Eligibility 
Assessment in each of the cities in Solano County. 
 
Discussion: 
The month of July 2014 marked the completion of the first fiscal year of the contract between 
STA and CARE Evaluators.  This update summarizes the activities of CARE Evaluators in the 
first year of the program FY 2013-14. STA staff has also produced a more in-depth FY 2013-
14 progress report (Attachment A).  
 

• Evaluations: Between July 1, 2013 and June 30, 2014, there were 1,696 scheduled 
evaluations.  Of those scheduled, there were 1,172 completed evaluations, 427 
cancellations and 97 no-shows countywide. 

• Scheduling Assessments: On average, the time between an applicant call to schedule 
an in-person assessment and the date of their assessment was approximately five (5) 
business days. The program target is to schedule assessments within ten (10) business 
days of an applicant's call.   
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• Eligibility Letters: The average duration between an applicant’s assessment and receipt 
of the eligibility determination letter was twelve (12) days.  In the first four months of 
the program, there were 12 violations for the 21-day assessment letter policy. In 
November 2013, this issue was resolved with CARE and there have been no violations 
of the 21-day policy in the last six months of the fiscal year.  

• Paratransit Usage: On average, 55% of all applicants utilized complementary 
paratransit service to and from their assessments. 

• Comment Cards: There were a total of 72 ADA Comment Cards received in FY 2013-
14.  Of those who completed comment cards, the majority of clients 86% were "highly 
satisfied," 11% were "satisfied," and 5% were "neutral" in their rating of the 
assessment process and service.   

 
Recommendation:  
Receive and file the Countywide In-Person ADA Eligibility Program FY 2013-14 Annual 
Progress Report.  
 
Attachments:  

A. Countywide In-Person ADA Eligibility Program FY 2013-14 Progress Report 
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Countywide In-Person ADA Eligibility Program 
FY2013-2014 Progress Report 

Applicant Volume by Month: CARE Evaluators completed 1172 evaluations in Solano County in FY 13-14 
(July 1, 2013 - June 30, 2014).  The total number of evaluations peaked in August, decreased in the winter months 
and peaked again in April 2014.  It was expected that November and December evaluation totals would be 
slightly lower than other months due to the holidays. With the exception of November and December, completed 
evaluations ranged between 80 and 100 per month Countywide with an overall average of 98 completed 
evaluations per month.  

Applicant Volume and Productivity by Location 
  Countywide Dixon 

Readi-
Ride 

FAST Rio Vista 
Delta 

Breeze 

SolTrans Vacaville 
City Coach 

Completed 1172 35 416 10 434 277 
Cancellations 427 6 139 2 162 115 

No-Shows 97 3 38 0 44 16 
Incompletion Rate 31% 20% 30% 17% 33% 32% 

                            

 

 

New versus re-certification: In FY 13-14, 84% of all applicants were new. This number has increased over the 
first year of the program from 66% in July 2013 to 96% in June 2014, with an average of 85%. 
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Countywide Eligibility Results by Application Type 
NEW Percentage  RECERTIFICATION Percentage 

Unrestricted 734 75%  Unrestricted 155 81% 

Conditional 67 7%  Conditional 16 7% 

Trip-by-trip 55 5%  Trip-by-trip 3 2% 

Temporary 89 9%  Temporary 8 5% 
Denied 36 4%  Denied 9 5% 

TOTAL 981 84%  TOTAL    191 16% 
 

 

 

Eligibility determinations: Of the 1172 assessments that took place, 889 (76%) were given unrestricted 
eligibility, 88 (7%) were given conditional eligibility, 54 (5%) were given trip-by-trip eligibility, 97 (8%) were 
given temporary eligibility and 44 (4%) were denied.  A low denial rate is an indicator of a healthy program. This 
suggests that applicants are self-selecting out of the evaluation process early and are educated about the basic 
conditions of eligibility.  
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Eligibility Results by Service Area 
  Countywide Dixon Readi-

Ride 
FAST Rio Vista Delta 

Breeze 
SolTrans Vacaville 

City Coach 
Unrestricted 889 24 312 8 331 214 
Conditional 88 10 31 1 24 22 
Trip-by-trip 54 0 14 0 23 17 
Temporary 97 1 36 0 46 14 

Denied 44 0 24 1 10 9 
TOTAL 1172 35 417 10 434 276 

 

 

 

Impact on Paratransit:  Applicants are provided a complimentary trip on paratransit for themselves and their 
applicant’s Personal Care Attendant (PCA) upon request.  In the first year of the program, on average 55% of all 
scheduled applicants requested a paratransit trip to the assessment site.   

 

Transportation to and from In-Person Assessment 
  Countywide Dixon 

Readi-Ride 
FAST Rio Vista Delta 

Breeze 
SolTrans Vacaville 

City Coach 
Own 

Transportation 551 12 193 6 178 160 
Complementary 

Paratransit  669 28 241 2 274 122 
Paratransit % 55% 70% 56% 25% 61% 43% 
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Type of Disability: Many of the applicants who completed the in-person assessment presented more than one 
type of disability.  Nonetheless, the most common type of disability reported was a physical disability 1103 (52%) 
followed by cognitive disability 442 (22%) and visual disability 425 (20%).   An auditory disability was the least 
commonly reported disability, with 107 (6%) of the total.  

 

Disability Type Countywide and by Service Area 
  Countywide Dixon Readi-

Ride 
FAST Rio Vista 

Delta Breeze 
SolTrans Vacaville 

City Coach 
Physical 1103 28 364 9 418 253 

Cognitive 442 17 146 5 162 109 
Visual 425 10 199 3 161 116 
Audio 107 1 39 0 35 28 

 

Time to scheduled assessment: On average, the time between an applicant’s request to schedule an in-person 
assessment and the date of their assessment was approximately five (5) days.  The longest amount of time a client 
had to wait for an appointment was 24 days.  This wait is often attributed to clients rescheduling appointments 
resulting in a longer wait time between their initial call and their actual appointment. The goal is for clients to 
receive an appointment within 10 business days or two weeks of their phone call.  STA staff is working with 
CARE to explore solutions to resolving scheduling delays. On average the 10 business day target is achieved.  
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Time (Days) from Scheduling to Appointment 
 Countywide Dixon Readi-

Ride 
FAST Rio Vista 

Delta Breeze 
SolTrans Vacaville 

City Coach 
Average for 
Period 5 4 5 6 5 4 
Longest 24 14 20 10 24 13 
 

Time to receipt of eligibility determination letter: On average, the time between the applicant’s assessment and 
the receipt of the eligibility determination letter 12 days.  The longest an applicant had to wait for their 
determination letter was 34 days.  There is a requirement that all ADA determination letters are mailed to clients 
within 21 days of their evaluation.  CARE Evaluators had 12 violations of this requirement from July – October 
2013.  There were no violations of the 21-day ADA policy in the remainder of FY 13-14.  STA staff continues to 
work with CARE to monitor performance in order to ensure compliance with terms of the contract. 

 

Time (Days) from Evaluation to Letter 
 Countywide Dixon Readi-

Ride 
FAST Rio Vista 

Delta Breeze 
SolTrans Vacaville City 

Coach 
Average for 
Period 12 10 13 8 12 11 
Longest 34 18 34 16 32 33 
# of Clients Past 
21 Days 12 0 1 0 10 1 
 

Comment Card Summary: There were a total of 72 ADA Comment Cards received by the STA in FY 13-14.  
Below is a summary of the scores provided by clients and the number each transit operator received. By far, 
applicants were “highly satisfied” with the service they received during their assessments.  

Comment Card Summary      
 Countywide Dixon 

Readi-
Ride 

FAST Rio Vista 
Delta 
Breeze 

SolTrans Vacaville 
City Coach 

Not 
Specified 

Very 
Satisfied 62 5 18  21 17 1 
Satisfied 8 

 
3  5   

Neutral 2 
 

1   1  
Dissatisfied 

  
     

Very 
Dissatisfied 

  
     

Total 
Received 72 5 22 0 26 18 1 
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Agenda Item 9.E 
October 8, 2014 

 
 

 
 
 
DATE: September 29, 2014 
TO: STA Board 
FROM: Sofia Recalde, Associate Planner 
RE: Solano Rail Facilities Plan Update  
 
 
Background: 
In March 2014, the STA began work on the Solano Rail Facilities Plan update with assistance 
from a consultant team led by Menzies & McCrossan.  The objectives of the plan are to: 

• Evaluate the demand for freight facilities in Solano County; 
• Update the 1995 Rail Facilities Plan and examine the potential for new rail stations on 

the Capitol Corridor line and for improving ridership and service at existing and 
planned rail stations; 

• Consider investment opportunities to improve safety and throughput, and to combat 
the effects of sea-level rise; and 

• Evaluate the potential for Napa-Solano passenger rail connections. 
 

The purpose is to develop a plan that can assist STA and local jurisdictions in making policies 
and local land use decisions to support future passenger and freight rail activity.  The Plan has 
a projected 10-year life horizon.   
 
A Rail Technical Advisory Committee (RTAC) was established to provide input and feedback 
as elements of the Plan are developed.  The RTAC consists of Planning and Public Works 
staff from cities whose boundaries contain rail facilities, as well as representatives from Napa 
County Transportation and Planning Agency (NCTPA), Capitol Corridor Joint Powers 
Authority (CCJPA) and Solano Economic Development Corporation (Solano EDC).  Since 
the beginning of this Plan, the RTAC has met twice and intends to meet monthly starting in 
July until the conclusion of this Plan in December 2014.   
 
Discussion: 
Capitol Corridor Update 
The potential for additional rail stops along the Capitol Corridor is the current task being 
addressed by this Plan.  The DRAFT technical memo (Attachment A) describes the current 
CCJPA criteria for new rail stations and proposes Solano-specific criteria to help guide 
decision-making and funding for future passenger stations in Solano County.  
 
CCJPA updated its policies for new train stations in 2006, well after the original Solano’s 
1995 Rail Facilities Plan was completed. These policies include minimum station standards 
for ridership, station platform length, accessibility, passenger amenities, and safety and 
security, as well as having the support of the UPRR and a funding plan. The memo 
acknowledges that even if a city’s proposal meets CCJPA criteria, CCJPA may require 
additional measures in order to maintain total travel time, system-wide ridership, on-time 
performance, etc. 
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The suggested Solano specific criteria incorporate CCJPA policies and establish requirements 
to ensure transit connectivity, accessibility, capital and operations/maintenance funding plan 
to support a new facility, and that the new rail stations are consistent with regional planning 
and funding requirements.  
 
On September 24, 2014, the TAC forwarded a recommendation to the STA Board to adopt the 
Solano-Specific Station Criteria as described in Attachment A.    
 
Fiscal Impact: 
None. 
 
Recommendation: 
Adopt the proposed Solano-Specific Station Criteria as shown on Page 10 in Attachment A. 

 
Attachment: 

A. Memo: Potential Passenger Station Criteria in Solano County 
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MEMORANDUM 
 
 
Subject: POTENTIAL PASSENGER STATION CRITERIA IN SOLANO COUNTY 
To:  Sofia Recalde, STA Project Manager, Solano Rail Facilities Plan Update 2014 

From:  David McCrossan, Consultant PM, Solano Rail Facilities Plan Update 2014 

Date: 6/11/14, updated 9/15/14 

_____________________________________________________________________ 
 
BACKGROUND 
 
The purpose of this technical memorandum is to: 
 

1. Summarize the status of current and committed passenger rail stations in 
Solano County.  

 
2. Describe the current criteria guiding the establishment of passenger rail stations 

and Solano County (via the Capitol Corridor station guidelines). 
 

3. Outline potential Solano-specific criteria that could help guide the decision-
making and funding process for future passenger stations in the County. 

 
 
1. CURRENT AND COMMITTED PASSENGER STATIONS  (Exhibit Map A) 
 
Currently there is one station with regular passenger service in the county (see Exhibit 
A), Suisun-Fairfield, with 200,400 users annually in FY2012-131. The station is served by 
all Capitol Corridor trains both eastbound serving destinations from Davis, east to 
Sacramento (and ultimately Auburn), and westbound to Oakland and other Bay Area 
destinations, ultimately San Jose, with service as follows: 
 

Current Level of Capitol Corridor Service: Suisun-Fairfield Station 
 

Direction of Travel Weekdays Weekends/ 
Holidays: 

Level of service:  
Westbound 15 trains 11 trains 
Eastbound 15 trains 11 trains 

Span of service:  
Westbound 5:09am-9:49pm 6:19am-9:49pm 
Eastbound 6:33am-11:13pm 8:28am-11:23pm 

 

!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!
1!Amtrak!Govt.!Affairs!Fact!Sheet,!FY!2012!State!of!California!
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In addition to Capitol Corridor trains there are also four daily Amtrak long distance trains 
(serving the Bay Area to Chicago and Seattle to Southern California routes, which pass 
through Fairfield-Suisun and do not currently stop in the County. The nearest station 
stops by the Amtrak long-distance services are in Martinez and Davis. The Suisun-
Fairfield Station is the highest used station on the corridor that is unstaffed.  STA is 
currently in discussions with Suisun City about staffing the station. 
 
There is also an additional winter-only service (Sierra Scenic Snow Train on weekends 
and midweek Reno Fun Train) that runs during ski season between Emeryville and 
Reno, which makes stops in both directions at Suisun-Fairfield. 
 
The County's sole station stop was established in 1991, when Capitol Corridor service 
began, and has been served by additional services on every occasion that these have 
been expanded.  
 
1.1. Current station facility—Suisun-Fairfield Station 
 
Staffing: The Suisun-Fairfield station is currently unstaffed, with ticket vending 
machines available during opening hours. Most of the smaller stations on the Capitol 
Corridor, with the exception of the terminal stations and some larger cities, are unstaffed. 
 
The station has a modern depot building, rehabilitated from a 100-year old station 
structure, and offering passenger waiting and restroom services. A café in the passenger 
waiting area is staffed daily 6am-6pm. 
 
Parking: There are approximately 300 spaces and the park and ride lot at Main 
Street//Lotz Way, with additional on street parking. 
 
Bike and pedestrian access is via Main Street and Railroad Ave.  Access to downtown 
Fairfield is currently via a pedestrian bridge crossing the tracks under SR-12 to Union 
Ave. 
 
Connecting transit service: The station is served by local Fairfield and Suisun Transit 
(FAST) and Solano Express with two FAST routes connecting all trains (not a timed 
transfer) with local route destinations in Fairfield and Suisun City: Route 5 operates on 
30 minute frequency 6am-7pm and some Route 7 services on school days. Solano 
Express Route 90 connects the station with destinations west to El Cerrito Del Norte 
BART. Vine Transit makes  seven weekday stops at the station on its Route 21 service 
to Napa. Both Greyhound (west to Oakland/Vallejo and east to Sacramento/Reno) and 
Delta Breeze (to Rio Vista/Isleton) make non-timed transfer stops at the station. 
 
1.2. Planned station – Fairfield-Vacaville Intermodal Station 
 
In addition to the current station, a second station 5 miles to the east at the Peabody 
Road crossing of the Union Pacific Railroad main line, is in the final stages of design, 
with construction scheduled to begin in 2015 and revenue service scheduled to occur 
2017. 
 
The station components are as follows: 
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Rail Side: 
• Unstaffed passenger platform 800 hundred ft. long, 43 ft. wide 
• Grade separated pedestrian access via pedestrian under crossing 
• Pedestrian shelter and seating facilities 
• Public address system and real-time train arrival monitors 
• Ticket vending machines 

Land Side: 
• Parking for approximately 350 vehicles in the near-term (The City plans to 

construct a multi-story parking structure when parking demand increases). 
• Transit access via curbside facilities accommodating up to 6x40' vehicles 
• Pickup and drop-off curb space accommodating 10 vehicles 
• Passenger bike lockers  

 
2. CURRENT CAPITOL CORRIDOR JOINT POWERS AUTHORITY STATION STOP 
CRITERIA  (Exhibit B) 
 
In order to clarify the criteria guiding the establishment of new stations on the corridor, 
the governing body for Capitol Corridor services Capitol Corridor Joint Powers Authority 
(CCJPA) has developed a set of physical design, funding and operating requirements 
that have to be satisfied in order for a station stop to be considered.  
 
In February 2006, the CCJPA Board adopted a set of principles to guide the 
development of an updated set of CCJPA policies on stations served by Capitol Corridor 
trains and the extensions and expansion of Capitol Corridor train service and train 
stations. Originally developed in 1998, these were revised in June 2006 by the Board 
and are shown in Appendix A.  
 
The criteria as they relate to additional stations are grouped around three primary 
principles – 1) Station Standards, 2) The Station Funding Plan and 3) Support of The 
Host Railroad – and are summarized in Exhibit B.  
 
The current criteria have been developed against the background of several key factors: 
 
a) Operational ownership   
 
Capitol Corridor is effectively a tenant operating services on the host railroad – Union 
Pacific's – tracks, via a trackage rights agreement. The host railroad therefore shares its 
freight train capacity with passenger trains: any additional stops or changes to the 
schedule have to be considered carefully alongside their schedule needs and priorities 
There is currently an effective ceiling of 30 trains (15 round trips) per day within the 
current agreement. 
 
b) The need to balance new passenger needs with schedule and performance impacts 
 
Existing station stops and passengers using them should not be adversely affected by 
the addition of intermediate stops. Any new station proposal has to quantify the negative 
effects on schedule, on-time performance and corridor-wide end-to-end running times, 
and means of mitigating those effects (if this is possible).  
 
Minimum numbers of boardings (10 boardings/alightings per train in the first 6 months or 
service) generated by new stations are also therefore part of the current criteria (Suisun-
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Fairfield station greatly exceeds this minimum, serving almost 600 passengers daily). 
 
c) Physical design considerations 
 
Although most stations are served on the corridor solely by Capitol Corridor trains, 
designs also have to conform to Amtrak's station standards at a minimum.  
 
Since track capacity is limited to the current number of trains within the agreement with 
Union Pacific, additional capacity for future growth is initially being accommodated by 
the future addition of longer trains.  
 
Train lengthening has already been happening during the course of the past decade, 
and in the future the standard train length is anticipated to be 8 cars. The current train 
length varies but is typically 4-5 cars.  Therefore all future stations should be able to 
accommodate this length of platform (700'), ideally on tangent (straight) track.  
 
At locations where the platform configuration has through passenger or freight trains 
serving a boarding face – either an island platform or side platforms – safe pedestrian 
access typically requires grade separation – under or over the tracks. Modern ADA 
access requirements and physical setback distances for pedestrians to safely clear 
structures on the platform while trains are passing through the station are also resulting 
in more generous widths for platforms than would have traditionally been the case in the 
pre-ADA era. 
 
Circumstances vary station by station, but these are the primary physical considerations 
and they impose a more extensive physical footprint for a planned new station than in 
the pre-2006 era.  
 
Note that these are criteria established for the approval of potential stations in principle, 
within current design standards, and not a prescriptive design template for every new 
station, nor a guarantee that a station will be approved.  Ultimately, the station project 
has to meet all the criteria and be approved by Union Pacific Railroad (UPRR), the host 
railroad. 
 
Other Criteria 
 
In addition there are other CCJPA policies that relate to new stations but are not 
necessarily part of the in-principle approval requirements. For example, there has been 
an increased use of bicycles accessing the Capitol Corridor trains which has resulted in 
demand for on-board and station bike storage exceeding previous design capacity for 
bikes. This is a common experience of commuter rail systems throughout country over 
the past decade; demand for bike access has been growing faster on the Capitol 
Corridor then on the rest of the State-supported system. CCJPA has developed a set of 
principles for bicycle access which focus primarily on improving on-board train provision, 
but which are likely to mean additional secure bicycle storage capacity at stations – bike 
lockers, locked bike parking - than in previously approved stations.  
 
Additional CCJPA policies were adopted at the time of the 2006 revision to station policy 
(see Appendix A) that are related to expansion of service within the corridor, extension 
of service outside the corridor limits, and policy for retention of train service to current 
stations, none of which currently directly impact Solano County.  
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3. POTENTIAL SOLANO-SPECIFIC STATION CRITERIA  (Exhibit C) 
 

The planned Fairfield-Vacaville station met all of the current Capitol Corridor station 
criteria. However, final approval of the station still required extensive additional 
mitigating measures and analysis, including: 

• The construction of additional siding facilities for freight trains serving the 
Tolenas Industrial Park in Fairfield. 

• Grade separation of Peabody Road to accommodate the station tracks and 
pedestrian undercrossing access to the platform.  

Meeting all of the basic criteria is therefore not a guarantee of station stop approval.  

These are significant additional investments required to secure a successful and well-
integrated new station stop to the Capitol Corridor, but they also represent a very high 
cost threshold for cities considering new stations, and an order of magnitude greater 
than "legacy stations" from the earlier 20th century passenger era or even stations 
approved as recently as the early 1990s in the Southern Pacific era.  

Looking ahead to potential future stations, Solano has an opportunity in the 2014 Rail 
Facilities Plan Update to establish its own criteria, reflect local conditions and 
demonstrate community support, but with a clear understanding of the much higher cost 
thresholds for establishing new stations today than for previous rounds of station 
approvals. 

There have also been changes in policy and regional funding requirements for local 
jurisdictions seeking support for new stations. In addition to the overall higher cost 
threshold for station sponsors, the expected commitment by local jurisdictions to transit 
supportive development has been formalized by the Metropolitan Transportation 
Commission (MTC), the federally designated Metropolitan Planning Organization (MPO) 
through the MTC-required Priority Development Area and Station Area planning process 
since the 2006 policies were adopted. 

Since CCJPA and the host railroad ultimately determine whether any station stop will be 
approved, it makes sense to integrate any local criteria with the baseline established by 
CCJPA. The suggested Solano-specific “Match and Refine” criteria in Exhibit C 
therefore incorporate the approved CCJPA polices and: 

• Allow local Solano jurisdictions to establish their own priorities within these in 
terms of amenities, readiness for future expansion and phasing 

• Expand the CCJPA criteria to require specific commitments by local jurisdictions 
to land-side improvements in the areas of multimodal access (auto, transit bike, 
walk), parking provision and safety measures 

• Define consistent local connecting transit service/”last mile” commitments 

• Establish requirements for fully determining both capital and operations and 
maintenance costs and needed funding for new station facilities 

• Ensure that proposed Solano stations are consistent with the regional planning 
and funding requirements, by requiring them to conform to the regional 
PDA/Station Area Plan process ( and in so doing update the methodologies for 
determining multimodal access improvements for the station from the 
descriptions in the 2006 policy) 
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In short, Match and Refine criteria would reflect a likely higher level of long-term 
commitment and likely greater overall cost commitment by the local jurisdictions in order 
to increase the likelihood of additional stations in Solano County.   
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Exhibit A: Solano Passenger Rail System 2014 Map F 
 
 
 
 
 
 
 
 
 
 
 

(Map in PDF version of memo) 
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Exhibit B: Summary Of Current Station Stop Criteria 
 
!
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Exhibit C: Potential Solano-Specific Station Criteria 
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APPENDIX A:  CCJPA Station and Service Policy, 2006 
 
 

 

PRINCIPLES FOR REVISED POLICIES ON STATIONS AND TRAIN SERVICE 
CAPITOL CORRIDOR JOINT POWERS AUTHORITY  

(January 2006)  
 ________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ 

POLICY FOR NEW STATION 
- Update level of train service (24 weekday, 18 weekend) and number of stations served (16) 
- Maintain current criteria and add/update the following new standards: 

x�Minimum daily average ridership projections of ten (10) boarding or alightings per train within the first six (6) 
months of CCJPA train service to the new station. 

x�Canopy shelters to provide seating for twelve (12) people (and accommodate two (2) wheelchairs) with capacity to 
add more shelters to meet future demand 

x�Coordination/approval of station design plans with “host” railroad 
x�Local law enforcement agency will patrol and inspect station and parking facilities 
x� Install security cameras on platforms, waiting areas, station facilities, and parking areas with the connecting 

communication system to be developed as part of design plans 
x�Design will provide access to platforms so that passengers never cross a mainline track (e.g., grade separated access 

to island platform, station-only track not used by freight trains) 
x� Platforms will be a minimum of 700 feet in length and eight (8) inches top-of-rail (any deviations or exemptions will 

require approval by host railroad and/or CCJPA/Amtrak) 
x�Emergency call boxes will be provided, at a minimum, at all unstaffed stations 
x� Passenger Information Display System (PIDS) real time electronic message signs will be provided at platforms and 

inside station passenger waiting areas, based on CCJPA design specifications 
x�Bomb-resistant trash receptacles will be provided at platforms and inside station passenger waiting areas 
x�Ticket vending machines(s) and associated communication equipment will be provided at either platforms (under the 

canopy) or inside station passenger waiting areas  
x�An intermodal transit connection plan must be developed by the station project sponsor that may include joint 

ticketing or transit transfer with the CCJPA trains 
x�Requirements for parking spaces will be based upon a parking study prepared by the project sponsor that will 

consider ADA compliance, non-motorized vehicle access, current and future adjacent land uses, baseline (and 
future) ridership projections, transit and carpool/drop-off connectivity, transit-orientated development plans  

x� Secure storage bike racks/lockers will be provided at platforms or inside station passenger waiting areas 
 

POLICY FOR RETENTION OF TRAIN SERVICE TO STATIONS 
- Update the minimal ridership standards for continued CCJPA train service to station as follows:  

x�Minimum daily average of ten (10) boarding or alightings per train within the first six (6) months of CCJPA train 
service to the new station 

x�Minimum daily average of twelve (12) boarding or alightings per train within two years of CCJPA train service  
x�Minimum daily average of fifteen (15) boarding or alightings per train within third year of CCJPA train service  

- Develop marketing and operating plans to bring trains back to a station where service had been discontinued  
 

EXPANSION OF SERVICE WITHIN CORRIDOR 
- Update standards for trains that are managed by CCJPA for service within corridor (i.e., Regional Rail): 

x�Ridership and revenues must be reviewed and approved by CCJPA 
x�Any financial operating costs (expenses net of revenues) including any CCJPA management or administrative costs 

and additional rail equipment must be provided by service sponsor(s)  
x�Net cost per train-mile (TM) must be equal to/lower than the current CCJPA train service net costs per TM  
x� System operating (or farebox) ratio must be equal to/greater than the current CCJPA train system operating ratio  

 

EXTENSION OF TRAIN SERVICE 
- Any extension of CCJPA train service outside the Auburn-Sacramento-Oakland-San Jose corridor shall not drain 

resources that would prevent the CCJPA from implementing its core service expansion goals for the corridor pursuant to 
the Vision Plan 

- Extensions of CCJPA train service outside the corridor shall not denigrate the core CCJPA train service, including but 
not limited to on-time performance and financial performance (e.g., operating costs, farebox ratio) 

- Any financial operating costs (expenses net of revenues) including any CCJPA management or administrative costs and 
additional rail equipment must be provided by service extension sponsor(s) 

__________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

ADOPTED FEBRUARY 15, 2006 

G:\CCJPA Board Meetings\Agendas\AGENDA06.jun.doc         11
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DATE:  September 25, 2014 
TO:  STA Board 
FROM: Robert Guerrero, Project Manager 
RE:  Regional Transportation Impact Fee (RTIF) Program FY 2013-14 

Annual Report and Policy Guidelines 
 
 
Background: 
On December 3rd, the Solano County Board of Supervisors unanimously approved an update to 
the County’s Public Facility Fee (PFF) that included a $1,500 per dwelling unit equivalent 
allocated toward the STA's Regional Transportation Impact Fee (RTIF) Program.  This action 
was in response to a request from the STA Board to the County Board of Supervisors to include 
the RTIF as part of the County’s PFF update.   
 
The County began collecting the RTIF as part of the revised PFF on February 3, 2014.  Based on 
the RTIF Expenditure Plan developed by the STA, a total of 5% of the total RTIF revenue to be 
dedicated towards transit projects under Package 6- Express Bus Transit Centers and Train 
Stations and 5% is dedicated to Unincorporated County Roads under Package 7.  The remaining 
balance of the RTIF (90%) will be returned to each RTIF District from which it was generated.  
 
$89,671 was collected for RTIF projects for the 3rd quarter and $298,879 was collected in the 
4th quarter of Fiscal Year (FY) 2013-14.  This brings the total RTIF collected to date at 
$382,574, predominately from the cities of Fairfield and Vacaville building permits, for eligible 
RTIF projects.   
 
Discussion: 
On September 22, 2014, a sub-committee of RTIF Policy Committee reviewed, modified and 
approved RTIF Implementation Policy Guidelines.  The sub-committee participants included 
members of the STA Board, City Managers, the County Administrator and TAC members.  The 
proposed Policy Guidelines includes the following six components: 

A. Project Selection /Implementation Plans 
B. Amending the RTIF Strategic Implementation Plan 
C. Eligible RTIF Costs 
D. Release of RTIF Funds 
E. Project Delivery and Reporting Requirements 
F. RTIF Loans 

 
Recommended policy guidelines for each component is provided in Attachment A.  The STA 
Technical Advisory Committee reviewed and unanimously recommended approval of this item 
at their September 24th meeting.  
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Recommendation: 
Approve the following: 

1. Policy Guidelines for the RTIF Program for Administration of RTIF Revenues as shown 
in Attachment A; and 

2. Solano FY 2013-14 RTIF Annual Report as shown in Attachment B. 
 
Attachment: 

A. Policy Guidelines for Administration of RTIF Revenues (September 25, 2014) 
B. Solano FY 2013-14 RTIF Annual Report (September 26, 2014) 
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100 Pringle Avenue | Suite 600 | Walnut Creek, CA 94596 | (925) 930-7100 | Fax (925) 933-7090 
www.fehrandpeers.com 

MEMORANDUM 

 

Date: September 25, 2014 

To: Robert Guerrero, STA 

From: Julie Morgan, Fehr & Peers 

Subject: Draft policy guidelines for administration of RTIF revenues 

WC14-3103 

The Regional Transportation Impact Fee (RTIF) program is currently being implemented and the 

fees are being charged as part of the Solano County Public Facilities Fee (PFF).  The nexus study 

prepared to support the RTIF defined a list of capital improvement projects that the RTIF funds 

could be used to support.  The nexus study identified the maximum fee that could be charged 

based on the nexus determinations presented in that report; the actual fee amount is 

considerably less than the maximum (i.e., the actual fee is about $1500 per dwelling unit, whereas 

the maximum nexus fee was roughly $8300 per unit).  RTIF revenues are being collected by 

Solano County as part of its PFF process and are transmitted to STA on a quarterly basis. 

The county is divided into five districts, and a Working Group has been identified for each district 

made up of staff from the local agencies included in that district.  Most (90%) of the RTIF 

revenues are returned to the district in which they were generated.  The remaining RTIF revenues 

are divided equally between transit projects (5%) and County unincorporated roadway projects 

(5%).  The Working Groups have recently selected the project(s) within each district that are the 

highest priority to receive RTIF funding; these selections were approved by the STA Board at the 

July meeting.  This is therefore an opportune time to explore the details that will be critical to the 

effective administration of the RTIF program. 

This memo presents a set of draft policy guidelines for RTIF program administration, for review 

and discussion by the RTIF Policy Committee and the STA Board.  The intent of these guidelines is 

to ensure that the program is administered equitably and that it is successful in achieving its goal 

of delivering important transportation improvements throughout the county. 

195

jmasiclat
Typewritten Text
ATTACHMENT A

jmasiclat
Typewritten Text

jmasiclat
Typewritten Text



Robert Guerrero  
September 23, 2014 
Page 2 of 4 

POLICY GUIDELINES FOR RTIF PROGRAM 

A. Project Selection/Implementation Plans 

1. To be eligible to receive Regional Transportation Impact Fee (RTIF) funds, a project must 

be included in the RTIF Nexus Study and be included in the relevant local agency’s Capital 

Improvement Plan (CIP).  To receive RTIF funds, a project must be selected by the relevant 

Working Group and be included in the STA Board-approved RTIF Strategic 

Implementation Plan (SIP) and Solano County Public Facility Fee. 

2. Each selected project shall have a project-specific Implementation Plan that defines the 

project, provides a cost estimate and an anticipated milestone schedule, and explains the 

other funding sources expected to be used to complete the project (or project phase). 

 

B. Amending the RTIF SIP 

1. The RTIF SIP may be amended upon a recommendation from a Working Group, subject 

to approval by the STA Board.  SIP amendments may involve adding or removing a 

project, changing the definition of a project, and/or changing the amount of RTIF funds 

dedicated to a project. 

2. If a SIP amendment adds a project that is not included in the RTIF Nexus Study, the Nexus 

Study must be amended by the STA Board to add that project.  This would also trigger 

the process of County Board of Supervisor's amending the County PFF. 

3. RTIF SIP amendments shall be considered no more frequently than annually and must be 

considered and approved by STA Board prior to the annual review of the Board of 

Supervisors for inclusion in the coming year. 

 

C. Eligible RTIF Costs 

1. RTIF funds may be used only to reimburse sponsoring agencies for direct expenses that 

are required for project delivery such as environmental, right of way, design or 

construction. 

2. RTIF funds may not be used retroactively; that is, they may not be used to reimburse a 

sponsoring agency for costs incurred prior to the execution of a RTIF funding agreement 

(see next section for further details on funding agreements). 
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3. The STA Board has set a limit of 2% of RTIF revenues as the amount that will be retained 

by STA to reimburse them for the program’s ongoing administration.   

 

D. Releasing RTIF Funds 

1. STA will report to the Board, TAC, and Working Groups on a quarterly basis the amount 

of RTIF revenues that have been collected for each district. 

2. Each Working Group will recommend programming of RTIF funds for a specific project in 

a specific year.  When the STA Board approves these recommendations, that constitutes 

the RTIF SIP. 

3. When a project contained in the RTIF SIP is ready to start using RTIF funds, STA and the 

sponsoring agency will enter into an RTIF funding agreement, specifying the amount of 

RTIF funding and the anticipated timing of its use relative to the project’s milestone 

schedule. 

 

E. Project Delivery and Reporting Requirements  

1. Project sponsors who receive RTIF funds must make an annual report to their Working 

Group and to STA by July 15 of each year, documenting how the funds were used during 

the previous 12-month period. 

2. Project (or project phase) completion must be achieved within five years of initial receipt 

of RTIF funds.  Project delivery status will be evaluated by STA staff and the project's 

Working Group annually.  The project sponsor has the option to request a modification to 

the RTIF funding agreement in order to accommodate changes in project circumstances.  

If, during the annual review process, the Working Group determines that the project is 

not meeting the milestones laid out in the RTIF funding agreement, the project sponsor 

may be deemed ineligible for future RTIF funds until the milestones are met. 

3. STA will prepare an annual report, consistent with the requirements of the Mitigation Fee 

Act, which will be submitted to the STA Board for review.  This report will document the 

amount of RTIF revenue collected that year, the amount released to project sponsors, and 

the uses of the funds released. 
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F. RTIF Loans  

1. Loans of RTIF funds are permitted.  Loan amounts may be for up to 75% of the projected 

5-year RTIF revenue estimate for the relevant district.   

2. For loans between two Working Groups, the two affected Groups must agree to make the 

loan and reach consensus on the loan terms.  If consensus is not reached, the matter will 

be elevated to the relevant city managers and CAO; if agreement still cannot be reached 

then the loan negotiations will cease. When agreement is reached on the terms of the 

loan, the RTIF funding agreement for that project will be amended to reflect the status of 

the loan and its terms. 

3. As part of the loan terms, the “lending” Working Group has the option to establish an 

incentive for repayment, subject to negotiations with the “borrowing” Group. 

4. The loan terms must include a guarantee that the loan will be repaid within a specified 

period of time, and must identify the source of the funds that will be used to repay the 

loan if the actual RTIF revenues fall short of projections. 

5. Another form of a loan is the situation in which a project sponsor chooses to use their 

own local funds to advance a project with the expectation of receiving reimbursement 

from their Working Group’s future RTIF revenues.  This is permitted, subject to the same 

rules as described above for loans between two Working Groups.   

6. All parties to RTIF loans should be aware that the rate of RTIF collections is inherently 

uncertain, and should negotiate loan terms with that risk in mind.  

G.   Working Group Dispute Resolution 

1. Working Groups that cannot reach a consensus for prioritizing and selecting eligible 

projects to receive RTIF revenue from their district will have the matter elevated to the 

relevant city managers and CAO; if agreement still cannot be reached, the matter will be 

elevated to the RTIF Policy Committee, and finally to the STA Board.   
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Fiscal Year 2013‐14 Solano Regional Transportation Impact Fee (RTIF) Summary 

On December 3, 2013, the County Board of Supervisors established the Regional Transportation 
Impact Fee (RTIF) as part of the Solano County Public Facility Fee (PFF).  This was in response to 
a request by the STA Board of Directors.  The County of Solano then began collecting the RTIF 
on February 3, 2013.  This report is the first RTIF annual report provided by the STA for the last 
two quarters of Fiscal Year 2013‐14 (FY 2013‐14).   
 
In summary, the RTIF generated $390,382 in FY 2013‐14 from the cities of Benicia, Fairfield, 
Vacaville, Vallejo and the unincorporated County of Solano.  There were no RTIF collected from 
the cities of Dixon, Rio Vista or Suisun City during this reporting period.  The total available 
funding collected for eligible RTIF projects during this period is $382,574 after accounting for 
STA's two percent administrative fee.   
 
For RTIF revenue disbursements, the county is divided into five RTIF districts, with a Working 
Group identified for each district.  The Working Groups are made up of staff from the local 
agencies included in that district.  Exhibit A includes a table of RTIF revenue available for each 
district for eligible RTIF Projects.  
 
Eligible RTIF Projects were identified in the RTIF nexus report, approved by the STA Board on 
July 10, 2013.  On July 9, 2014, the STA Board approved Working Groups 2, 3, 4, 5 and 6 project 
priorities for implementation within their district. Districts 1 and 7 have opted to provide 
implementation plans in FY 2014‐15.  Exhibit B includes a description of each approved RTIF 
Working Group and their identified priority project or projects.  Ninety percent (90%) of the 
RTIF revenues are returned to the district in which they were generated.  The remaining RTIF 
revenues are divided equally between transit projects (5%) and County unincorporated 
roadway projects (5%).  Page 4 under Exhibit B illustrates the five RTIF district boundaries in 
Solano County.   
 
No RTIF funding was disbursed during this reporting period.  STA anticipates entering into 
funding agreements with the following projects sponsors to begin implementing their RTIF 
Projects in FY 2014‐15: 

1. The City of Fairfield and Vacaville for the Jepson Parkway Project*‐ Working Group 1 
2. The City of Rio Vista for the SR12/Church Road Project‐ Working Group 2 
3. County of Solano for the SR 37/Redwood Street/Fairgrounds Drive‐Working Group 3 
4. The City of Fairfield for the Green Valley Overcrossing Project*‐Working Group 4 
5. City of Dixon and the County of Solano for Pittschool Road Parkway Blvd Intersection‐Working 

Group 5 
6. City of Benicia for the Industrial Park Transit Center Construction*‐ Working Group 6 
7. The County of Solano for their selected unincorporated county road projects‐ Working Group 7 

 
 
*Existing funding agreement to be amended to reflect RTIF Implementation Policies. 
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RTIF District Revenue Fiscal Year 2013-14

3rd Quarter 
(Jan 1st to Mar 
31st)

4th Quarter 
(Apr 1st to Jun 
30th)

Working 
Group 
District 
Cumulative 
Total

RTIF Collection 89,673$            292,901$         

District 1 Jepson Corridor 55,099$             226,535$            $     281,634 

District 2 SR 12 Corridor 15,023$             12,739$              $       27,762 

District 3 South County ‐$                   4,493$                $          4,493 

District 4 Central County 10,584$             19,845$              $       30,429 

District 5 SR 113 ‐$                   ‐$                     $                 ‐   

Transit (5%) 4,484$               14,645$              $       19,129 

County Road (5%) 4,484$               14,645$              $       19,129 

Total: 89,673$             292,901$            $     382,574 
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Working Group 1 

1. Description 

Working Group 1 comprises of three agencies: Solano 
County and the cities of Fairfield and Vacaville.  The 
Working Group is located in District 1 which includes all of 
Vacaville, a portion of northeast Fairfield and the 
surrounding area of unincorporated Solano County.   

2. Participating Agencies: 
a. City of Fairfield 
b. City of Vacaville 
c. Solano County 

 
3. Estimated RTIF 5-Year Projection 

$4,372,914 
 

4. FY 2013-14 RTIF Revenue (3rd and 4th Quarter Report) 

       $281,634 

 

5. Eligible RTIF Projects: 
a. Remaining segments of the Jepson Parkway 

Project 
b. Unincorporated segment of Peabody Road 

 
6. RTIF Projects in Priority Order 

a. Remaining segments of the Jepson Parkway* (Funding to be  
determined in FY 2014-15) 

 

 

 

 

 

 

 

*Existing Funding Agreement in place and will be amended to reflect RTIF Policy 
Implementation Guidelines  
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Working Group 2 

1. Description 

Working Group 2 comprises of four  agencies: Solano 
County and the cities of Fairfield, Rio Vista and Suisun 
City.  The Working Group is located in District 2 which 
includes all of the cities of Rio Vista, Suisun City, and 
portions of southern Fairfield and the surrounding area 
of unincorporated Solano County.   

2. Participating Agencies: 
a. City of Fairfield 
b. City of Rio Vista  
c. City of Suisun City 
d. Solano County 

 
3. Estimated RTIF 5-Year Projection 

$2,130,298 
 

4. FY 2013-14 RTIF Revenue (3rd and 4th Quarter Report) 

       $27,762 

 

5. Eligible RTIF Projects:  
a. SR 12/Pennsylvania Ave Interchange 
b. SR 12/Church Rd Intersection 
c. Benicia Industrial Park Access Project 

 
6. RTIF Projects in Priority Order 

b. SR 12/Church Rd Intersection ($300k Recommended) 
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Working Group 3 

1. Description 

Working Group 3 comprises of three agencies: Solano 
County and the cities of Benicia and Vallejo.  The Working 
Group is located in District 3 which includes all of the 
cities of Benicia and Vallejo and the surrounding area of 
unincorporated Solano County.   

2. Participating Agencies: 
a. City of Benicia 
b. City of Vallejo 
c. Solano County  

 
3. Estimated RTIF 5-Year Projection 

$309,310 
 

4. FY 2013-14 RTIF Revenue (3rd and 4th Quarter Report) 

       $4,493 

 

5. Eligible RTIF Projects: 
a. SR 37/Redwood Street/Fairgrounds Drive 
b. Columbus Dr. 

 
6. RTIF Projects in Priority Order 

a. SR 37/Redwood Street/Fairgrounds Drive 
($40k Recommended) 

b. Columbus Parkway ($60k Recommended) 
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Working Group 4 

1. Description 

Working Group 4 comprises of two agencies: Solano 
County and the City of Fairfield.  The Working Group is 
located in District 4 which includes a portion of city of 
Fairfield and the surrounding area of unincorporated 
Solano County.   

2. Participating Agencies: 
a. City of Fairfield 
b. Solano County  

 
3. Estimated RTIF 5-Year Projection 

$1,305,970 
 

4. FY 2013-14 RTIF Revenue (3rd and 4th Quarter Report) 

       $30,429 

 

5. Eligible RTIF Projects: 
a. North Connector West 
b. Green Valley Overcrossing 

 
6. Projects in Priority Order 

a. Green Valley Overcrossing ($1,305,970 Recommended)* 

 

 

 

 

 

 

 

 

*Existing Funding Agreement in place and will be amended to reflect RTIF Policy 
Implementation Guidelines.  The STA to request County of Solano amend the project into 
County Public Facility Fee following completion of the RTIF Nexus Report update.   
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Working Group 5 

1. Description 

Working Group 5 comprises of two agencies: Solano 
County and the city of Dixon.  The Working Group is 
located in District 5 which includes all of the city of Dixon 
and the surrounding area of unincorporated Solano 
County.   

2. Participating Agencies: 
a. City of Dixon  
b. Solano County  

 
3. Estimated RTIF 5-Year Projection 

$848,581 
 

4. FY 2013-14 RTIF Revenue (3rd and 4th Quarter Report) 

       $0 

 

5. Eligible RTIF Projects: 
a. SR 113 Corridor 
b. Pittschool Road/Parkway Blvd Intersection 

 
6. RTIF Projects in Priority Order 

a. Pittschool Road/Parkway Blvd Intersection ($200k Recommended) 
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Working Group 6 

1. Description 

Working Group 6 comprises of Solano County Transit 
Operators and cities.  This Working Group was approved 
to receive 5% of RTIF for transit projects. 

2. Participating Agencies: 
a. City of Benicia 
b. City of Dixon 
c. City of Fairfield 
d. City of Suisun 
e. City of Vacaville 
f. Solano County Transit (SolTrans)  
g. County of Solano 

 

3. Estimated RTIF 5-Year Projection 

$498,171 
 

4. FY 2013-14 RTIF Revenue (3rd and 4th Quarter Report) 

       $19,129 
 

5. Eligible RTIF Projects: 
a. Benicia Industrial Park Multi-modal Transit Center 
b. Dixon Multimodal Transportation Center 
c. Fairfield Transportation Center (FTC) 
d. Fairfield Vacaville Train Station 
e. Suisun City Train Station 
f. Vallejo Transit Center 
g. Curtola Transit Center 
h. Solano County 360 Project- Transit Center 

 
6. RTIF Projects in Priority Order 

a. Benicia Industrial Park Transit Center ($100k Recommended)* 
b. FTC ($400k Recommended) 

 

 

 

 

*Existing Funding Agreement in place and will be amended to reflect RTIF Policy 
Implementation Guidelines 
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Working Group 7 

1. Description 

Working Group 7 comprises of Solano County 
unincorporated road improvements .  This Working Group 
was approved to receive 5% of RTIF for road 
improvement projects. 

2. Participating Agencies: 
a. County of Solano 

 

3. Estimated RTIF 5-Year Projection 

$498,171 
 

4. FY 2013-14 RTIF Revenue (3rd and 4th Quarter Report) 

       $19,129 
 

5. Eligible RTIF Projects:   
a. Abernathy Rd. 
b. Azevedo Rd. 
c. Canright Rd.  
d. Cherry Glen Rd 
e. Cordelia Rd. 
f. Fry Rd. 
g. Foothill Rd. 
h. Lewis Rd. 
i. Lopes Rd. 
j. Lyon Rd. 
k. Mankas Corner Rd. 
l. McCloskey Rd. 
m. Midway Rd. 
n. Pedrick Rd.  
o. Pitt School Rd. 
p. Pleasants Valley Rd. 
q. Porter Rd. 
r. Rockville Rd. 
s. Suisun Valley Rd. 
t. Vacavalley Rd. 

 
6. Priority Project (s) Not in Priority Order 

a. Cordelia Rd 
b. Midway Rd 
c. Pleasants Valley Rd. 
d. Suisun Valley Rd. 
e. Vacavalley Rd. 
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Agenda Item 9.G 
October 8, 2014 

 
 
 
 
 
 
DATE:  September 29, 2014 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE:  Notice of Canceled Public Hearing – Resolution No. 2014-25 
 
 
The Public Hearing continued from the September 10, 2014 Board Meeting to consider the 
adoption of a Resolution of Necessity (Resolution No. 2014-25) to Acquire Property by 
Eminent Domain for the Jepson Parkway Project has been canceled (APN 0135-0707-010, 
0135-0707-020).  The parties have reached an agreement. 

213



This page intentionally left blank. 

214



Agenda Item 10.A 
October 8, 2014 

 
 

 
 
 
DATE:  September 26, 2014 
TO:  STA Board 
FROM: Robert Guerrero, Project Manager 
RE:  Strategic Partnership Grant Application for the SR 29 Corridor  

Major Investment Study 
 
 
Background: 
The Sustainable Transportation Planning Grant Program was created to support the California 
Department of Transportation’s (Caltrans) current Mission:  Provide a safe, sustainable, 
integrated and efficient transportation system to enhance California’s economy and livability.  
As part of this program, Caltrans has released a call for projects for two planning grants available 
for FY 2015-16: 

• Strategic Partnerships 
• Sustainable Communities 

 
These grants may be used for a wide range of transportation planning purposes, which address 
local and regional transportation needs and issues.  The implementation of these grants should 
ultimately lead to the adoption, initiation, and programming of transportation improvements.    
 
The Strategic Partnerships Planning Grant is highly competitive with $1.5 million available 
statewide for regionally based transportation activities.  The focus of this grant program is to 
build partnerships with multiple agencies and build consensus for major corridor improvements.  
The second category, Sustainable Communities, has an emphasis on community based, public 
engagement type visionary planning grants.   The Sustainable Communities grant category has 
more funding available with $8.5 million available on a competitive basis statewide.  Additional 
details regarding the Caltrans' grant programs can be found on their website at: 
http://www.dot.ca.gov/hq/tpp/grants.html. 
 
Applications are due to Caltrans on October 31, 2014.  
 
Discussion: 
STA staff is recommending STA submit a grant proposal for either the Caltrans Strategic 
Partnerships or the Sustainable Communities grant  category for a Major Investment Study 
(MIS) for the SR 29 Corridor.  The proposed goal for the STA's grant proposal is to evaluate the 
corridor for transportation and transit opportunities in partnership with the City of Vallejo, 
Solano County Transit (SolTrans), NCTPA, and Caltrans.  The objective is to analyze the 
corridor to develop projects with preliminary design, cost and priorities in order to begin 
prioritizing projects to be implemented.  An important component to the grant request is 
analyzing how the new Caltrans Highway Design Manual Guidelines can be applied to the 
corridor in terms of Caltrans' new approach to accommodate locally preferred improvements 
related to transit, pedestrian and bicycle access.  
 

215

http://www.dot.ca.gov/hq/tpp/grants.html


The City of Vallejo and the Napa County Transportation Planning Agency (NCTPA) have 
completed separate corridor concept plans for several segments of the SR 29 Corridor.  Caltrans 
District 4 has provided planning level oversight, but has not made any commitments to 
implement any of the potential projects or improvements recommended in either plans.   
 
Based on STA’s prior experience in working with Caltrans to develop Major Investment Study 
(MIS) for SR 12 and SR 113, STA staff recommend requesting $330,000 to complete the study.  
A local match of up to 20% is required which would amount to $85,000 in local contribution for 
a total budget of $425,000 to complete the MIS.  STA is recommending $62,500 of future State 
Transit Assistance Funds (STAF) be dedicated to providing the local match in addition to 
$20,000 contributed by Napa County Transportation Planning Agency (NCTPA), subject to the 
grant being successfully awarded to the project.   
 
The STA has discussed the grant proposal with staff from NCTPA, SolTrans and the City of 
Vallejo and received their support at the staff level.  The SolanoExpress Transit Consortium and 
STA Technical Advisory Committee have reviewed and unanimously approved this item at their 
September 23rd and September 24th meetings respectively. 
 
Financial Impact: 
The Strategic Partnership Grant and the Sustainable Communities grant requires a local match 
contribution of up to 20% which amounts to $82,500.  STA staff is recommending a local match 
commitment of up to $62,500 of future State Transit Assistance Funds (STAF) in addition to a 
$20,000 local match contribution from NCTPA.   
 
Recommendation: 
Approve the following: 

1. Authorize the Executive Director to submit a Caltrans Grant application for the SR 29 
Corridor Major Investment Study in the Strategic Partnership category or Sustainable 
Communities category; and 

2. Dedicate up to $62,500 from State Transit Assistance Funds (STAF) as local match for 
the grant application.  
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Agenda Item 11.A 
October 8, 2014 

 
 
 
 
 
 
DATE:  September 29, 2014 
TO:  STA Board 
FROM: Anthony Adams- Projects Assistant 
RE:  Status of Solano’s Title VI Program 
 
 
Background: 
On October 1, 2012, the Federal Transit Administration (FTA) released an update to guidance 
regarding Title VI of the Civil Rights Act of 1964 that provides compliance direction to 
recipients receiving federal funds.   Title VI of the Civil Rights Act of 1964 prohibits 
discrimination on the basis of race, color, or national origin in any program or activity receiving 
federal financial assistance. The guidance seeks to ensure: 

1) The level and quality of service is provided in a nondiscriminatory manner  
2) The agency promotes full and fair participation in decision making without regard to 

race, color and national origin  
3) Meaningful access to programs by persons with Limited English Proficiency (LEP) 

 
One component of the new guidance contained in FTA circular C4702.1B is the requirement of 
direct recipients to monitor and report on the compliance activities of sub-recipients to whom 
they allocate funds. As a result, in November, 2013, Caltrans notified Solano Transportation 
Authority (STA) that the STA would be responsible for complying with these new requirements 
as a new transit operator and TFA recipient and established a June 30, 2014 deadline for 
completing a Title VI Program Plan submittal.  Non-compliance with these new requirements 
can cause federal funds to be withheld. 
 
In response to this request, STA retained Nancy Whelan Consulting (NWC) to develop a Title 
VI Program to assist STA in complying with Caltrans and FTA requirements.   The Title VI 
Program represents the first Title VI Program that STA has completed.  The STA Board adopted 
STA’s Title VI Program at their June 11th meeting, which can be found on the STA website at 
the following link: 
http://www.sta.ca.gov/docManager/1000004825/STA%202014%20Title%20VI%20Program.pdf. 
 
Discussion: 
Since the adoption of STA’s Title VI Program, substantial progress in the implementation of the 
program has been made.  The following is a bulleted list of current progress: 

• Title VI compliance officer has been identified. 
• The four critical pieces of the program (Title VI statement, Title VI complaint form, 

notice of free language assistance, and public hearing notices) that must be translated 
have been identified and preliminarily translated by Google Translate, if needed 
immediately.  Because of their critical nature and need for accuracy, these documents 
were translated by a professional translations agency. 
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• Spreadsheet for all documents available for public consumption is near completion.  The 
spreadsheet is broken down into vital and non-vital documents for easier translation 
prioritization. 

• Translation services were identified and retained.  The STA has contracted with 
International Effectiveness Center (IEC) for STA’s translation services.   

• The design of free language assistance/translation “button” to go on the website has 
been designed, and will be placed on all STA related websites in the near future. 

• Webpage containing all vital documents translated into safe harbor languages designed 
and will be implemented in the near future. 

• STA language assistance phone number and format identified and confirmed. 
• Phone messaging system with multiple language translation prompt has been designed, 

and will be implemented by the end of September. 
 
While this progress is significant, there are still steps that must be taken in order to be in 
compliance with all elements of the Program and FTA requirements.  The following is bulleted 
list of next steps: 

• Translate Title VI statement, Title VI complaint form, notice of free language assistance 
by professional translation services 

• Apply language translation “button” to website. 
• Add webpage with vital documents translated in safe harbor languages. 
• Confirm outgoing voicemail message to be recorded on our message system. 
• Visit EIC offices to assist in recording phone message. (Scheduled for September 19th) 
• Perform quarterly follow-ups with each department to see if any document translation 

requests have been made.  
 
STA staff will continue to work on implementing the STA Title VI Program during the 
upcoming weeks and expects it to be fully implemented by the end of October 2014.   
 
Recommendation: 
Informational. 
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Agenda Item 11.B 
October 8, 2014 

 
 
 
 

 
 
DATE:  September 29, 2014 
TO:  STA Board 
FROM: Judy Leaks, SNCI Program Manager  
RE: Commuter Benefits Program Update 
 
 
Background: 
The Bay Area Commuter Benefits Program is now in effect.  The program was developed 
pursuant to Senate Bill 1339, which authorized the Bay Area Air Quality Management District 
(BAAQMD) and Metropolitan Transportation Commission (MTC) to adopt and implement a 
regional ordinance as a pilot program, the program requires employers with 50 or more full-
time employees in the Bay Area to select one of four commuter benefit options to offer to their 
employees.  Affected employers must comply by September 30, 2014.   
 
The objectives and anticipated outcomes include: improved air quality and reduced greenhouse 
gas emissions; reduced traffic congestions, reduced motor trips to worksites; and expand the 
number of employers that make commuter benefits available to their employees; and that more 
individuals take advantage of federal commuter tax benefits that provide tax savings to 
employers and employees.  The four options are: 
 

• Option 1:  Pre-tax payroll deduction for transit or vanpool – up to maximum allowed by 
IRS; 

• Option 2:  A transit or vanpool subsidy to reduce, or cover, employees’ monthly transit 
or vanpool costs; 

• Option 3:  Employer-provided transportation; or 
• Option 4:  An alternative commuter benefit that would be equally as effective as the 

other options in reducing single-occupant vehicle trips (and/or vehicle emissions) 
especially in areas where there is limited transit or vanpools. 

 
Option 4 was developed by STA’s Solano Napa Commuter Information (SNCI) Program, in 
consultation with the BAAQMD, as an additional option for Napa and Solano employers.  
Solano County is in two Air Districts, the BAAQMD (Vallejo, Benicia, Fairfield and Suisun 
City) and the Yolo Solano Air Quality Management District (YSAQMD) (Vacaville, Dixon, 
and Rio Vista).  Employers in the YSAQMD are not covered by provisions of SB 1339. 
 
Option 4, is an alternative Commuter Benefit that is a good choice in areas with limited transit 
service, provides flexibility for employers and promotes alternative commute modes like 
carpooling, bicycling and walking.  Option 4 consists of sixteen (16) primary and secondary 
measures such as carpool or bike subsidies, preferred parking for carpools, employee awards 
programs, from which an employer can choose four (4).  STA’s SNCI Program has consulted 
with many Napa and Solano employers, explaining the different measures listed, that includes 
two free services provided by SNCI, the Emergency Ride Home Program and employer-specific 
carpool match service. 
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Discussion: 
The BAAQMD and MTC, using a list of employers from Dun & Bradstreet, notified 584 
employers in Solano (333) and Napa (251) counties of the Commuter Benefits Program and the 
need for compliance by September 30.  STA’s SNCI Program staff has been with working these 
employers, plus other employers who have heard about the requirement, but were not included 
in the original list, over the summer.   
 
As of September 16th, 109 (of 333) Solano employers have completed the registration process 
for compliance for 244 worksites.  Eighty-nine (89) employers selected Option 1, the pre-tax 
deduction for transit or vanpools, ten (10) employers chose Option 2 and ten (10) selected 
Option 4.  Eighteen (18) employers were exempted from compliance.  The reasons for 
exemption included not meeting the 50+ employee requirement after removing temporary or 
‘field employees,’ like landscapers, construction workers, etc.  Twenty-seven (27) Solano 
employers are currently in the process of completing the compliance registration.  Of the 179 
employers who have not begun the registration process, 57 are located in Dixon, Rio Vista, or 
Vacaville and are not required to comply.  Those that are left include some duplicate listings.  
Staff is working with all employers that are still in process or need to begin the process.   
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
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Agenda Item 11.C 
October 8, 2014 

 
 
 

 
 
DATE:  September 11, 2014 
TO:  STA Board 
FROM: Judy Kowalsky, Accounting Technician 
RE:  Fiscal Year (FY) 2013-14 Abandoned Vehicle Abatement (AVA) Program 
  Fourth Quarter Report 
 
 
Background: 
The Solano Transportation Authority (STA) administers the Abandoned Vehicle Abatement 
(AVA) Program for Solano County.  These administrative duties include disbursing funds 
collected by the State Controller's Office from the Department of Motor Vehicle (DMV) vehicle 
registration fee of $1 per registered vehicle, using the funding formula of 50% based on 
population and 50% on vehicles abated.  
 
The AVA Member Agencies for Solano County are the City of Benicia, City of Dixon, City of 
Fairfield, City of Rio Vista, City of Suisun City, City of Vacaville, City of Vallejo, and County 
of Solano.   
 
Discussion: 
For the Fourth Quarter, STA received the allocation from the State Controller’s Office in the 
amount of $99,038 and has deducted $2,971 for administrative costs.  The STA disbursed cost 
reimbursement to member agencies for the Fourth Quarter in the total amount of $216,369, 
which includes the end of the year distribution adjustments.  The remaining AVA fund balance 
after the fourth quarter disbursement to the member agencies is $32,163 which will be carried 
over into FY 2014-15.   
 
Attachment A is a matrix summarizing the AVA Program activities for FY 2013-14 and is 
compared to the total FY 2012-13 numbers of abated vehicles and cost reimbursements 
submitted by the members of the Solano County’s AVA Program.  The Cities of Benicia and 
Suisun City, and the County of Solano significantly increased their vehicle abatement activity 
within the program for FY 2013-14.  
 
The matrix shows overall total program activities increased from 3,090 vehicles abated in FY 
2012-13 to 4,035 vehicles in FY 2013-14. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
 
Attachment: 

A. Summary of Solano Abandoned Vehicle Abatement (AVA) Program for FY 2013-14 and 
FY 2012-13 
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ATTACHMENT A 
 
 

Summary of Solano Abandoned Vehicle Abatement (AVA) Program for 
FY 2013-14 and FY 2012-13 

Fourth Quarter Ending June 30, 2014 
 

FY 2013-14 

 
 
 

FY 2012-13 
 
 
Member Agency 

# of 
Abated 
Vehicles 

Reimbursed 
Amount 

Cost per 
Abatement 

% of Abated 
Vehicle from 

Prior FY 

# of Abated 
Vehicles 

 
Reimbursed 

Amount 
Cost per 

Abatement 

City of Benicia 375 

 

$8,832 $24 1210% 31 $8,064 $260 

City of Dixon 134 $13,968 $104 79% 170 $12,063 $71 

City of Fairfield 1,726 $69,146 $40 149% 1,162 $52,891 $46 

City of Rio Vista 0 0 $0 0% 0 $0 $0 

City of Suisun 161 $44,035 $274 156% 103 $41,709 $405 

City of Vacaville 74 $47,821 $646 61% 121 $87,813 $726 

City of Vallejo 1,514 $320,462 $212 102% 1,484 $165,252 $111 

Solano County 
Unincorporated 
area 

51 $5,848 $115 268% 19 $1,975 $104 

Total 4,035 $510,113 $126 131% 3,090 $369,768 $120 

  
The total remaining AVA fund available after the fourth quarter disbursement to member 
agencies is $32,163.  This amount is carried over to FY 2014-15 and is available for disbursement 
to member agencies utilizing the funding formula, in addition to the State Controller’s Office 
allocation for FY 2014-15. 
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Agenda Item 11.D 
October 8, 2014 

 
 
 
 
 
 
DATE:  September 11, 2014 
TO:  STA Board 
FROM: Judy Kowalsky, Accounting Technician 
RE: STA’s Local Preference Policy FY 2013-14 Year-End Report 
 
 
Background: 
In December 2010, the Solano Transportation Authority (STA) Board adopted its Local 
Preference Policy (LPP), which applies to the purchase of goods, services and the solicitation of 
professional services.  The policy does not apply to any contract which is required by law to be 
awarded to the “lowest, responsible bidder”, such as public work projects or other projects to the 
extent the application would be prohibited by state or federal law.  The policy gives an 
opportunity for local businesses to bid on products and services necessary in the delivery of 
STA’s projects and programs.  Local business firms will be given preference based on their 
knowledge of the community and proximity to project locations.  In October 2011, the policy 
was amended to define a “local business” as a business enterprise, including but not limited to a 
sole proprietorship, partnership, or corporation, located within the county for at least six (6) 
months prior to the date of contract award in order to receive preferential points and have at least 
one full-time employee who will serve as the lead contact for all services to be performed under 
the contract.  
 
Subsequently, in December 2011, the STA Board adopted a methodology for calculating the LPP 
contract goal. The LPP component was added to the RFP process to ensure the local business 
community be provided every opportunity in the bid process. The methodology is modeled after 
the Caltrans Underutilized Disadvantaged Business Enterprise (DBE) approach.  This 
methodology was applied on Requests for Proposals (RFP) released as of January 1, 2012 as 
allowed by the funding source. Each applicable solicitation has an established goal based on the 
specific services requested and the availability of local businesses to compete for services. If the 
funding source prohibits the use of a LPP, then the following language has been included with 
the solicitation:  
 
“The STA has adopted a Local Preference Policy which encourages the hiring of local firms 
which can be found at http://www.sta.ca.gov/Content/10027/JobsRFPs.html.  No local firm goal 
has been established for this project; however each firm is encouraged to seek local 
participation.” 
 
Vendors awarded contracts based on utilization of local businesses are required to certify on-
going participation of these local businesses with each invoice submitted throughout the contract 
terms.  
 
Discussion 
Table 1 is the LPP vendor activities for FY 2013-14. These amounts are based on STA’s FY 
2013-14 unaudited financial reports. 

223

http://www.sta.ca.gov/Content/10027/JobsRFPs.html


 
Consultant/Professional Services category are those services for engineering, construction, 
auditing, and other services.  The number of local vendors decreased from twenty (20) to 
seventeen (17) which is a decrease of three (3) from the previous fiscal year, but local dollars 
spent was $1,502,807, a thirteen (13%) percent increase from FY 2012-13.  This increase reflects 
the utilization of local vendors for various priority projects and program activities of STA, such 
as the Jepson Parkway Project, I80/I680/SR12 interchange Project, Safe Routes to School 
Program, and the Transit and Mobility Management Program. 
 
General Office Supplies/Purchases category is the costs for general operations and 
administration in the delivery of STA’s programs and projects.  In FY 2013-14, a total of one 
hundred seventeen (117) vendors were utilized of which fifty-seven (57) were local. Total local 
dollars spent for FY 2014-15 was $98,557.  Increasing success with the Solano Napa Commuter 
Information (SNCI) Commute Challenge, Bike to Work Day, and Safe Routes to School 
Program contributed to the overall increase of local activity within this category.  
 
A total of fifteen (15) contracts were executed from July 1, 2013 to June 30, 2014.  Federal funds 
were mostly utilized on various projects, such as the Dixon B Street Undercrossing Project and 
the Jepson Parkway Project, therefore only one of the contracts was subject to the LLP.  STA is 
currently tracking a total of three (3) contracts that are subject to the LLP.  These contracts were 
all executed in previous fiscal years. In Table 1A Consultants/Professional service shows the 
activity for FY 2013-14 for these contracts. $16,917, one (1%) percent, of total dollars spent 
were local. The projects associated with these contracts include the I80/I680/SR12 Interchange 
and the Alternative Fuel and Infrastructure Plan. 
 
The LPP contract goal for the Alternative Fuel and Infrastructure Plan was five (5%) percent.  
The contract is complete and total local dollars spent as of June 30, 2014 was $3,320 or four 
(4%) percent.  
 
Table 2 is the vendor purchase activities for FY 2012-13 used to compare LPP activities with FY 
2013-14. 
 
The STA staff continues to be proactive in using the guiding principles and contract goals of the 
LPP to solicit work from local vendors within the parameters of transportation funding being 
used while being fiscally responsible.  
 
Fiscal Impact: 
While the LPP does not have fiscal impact to the STA budget, it does contribute to the economic 
vitality of the local economy and implements a policy priority adopted by the STA Board. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. STA purchase activities  
Table 1: Purchase Activities (July 1, 2013-June 30, 2014) 
Table 2: Purchase Activities (July 1, 2012-June 30, 2013)  
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Attachment A 

Purchase Activities for FY 2012-2013 and 
  FY 2013-2014 

 
Table 1: (July 1, 2013-June 30, 2014) 
 
 

Description 

Total Vendor Activities 
 

# of 
Vendors 

 
 

Amount 

 
# of Local 
Vendors* 

 
 

Amount 

% Local 
Vendor 
Used 

 
% Local 
Dollars 

Consultants/Professional 
Services 

62 $28,304,322 17 $1,502,807 27% 5% 

 
Office Space 

1 $207,978 1 $207,978 100% 100% 

General Office 
Supplies/Purchases 

117 $260,611 57 $98,557 49% 38% 

Total 180 $28,772,911 75 $1,809,342 42% 6% 
Table 1A 
 
Consultants/Professional Services Subject to Local Preference Policy 

 
 

Description 

Total Vendor Activities Local Preference Activities 
 

# of 
Vendors 

 
 

Amount 

# of 
Local 

Vendors* 

 
 

Amount 

% Local 
Vendor 
Used 

% Local 
Dollars 

Consultants/Professional 
Services 

3 $2,823,217 3 $16,917 100% 1% 
 

 
Table 2: (July 1, 2012-June 30, 2013) 
 
 

Description 

Total Vendor Activities 
 

# of 
Vendors 

 
 

Amount 

 
# of Local 
Vendors* 

 
 

Amount 

% Local 
Vendor 
Used 

 
% Local 
Dollars 

Consultants/Professional 
Services 

53 $10,237,695 20 $1,325,290 38% 13% 

 
Office Space 

1 $192,432 1 $192,432 100% 100% 

General Office 
Supplies/Purchases 

113 $171,721 45 $73,996 40% 43% 

Total 167 $10,601,848 66 $1,591,718 40% 15% 

Table 2A 
 
Consultants/Professional Services Subject to Local Preference Policy  

 
 

Description 

Total Vendor Activities Local Preference Activities 
 

# of 
Vendors 

 
 

Amount 

# of 
Local 

Vendors* 

 
 

Amount 

% Local 
Vendor 
Used 

% Local 
Dollars 

Consultants/Professional 
Services 

4 $1,327,084 5 $46,873 125% 4% 
 

* Local vendors, either prime or sub consultants  
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Agenda Item 11.E 
October 8, 2014 

 
 
 
 
 
 
DATE:  September 15, 2014 
TO:  STA Board 
FROM: Andrew Hart, Associate Planner 
RE: Summary of Funding Opportunities  
 
 
Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months, broken up by Federal, State, and Local.  Attachment A provides further details 
for each program. 
 

 FUND SOURCE AMOUNT 
AVAILABLE  

APPLICATION 
DEADLINE 

 Regional1 

1.  Carl Moyer Memorial Air Quality Standards Attainment Program (for 
San Francisco Bay Area) 

Approximately $15 
million 

Due On First-Come, First 
Served Basis 

2.  Carl Moyer Off-Road Equipment Replacement Program (for 
Sacramento Metropolitan Area) 

Approximately $10 
million  

Due On First-Come, First-
Served Basis 

3.  Air Resources Board (ARB) Clean Vehicle Rebate Project (CVRP) Up to $2,500 rebate per 
light-duty vehicle 

Due On First-Come, First-
Served Basis (Waitlist)  

4.  Bay Area Air Quality Management District (BAAQMD) Hybrid Electric 
Vehicle Purchase Vouchers (HVIP) (for fleets)  

Approximately $10,000 
to $45,000 per qualified 
request 

Due On First-Come, First-
Served Basis 

5.  TDA Article 3 $167,000  No Deadline 

6.  Electronic Bicycle Lockers $500,000 December 8, 2014 

7.  Lifeline Transportation Program Cycle 4* $1,220,301 Anticipated Call for 
Projects in October 2014 

 State 

8.  Highway Safety Improvement Program (HSIP): High Risk Rural Roads ~$100-150 million 
federally 

Announcement 
Anticipated 
Spring 2015 

9.  Caltrans Strategic Partnerships* $1.5 million October 31, 2014 

10.  Caltrans Sustainable Communities* $8.3 million October 31, 2014 

 Federal 
11. FTA Section 5310 Funding Program* TBA Anticipated Call for 

Projects in October 2014 
*New funding opportunity 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational.  
 
Attachment: 

A. Detailed Funding Opportunities Summary 
                                                 
1 Local includes programs administered by the Solano Transportation Authority and regionally in the San Francisco 
Bay Area and greater Sacramento. 
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Attachment A 

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this information to 
the appropriate departments in your jurisdiction. 

Fund Source Application Contact** Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Carl Moyer 
Memorial Air 
Quality 
Standards 
Attainment 
Program (for 
San Francisco 
Bay Area) 

Anthony Fournier 
Bay Area Air Quality 
Management District 
(415) 749-4961 
afournier@baaqmd.gov  

Ongoing. Application Due 
On First-Come, First 
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$15 million 

Carl Moyer Memorial Air Quality Standards Attainment 
Program provides incentive grants for cleaner-than-
required engines, equipment, and other sources of 
pollution providing early or extra emission reductions. 

N/A Eligible Projects: cleaner on-
road, off-road, marine, 
locomotive and stationary 
agricultural pump engines 
http://www.baaqmd.gov/Div
isions/Strategic-
Incentives/Funding-
Sources/Carl-Moyer-
Program.aspx  

Carl Moyer Off-
Road 
Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan 
Area) 

Gary A. Bailey 
Sacramento Metropolitan 
Air Quality Management 
District 
(916) 874-4893 
gbailey@airquality.org  
 
 

Ongoing. Application Due 
On First-Come, First-
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$10 
million, 
maximum 
per project 
is $4.5 
million 

The Off-Road Equipment Replacement Program (ERP), 
an extension of the Carl Moyer Program, provides grant 
funds to replace Tier 0, high-polluting off-road 
equipment with the cleanest available emission level 
equipment. 

N/A Eligible Projects: install 
particulate traps, replace 
older heavy-duty engines with 
newer and cleaner engines 
and add a particulate trap, 
purchase new vehicles or 
equipment, replace heavy-
duty equipment with electric 
equipment, install electric 
idling-reduction equipment 
http://www.airquality.org/m
obile/moyererp/index.shtml  

Air Resources 
Board (ARB) 
Clean Vehicle 
Rebate Project 
(CVRP)* 

Graciela Garcia 
ARB 
(916) 323-2781 
ggarcia@arb.ca.gov  

Application Due On First-
Come, First-Served Basis 
(Currently applicants are 
put on waitlist) 

Up to 
$5,000 
rebate per 
light-duty 
vehicle 

The Zero-Emission and Plug-In Hybrid Light-Duty 
Vehicle (Clean Vehicle) Rebate Project is intended to 
encourage and accelerate zero-emission vehicle 
deployment and technology innovation.  Rebates for 
clean vehicles are now available through the Clean 
Vehicle Rebate Project (CVRP) funded by the Air 
Resources Board (ARB) and implemented statewide by 
the California Center for Sustainable Energy (CCSE). 

N/A Eligible Projects: 
Purchase or lease of zero-
emission and plug-in hybrid 
light-duty vehicles 
http://www.arb.ca.gov/mspr
og/aqip/cvrp.htm  

Lifeline 
Transportation 
Program Cycle 
4 

Liz Niedziela 
Transportation Program 
Manager 
(707)399-3217 
eniedziela@sta-snci.com  

Anticipated Call for 
Projects in October 2014 

$1,220,301 The program is intended to improve mobility for 
residents of low-income communities and, more 
specifically, to fund solutions identified through the 
Community Based Transportation Plans. The Lifeline 
Transportation Program aims to fund projects that result 
in improved mobility for low-income residents of Solano 
County.  
 

N/A Lifeline program 
administrators may award 
additional points and/or give 
priority to projects sponsored 
by or coordinated with 
Mobility Managers or 
Consolidated Transportation 
Service Agencies (CTSAs). 

                                                 
1 Regional includes opportunities and programs administered by the Solano Transportation Authority and/or regionally in the San Francisco Bay Area and greater Sacramento 
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Fund Source Application Contact** Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Bay Area Air 
Quality 
Management 
District 
(BAAQMD) 
Hybrid Electric 
Vehicle 
Purchase 
Vouchers 
(HVIP)* 

To learn more about how 
to request a voucher, 
contact:  
888-457-HVIP 
info@californiahvip.org  

Application Due On First-
Come, First-Served Basis 

Approx. 
$10,000 to 
$45,000 per 
qualified 
request 

The California Air Resources Board (ARB) created the 
HVIP to speed the market introduction of low-emitting 
hybrid trucks and buses. It does this by reducing the 
cost of these vehicles for truck and bus fleets that 
purchase and operate the vehicles in the State of 
California. The HVIP voucher is intended to reduce 
about half the incremental costs of purchasing hybrid 
heavy-duty trucks and buses. 
 
 
 

N/A Eligible Projects: 
Purchase of low-emission 
hybrid trucks and buses 
http://www.californiahvip.or
g/  

TDA Article 3 Cheryl Chi 
Metropolitan Planning 
Commission 
(510) 817-5939 
cchi@mtc.ca.gov 

No deadline Approx. 
$167,000 

The Metropolitan Transportation Commission (MTC) 
administers TDA Article funding for each of the nine Bay 
Area counties with assistance from each of the county 
Congestion Management Agencies (e.g. STA). The STA 
works with the Pedestrian Advisory Committee (PAC), 
Bicycle Advisory Committee (BAC) and staff from the 
seven cities and the County to prioritize projects for 
potential TDA Article 3 funding.   
 

N/A  

Electronic 
Bicycle Lockers 

Patrick Wenzinger 
BAAQMD 
(415) 749-4934 
PWenzinger@BAAQMD.
gov 

December 8, 2014 $500,000 Only public agencies in the BAAQMD's jurisdiction 
are eligible to apply. Funding may be used to 
purchase and install new e-lockers. Up to $2,500 
per bicycle accommodated at any given time; Max. 
award is $50,000 per agency. See Guidance, 
Policies, and Evaluation Criteria for a complete 
listing of all program requirements 

 

N/A An application webinar is 
scheduled for Tuesday, 
September 16, 2014 from 
10:00am - 11:00am PDT. 
This webinar will cover 
program requirements, 
application process, and 
application evaluation criteria. 

*New Funding Opportunity 
**STA staff, Drew Hart, can be contacted directly at (707) 399-3214 or ahart@sta-snci.com for assistance with finding more information about any of the funding opportunities listed in this report 
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Fund Source Application Contact** Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

State Grants 
Highway Safety 
Improvement 
Program (HSIP): 
High Risk Rural 
Roads* 

Slyvia Fung 
California Department of 
Transportation (Caltrans) 
(510) 286-5226 
slyvia.fung@dot.ca.gov  

Announcement Anticipated 
Spring of 2015 

Approx. 
$100-150 M 
nationally 

The purpose of this program is to achieve a significant 
reduction in traffic fatalities and serious injuries on all 
public roads, including non-State-owned public roads 
and roads on tribal land. 
 
http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm  

N/A Eligible Projects: 
HSIP funds are eligible for 
work on any public road or 
publicly owned 
bicycle/pedestrian pathway or 
trail, or on tribal lands for 
general use of tribal members, 
that corrects or improves the 
safety for its users. 
 

Caltrans 
Strategic 
Partnerships 

Priscilla Martinez-Velez 
Caltrans HQ Division of 
Transportation Planning 
(916) 651-8196 
Priscilla.martinez.velez@
dot.ca.gov  

October 31, 2014 $1.5 Million The grant funds planning projects that encourage 
regional agencies to partner with Caltrans to identify and 
address statewide/interregional transportation 
deficiencies in the state highway system, strengthen 
government-to-government relationships, and result in 
programmed system improvements. 

None 
Currently 

Local Match: 20%  

Caltrans 
Sustainable 
Communities 

Priscilla Martinez-Velez 
Caltrans HQ Division of 
Transportation Planning 
(916) 651-8196 
Priscilla.martinez.velez@
dot.ca.gov 

October 31, 2014 $8.3 Million The grant funds transportation planning projects that 
identify and address mobility deficiencies in the 
multimodal transportation system, encourage 
stakeholder collaboration, involve active public 
engagement, integrate Smart Mobility 2010 concepts, 
and ultimately result in programmed system 
improvements. 
 

None 
Currently 

Local Match: 11.47% 
 
 

 

Federal Grants 
FTA Section 
5310 Funding 
Program 

Liz Niedziela 
Transportation Program 
Manager 
(707)399-3217 
eniedziela@sta-snci.com 

Anticipated Call for 
Projects in October 2014 

 The 5310 Formula Grants for the Enhanced Mobility of 
Seniors and Individuals with Disabilities is the result of 
the consolidation of the New Freedom Program and the 
5310 Elderly and Disabled program under MAP-21.  

N/A More information will be 
presented at the PCC. 
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