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TECHNICAL ADVISORY COMMITTEE (TAC) 
AGENDA 

 

1:30 p.m., Wednesday, April 29, 2015 
Solano Transportation Authority 

One Harbor Center, Suite 130 
Suisun City, CA 94585 

 

 ITEM 
 

STAFF PERSON

1. CALL TO ORDER 
 

Daryl Halls, Chair

2. APPROVAL OF AGENDA 
 

3. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
(1:35 -1:40 p.m.) 
 

4. REPORTS FROM MTC, STA STAFF, AND OTHER AGENCIES 
(1:35 –2:00 p.m.) 

A. Update on Curtola Park and Ride Project Expansion 
 

B. Summary of STIA Board Presentation on Local Streets & Roads 
 

Mona Babauta,
SolTrans

Daryl Halls

5. CONSENT CALENDAR 
Recommendation: 
Approve the following consent items in one motion. 
(2:00 – 2:05 p.m.) 
 

 A. Minutes of the TAC Meeting of March 25, 2015 
Recommendation: 
Approve TAC Meeting Minutes of March 25, 2015. 
Pg. 5 
 

Johanna Masiclat

 B. Dixon West B Street Pedestrian and Bicycle Undercrossing –
Notice of Completion 
Recommendation: 
Forward a recommendation to the STA Board to approve the 
following: 

1. Accept the West B Street Pedestrian and Bicycle 
Undercrossing contract as complete; and 

2. Authorize the Executive Director to file a Notice of 
Completion with the County Recorder’s office. 

Pg. 11 
 

Janet Adams

TAC MEMBERS 
Graham Wadsworth Joe Leach George Hicks Dave Melilli Dan Kasperson 

 
Steve Hartwig David Kleinschmidt Matt Tuggle 

City of 
Benicia 

City of  
Dixon 

City of 
Fairfield 

City of  
Rio Vista 

City of 
Suisun City 

City of 
Vacaville 

City of 
Vallejo 

County of  
Solano 
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6. ACTION FINANCIAL ITEMS 
 

 A. None. 
 

 

7. ACTION NON-FINANCIAL ITEMS 
 

 A. Legislative Update 
Recommendation: 
Forward a recommendation to the STA Board to take the following 
positions: 

 Assembly Bill (AB) 1250 (Bloom) - support with a proposed 
amendment to prohibit increased bus weights on residential 
streets 

 Senate Bill (SB) 254 (Allen) – support with a proposed 
amendment to include Joint Powers Authorities as eligible to 
receive relinquishments 

(2:05 – 2:10 p.m.) 
Pg. 15
 

Jayne Bauer

8. INFORMATIONAL ITEMS – DISCUSSION 
 

 A. STA’s Draft Overall Work Plan (OWP) for Fiscal Years (FY)  
FY 2015-16 and FY 2016-17 
(2:10 – 2:15 p.m.) 
Pg. 37
 

Daryl Halls

 B. Comprehensive Transportation Plan (CTP) Update – Status of 
Local Agency Priorities and Public Outreach 
(2:15 – 2:20 p.m.) 
Pg. 85
 

Robert Macaulay

 C. I-80/I-680/State Route 12 Project Status 
(2:20 – 2:25 p.m.) 
Pg. 89  
 

Janet Adams

 D. Discussion of Allocation Formula Options for Future Local Roads 
Funds 
(2:25 – 2:30 p.m.) 
Pg. 105  
 

Anthony Adams

 INFORMATIONAL ITEMS – NO DISCUSSION  
 

 E. Summary of Funding Opportunities 
Pg. 109  
 

Andrew Hart

 F. Draft Meeting Minutes of STA Board & Advisory Committees 
Pg. 113
 

Johanna Masiclat
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 G. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2015 
Pg. 131  
 

Johanna Masiclat

9. UPCOMING TAC AGENDA ITEMS 
 

May 2015 
A. Adopt Solano Rail Facilities Plan – Robert Macaulay 
B. Adopt STA’s Overall Work Plan FY 2015-16 and FY 2016-17 – Daryl Halls 
C. Discussion of Update of Countywide Traffic Safety Plan – Anthony Adams 
D. Update on Five PDA Planning Grants – Drew Hart 
E. RTP Call for Projects – Robert Macaulay 
F. Summary of Local CTP Priorities – Robert Macaulay 
G. Future Bridge Toll Priorities – Janet Adams 
H. Status of I-80 Ramp Metering Implementation – Robert Guerrero 
I. Discussion of Transit Corridor Study – Phase 2 Update – Jim McElroy 
J. 2015 SolanoExpress Marketing Plan – Jayne Bauer 
K. RTIF Update – Robert Guerrero 

 
  

June 2015 
A. Discussion of 2016 STIP Priorities 
B. Discussion of 2nd Annual Solano Pothole Report – Anthony Adams 
C. Discussion of Arterials, Highways and Freeways Element of CTP – Robert 

Macaulay 
D. PCA Plan Update 

 
 

10. ADJOURNMENT 
The next regular meeting of the Technical Advisory Committee is scheduled at, 1:30 p.m. on 
Wednesday, May 27, 2015. 
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Agenda Item 5.A 
April 29, 2015 

 
 

 
 
 
 

TECHNICAL ADVISORY COMMITTEE 
Draft Minutes for the meeting of 

March 25, 2015 
 

1. 
 

CALL TO ORDER 
The regular meeting of the STA’s Technical Advisory Committee (TAC) was called to order by 
Daryl Halls at approximately 1:30 p.m. in the Solano Transportation Authority (STA)’s 
Conference Room 1. 
 

 TAC Members 
Present: 

 
Graham Wadsworth 

 
City of Benicia 

  Kevin Berryhill (Alternate) City of Fairfield 
  Dave Melilli City of Rio Vista 
  Dan Kasperson City of Suisun City 
  Shawn Cunningham (Alternate) City of Vacaville 
  Allan Panganiban (Alternate) City of Vallejo 
  Matt Tuggle Solano County 
    
 TAC Members 

Absent: 
 
Joe Leach 

 
City of Dixon 

  George Hicks City of Fairfield 
  Steve Hartwig City of Vacaville 
  David Kleinschmidt City of Vallejo 
    
 STA Staff 

Present: 
 
(In Alphabetical Order by Last Name)

  Janet Adams STA 
  Anthony Adams STA 
  Jayne Bauer STA 
  Ryan Dodge STA 
  Robert Guerrero STA 
  Daryl Halls STA 
  Drew Hart STA 
  Judy Leaks STA 
  Robert Macaulay STA 
  Johanna Masiclat STA 
  Liz Niedziela STA 
    
 Others Present: (In Alphabetical Order by Last Name) 
  David McCrossan Menzies and McCrossan  
  John McKenzie Caltrans District 4 
  Adam Noelting MTC 
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2. 
 

APPROVAL OF THE AGENDA 
On a motion by Kevin Berryhill, and a second by Graham Wadsworth, the STA TAC 
unanimously approved the agenda. ( 7 Ayes, 1 Absent (City of Dixon)) 
 

3. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

4. REPORTS FROM CALTRANS, MTC AND STA STAFF 
 

5. CONSENT CALENDAR 
On a motion by Graham Wadsworth, and a second by Dave Melilli, the STA TAC approved 
Consent Calendar as follows: 

 Items A and C, (7 Ayes, 1 Absent (City of Dixon)) 
 Item B, (6 Ayes, 1 Abstention (City of Fairfield), 1 Absent (City of Dixon)) 

 
 A. Minutes of the TAC Meeting of February 25, 2015 

Recommendation: 
Approve TAC Meeting Minutes of February 25, 2015. 
 

 B. Lifeline Advisory Committee Recommendation for Lifeline Funding  
Recommendation: 
Forward a recommendation to the STA Board to approve the Lifeline Advisory 
Committee’s Funding Recommendations for allocation of Solano Lifeline Funding for 
Fiscal Year (FY) 2014-15 through FY 2016-17 as specified in Attachment A. 
 

 C. SolanoExpress Intercity Transit Consortium 2015 Work Plan 
Recommendation: 
Forward a recommendation to the STA Board to approve the SolanoExpress Intercity
Consortium 2015 Work Plan as shown in Attachment B. 
 

6. ACTION FINANCIAL ITEMS 
 

 A. Fiscal Year (FY) 2015-16 Transportation Fund for Clean Air (TFCA) 40% 
Program Manager Funds 
Drew Hart noted that Solano County is estimated to have $328,076 available for 
TFCA Program Manager funds in FY 2015-16.  STA staff is recommending $220,000 
for SNCI’s program as match for ECMAQ funds.  He commented the SNCI program 
will not be able to operate at its current level if the $220,000 is not approved.  A call 
for projects is recommended for the remaining balance of $108,076. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. $220,000 from FY 2015-16 TFCA Program Manager Funds for the Solano 
Napa Commuter Information Program; and 

2. Authorize the Executive Director to issue a call for projects for the remaining 
balance of FY 2015-16 TFCA Program Manager Funds in the amount of 
$108,076. 

 
  On a motion by Dan Kasperson, and a second by Allan Panganiban, the STA TAC 

unanimously approved the recommendation. ( 7 Ayes, 1 Absent (City of Dixon)) 
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7. ACTION NON-FINANCIAL ITEMS 
 

 A. STA Sound Wall Retrofit Policy 
Robert Guerrero commented that the STA Board directed STA staff to work with the 
TAC to include additional text that emphasizes Sound Wall Retrofit Projects are a low 
priority for STIP funding.  He noted that the STA Board members generally agreed 
that STIP funding should be concentrated on regionally significant countywide priority 
projects.  As directed by the STA Board, Robert Guerrero reviewed the following 
language to be included at the beginning of Sound Wall Retrofit Project Policies: 
 

"Sound Wall Retrofit Projects are eligible projects for the State Transportation 
Improvement Program (STIP); however, given the local nature of this type of 
projects and the limited STIP funds available to Solano County, it is deemed 
the lowest priority for STIP funding.  As such, Sound Wall Retrofit projects will 
not be considered until all other STIP priority projects are completed.   
 
The Policies set forth below defines steps necessary for the STA Board to begin 
to consider a specific Sound Wall Retrofit Project.  It does not guarantee that 
the project receive funding or preclude a local agency from using local funds to 
complete the project."   

 
After discussion, the STA TAC concurred with the proposed amendment. 
 

  Recommendation: 
Forward a recommendation to the STA Board regarding the draft STA Sound Wall 
Retrofit Policy. 
 

  On a motion by Dave Melilli, and a second by Kevin Berryhill, the STA TAC 
unanimously approved the recommendation. ( 7 Ayes, 1 Absent (City of Dixon)) 
 

 B. State Route (SR) 12 East Gap Closure Project 
Janet Adams reviewed the segment to close the gap of SR 12 East and Caltrans’ 
proposal to include the construction of the 8 foot shoulders and standard 12 foot wide 
lanes in the scope, however, she noted that the individual safety history of this section 
may not qualify it for funding in the SHOPP program. She added that as this Project 
represents a 1.9-mile gap closure of the 24.6 mile long SR 12 East Corridor, it could 
compete for SHOPP funding if there is significant local and regional support for the 
project.  She also noted that once Caltrans completes the PSR, the project will be 
eligible to compete for statewide SHOPP funding.  She concluded by stating that staff 
is seeking a Letter of Support from the STA Board for getting the PSR completed by 
June 2015 and the project included in the 2016 SHOPP program, and that this 
proposed Letter of Support will be more effective with additional Letters of Support 
from other agencies. 
 

  Recommendation: 
Forward a recommendation to the STA Board to Authorize the Chair to forward a 
letter to Caltrans to: 

1. Complete the SR 12 Gap Closure Project Study Report to be completed by June 
2015; and 

2. Support funding for the SR 12 Gap Closure Project in the 2016 SHOPP for 
rehabilitation including constructing standard cross-section of 8 foot shoulders 
and 12 foot lanes 

 7



  On a motion by Dan Kasperson, and a second by Graham Wadsworth, the STA TAC 
unanimously approved the recommendation. ( 7 Ayes, 1 Absent (City of Dixon)) 
 

 C. Solano Rail Facilities Plan Update 
David McCrossan presented the Final Draft Solano Rail Facilities Plan which will be 
forwarded to the STA Board for consideration to release for public review and 
comment period for 30-days at their April 15th Board meeting.  He reviewed the 
existing conditions (facilities and ridership), freight rail and station location criteria as 
well as the new chapters of the plan which included future passenger facilities, safety 
and sea level rise adaptation. 
 

  Recommendation: 
Forward a recommendation to the STA Board to authorize release for review and 
comment the draft 2015 Solano Rail Facilities Plan provided as Attachment A. 
 

  On a motion by Dan Kasperson, and a second by Matt Tuggle, the STA TAC 
unanimously approved the recommendation. ( 7 Ayes, 1 Absent (City of Dixon)) 
 

 D. Active Transportation Program (ATP) Update - Discussion of Potential 
Candidate Projects 
Drew Hart reviewed the potential local project sponsors to identify those projects that 
appear to have the best possibility of qualifying for ATP funds, and supporting those 
agencies in their development of ATP applications.  The list of applications include 
Safe Routes to School, Safe Routes to Transit, Active Transportation Plan 
development, and San Francisco Bay Trail and Napa Valley Vine Trail gap fills.  
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. Authorize the Executive Director to sign letters of support for the following 
ATP applicants:  

i. Vallejo – Bay Trail/Vine Trail 
i. Suisun City – McCoy Creek Trail 

ii. Fairfield – East Tabor Avenue 
iii. Solano County – Farm to Market 
iv. Fairfield – Transportation Center Gateway 
v. Rio Vista – Active Transportation Plan  

2. Authorize the STA Executive Director to apply to the Active Transportation 
Program (ATP) for a Safe Routes to School grant consisting of non-
infrastructure programs and infrastructure projects in the cities of Benicia, Rio 
Vista, and Vallejo. 

 
  On a motion by Graham Wadsworth, and a second by Dave Melilli, the STA TAC 

unanimously approved the recommendation. ( 7 Ayes, 1 Absent (City of Dixon)) 
 

 E. Legislative Update 
Jayne Bauer introduced Assembly Member Jim Frazier’s Assembly Bill (AB) 194, 
which would authorize a regional transportation agency to apply to the California 
Transportation Commission to operate a high-occupancy toll (HOT) lane.  She noted 
that this bill further requires that a regional transportation agency "consult" with any 
local transportation authority such as STA prior to applying for a HOT lane if any 
portion of the lane exists in the local transportation authority's jurisdiction and 
specifically does not authorize the conversion of a mixed-flow lane into a HOT lane. 
 8



  Recommendation: 
Recommend the STA Board take the following position: 

 Assembly Bill (AB) 194 (Frazier) – authorize a regional transportation agency 
to apply to the California Transportation Commission to operate a high 
occupancy toll (HOT) lane - Support in concept. 

 
  On a motion by Dave Melilli, and a second by Dan Kasperson, the STA TAC 

unanimously approved the recommendation. ( 7 Ayes, 1 Absent (City of Dixon)) 
 

  In addition, Jayne Bauer distributed and introduced H.R. 1308 – 114th Congress (2015-
16) relative to the Economy in Motion:  The National Multimodal and Sustainable 
Freight Infrastructure Act which directs the Secretary of Transportation to establish a 
Multimodal Freight Funding Formula Program, National Freight Network and develop, 
maintain, and post on the public website of the Dept. of Transportation.  
 

8. INFORMATIONAL – DISCUSSION 
 

 A. I-80 Express Lanes Projects Status 
Janet Adams noted that the I-80 Express Lanes – Red Top Road to I-505 project is 
currently in the environmental phase and the Draft Environmental Document (DED) is 
expected to be circulated in the May 2015 time frame.  She cited that now that the 
project is approaching this major milestone, the next step will be to proceed with 
detailed preliminary engineering and final design for the I-80 Express Lanes – Red 
Top Road to I-505 Project.  As such, staff has issued a Request for Proposals (RFP) to 
select a consultant team to provide detailed preliminary engineering and final design 
for the I-80 Express Lanes – Red Top Road to I-505 project.  She also noted that the 
West Segment (Red Top Road to Airbase Parkway) project PS&E is being funded with 
bridge toll funds already allocated with the East Segment (Airbase Parkway to I-505) 
not yet funded, and will require further action BAIFA. 
 

 B. Regional Transportation Impact Fee (RTIF) – FY 2014-15 2nd Quarter Revenue 
Update 
Robert Guerrero provided a status update to the 2nd quarter revenue generated by the 
seven cities and the County of Solano.  He summarized the estimated revenue reported 
for each District over the last year with a comparison to what was originally projected.  
In addition, he noted that the RTIF Working Groups will reconvene their meetings in 
April and early May to discuss the status of their projects, schedule, anticipated 
agreements, and/or project implementation selection. 
 

 C. Pedestrian and Bicycle Priority Project List Update 
Drew Hart reported that STA staff will coordinate with the PAC, BAC, and agency 
staff during the months of March and April to update the Tiered Projects Lists.  He 
noted that STA staff will present updated Tiered Project Lists in May and will ask the 
TAC for a recommendation to the STA Board which will inform short-term funding 
recommendations. 
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 D. Automated Bicycle and Pedestrian Counters 
Ryan Dodge reported that staff proposes to prioritize requests for use of STA’s new 
automated counters in cases where there is a shortage of counters during the time of 
request. The STA may also share and borrow counter equipment with neighboring 
Congestion Management Agencies (CMAs) for cases where additional counters are 
needed for specific projects.  He added that staff requests that a user agreement be 
signed by any party interested in using an automated counter so that all parties keep 
equipment in good working order and it may be available for use for many years to 
come.  The user agreement will clarify responsibilities of the STA and other parties. 
 

 NO DISCUSSION ITEMS 
 

 E. Fiscal Year (FY) 2014-15 Abandoned Vehicle Abatement (AVA) Program Second 
Quarter Report 
 

 F. Summary of Funding Opportunities 
 

 G. Draft Meeting Minutes of STA Board and Advisory Committees 
 

 H. STA Board and Advisory Committee Meeting Schedule for Calendar Year 2015
 

9. FUTURE STA TAC AGENDA ITEMS 
A summary of the agenda items for April, May, and June 2015 were presented. 
 

10. ADJOURNMENT 
The meeting was adjourned at 2:40 p.m. 
 

 The next regular meeting of the Technical Advisory Committee is scheduled at, 1:30 p.m. on 
Wednesday, April 29, 2015. 
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Agenda Item 5.B 
April 29, 2015 

 
 
 
 
 

 

DATE:  April 21, 2015 
TO:  STA TAC 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Dixon West B Street Pedestrian and Bicycle Undercrossing – 

Notice of Completion  
 
 
Background: 
The City of Dixon’s West B Street pedestrian crossing is located between N. Jackson Street 
and N. Jefferson Street in close proximity to Dixon’s downtown, Anderson Elementary 
School and adjacent residential areas.  Although there are three at-grade crossings connecting 
residents to Dixon’s downtown, West B Street is the only Union Pacific Railroad (UPRR) 
approved crossing for pedestrians.  UPRR granted an easement at West B Street and paved 
the crossing to allow pedestrian and bicycle access.  The two other at-grade crossings 
accessing Dixon’s downtown are at West A Street and First Street (SR 113).  Both streets 
were granted easements across the railroad tracks for vehicles only and do not have 
sidewalks at this time. 
 
The rail line accommodates 32 Capitol Corridor passenger trains and 6-12 daily freight trains 
that cross the West B Street pedestrian path on a daily basis.  More than 300 pedestrian and 
bicyclists also use this facility on a daily basis.  The majority of users are school children that 
cross the railroad tracks twice per day.  The City of Dixon has developed a plan to 
underground the West B Street pedestrian crossing to address the current at-grade crossing 
safety issues.   
 
The STA identified the City of Dixon’s West B Street Undercrossing Project as priority 
project in the Solano Countywide Bicycle and Pedestrian Plans and the Solano Rail Crossing 
and Inventory Plan.  In addition, the STA’s Safe Routes to School Advisory Committee also 
recommended funding investments to support the West B Street Undercrossing Project.  The 
West B Street Undercrossing Project will address safety concerns with the 
pedestrian/bicyclist conflicts with the trains.  It will also potentially serve as access to the 
center of the rail tracks for Dixon’s proposed passenger rail station. 
 
In March of 2013, the STA Board approved Resolution No 2013-14 authorizing the 
Executive Director to advertise and award a construction contract for the West B Street 
Pedestrian and Bicycle Undercrossing project in Dixon for a total amount not to exceed 
$6,200,000.  Bids for the West B Street contract were opened on April 19, 2013, and the 
contract was awarded to RGW, Inc. in the amount of $5,498,261.   
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Discussion:  
In April 2013, the Board approved the award of the construction contract to RGW Inc. for the 
West B Street Pedestrian and Bicycle Undercrossing Project in Dixon and a construction 
budget of $6.2 million including 20% contingencies.  RGW’s bid was $5,498,261.  The STA 
Project Manager worked with the Construction Management (CM) firm and contractor to 
value engineer the project to reduce costs in anticipation of additional costs from Union 
Pacific Railroad for engineering and flagging support during construction.  STA, the City, the 
CM and RGW effectively partnered in this effort and completed the revised project for a total 
construction cost of $5,287,324.11 with no claims on the project.  This was accomplished 
even with the complexity of staging the undercrossing construction with two weekend 
closures of the UPRR mainline tracks to install cut and cover precast tunnel sections.  The 
construction contract for the West B Street Pedestrian and Bicycle Undercrossing was 
completed March 12, 2015.  The Contractor has responded and accepted the Proposed Final 
Estimate with minor adjustments.  As such, STA staff is recommending the Board accept the 
work as complete and direct the Executive Director or his designee to file a Notice of 
Completion with the County Recorder’s office.  This action by the Board will release the 
Surety bonds secured by RGW Inc. (contractor) to ensure the performance of the work and 
allow for final payment to be made.  Presented below is a summary of the budget status for 
this project. 
 
Construction Budget        $6,200,000 
Final Construction Cost       $5,287,324 
Complete Design/Utility Relocations/UPRR/CM/PM Budget  $1,827,676  
 
Fiscal Impact: 
The Project was funded with the following fund sources: 

Funding Source Program Year    

TDA 4/8  2011-12  $325,000  
TDA 4/8  2012-13  $325,000  
TDA 4/8  2013-14  $325,000  

RSTPLE-6249 (029) 
CON  (Fed OBAG)   $2,462,000  

RSTPLE-6249 (029) CE  
(Fed Earmark)   $368,000  

RSTPLE-6249 (029) 
CON M400  (Fed OBAG)   $1,394,000  
RSTPLE-6249 (029) 
CON 5590  (Fed 
Earkmark)   $300,000  
TDA Art. 3 2012-13 $125,000  

TDA Art 3 June 2014 2013-14 $250,000  

TDA Art 3 Oct 2014 2014-15 $90,000  

City’s Local Match    $1,151,000  

Project Total  2014    $7,115,000  
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Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. Accept the West B Street Pedestrian and Bicycle Undercrossing contract as complete; 
and 

2. Authorize the Executive Director to file a Notice of Completion with the County 
Recorder’s office.   

 

13



This page intentionally left blank. 

14



Agenda Item 7.A 
April 29, 2015 

 
 
 
 
DATE:  April 23, 2015 
TO:  STA TAC 
FROM: Jayne Bauer, Marketing and Legislative Program Manager 
RE:  Legislative Update 
 
 
Background: 
Each year, STA staff monitors state and federal legislation that pertains to transportation and related 
issues.  On December 10, 2014, the STA Board approved its 2015 Legislative Priorities and Platform to 
provide policy guidance on transportation legislation and the STA’s legislative activities during 2015. 
 
Monthly legislative updates are provided by STA’s State and Federal lobbyists for your information 
(Attachments A and B).  An updated Legislative Bill Matrix listing state bills of interest is available 
at http://tiny.cc/staleg. 
 
Discussion: 
AB 1250 Bloom 
Existing law, operative January 1, 2016, provides that the gross weight on any one axle of a bus 
shall not exceed 20,500 pounds. Existing law exempts from this limitation a transit bus procured 
through a solicitation process pursuant to which a solicitation was issued before January 1, 2013. A 
violation of this provision is a crime. This bill would exempt from the weight limitation transit 
buses procured through a solicitation process pursuant to which a solicitation was issued before 
January 1, 2016.  In order to comply with state and federal mandates for cleaner, safer and more 
accessible buses, bus weights have started exceeding the weight limits.  Law enforcement agencies 
have cited transit agencies for running heavy buses.  This bill would provide bus manufacturers 
with time to make adjustments to the weight of a bus while suspending transit operators from 
being cited while a study to determine appropriate weights is conducted.  In 2012, the STA Board 
approved support of a similar bill, AB 1706 (Eng), with a proposed amendment requested by the 
STA TAC to prohibit increased bus weights on residential streets due to concerns of pavement 
sustainability.  AB 1250 is sponsored by the California Transit Association and supported by the 
CTA Legislative Committee, Alameda-Contra Costa Transit District, California Association for 
Coordinated Transportation and Napa County Transportation Planning Agency. Last Amended 
on 3/19/2015.  Scheduled on Assembly Consent Calendar 4/20/15.  Staff recommends a position of 
support with a proposed amendment to prohibit increased bus weights on residential streets. 
 
SB 254 Allen 
In January of this year, the California State Transportation Agency (CalSTA) released draft 
language for a potential budget trailer bill related to managed lanes and highway relinquishments. 
On April 22, 2015, Senator Ben Allen went forward to author the Administration’s bill by 
amending Senate Bill (SB) 254 (Attachment C), which would establish a general authorization for 
Caltrans and the CTC to relinquish state highways to cities and counties for those highways 
deemed to present more of a regional significance. The goal of the bill is to streamline the 
relinquishment process and deter the Legislature from introducing one-off bills dealing with 
specific segments of the state highway System. This bill will be heard on Tuesday, April 28 in the 
Senate Transportation and Housing Committee. There is currently no known support or opposition 
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for the bill. Staff recommends a position of support with a proposed amendment to include Joint 
Powers Authorities as eligible to receive relinquishments.   
 
Fiscal Impact: 
None. 
 
Recommendation: 
Forward a recommendation to the STA Board to take the following positions: 

 Assembly Bill (AB) 1250 (Bloom) - support with a proposed amendment to prohibit 
increased bus weights on residential streets 

 Senate Bill (SB) 254 (Allen) – support with a proposed amendment to include Joint Powers 
Authorities as eligible to receive relinquishments 

 
Attachments: 

A. State Legislative Update  
B. Federal Legislative Update 
C. SB 254 (Bloom) Amended 4-22-15 
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1415	
  L	
  Street,	
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  1000	
  
Sacramento,	
  CA	
  	
  95814	
  

	
  

	
  

	
  

	
  

April	
  2,	
  2015	
  
	
  
TO:	
   Board	
  of	
  Directors,	
  Solano	
  Transportation	
  Authority	
  
	
  
FM:	
   Joshua	
  W.	
  Shaw,	
  Partner	
  

Matt	
  Robinson,	
  Legislative	
  Advocate	
  	
  
Shaw	
  /	
  Yoder	
  /	
  Antwih,	
  Inc.	
  	
  	
  	
  	
  

	
  
RE:	
   STATE	
  LEGISLATIVE	
  UPDATE	
  –	
  April	
  2015	
  

	
  
	
  
Legislative	
  Update	
  
The	
  Legislature	
  is	
  currently	
  on	
  Spring	
  Recess	
  and	
  will	
  return	
  to	
  work	
  in	
  Sacramento	
  on	
  April	
  6.	
  The	
  last	
  
day	
  for	
  policy	
  committees	
  to	
  meet	
  is	
  May	
  22,	
  with	
  June	
  5	
  being	
  the	
  deadline	
  to	
  move	
  bills	
  out	
  of	
  the	
  
house	
  of	
  origin.	
  We	
  have	
  flagged	
  several	
  bills	
  for	
  STA’s	
  consideration	
  and	
  discuss	
  some	
  of	
  the	
  more	
  
relevant	
  bills	
  under	
  Bills	
  of	
  Interest,	
  below.	
  	
  
	
  
Solano	
  County	
  Cap	
  and	
  Trade	
  Project	
  Moving	
  Forward	
  
Concept	
  proposals	
  for	
  funding	
  from	
  the	
  Affordable	
  Housing	
  and	
  Sustainable	
  Communities	
  Program	
  –	
  a	
  
$130	
  million	
  Cap	
  and	
  Trade	
  program	
  –	
  were	
  due	
  to	
  the	
  Strategic	
  Growth	
  Council	
  on	
  February	
  19.	
  The	
  
City	
  of	
  Fairfield’s	
  Fairfield/Vacaville	
  Intermodal	
  Station	
  project	
  was	
  selected	
  by	
  the	
  Council	
  to	
  submit	
  a	
  
full	
  application	
  for	
  project	
  funding,	
  which	
  is	
  due	
  on	
  April	
  20.	
  If	
  approved,	
  the	
  project	
  would	
  pay	
  for	
  
building	
  components,	
  site	
  improvements	
  for	
  transit	
  access	
  and	
  parking,	
  and	
  bicycle	
  connections,	
  as	
  well	
  
as	
  provide	
  funding	
  to	
  subsidize	
  the	
  initial	
  FAST	
  transit	
  service	
  to	
  the	
  station.	
  We	
  encourage	
  STA	
  
members	
  to	
  submit	
  letters	
  in	
  support	
  of	
  this	
  project,	
  as	
  well	
  as	
  contact	
  members	
  of	
  the	
  STA	
  legislative	
  
delegation.	
  
	
  
The	
  Administration	
  Proposes	
  Managed	
  Lanes	
  and	
  Highway	
  Relinquishments	
  
Earlier	
  this	
  year,	
  the	
  California	
  State	
  Transportation	
  Agency	
  (CalSTA)	
  released	
  draft	
  language	
  for	
  two	
  
potential	
  budget	
  trailer	
  bills	
  related	
  to	
  managed	
  lanes	
  and	
  highway	
  relinquishments.	
  The	
  first	
  would	
  
follow	
  one	
  of	
  the	
  recommendations	
  in	
  CalSTA’s	
  California	
  Transportation	
  Infrastructure	
  Priorities	
  
report	
  by	
  eliminating	
  the	
  cap	
  on	
  the	
  number	
  of	
  managed	
  lanes	
  in	
  California	
  and	
  allowing	
  Caltrans	
  
and	
  regional	
  transportation	
  agencies	
  to	
  apply	
  to	
  the	
  CTC	
  to	
  establish	
  “toll	
  facilities”	
  on	
  state	
  
highways,	
  which	
  include	
  high	
  occupancy	
  toll	
  lanes,	
  express	
  toll	
  lanes,	
  &	
  toll	
  roads,	
  as	
  well	
  as	
  allow	
  
for	
  the	
  financing	
  of	
  these	
  facilities	
  through	
  the	
  sale	
  of	
  bonds.	
  	
  
	
  
The	
  second	
  proposal	
  would	
  establish	
  a	
  general	
  authorization	
  for	
  Caltrans	
  and	
  the	
  CTC	
  to	
  relinquish	
  
state	
  highways	
  to	
  cities	
  and	
  counties	
  for	
  those	
  highways	
  deemed	
  to	
  serve	
  a	
  regional	
  purpose.	
  The	
  
goal	
  of	
  the	
  Administration’s	
  proposal	
  is	
  to	
  streamline	
  the	
  relinquishment	
  process	
  and	
  deter	
  the	
  
Legislature	
  from	
  introducing	
  one-­‐off	
  bills	
  dealing	
  with	
  specific	
  segments	
  of	
  the	
  state	
  highway	
  
system.	
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It	
  is	
  still	
  early	
  in	
  the	
  budget	
  process,	
  but	
  these	
  proposals,	
  because	
  of	
  their	
  policy	
  implications,	
  may	
  
not	
  be	
  included	
  in	
  the	
  ultimate	
  budget	
  package,	
  but	
  rather	
  handled	
  through	
  the	
  normal	
  policy	
  bill	
  
process	
  (meaning	
  they	
  would	
  be	
  heard	
  in	
  policy	
  committees	
  and	
  sent	
  to	
  the	
  Governor	
  later	
  in	
  the	
  
year	
  than	
  if	
  they	
  were	
  adopted	
  with	
  the	
  budget	
  by	
  July	
  1).	
  AB	
  194	
  (Frazier)	
  will	
  likely	
  serve	
  as	
  the	
  
vehicle	
  for	
  anything	
  to	
  do	
  with	
  managed	
  lanes	
  and	
  would	
  need	
  the	
  Administration’s	
  support	
  for	
  it	
  to	
  
be	
  successful.	
  We	
  are	
  actively	
  engaged	
  with	
  both	
  the	
  Administration	
  and	
  Assembly	
  Member	
  
Frazier’s	
  Office	
  and	
  have	
  expressed	
  the	
  STA’s	
  initial	
  comments	
  related	
  to	
  both	
  proposals.	
  	
  
	
  
Bills	
  of	
  Interest	
  
ACA	
  4	
  (Frazier)	
  Lower-­‐Voter	
  Threshold	
  for	
  Transportation	
  Taxes	
  
This	
  bill	
  would	
  lower	
  voter	
  approval	
  requirements	
  from	
  two-­‐thirds	
  to	
  55	
  percent	
  for	
  the	
  imposition	
  of	
  
special	
  taxes	
  used	
  to	
  provide	
  funding	
  for	
  transportation	
  purposes.	
  The	
  STA	
  Board	
  SUPPORTs	
  this	
  bill.	
  	
  
	
  
AB	
  4	
  (Linder)	
  Vehicle	
  Weight	
  Fees	
  	
  
This	
  bill	
  would	
  prohibit	
  vehicle	
  weight	
  fee	
  revenues	
  from	
  being	
  transferred	
  from	
  the	
  State	
  Highway	
  
Account	
  to	
  the	
  Transportation	
  Debt	
  Service	
  Fund,	
  the	
  Transportation	
  Bond	
  Direct	
  Payment	
  Account,	
  or	
  
any	
  other	
  fund	
  or	
  account	
  for	
  the	
  purpose	
  of	
  payment	
  of	
  the	
  debt	
  service	
  on	
  transportation	
  general	
  
obligation	
  bonds,	
  and	
  would	
  also	
  prohibit	
  loans	
  of	
  weight	
  fee	
  revenues	
  to	
  the	
  General	
  Fund.	
  This	
  bill	
  
would	
  sunset	
  on	
  January	
  1,	
  2020.	
  	
  
	
  
AB	
  194	
  (Frazier)	
  Managed	
  Lanes	
  
This	
  bill	
  would	
  authorize	
  a	
  regional	
  transportation	
  agency	
  to	
  apply	
  to	
  the	
  California	
  Transportation	
  
Commission	
  to	
  operate	
  a	
  high-­‐occupancy	
  toll	
  (HOT)	
  lane.	
  This	
  bill	
  further	
  requires	
  that	
  a	
  regional	
  
transportation	
  agency	
  “consult”	
  with	
  any	
  local	
  transportation	
  authority	
  (e.g.	
  STA)	
  prior	
  to	
  applying	
  for	
  a	
  
HOT	
  lane	
  if	
  any	
  portion	
  of	
  the	
  lane	
  exists	
  in	
  the	
  local	
  transportation	
  authority’s	
  jurisdiction.	
  This	
  bill	
  also	
  
specifically	
  does	
  not	
  authorize	
  the	
  conversion	
  of	
  a	
  mixed-­‐flow	
  lane	
  into	
  a	
  HOT	
  lane.	
  We	
  recommend	
  the	
  
STA	
  Board	
  take	
  a	
  position	
  of	
  SUPPORT	
  on	
  this	
  bill.	
  
	
  
AB	
  227	
  (Alejo)	
  Vehicle	
  Weight	
  Fees	
  
This	
  bill	
  would	
  undo	
  the	
  statutory	
  scheme	
  that	
  allows	
  vehicles	
  weight	
  fees	
  from	
  being	
  transferred	
  to	
  the	
  
general	
  fund	
  from	
  the	
  State	
  Highway	
  Account	
  to	
  pay	
  debt-­‐service	
  on	
  transportation	
  bonds	
  and	
  requires	
  
the	
  repayment	
  of	
  any	
  outstanding	
  loans	
  from	
  transportation	
  funds	
  by	
  December	
  31,	
  2018.	
  This	
  bill	
  
would	
  also	
  extend	
  the	
  authorization	
  of	
  public-­‐private	
  partnerships.	
  The	
  STA	
  Board	
  SUPPORTS	
  this	
  bill.	
  	
  
	
  
AB	
  464	
  (Mullin)	
  Local	
  Sales	
  Tax	
  Limit	
  Increase	
  
This	
  bill	
  would	
  increase,	
  from	
  2	
  percent	
  to	
  3	
  percent,	
  the	
  statewide	
  cap	
  on	
  sales	
  tax	
  at	
  the	
  local	
  level.	
  
Currently,	
  the	
  statewide	
  sales	
  tax	
  may	
  not	
  exceed	
  9.5	
  percent	
  when	
  combined	
  with	
  any	
  local	
  sales	
  tax.	
  
This	
  would	
  increase	
  the	
  overall	
  limit	
  to	
  10.5	
  percent.	
  We	
  recommend	
  the	
  STA	
  Board	
  take	
  a	
  position	
  of	
  
SUPPORT	
  on	
  this	
  bill.	
  
	
  
SB	
  9	
  (Beall)	
  Changes	
  to	
  Cap	
  and	
  Trade	
  Transit	
  and	
  Intercity	
  Rail	
  Capital	
  Program	
  
This	
  bill	
  would	
  amend	
  the	
  Transit	
  and	
  Intercity	
  Rail	
  Capital	
  Program	
  to	
  remove	
  operational	
  investments	
  
and	
  instead	
  provide	
  funding	
  for	
  large,	
  transformative	
  capital	
  improvements	
  with	
  a	
  total	
  cost	
  exceeding	
  
$100	
  million.	
  The	
  bill	
  would	
  require	
  CalSTA,	
  when	
  selecting	
  projects	
  for	
  funding,	
  to	
  consider	
  the	
  extent	
  
to	
  which	
  a	
  project	
  reduces	
  greenhouse	
  gas	
  emissions,	
  and	
  would	
  add	
  additional	
  factors	
  to	
  be	
  considered	
  
in	
  evaluating	
  applications	
  for	
  funding.	
  The	
  bill	
  would	
  require	
  CalSTA,	
  by	
  July	
  1,	
  2016,	
  to	
  develop	
  an	
  initial	
  
5-­‐year	
  estimate	
  of	
  revenues	
  reasonably	
  expected	
  to	
  be	
  available	
  for	
  the	
  program,	
  with	
  subsequent	
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estimates	
  to	
  be	
  made	
  every	
  other	
  year	
  for	
  additional	
  5-­‐year	
  periods.	
  The	
  bill	
  would	
  authorize	
  the	
  CTC	
  to	
  
approve	
  a	
  letter	
  of	
  no	
  prejudice.	
  
	
  
	
  
SB	
  32	
  (Pavley)	
  Extension	
  of	
  the	
  California	
  Global	
  Warming	
  Solutions	
  Act	
  of	
  2006	
  (AB	
  32)	
  	
  	
  
Under	
  AB	
  32,	
  ARB	
  adopted	
  a	
  statewide	
  greenhouse	
  gas	
  emissions	
  limit	
  equivalent	
  to	
  the	
  statewide	
  
greenhouse	
  gas	
  emissions	
  level	
  in	
  1990,	
  to	
  be	
  achieved	
  by	
  2020,	
  and	
  was	
  authorized	
  to	
  adopt	
  
regulations	
  to	
  achieve	
  the	
  GHG	
  reduction-­‐target,	
  including	
  a	
  market-­‐based	
  compliance	
  mechanism	
  (e.g.	
  
Cap	
  and	
  Trade).	
  This	
  bill	
  would	
  require	
  ARB	
  to	
  approve	
  a	
  GHG	
  limit	
  equivalent	
  to	
  80%	
  below	
  the	
  1990	
  
level	
  to	
  be	
  achieved	
  by	
  2050	
  and	
  would	
  authorize	
  the	
  continued	
  use	
  of	
  the	
  regulatory	
  process	
  to	
  ensure	
  
the	
  target	
  is	
  met.	
  	
  
	
  
SB	
  321	
  (Beall)	
  Stabilization	
  of	
  Gasoline	
  Excise	
  Tax	
  	
  
The	
  gas	
  tax	
  swap	
  replaced	
  the	
  state	
  sales	
  tax	
  on	
  gasoline	
  with	
  an	
  excise	
  tax	
  that	
  was	
  set	
  at	
  a	
  level	
  to	
  
capture	
  the	
  revenue	
  that	
  would	
  have	
  been	
  produced	
  by	
  the	
  sales	
  tax.	
  The	
  excise	
  tax	
  is	
  required	
  to	
  be	
  
adjusted	
  annually	
  by	
  the	
  Board	
  of	
  Equalization	
  (BOE)	
  to	
  ensure	
  the	
  excise	
  tax	
  and	
  what	
  would	
  be	
  
produced	
  by	
  the	
  sales	
  tax	
  remains	
  revenue	
  neutral.	
  This	
  bill	
  would,	
  for	
  purposes	
  of	
  adjusting	
  the	
  state	
  
excise	
  tax	
  on	
  gasoline,	
  require	
  the	
  BOE	
  to	
  use	
  a	
  five-­‐year	
  average	
  of	
  the	
  sales	
  tax	
  when	
  calculating	
  the	
  
adjustment	
  to	
  the	
  excise	
  tax.	
  The	
  STA	
  Board	
  SUPPORTS	
  IN	
  CONCEPT	
  the	
  goal	
  of	
  this	
  bill.	
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M E M O R A N D U M  

April 2, 2015 

To: Solano Transportation Authority 

From: Akin Gump Strauss Hauer & Feld LLP 

Re: March Report 

 
During the month of March we monitored transportation developments in Washington.  We also 
met with Congressman Mike Thompson’s staff person with Mona Babauta to discuss the 
importance of passing a multiyear transportation bill with stable funding levels and providing 
discretionary grants for public transportation projects. 

Surface Transportation Reauthorization 

On March 30, the Obama Administration released its proposed transportation legislation, which 
it calls The Grow America Act.  The bill is slightly different from the bill it released last year.  
The bill released this week would authorize $478 billion over six years for transportation 
spending.  Authorized spending for fiscal year 2016 would increase by 45 percent over the 
current level.  The bill would create a freight program funded at $18 billion and provide $115 
billion for transit and $317 for highway and safety programs over the six-year term.  

The House and Senate transportation committees are working on drafting their own 
transportation bills.  They will not adopt the Administration’s bill, but may include certain 
provisions in their own bills.  Transportation Secretary Anthony Foxx and House Transportation 
and Infrastructure Committee Chairman Bill Shuster (R-PA) discussed areas of agreement in a 
joint appearance on March 19 organized by the National Journal.  Both support using repatriated 
earnings from overseas as part of comprehensive tax reform to support a multi-year bill.  The 
Administration has recommended mandatory repatriation at a rate of 14 percent and opposes a 
“tax holiday” which would allow corporations to voluntarily return earnings from overseas in 
exchange for favorable tax treatment. Chairman Shuster supports voluntary repatriation and has 
not suggested what rate would be applied to repatriated earnings.   
 
The need to identify a funding stream for multiyear legislation is the major sticking point.  The 
revenue provisions are under the jurisdiction of the House Ways and Means Committee and the 
Senate Finance Committee.  Neither Committee has taken any action on comprehensive tax 
reform generally or addressing the shortfall in the Highway Trust Fund specifically. House Ways 
and Means Committee Chairman Paul Ryan (R-WI) recently stated that he is focused on 
identifying funding for a short-term extension of the transportation bill beyond its May 31 
expiration date.  He also stated that he is opposed to using either mandatory repatriation or a tax 
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holiday to fund transportation programs, a position that is shared by Senate Finance Committee 
Chairman Orrin Hatch (R-UT). 
 
On March 17, the House Transportation and Infrastructure Committee heard testimony from 
witnesses representing state and local government associations: North Carolina Gov. Pat 
McCrory (R), representing the National Governors Association; Salt Lake City Mayor Ralph 
Becker (D), representing the National League of Cities; and John Cox, director of the Wyoming 
Transportation Department, representing the American Association of State Highway and 
Transportation Officials. Mayor Becker advocated increasing the amount of federal funds 
allocated directly to local governments, rather than distributing the funds through the state 
transportation departments.   He also asked Congress to allow local governments more flexible 
use of the funds so that the resources can be used for transportation alternatives, asserting that 
the current funding formulas do not recognize the shift in traffic in urban areas to transit, bike-
share and other alternatives. 
 
Fiscal Year 2016 Appropriations 

The Fiscal Year 2016 budget resolutions adopted by the House and Senate propose increases in 
defense spending and a reduction in non-defense federal programs, including transportation 
programs.  The House Budget Resolution proposes to hold transportation spending to the 
revenue generated taxes deposited in the Highway Trust Fund. The Center on Budget and Policy 
Priorities, a liberal-leaning think tank, estimated that under the House resolution, funding would 
be reduced over the next decade by 28 percent and under the Senate measure, by 22 percent.  
Both the House and Senate Budget Resolutions create a reserve fund which would allow for 
additional spending on transportation programs if the House and Senate can reach an agreement 
on increased funding for the Highway Trust Fund by identifying offsets in the form of cost 
savings or revenue increases. The House adopted similar provisions in the Budget Resolutions 
for fiscal years 2014 and 2015, but ultimately agreed to higher spending levels proposed by the 
Senate. 

The House and Senate are negotiating a budget for fiscal year 2016 that would establish the 
spending allocations for the various appropriations subcommittees. The deadline for reconciling 
the budget proposals is April 15, but consideration may be extended if there is significant 
agreement.  If the Budget Resolution is adopted by both chambers, it would be more difficult to 
increase spending above the allocations proposed under the agreement.  If the House and Senate 
fail to agree to a federal budget, each chamber will use its own resolution to determine their 
respective allocations. 
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The appropriations subcommittee allocations are unlikely to correspond to the levels requested 
by the Administration, and may be less than fiscal year 2015 spending levels.  House 
Appropriations Transportation-Housing and Urban Development Subcommittee Chairman Mario 
Diaz-Balart (R-FL) called the Obama Administration’s budget request to increase transportation 
spending by $10 billion from fiscal year 2015 to 2016 “borderline fantasy.”   

Reduced spending levels may prove problematic for moving a transportation appropriations bill 
through Congress.  In 2014, the House failed to agree to a THUD appropriations bill because the 
bill lost the support of moderate Republicans and Democrats whose votes were necessary for 
final passage.  Transportation spending was ultimately approved in the omnibus spending 
package approved in December 2014. 

The Passenger Rail Reform and Investment Act of 2015 

The House voted 316-101 to passed The Passenger Rail Reform and Investment Act (H.R. 749) 
on March 4.  The bill would provide approximately $7.2 billion for rail programs for fiscal years 
2016-2019. 

The bill would authorize $300 million annually from fiscal 2016 through 2019 for competitive 
grants to states for capital costs related to facilities, infrastructure and equipment for intercity 
passenger rail service.  Half of the funding, approximately $150 million a year through fiscal 
2019, would go to grantees to finance capital projects under a new development and 
improvement program for the Northeast Corridor. 

During the floor debate, the House adopted two proposals to improve safety at highway-rail 
crossings: 1) an amendment from Rep. Julia Brownley (D-CA) would require states to develop 
plans to improve safety at highway-rail crossings; and 2) an amendment by Rep. Ed Perlmutter 
(D-CO) to require the Government Accountability Office to issue a report on a Federal Railroad 
Administration rule on the use of locomotive horns at rail crossings. 

Senate Commerce, Science and Transportation Chairman John Thune (R-SD) has said passenger 
rail is not a top priority on his agenda, but he has indicated that the passenger rail issues may 
move forward in a bill to address freight rail priorities. 

The RAPID Act  

The House Judiciary Committee approved (15-11) The Responsibly and Professionally 
Invigorating Development (RAPID) Act (H.R. 348). This bill, sponsored by Regulatory Reform, 
Commercial and Antitrust Law Subcommittee Chairman Tom Marino (R-PA), would streamline 
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the approval process for federally-funded and federally-permitted infrastructure, energy and 
other construction projects to deliver faster project approvals.  The House approved similar 
legislation in the 112th and 113th Congresses and will vote on H.R. 348 later this year. 

Fiscal Year 2015 TIGER Grants 

On April 2, DOT released a notice of funding availability for fiscal year 2015 TIGER (the 
Transportation Investment Generating Economic Recovery) grants.  The seventh round of the 
grant program made available $500 million to be awarded on a competitive basis for projects that 
will have a significant impact on the Nation, a metropolitan area or a region.   
The maximum award is $200 million and no more than 25 percent of the funds made available 
for TIGER Discretionary Grants (or $125 million) may be awarded to projects in a single State.  
The minimum award for projects located in urban areas is $10 million, so the minimum total 
project cost for a project located in an urban area must be $12.5 million to meet match 
requirements.  
  
The grant program will focus on capital projects that generate economic development and 
improve access to reliable, safe and affordable transportation for disconnected both urban and 
rural, while emphasizing improved connection to employment, education, services and other 
opportunities, workforce development, or community revitalization. Priority will be given to 
transportation projects that demonstrate strong collaboration among a broad range of 
participants, integration of transportation with other public service efforts, and/or projects that 
are the product of a robust planning process.  Grants cannot be made for planning, preparation, 
or design of capital projects (“TIGER Planning Grants”), although these activities may be 
eligible to the extent that they are part of an overall construction project that receives grant 
funding. 
 
DOT also is encouraging the submission of projects that will improve economic competitiveness 
as highlighted in the national freight goals established in section 167 of title 23, United States 
Code. These projects may also advance specific goals established in a state freight plan, they 
may be used to further support the economic benefits of a project. Freight projects may have the 
goal of making the United States more competitive in global economy by facilitating efficient 
and reliable freight movement, particularly if the project will help reduce the costs of 
transporting export cargoes. Other examples of freight projects include projects that facilitate the 
safe movement of trucks through towns, cities and urban areas, as well as at rail grade crossings; 
provisions for improving work zone safety in areas of truck operations; and projects to provide 
safe truck parking facilities to address the shortage of long-term parking for commercial motor 
vehicles on the National Highway System (NHS).  
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Pre-applications are required and due on May 4, 2015.  Final applications must be submitted 
through Grants.gov on June 5, 2015.  DOT is holding a seminar on April 16 for prospective 
applicants. Akin Gump will provide a summary of the discussion. 

Legislation Introduced 

The following bills were introduced in the 114th Congress: 

• The Transportation Alternatives Program Improvement Act (S.705) is intended to 
improve the Transportation Alternatives Program (TAP) to maximize resources available 
to cities and rural areas.  The bill would: Restore funding for TAP to 2012 funding levels 
for the three consolidated programs (Transportation Enhancements, Safe Routes to 
School, and Recreational Trails) that were consolidated to create TAP; Ensure that two-
thirds of the program’s funds are distributed by population to ensure that rural areas, 
small towns and large cities are able to access their appropriate shares of resources; and 
Give states flexibility to meet federal cost-sharing requirements across the entire 
program, which would result in lower matching requirements for lower-resourced 
communities being offset by higher matches from larger communities within a state. The 
bill was introduced by Senators Thad Cochran (R-MS) and Ben Cardin (D-MD) on 
March 12. 
 

• The Transit Accessibility Innovation Act (H.R. 1448) would establish a competitive grant 
program that would support innovative projects that improve transit service for 
individuals with disabilities.  The bill was introduced by Rep. James Langevin (R-RI) on 
March 18 and referred to the House Transportation and Infrastructure Committee. 
 

• The Innovation in Surface Transportation Act (S. 762/H.R. 1393) would establish a grant 
program funded through a set-aside of state formula funding to award competitive grants 
for innovative surface transportation projects. Eligible entities would include local 
governments, metropolitan planning organizations, regional transportation authorities, 
transit agencies, tribal governments, private providers of public transportation, nonprofit 
transportation organizations, port authorities, joint power authorities, and local rail 
authorities.  The legislation was introduced by Sen. Roger Wicker (R-MS) and Rep. 
Rodney Davis (R-IL) on March 17 and referred to the Senate Environment and Public 
Works Committee and House Transportation and Infrastructure Committee, respectively. 
 

• The Developing Roadway Infrastructure for a Vibrant Economy (“DRIVE”) Act (H.R. 
1461) would repeal authorization that allows the use of federal transportation funds for 
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mass transit, bike paths, sidewalks, and other enhancements.   The bill was introduced by 
Rep. Thomas Massie (R-KY) along with Representatives Jim Jordan (R-OH), Justin 
Amash (R-MI), Jim Bridenstine (R-OK), and Ken Buck (R-CO) on March 19.  The 
sponsors estimated that eliminating funding for local projects that have no federal nexus 
would free $10 billion annually that could be used for highway and bridge projects. The bill was 
referred to Transportation and Infrastructure Committee, with subsequent referral to the 
Committee on Ways and Means. 
 

• The 414 Plan Act of 2014 (H.R. 1620) suspends for five years all federal regulations that 
do not pertain to the safety or durability of highway facilities, or of public and workplace 
safety in order to expedite the permitting for highways and bridges. The bill was 
introduced by Rep. Randy Forbes (R-VA) on March 25 and referred to the House 
Committee on Transportation and Infrastructure.   
 

• The Safety, Efficiency, and Accountability in Transportation Projects Through Public 
Inspection Act (H.R. 1692) would require public employees to perform safety inspections 
on all surface transportation projects receiving federal funding.  The bill was introduced 
by Rep. Donna Edwards (D-MD) on March 26 and referred to the Transportation and 
Infrastructure Committee. 
 

• H.R. 1724 would amend title 23, United States Code, to reduce federal spending on 
surface transportation programs by limiting State and local taxation on purchases of 
construction materials made with funds made available from the Highway Trust Fund.  
The bill was introduced by Rep. Bruce Westerman (R-AR) on March 26 and referred to 
the House Transportation and Infrastructure Committee. 
 

• The Track, Railroad, and Infrastructure Network Act (S.769) would streamline the 
permitting process for rail and transit infrastructure.  It was introduced by Sen. Roy Blunt 
(R-MO) and referred to the Committee on Commerce, Science, and Transportation.  The 
bill was cosponsored by Committee Chairman John Thune (R-SD) and Committee 
Member Sen. Joe Manchin (D-WV). 
 

• The Railroad Infrastructure Financing Improvement Act (S.797) is intended to reform the 
Railroad Rehabilitation and Improvement Financing Program to support rail 
infrastructure projects.  The provisions include: establishing new creditworthiness criteria 
focused on the merits of the project; increasing repayment flexibility; leveraging private 
financing opportunities; speeding up the process of application and approval process; and 
improving access to the program particularly for smaller applicants.  The bill was 
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introduced by Sen. Cory Booker (D-NJ) on March 19 and referred to the Senate 
Committee on Commerce. 
 

• The National Interchange/Intersection Safety Construction Program (NIISCP) Act (H.R. 
1606) would establish a national program that would allocate a portion of federal 
highway funds every year for projects that improve interchange and intersection safety.  
Projects would be evaluated on a state-by-state basis and subject to congressional 
approval. Rep. Tom Emmer (R-MN) introduced the bill on March 25 and it was referred 
to the House Transportation and Infrastructure Committee. 
 

• The Infrastructure Jobs and Energy Independence Act (H.R. 1663) would allow 
expanded oil and gas production on federal lands and use the revenue to support federal 
transportation spending.  Rep. Tim Murphy (R-PA) introduced the legislation on March 
26 and it was referred to the Committee on Natural Resources, with subsequent referral to 
the Committees on Energy and Commerce, the Judiciary, Rules, the Budget, and 
Transportation and Infrastructure. 
 

• The Transportation for Elderly and Disabled Americans Act (H.R. 1645) would 
reauthorize the use of urban formula grants for operation and maintenance costs to 
provide transit services for the elderly and disabled.  The bill was introduced by Rep. 
Marc Veasey (D-TX) on March 26 and referred to the House and Transportation and 
Infrastructure Committee. 
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AMENDED IN SENATE APRIL 22, 2015

SENATE BILL  No. 254

Introduced by Senator Leyva Allen

February 18, 2015

An act to amend Section 30275 of the Public Utilities Code, relating
to transit districts. An act to amend Section 73 of the Streets and
Highways Code, relating to state highways.

legislative counsel’s digest

SB 254, as amended, Leyva Allen. Transit districts: ordinances. State
highways: relinquishment.

Existing law gives the Department of Transportation full possession
and control of all state highways. Existing law describes the authorized
routes in the state highway system and establishes a process for adoption
of a highway on an authorized route by the California Transportation
Commission. Existing law also provides for the commission to relinquish
to local agencies state highway segments that have been deleted from
the state highway system by legislative enactment or have been
superseded by relocation, and in certain other cases. Existing law
prohibits relinquishments of those segments that have been superseded
by relocation until the department has placed them in a state of good
repair and maintenance, as defined, including litter removal, weed
control, and tree and shrub trimming.

This bill would revise and recast these provisions to delete the
requirement that the portion to be relinquished be deleted from the state
highway system by legislative enactment or superseded by relocation.
The bill would authorize the commission to relinquish to a county or a
city a portion of a state highway that is not part of the interregional
road system, if the department has entered into an agreement with the
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county or city providing for the relinquishment and the road has been
placed in a state of good repair. The bill would delete the requirement
that good repair includes maintenance.

The bill would require the department, not later than April 1, 2016,
and biennially thereafter, to make a specified report to the commission
on which state highway routes or segments primarily serve regional
travel and do not primarily facilitate interregional movement of people
and goods. The bill would also authorize the department to identify in
the report which of those routes and segments are the best candidates
for relinquishment.

The bill would also authorize the commission to relinquish a portion
of a state highway to a county or city, if the department and the county
or city concerned have entered into an agreement providing for the
relinquishment of a portion of a state highway, within the territorial
limits of the county or city, that is not an interstate highway and does
not primarily facilitate the interregional movement of people and goods,
as determined in the report. The bill would also require that the
relinquishment of those routes and segments is subject to certain
conditions, including that the department complete a specified
cost-benefit analysis and hold a public hearing on the proposed
relinquishment.

The bill would require the commission to compile a list of all portions
of the state highway system relinquished in the previous 12 months and
include this information in its annual report to the Legislature, as
specified.

Existing law provides for the creation of the Southern California
Rapid Transit District in and around the County of Los Angeles, with
specified powers and duties relative to providing public transit service.
Existing law requires an ordinance passed by the board of directors of
the district to be published once within 15 days after passage in a
newspaper of general circulation printed and published in the district.

This bill would authorize the district to print and publish an ordinance
in a newspaper of general circulation more than once within 15 days
after passage. The bill would require the district to also make an
ordinance available online on appropriate Internet Web sites within 15
days after passage. By requiring a local agency to perform an additional
duty, this bill would impose a state-mandated local program.

The California Constitution requires the state to reimburse local
agencies and school districts for certain costs mandated by the state.
Statutory provisions establish procedures for making that reimbursement.
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This bill would provide that no reimbursement is required by this act
for a specified reason.

Vote:   majority.   Appropriation:   no.  Fiscal committee:   yes.

State-mandated local program:   yes no.

The people of the State of California do enact as follows:

 line 1 SECTION 1. Section 73 of the Streets and Highways Code is
 line 2 amended to read:
 line 3 73. The commission shall relinquish to any county or city any
 line 4 portion of any state highway within the county or city that has
 line 5 been deleted from the state highway system by legislative
 line 6 enactment, and the relinquishment shall become effective upon
 line 7 the first day of the next calendar or fiscal year, whichever first
 line 8 occurs after the effective date of the legislative enactment. It may
 line 9 likewise relinquish any portion of any state highway that has been

 line 10 superseded by relocation. Whenever
 line 11 73. (a)  The Legislature finds and declares both of the
 line 12 following:
 line 13 (1)  Ownership and management of transportation infrastructure
 line 14 should be placed at the most appropriate level of government.
 line 15 Transportation infrastructure primarily serving regional travel
 line 16 and not primarily facilitating interregional movement of people
 line 17 and goods is typically best managed by local and regional
 line 18 government entities. Transportation infrastructure, including
 line 19 interstate highways, that is needed to facilitate interregional
 line 20 movement of people and goods is typically best managed at the
 line 21 state government level.
 line 22 (2)  The Legislature intends for the department to identify routes,
 line 23 and segments of routes, that may be appropriate candidates for
 line 24 relinquishment and to streamline the process of approving
 line 25 relinquishments where the department and the city or county have
 line 26 entered into an agreement providing for the relinquishment.
 line 27 (b)  (1)  The commission may relinquish to a county or city a
 line 28 portion of a state highway within the county or city that is not part
 line 29 of the interregional road system as defined in Section 164.3.
 line 30 (2)  The commission shall not relinquish a portion of a state
 line 31 highway pursuant to paragraph (1) until the department has
 line 32 entered into an agreement with the county or city providing for
 line 33 the relinquishment and the department has placed the highway in
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 line 1 a state of good repair. This requirement shall not obligate the
 line 2 department for widening, new construction, or major
 line 3 reconstruction.
 line 4 (c)  Whenever the department and the county or city concerned
 line 5 have entered into an agreement providing therefor, or the legislative
 line 6 body of the county or city has adopted a resolution consenting
 line 7 thereto, the commission may relinquish, to that county or city, any
 line 8 frontage or service road or outer highway, within the territorial
 line 9 limits of the county or city, which has a right-of-way of at least

 line 10 40 feet in width and which that has been constructed as a part of
 line 11 a state highway project, but does not constitute a part of the main
 line 12 traveled roadway thereof. The
 line 13 (d)  The commission may also relinquish, to a county or city
 line 14 within whose territorial limits it is located, any nonmotorized
 line 15 transportation facility, as defined in Section 887, constructed as
 line 16 part of a state highway project if the county or city, as the case
 line 17 may be, has entered into an agreement providing therefor or its
 line 18 legislative body has adopted a resolution consenting thereto.
 line 19 (e)  (1)  The commission may relinquish a portion of a state
 line 20 highway to a county or city if the department and the county or
 line 21 city concerned have entered into an agreement providing for the
 line 22 relinquishment of that portion of that state highway, within the
 line 23 territorial limits of the county or city, that is not an interstate
 line 24 highway and does not primarily facilitate the interregional
 line 25 movement of people and goods as determined in the report
 line 26 described in subdivision (h). The department and the county or
 line 27 city shall agree upon the condition or state of the relinquished
 line 28 portion of the state highway at the time of its transfer from the
 line 29 department to the county or city. The agreement shall specify any
 line 30 financial terms upon which the department and county or city have
 line 31 agreed. The agreement shall transfer all legal liability for the
 line 32 relinquished portion of the state highway at the time of its transfer
 line 33 from the department to the county or city.
 line 34 (2)  A relinquishment pursuant to paragraph (1) shall not occur
 line 35 unless all of the following conditions are met:
 line 36 (A)  The commission has determined the relinquishment is in the
 line 37 best interest of the state.
 line 38 (B)  The department completes a cost-benefit analysis on behalf
 line 39 of the state, that may include a review of route continuity, market
 line 40 value assessments of the proposed relinquishment and associated
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 line 1 parcels, a review of historical and estimated future maintenance
 line 2 costs of the proposed relinquishment, or any other quantifiable
 line 3 economic impacts.
 line 4 (C)  The commission holds a public hearing on the proposed
 line 5 relinquishment.
 line 6 (3)  Upon relinquishment of a portion of a state highway under
 line 7 this subdivision, the county or city accepting the relinquished
 line 8 former portion of state highway shall maintain within its
 line 9 jurisdiction signs directing motorists to the continuation of the

 line 10 remaining portions of the state highway, if any, to the extent
 line 11 deemed necessary by the department.
 line 12 Relinquishment
 line 13 (f)  Relinquishment shall be by resolution. A certified copy of
 line 14 the resolution shall be filed with the board of supervisors or the
 line 15 city clerk, as the case may be. A certified copy of the resolution
 line 16 shall also be recorded in the office of the recorder of the county
 line 17 where the land is located and, upon its recordation, all right, title,
 line 18 and interest of the state in and to that portion of any state highway
 line 19 shall vest in the county or city, as the case may be, and that
 line 20 highway or portion thereof shall thereupon constitute a county
 line 21 road or city street, as the case may be.
 line 22 The
 line 23 (g)  The vesting of all right, title, and interest of the state in and
 line 24 to portions of any state highways heretofore relinquished by the
 line 25 commission, in the county or city to which it was relinquished, is
 line 26 hereby confirmed.
 line 27 (h)  Not later than April 1, 2016, and biennially thereafter, the
 line 28 department shall report to the commission on which state highway
 line 29 routes or segments primarily serve regional travel and do not
 line 30 primarily facilitate interregional movement of people and goods.
 line 31 The department may identify these routes or segments by one or
 line 32 more categories and shall indicate which routes and segments are
 line 33 the best candidates for relinquishment. The report shall include
 line 34 an aggregate estimate of future maintenance and preservation
 line 35 costs of the identified routes and segments. The commission, in
 line 36 consultation with the department, shall develop guidelines for this
 line 37 report.
 line 38  Prior
 line 39 (i)  (1)  Prior to relinquishing any a portion of a state highway
 line 40 to a county or a city, except where required by legislative
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 line 1 enactment, city pursuant to subdivisions (b) to (d), inclusive, the
 line 2 department shall give 90 days’ notice in writing of intention to
 line 3 relinquish to the board of supervisors, or the city council, as the
 line 4 case may be. be, of both the jurisdiction and location of the portion
 line 5 of the state highway to be relinquished and the jurisdictions
 line 6 immediately adjacent to the route where the state highway
 line 7 continues. Where the resolution of relinquishment contains a recital
 line 8 as to the giving of the notice, adoption of the resolution of
 line 9 relinquishment shall be conclusive evidence that the notice has

 line 10 been given.
 line 11 The commission shall not relinquish to any county or city any
 line 12 portion of any state highway that has been superseded by relocation
 line 13 until the department has placed the highway, as defined in Section
 line 14 23, in a state of good repair. This requirement shall not obligate
 line 15 the department for widening, new construction, or major
 line 16 reconstruction, except as the commission may direct. A state of
 line 17 good repair requires maintenance, as defined in Section 27,
 line 18 including litter removal, weed control, and tree and shrub trimming
 line 19 to the time of relinquishment.
 line 20  Within
 line 21 (2)  Within the 90-day period, the board of supervisors or the
 line 22 city council may protest in writing to the commission stating the
 line 23 reasons therefor, including, but not limited to, objections that the
 line 24 highway is not in a state of good repair, or is not needed for public
 line 25 use and should be vacated by the commission. In the event that If
 line 26 the commission does not comply with the requests of the protesting
 line 27 body, it may proceed with the relinquishment only after a public
 line 28 hearing given to the protesting body on 10 days’ written notice.
 line 29 (j)  The commission shall compile a list of all portions of the
 line 30 state highway system relinquished in the previous 12 months and
 line 31 include this information in its annual report to the Legislature
 line 32 pursuant to Section 14535 of the Government Code.
 line 33 SECTION 1. Section 30275 of the Public Utilities Code is
 line 34 amended to read:
 line 35 30275. An ordinance shall be signed by the president or the
 line 36 vice president of the board and attested by the secretary. An
 line 37 ordinance shall be published at least once within 15 days after
 line 38 passage in a newspaper of general circulation printed and published
 line 39 in the district and shall also be made available online on appropriate
 line 40 Internet Web sites within 15 days after passage.
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 line 1 SEC. 2. No reimbursement is required by this act pursuant to
 line 2 Section 6 of Article XIIIB of the California Constitution because
 line 3 a local agency or school district has the authority to levy service
 line 4 charges, fees, or assessments sufficient to pay for the program or
 line 5 level of service mandated by this act, within the meaning of Section
 line 6 17556 of the Government Code.

O
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Agenda Item 8.A 
April 29, 2015 

 
 
 
 

 
DATE:  April 22, 2015  
TO:  STA TAC 
FROM: Daryl Halls, Executive Director  
RE: STA’s Draft Overall Work Plan (OWP) for Fiscal Years (FY) 2015-16 

and FY 2016-17 
 
 
Background: 
Each year, the Solano Transportation Authority (STA) Board identifies and updates its 
priority plans, projects and programs.  These tasks provide the foundation for the STA’s 
Overall Work Plan for the forthcoming two fiscal years.  In July 2002, the STA Board 
modified the adoption of its list of priority projects to coincide with the adoption of its 
two-year budget.  This marked the first time the STA had adopted a two-year Overall 
Work Plan.  The most recently adopted STA Overall Work Plan (OWP) for FY 2014-15 
and FY 2015-16 included a list of 38 priority projects, plans and programs. 
 
Over the past 15 years, the STA's OWP has evolved. The emphasis in the timeframe of 
2000 to 2005 was to complete the first Solano County Comprehensive Transportation 
Plan, initiate various corridor studies, and identify a handful of priority projects to fund 
and advance into construction.  From 2005 to the present, the STA has taken a more 
proactive role in advancing projects through a variety of project development activities 
and has expanded its transit coordination role with Solano's multiple transit operators.   
The past seven years, STA has initiated and is now managing several mobility programs 
designed to improve mobility and access for seniors, people with disabilities, low income 
residents, and school age children traveling to and from school.   
 
STA’s planning activity include the update of its Comprehensive Transportation Plan, the 
Solano Rail Facilities Plan Update, and the Intercity Transit Corridor Study.  The STA's 
project development activities include completing environmental documents, designing 
projects, and managing construction.  In 2009, the STA’s eight member agencies 
approved an update and modification to the STA’s Joint Powers Agreement that 
authorized the STA to perform all aspects of project development and delivery, including 
right of way functions for specified priority projects, such as the Suisun Parkway (North 
Connector), the Jepson Parkway, State Route (SR) 12 Jameson Canyon,  the I-80 
Eastbound Cordelia Truck Scales Relocation Project, Phase 1 of the I-80/I-680/SR 12 
Interchange, Dixon's Pedestrian Underpass Project, Benicia's Bus Hub Project, and SR 
12/Church.   
 
In addition to planning and projects, STA also manages various programs including the 
Solano Napa Commuter Information (SNCI) Program, the Solano Safe Routes to Schools 
(SR2S) Program, Solano Abandon Vehicles Abatement (AVA) Program, 3 
SolanoExpress Transit Routes and Marketing of SolanoExpress, SNCI’s Guaranteed Ride 
Home Program and its commuter call center, the Lifeline Program (targeted for lower 
income communities), Mobility Management Programs such as Countywide In-Person 
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ADA Eligibility Program, and the Transportation Planning and Land Use Solutions (T-
Plus) Program that has evolved into the assessment and planning of Priority Development 
Areas (PDAs) and Priority Conservation Areas (PCAs).  The lack of an extension or 
reauthorization of the Federal Transportation Authorization Bill and an unclear State 
funding plan for transportation infrastructure continues to overshadow the funding of 
transportation projects and programs in California.  Six years ago, the Governor and the 
State Legislature opted to zero out the State Transit Assistance Fund (STAF) for one 
year.  In recent years, the State Transportation Improvement Program (STIP) has had 
little or no new funds to be programmed or allocated by the California Transportation 
Commission (CTC). The 2014 STIP for Solano County contained slightly over $9 million 
for new capacity projects when historically $20 to $25 million would be available over 
this same timeframe. Two years ago, the State of California combined several state grant 
programs into the Active Transportation Program, a state- wide competitive grant 
program that funds bike, pedestrian, and Safe Routes to School programs and projects.  
The new Cap and Trade Revenues are being allocated through a variety of competitive 
grants programs with only a modest amount of funding being dedicated by formula for 
transit.  This year, the Governor has highlighted the importance of addressing the State’s 
backlog of highway maintenance projects.  The League of California Cities, California 
State Association of Counties (CSAC), and the California Transportation Commission 
(CTC) has also highlighted the significant backlog of local road maintenance needs. 
 
Seven years ago, the federal government authorized American Recovery and 
Reinvestment Act (ARRA) funds that provided a one-time infusion of federal funds for 
shovel ready projects and transit operations and capital.  Solano County took advantage 
of these ARRA funds to deliver some critically needed and ready to go projects such as 
McGary Road, the State Park Road Overpass, and some street overlay projects.  In 
addition, the ARRA funds provided two years of critically needed transit operating and 
capital funds which helped offset the one year loss of STAF.  Subsequently, the U.S. 
Congress still has been unable to develop consensus on how to fund a long range federal 
transportation authorization bill, and there has been an elimination of federal earmarks.  
In 2014, MTC added a fifth year to the One Bay Area Grant (OBAG) federal cycle 
without any new federal funds added.  All of these issues are having a direct impact on 
the STA’s ability to fund elements of the Overall Work Plan.   
 
Discussion:  
Attached for review and comment by the STA Board is the STA's OWP for FY 2015-16 
and FY 2016-17.  The plans, projects and programs contained in the current OWP have 
been updated to reflect milestones achieved in FY 2014-15 
 
PROJECT DELIVERY/COMPLETE PROJECTS/NEAR TERM 
CONSTRUCTION PROJECTS 
Based on the Budget for FY 2014-15 and FY 2015-16, the following OWP projects are 
currently fully funded and are currently under construction this year or slated to begin 
construction in FY 2015-16, with construction to be concluded during the next two to 
three years. 
 

- SR 12 East Safety Project – SR 113 to Rio Vista – Caltrans 
- Jepson Parkway – Fairfield and Vacaville (Segments 1 and 2) – Fairfield/Vacaville/STA 
- I-80/I-680/SR 12 Interchange/Green Valley Interchange – Initial Construction Package 1 

– Caltrans STA 
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The following projects recently completed construction and have been opened to traffic. 

- State Route (SR) 12 Jameson Canyon Widening Project – Caltrans/STA/NCTPA 
- West B Street Pedestrian Undercrossing in the City of Dixon – Dixon/STA 
-  I-80 Rehabilitation Project – Vacaville to Dixon - Caltrans 

 
The conversion of the I-80 High Occupancy Vehicle (HOV) Lane located between Red 
Top Road and Air Base Parkway is fully funded through construction with the 
environmental document scheduled to be released in the June 2015 timeframe.  
Construction is scheduled for 2018.   
 
There are several projects that are currently in the project development phase with a 
specific project development phase currently funded so that work can continue, but the 
project is not fully funded and the STA is seeking additional future funds for 
construction.   

- I-80/I-680/SR 12 Interchange – Packages 2 and 3 (design underway) 
- Westbound Truck Scales – STA/Caltrans 
- I-80 Express Lanes (HOT Lanes) – Air Base Parkway to I-505 (environmental 

studies underway and design funding recommended for Bay Area Infrastructure 
Authority (BAIFA) approval in June of 2015) - STA 

- Fairgrounds 360 Access Project – I-80/Redwood Parkway – Fairgrounds Drive 
(draft environmental document completed – final document in process at Caltrans 
to sign) – County/Vallejo/Rio Vista 

 
Finally, there are several projects that are included in the OWP, but the initial or next 
phase of the project is not currently funded in the current two year budget. 

- I-80 Express Lanes Project – Carquinez Bridge to 37 
- Jepson Parkway – remaining segments 
- North Connector – West Segment 
- SR 12/Church Road Intersection Improvements 
 

 
TRANSIT CENTERS 
There are several priority transit centers that the STA has successfully pursued and 
obtained or programmed federal, state or regional funds for.  Several of these projects are 
fully funded and are either in construction or moving through the project development 
stage into construction.  The agency sponsor for each of these transit projects is one of 
the cities or Solano County Transit (Soltrans), the new transit joint powers authority, as 
part of the transfer of assets to the new agency.  Five of the projects were recipients of 
Regional Measure 2 funds for which the STA is the project sponsor, but the cities and/or 
SolTrans are delivering the projects. 
 

The construction of the Vacaville Transit Center and the Vallejo Station – Phase A were 
both successfully completed and are being actively utilize by transit riders of Soltrans, 
Vacaville City Coach and Fairfield and Suisun Transit (FAST), and numerous carpoolers 
and vanpoolers. 

39



There are three transit projects that are funded, with one under construction and one 
scheduled to be under construction in 2015.    

- Transit Center at Curtola/Lemon Street – Phase 1 – under construction - SolTrans 
- Benicia Industrial Transit Facility – scheduled to be under construction in Fall of 

2015 – Benicia/STA 
- Suisun Amtrak Station Upgrade – scheduled to be under construction in Summer 

of 2015 – Suisun City 
 

STA helped complete the funding of Phase 1 of the Fairfield-Vacaville Rail Station and is 
working with the City of Fairfield to obtain funds for additional components of the 
projects to enhance biking, walking and the use of transit to the station, and to provide a 
station building sufficient to provide ticketing and customer amenities for the projected 
ridership.  
 
Several of these projects are initial phases of larger planned transit projects that are not 
fully funded.  The larger, long range transit centers are as follows: 

- Vacaville Intermodal Station – Phase 2  
- Vallejo Station – Phase B 
- Fairfield Transit Center 
- Dixon Rail Station 
- Transit Center at Curtola/Lemon Street – Phases 2 and 3 
- Fairfield/Vacaville Rail Station – Phase 2 

 
STA PLANNING ACTIVITIES 
The following planning studies were completed in FY 2014-15 or anticipated to be 
wrapped up by June of 2015. 

- Bay Trail/Vine Trail Feasibility Study 
- Solano Rail Facilities Plan Update 
- Transit Ridership Survey Update 
- Intercity Transit Corridor Study Update (Solano Express) – Phase 1 

 
The following planning studies are currently underway and funded in the currently 
proposed budget. 

- Comprehensive Transportation Plan Update  - Transit and Rideshare Element and 
Arterials, Highways and Freeways Element 

- Intercity Transit Corridor Study (SolanoExpress) – Phase 2 – Operational Plan 
and Coordinated SRTPs 

- Five Priority Development Area studies 
- Solano Priority Conservation Area Plan 

 
The following plans are not currently funded in the STA budget, but will be discussed as 
part of STA Board future budget discussions. 

- SR 29 Major Investment Study 
- Solano Water Transit Service Study 
- Emergency Responders and Disaster Preparedness Study 
- SR 37 Corridor Evaluation – Sea Level Rise & Tolling 
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STA serves as the lead agency for the following programs and each of these programs are 
funded in the currently proposed budget, but in several instances the funding for the 
program is short term and dependent on continuing grant funding. 

- Safe Routes to School Program 
- Abandoned Vehicle Abatement Program 
- Congestion Management Program 
- Countywide Traffic Model and Geographic Information System 
- Transportation for Livable Communities (TLC) and T-Plus Programs 

(Transportation Sustainability Program) 
- Implementation of Countywide Bicycle Plan Priority Projects 
- Implementation of Countywide Pedestrian Plan Priority Projects 
- Clean Air Fund Program and Monitoring 
- STA Marketing/Public Information Program 
- Paratransit Coordinating Council 
- Intercity Transit Coordination 
- Lifeline Program Management 
- Solano Napa Commuter Information (SNCI) 
- Mobility Management Program 
- The Call Center 
- Solano Highway Improvement Partnership (SoHIP) 
- Regional Traffic Impact Fee (RTIF) Program 

 
Some of the major program milestones this past fiscal year include the following: 

- Establishment of the Mobility Management Call Center 
- Establishment of the Mobility Management Website 
- Completion of Second Year of In-Person ADA Eligibility Program 
- The Start Up of 20 New Vanpools by the SNCI Program in FY 2014-15 Through 

March 
- Start Up of the Transportation Info Depot at Historic Suisun Amtrak Station  
- Approved for Statewide Active Transportation Grant for Safe Routes to Schools 

by California Transportation Commission 
- Approved for California Energy Commission Grant for EV Readiness in Solano 

County 
- Completion of First Annual RTIF Report 
- Completion of First Annual Pothole Report 
- 4th Year of STA’s Local Preference 

 
Recommendation: 
Informational. 
 
Attachment:   

A. Draft STA’s Draft Overall Work Plan for FY 2015-16 and FY 2016-17 
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SOLANO TRANSPORTATION AUTHORITY 
OVERALL WORK PLAN (OWP)  

FY 2014-15 and FY 2015-16 FY 2015-16 and FY 2016-17 
(Pending STA Board Approval:  July 9, 2014) June 10, 2015 
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STA Lead -  
Projects 

1. I-80/I-680/SR 12 Interchange  
A. Manage Construction of Initial Construction Package (ICP)  
B. Seek Funding and Build Logical Components 

 
Status:   
● Phase I in construction 
● Identification of 7 construction packages has been completed.   
● Construction to begin began on Initial Construction Package (ICP). 

in 2014.   
● Packages 2 and 3 are in design, Geometric Approval Drawings 

pending Caltrans approval.. 
● Securing Funding for Packages 2 and 3 on-going task. 

 
Milestones: 
EIR/EIS  -COMPLETED. 
LEDPA – COMPLETED 
ICP Construction Contract Awarded for phase 1 Began 
 
Estimated Completion Date (ECD): 
ICP Construction to Finish 2016 
 

STA $9M TCRP
$50M RM2 

$50.7 M Tolls 
$24 M  TCIF 
$11 M STIP 

 
 

X X By 
Construction 

Package: 
 

#1)  $111 M 
#2)  $61 M 

#3)  $176 M 
#4 – 7)  $403 

 

Projects
Janet Adams 
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STA Lead –  
Projects 

2. I-80/I-680 Express Lanes   
A. Convert Existing I-80 HOV Lanes to Express Lanes (Red Top Rd 

to Air Base Pkwy) – Segment 1 
B. I-80 Air Base Pkwy to I-505 – Segment 2 
C. I-80 Carquinez Bridge to SR 37 – Segment 3 
D. I-680 

 
Status: 
● Draft Environmental Studies Underway)Document May 

/JuneSpringSpring 2015 
● Funding for Design of Segment 2 in processpending BATA/BAIFA 

Approval 
● Seeking construction funding for Segment 2 
● Seeking funding for environmental document – Segment 3 
● MTC lead for Integrator 

 
Milestones: 
PSR - COMPLETED 
Revised Forecast – Completed 
Segment 1 to be included in Regional NetworkDraft ED Spring 2015 
(Segment 1/2) 
 
 
ECD: 
PA/ED – March August 2015 (Segments 1 & 2) 
PS&E – Sept 2015July 2016 Segment 1 (Segments 1) 
PS&E – AprilOctober 2017 Segment 2 
PS&E – Funding Dependant (June 2016) 
CON – Segment 1 estimated 2017 to start.Spring 20178 Segment 1 
CON – SpringSummer 2018 Segment 2 (pending funding) 
 

STA 
PA/ED 
Design 

$16.4 M Bridge Tolls X X A. $30 M
B.  $130M 
C. $8 M 
(PA/ED) 

 

Projects
Janet Adams 
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STA Lead 
Projects 

3. I-80 Cordelia Truck Scales  
1. EB Truck Scales  
2. WB Truck Scales 

 
Status: 
Construction EB completed December 2013.  Work with Caltrans to close 
out contract.  Work with consultant to complete work and initiate the 
maintenance period.  . 
 

● Advocate for CT to addAdded WB Truck Scales to State Freight 
Plan (December 2014) 

● Form Working Group for WB Scales 
● Advocate for funding WB Scales 
● Proposed WB Scales to be included Included in new RTP as 

Freight Priority Project 
 
Milestones: 
The new EB facility opened in July 2013. 
PA/ED  COMPLETED (EB) 
PS&E  COMPLETED (EB) 
R/W  COMPLETED (EB) 

● Added WB Truck Scales to State Freight Plan (December 2014) 
● CON  COMPLETED (EB) 
● Awarded ENR’s California 2014 Best Project (Highways / 

Bridges) 
● Awarded Intelligent Transportation Society of America (ITS 

America) 2014 Best of ITS Awards  
 
ECD:   
Begin Con   4/12 (EB) 
End Con  12/13 (EB)State Adopted State Freight Plan  (includes WB 
Scales) - Dec 2014 
Working Group Initial Meeting – Est Summer 2015

STA 
● PA/ED  
● Design 

 
Caltrans 

● R/W 
● Con 

$49.8 M Bridge Tolls
$49.8 M TCIF 

X  $100.6 M
 

WB Scales 
($170 M): 

PS&E $15.2 M 
R/W $37.65 M 
CON $117.15 

M 
 

Projects
Janet Adams 
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STA  
Monitoring 
Projects 

4. I-80 SHOPP Rehabilitation Projects
A. Leisure Town OC to SR 113 South  

Construction  began spring 2013 and expected to be completed 
in 2014. 
 

Caltrans SHOPP X   
 

$50 M 

Projects
Caltrans 

STA Lead –  
Studies 

5. I-80 Corridor Management Freeway Performance Initiative (FPI) 
This includes; ITS Elements, Ramp Metering Policy and Outreach tools, 
HOV Definition, and Visual Features (landscaping and aesthetic 
features).   
 
Status: 

● Equipment installed on I-80 between Red Top Rd/Air Base 
Parkway/I-505 

● Construction underway alongcompleted I-80 for FPI elements 
from State Route (SR) 37 to I-505.  Construction to be 
completed in 2014 

● Ramp Metering MOU adopted.   
● Phase 1 implimentedimplemented one year ago, staff to provide 

one year report to Board SoHip will continue to monitor 
implementation of Phase 1 

● STA working with SoHIP to implement Phase 2 of the I-80 
Ramp Metering – Initiation Planned for September 2015 

● Soundwall Retrofit Policy approved being consideredapproved 
by STA Board MarchApril 2015 

 
Initiated Soundwall Retrofit Policy Discussions.   
Milestones: 

● Phase 1 Implementation Plan  - COMPLETED 

Caltrans
STA 
MTC 

Regional SRTP and 
State SHOPP Funds 

X X N/A Projects
Janet Adams/ 

Robert Guerrero 
Anthony Adams 
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● MOU – COMPLETED 
● Initiated One Year Anniversary Phase 1 Ramp Metering – 

COMPLETED 
● Phase 2 Implementation Plan – IN PROGRESSPlanned 

September 2015 
● Soundwall Retrofit Policy – IN PROGRESSCOMPLETEDIN 

PROGRESSCOMPLETED 
 
ECD: 
Implementation Plan Phase 2 – summer 2014Spring 2015 
Phase 2 Ramp Metering Implementation early - September 2015 
Soundwall Retrofit Policy late 2014 
 

STA Lead –  
Projects 

6. Redwood Parkway – Fairgrounds Drive Improvement Project
Improve I-80/Redwood Rd IC, Fairgrounds Dr, SR 37/Fairgrounds Dr. IC 
 
Status: 
● STA, City and County began PA/ED 2010  
● Initial Scoping Meeting January 2011 

Milestones: 
● Technical Studies – COMPLETED 
● Draft environmental document   – COMPLETED 
● Project Waiting for Regional Air Quality Conformity Analysis - 

COMPLETED 
● Funding needed for project design and construction 
● Scoping out Initial Construction Package Design Scope/Fee 

 
ECD: 

Final ED –2014 2015 (pending MTC Air Quality Conformity 
Analysis) 

 

STA 
PA/ED 

Federal Earmark X  $65M Projects
Janet Adams 
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STA Co-Lead 
Projects 

7. SR 12 West (Jameson Canyon) 
Build 4-lane hwy with concrete median barrier from SR 29 to I-80.  
Project will be built with 2 construction packages. 
 
Status: 
● Project under construction – Napa Contract completed 
● Ribbon Cutting late summer 2014Construction – COMPLETED 

  
 Milestones: 
● Awarded APWA. 2015 Project of the Year Over $75 Million  
● Awarded ASCE 2015 Engineering Excellence Award 
● Nominated for ctf Project of the Year  

 
 
ECD:   
Open to traffic summer 2014COMPLETED 
 

Caltrans
STA 

NCTPA 

$7 M TCRP
$74 M CMIA 
$35.5 M RTIP 

$12 M ITIP 
$2.5 M STP 

$6.4 M Fed Earmark 

X  $134 M Projects
Janet Adams 

NCTPA 
Caltrans  

STA Lead –  
Projects 

8. 
 

State Route (SR) 12 East 
SR 12 Corridor (I-80 to I-5).  

A.  STA Future SHOPP Priorities 
a. SR 12/SR 113 Intersection 
b. Somerset to Druin shoulders (Ggap Cclosure) 

B. SR 12/Church Road PSR  
a. PSR completed, Summer 2010 
b. Develop funding plan for SR 12/Church (new) 
c. Initiated PA/ED for SR 12/ Church Rd. in partnership 

with the City. 
C. Monitor new construction between Azavedo to Somerset 
D. Follow-up to Industrial Park Access with County and Caltrans 
E. Development of Corridor Partnership MOU 
 
 

 
 
 
 
 
 
 

CT 
 
 

CT 
 

STA/Solano EDC 
 

 
 
 
 
 

SHOPP 
 
 

SHOPP 
 
 

 
 

 
 

X 

X  
 
 
 
 
 
 

$250,000 
$ 0.5 M – 

(Support Cost) 
 
 
 
 

 
 
 
 

Projects 
Janet Adams 
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Status: 
● Monitor construction implementation, 
● Caltrans has initiated the preliminary engineeringenvironmental 

document on the SR 12/113 intersection improvements.  
● Supporting Rio Vista R/UDAT implementation on SR 12 
● MOU for implementation of SR 12 Corridor Study drafted 
● Working with County on follow-ups for  
● Industrial Park in property owner hands for follow-up 
● STA to coordinate  with Rio Vista oninitiated SR12/ Church 

environmental document 
● STA proceeding with advocacy for Gap Closure project 

 
Milestones: 
● SR 12 Corridor Study – COMPLETED 
● SR 12 Economic Study - COMPLETED 
● SR 12/Church Road PSR – COMPLETED 
● Rio Vista Bridge Study – COMPLETED 
● SR 12 Walters Road to Currie Rd.– COMPLETED 
● Construction start on segment between Azavedo to Somerset 
● SR 12 /Church Rd ED Initiated 

 
EDC: 

SR 12 Church Rd Draft ED – 2017Near Rio Vista start construction late 
2014 
 

 
 
 
 

Rio Vista 

Rio Vista – Fed 
Earmark 

 
$ 35 M – 

Capital Cost 

 
 
 
 
 

Planning Robert 
Macaulay 

STA Co-Lead 
Plans 

9. SR 29 MIS 
Corridor Major Investment Studies 

A. Create a partnership to fund and develop ac dA corridor transit 
plan paPlan that provides for through traffic, Vallejo local traffic 
and SolTrans transit vehicles is needed for SR 29. 

 
Status: 

 
 

City of Vallejo 
SolTrans 
NCTPA 

 
 

  
 
 
 
 
 

 
 
 

X 

 Planning/Projects 
Robert Macaulay  
Phil Cami Robert 

Guerrero 
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● The City of Vallejo and NCPTA both prepared documents regarding 

the future of SR 29.  A comprehensive Corridor plan, agreed to by 
all parties, has not been created. 

● STA will begin the Phase II Transit Corridor Study in FY 14-15. 
● The updated  Caltrans Highway Design Manual provides for 

roadway standards and exceptions that are more applicable to 
Vallejo than previous HDM versions.    

● STA submitted Caltrans Planning Grant for SR 1229 MIS, this grant 
scope includes transit element for the corridor, but was not awarded 
funding. 

● Evaluate the corridor for transit options 
 
Milestones: 

● Incorporate signal prioritization for SolTrans in Phase II of the 
Transit Corridor StudyMOU creating partnership 

● Funding and initiation of study 
● Completion of study 

 
EDC: 
Phase II Transit Corridor Study - FY 2014-1518 to 24 months 
 

Solano County
 

NCTPA 

 
 
 
 
 
 

X 

 
 
 
 
 
 
 

Programs:  Liz 
Niedziela   
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STA Co-Lead 
Programs 

10. Regional Measure 2 (RM 2) Implementation (Capital)
A. Vallejo Station 

The Transfer Center - COMPLETED  
Phase A – COMPLETED 
Phase B – Post Office relocation advancing and fully funded. 

B. Solano Intermodal Facilities (Fairfield Transit Center, Vacaville 
Intermodal Station (Phase 1), Curtola Park & Ride and Benicia 
Intermodal)  
Status: 
1. Vacaville Transportation Ctr Phase 1 – COMPLETED  
2. Curtola - PA/ED – COMPLETED, Project Development 

Team (PDT) – ORGANIZED (Soltrans/Vallejo/STA).  
Construction expected to begin in summer 2014finish Fall 
2015. 

3. Benicia Bus Hub – Construction expected to begin 2015 
C. Rail Improvements 

1. Capitol Corridor Track Improvements 
COMPLETED 
2. Fairfield Vacaville Rail Station  
Rail Station Phase 1- Construction to begin began construction 
2015.   

D. Develop Ffuture Bridge Toll Project Priorities 
● Fairfield/Vacaville Intermodal Station, Phase 2 
● Fairfield Transportation Center (FTC) 
● Vallejo Station Parking Phase B 
● Express Lanes 
● I-80/I-680/SR 12 Interchange 

 
    E. Update marketing hand-outs for all RM 2 projects. 

 
 
 

STA 
Fairfield 
Vallejo 

Vacaville 
Benicia CCJPA 

MTC 

Update marketing 
sheets for all RM 2 

projectsRM 2 
 
 

X
 
 
 

 
X 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
X 
 
 
 
 
 

X $28 M
$20 M 
$25 M 

 

Projects
Janet Adams 

Anthony Adams 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Jayne Bauer/ Daniel 
Coffeen 
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STA Lead 
Projects 

11.  City of Dixon - West B Street Undercrossing 
Construct new pedestrian undercrossing to replace existing at grade RR 
crossing. 
 
Status: 
● Construction expected to be completed summer 2014.  Ribbon 

Cutting Late June 2014.Add’l $250k TDA Art 3 funds awarded to 
project 

Milestones:  
ED – COMPLETED 
PS&E – COMPLETED 
R/W – COMPLETED 
CON – IN PROGRESSCOMPLETED 
 
ECD: 
Construction Completed March 2015Construction scheduled to be 
completed August 2014. 
 

 
STA 

 
$1 M City of Dixon 

$1.2 M STIP TE 
$975k TDA Swap 

$2.5 M OBAG 
 

 
 

X 

  
 
 
 
 

$6.7757 M 
 
 

 
Projects 

Janet Adams 
 

STA Lead –  
Projects 

12. Jepson Parkway Project  
A. Vanden Rd.   
B. Leisure Town Rd. 
C. Walters Rd. Extension 

 
Status: 
● EIR/EIS completed June 2011   
● STA Approved MOU and Funding Agreements for first two 

segments (Cement Hill Rd/Vandon I/S (segment 1)to Leisure Town 
Rd./Elmira I/S (segment 2))   

● $2.4 M STIP funds allocated for PS&E 
● FF and VV lead for design, dDesign to be completed by December 

2014June 2015  
● $3.8 M STIP funds allocated for R/W 

STA 
 

Partners: 
Vacaville 
Fairfield 
County  
Suisun City 

 

STIP
2006 STIP Aug 

Fed Demo 
Local 

 
 
 
 
 
 
 

X X $185 M
 

Projects
Janet Adams 
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● STA lead for R/W, R/W Certification June 2015 
● STA lead for EIS Re-Validation, to be completed by June 2015 
● Construction scheduled to start in FY 2015-16 ($38M STIP) – 

(Fairfield/Vacaville Segments) 
● Concept Plan Update - COMPLETED completed, expected to be 

adopted by STA Board in May/June 2014. 
● VV Funding Agreement update for Segment 2- COMPLETED 
●  Updating Funding Agreements to represent actual construction 

implementation limits.FF Funding Agreement update for Segment 1, 
pending 

● New VV Funding Agreement for Segment 3, pending 
● STA underway with R/W acquisition (segments 1 & 2) 
● STA/FF/VV working on Jepson Project implementation in concert 

with the Train Station implementation.   Transferred $2.4 M of work 
from Train Station Project to Jepson Pkwy Project 

Milestones: 
PA/ED- COMPLETED 
STA MOUs with Fairfield, Vacaville and County – COMPLETED 
Funding Agreements (Phase 1 & 2) – COMPLETED/UPDATE IN 
PROGRESS 
Concept Plan Update – COMPLETED 
Project Design and construction to be completed by Vacaville and 
Fairfield 
 
ECD: 
Concept Plan Update:  June 2014 
PS&E (Segments 1A and 2):  Dec. 201June 2015 
R/W (Segment 1 and 2):  Dec 2014June 2015 
Beg Con:  FY 2015-16 (Phases 1A and 2) 
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STA Co-Lead 
Projects 

13. Travis Air Force Base Access Improvement Plan (South Gate)
A. South Gate Access (priority) 

 
Status: 
● County lead coordinating with City of Suisun City, and Travis AFB 

for South Gate implementation 
● Environmental Studies for South Gate completed 
● Draft environmental document completed 
● County to complete the environmental Environmental 

documentDocument - COMPLETED. 
● County to complete the R/W - COMPLETED 
● County to initiate constructionConstruction - INITIATED 

 
Milestones: 
● environmental document – COMPLETED 
● R/W – IN PROGRESS 

 
EDC: 
PA/ED:  8/13 Complete 
PS&E:  6/14 Complete 
Beg R/W:  8/13  Complete 
Beg Con:  2014 2015 (request for E-76) 
 
 

STA Funding lead
 

County 
Implementing lead 

$3.2M Federal 
Earmark (2005) 

 
South Gate Fully 

Funded 
 
 
 

X X South Gate 
$3M 

 
 

Projects
Janet Adams/ Robert 

Guerrero  

STA Monitoring 
– Programs 

14. Monitor Delivery of Local Projects/Allocation of Funds
A. Monitor and manage local projects. 
B. Develop Pilot Solano Project Management Webtool (SPOT) 
C. Implement OBAG Projects 
D. Implement PCA Project 

 
Status: 

STA STIP-PPM
 

X  N/A Projects
Anthony Adams 
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● Monitoring of local projects is an on-going activity; STA developed 

tracking system for these projects and holds PDWG monthly 
meetings with local sponsors.   

● Monitor OBAG project implementation 
● Monitor SR2S project  implementation 
● Aid Agencies, as needed, in development of Funding Strategies for 

projects with shortfalls 
● Monitor pilot PCA project 
● Participate in PDT’s for projects to insure successful delivery 

 
Milestones: 
● OBAG Projects approved by STA Board May 2013 

 
 
ECD:  
FY 2014-15 and  FY 2015-16 
 
 

STA Lead 
Studies 

15. Private Public Partnerships (P3) 
Feasibility Study to consider options for P3 within the County for I-80 
transit centers.  Study to consider a range of options for this 
financing/delivery of capital projects.  
 
Status: 
● Scope updated to add 4 transit facilities increasing total to include 

10 transit facilities 
● Draft study December 2013 
● Initiating Phase 2 work based on recommendations from Feasibility 

Study at Curtola Transit Facility in partnership with SolTrans. – 
ON-GoingCOMPLETE, Private FirmSP+ O&M firm acquired 
Hired 

STA $100,000 Phase 2
$25,000 SolTrans 
 

X X  
 
 
 
 
 
 
 
 
 
 
 

Projects 
Robert Guerrero 
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● Initiating Phase 2 P3 implementation with the City of Fairfield for 

FTC and FF/VV train station O&M P3 feasibility 
 

Milestones: 
● Feasibility Study – COMPLETED 
● Phase 2 Implementation Curtola – IN PROGRESSCOMPLETE 

 
ECD: 
Phase 2 Curtola 2015Phase 2 FF FTC and/or  FF/VV Train Station  
potential 2015-16 
 
 

 
$125,000 
$24,000 

 
 
 
 
 
 
 

STA Lead –  
Studies 

16. Regional Traffic Impact Fee (RTIF) Nexus StudyProgram
● Working Group Coordination 
● Strategic Implementation Plan (SIP) 
● Annual Reporting 
● Fund Distribution 

 
Status: 
● Implementation Plan development underwayFirst Annual Report 

submitted to County October 2014.  
● Implementation Policies Adopted October 2014 
● Revenue Estimates Forecast completed and will be updated 

annually.  
● SIPs will be updated annually  
● STA developing implementation practices for Steering Committee 

review/commentImplementation Policies Adopted October 2014. 
● Development of Funding Sign underway 
● RTIF Working Groups reconvening in March/April 

2014coordinating to update SIPs and develop RTIF funding 
agreements (as necessary) 

● Throughout FY 2014-15 $780,000 revenue collected. 

STA PPM X X $ Projects
 

Robert Guerrero 
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● 2nd Annual Report to be completed by October 2015 

 
Milestones: 
● Updated Nexus Study/AB 1600 Study (Add Green Valley OC)  - 

COMPLETED January 2015 
● Public Facility Fee Update  adopted by County – COMPLETED 

$1500 DUE for RTIF included 
● Implementation Policies – IN PROGRESSCOMPLETED October 

2014 
● 2nd Annual Report to be completed by October 2015 

 
ECD: 
● First 2nd Annual Report (updated SIPs) - July 2014 October 2015 
● Updated Working Group SIPs and Funding Agreements June 2015 
Implementation Policies – July 2014 
 

STA Lead –  
Planning 

17. Comprehensive Transportation Plan Update (CTP)
Adopted chapters – Introduction, Land Use, Past Achievements, Active 
Transportation. 
Status: 
●  New Final chapters to be prepared include finance and 

implementation 
 
Arterials, Highways and Freeways 
Status: 
● Adopted Goals, State of the System report, Goal Gap Analysis, 

updated Routes of Regional Significance, project listProject list 
being updated 

● State of the System being updated   
● Developing annual ‘pothole report’ on status of roadway conditions, 

funding gap analysisAnnual Pothole Report has been approved 
 

STA Combination of 
STIP/STP fund swap 
and TDA fund swap 

STAF 

X
 
 

X 
 
 
 
 
 

X 
 
 
 
 

 
 
 
 
 
 
 
 
 

X 
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Active Transportation 
Status: 
● Adopted 

 
New Chapters 

 Equity 
 New Technologies and Services 

 
Milestones: 
● Periodic updates of constituent plans: bike, pedestrian, sustainable 

communities, alternative fuels, safe routes 
 
Transit and Rideshare 
Milestones: 
● Developed Goals, State of the System report, Goal Gap Analysis, 

Transit Capital List updatedProject List being updated 
● Administrative draft undergoing staff review; funding gap 

analysis1st Draft State of the System completed  Goal revision and 
Goal Gap Analysis being drafted 

 
Public Outreach 
Website established 
Public Outreach Meetings 
 
ECD: 
Active Transportation - completed 
Transit and Rideshare - Draft Sept 2014, Final Oct 2014May 2015 
Arterials, Highways and Freeways - Draft July 2014, Final Sept 2014June 
2015 
Final Document - Dec 2014 
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STA Co-Lead 18. Regional Transportation Plan Update/Sustainable Communities 
Strategy 

A. First Bay Area Sustainable Communities Strategy (formally 
Regional Transportation Plan) 

 
Status:   
● Plan Bay Area adopted July 2013. 
● Call for Projects schedule set for summer 2015 

 
Milestones: 
●  
● Develop STA priority project list with CTP adoption in FY 14-

1515-16 
● Development of MTC public outreach plan for next SCS to start in 

2014drafted.  First Solano meeting May 2015. 
● Next SCS due in 2017. 

 
ECD:   
Final SCS - adopted July 2013 
New SCS – scheduled for July 2017 adoption 
Solano Projects to be implemented – FY 2014-15, FY 2015-16 and FY 
2016-17 
 

MTC/STA STA Planning X
 
 

 

X  Planning
Robert Macaulay 
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STA Lead –  
Planning 

19. Develop and implement various Sustainable Communities plans 
Priority Development Area and Priority Conservation Area Planning 
and Implementation 

A. Transportation for Sustainable Communities (TSC) Plan and 
Priority Development Area (PDA) Investment and Growth 
Strategy (I&GSDevelop PDA Plans for cities of Benicia, Dixon 
and Rio Vista) 

B. PDA Planning Grants to citiesAssist cities of Fairfield and 
Suisun City in developing their own PDA Plans 

C. Develop Priority Development Conservation Areas (PCAs) 
assessment/implementation plan 

 
Status: 
● TSC Plan adopted; serves as basis for PDA I&GS.  PDA I&GS 

adopted April 2013; annual update submitted to MTC May 2014. 
● PDA Planning funding agreements signed with Benicia, Dixon, 

Fairfield, Rio Vista and Suisun City; PDA Planning consultant 
selection underwayPDA Planning consultants under contract and 
performing work.  

● PCA Assessment Plan stakeholder committee formed; RFP 
releasedconsultant selected and performing work. 

 
Milestones: 
● PDA All PDA Planning Grants have STA/City funding agreements; 

consultant selection under way; Planning work to be completed first 
half of 2016 

● PCA Plan to be completed 2015 
 
ECD: 
FY 2015-16 

1. PDA Fairfield/Suisun - May 2016 
2. PDA Benicia/Dixon/Rio Vista - March 2016 
3. PCA - December 20154 

STA Regional TLC
CMAQ 

STP Planning 
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X 
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X 
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$1.5 M 
 

$75,000 
 
 
 
 
 
 
 
 
 
 
 
 

Planning
 
 
 

Robert Macaulay 
Sofia Recalde 

 
 

Andrew Hart 
 
 
 
 
 
 
 

Robert Macaulay 
Sofia Recalde 

Drew Hart 
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STA Lead –  
Programs 

20. Congestion Management Program (CMP)
 
Status: 
Bi-annual CMP update due in FY 2013.  next CMP due in 2015. 
State legislation (AB 2098) may significantly alter CMP process 
 
Status: 
● CMP Update to be initiated in Fall 2014for 2015 has been initiated; 

MTC direction pending. 
● CMAs monitoring AB 1098 

 
ECD: 
FY Sept 2015 

 
 

STA 
 

 
 

STP Planning 
 
 
 
 
 
 

 
 
 
 

  Planning
Robert Macaulay 

 
 

STA Lead –  
Programs 

21. Implementation of Countywide Bicycle Plan Priority Projects
 
Implement the Countywide Bicycle Plan.  Periodically update as projects 
are completed, regional priorities change or funding changes. 
Status of Tier 1 Projects: 

A. Fairfield- Vanden Road (Jepson Parkway) Class II - included in 
Jepson Parkway design 

B. Pleasants Valley Rd Class II - not funded 
C. Suisun Valley Farm to Market - seeking ATP funding 
D. Suisun City Driftwood Drive - not funded 
E. Dixon West B Undercrossing - under constructionCOMPLETED 

A.  
 
Milestones: 

 
 
 
 
 
 
 
 
 
 

County/ 
Fairfield/ 
Vacaville/

TDA Article 3; Bay 
Area Ridge Trail 

 
 
 
 
 
 
 

OBAG 

 
 
 

X 
 
 

X 
X 
 

X 

 $85,000 Planning 
Drew Hart 
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● Dixon West B Street Project fully funded with construction 

completion in summer 2014- COMPLETED 
● Last phase of Vacaville Dixon Bike project funded by STA as part 

of OBAG, STA Article 3 and YSAQMD fund cycles; may receive 
ATP funds to free up OABG funds for other projects 

● Bike signs and way finding signs – Phase 1 signs acquired, being 
installed in Suisun City, Vallejo, Benicia.   

● Countywide Bicycle Plan project list -  updated priority list being 
updated summer of 2015 

● New bicycle counters acquired and being used to provide use 
information 
 

ECD:  
Deliver Phase 1 Wayfinding Signs - FY 2014-152015-16 
Complete and implement Phase 2 Wayfinding Signs Plan - FY 2015-16 
Complete priority projects - FY 14-16, FY 15-16 
 

STA 
 

STA/Dixon 
County/STA 

STA Lead –  
Programs 

22. Countywide Pedestrian Plan and Implementation Plan
● Implement the Countywide Pedestrian Plan.  Periodically update 

as projects are completed, regional priorities change or funding 
changes.  Support PDA implementation.   
  

Status of Tier 1 Projects:  
1.A. Dixon West B Street Undercrossing  - under 

constructionCOMPLETED 
2.B. Dixon Safe Routes Jacobs Intermediate School 
3.C. Downtown Vallejo Streetscape - partly funded 
D. Suisun Valley Farm to Market - seeking ATP funding 
4.E. New pedestrian counters acquired and being used to provide use 

information 
 

 

 
 

STA 
 
 
 
 

 
 

TDA-ART3 
OBAG 
RM 2  

Safe Routes to 
School 

 
 

 
 

X 
 
 
 
 

  
 
 
 

 
 

Planning
Sofia Recalde 
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Milestones: 

● Dixon West B Street Project under constructionCOMPLETED 
● Countywide Pedestrian Plan project list - priority list being 

updated summer of 2015updated 
 
ECD:  
Pursue funding for  priority projects - FY 14-16, FY 15-16 
 

STA Lead –  
Programs 

23. STA Marketing/Public Information Program
A. STA Websites and Facebook page 
B. Events 
C. Quarterly Newsletter and Annual Report 
D. Project Fact Sheets and Public Outreach 
E. Annual Awards Program 
F. Legislative Booklets and Lobby Trips 
G. Legislative Advocacy 
H. Marketing Programs: STA/SolanoExpress/SNCI 
I. Annual report 
J.I. SNCI website and Facebook page 
K.J. SR2S website and Facebook page 
L.K. SolanoExpress website 
M. Mobility Management programs 
N.  Implement Adobe Creative Suite platform for 

publications/presentations 
O. 2013 Annual Awards to be held in Vacaville  
P. 2014 Annual Awards to be held in Vallejo 

 
Status:  
● SR 12 Jameson Canyon Ribbon Cutting 
● New website in design for SolanoExpress and Mobility 

Management.   
● STA, SR2S, and SNCI Facebook pages being maintained. 
● In-house individual project sheets developed on as-need basis. 

STA TFCA
Gas Tax  
Sponsors 

X
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Planning
Jayne Bauer 

 
Daniel Coffeen 
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● STA Annual awards hosted every November 
● Implement SolanoExpress Marketing Campaign 
● Implement SNCI Marketing Campaign 

 
Milestones: 
● Groundbreaking for Dixon West B Street Project 
● Ribbon Cutting for I-80 EB Truck Scales 
● Groundbreaking for I-80/I-680/SR 12 Interchange Project 
● 2013 Awards Program in Vacaville 
● Implemented Website editors monthly meetings 
● Interviewed/hired/supervised high school intern 
● Implemented SolanoExpress Marketing Campaign 

 

 
 
 

X 
X 

 
 
 

X 

STA Lead –  
Programs 

24. Clean Air Fund Program and Monitoring
A. BAAQMD/TFCA 
B. YSAQMD 

 
Board approved Funding Priorities for  SNCI, SR2S, Alternative Fuels, 
and Climate Action Initiatives 
FY 2013-142014-15 funding:   

A. YSAQMD - 10 projects for $290420,000 
B. BAAQMD: 

● Solano Commute Alternatives Outreach 
● Solano Community College Bus Voucher Program 
● Safe Routes to School High School Trip Reduction Pilot 
● Suisun City Park and Ride Charging Station 

 
 
Status: 
Allocated annually. 
 STA staff monitors implementation of TFCA funds until project 

completion. 

 
STA 

YSAQMD 

 
TFCA 

Clean Air Funds 

X   
$295,000 
Annually 
(TFCA) 

$442,000340,0
00 FY 15-1614-

15  
(YSAQMD 
Clean Air) 

 

Planning
Drew Hart 
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STA Co-Lead 
Programs 

25. Solano Climate Action Program 
Develop county-wide greenhouse gas emission inventory, GHG emission 
reduction plans for energy sector, and GHG emission reduction and 
implementation plans for non energy sectors 
 
Status:   
● PG&E project completedAll PG&E and SGC funded work has been 

COMPLETED 
● SGC projects released to cities for action in May 2014 
● Develop multi-agency implementation strategy after CAPs adopted 

 
Milestones: 
● Countywide Green House Gas Emission Inventory COMPLETED 
● GHG emission reduction for energy sector COMPLETED 
● GHG emission reduction and implemented plans for non-energy 

sectors - COMPLETED 
 
EDC: 
Adopted CAPs and Implementation Strategy – 
Summer 2014 
  . 
 

STA PG&E and SGC 
grants 

 
 
 
 
 
 

X 

  
 
 

PG&E Grant 
$285,000 

 
 

SGC Grant 
$275,000 

Planning
Robert Macaulay 
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STA Lead –  
Programs 

26. Solano Countywide Safe Routes to Schools (SR2S) Program
1. Education 
2. Enforcement 
3. Encouragement 
4. Engineering 
5. Evaluation 
6. Engagement 
7. Funding of Program 
8. Plan implementation 

 
Status: 
● Implement Plan Update findings 
● Update and maintain SR2S website and Facebook pages 
● Coordinate SR2S Community Task Forces and SR2S Advisory 

Committee 
● Work with Public Health to conduct  Educational and Encouragement 

events like school assemblies, bike rodeos, walk and roll events 
● Expand SR2S Program to incorporate middle school and high school 

components. 
● Monitor the  implementation of selected engineering projects from 

SR2S Plan update 
● Continue Walking School Bus implementation at 56 elementary 

schools 
● Continue to seek additional grant funds to fund elements of SR2S 

Program 
● Implement the 2nd Public Safety Enforcement Grant with the Cities of 

Rio Vista and Vacaville 
● Develop a robust evaluation system of SR2S program 
● Introduce a Walking Wednesday initiative at selected schools 
● Implement enhanced WSB program utilizing ATP funding 
● Send bi-monthly electronic newsletters to SR2S stakeholder 

distribution list  

STA CMAQ
TFCA-PM 
YSAQMD 
BAAQMD 

TDA 
FHWA SRTS 

ATP 
 
 

X X $1.5 M 
Encouragement
, Education and 

Enforcement 
 
 
 

Transit/SNCI 
Judy Leaks 

Sarah Fitzgerald 
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● Provide Bike Mobile events at selected schools and community 

events 
Milestones: 
● Over $5 million in SR2S funding obtained to date 
● Secured YSAQMD funding for SR2S Program ($60K) and ATP 

funding for SR2S Parent Education and  Enhanced WSB Pilot Project 
($388k) 

● First Weekly Walking Wednesdays program begins (Grace Patterson 
Elem, Vallejo) 

● First Monthly Walking Wednesday program begins (Matthew Turner 
Elem, Benicia) 

● 5 daily Walking School Buses begin led by paid school staff 
(Callison Elem, Vacaville) 

● Benicia SR2S OBAG Engineering Project Complete 
● SR2S Video Completed  
● First Bike to School Day poster competition, received over 100 

entries 
● Secured Funding Agreement with Vallejo City Unified School 

District for Pilot High School Trip Reduction Project  
● SR2S category created for STA Annual Awards 
● Presented 5 proclamations to SR2S Champions 
● As of March 2015, 43 schools have held 80 events attended by 

13,824 children 
● 41 schools with 11,086 students participated in International Walk to 

School Day in October. This marks the first year all cities and school 
districts in Solano County participated. 

● 27 schools participated in October Travel Surveys, goal is 40 Travel 
Surveys for May. Developed online survey form to pilot. 

● At A Glance Guide updated and distributed at outreach events 
 
ECD: 

● SR2S Engineering Projects (Rio Vista, Suisun City and 
Vacaville) completed by 2016 
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● SR2S Engineering Projects (Dixon, Vallejo) completed by 2017 
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STA Lead –  
Studies 

27. Countywide Transit Coordination
STA works with MTC and transit operators to implement countywide and 

regional transit coordination strategies. 
 
Status: 

● Develop Countywide Coordination Mini –SRTP 
●  Implement Enhance Transit Coordination Strategies 
     -Standardized fare structure 
    -Transit capital planning 
    -Transit Service planning 
● I-80/I-680/I-780/SR12 Transit Corridor Study Update Phase 2 
● Select service option for Solano Express from Transit Corridor 

Study 
● Implement Clipper 

 
Milestones : 
Transit Sustainability Study - Completed 
Countywide SRTPs - Completed 
Transit Coordination Plan - Completed 
SolanoExpress Service Option - Completed 
 Update Solano Express Capital Plan – Completed 
 Implement Clipper - Completed 
 
ECD: 
Countywide Coordinated Mini- SRTPs  - July 2015 andMarch 2016 
Enhance Transit Coordination Strategies-  Ongoing 
I-80/I-680/I-780/SR12 Transit Corridor Study Update – August 
2014October 2015 
I-80/I-680/I-780/SR12 Transit Corridor Study Update Phase 2 – March 
2016 
SolanoExpress Service Option -2014 
Update Solano Express Capital Plan - 2014

STA/    Dixon/ 
Fairfield/   Rio 
Vista/ Solano 

County/ SolTrans/ 
Vacaville 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

MTC/STAF 
STAFSTAF 

STAF 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

X 
X 
X 
X 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

X 
X 
X 

$550,000
 
 
 
 
 
 
 
 
 
 
 

Transit
Liz Niedziela 
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STA Lead –  
Studies 

28. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lifeline Program 
Lifeline Transportation Program supports projects that address mobility 
and accessibility needs in low-income communities throughout the 
Solano County. 
 
Status:  

● Call for Projects 
● Project Selection 
● Monitor Projects 

 
Milestones:  
 Call for Projects- Completed 
Monitoring Lifeline Projects 
Operating – SolTrans Route 1, 2, 85 and span of service; FAST Route 30 
Saturday Service and FAST Route 20, Faith in Action Volunteer Driver 
Program, Intercity Taxi Scrip Program, FAST Local Taxi Scrip Program  
and E. Tabor Sidewalk Crossing 
Capital – Vacaville curb cuts, FAST 10 local buses, SolTrans SolTrans 
(3)  
Replacement buses and Dixon Readi-Ride (1) replacement bus and 
Fairfield bus shelters  
 
ECD:  
Lifeline Funding Fourth Cycle- Estimated FY 2014-15 – FY 2016-17 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

STA/MTC 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

STAF 
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X 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

$17 ,000 
 
 
 

Transit
Liz Niedziela 
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In Solano County, STA programs the 5311funding. These funds are used 
for transit capital and operating purposes for services in non-urbanized 
areas. 
 
Status:  

● Call for Projects in Nov/Dec 
● Project Selection 
● Monitor Projects 

 
Milestones:  
5311 funds were programmed for FY 2013-14  and FY 2014-15 - 
Completed 
Operating funds were programmed for Dixon, FAST Rt. 30, Rio Vista 
and  SolTrans Rt. 85 
Capital funds were programmed for Rio Vista for the design and plans for 
the park and ride lot. 
 
ECD:  
5311 Funding for FY 20132015-14 16 - Estimated June 20152017 
5311 Funding for FY 2014-15 - Estimated June 2016 
 

STA/MTC FTA 5311
 

X X $900,000 Transit
Liz Niedziela 

STA Lead –  
Programs 

30. Paratransit Coordination Council and Seniors and People with 
Disabilities Transportation Advisory Committee 
STA to staff and provide administrative support to advisories committees 
that advocate and address transportation needs for seniors, people with 
disabilities and low-income individual, build community awareness and 
support, and locate funding sources to meet those needs. 
 
Status:  
● Proposed development of CTSA 

STA STAF X
 
 
 
 
 

 $50,000
$30,000 

Transit
Liz Niedziela 
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● STA responding to request from Solano County to administer the 

Intercity Paratransit Program 
● Mobility Management Programs being developed 
● Review Mobility Guide for Seniors and People with Disabilities 
● Operators TDA Claims Review  
● Score FTA 5310  applications 
● Recommended projects for OBAG funding  
 
Milestones: 
● PCC Work plan approved in February 2014- Completed(Board May 

2015) 
● FTA 5310 call for projects and PCC subcommittee scoring of 

projects -  Completed 
● PCC TDA claim review for FY 2013-142014-15  - Completed 
● Recommended projects for OBAG funding - Completed 

● PCC Brochure 2013- Completed 
● Updated Mobility Brochure for Seniors and People with 

Disabilities  - February March 20142015- Completed 
ECD: 
PCC Work plans - 2015 2016 and 20162017 
FTA 5310 call for projects - 2015 2016 and 20162017 
TDA Claim Review – FY 2014-152015-16 and 2015-162016-17 
 
 
 
 
 
 
 
 

STA Lead –  31. SolanoExpress/Intercity Coordination STA TDA X   Transit
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Programs Coordinate to implement recommended strategies as identified in the 

Countywide studies and agreements. 
 

A. Manage Intercity Transit Consortium 
B. Monitor Route 20, 30, 40, 78, 80, 85, 90 
C. Funding Agreement Update  
D. RM2 Transit Operating Fund Coordination 
E. Solano Express Intercity Transit Marketing 
F. Intercity Ridership Study Update 
G. TDA Matrix - Reconciliation and Cost Sharing 
H. Development of multi-year funding plan 
I. Development of Intercity Bus Replacement Plan 
J. Marketing implementation of Clipper 

 
Status: 
● Solano Express Intercity Transit Marketing in process 
● Intercity Transit Funding Group Developmemnt 
● TDA Matrix - Reconciliation and Cost Sharing to be approved June 

20142015-15 16 and 20152016-1617 
 

Milestones: 
● Solano Express Capital Bus Replacement Plan Developed - 

Completed 
● 2014 Intercity Ridership Survey- Completed 

●  
● Intercity Transit Funding agreement updated  

FY 2013-14 4-15- Completed 
● Implement Clipper – November 2014 

 
EDC: 
2014 Intercity Ridership Survey- July 2014 
Development of Transit Capital Plan July 2015

  Liz Niedziela 
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Update Intercity Bus Replacement Plan – Sept 2014
Implement Clipper – November 2014 
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STA Lead –  
Programs 

32. Solano County Mobility Management 
A.  
B.A. Implement Mobility Management Programs 
C.B. Monitor Programs 
C. Considering CTSA DesignationCTSA Implementation 
D. Update Solano Transportation Study for Seniors and People with 

Disabilties 
D. Develop and Implement Phase 2 on Intercity Taxi/Paratransit 

Program 
 
Status: 

●    
● Implementation of Ambassador Program with coordination with 

Transit operators on travel training  
● Partner with non-profits for one-on-one travel training (Independent 

Living Resource Center and Connections for Life) 
● Evaluate In Person Eligibility Program 
●  
 
Milestones: 
● Mobility Management Plan adopted -  Completed 
● Countywide In Person ADA Eligibility Program Initiated (July 2013) 

- Completed 
Develop Website – Completed 
Implement Call Center  - Completed 
Disseminate information on Senior Safety Driver Programs – September 
2014 
CTSA Designation- Completed 

 Transition Intercity Taxi Scrip Program from Solano 
County to STA - Completed 

 
ECD: 

STA/ 
County/ 

Transit Operators 

JARC/STAF/ 
OBAG/NEW 
FREEDOM 

 
 

X X $800,000
 
 
 
 

Transit/
Tiffany Gephart & 

Kristina Holden 
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Evaluate In Person ADA Eligibility Program Option Year One– Dec 
20142015 
Develop Website – July 2014 
Travel Training Programs developed development – September July 
20142015 
Implement Call Center  - September 2014 
Disseminate information on Senior Safety Driver Programs – September 
2014 
Decision CTSA Designation  June 2014 
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STA Lead –  
Programs 

33. Solano Napa Commuter Information (SNCI) Program 
A. Customer Service Program-Call Center, Display Racks, 

website/facebook 
B. Vanpool Program 
C. Employer Outreach/Support Program 
D. Employer Commute Challenge Promotion 
E. Incentives Program 
F. Emergency Ride Home (ERH) Program 
G. Campaigns/Events – Bike to Work Promo 
H. Coordination with Napa County 
I. College Coordination 

 
Status:  
● Continue to deliver overall rideshare services to Solano and Napa 

employers and general public 
● Start 28 new vanpools and provide support to all vans with 

origin/destinations in Solano and Napa counties. 
●  Direct the Napa and Solano Employer Commute Challenges 
● Assist employers in Solano and Napa counties with 50+ employees  

comply with requirements of  the Bay Area Commuter Benefits 
Program.  Encourage them to select Option 4 as a way to comply, 
with a goal to expand and sustain participation in SNCI’s Employer 
Program. Implement the recommendations per the  Marketing 
Evaluation and Assessment  to increase public awareness of 
program 

●  Incorporate Mobility Management calls (from seniors, people with 
disabilities, and low-income) into the SNCI Call Center (transit and 
trip planning) to become the Solano Mobility Call Center. 

● Design and implement transportation information center at the 
Suisun City train station in partnership with the City of Suisun City. 

● Develop and implement a feedback and evaluation system to 
assess/analyze promotions, events, etc. 

STA MTC/RRP
TFCA 

ECMAQ 
 

 
X 
 

X 
X 
X 
X 
X 
X 
X 
X 

 
X 
 

X 
X 
X 
X 
X 
X 
X 
X 

 
$600,000 

Transit/SNCI 
Judy Leaks 

 
Debbie McQuilkin 

Paulette Cooper 
 

Sean Hurley 
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● Implement a Transit Incentive pilot program that coincides with the 

launch of Clipper in Solano County 
● Coordinate efforts with Solano Community College with a goal to 

encourage an overall commute alternative plan at the school 
 
 
 

Milestones:  
● Implemented Bi2014 ke to Work campaign. There were 17 

Energizer in Solano County and  xx 9 stations in Napa that nearly 
800 cyclists visited.  

● Completed the seventh  Solano Commute Challenge with 40 
employers and 747 employees participating; and the second Napa 
Commute Challenge with 24 employees and 171 employee 
participants. 

● 27 new vans were started to/from Solano/Napa counties through 
April 2014 and SNCI supported 193 vanpools  

● Solano Community College has implemented a pilot program to 
provide significantly reduced-fare passes to students who use transit 
to get to the school. 

 34.        

 
 

34. Capitol Corridor Rail Stations/Service
 
Status: 
Individual Station Status: 

A. Fairfield/Vacaville Train Station:  
First phase Fairfield/Vacaville station expected to begin 
construction 2015. Staff working with Fairfield on completing 

 
 
 
 

City of Fairfield 
 
 

RM2
ADPE-STIP 

ITIP 
Local  
RTIP 

ECMAQ 
YSAQMD Clean Air 

Funds 

X
 
 
 
 
 
 

  
 
 
 

$42 M FF/VV 
Station 

 (Preliminary 
estimates

Planning
Robert Macaulay 

 
 
 
 

Janet Adams 
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funding plan for Phase 1.  Phase 2 funding plan to be developed 
this year.  

B. Dixon: station building and first phase parking lot completed; 
Dixon, CCJPB and UPRR working to resolve rail/street issues.  
funding plan for downtown crossing improvements 

C. Update Solano Passenger Rail Station Plan; consultant selected 
and work initiateddraft plan released for public review. 

D. Monitor Vallejo’s Rail Service Plan for Mare Island  
E. Suisun/Fairfield Train Station Upgrade 

 
ECD: 
Updated Solano Passenger Rail Station Plan in CY 2014June 2015.  
Fairfield/Vacaville Station construction scheduled to begin in 2015.  
Suisun/Fairfield Train Station Upgrade to begin FY 2015-16 
 

 
 
 

City of Dixon 
 
 

STA 
 

City of Vallejo 
 

City of Suisun City 
 
 

STA/ NCTPA 

 
 
 
 
 

STAF, PPM 
 

STP Planning, Vaca 
TDA, CCJPA 

CMAQ, TDA Article 
3, STAF 

 
MTC Rail  Program 

 
 
 
 
 

X 
X 
 

X 
 
 
 
 
 
 

X 
 

X

for required 
track access 
and platform 

improvements. 
 

$125,000 
 
 

$66,050 
 
 

$600,000 
 

 
 
 
 
 

Sofia Recalde 
Robert Macaulay 

 
 
 

STA 
Monitoring 
Projects 

35. WETA Ferry Support and Operational Funds
A. Vallejo Station 
B. Maintenance Facility Phase I & II 
C. Ferry Service 

Status:  
● Monitor project schedule and phasing plan for Vallejo Station.  
● Assist Vallejo in effort to relocate post office to facilitate Phase 2 
● Phase I of the Maintenance Facility are funded.     
● .   
● Support and market Vallejo ferry service  
● –Potential development of advisory committee 
● Relocation of Post Office 

Vallejo RTIP
Fed Demo 
Fed Boat 

TCRP 
Fed 

RM2 
RTIP 

 
Funding Plan TBD 

X  $65M
$10.8M 
$0.5M 

Projects
Janet Adams 

 
Transit 

Liz Niedziela 
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Milestone 
Reappointment of Anthony Intintoli – 2014 
Main ground breadking on Ferry Maintenance Facility – May 2014 
 
 

STA Lead –  
Programs 

36. Countywide Traffic Model and Geographic Information System
A. Develop 2040 network, land uses and projections consistent with 

Plan Bay Area 
B. Maintenance of Model,  
C. Approve Model User Agreements as submitted 
D. Periodically convene STA Model TAC 

 
Milestones: 
 Convene Model TAC 
Adopt new traffic model. 
Perform validation counts 
 
Status:  
Cambridge Systematics under contract and working to prepare new 
Activity based model in April 2015..  CS will conduct validation counts 
in spring of 2015 
 
 
ECD:  Model update for Plan Bay Area consistency   FY 2014-152015-
16.   
 

 
 

STA, NCTPA 
STA 

 
 
 

STA 
 
 

 
 

Funded by  
OBAG 

 
 
 
 
 
 
 
 

 
 

X 
 
 

X 
 
 

  
 
 

$150,000 
$24,000 

 
 

 
 
 
 
 
 

Planning
 

Sofia RecaldeRobert 
Macaulay / Ryan 

Dodge 
 
 
 
 
 
 
 
 
 

STA Lead –  
Programs 

37. Abandoned Vehicle Abatement Program
 
Status: 

STA DMV X  FY 20122013-
13 14 

$365,267510,1
13 countywide 

distribution

Projects/
Finance 

Susan FurtadoJudy 
Kowalsky Formatted: Font: 10 pt

80



SOLANO TRANSPORTATION AUTHORITY 
OVERALL WORK PLAN (OWP)  

FY 2014-15 and FY 2015-16 FY 2015-16 and FY 2016-17 
(Pending STA Board Approval:  July 9, 2014) June 10, 2015 

 

 

STA Board Approved (July 9, 2014July 8, 2015) | STA’s Overall Work Plan for FY 2014-15FY 2015-16 and FY 2015-16FY 2016-17 39 

 

Formatted: Font: Not Italic

Formatted: Indent: Left:  1"

Formatted: Font: Not Italic

Formatted: Normal
Ongoing – 1,3694,035 vehicles abated in the first 6 months of FY 
20122013-1314,.  $510,113 distributed countywide, average cost per 
abatement, $126. 
 

STA Lead – 
Planning 

38. New or Updated Countywide Plans
Water Transportation Plan – new 
Airport surface access plan – new 
Safety and Adaptability Plan 
 

STA OBAG
STAF 

  
X 
 

X 

 
 

Planning/
Sofia Recalde Robert 

Macaulay 
Drew Hart 

Ryan Dodge 
STA Lead - 
Planning 

39. Vine Trail Alignment Study 
 
Status: 
● Consultant selected; study underwayConsultant work completed 
● Action by City o Vallejo pending  

 
Milestones: 
● Hold public meetings; first meeting held in May 2014STA Board 

approval April 2015 
● Adopt the Vine Trail Alignment StudyApplications for 

implementation funding being prepared 
 
ECD: 
 December 2014May 2015 

STA, City of 
Vallejo 

ABAG Bay Trail
Vine Trail 
Partnership 

 
 
 
 

X 

 $100,000 Planning:
Sofia RecaldeDrew 

Hart 

STA Lead 
ProgramProject
s 

40. Title IV Implementation 
Develop and Implement Title IV Program 
Translation of Documents (Vital and Informational) 
Annual Monitoring  
Translator Services 
 
Status: 
Title IV Plan Approved by Caltrans – COMPLETED 
Add Title IV to websites, with complaint form – COMPLETED

     Agency Wide: 
Anthony Adams, 

Coordinator 
Liz Niedziela 
Judy Leaks 

Sarah Fitzgerald 
Robert Macaulay 

Janet Adams 
Johanna Masiclat 
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Establish phone translation service - COMPLETED
Establish document translation service – COMPLETED 
Translate Vital Documents – COMPLETED (???) 
Translate Informational Documents – ON-GOING 
Annual Reporting – First Annual Report June 2015 
 
On-Going Requirement as STA directly receives FTA Funding 
 

 

STA Lead 
Projects 

 Information Technology Solutions (ITS) 
Modernize STA's aging computer hardware and software programs 
and troubleshoot network and printer connectivity, as well as day to 
day computer issues.   
 
Status: 
Obtained consultant support from Suisun City IT department 
(October 2014 
Inventoried STA's existing computer hardware and software 
programs 
Developed Online IT Troubleshooting Tracker 
Updated STA network server with latest firewall drivers and network 
pathing  
Recommended computer software and hardware purchases 
Prepared existing computers for new STA employees network and 
printer access as well as installed applicable software. 
Established network communication and online services at the Suisun 
City Train Station 
 
Milestones:  
Software and Hardware deployment agency wide (April 2015) 
E-mail address reconfiguration (April 2015) 
IT Trouble shooting- Ongoing 
STA IT Policies - Fall 2015 

STA PPM $2,600 $7,800 $10,400 Projects:
Robert Guerrero 
Anthony Adams 
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Agenda Item 8.B 
April 29, 2015 

 
 

 
 
 
 
DATE:  April 17, 2015 
TO:  STA TAC 
FROM: Robert Macaulay, Planning Director 
 Ryan Dodge, Assistant Planner 
RE:  Comprehensive Transportation Plan (CTP) Update – Status of Local Agency 
  Priorities and Public Outreach 
 
 
Background: 
The STA is in the process of updating the Comprehensive Transportation Plan (CTP) for Solano 
County, which envisions, directs, and prioritizes the transportation needs of Solano County. The 
CTP incorporates various STA studies and plans into a 25-year planning document.  
  
Discussion: 
The STA is conducting public outreach as part of the CTP update. The STA has made three 
presentations to date and has received 25 comments that are being tracked and will be included 
in the CTP with responses.  
 
Three presentations have been presented as of this report date: 
1. Rio Vista Lions Club (3/23/2015, Rio Vista) 
2. Solano Economic Development Corporation (4/2/2015, Fairfield) 
3. Fairfield-Suisun City Chamber of Commerce (4/8/2015, Fairfield) 
 
The 25 responses to date can be categorized as follows: 
 

 15 out of 25 comments received directly relate to the CTP 
 3 out of 15 CTP-related comments address active transportation 
 3 out of 15 CTP-related comments address transit 
 5 out of 15 CTP-related comments address Highway 12 
 4 out of 15 CTP-related comments address issues related to two or more elements 

 
Staff has also met with public works and planning staff from all seven cities and the County to 
discuss their priority projects.  Their respective priority project submittals are due to STA by 
May 21st.  
 
Fiscal Impact: 
No impact to the STA Budget at this time.   
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Recommendation: 
Informational. 
 
Attachments: 

A. STA CTP Comments and Responses 
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STA CTP Outreach Comments Received

CTP 
Related

Active Transit Road No 
Element

Meeting 
Date

Meeting City Meeting Name STA 
STAFF

Comment Information Gap Responder Response

Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Rio Vista needs safer crossing of SR 12, such as 
a pedestrian overcrossing.

Where should a crossing 
be placed? Which existing
crossing(s) are not safe?

Planning Please provide a specific location where a pedestrian 
overcrossing would be recommended. Please provide 
information on reportedly unsafe crossings.

Yes X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM Is there an agency tasked with coordinating 
bicycle facilities between the Solano cities, and 
from Solano to neighboring jurisdictions

n/a Planning STA is the agency helping coordinate between the cities and 
the county.

Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is anyone coordinating activities such as bike 
routes between cities?

Planning See 
http://www.sta.ca.gov/Content/10055/CountywidePlan
sampStudies.html#cbp

Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Transit options can help reduce SR 12 
congestion.  Current transit from Rio Vista to 
BART or Fairfield or Vacaville takes too long 
(2+ hours), so isn’t used.  Look at frequent 
shuttles, a train or something similar

Verify current transit 
travel times and options. 
What times and days is 
rapid transit needed?

SNCI

Yes X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM Will BART or something similar be extended to 
Solano County?

n/a Planning See http://www.bart.gov/about/planning/strategic

Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Solano needs more of a mass transit model, 
especially if we are focusing more on efficient 
use of the existing system as opposed to the old 
model of building more roads

Planning Comment received.

Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Keep trucks off of Highway 12 Why? n/a What problem does this proposal solve?
Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Toll trucks using Highway 12 Why? n/a What problem does this proposal solve?
Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Don’t wait for local development to generate 

funds/action on the SR 12 gap closure from 
Trilogy to Druin Drive

n/a n/a Comment received.

Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Convert SR 12 from 2 to 4 lanes now, not in the 
future.  Rio Vista’s growth makes it a necessity.

Four lanes warranted per 
existing and projected 

volumes?

n/a Comment received.

Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM What are plans to address the bottlenecks on 
Hwy 12, both in Suisun City and between Suisun 
and Rio Vista?

Planning

Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Are Solano commuting patterns still basically the 
same?  Does MTC recognize how many Solano 
residents commute to the Sacramento region?

Are commutting patterns 
the same compared to 

what/when?

Planning

Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM STA completed a study on the Rio Vista bridge.  
Nothing’s happened since.  What is the status?

What IS the status? Planning See 
http://www.sta.ca.gov/Content/10127/SR_12_East_Rio_Vis
ta_Bridge_Relocation_Study.html for information on study. 
STA should update website to include current status of 
proposal

Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is there any discussion of reopening the Union 
Street/Main Street crossing from downtown 
Fairfield to downtown Suisun City?

Planning

Yes X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM We should take advantage of the existing rail 
capacity.

To use rail for what 
purpose (freight or 

passenger?).

Planning See the Solano Rail Facilities Plan Update at 
http://www.sta.ca.gov/docManager/1000005309/07%20Aa
%20STA%20Rail%20Facilities%20Plan%20DRAFT%20M
ar%202015%20v8.pdf

No X 3/23/2015 Rio Vista Rio Vista Lions Club RM Caltrans is wasteful of funds, makes bad project 
and engineering decisions, and is wasteful in 
construction.  Example – on SR 12 project, same 
pile of dirt keeps getting moved back and forth 
for no apparent reason.  Can we get someone 
more responsible to do this work?

Does Caltrans contract out
work or is all work 

performed in-house? 

n/a Please contact Caltrans.

No X 3/23/2015 Rio Vista Rio Vista Lions Club RM Are tax funds still being diverted from roadways 
to other uses such as transit?

Which particular tax 
funds?

n/a Question/comment is not directly related to the CTP2040.

No X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM The demographics changes talked about in the 
presentation are real.  The next 
generation/millennials are very taken by sharing 
and on-line collaboration and on-line shopping, 
and just don't have the need for a car or the desire
to own one that most of us do

n/a Comment received.
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STA CTP Outreach Comments Received

CTP 
Related

Active Transit Road No 
Element

Meeting 
Date

Meeting City Meeting Name STA 
STAFF

Comment Information Gap Responder Response

No X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM Transportation is a Solano asset. n/a Comment received.

No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM STA should be involved in getting Cordelia Road
re-opened at the UPRR track crossing.  It's been 
too long, and some leadership is needed.

n/a Question/comment is not directly related to the CTP2040.

No 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is anyone coordinating climate action planning in 
Solano County?

Planning See 
http://www.sta.ca.gov/Content/10058/ClimateActionPl
ans.html

No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM What's happening on Peabody Road between 
Fairfield and Vacaville?  When will it be closed, 
and when will it be reopened?  What will the new
road look like?  Finally, what is the status of the 
new train station?

City of Fairfield Email questions to trainstation@fairfield.ca.gov and see 
http://www.fairfield.ca.gov/gov/depts/pw/fairfield_vacaville
_train_station_and_peabody_road_improvements.asp for 
information.

No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is someone taking care of the businesses near the 
Fairfield/Vacaville train station that will be 
relocated due to the project?

City of Fairfield

No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Does planning for and mitigating environmental 
impacts slow projects down or make them more 
expensive?

Projects

? X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM The City of Benicia is looking at establishing an 
Infrastructure Financing District to deal with 
issues such as poor roads in the Benicia 
Industrial Park.

n/a Comment received.
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Agenda Item 8.C 
April 29, 2015 

 
 
 

 
 
 
DATE:  April 23, 2015 
TO:  STA TAC 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE:  I-80/I-680/State Route 12 Project Status 
 
 
Background: 
The I-80/I-680/SR 12 Interchange Project will be built in construction packages as funding 
becomes available.  The $111 million Initial Construction Package is fully funded with $24 
M Proposition 1B Trade Corridor Improvement Funds (TCIF), $11 M State Transportation 
Improvement Program (STIP) funds, and $76 M Bridge Tolls.  The project cleared all 
hurdles and started construction in 2014.   
 
Construction Packages 2 and 3 are in design and currently have not secured funding for right 
of-way or construction.  The Initial Construction Package (ICP) improvements are shown in 
Attachment A.  Package 2 improvements are shown in Attachment B and Package 3 
improvements are shown in Attachment C.     
 
Discussion: 
The ICP for the I-80/I-680/SR 12 Interchange Project began construction in 2014 and is 
currently scheduled to complete construction in late 2016.  Attachment D is the Monthly 
Construction Report for the period through early April 2015.  Attachment E is the Status 
Update produced by Caltrans that details upcoming work, including pile driving, night 
closures, import hauling and waterline relocations for the cities if Vallejo and Benicia.  This 
attachment will be mailed to the area residents once finalized.  Finally, Attachment F is a 
press release that was issued the week of April 20th.  
 
Recommendation: 
Informational.  
 
Attachments: 

A. Initial Construction Package Schematic 
B. Package 2 Schematic 
C. Package 3 Schematic 
D. ICP Monthly Construction Report – April 2015 
E. ICP Status Update 
F. ICP Press Release 
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I-80/I-680/SR 12 Interchange Initial Construction Project  
 
 
 
April 2015 

 

Page 1 of 4 

PROJECT DESCRIPTION 
This project is the first construction package of Phase 1 of the I-80/I-680/SR-12 Interchange Project. It 
proposes to improve the connector routes from westbound I-80 to westbound SR-12 and to modify the 
westbound onramp from Green Valley Road, as well as the I-80/Green Valley Road Interchange. 

 

 
 
STATUS OF CONTRACT FUNDS  
 

CONTRACT FUNDS STATUS 
 Original 

Allotment 
Current 

Allotment 
Current/Committed 

Expenditures 
Contract Items (Original = bid) $               45,812,551 $                      45,812,551 $             16,323,933 

Construction Allotment (Supplemental 
+ Contingencies) 

$                 5,593,849 $                        5,593,849 $               3,405,213   

State Furnished Materials and Expenses $                    809,600 $                           809,600 $                    76,814 
Total (= allotment except EAC) $               52,216,000 $                      52,216,000 $             19,805,960 
 

CONTRACT TIME 

Advertisement Date 09/09/2013  Contract Days (w/ PEP) 750 days

Bid Opening Date 11/20/2013
 

Current Contract Completion 
Date (w/o PEP) 

08/23/2016

Award Date 03/19/2014
 

Current Contract Completion 
Date (w/ PEP) 

08/25/2017

Approval Date 04/09/2014  Approved CCO Days 0

First Contractual Working Day 06/16/2014  Weather Days 46

Contract Days (w/o PEP) 500 days
 

Working Days (as of 
04/11/2015) 

158
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I-80/I-680/SR 12 Interchange Initial Construction Project  
 
 
 
April 2015 

 

Page 2 of 4 

 
STATUS OF WORK 
Completed Significant Work 

 Stage 1A Construction 
 PG&E Cutover 
 Ground Improvements 
 CCO#8 Temporary Lighting 
 Abutment 3 – 60-day settlement  
 Roadway Excavation/Earthwork – 90% complete 
 Drainage Construction – 75% complete 
 Bent 2, Median Structure for new Green Valley Road Overcrossing 
 Retaining Wall No. 4 & 7 
 Green Valley Road Bridge Construction 

o Abutments 1 & 3 
o Bent 2 Median Structure 

 Retaining Wall No. 2 
 80/12 Separation Bridge approach embankments 

 
On-going Significant Work 

 Stage 1B Construction, Roadway Excavation/Earthwork at  Lopes Road south of Green Valley 
Overcrossing 

 Falsework, GVR OC over 80 
 Bent 2 & 3 of 80/12 separation bridge 
 39" COV & 30" COB NBA Waterlines 
 Excavation for footings at 80/12 Separation Bridge 

  
 

Upcoming Significant Work and Events 
 Continue Roadway Excavation/Earthwork 
 Continue Green Valley Road Bridge Construction 
 Drive piles for  Bent 2 & 3 of I-80/Hwy-12 separation bridge, Abutment 1 Green Valley Road 

Over 680 Ramp, Ret. Wall No. 10 
 Continue construction Bent 2 & 3 of  I-80/Hwy-12 separation bridge. 
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PROJECT PHOTOS 
 

 
             
 
 

 
 

 

Retaining Wall No.4 at WB80/SR12 Separation Structure 

 
 

Construction of New Green 
Valley Road Overcrossing 

Bridge No. 23-0246 

 
Construction of New I80 WB to Hwy 12 Connector 
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MSE Wall 7 along SB 680 
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State of California • Department of Transportation                    
 

NEWS RELEASE                               

                                

 
__________________________________________  

Date:       April 21, 2015 

District:   4 – Oakland                                 

Contact:  Vince Jacala                                

Phone:    (510) 286-5206                            
 

I-80/I-680/SR 12 Interchange Project – Fairfield 
Increased Construction Activities resume April 2015 

 
SOLANO COUNTY– Caltrans and its project partner, the Solano Transportation Authority 
(STA), have completed preliminary false work installation on the new I-80 Green Valley 
Road Overcrossing. The false work installation completed on April 9th required a full 
closure on I-80. The preliminary work marks a major milestone in this first package of 
the Interstate 80/Interstate 680/State Route 12 (I-80/I-680/SR 12) Interchange Project.  
 
Pile-Driving Operations  
With the metal beams of the new overcrossing installed, businesses and residents near 
the construction site may encounter increased noise due to the resumption of daytime 
pile-driving at the adjacent I-680/I-80 interchange, and the site of the new westbound I-
80 to westbound SR 12 connector. Pile-driving is scheduled to resume in mid-April 2015 
until fall 2015. Normal pile-driving hours are 9:00AM until 5:00PM Monday-Friday.  
 
Increased Material Import  
Motorists and residents near the construction zone may encounter temporary detours, 
intermittent lane closures, pile-driving, and see increased heavy construction 
equipment. All work is weather permitting. 
 
Daytime travel delays may also be likely due to increased material hauling activity near 
Green Valley Road and Business Center Drive starting mid-April 2015. Motorists should 
watch for flaggers and changeable message signs. 
  
Caltrans will make announcements when detour routes are necessary.  
 
Online Information  
Get additional project information on our Caltrans project webpage:  
http://www.dot.ca.gov/dist4/projects/solano8068012/   
 
Or follow us on Twitter:  https://twitter.com/CaltransD4  
                                                                                      
Caltrans appreciates your patience as we work to improve California’s highways.  
Please be #BeWorkZoneAlert  
                                                               -MORE- 
 
 

101



State of California • Department of Transportation                    
 

NEWS RELEASE                               

                                

 
__________________________________________  

                       
Support Beam Installation  
                    

 
 
 
Crews completed false work installation on Westbound I-80 at the new Green Valley 
Road Overcrossing (Photo courtesy of Caltrans, April 2015)                                     
 
Support Beam Installation  
 

 
 
View from the partially completed I-80 Green Valley Road overcrossing. (Photo 
Courtesy of Caltrans, April 2015) 
                                                                 -MORE- 
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State of California • Department of Transportation                    
 

NEWS RELEASE                               

                                

 
__________________________________________  

 
Atop the new Overcrossing  
 

 
 
The new Green Valley Road overcrossing begins to take shape from above I-80.  
(Photo Courtesy of Caltrans, April 2015)  
 
Retaining Wall Construction 
 

 
 
New retaining walls completed near the I-80/I-680 Interchange in Fairfield.  
(Photo Courtesy of Caltrans, April 2015)  
    
                                                                        ### 
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Agenda Item 8.D 
April 29, 2015 

 
 
 
 
 
 
DATE:  April 20, 2015 
TO:  STA TAC 
FROM: Anthony Adams, Assistant Project Manager 
RE:  Discussion of Allocation Formula Options for Future Local Roads Funds 
 

 

Background: 
In the Bay Area over the past decade, there have been many formulas developed to distribute 
Local Streets & Roads (LS&R) funds.  These formulas are based on a multitude of criteria 
including: Population, Housing, Regional Housing Needs Association (RHNA) Affordable 
Housing Production, Lane Miles, Funding Shortfall, Preventative Maintenance, Pavement 
Condition Index (PCI), and “Return to Source.”  While all of these factors have been used at 
some point, the mixture and percentage of each has been, currently is, and will be the source of 
much discussion.   
 
During STA’s previous attempt to pass a county transportation sales tax in 2006, a LS&R sub-
committee made-up of STA TAC members was created to develop an equitable distribution 
formula for the jurisdictions within Solano County.  These meetings produced three potential 
formulas based on the four factors of population, mileage, and arterial & collector shortfall, and 
pavement condition.   

1. A combination formula consisting of three factors weighted one-third each: population, 
mileage, and arterial & collector shortfall.  

2. A combination formula weighted 30% on population, 30% on mileage, 30% on arterial & 
collector shortfall, and 10% on (PCI). 

3. A formula that would take 10% off the top from the regional pool allocated for LS&R, to 
be allocated on the basis of performance measures.  The remaining 90% would be 
allocated by the combination formula consisting of one third each, population, mileage, 
and arterial & collector shortfall.   

The sub-committee meet monthly for 6 months, but was unable to agree on a formula.  The 
LS&R committee deferred to MTC’s formula based on the following factors: 

 33.33% Population, 33.33% Lane miles, 25% Pavement condition shortfall, and 8.33% 
Pavement Condition Index 

 
During the previous Congestion Mitigation and Air Quality (CMAQ)/Surface Transportation 
Program (STP) Cycle, Metropolitan Transportation Commission (MTC) has a set-aside for 
LS&R maintenance for local jurisdictions.  Their distribution formula was used by STA during 
the most recent One Bay Area Grant (OBAG) cycle for its distribution as well.  It was applied in 
the following format: 

 25% Population 
 25% Lane Miles 
 25% Funding Shortfall (StreetSaver Calculation) 
 25% Preventative Maintenance (StreetSaver Calculation) 
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An issue with this formula is that it depends on StreetSaver being used regularly and properly by 
each jurisdiction within Solano County, which has not always been the case.  This distribution 
formula and the results for 2010 STP and 2012 OBAG Cycles can be found in Attachment A. 
 
Discussion: 
STA staff is re-evaluating what factors should be included for a distribution formula for Solano 
County and each of its 7 member agencies.   
 
MTC’s Current Distribution Formula for STP Funds 
During MTC’s next OBAG cycle, it will distribute federal funds using the following formula: 

 33% Population for each city,  
 33% Housing for each city,  
 33% RHNA Affordable Housing Production for each city; 

MTC then adds the numbers together and gives that amount to the County Congestion 
Management Agency (CMA) for distribution.  Each CMA, including the STA, has the ability to 
distribute these funds using whatever formula they select.  As described earlier in this report, 
STA used MTC’s previous formula) for LS&R distribution to local jurisdictions since 2010 (see 
attachment A).  
 
Examples of other LS&R Distribution Formulas  
Napa County recently passed a sales tax measure for LS&R maintenance.  Their formula 
includes four factors explained below: 

 25% Population 
 25% Pavement area (square footage of roadway) 
 25% Return to Source (percentage of sales tax revenue generated) 
 25% Total Needs (Funding shortfall for pavement & non-pavement) 

 
Sonoma County has placed a Countywide Measure in the ballot for June of 2015, where most of 
the funds would go to LS&R maintenance.  Sonoma County Transportation Authority’s current 
distribution formula is: 

 50% Population 
 50% Road Miles 

 
Other factors that may be included in a LS&R distribution formula are:  

 Vehicle miles traveled 
 Minimum set-aside for smaller cities ( 

 
TAC members are requested to discuss these formulas and assist on STA staff recommending 
which formula would be most appropriate for OBAG cycle 2 or the potential revenue generated 
from local measures. 
 
Fiscal Impact: 
None. 
 

Recommendation: 
Informational.  
 

Attachment: 
A. 2010 and 2012 Solano LS&R Distribution Formula and Results 
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Attachment A: 2010 and 2012 LS&R Distribution Formula and Results 

  
County of 

Solano  Benicia Dixon Fairfield Rio Vista  Suisun City Vacaville Vallejo TOTAL 
2010 LS&R 
Share  16.52% 4.66% 3.55% 22.18% 1.38% 7.08% 18.81% 25.82% 100.00% 
                             

Population 
                     
18,790  

               
26,919  

             
18,282  

             
106,379  

             
7,418  

             
27,978                  92,092 

             
115,928  

                 
413,786  

%  4.54%  6.51% 4.42% 25.71% 1.79%  6.76% 22.26% 28.02% 100.00% 
                     

Lane miles 
                     
939.93  

               
190.27  

             
125.81  

               
718.20  

             
45.47  

             
150.19                  581.88 

               
706.43  

                
3,458.18  

%  27.18%  5.50% 3.64% 20.77% 1.31%  4.34% 16.83% 20.43% 100.00% 
                             

Needs 
 $        
242,870,962  

 $  
120,810,543  

 $  
94,462,735  

 $  
455,336,744  

 $  
9,923,506  

 $  
80,738,380   $  396,730,564 

 $  
297,637,138 

 $   
1,698,510,572  

%  14.30%  7.11% 5.56% 26.81% 0.58%  4.75% 23.36% 17.52% 100.00% 
                             

Preventative 
Maintenance 

(PM) 
                         
0.57  

                    
0.56  

                 
0.29  

                    
1.00  

                   
‐    

                 
0.34                       0.74 

                    
0.16  

                       
3.66  

%  15.57%  15.30% 7.92% 27.32% 0.00%  9.29% 20.22% 4.37% 100.00% 
                             

NEW 2012 
LS&R Shares  15.40%  8.61% 5.39% 25.15% 0.92%  6.29% 20.66% 17.58% 100.00% 
2012‐2010 
Formula Delta  ‐1.12%  3.94% 1.83% 2.98% ‐0.46%  ‐0.79% 1.85% ‐8.23% 0.00% 
                             

*Adjusted 
2012 LS&R 
Shares   21.45%  7.64% 9.02% 21.99% 0.00%  5.50% 19.01% 15.38% 100.00% 
Revised Draft 
OBAG LS&R 
Shares of 
$5.1M 

 $                  
1.094  

 $              
0.390  

 $            
0.460  

 $              
1.122  

 $                
‐    

 $            
0.280    $              0.970 

 $              
0.784  

 $                  
5.100  
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Agenda Item 8.E 
April 29, 2015 

 
 
 
 
 
 
DATE:  April 20, 2015 
TO:  STA TAC 
FROM: Drew Hart, Associate Planner 
RE: Summary of Funding Opportunities  
 

 

Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months, broken up by Federal, State, and Local.  Attachment A provides further details 
for each program. 
 

 
FUND SOURCE 

AMOUNT 
AVAILABLE  

APPLICATION 
DEADLINE 

 Regional 

1.  
Carl Moyer Memorial Air Quality Standards Attainment Program 
(for San Francisco Bay Area) 

Approximately $15 
million 

Due On First-Come, First 
Served Basis 

2.  
Carl Moyer Off-Road Equipment Replacement Program (for 
Sacramento Metropolitan Area) 

Approximately $10 
million  

Due On First-Come, 
First-Served Basis 

3.  
Air Resources Board (ARB) Clean Vehicle Rebate Project 
(CVRP) 

Up to $2,500 rebate 
per light-duty vehicle 

Due On First-Come, 
First-Served Basis 
(Waitlist)  

4.  
Bay Area Air Quality Management District (BAAQMD) Hybrid 
Electric Vehicle Purchase Vouchers (HVIP) (for fleets)  

Approximately $10,000 
to $45,000 per 
qualified request 

Due On First-Come, 
First-Served Basis 

5.  TDA Article 3 $110,000  No Deadline 

6. 
Bay Area Air Quality management District Program Manager 
Funds 

$108,000 Approx. May 29, 2015 

 State 

1.  
Highway Safety Improvement Program (HSIP): High Risk Rural 
Roads 

~$100-150 million 
federally 

Announcement 
Anticipated 
Spring 2015 

2.  Active Transportation Program $213 million June 1, 2015 

 Federal 
*New funding opportunity 
 
Fiscal Impact: 
None. 
 

Recommendation: 
Informational.  
 

Attachment: 
A. Detailed Funding Opportunities Summary 
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Attachment A 

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this information to 
the appropriate departments in your jurisdiction. 

Fund Source Application 
Contact** 

Application
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Carl Moyer 
Memorial Air 
Quality 
Standards 
Attainment 
Program (for 
San Francisco 
Bay Area) 

Anthony Fournier 
Bay Area Air Quality 
Management District 
(415) 749-4961 
afournier@baaqmd.gov  

Ongoing. Application Due 
On First-Come, First 
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$15 million 

Carl Moyer Memorial Air Quality Standards Attainment 
Program provides incentive grants for cleaner-than-
required engines, equipment, and other sources of 
pollution providing early or extra emission reductions. 

N/A Eligible Projects: cleaner on-
road, off-road, marine, 
locomotive and stationary 
agricultural pump engines 
http://www.baaqmd.gov/Div
isions/Strategic-
Incentives/Funding-
Sources/Carl-Moyer-
Program.aspx  

Carl Moyer Off-
Road 
Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan 
Area) 

Gary A. Bailey 
Sacramento Metropolitan 
Air Quality Management 
District 
(916) 874-4893 
gbailey@airquality.org  
 
 

Ongoing. Application Due 
On First-Come, First-
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$10 
million, 
maximum 
per project 
is $4.5 
million 

The Off-Road Equipment Replacement Program 
(ERP), an extension of the Carl Moyer Program, 
provides grant funds to replace Tier 0, high-polluting 
off-road equipment with the cleanest available emission 
level equipment. 

N/A Eligible Projects: install 
particulate traps, replace 
older heavy-duty engines 
with newer and cleaner 
engines and add a particulate 
trap, purchase new vehicles 
or equipment, replace heavy-
duty equipment with electric 
equipment, install electric 
idling-reduction equipment 
http://www.airquality.org/m
obile/moyererp/index.shtml  

Air Resources 
Board (ARB) 
Clean Vehicle 
Rebate Project 
(CVRP)* 

Graciela Garcia 
ARB 
(916) 323-2781 
ggarcia@arb.ca.gov  

Application Due On First-
Come, First-Served Basis 
(Currently applicants are 
put on waitlist) 

Up to 
$5,000 
rebate per 
light-duty 
vehicle 

The Zero-Emission and Plug-In Hybrid Light-Duty 
Vehicle (Clean Vehicle) Rebate Project is intended to 
encourage and accelerate zero-emission vehicle 
deployment and technology innovation.  Rebates for 
clean vehicles are now available through the Clean 
Vehicle Rebate Project (CVRP) funded by the Air 
Resources Board (ARB) and implemented statewide by 
the California Center for Sustainable Energy (CCSE). 

N/A Eligible Projects: 
Purchase or lease of zero-
emission and plug-in hybrid 
light-duty vehicles 
http://www.arb.ca.gov/mspr
og/aqip/cvrp.htm  

       

                                                 
1 Regional includes opportunities and programs administered by the Solano Transportation Authority and/or regionally in the San Francisco Bay Area and greater Sacramento 
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Fund Source Application 
Contact** 

Application
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Bay Area Air 
Quality 
Management 
District 
(BAAQMD) 
Hybrid Electric 
Vehicle 
Purchase 
Vouchers 
(HVIP)* 

To learn more about how 
to request a voucher, 
contact:  
888-457-HVIP 
info@californiahvip.org  

Application Due On First-
Come, First-Served Basis 

Approx. 
$10,000 to 
$45,000 
per 
qualified 
request 

The California Air Resources Board (ARB) created the 
HVIP to speed the market introduction of low-emitting 
hybrid trucks and buses. It does this by reducing the 
cost of these vehicles for truck and bus fleets that 
purchase and operate the vehicles in the State of 
California. The HVIP voucher is intended to reduce 
about half the incremental costs of purchasing hybrid 
heavy-duty trucks and buses. 
 
 
 

N/A Eligible Projects: 
Purchase of low-emission 
hybrid trucks and buses 
http://www.californiahvip.o
rg/  

TDA Article 3 Cheryl Chi 
Metropolitan Planning 
Commission 
(510) 817-5939 
cchi@mtc.ca.gov 

No deadline Approx. 
$67,000 

The Metropolitan Transportation Commission (MTC) 
administers TDA Article funding for each of the nine 
Bay Area counties with assistance from each of the 
county Congestion Management Agencies (e.g. STA). 
The STA works with the Pedestrian Advisory 
Committee (PAC), Bicycle Advisory Committee (BAC) 
and staff from the seven cities and the County to 
prioritize projects for potential TDA Article 3 funding.   
 

N/A  

Bay Area Air 
Quality 
Management 
District 
Program 
Manager Funds 

Drew Hart 
STA 
(707) 399-3214 
dhart@sta.ca.gov 

May 29, 2015 $340,000 The purpose of the Program Manager Funds is to 
provide financial incentives for reducing emissions from 
the mobile sources of air pollution within the Bay Area 
Air Quality Management District (BAAQMD). 

N/A Call for projects forthcoming 

*New Funding Opportunity 
**STA staff, Drew Hart, can be contacted directly at (707) 399-3214 or ahart@sta-snci.com for assistance with finding more information about any of the funding opportunities listed in this report 

 
Fund Source Application 

Contact** 
Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

State Grants 
Highway Safety 
Improvement 
Program 
(HSIP): High 
Risk Rural 
Roads* 

Slyvia Fung 
California Department of 
Transportation (Caltrans) 
(510) 286-5226 
slyvia.fung@dot.ca.gov  

Announcement 
Anticipated 
Spring of 2015 

Approx. 
$100-150 
M 
nationally 

The purpose of this program is to achieve a significant 
reduction in traffic fatalities and serious injuries on all 
public roads, including non-State-owned public roads 
and roads on tribal land. 
 
http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm  

N/A Eligible Projects: 
HSIP funds are eligible for 
work on any public road or 
publicly owned 
bicycle/pedestrian pathway or 
trail, or on tribal lands for 
general use of tribal members, 
that corrects or improves the 
safety for its users. 
 

Active 
Transportation 
Program (ATP) 

Laurie Waters 
California Transportation 
Commission (CTC) 
(916) 651-6145 
Laurie.Waters@dot.ca.go
v  

June 1, 2015 $213 M 
which 
includes: 
$183M 
Statewide 
and $30M 
Regional 
 

The Active Transportation Program (ATP) was created 
to encourage increased use of active modes of 
transportation, such as biking and walking. 

7 Total from 
Solano 
County 
agencies  

Call for projects will be on 
March 26, 2015. This is a 4-
year funding cycle and can 
include environmental, 
engineering, and construction. 
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Agenda Item 8.F 
April 29, 2015 

 
 
 
 
 
 
 

 
DATE:  April 22, 2015 
TO:  STA TAC 
FROM: Johanna Masiclat, Clerk of the Board 
RE: Draft Meeting Minutes for STA Advisory Committees 
 
 
Attached are the most recent Draft Meeting Minutes of the STA Advisory Committees that may 
be of interest to the STA TAC. 
 
Attachment: 

A. DRAFT Minutes of the Bicycle Advisory Committee (BAC) Meeting of March 5, 2015 
B. DRAFT Minutes of Paratransit Coordinating Council Meeting of March 19, 2015 
C. STA Board Highlights of April 15, 2015  

113



This page intentionally left blank. 

114



 

 

ATTACHMENT B 
 

 
 

 
 

 

PCC 
SOLANO PARATRANSIT COORDINATING COUNCIL 

AGENDA 
Draft Minutes for the meeting of  

March 19, 2015 
 

1. CALL TO ORDER 
Chair Thomas called the meeting to order at 1:15 p.m. in the Faculty Staff Lounge at the 
Solano Community College. 
 
Voting Members Present: In Alphabetical Order by Last Name 

 Richard Burnett  MTC PAC Representative 
 Curtis Cole   Public Agency - Health & Social Services 
 Kenneth Grover  Transit User 
 Edith Thomas  Chair, Social Service Provider 
 James Williams  Member-at-Large 
  
 Voting Members Not Present: In Alphabetical Order by Last Name 
 Lyall Abbott   Member-at-Large 
 Judy Nash   Public Agency – Education 
 Anne Payne   Social Service Provider - Area Agency on Aging 
 Ernest Rogers  Vice-Chair, Transit User 
  
 Also Present: In Alphabetical Order by Last Name 
 Nathan Atherstone  City of Fairfield/FAST 
 Sheila Ernst   STA, PCC Committee Clerk 
 Robert Fuentes  Faith In Action 
 Kristina Holden  STA 
 Ebony Ingram  Milestones 
 Vicki Jacobs   City of Dixon/Dixon Readi-Ride 
 Lori Knight   Care Provider for Kenneth Grover 
 TJ Kumar   North Bay Transit 
 Debbie McQuilkin  STA 
 Liz Niedziela   STA 
 Claudia Preciado  Nelson Nygaard Consulting Associates, Inc. 
 Elizabeth Romero  Solano County Transit/SolTrans 
 Mandy Renshaw  SolTrans 
 Cynthia Tanksley  Transit User 
 Richard Weiner  Nelson Nygaard Consulting Associates, Inc. 
 
2. INTRODUCTIONS 
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3. APPROVAL OF AGENDA  
On a motion by Richard Burnett and a second by James Williams, the PCC unanimously 
approved the March 19, 2015 Agenda. (5 Ayes, 4 Absent) 
 

4. OPPORTUNITY FOR PUBLIC COMMENT 
None. 

 
5. COMMENTS FROM STAFF AND REPRESENTATIVES FROM THE PARATRANSIT 

COORDINATING COUNCIL 
 

6. PRESENTATIONS 
(1) Nathan Atherstone of FAST, provided a presentation on New Local Scrip Program for 

FAST. (Attachment A) 
 

(2) Claudia Preciado of Nelson\Nygaard Consulting Associates provided a presentation on the 
Intercity Taxi Scrip. 
(Attachment B) 
 

7. CONSENT CALENDAR 
A. Minutes of the PCC Meeting of January 15, 2015. 

Recommendation: 
Approve PCC minutes of January 15, 2015. 
 

On a motion by Richard Burnett and second Curtis Cole, the PCC unanimously approved 
Consent Calendar Item A. (5 Ayes, 4 Absent) 

 
8. ACTION ITEMS 

A. PCC 2015 PCC Draft Work Plan 
Kristina Holden explained that the PCC Work Plan should focus on developing outreach 
activities relating to transportation services for Solano seniors, people with disabilities, the 
economically disadvantaged and transit dependent passengers. STA staff presented the PCC 
Work Plan for feedback via email on January 22, 2015 and in March PCC members were 
asked to review the PCC Draft Work Plan and offer suggestions on updates for the 
upcoming 2015 PCC Work Plan. Ms. Holden highlighted the three suggestions as follows: 
 

1. Create a PCC presence on a social media platform, include PCC Meeting 
notifications 
 

No comments. 
 

2. Look into STA creating a smart phone app that with all various bus routes 
countywide 
 

Kristina Holden stated that there are already phone applications in Solano County that 
provide this service. 
 

3. Coordinate with Solano County Transit Operators to provide opportunities for in 
person outreach for transit services and policy changes. 
 
 
3. Assisting Solano County Transit Providers and identifying opportunities to 
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present to their clients on transportation options or service changes. 
 
Comments: 
Elizabeth Romero expressed concerns pertaining to outreach for regional paratransit riders. 
She proposed to include coordination with Solano County Transit providers to provide 
opportunities for in-person outreach with paratransit riders to discuss range of transit 
services and recent changes. 
 
Chair Thomas recommended passing out surveys or accessing other service agencies that 
support paratransit riders to get feedback. 
 
Robert Fuentes expressed concerns on the number of times the community is being 
surveyed. 
Cynthia Tanksley commented that lunch meetings would also be effective to promote in-
person paratransit outreach meetings. 
 
Nathan Atherstone stated that the equivalent to the PCC in San Joaquin County is the Social 
Service Transportation Advisory Council which has a transit provider for each county but 
also has a “Representative Transit User” who represents the client. He stated that a survey 
holds more weight coming from a “Representative Transit User”. 
 
Amendment: 
(2) Look into STA creating a smart phone app that with all various bus routes countywide 
 
(3) Assisting Solano County Transit Providers and identifying opportunities to present to 
their clients on transportation options or service changes. 
 
Recommendation: 
After incorporating direction from PCC members; forward a recommendation to the STA 
Board to approve the 2015 Draft Paratransit Coordinating Council Work Plan. 
(5 Ayes, 4 Absent) 
 

On a motion by James Williams and second Kenneth Grover, the PCC unanimously approved 
the recommendation as amended above in strikethrough bold and italics. (5 Ayes, 4 Absent) 

 
B. 2015 PCC Draft Outreach Plan Discussion 

Kristina Holden explained that the PCC Outreach Plan should focus on developing outreach 
activities to promote awareness of the PCC and its advisory function, and to supply the 
public with information on transportation issues concerning Solano seniors, people with 
disabilities, the economically disadvantaged and transit dependents. STA staff presented the 
PCC Outreach Plan for feedback via email on January 22, 2015. Ms. Holden stated that the 
following suggestion from the PCC Members is as follows: 
 

1. Create a PCC presence on a social media platform, include PCC Meeting 
notifications 

 
Curtis Cole proposed having one location for all of the PCC meetings. 
 
Robert Fuentes recommended to include Dixon and Rio Vista in the 2015 PCC Outreach 
Plan. 
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Vicki Jacobs stated that paratransit and elderly riders would attend a PCC meeting in Dixon. 
 
Amendment: 
Add the Cities of Dixon and Rio Vista to the next PCC Outreach Plan cycle. 
 
Recommendation: 
After incorporating direction from PCC members; forward a recommendation to the STA 
Board to approve the 2015 Draft Paratransit Coordinating Council Outreach Plan. 
 

On a motion by Kenneth Grover and second by Cynthia Tanksley, the PCC approved the 
recommendation as amended above in bold and italics. (4 Ayes – Richard Burnett, Cynthia 
Tanksley, Edith Thomas, James Williams, 1 No – Curtis Cole, 4 Absent – Lyall Abbott, Judy 
Nash, Anne Payne, Ernest Rogers) 

 
9. INFORMATIONAL ITEMS (Discussion) 

A. CTSA/Mobility Management Program Update 
Kristina Holden stated that between February1st and February 28th, the Call Center 
scheduled 161 appointments, and completed 105 assessments. She stated that of the 161 
scheduled appointments, 105 (65%) of the applicants appeared for their in-person 
assessment, 17 (11%) applicants were a no show, and 39 (24%) were cancellations. She 
concluded that no shows and cancellations provide an incompletion rate of 35%. 
 
Ms. Holden stated that since January 2015, the Mobility Coordinator made several 
presentations to Senior Communities providing information about transportation 
alternatives. She stated that STA staff has met with SolTrans and FAST staff to discuss their 
Transit Ambassador Programs in which timelines have been set in place for each operator. 
 
Ms. Holden stated that the Solano Mobility Call Center and Transportation Info Depot 
continue to see an increase in Mobility inquiries and in February 2015, they received a total 
of 47 ADA/Mobility related calls and 39 ADA/Mobility related walk ins. She concluded that 
in February the call center processed 24 RTC Sales and had 3 Senior Clipper Sales. 
 
Ms. Holden stated that the Solano Mobility website is now live and accessible to the public 
in which provides a variety of resources to the community including, but not limited to local, 
private and non-profit transportation options, transit training information, a video library, 
non-profit services information and senior safety driver information. 
 
Liz Niedziela announced that a Travel Training video that Nelson & Nygaard helped put 
together will be presented at the next meeting. 
 
Nathan Atherstone expressed concerns regarding the ADA Eligibility in-person process and 
denial rate. 
 
Kristina Holden welcomed Mr. Atherstone to sit in on the ADA In-Person Eligibility FAST 
appointments with the applicants consent to observe the assessment. 
 
Robert Fuentes added that the restrictions are also available for review in the Countywide 
In-Person ADA Eligibility Program Progress Report for February 2015. (Attachment A) 
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B. Membership Status Update 
Kristina Holden provided an update on the PCC Membership Status. She stated that STA 
Staff was informed from Independent Living Resources that Emily Flynn has withdrawn her 
membership from the PCC effective February 2015. Ms. Holden concluded that currently,  
there is one vacancy for a Social Services Provider and that the STA has not received any 
interest forms, but will continue to recruit for a Social Services Provider. 
 

10. FUTURE AGENDA ITEMS AND COUNCIL COMMENTS 
 Implementation of the Outreach Plan Objectives 
 New SolTrans Regional Paratransit Program (once approved) 

 
11. TRANSIT OPERATOR UPDATES 

Liz Niedziela provided a handout on Ridership for the County. Ms. Niedziela plans to provide 
Faith In Action and Intercity Taxi program updates in the future. 
 
Dixon Readi-Ride: 
None. 
 
Fairfield and Suisun Transit: 
None. 
  
Rio Vista Delta Breeze: 
Liz Niedziela provided brief update on the Rio Vista Delta Breeze service. 
 
SolTrans: 
Elizabeth Romero provided brief update on the SolTrans service and promotions. 
 
Vacaville City Coach: 
None. 
 

12. ADJOURNMENT 
The meeting adjourned at 3:05 p.m. The next meeting of the PCC is scheduled to meet at 1:00 
p.m. on Thursday, May 21, 2015, at City of Benicia, in the Commission Room located at 
250 East L Street, Benicia, CA 94510. 
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ATTACHMENT A 

BICYCLE ADVISORY COMMITTEE (BAC) 
DRAFT Minutes for the Meeting of 

March 5, 2015 
 

 ITEM MEMBER/STAFF PERSON 
  

1. CALL TO ORDER/SELF INTRODUCTIONS 
The regular meeting of the STA’s Bicycle Advisory Committee (BAC) was called to order by Mike 
Segala at approximately 6:31 p.m. at the STA in Conference Room 1. 
 

 BAC Members 
Present: 

  Italics Indicate Absents

  City of Benicia Nancy Lund, Vice Chair
  City of Dixon James Fisk
  City of Fairfield David Pyle
  City of Rio Vista Derek Nelson
  County of Solano Mike Segala, Chair
  City of Suisun City Lori Wilson
  City of Vacaville Ray Posey
  City of Vallejo Mick Weninger 
  Member At Large Barbara Wood
 Others Present:  
  Citizen of Vallejo Robert Powell
   
 STA Staff Present  
  STA Drew Hart
  STA Ryan Dodge
  STA Bob Macaulay

  STA Paulette Cooper
  STA Zoe Zaldivar
   
2. CONFIRM QUORUM 

Quorum was confirmed. 
 

Mike Segala, Chair

3. APPROVAL OF THE AGENDA 
 On a motion by Lori Wilson with a second from Barbara Wood, the BAC unanimously approved the 

Agenda. 
(6 Ayes, 0 Nays) 
 
 
 

 

STA BAC MEMBERS 
 
Ray Posey Michael Segala Nancy Lund Jim Fisk David Pyle Derek Nelson Lori Wilson Mick Weninger Barbara Wood 

121



4. OPPORTUNITY FOR PUBLIC COMMENT 
 Robert Powell, City of Vallejo Resident, critiqued the Highway 12 drainage, and the striping does not 

accommodate or allow one to weave into the bike lane. One is either in the lane or is not. Mr. Powell, 
also commented on the lack of accommodation at Kelley Road or Highway 29 for bicyclists. This 
extends also to Magazine Street, in Vallejo where the right of way width has been constricted for 
bicyclists such as had been done in Benicia. Mr. Powell informed the BAC that he had already passed 
these comments along.  

 
5. CONSENT CALENDAR 
  A. Minutes of the BAC of January 8, 2015 Zoe Zaldivar, STA
   On a motion by Nancy Lund and a second by Barbara Wood, the STA BAC unanimously 

approved the meeting minutes of January 8, 2015. (6 Ayes, 0 Nays) 
 

6. INFORMATION - DISCUSSION 
 STAFF UPDATES 

 
Drew Hart, STA

 A. Bike to Work Day Paulette Cooper, STA
  Paulette Cooper, STA, introduced this year’s goals for May 14, 2015. She provided BAC 

members with sneak peeks of graphics which may be used. Ms. Cooper also provided information 
on guidelines and time lines for Bike to Work Day. One of this year’s goals is to increase the 
number of energizer stations in order to increase the number of individuals reached out too, to 
counter the decrease in numbers of the previous year. Poster distributions will also be increased.  
Paulette Cooper asked members for their assistance in providing information for ideal locations to 
place energizer stations and poster distributions to capture a larger audience.  
 
BAC members provided some insight and informed Ms. Cooper that if they discovered any more 
ideal locations they would contact staff. 
  

 B. Bike to School Day Drew Hart, STA
  Drew Hart, STA, presented on behalf of Sarah Fitzgerald, informed BAC that the Bike to School 

Day is on May 6, 2015. Children are encouraged to enter into the Poster Contest in which they 
may win a Bicycle and have their drawing used as the advertisement and promotional awareness 
for Bike to School Day.  
 

 C. ATP 
  Drew Hart, STA, presented an overview of the Active Transportation Program, ATP, and 

informed BAC members where applications currently stood.  
 

 D. Air District Funds Drew Hart, STA
  Gregs 

 
 E. Signage on Hwy 37 Drew Hart, STA
  Gfsedtf 

 
 F. Bike Registration Drew Hart, STA
  Sertwe 

 
 G. Automated Counters Drew Hart, STA
  Setwe 

City of 
Vacaville 

Chair 
County of Solano 

Vice Chair 
City of Benicia 

City of Dixon City of 
Fairfield 

City of 
Rio Vista 

City of 
Suisun City 

City of 
Vallejo 

Member-At-
Large 
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7. INFORMATION – DISCUSSION/STAFF UPDATES
 A. Bicycle Plan Priority Project List Annual Update Drew Hart, STA
  Etwe 

 
8. Working with Local Agency Staff Drew Hart, STA
  Aeht4 

 
9. BikeLinks Map Update Drew Hart, STA
 Setwe4 

 
10. Member Comments & Follow Up Items Group

 Rtuirhet 
 

11. ADJOURNMENT 
The BAC meeting adjourned at 8:23 p.m. 
The next regularly scheduled BAC meeting is scheduled for Thursday, May 7, 
2015 at 6:30 p.m. 

Mike Segala, Chair

 
 

2015 BAC MEETING SCHEDULE 
*Please mark your calendars for these dates* 

January, 8, 2015 
March 5, 2015 
May 7, 2015 
July 2, 2015 

September 3, 2015 
November 5, 2015 

Questions? Please contact STA staff, Drew Hart, (707) 399-3214, ahart@sta-snci.com 
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ATTACHMENT C 
 
 
 
 
 

 
 
 

STA Board Meeting Highlights 
6:00 p.m., Regular Meeting 
Wednesday, April 15, 2015 

 
 

TO:  City Councils and Board of Supervisors 
  (Attn:  City Clerks and County Clerk of the Board) 
FROM: Johanna Masiclat, STA Clerk of the Board 
RE:  Summary of Actions of the April 15, 2015 STA Board Meeting 
 
Following is a summary of the actions taken by the Solano Transportation Authority at the Board 
Meeting of April 15, 2015.  If you have any questions regarding specific items, please call me at 
(707) 424-6008. 
 
BOARD MEMBERS PRESENT: 
Elizabeth Patterson, Chair  City of Benicia 
Norman Richardson, Vice Chair City of Rio Vista 
Jack Batchelor    City of Dixon 
Harry Price    City of Fairfield 
Pete Sanchez    City of Suisun City 
Len Augustine    City of Vacaville 
Osby Davis    City of Vallejo 
Jim Spering    County of Solano 
 
BOARD MEMBERS ABSENT:   
None. 
 
ACTION – FINANCIAL ITEMS 
 

A. I-80 Express Lanes Projects – PS&E Consultant Selection 
Recommendation: 
Authorize the Executive Director to enter into an agreement with AECOM Technical 
Services, Inc. to provide detailed preliminary engineering and final design services for the 
entire I-80 Express Lanes – Red Top Road to I-505 project for a not-to-exceed amount of 
$12.5 million, subject to BAIFA providing funding for the East Segment. 
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 On a motion by Board Member Batchelor, and a second by Board Member Price, the STA 
Board approved the recommendation. (8 Ayes) 
 

ACTION – NON-FINANCIAL ITEMS 
 

A. Solano Rail Facilities Plan Update 
Recommendation: 
Release the Draft Solano Rail Facilities Plan Update – provided as Attachment A, for a 
30-day public comment period. 
 

 On a motion by Board Member Batchelor, and a second by Vice Chair Richardson, the 
STA Board approved the recommendation. (8 Ayes) 
 

B. Bay Trail - Vine Trail Feasibility Study 
Recommendation: 
Approve the Bay Trail-Vine Trail Feasibility and Engineering Study as shown in 
Attachment A. 
 

 On a motion by Board Member Davis, and a second by Board Member Sanchez, the STA 
Board approved the recommendation. (8 Ayes) 
 

C. Legislative Update 
Recommendation: 
Approve the following positions: 

 AB 194 (Frazier) authorizing a regional transportation agency to apply to the 
California Transportation Commission to operate a high-occupancy toll (HOT) 
lane; Support in concept 

 

On a motion by Board Member Spering, and a second by Board Member Price, the STA 
Board approved the recommendation as amended shown above in strikethrough bold 
italics. (8 Ayes) 
 

 HR 1308 (Lowenthal) establishing the Freight Transportation Infrastructure Trust 
Fund; Support 

 

On a motion by Vice Chair Richardson, and a second by Board Member Spering, the STA 
Board approved the recommendation. (8 Ayes) 

 
D. State Route (SR) 12 East Gap Closure Project 

Recommendation: 
Authorize the Chair to forward a letter to Caltrans to: 

1. Complete the SR 12 Gap Closure Project Study Report to be completed by June 
2015; and 

2. Support funding for the SR 12 Gap Closure Project in the 2016 SHOPP for 
rehabilitation including constructing standard cross-section of 8 foot shoulders and 
12 foot lanes. 

 
 On a motion by Vice Chair Richardson, and a second by Board Member Spering, the STA 

Board approved the recommendations. (8 Ayes) 
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E. Active Transportation Program (ATP) Update - Candidate Projects 
Recommendation: 
Approve the following: 

1. Authorize the Executive Director to sign letters of support for the following ATP 
applicants:  

i. Vallejo – Bay Trail/Vine Trail 
i. Suisun City – McCoy Creek Trail 

ii. Fairfield – East Tabor Avenue 
iii. Solano County – Farm to Market 
iv. Fairfield – Transportation Center Gateway 
v. Rio Vista – Active Transportation Plan  

2. Authorize the STA Executive Director to apply to the Active Transportation 
Program (ATP) for a Safe Routes to School grant consisting of non-infrastructure 
programs and infrastructure projects in the cities of Benicia, Rio Vista, and Vallejo. 

 
 On a motion by Board Member Price, and a second by Board Member Sanchez, the STA 

Board approved the recommendations. (8 Ayes) 
 

CONSENT CALENDARS 
On a motion by Board Member Price, and a second by Board Member Batchelor, the STA Board 
unanimously approved Consent Calendar Items A-M as amended shown below, Item F, Solano 
Pedestrian Advisory Committee (PAC) Member Appointments, in bold italics. (8 Ayes) 
 
A. Minutes of the STA Board Meeting of March 11, 2015 

Recommendation: 
Approve STA Board Meeting Minutes of March 11, 2015. 
 

B. Draft Minutes to the TAC Meeting of March 25, 2015 
Recommendation: 
Approve TAC Meeting Minutes of March 25, 2015. 
 

C. Lifeline Advisory Committee Recommendation for Lifeline Funding  
Recommendation: 
Approve the following: 

1. The Lifeline Advisory Committee’s Funding Recommendations for allocation of 
Solano Lifeline Funding for Fiscal Year (FY) 2014-15 through FY 2016-17 as 
specified in Attachment A; 

2. STA Resolution No.  2015-04; and 
3. Authorize the Executive Director to enter into an agreement with Faith in Action 

(FIA) to pass through Lifeline State Transit Assistance Funds (STAF) funding for 
FIA volunteer driver program not to exceed $75,535. 

 
D. SolanoExpress Intercity Transit Consortium 2015 Work Plan 

Recommendation: 
Approve the SolanoExpress Intercity Transit Consortium 2015 Work Plan as shown in 
Attachment A. 
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E. Fiscal Year (FY) 2015-16 Transportation Fund for Clean Air (TFCA) 40% Program 
Manager Funds 
Recommendation: 
Approve the following: 

1. $220,000 from FY 2015-16 TFCA Program Manager Funds for the Solano Napa 
Commuter Information Program; and 
 

2. Authorize the Executive Director to issue a call for projects for the remaining 
balance of FY 2015-16 TFCA Program Manager Funds in the amount of $108,076. 

 
F. Solano Pedestrian Advisory Committee (PAC) Member Appointment 

Recommendation: 
Approve the following: 

1. Appoint Jody Lane representing Bay Area Ridge Trail Council to the PAC for a 
term to expire December 31, 2017; and 

2. Authorize the STA Chair to forward a letter to Kathy Hoffman thanking her for 
many years of service on the STA PAC; and 

3. Appoint Sean Strickland representing Suisun City to the PAC for a term to 
expire December 31, 2017. 

 
G. Contract Amendment for Engineering Services During Construction for the I-80 

Eastbound Cordelia Truck Scales Relocation Project  
Recommendation: 
Approve a contract amendment for HDR in the not-to-exceed amount of $144,129, to 
cover engineering services during construction of the I-80 Eastbound Cordelia Truck 
Scales Relocation project. 
 

H. Rio Vista Transit Outreach and Analysis Study Request for Proposal (RFP)  
Recommendation: 
Authorize the Executive Director to: 

1. Release a Request for Proposal for Rio Vista Transit Outreach and Analysis Study;  
2. Enter into a Funding Agreement with Rio Vista for $12,950 for the Project 

Management Study; and  
3. Execute a contract with a Consulting Team for an amount not-to-exceed $112,900 

to conduct the Rio Vista Transit Outreach and Analysis. 
 

I. Safe Routes to School Walking School Bus Program – Participant Recognition 
Recommendation: 
Approve the following Safe Routes to School proclamations to be presented to the 
recipients at relevant School District Board Meetings: 

1. Walking Wednesdays at Matthew Turner Elementary School, Benicia USD; 
2. Walking School Buses at Callison Elementary School, Vacaville USD; 
3. Walking School Bus at Center Elementary, Travis USD; 
4. Walking School Bus at B. Gale Wilson K-8 School, Fairfield-Suisun USD; and 
5. Walking Wednesdays at Grace Patterson Elementary, Vallejo City USD 

 
J. Solano Safe Routes to School (SR2S) High School Pilot Program 

Recommendation: 
Authorize the Executive Director to enter into a Funding Agreement with the Vallejo City 
Unified School District in the amount of $20,000 for a high school trip reduction pilot 
program. 
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K. Cap and Trade Program Resolution of Support - Fairfield/Vacaville 
Intermodal Station 
Recommendation: 
Approve the attached STA Resolution No. 2015-03 supporting the application to SGC’s Affo
Housing Sustainable Communities grant program for the Fairfield-Vacaville Intermodal Stati
submitted by the City of Fairfield with STA as a co-applicant. 
 

L. SolTrans Reduced American with Disabilities Act (ADA) Paratransit Certified Fare 
for SolanoExpress Routes 78, 80 and 85 
Recommendation: 
Approve the following: 

1. Authorize SolTrans to charge ADA Paratransit Certified Clients and Personal Care 
Attendants (PCAs) a $0.50 per ride cash fare each on the SolanoExpress Routes 78, 
80 and 85 under a 3-year pilot program from the date of implementation through 
Fiscal Year (FY) 2018, per attachment Attachment A; and 

2. Request SolTrans provide annual reports to the Consortium and STA Board. 
 

M. STA Soundwall Retrofit Policy 
Recommendation: 
Approve the STA Sound Wall Retrofit Policy as specified in Attachment A. 
 

REPORT FROM THE METROPOLITAN TRANSPORTATION COMMISSION 
(MTC) 
None presented. 
 
STA PRESENTATION 

A. Presentation:  Safe Routes to School Program Video 
Presented by Sarah Fitzgerald, City of Fairfield 

B. Directors Reports 
1. Planning  
2. Projects  
3. Transit/Rideshare  

 
INFORMATIONAL  
 

A. Regional Transportation Impact Fee (RTIF) - FY 2014-15 2nd Quarter Revenue 
Update 
 

B. Fiscal Year (FY) 2014-15 Abandoned Vehicle Abatement (AVA) Program Second 
Quarter Report 
 

C. Intercity Taxi Scrip Program Update 
 

D. Consolidated Transportation Services Agency (CTSA)/Mobility Management 
Program Update  
 

E. Bike to Work Week May 11-15, 2015 
 

F. SNCI Call Center/Transportation Info Depot Update 
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G. Summary of Funding Opportunities 
 

H. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2015 
 

BOARD MEMBER COMMENTS 
 
ADJOURNMENT 
The meeting was adjourned at 7:45 p.m. 
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Agenda Item  
April 29, 2015 

 
 
 
 
 

 
DATE:  April 22, 2015 
TO:  STA TAC 
FROM: Johanna Masiclat, Clerk of the Board 
RE: STA Board and Advisory Meeting Schedule for Calendar Year 2015  
 
 
Discussion: 
Attached is the STA Board and Advisory meeting schedule for Calendar Year 2015 
that may be of interest to the STA TAC.  
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. STA Board and Advisory Meeting Schedule for Calendar Year 2015 
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STA	BOARD	AND	ADVISORY	
COMMITTEE	MEETING	SCHEDULE	
CALENDAR	YEAR	2015	

	
DATE	 TIME	 DESCRIPTION	 LOCATION	 STATUS	
	

Tues.,	April	28	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	April	29	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	May16	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	May	7	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Wed.,	May	20	 1:30	p.m.	 Safe	Routes	to	School	Advisory	(SR2S‐AC)	 STA	Conference	Room	 Confirmed	
Thurs.,	May	21	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 City	of	Benicia	 Tentative	
Tues.,	May	26	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	May	27	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	June	11	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	June	19	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Tentative	
Tues.,	June	24	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	June	25	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	July	10	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	July	16	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 Fairfield	Community	Center	 Tentative	
Thurs.,	July	2	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
July	30	(No	Meeting)	 SUMMER	

RECESS	
Intercity	Transit	Consortium	 N/A	 N/A	

July	31	(No	Meeting)	 Technical	Advisory	Committee	(TAC)	 N/A	 N/A	

August	14	(No	Meeting)	 SUMMER	
RECESS	

STA	Board	Meeting		 N/A	 N/A	

Wed.,	August	19	 1:30	p.m.	 Safe	Routes	to	School	Advisory	(SR2S‐AC)	 STA	Conference	Room	 Confirmed	
Thurs.,	August	20	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
Tues.,	August	25	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	August	26	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	September	9	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	September	17	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 Ulatis	Community	Center	 Tentative	
Thurs.,	September	3	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Tues.,	September	29	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	September	30	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	October	14	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	October	15	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
No	meeting	due	to	STA’s	Annual	Awards	in	
November	(No	STA	Board	Meeting)	

Intercity	Transit	Consortium	 N/A	 N/A	
Technical	Advisory	Committee	(TAC)	 N/A	 N/A	

November	TBD	 6:00	p.m.	 STA’s	17th	Annual	Awards	 TBD	–	Benicia	 Confirmed	
Thurs.,	November	19	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 John	F.	Kennedy	Library	 Tentative	
Thurs.,	November	5	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Wed.,	November	18	 11:30	a.m.	 Safe	Routes	to	School	Advisory	(SR2S‐AC)	 STA	Conference	Room	 Confirmed	
Tues..,	November	17	 10:00	a.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	November	18	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	December	10	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	December	17	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
Tues.,	December	15	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	December	16	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

	

SUMMARY:	
STA	Board:	 	 Meets	2nd	Wednesday	of	Every	Month	
Consortium	 :	 Meets	Last	Tuesday	of	Every	Month	
TAC:	 	 Meets	Last	Wednesday	of	Every	Month	
BAC:	 	 Meets	1st	Thursday	of	every	Odd	Month	
PAC:	 	 Meets	3rd	Thursday	of	every	Even	Month	
PCC: Meets	3rd	Thursday	of	every	OddMonth

132


	00.TAC Agenda 04-29-15
	05.A_TAC Minutes_03-25-15
	05.B_Dixon West B Street Pedestian Undercrossing Notice of Completion
	07.A_Legislative Update
	Att A-C

	08.A_OWP FY 2015-16  FY 2016-17
	Att A

	08.B_CTP Outreach Status Update
	Att A

	08.C_80 680 12 Update
	Att A
	Att B 
	Att C
	Att D
	Att E
	Att F

	08.D_LSR Distribution Formulas
	Att A

	08.F_Funding Opportunities
	Att A 

	08.G_Memo Advisory Committee Minutes - Copy
	Att A
	Att B
	Att C

	08.H_STA Meeting Schedule Memo
	Att A 




