
  The complete STA Board Meeting Packet is available on STA’s Website at www.sta.ca.gov 
(Note:  STA Board Meetings are held at Suisun City Hall, 6:00 p.m. on the 2nd Wednesday of every month 

except August (Board Summer Recess) and November (Annual Awards Ceremony.) 

MEETING AGENDA 
 

6:00 p.m., STA Board Regular Meeting 
  Wednesday, May 13, 2015 

Suisun City Hall Council Chambers 
701 Civic Center Drive 
Suisun City, CA  94585 

 

 

Mission Statement:  To improve the quality of life in Solano County by delivering transportation system projects to ensure 
mobility, travel safety, and economic vitality. 
 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda or, for matters 
not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to no more than 3 minutes 
per speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action may be taken on any item raised 
during the public comment period (Agenda Item  IV) although informational answers to questions may be given and matters 
may be referred to staff  for placement on a future agenda of the agency.  Speaker cards are required in order to provide 
public comment.  Speaker cards are on the table at the entry in the meeting room and should be handed to the STA 
Clerk of the Board.  Public comments are limited to 3 minutes or less. 
 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons with a 
disability, as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code §54954.2).  
Persons requesting a disability related modification or accommodation should contact Johanna Masiclat, Clerk of the Board, at 
(707) 424-6008 during regular business hours at least 24 hours prior to the time of the meeting. 
 

Staff Reports:  Staff reports are available for inspection at the STA Offices, One Harbor Center, Suite 130, Suisun City during 
regular business hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the Board via email at 
jmasiclat@sta-snci.com.  Supplemental Reports:  Any reports or other materials that are issued after the agenda has been 
distributed may be reviewed by contacting the STA Clerk of the Board and copies of any such supplemental materials will be 
available on the table at the entry to the meeting room. 
 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 
 

 ITEM 
 

BOARD/STAFF PERSON

1. CALL TO ORDER/PLEDGE OF ALLEGIANCE                                               Chair Patterson 
(6:00 – 6:05 p.m.) 
 

2. CONFIRM QUORUM/ STATEMENT OF CONFLICT                                     Chair Patterson
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in 
detail the financial interest that causes the conflict; (2) recuse himself/herself from discussing and 
voting on the matter; (3) leave the room until after the decision has been made. Cal. Gov’t Code § 
87200. 
 

3. APPROVAL OF AGENDA 
(6:05 – 6:10 p.m.) 
 

4. OPPORTUNITY FOR PUBLIC COMMENT 
(6:10 – 6:15 p.m.) 

 
STA BOARD MEMBERS 

Elizabeth 
Patterson 
(Chair) 

Norman Richardson 
(Vice Chair) 

Jack Batchelor, Jr. Harry Price Pete Sanchez Len Augustine 
 

Osby Davis 
 

Jim Spering 

        
City of Benicia City of Rio Vista City of Dixon City of Fairfield City of Suisun City City of Vacaville City of Vallejo County of Solano 

        
STA BOARD ALTERNATES 

Tom Campbell 
 

David Hampton 
 

Jerry Castanon, Jr. 
 

Chuck Timm 
 

Lori Wilson 
 

Curtis Hunt 
 

Jesse Malgapo 
 

Erin Hannigan 
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5. EXECUTIVE DIRECTOR’S REPORT – Pg. 5 
(6:15 – 6:20 p.m.) 
 

Daryl K. Halls 

6. REPORT FROM THE METROPOLITAN TRANSPORTATION 
COMMISSION (MTC) 
(6:20 – 6:25 p.m.) 
 

Jim Spering, 
MTC Commissioner 

 
 

7. STA PRESENTATIONS 
(6:25 – 6:40 p.m.)  

 A. Capitol Corridor Update & Long Range Service Plan 
B. Bike to Work Week  
C. Directors Reports: 

1. Planning  
2. Projects  
3. Transit/Rideshare  

 

David Kutrosky, CCJPB 
Judy Leaks 

 
Robert Macaulay 

Janet Adams 
Judy Leaks 

 
8. CONSENT CALENDAR 

Recommendation: 
Approve the following consent items in one motion. 
(Note: Items under consent calendar may be removed for separate discussion.) 
(6:40 – 6:45 p.m.) 
 

 A. Minutes of the STA Board Meeting of April 15, 2015 
Recommendation: 
Approve STA Board Meeting Minutes of April 15, 2015. 
Pg. 9 
 

Johanna Masiclat

 B. Draft Minutes to the TAC Meeting of April 29, 2015 
Recommendation: 
Approve TAC Meeting Minutes of April 29, 2015. 
Pg. 19 
 

Johanna Masiclat

 C. Fiscal Year (FY) 2014-15 Third Quarter Budget Report 
Recommendation: 
Receive and file. 
Pg. 23 
 

Susan Furtado

 D. Dixon West B Street Pedestrian and Bicycle Undercrossing –Notice of 
Completion  
Recommendation: 
Approve the following: 

1. Accept the West B Street Pedestrian and Bicycle Undercrossing 
contract as complete; and 

2. Authorize the Executive Director to file a Notice of Completion 
with the County Recorder’s office. 

Pg. 27 
 

Janet Adams
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 E. Faith in Action Contract for Transportation Services by Volunteer 
Caregivers 
Recommendation: 
Authorize the Executive Director to enter into a one-year contract with 
Faith in Action for an amount not-to-exceed $40,000 to provide 
Transportation Services by Volunteer Caregivers with a two-year annual 
renewal option. 
Pg. 33 
 

Liz Niedziela

 F. 2015 Paratransit Coordinating Council (PCC) Work and Outreach 
Plans 
Recommendation: 
Approve the 2015 PCC Work Plan as shown in Attachment A and the 2015 
PCC Outreach Plan as shown in Attachment B. 
Pg. 35 
 

Kristina Holden

 G. Americans with Disabilities Act (ADA) In-Person Eligibility Contract 
Amendment 
Recommendation: 
Approve the following: 

1. The proposed contract amendment with C.A.R.E Evaluators in the 
amount of $93,535 for the ADA In-Person Eligibility Program, 
expiring June 30, 2015 with a total amount not-to-exceed $305,679. 

2. Authorize the Executive Director to negotiate and execute a three 
month extension with C.A.R.E. Evaluators for an amount not-to-
exceed $57,024. 

Pg. 39 
 

Kristina Holden

9. ACTION FINANCIAL ITEMS 
 

 A. None.  
 

10. ACTION NON-FINANCIAL ITEMS 
 

 A. Legislative Update 
Recommendation: 
Approve the following positions: 

 Assembly Bill (AB) 1250 (Bloom) - support with a proposed 
amendment to prohibit increased bus weights on residential streets 

 Senate Bill (SB) 254 (Allen) – support with a proposed 
amendment to include Joint Powers Authorities as eligible to 
receive relinquishments 

(6:45 – 6:50 p.m.) 
Pg. 55 
 

Jayne Bauer
 

11. INFORMATIONAL ITEMS – DISCUSSION  
 

 A. Status of STA’s Current Overall Work Plan (OWP) and Draft for 
Fiscal Years (FY) FY 2015-16 and FY 2016-17 
(6:50 – 7:00 p.m.) 
Pg. 73 

Daryl Halls
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 B. Comprehensive Transportation Plan (CTP) Update – Status of Local 
Agency Priorities and Public Outreach 
(7:00 – 7:10 p.m.) 
Pg. 119 
 

Robert Macaulay

 NO DISCUSSION 
 

 C. Summary of Funding Opportunities 
Pg. 125 
 

Drew Hart

 D. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2015 
Pg. 129 
 

Johanna Masiclat

12. BOARD MEMBERS COMMENTS 
 

13. ADJOURNMENT 
The next regularly scheduled meeting of the STA Board is at 6:00 p.m., Wednesday, June 10, 2015, 
Suisun Council Chambers.   
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Agenda Item 5 
May 13, 2015 

 
 
 
 
 
 

MEMORANDUM 
 
DATE:  May 6, 2015 
TO:  STA Board 
FROM: Daryl K. Halls 
RE:  Executive Director’s Report – May 2015 
 
 
The following is a brief status report on some of the major issues and projects currently 
being advanced by the Solano Transportation Authority (STA).  An asterisk (*) notes 
items included in this month’s Board agenda. 
 
Capitol Corridor Presentation on Status of Rail Service * 
Last month, the STA Board authorized the release of the draft Solano Rail Facilities Plan 
Update.  This month, the Capitol Corridors’ General Manager, David Kutrowsky, has 
been invited to provide the STA with an annual update of the CCJPA’s current intercity 
rail service and an overview of the CCJPA’s future rail service plans. 
 
Countywide Transportation Plan Public Presentations Starting Up * 
STA’s Planning Staff has begun to provide public presentations to various service groups 
and community organizations throughout Solano County. Attached to this agenda is a list 
of the public comments received to date. 
 
Governor’s May Revise Scheduled to Be Released Week of May 11th 

Governor Jerry Brown is scheduled to release the May Revise as soon as next week.  
Later this month, members of the STA Board are scheduled to meet with members of the 
State Legislature representing Solano County.  What is unclear is what proposal or 
proposals will be included for funding transportation.  Senator Jim Beall’s SB 16 was 
released in April and the proposal from Assembly Speaker Toni Atkins and Assembly 
Transportation Committee Chair Jim Frazier is still pending.  Based on the Board of 
Equalization’s vote earlier this year, transportation is facing potential significant cuts in 
State funding to local streets and roads, the State Transportation Improvement Program 
(STIP) and the State Highway Operation and Protection Program (SHOPP). Staff will 
provide an update at the meeting.  
 
STA’s Overall Work Program * 
Staff has updated the current Overall Work Program (OWP) to reflect the progress made 
on various plans, projects and programs. Staff will provide a progress report at the 
meeting.  In June, a revised OWP will be presented for Fiscal Year 2015-16 and 2016-17 
that will help guide the development of the update of the STA’s two year budget that will 
be presented to the Board in July. 
  
  

 
Executive Director’s Memo 
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May 6, 2015 
Page 2 of 2 

 
 
Update on Intercity Taxi Scrip Program 
In January of 2015, the management of the Intercity Taxi Scrip Program was transferred 
from the County of Solano to the STA.  During the 3rd quarter of FY 2014/15 (January-
March 2015), 2,737 passengers took 2,324 taxi trips.  This included 861 in Benicia and 
Vallejo (Solano County Transit service area), 784 in the Fairfield and Suisun City area, 
506 in Vacaville, 60 in Dixon, and four in the County unincorporated area.   
 
More Members of the Public Discover Transportation Information Depot 
In April, the Transportation Info Depot received a record number of requests for ADA 
Paratransit Eligibility (31) and Regional Transit Card questions (33) as part of 78 total 
ADA related calls at the Mobility Call Center.  A total of 402 information requests were 
received at the Depot at the Historic Suisun City-Fairfield Amtrak Station.  The most 
frequent request for information remains Amtrak (273), Greyhound (92) and General 
Transit information (22).  For the fiscal year, 2,296 information requests have been 
received and 387 ADA calls or walk-in requests for information.  24 Adult Clipper Cards 
and 16 Senior Clipper Cards have been sold and 106 Regional Transit Card applications 
processed. 
 
Bike to School Day 
On May 6th, STA’s Safe Routes to School’s program staff coordinated Bike to School 
Day activities with 18 local schools participating in Benicia, Fairfield, Vacaville and 
Vallejo.  This is double the participation over last year. 

 
STA Staff Update 
As part of the current two year budget, the STA Board authorized the Executive Director 
to retain several contract positions as part of the initiation of the new Mobility Call 
Center by the Solano Napa Commuter Information program staff, initiation of the new 
Mobility Management Program, and the transition of the Intercity Taxi Scrip Program 
from the County of Solano to STA.  The STA has been able to retain several talented and 
qualified individuals to serve in these contract positions, but several are scheduled to 
expire in June of 2015.  I am recommending as part of the upcoming two year budget to 
extend the employment contracts for both a Commute Consultant and Transit Mobility 
Coordinator position.  This will provide the staff resources necessary for STA to be able 
to continue to coordinate these programs and begin transitioning away from more 
expensive consultant contracts that helped to initiate these programs.  
 
 
Attachment:   

A. STA Acronyms List of Transportation Terms (Updated March 2015) 
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ATTACHMENT	A	
STA	ACRONYMS	LIST	OF	TRANSPORTATION	TERMS	

Last	Updated:		April	2015	
	

 
A               

ABAG  Association of Bay Area Governments 

ACTC  Alameda County Transportation Commission 

ADA  American Disabilities Act 

APDE            Advanced Project Development Element (STIP) 

AQMD  Air Quality Management District 

ARRA  American Recovery and Reinvestment Act 

ATP  Active Transportation Program 

AVA  Abandoned Vehicle Abatement 

B 

BAAQMD  Bay Area Air Quality Management District 

BABC  Bay Area Bicycle Coalition 

BAC  Bicycle Advisory Committee 

BAIFA  Bay Area Infrastructure Financing Authority 

BART  Bay Area Rapid Transit 

BATA  Bay Area Toll Authority 

BCDC  Bay Conservation & Development Commission 

C 

CAF  Clean Air Funds 

CalSTA  California State Transportation Agency 

CALTRANS  California Department of Transportation 

CARB  California Air Resources Board 

CCAG  City‐County Association of Governments (San Mateo) 

CCCC (4’Cs)  City County Coordinating Council 

CCCTA (3CTA)  Central Contra Costa Transit Authority 

CCJPA  Capitol Corridor Joint Powers Authority 

CCTA  Contra Costa Transportation Authority 

CEQA  California Environmental Quality Act 

CHP  California Highway Patrol 

CIP  Capital Improvement Program 

CMA  Congestion Management Agency 

CMIA  Corridor Mobility Improvement Account 

CMAQ  Congestion Mitigation & Air Quality Program 

CMP  Congestion Management Plan 

CNG  Compressed Natural Gas 

CTA   California Transit Agency 

CTC  California Transportation Commission 

CTP  Comprehensive Transportation Plan 

CTSA  Consolidated Transportation Services Agency 

D 

DBE  Disadvantaged Business Enterprise 

DOT  Department of Transportation 

E 

ECMAQ  Eastern Solano Congestion Mitigation Air Quality Program 

EIR  Environmental Impact Report 

EIS  Environmental Impact Statement 

EPA  Environmental Protection Agency 

EV  Electric Vehicle 

F 

FAST  Fairfield and Suisun Transit 

FEIR  Final Environmental Impact Report 

FHWA  Federal Highway Administration 

FPI  Freeway Performance Initiative  

FTA  Federal Transit Administration 

 

G 

GARVEE  Grant Anticipating Revenue Vehicle 

GHG  Greenhouse Gas 

GIS  Geographic Information System 

 

H 

HIP  Housing Incentive Program 

HOT  High Occupancy Toll 

HOV  High Occupancy Vehicle 

I 

ISTEA  Intermodal Surface Transportation Efficiency Act 

ITIP  Interregional Transportation Improvement Program 

ITS  Intelligent Transportation System 

J 

JARC  Jobs Access Reverse Commute Program 

JPA  Joint Powers Agreement 

L 

LATIP  Local Area Transportation Improvement Program 
LEV  Low Emission Vehicle 

LIFT  Low Income Flexible Transportation Program 

LOS  Level of Service 

LS&R  Local Streets & Roads 

LTR   Local Transportation Funds 

 

M 

MAP‐21  Moving Ahead for Progress in the 21st Century 

MIS  Major Investment Study 

MOU  Memorandum of Understanding 

MPO  Metropolitan Planning Organization 

MTC  Metropolitan Transportation Commission 

MTS  Metropolitan Transportation System 

N 

NCTPA  Napa County Transportation & Planning Agency 

NEPA  National Environmental Policy Act 

NHS  National Highway System 

NOP  Notice of Preparation 

NVTA  Napa Valley Transportation Authority 

O 

OBAG  One Bay Area Grant 

OTS  Office of Traffic Safety 

 

P 

PAC  Pedestrian Advisory Committee 

PCA  Priority Conservation Area 

PCC  Paratransit Coordinating Council 

PCRP  Planning & Congestion Relief Program 

PDS  Project Development Support 

PDA  Priority Development Area 

PDT  Project Delivery Team 

PDWG  Project Delivery Working Group 

PMP  Pavement Management Program 

PMS  Pavement Management System 

PNR  Park & Ride 

POP   Program of Projects 

PPM  Planning, Programming & Monitoring 

PPP (P3)  Public Private Partnership 

PS&E  Plans, Specifications & Estimate 

PSR  Project Study Report 

PTA  Public Transportation Account 

PTAC  Partnership Technical Advisory Committee (MTC) 

R 

RABA  Revenue Alignment Budget Authority 

RBWG   Regional Bicycle Working Group 

REPEG   Regional Environmental Public Education Group 

RFP  Request for Proposal 7



ATTACHMENT	A	
STA	ACRONYMS	LIST	OF	TRANSPORTATION	TERMS	

Last	Updated:		April	2015	
	

 
RFQ  Request for Qualification 

RM 2  Regional Measure 2 (Bridge Toll) 

RPC   Regional Pedestrian Committee 

RRP  Regional Rideshare Program 

RTEP  Regional Transit Expansion Policy 

RTIF  Regional Transportation Impact Fee 

RTP  Regional Transportation Plan 

RTIP  Regional Transportation Improvement Program 

RTMC   Regional Transit Marketing Committee 

RTPA  Regional Transportation Planning Agency 

 

S 

SACOG  Sacramento Area Council of Governments 

SAFETEA‐LU  Safe, Accountable, Flexible, Efficient     

  Transportation Equality Act‐a Legacy for Users 

SCS  Sustainable Community Strategy  

SCTA  Sonoma County Transportation Authority 

SFCTA  San Francisco County Transportation Authority 

SGC  Strategic Growth Council 

SJCOG  San Joaquin Council of Governments   

SHOPP  State Highway Operations & Protection Program 

SMAQMD  Sacramento Metropolitan Air Quality 

  Management District 

SMCCAG  San Mateo City‐County Association of Governments 

SNCI  Solano Napa Commuter Information 

SoHip  Solano Highway Partnership 

SolTrans  Solano County Transit 

SOV  Single Occupant Vehicle  

SPOT  Solano Projects Online Tracking 

SP&R  State Planning & Research 

SR  State Route 

SR2S  Safe Routes to School 

SR2T  Safe Routes to Transit 

SRTP   Short Range Transit Plan 

SSPWD TAC  Solano Seniors & People with Disabilities Transportation 

Advisory Committee 

STAF  State Transit Assistance Fund 

STA  Solano Transportation Authority 

STIA   Solano Transportation Improvement Authority 

STIP  State Transportation Improvement Program 

STP  Federal Surface Transportation Program 

T 

TAC  Technical Advisory Committee 

TAM  Transportation Authority of Marin 

TANF   Temporary Assistance for Needy Families 

TAZ  Transportation Analysis Zone 

TCI  Transportation Capital Improvement 

TCIF  Trade Corridor Improvement Fund 

TCM  Transportation Control Measure 

TCRP  Transportation Congestion Relief Program 

TDA  Transportation Development Act 

TDM  Transportation Demand Management 

TE  Transportation Enhancement  

TEA   Transportation Enhancement Activity 

TEA‐21  Transportation Efficiency Act for the 21st Century 

TFCA  Transportation Funds for Clean Air  

TIF  Transportation Investment Fund 

TIGER  Transportation Investment Generating Economic Recovery 

TIP  Transportation Improvement Program 

TLC  Transportation for Livable Communities 

TMA  Transportation Management Association 

TMP  Transportation Management Plan 

TMS  Transportation Management System 

TMTAC  Transportation Management Technical Advisory Committee 

TOD  Transportation Operations Systems 

TOS  Traffic Operation System 

T‐Plus  Transportation Planning and Land Use Solutions 

TRAC  Trails Advisory Committee 

TSM  Transportation System Management 

U, V, W, Y, & Z 

UZA  Urbanized Area 

VHD  Vehicle Hours of Delay 

VMT  Vehicle Miles Traveled 

VTA  Valley Transportation Authority (Santa Clara) 

W2W  Welfare to Work 

WCCCTAC  West Contra Costa County Transportation Advisory  

  Committee 

WETA  Water Emergency Transportation Authority  

YCTD  Yolo County Transit District 

YSAQMD  Yolo/Solano Air Quality Management DistrictZ 

Z 

ZEV  Zero Emission Vehicle 
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Agenda Item 8.A 
May 13, 2015 

 
 
 

 
 

SOLANO TRANSPORTATION AUTHORITY 
Board Minutes for Meeting of 

April 15, 2015 
 

1. CALL TO ORDER 
Chair Patterson called the regular meeting to order at 6:00 p.m.  A quorum was confirmed. 
 

 MEMBERS 
PRESENT: 

 
Elizabeth Patterson, Chair 

 
City of Benicia 

  Norman Richardson, Vice Chair City of Rio Vista 
  Jack Batchelor City of Dixon 
  Harry Price City of Fairfield 
  Pete Sanchez City of Suisun City 
  Len Augustine City of Vacaville 
  Osby Davis City of Vallejo 
  Jim Spering County of Solano  
 MEMBERS 

ABSENT: 
 
None. 

 

    
 STAFF 

PRESENT: 
 
Daryl K. Halls 

 
Executive Director 

  Bernadette Curry  Legal Counsel 
  Janet Adams Deputy Exec. Director/Dir. of Projects 
  Robert Macaulay Director of Planning 
  Johanna Masiclat Clerk of the Board/Office Manager 
  Liz Niedziela Transit Manager 
  Judy Leaks Transit and Rideshare Program Manager 
  Robert Guerrero Senior Project Manager 
  Sarah Fitzgerald Program Services Administrator – SR2S 
  Ryan Dodge Associate Planner 
  Betsy Beavers Walking School Bus Coordinator 
  Karin Bloesch Walking School Bus Coordinator 
  Ward Stewart Walking School Bus Coordinator 
  Esther Wan Customer Service Representative 
    
 ALSO PRESENT:  (In alphabetical order by last name.) 
  Nathan Atherstone Fairfield and Suisun Transit (FAST) 
  Mona Babauta SolTrans 
  Kevin Berryhill City of Fairfield 
  Amanda Dum City of Suisun City 
  Bill Emlen County of Solano 
  Maureen Gaffney San Francisco Bay Trail 
  Kevin Green Daily Republic 
  George Gwynn Resident, City of Suisun City 
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  Steve Hartwig City of Vacaville 
  Dan Kasperson City of Suisun City 
  Brian McLean Vacaville City Coach 
  Philip Sales Napa Valley Vine Trail 
  Rischa Slade Solano Community College 
  Graham Wadsworth City of Benicia 
    

2. CONFIRM QUORUM/STATEMENT OF CONFLICT 
A quorum was confirmed by the Clerk of the Board.  There was no Statement of Conflict declared at 
this time. 
 

3. 
 

APPROVAL OF AGENDA 
On a motion by Board Member Price, and a second by Board Member Batchelor, the STA Board 
approved the agenda to include amendment to Consent Calendar Item 8.F, Solano Pedestrian 
Advisory Committee (PAC) Member Appointment. (8 Ayes) 
 

4. OPPORTUNITY FOR PUBLIC COMMENT 
George Gwynn addressed his opposition to any type of sales tax increase in Solano County.   
 

5. EXECUTIVE DIRECTOR’S REPORT 
 Stand Up for Transportation Day 
 Solano Rail Facilities Plan Update *   
 Board of Equalization Action Could Result in Loss of $5.2 million for Solano County's 

Local Streets and Roads Funding * 
 Bay Trail – Vine Trail Feasibility Study 
 STA Soundwall Retrofit Policy  
 Support for SR 12 East Gap Closure Project  
 Consultant for Design of I-80 Express Lanes  
 Cap and Trade Program – Round Two for Fairfield/Vacaville Intermodal Station 
 Active Transportation Program Project Candidates  
 Lifeline Funding Recommendations for Low Income Communities 
 Safe Routes to School Walking School Bus Program Recognition and High School Pilot 

Program 
 Second Quarter RTIF Report for FY 2015-16 
 STA Staff Update 

 
6. REPORT FROM THE METROPOLITAN TRANSPORTATION COMMISSION (MTC) 

None presented. 
 

7. STA PRESENTATION 
A. Presentation:  Safe Routes to School Program Video 

Presented by Sarah Fitzgerald, City of Fairfield 
B. Directors Reports 

1. Planning  
2. Projects  
3. Transit/Rideshare 
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8. CONSENT CALENDAR 
On a motion by Board Member Price, and a second by Board Member Batchelor, the STA Board 
unanimously approved Consent Calendar Items A-M as amended shown below, Item F, Solano 
Pedestrian Advisory Committee (PAC) Member Appointments, in bold italics. (8 Ayes) 
 

 A. Minutes of the STA Board Meeting of March 11, 2015 
Recommendation: 
Approve STA Board Meeting Minutes of March 11, 2015. 
 

 B. Draft Minutes to the TAC Meeting of March 25, 2015 
Recommendation: 
Approve TAC Meeting Minutes of March 25, 2015. 
 

 C. Lifeline Advisory Committee Recommendation for Lifeline Funding  
Recommendation: 
Approve the following: 

1. The Lifeline Advisory Committee’s Funding Recommendations for allocation of 
Solano Lifeline Funding for Fiscal Year (FY) 2014-15 through FY 2016-17 as 
specified in Attachment A; 

2. STA Resolution No.  2015-04; and 
3. Authorize the Executive Director to enter into an agreement with Faith in Action 

(FIA) to pass through Lifeline State Transit Assistance Funds (STAF) funding for FIA 
volunteer driver program not to exceed $75,535. 

 
 D. SolanoExpress Intercity Transit Consortium 2015 Work Plan 

Recommendation: 
Approve the SolanoExpress Intercity Transit Consortium 2015 Work Plan as shown in 
Attachment A. 
 

 E. Fiscal Year (FY) 2015-16 Transportation Fund for Clean Air (TFCA) 40% Program 
Manager Funds 
Recommendation: 
Approve the following: 

1. $220,000 from FY 2015-16 TFCA Program Manager Funds for the Solano Napa 
Commuter Information Program; and 

2. Authorize the Executive Director to issue a call for projects for the remaining balance 
of FY 2015-16 TFCA Program Manager Funds in the amount of $108,076. 

 
 F. Solano Pedestrian Advisory Committee (PAC) Member Appointment 

Recommendation: 
Approve the following: 

1. Appoint Jody Lane representing Bay Area Ridge Trail Council to the PAC for a term 
to expire December 31, 2017; and 

2. Authorize the STA Chair to forward a letter to Kathy Hoffman thanking her for 
many years of service on the STA PAC; and 

3. Appoint Sean Strickland representing Suisun City to the PAC for a term to expire 
December 31, 2017. 
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 G. Contract Amendment for Engineering Services During Construction for the I-80 
Eastbound Cordelia Truck Scales Relocation Project  
Recommendation: 
Approve a contract amendment for HDR in the not-to-exceed amount of $144,129, to cover 
engineering services during construction of the I-80 Eastbound Cordelia Truck Scales 
Relocation project. 
 

 H. Rio Vista Transit Outreach and Analysis Study Request for Proposal (RFP)  
Recommendation: 
Authorize the Executive Director to: 

1. Release a Request for Proposal for Rio Vista Transit Outreach and Analysis Study;  
2. Enter into a Funding Agreement with Rio Vista for $12,950 for the Project 

Management Study; and  
3. Execute a contract with a Consulting Team for an amount not-to-exceed $112,900 to 

conduct the Rio Vista Transit Outreach and Analysis. 
 

 I. Safe Routes to School Walking School Bus Program – Participant Recognition 
Recommendation: 
Approve the following Safe Routes to School proclamations to be presented to the recipients 
at relevant School District Board Meetings: 

1. Walking Wednesdays at Matthew Turner Elementary School, Benicia USD; 
2. Walking School Buses at Callison Elementary School, Vacaville USD; 
3. Walking School Bus at Center Elementary, Travis USD; 
4. Walking School Bus at B. Gale Wilson K-8 School, Fairfield-Suisun USD; and 
5. Walking Wednesdays at Grace Patterson Elementary, Vallejo City USD 

 
 J. Solano Safe Routes to School (SR2S) High School Pilot Program 

Recommendation: 
Authorize the Executive Director to enter into a Funding Agreement with the Vallejo City 
Unified School District in the amount of $20,000 for a high school trip reduction pilot 
program. 
 

 K. Cap and Trade Program Resolution of Support - Fairfield/Vacaville 
Intermodal Station 
Recommendation: 
Approve the attached STA Resolution No. 2015-03 supporting the application to SGC’s Afford
Housing Sustainable Communities grant program for the Fairfield-Vacaville Intermodal Station
submitted by the City of Fairfield with STA as a co-applicant. 
 

 L. SolTrans Reduced American with Disabilities Act (ADA) Paratransit Certified Fare for 
SolanoExpress Routes 78, 80 and 85 
Recommendation: 
Approve the following: 

1. Authorize SolTrans to charge ADA Paratransit Certified Clients and Personal Care 
Attendants (PCAs) a $0.50 per ride cash fare each on the SolanoExpress Routes 78, 80 
and 85 under a 3-year pilot program from the date of implementation through Fiscal 
Year (FY) 2018, per attachment Attachment A; and 

2. Request SolTrans provide annual reports to the Consortium and STA Board. 
 

 M. STA Soundwall Retrofit Policy 
Recommendation: 
Approve the STA Sound Wall Retrofit Policy as specified in Attachment A. 
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9. ACTION – FINANCIAL ITEMS 
 

 A. I-80 Express Lanes Projects – PS&E Consultant Selection  
Janet Adams noted that the I-80 Express Lanes West Segment – Red Top Road to I-505 
project is currently in the environmental phase and the Draft Environmental Document (DED) 
is expected to be circulated by STA for public review and comment in the May 2015 time 
frame.  Approval is scheduled for late Summer 2015.  She announced that AECOM has been 
recommended to provide detailed preliminary engineering and final design services for the 
entire I-80 Express Lanes – Red Top Road to I-505 project and staff is now recommending 
the Executive Director be authorized to enter into a contract with AECOM Technical 
Services, Inc. for a not-to-exceed amount of $12.5 million, of which $3.7 million is for I-80 
Express Lanes West Segment and $8.8 million is for the I-80 Express Lanes - East Segment.  
A notice to proceed for the I-80 Express Lanes - East Segment would only be issued once 
funding is secured from BAIFA. 
 

  Public Comments:  
None presented. 
 

  Board Comments: 
Chair Patterson asked if the design includes future capacity for bus rapid transit.  Janet Adams 
responded the project is designed to convert it to an HOV lane and that the scope of work 
does not include widening the highway.   
 

  Recommendation: 
Authorize the Executive Director to enter into an agreement with AECOM Technical 
Services, Inc. to provide detailed preliminary engineering and final design services for the 
entire I-80 Express Lanes – Red Top Road to I-505 project for a not-to-exceed amount of 
$12.5 million, subject to BAIFA providing funding for the East Segment. 
 

  On a motion by Board Member Batchelor, and a second by Board Member Price, the STA 
Board approved the recommendation. (8 Ayes) 
 

10. ACTION – NON-FINANCIAL ITEMS 
 

 A. Solano Rail Facilities Plan Update 
David McCrossan, Menzies & McCrossan, LLC presented the Solano Rail Facilities Plan.  
Robert Macaulay noted that the draft Plan was reviewed by the Consortium on March 24th 
and the RTAC and TAC on March 25th, and requested the STA Board to release to the public 
to solicit additional comments for 30-day public comment period.  He cited that if adopted, 
the updated Plan will serve as the basis for STA rail decisions until it is updated (anticipated 
in 2025) and this includes seeking funds from state and federal grant programs for rail safety 
and performance improvements, Safe Routes to Schools funds and Cap and Trade projects.   
 

  Public Comments: 
None presented. 
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  Board Comments:  
Board Member Batchelor commented that the Solano Rail Facilities Plan is impressive and 
detail oriented. He highlighted various projects that the City of Dixon is currently working on 
and addressed the importance of setting milestones to set plans in place for the Capitol 
Corridor. 
 
Board Member Davis recommended Menzies & McCrossan to contact Vallejo to further 
discuss types of rail vehicles and track requirements pertaining to future rail expansion. 
 
Chair Patterson commented that the draft plan had several grammatical and spelling errors. 
She discussed using modeling tools to craft a long comprehensive vision. Chair Patterson 
recommended working with the Capitol Corridor JPA to make decisions about future 
investments. Chair Patterson discussed Carquinez Bridge assessment and the option of a 
Capitol Corridor tunnel. 
 
David McCrossan responded that a high level bridge is being considered as a crossing tool. 
 
Daryl Halls discussed the purpose of the plan and the importance of sustaining a high on-time 
performance for rail passengers. 
 
Chair Patterson recommended holding a summit to better understand the JPA’s process in 
order to address long range issues pertaining to rail service. 
 

  Recommendation: 
Release the Draft Solano Rail Facilities Plan Update – provided as Attachment A, for a 30-
day public comment period. 
 

  On a motion by Board Member Batchelor, and a second by Board Member Richardson, the 
STA Board approved the recommendations. (8 Ayes) 
 

 B. Bay Trail - Vine Trail Feasibility Study 
Andrew Lee, Parisi Consulting, Philip Sales, Napa Valley Vine Trail, and Maureen Gaffney, 
San Francisco Bay Trail, presented the Bay Trail - Vine Trail Feasibility Study connecting the 
current alignment being planned and constructed in Napa County to the Vallejo Waterfront.  
They commented that the Biking and Pedestrian project has been identified as a high priority 
by both the regional Bay Trail (staffed by the Association of Bay Area Governments) and the 
Vine Trail (based in Napa County).  They also added that this project will become a high 
priority for future funding and implementation and several phases assessed in this study have 
been identified as potential candidates for Active Transportation Program grant funding. 
 

  Public Comments: 
None presented. 
 

  Board Comments:   
Board Member Spering asked if the alignment in the 500 mile Bay Trail system has been 
identified in all the local jurisdictions affected.   Maureen Gaffney responded and indicated 
that the original alignment in the 500 mile system has been identified and adopted in 1989 
and the Bay Trail has received Resolutions of Support from all the 47 Cities where the 
planned Bay Trail is located and that they work closely with all the jurisdictions and keep 
them informed of any changes.    
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  Recommendation: 
Approve the Bay Trail-Vine Trail Feasibility and Engineering Study as shown in Attachment 
A. 
 

  On a motion by Board Member Davis, and a second by Board Member Sanchez, the STA 
Board approved the recommendations. (8 Ayes) 
 

 C. Legislative Update 
Jayne Bauer summarized and requested support positions for two bills.  First, the AB 194 
(Frazier) authorizing a regional transportation agency to apply to the California 
Transportation Commission to operate a high-occupancy toll (HOT) lane and second, HR 
1308 (Lowenthal) establishing the Freight Transportation Infrastructure Trust Fund 
 
At the recommendation of Board Member Spering, the STA Board modified the 
recommendation as shown below in strikethrough bold italics. 
 

  Recommendation: 
Approve the following positions: 

 AB 194 (Frazier) authorizing a regional transportation agency to apply to the 
California Transportation Commission to operate a high-occupancy toll (HOT) lane; 
Support in concept 

 
On a motion by Board Member Spering, and a second by Board Member Price, the STA 
Board approved the recommendation as amended shown above in strikethrough bold italics. 
(8 Ayes) 
 

 HR 1308 (Lowenthal) establishing the Freight Transportation Infrastructure Trust 
Fund; Support 

 
On a motion by Vice Chair Richardson, and a second by Board Member Spering, the STA 
Board approved the recommendation. (8 Ayes) 
 

 D. State Route (SR) 12 East Gap Closure Project 
Janet Adams noted that the past fifteen years, the STA has actively supported efforts to 
improve safety on State Route 12.  She commented that Caltrans is currently completing the 
construction of the last segment of SR 12 East safety improvements programmed in the State 
Highway Operations and Protection Program (SHOPP).  She noted that when completed, this 
will leave a two mile stretch of SR 12 located just west of the City of Rio Vista that has been 
provided wider shoulders and improved sight lines to improve traveler safety.  She concluded 
by stating that in order to receive the necessary focus of Caltrans, staff is recommending the 
STA Board authorize the STA Chair to forward a letter to Caltrans requesting the completion 
of the Project Study Report and 2016 SHOPP funding for the SR 12 East Gap Closure 
Project. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
Vice-Chair Richardson indicated that he plans to send a follow-up letter to Caltrans informing 
them of a recent fatality and the importance to improve safety along this corridor.   
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  Recommendation: 
Authorize the Chair to forward a letter to Caltrans to: 

1. Complete the SR 12 Gap Closure Project Study Report to be completed by June 2015; 
and 

2. Support funding for the SR 12 Gap Closure Project in the 2016 SHOPP for 
rehabilitation including constructing standard cross-section of 8 foot shoulders and 12 
foot lanes. 

 
  On a motion by Vice Chair Richardson, and a second by Board Member Spering, the STA 

Board approved the recommendations. (8 Ayes) 
 

 E. Active Transportation Program (ATP) Update - Candidate Projects 
Drew Hart noted that last year, the California Transportation Commission (CTC) awarded 
Round 1 funding for the statewide ATP.  He commented that STA’s Safe Routes to School 
Program submittal was one of the projects selected for funding by the CTC and that the 
second round of the program is scheduled to be awarded later this year by the CTC for the 
statewide ATP and by the Metropolitan Transportation Commission (MTC) for the regional 
ATP.  STA staff has been working with local projects to identify the potential ATP applicants 
for Round 2.  He noted that staff anticipates requests for letters of support from each of these 
applicants with the approval of the list of projects.  He cited that staff recommends letters of 
support for the projects and that this approval process is not requisite to apply for ATP funds 
at the state level; however, MTC has chosen to build into their guidelines a penalty for 
projects that are not approved by and/or consistent with the region’s goals and objectives. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
None presented. 
 

  Recommendation: 
Approve the following: 

1. Authorize the Executive Director to sign letters of support for the following ATP 
applicants:  

i. Vallejo – Bay Trail/Vine Trail 
i. Suisun City – McCoy Creek Trail 

ii. Fairfield – East Tabor Avenue 
iii. Solano County – Farm to Market 
iv. Fairfield – Transportation Center Gateway 
v. Rio Vista – Active Transportation Plan  

2. Authorize the STA Executive Director to apply to the Active Transportation Program 
(ATP) for a Safe Routes to School grant consisting of non-infrastructure programs and 
infrastructure projects in the cities of Benicia, Rio Vista, and Vallejo. 

 
  On a motion by Board Member Price, and a second by Board Member Sanchez, the STA 

Board approved the recommendations. (8 Ayes) 
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11. INFORMATIONAL – NO DISCUSSION 
 

 A. Regional Transportation Impact Fee (RTIF) - FY 2014-15 2nd Quarter Revenue Update 
 

 B. Fiscal Year (FY) 2014-15 Abandoned Vehicle Abatement (AVA) Program Second 
Quarter Report 
 

 C. Intercity Taxi Scrip Program Update 
 

 D. Consolidated Transportation Services Agency (CTSA)/Mobility Management Program 
Update  
 

 E. Bike to Work Week May 11-15, 2015 
 

 F. SNCI Call Center/Transportation Info Depot Update 
 

 G. Summary of Funding Opportunities 
 

 H. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2015 
 

12. BOARD MEMBER COMMENTS 
 

13. ADJOURNMENT` 
The next regularly scheduled meeting of the STA Board is at 6:00 p.m., Wednesday, May 13, 
2015, Suisun Council Chambers. 
 

 Attested by: 
 
 
                                   /May 4, 2015 
Johanna Masiclat        Date 
Clerk of the Board 
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Agenda Item 8.B 
May 13, 2015 

 
 

 
 
 
 

TECHNICAL ADVISORY COMMITTEE 
Draft Minutes for the meeting of 

April 29, 2015 
 

1. 
 

CALL TO ORDER 
The regular meeting of the STA’s Technical Advisory Committee (TAC) was called to order by 
Daryl Halls at approximately 1:30 p.m. in the Solano Transportation Authority (STA)’s 
Conference Room 1. 
 

 TAC Members 
Present: 

 
Graham Wadsworth 

 
City of Benicia 

  Joe Leach City of Dixon 
  George Hicks City of Fairfield 
  Dave Melilli City of Rio Vista 
  Dan Kasperson City of Suisun City 
  Steve Hartwig City of Vacaville 
  Jill Mercurio City of Vallejo 
  Matt Tuggle Solano County 
    
 TAC Members 

Absent: 
 
David Kleinschmidt 

 
City of Vallejo 

    
    
 STA Staff 

Present: 
 
(In Alphabetical Order by Last Name)

  Anthony Adams STA 
  Janet Adams STA 
  Jayne Bauer STA 
  Ryan Dodge STA 
  Robert Guerrero STA 
  Daryl Halls STA 
  Drew Hart STA 
  Johanna Masiclat STA 
    
 Others Present: (In Alphabetical Order by Last Name) 
  Mona Babauta SolTrans 
  Nick Burton County of Solano 
  Jason Bustos SolTrans 
  John McKenzie Caltrans District 4 
  Adam Noelting MTC 
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2. 
 

APPROVAL OF THE AGENDA 
On a motion by Dave Melilli, and a second by Dan Kasperson, the STA TAC unanimously 
approved the agenda. (8 Ayes) 
 

3. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

4. REPORTS FROM CALTRANS, MTC AND STA STAFF 
1. Presentations 

A. Curtola Park & Ride Expansion Project Update Presented by Mona Babauta 
and Jason Bustos, SolTrans  

B. Summary of STIA Board Presentation on Local Streets & Roads Presented by 
Daryl Halls 

2. Staff Announcements 
A. Drew Hart cited that for the agencies in the Bay Area Air Quality 

Management District, STA has recently released a call for projects. This is 
through the Program Manager Funds portion of the Transportation Funds for 
Clean Air (TFCA). STA will award the approximately $108,000 available 
based on Air District guidelines. Call for projects closes May 29, 2015. 
Information was emailed out as well as posted to STA’s website. 

B. Anthony announced that the HSIP Cycle 7 call for projects was released.  He 
mentioned that Solano County has been successful with this program in the 
past, receiving funding the past few cycles.  He asked Nick Burton, Solano 
County, to give a brief explanation.  Nick Burton said the new HSIP Cycle 7 
round has a cost-benefit ratio that is now raised to 5, higher than last cycles.  
He also mentioned that the largest project cost total was raised to $10M. 

C. Graham Wadsworth thanked Bob Macaulay for attending the City of 
Benicia’s City Council meeting on April 21st to present the Comprehensive 
Transportation Plan (CTP) and Solano Rail Facilities Plan which was well 
received by the Mayor and the Councilmembers.  In addition, he noted that 
the ongoing dispute regarding the Benicia Intermodal project has been 
resolved.   

 
5. CONSENT CALENDAR 

On a motion by Dave Melilli, and a second by Joe Leach, the STA TAC approved Consent 
Calendar Items A and B.  (8 Ayes) 
 

 A. Minutes of the TAC Meeting of March 25, 2015 
Recommendation: 
Approve TAC Meeting Minutes of March 25, 2015. 
 

 B. Dixon West B Street Pedestrian and Bicycle Undercrossing –Notice of 
Completion 
Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. Accept the West B Street Pedestrian and Bicycle Undercrossing contract as 
complete; and 

2. Authorize the Executive Director to file a Notice of Completion with the 
County Recorder’s office. 
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6. ACTION FINANCIAL ITEMS 
 

 A. None. 

7. ACTION NON-FINANCIAL ITEMS 
 

 A. Legislative Update 
Jayne Bauer summarized two bills which is being recommended for the STA Board to 
take support positions with proposed amendments.  She summarized each bill as 
follows: 

AB 1250 (Bloom) 
This bill would exempt from the weight limitation transit buses procured 
through a solicitation process pursuant to which a solicitation was issued before 
January 1, 2016.  In order to comply with state and federal mandates for 
cleaner, safer and more accessible buses, bus weights have started exceeding 
the weight limits.  Law enforcement agencies have cited transit agencies for 
running heavy buses.  This bill would provide bus manufacturers with time to 
make adjustments to the weight of a bus while suspending transit operators 
from being cited while a study to determine appropriate weights is conducted.  
She added that in 2012, the STA Board approved support of a similar bill, AB 
1706 (Eng), with a proposed amendment requested by the STA TAC to prohibit 
increased bus weights on residential streets due to concerns of pavement 
sustainability.  Staff recommends a position of support with a proposed 
amendment to prohibit increased bus weights on residential streets. 

 
  SB 254 (Allen) 

In January of this year, the California State Transportation Agency (CalSTA) 
released draft language for a potential budget trailer bill related to managed 
lanes and highway relinquishments. On April 22, 2015, Senator Ben Allen 
went forward to author the Administration’s bill by amending Senate Bill (SB) 
254, which would establish a general authorization for Caltrans and the CTC to 
relinquish state highways to cities and counties for those highways deemed to 
present more of a regional significance. The goal of the bill is to streamline the 
relinquishment process and deter the Legislature from introducing one-off bills 
dealing with specific segments of the state highway System.  Staff recommends 
a position of support with a proposed amendment to include Joint Powers 
Authorities as eligible to receive relinquishments. 

 
  Recommendation: 

Forward a recommendation to the STA Board to take the following positions: 
 Assembly Bill (AB) 1250 (Bloom) - support with a proposed amendment to 

prohibit increased bus weights on residential streets 
 Senate Bill (SB) 254 (Allen) – support with a proposed amendment to include 

Joint Powers Authorities as eligible to receive relinquishments 
 

  On a motion by George Hicks, and a second by Steve Hartwig, the STA TAC 
unanimously approved the recommendation. (8 Ayes) 
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8. INFORMATIONAL – DISCUSSION 
 

 A. STA’s Draft Overall Work Plan (OWP) for Fiscal Years (FY)  
FY 2015-16 and FY 2016-17 
Daryl Halls reviewed the STA's OWP for FY 2015-16 and FY 2016-17.  He noted that 
the plans, projects and programs contained in the current OWP have been updated to 
reflect milestones achieved in FY 2014-15.  He commented the milestones from the 
current OWP will be highlighted to the STA Board. 
 

 B. Comprehensive Transportation Plan (CTP) Update – Status of Local Agency 
Priorities and Public Outreach 
Ryan Dodge provided an update to the public outreach of the CTP.  He noted that staff 
has made three presentations to date and has received 25 comments that are being 
tracked and will be included in the CTP with responses.  He also noted that staff has 
also met with public works and planning staff from all seven cities and the County to 
discuss their priority projects and that their respective priority project submittals are 
due to STA by May 21st.  
 

 C. I-80/I-680/State Route 12 Project Status  
Janet Adams provided a construction status update to the I-80/I-680/SR 12 Interchange 
Project with an estimated completion date of late 2016.   
 

 D. Discussion of Allocation Formula Options for Future Local Roads Funds 
The TAC members discussed distribution formulas for Solano County to assist staff 
determine which formula would be most appropriate for OBAG cycle 2 or the potential 
revenue generated from local measures.   
 
After discussion, the TAC will plan for a special meeting to further discuss their 
options for future local roads funding.   
 

 NO DISCUSSION ITEMS 
 

 E. Summary of Funding Opportunities 
 

 F. Draft Meeting Minutes of STA Board and Advisory Committees 
 

 G. STA Board and Advisory Committee Meeting Schedule for Calendar Year 2015
 

9. FUTURE STA TAC AGENDA ITEMS 
A summary of the agenda items for May and June 2015 were presented. 
 

10. ADJOURNMENT 
The meeting was adjourned at 2:40 p.m. 
 

 The next regular meeting of the Technical Advisory Committee is scheduled at, 1:30 p.m. on 
Wednesday, May 27, 2015. 
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Agenda Item 8.C 
May 13, 2015 

 
 
 

DATE: May 1, 2015 
TO: STA Board 
FROM: Susan Furtado, Accounting & Administrative Services Manager 
RE: Fiscal Year (FY) 2014-15 Third Quarter Budget Report 
 
 
Background: 
The Solano Transportation Authority (STA) staff regularly provides the STA Board with 
budget updates on a quarterly basis.  In February 2015, the STA Board adopted the FY 2014-
15 Mid-Year Budget Revision and the final budget revision is scheduled in June 2015.  In 
March 2015, the STA Board was presented with the Second Quarter Budget Report for FY 
2014-15.   
 
Discussion: 
The STA revenue and expenditure activity (Attachment A) for the FY 2014-15 Third Quarter 
reflects the overall STA program administration and operations expenditure at $11,251,093 
(30%) of the budget with total revenue received at $11,932,388 (32%) of budget projections. 
 
Revenues: 
Revenues received during the Third Quarter of the fiscal year primarily consist of quarterly 
or annual advances.  As most STA programs are funded with grants on a reimbursement 
basis, the reimbursements from fund sources for the Third Quarter were billed and received 
after the quarter ending March 31, 2015.  The revenue budget highlights are as follows: 
 

1. The Transportation Development (TDA) Art. 4/8 fund of $244,713, TDA Art. 3 funds 
of $286,959 for the Dixon B Street Undercrossing Project and the Safe Routes to 
School (SR2S) Program, and the OneBayArea Grant (OBAG)/State Surface 
Transportation (STP) fund of $337,580 were received for transportation planning and 
administration and the SR2S Program. 

2. The Congestion Mitigation Air Quality (CMAQ) fund of $275,182 were received for 
the Transit and Rideshare Services/Solano Napa Commuter Information (SNCI) 
program administration and the Countywide Travel Training/Ambassador Program. 

3. The State Transit Assistance Fund (STAF) for the different transit programs has 
received the total amount of $1,724,690. 

4. The State Transportation Improvement Program (STIP) funds for the Jepson Parkway 
Project has received the total amount of $307,205. 

5. Regional Measure (RM) 2 funds in the amount of $5,785,093 were received for the 
different RM 2 projects: I-80/I-680/State Route (SR) 12 Interchange Project, I-80 
Eastbound Truck Scales Relocation Project, the 1-80 Express Lanes, and the North 
Connector Project.  Subsequently, the I-80 Eastbound Truck Scales Relocation 
Project has received refund from the State Controller’s for the unused RM 2 funds 
paid to Caltrans in the amount of $778,708 for right of way activities and will 
subsequently use the amount to pay Caltrans for the construction phase of the project.  
In addition, the I-80/I-680/State Route (SR) 12 Interchange Project received the 23
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amount of $1,142,000 from the sale of property, 3630 Richie Road, Fairfield for the 
parcel not used for the project and will returned the funds to the RM 2 allocation from 
where it was originally billed.  

6. The Dixon B Street Underscrossing Project has total advanced funding carried over 
from the prior year in the amount of $965,708, which is being used as the matching 
fund for the construction phase of the project. 

 
Expenditures: 
STA’s projects and programs are underway and expenditures are within budget projections.  

1. STA’s Management and Operations is within the Third Quarter budget projection at 
62% of budget. 

2. Transit and Rideshare Services/Solano Napa Commuter Information (SNCI) is at 
26% of budget. 

3. Project Development is at 29% of budget. 
4. Strategic Planning is at 21% of budget. 

 
Consultant billings for the different programs and projects such as the: SNCI General 
Marketing Program, Bike to Work Campaign, Bike Links, Solano Express Marketing, 
Transit Corridor Study/Short Range Transit Plan (SRTP) Coordination and Implementation, 
Countywide Travel Training Program, Transit Consolidation/Implementation, Intercity Taxi 
Scrip/Paratransit Program, Local Project Delivery State Route (SR) 12/Church Road, and the 
Suisun Amtrak Rehabilitation Project were submitted after the end the Quarter.  Therefore, 
the forecasted expenditures for these projects for actual work completed are not reflective of 
the budget ratio for the third quarter. 
 
The total revenue and expenditure for the Third Quarter is consistent with the projected FY 
2014-15 budgets. 
 
Fiscal Impact: 
The Third Quarter Budget for FY 2014-15 is within budget projections for the Revenue 
received of $11.93 million (32%) and Expenditures of $11.25 million (30%). 
 
Recommendation: 
Receive and file. 
 
Attachments: 

A. STA FY 2014-15 Third Quarter Budget Report 
B. 2015 Budget and Fiscal Reporting Calendar 
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Third Quarter Budget Report
FY 2014-15

July 1, 2014 - March 31, 2015
May 13, 2015

STA Fund
FY 14-15  
Budget

Actual 
Received 

YTD
% Operations & Administration

FY 14-15  
Budget

Actual Spent 
YTD

%

Members Contribution/Gas Tax (Reserve Accounts) 100,000             100,000            100%
Members Contribution/Gas Tax 210,562             210,562             100%

Transportation Dev. Act (TDA) Art. 4/8 397,585             244,713             62% STA Board of Directors/Administration 45,000               22,457               50%
TDA Art. 3 589,212             20,624               4% Expenditure Plan 75,000               15,000               20%

State Transit Assistance Fund (STAF) 3,005,143          1,724,690          57% Contributions to STA Reserve Account 100,000             -                         0%
One Bay Area Grant (OBAG)/Surface Transportation Program (STP) 764,912             321,853             42% Subtotal $1,852,635 $1,147,430 62%

OBAG Safe Routes to School (SR2S) 321,677             15,727               5%
MTC Grant 1,614,000          128,572             8% Transit/SNCI Management/Administration 457,076             325,774             71%

Federal Earmark -                         18,451               0% Employer/Van Pool Outreach 23,700               16,680               70%
Regional Measure (RM) 2 - North Connector - Design 3,786                 0% SNCI General Marketing 53,500               3,360                 6%

RM 2 -  I-80 Express Lanes 42,484               28,810               68% Commute Challenge 31,800               27,124               85%
RM 2 - I-80 Interchange Project 51,316               50,876               99% Bike to Work Campaign/Incentives 20,000               344                    2%

RM 2 - I-80 East Bound (EB) Truck Scales Relocation 6,309                 5,587                 89% Bike Links 15,000               0%
Transportation for Clean Air (TFCA) 264,799             92,622               35% Emergency Ride Home (ERH) Program 6,000                 4,241                 71%

TFCA - NCTPA 23,958               2,891 12% Rideshare Services -  Napa 23,958              2,988               12%
Yolo/Solano Air Quality Management District (YSAQMD) 98,423               91,057               93% Safe Route to School (SR2S)Program 736,666             217,822             30%

Congestion Mitigation Air Quality (CMAQ) 615,446             275,182             45% Transit Management Administration 137,958             52,689               38%
Regional Rideshare Program (RRP) 240,000             178,571             74% Transit Corridor Study/SRTP Coordination/Implementation 370,000             25,088               7%

FTA 219,950             0% Lifeline Program 17,000               13,936               82%
New Freedom 265,645             53,129               20% Paratransit Coordinating Council (PCC) 40,000               19,285               48%

JARC 179,200             96,158               54% Solano Express Marketing 157,500             6,293                 4%
Abandoned Vehicle Abatement (AVA) Program/DMV 10,000               5,451                 55% Solano Senior & People with Disabilities Committee 30,000               9,775                 33%

Local Funds - Cities/County 425,168             172,944             41% CTSA/Mobility Management Program 314,446             76,582               24%
Taxi Scrip Farebox 78,469               0% ADA in Person Eligibility Program 200,776             88,820               44%

RTC/Clipper/Bike Link Cards 524                    0%
Sponsors 17,100               9,534                 56%

Interest 3,140                 0% One Stop Transportation Call Center 166,339             103,902             62%

Subtotal $9,728,045            3,953,625 41% Transit Consolidation/Implementation 369,890             74,118               20%

Transportation for Clean Air (TFCA)               310,063               186,087 60%
Interest                      527 0%

Subtotal $310,063 $186,614 60%

Department of Motor Vehicle (DMV) 320,000             176,258             55%
Interest 67                      0%

Subtotal $320,000 $176,325 55%

Local Streets & Roads Annual Report 10,836               8,562 79%

STIP 55,791               144,802             260%
TDA Art 3 & 4/8 239,506             266,335             111%

Local Match-City of Dixon 994,548             965,708             97%
Interest 50                      0%

Subtotal $1,289,845 $1,376,895 107%

RTIF Fee 550,000             120,580             22%
Interest 0%

Subtotal $550,000 $120,580 22%

Suisun AMTRAK Rehabilitation 200,000             4,658 2%

State Transportation Improvement Program (STIP) 200,000 288,754 144% Alternative Fuel Plan Implementation 57,521               24,162 42%
Contingency Funds - Project 500,000             0% Jepson Parkway 750,000             584,519 78%

County of Solano 50,000 24,269               49% SR12/Jameson Canyon Project 100,000             38,912 39%
Interest (184) 0% I-80/I-680/SR 12 Interchange Project 21,000,000        5,590,562 27%

Subtotal $750,000 $312,839 42%

I-80 East Bound (EB) Truck Scales Relocation Project 212,618             (609,852) -287%

RM 2 Funds 212,618 (548,297) -258%

Interest 416 0%

Subtotal $212,618 ($547,881) -258% Redwood Parkway Drive Improvement Project 16,000               3,042 19%

Dixon B Street Undercrossing 1,289,845          1,354,541 105%

STIP/TCRP 100,000             100,000             100%
Interest 197                    0%

Subtotal $100,000 $100,197 100% DMV Abandoned Vehicle Abatement  (AVA) Program 320,000             142,119 44%

Subtotal $28,849,991 $8,411,993 29%

Preliminary Engineering/Right of Way - RM-2 Funds 200,000             55,313               28%
Interest 18                      0%

Subtotal $200,000 $55,331 28%

RM 2 Funds          21,000,000 5,522,169 26% Events 9,100 8,743 96%
Interest                    (261) 0% Model Development/Maintenance 109,743 29,364 27%

Subtotal $21,000,000 $5,521,908 26%

RM 2 Funds 3,094,399          670,635             22%
Interest 146                    0%

Subtotal $3,094,399 $670,781 22%

Priority Conservation Area (PCA) 74,840 24,606 33%

STIP/PPM 16,000               5,195                 32% Bike/Ped Planning 70,000 69,581 99%
Interest (21)                     0% TFCA Programs 310,063 102,916 33%

Subtotal $16,000 $5,174 32% Subtotal $2,494,315 $532,787 21%

TOTAL, ALL REVENUE $37,570,970 $11,932,388 32% TOTAL, ALL EXPENDITURES $37,570,970 $11,251,093 30%

 Strategic Planning

2%

I-80 Express Lanes Project 3,094,399          536,504 17%

50%

Comprehensive Transportation Plan (CTP) Follow Up 73,432 32%

Rail Facilities Plan

20%

Local Project Delivery (SR 12/Church Rd)

95%

Public Private Partnership (P3) Feasibility Study 178,017             99,379

507,684             

73,433 36,582

212,618             

Benicia Intermodal Project

Regional Impact Fee Implementation Program 550,000             9,149

484,236

North Connector-East  Project Closeout/Mitigation

Planning Management/Administration 121,669119,605

Project Development

13,258

0%

77%

0%

200,000             40,305

42%

784,889             

26%$1,158,883

68%

22%

Transit and Rideshare Services/SNCI

EXPENDITURES

90,062               

STIP Planning, Programming and Monitoring (PPM) 182,901             

REVENUES

56%

1,109,973          

Abandoned Vehicle Abatement Program

Subtotal $4,374,029

Countywide Travel Training Program 417,531             

Intercity Taxi Scrip/Paratransit Program

Jameson Canyon Project

17,165               

Project Management/Administration

North Connector East Project Closeout/Mitigation

101,957             

Operations Management 1,632,635          

Regional Transportation Impact Fee (RTIF) Program

TFCA Program

Redwood Parkway Drive/Fairgrounds Improvement Project

98,288               73,337

Dixon B Street Undercrossing

Jepson Parkway Project

I-80 Express Lanes Project

 I-80/I-680/SR 12 Interchange Project

Regional Impact Fee (Feasibility Study/AB 1600)

226,543

I-80 East Bound (EB) Truck Scales Relocation Project

Solano County PDA Program 1,500,988 65,894 4%

56%

75%

102%

Solano Projects Online Tracker (SPOT) 35,000               14,600
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ASTA Board Meeting Schedule:

May                  
2015

FY 2014-15 Third Quarter Budget Report

FY 2014-15 AVA Third Quarter Program Activity Report 

FY 2015-16 Budget Revision and FY 2016-17 Proposed Budget Adoption

Updated Five Year Budget Projection  - FY 2015-16 through FY 2019-20

FY 2015-16 Provisionary Indirect Cost Rate Application

FY 2014-15 Annual Audit

FY 2015-16 First Quarter Budget Report

STA Employee 2016 Benefit Summary Update

OCTOBER            
2015

FY 2014-15 4th Quarter Budget Report

DECEMBER           
2015

FY 2015 Budget and Fiscal Reporting Calendar

JUNE                 
2015

JULY                 
2015

SEPTEMBER          
2015

FY 2014-15 AVA Fourth Quarter Program Activity Report 

FY 2014-15 Final Budget Revision
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Agenda Item 8.D 
May 13, 2015 

 
 
 
 
 

 

DATE:  April 29, 2015 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Dixon West B Street Pedestrian and Bicycle Undercrossing – 

Notice of Completion  
 
 
Background: 
The City of Dixon’s West B Street pedestrian crossing is located between N. Jackson Street 
and N. Jefferson Street in close proximity to Dixon’s downtown, Anderson Elementary 
School and adjacent residential areas.  Although there are three at-grade crossings connecting 
residents to Dixon’s downtown, West B Street is the only Union Pacific Railroad (UPRR) 
approved crossing for pedestrians.  UPRR granted an easement at West B Street and paved 
the crossing to allow pedestrian and bicycle access.  The two other at-grade crossings 
accessing Dixon’s downtown are at West A Street and First Street (SR 113).  Both streets 
were granted easements across the railroad tracks for vehicles only and do not have 
sidewalks at this time. 
 
The rail line accommodates 32 Capitol Corridor passenger trains and 6-12 daily freight trains 
that cross the West B Street pedestrian path on a daily basis.  More than 300 pedestrian and 
bicyclists also use this facility on a daily basis.  The majority of users are school children that 
cross the railroad tracks twice per day.  The City of Dixon has developed a plan to 
underground the West B Street pedestrian crossing to address the current at-grade crossing 
safety issues.   
 
The STA identified the City of Dixon’s West B Street Undercrossing Project as priority 
project in the Solano Countywide Bicycle and Pedestrian Plans and the Solano Rail Crossing 
and Inventory Plan.  In addition, the STA’s Safe Routes to School Advisory Committee also 
recommended funding investments to support the West B Street Undercrossing Project.  The 
West B Street Undercrossing Project will address safety concerns with the 
pedestrian/bicyclist conflicts with the trains.  It will also potentially serve as access to the 
center of the rail tracks for Dixon’s proposed passenger rail station. 
 
In March of 2013, the STA Board approved Resolution No 2013-14 authorizing the 
Executive Director to advertise and award a construction contract for the West B Street 
Pedestrian and Bicycle Undercrossing project in Dixon for a total amount not to exceed 
$6,200,000.  Bids for the West B Street contract were opened on April 19, 2013, and the 
contract was awarded to RGW, Inc. in the amount of $5,498,261.   
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Discussion:  
In April 2013, the Board approved the award of the construction contract to RGW Inc. for the 
West B Street Pedestrian and Bicycle Undercrossing Project in Dixon and a construction 
budget of $6.2 million including 20% contingencies.  RGW’s bid was $5,498,261.  The STA 
Project Manager worked with the Construction Management (CM) firm and contractor to 
value engineer the project to reduce costs in anticipation of additional costs from Union 
Pacific Railroad for engineering and flagging support during construction.  STA, the City, the 
CM and RGW effectively partnered in this effort and completed the revised project for a total 
construction cost of $5,287,324.11 with no claims on the project.  This was accomplished 
even with the complexity of staging the undercrossing construction with two weekend 
closures of the UPRR mainline tracks to install cut and cover precast tunnel sections.  The 
construction contract for the West B Street Pedestrian and Bicycle Undercrossing was 
completed March 12, 2015.  The Contractor has responded and accepted the Proposed Final 
Estimate with minor adjustments.  As such, STA staff is recommending the Board accept the 
work as complete and direct the Executive Director or his designee to file a Notice of 
Completion with the County Recorder’s office.  This action by the Board will release the 
Surety bonds secured by RGW Inc. (contractor) to ensure the performance of the work and 
allow for final payment to be made.  Presented below is a summary of the budget status for 
this project. 
 
Construction Budget        $6,200,000 
Final Construction Cost       $5,287,324 
Complete Design/Utility Relocations/UPRR/CM/PM Budget  $1,827,676  
 
The recommendation to accept this contract as complete and file a Notice of Completion was 
unanimously approved at the April 29, 2015 TAC meeting. 
 
Funding Source Program Year    

TDA 4/8  2011-12  $325,000  
TDA 4/8  2012-13  $325,000  
TDA 4/8  2013-14  $325,000  

RSTPLE-6249 (029) 
CON  (Fed OBAG)   $2,462,000  

RSTPLE-6249 (029) CE  
(Fed Earmark)   $368,000  

RSTPLE-6249 (029) 
CON M400  (Fed OBAG)   $1,394,000  
RSTPLE-6249 (029) 
CON 5590  (Fed 
Earkmark)   $300,000  
TDA Art. 3 2012-13 $125,000  

TDA Art 3 June 2014 2013-14 $250,000  

TDA Art 3 Oct 2014 2014-15 $90,000  

City’s Local Match    $1,151,000  

Project Total  2014    $7,115,000  
 
Fiscal Impact: 
The Project was funded with the following fund sources: 
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Recommendation: 
Approve the following: 

1. Accept the West B Street Pedestrian and Bicycle Undercrossing contract as complete; 
and 

2. Authorize the Executive Director to file a Notice of Completion with the County 
Recorder’s office.   

 
Attachment: 

A. Notice of Completion 
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Recording Requested By: 

 SOLANO TRANSPORTATION AUTHORITY 

 

When Recorded, Return To: 

 Solano Transportation Authority 

 Executive Director 

 One Harbor Center, Suite 130 

 Suisun City, CA 94585 

 

 
SOLANO TRANSPORTATION AUTHORITY 

NOTICE OF COMPLETION 

(Cal. Civil Code §§ 9204, 9208) 

 

 

Notice is given that: 

 
1. The City of Dixon, whose address is 600 East A Street, Dixon, CA, owns in fee, or has an interest 

in that certain real property situated in the City of Dixon, in the County of Solano, State of 

California, described as follows: 

 

W “B” Street Pedestrian and Bicycle Undercrossing 

 

2. The Solano Transportation Authority (STA), whose address is One Harbor Center, Suite 130, 

Suisun City, CA, on behalf of the owner, City of Dixon, entered into a contract with RGW 

Construction, Inc. on April 23, 2013, with Fidelity and Deposit Company of Maryland as surety, 

for the construction of the W “B” Street Pedestrian and Bicycle Undercrossing Project which 

included the following: 

 

Installation of a pedestrian undercrossing under Union Pacific Railroad, including 

sidewalks, stairs, ramps, fences, illumination system, landscaping, irrigation and drainage 

system. 

 

3. The work of improvement, as a whole, was completed by the Contractor on May 13, 2015, the 

STA Board of Directors having made and entered this resolution accepting the contract on that 

date. 

 

4. The undersigned owns the following interest in said property described above: agent for Owner 

Solano County. 

 

The undersigned, Daryl K. Halls, being duly sworn says: 

 

That he is the person signing the above document; that he is the Executive Director of the Solano 

Transportation Authority; and swears under penalty of perjury that he has read the same, and 

knows the contents thereof, and that the facts stated in this Notice are true. 

 

 

By _________________________________ 

 Daryl K. Halls, Executive Director 

 Solano Transportation Authority 
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A notary public or other officer completing 

this certificate verifies only the identity of 

the individual who signed the document to 

which this certificate is attached, and not 

the truthfulness, accuracy, or validity of 

that document. 

 

ACKNOWLEDGMENT 

 

 

 

 

 

 

 

State of California  ) 

    ) 

County of Solano  ) 

 

On ________________before me, Daryl K. Halls, personally appeared, who proved to me on the 

basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her/their 

authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 

the entity upon behalf of which the person(s) acted, executed the instrument.  

 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 

foregoing paragraph is true and correct. 

 

WITNESS my hand and official seal. 

 

 

Signature ________________________    (Seal) 

     Johanna Masiclat  

    Clerk of the Board  

    Solano Transportation Authority 
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 Agenda Item 8.E 
 May 13, 2015 

 
 

 
 
 
 
DATE:  May 3, 2015 
TO:  STA Board 
FROM: Liz Niedziela, Transit Program Manager 
RE: Faith in Action Contract for Transportation Services by Volunteer Caregivers  
 
 
Background: 
On June 11, 2014, based on the request letter from County of Solano's Department of Resource 
Management on behalf of the Solano County Board of Supervisors, the STA Board accepted 
responsibility for managing the intercity paratransit service on behalf of the seven cities and the 
County.  The Transportation Services by Volunteer Caregivers, currently operated by Faith In 
Action, is a component of the Intercity Paratransit program.  Funding for this program is included in 
the Solano County TDA matrix, which the STA Board approved in January 2015. 
 
Discussion: 
The current contract for Transportation Services by Volunteer Caregivers was awarded by Solano 
County.  This contract will expire on June 30, 2015.  After the contract expires, Solano County will 
no longer manage the program.  In order to continue this successful program, the STA would need 
to contract with Faith in Action effective July 1, 2015.  Since Faith in Action was the only bidder in 
the Solano County’s Request for Proposal, STA staff is recommending to enter into a contract with 
Faith in Action to continue the services of providing volunteer driver transportation services for 
medical appointments for seniors 60 years and older.   
 
Fiscal Impact: 
Solano County's TDA funds will be claimed by STA in the amount of $40,000 for the 
Transportation Services by Volunteer Caregivers program.   
 
Recommendation: 
Authorize the Executive Director to enter into a one-year contract with Faith in Action for an 
amount not-to-exceed $40,000 to provide Transportation Services by Volunteer Caregivers with a 
two-year annual renewal option. 
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Agenda Item 8.F 
May 13, 2015 

 
 
 
 
 

 
 
DATE: April 27, 2015 
TO: STA Board 
FROM: Kristina Holden, Transit Mobility Coordinator 
RR: 2015 Paratransit Coordinating Council (PCC) Work and Outreach Plans 
 
 
Background 
STA staff and the Paratransit Coordinating Council (PCC) have updated the PCC Work Plan and 
Outreach Plan.  The purpose of the PCC Work Plan and outreach activities are to promote 
awareness of the PCC and its advisory function and to encourage people with disabilities, 
seniors, and the economically disadvantaged to have the opportunity to provide comments on 
Solano County’s transportation system.  
 
Discussion: 
The PCC approved adding locations in Dixon and Rio Vista to the rotating schedule of PCC 
meeting locations throughout the county to make it easier for the public to attend, broadly 
publicizing meetings, and improving PCC presence on the internet.  In addition, the PCC approved 
coordinating with Solano County Transit Operators to provide opportunities for in person outreach 
for transit services and policy changes.  
 
At the March 19th PCC meeting, the PCC unanimously voted to forward a recommendation to 
the STA Board to approve the 2015 PCC Work Plan (Attachment A) and the 2015 PCC Outreach 
Plan (Attachment B).  The PCC may wish to add tasks to the Work and/or Outreach Plans 
throughout the year, as they deem necessary.  After approval of any changes to the Work or 
Outreach Plan by the PCC, the modifications to the Work or Outreach Plan would brought back 
to the STA Board for action. 
 
Fiscal Impact: 
The 2015 Work Plan expenses are included the FY 2014-15 and FY 2015-16 budgets. 
 
Recommendation: 
Approve the 2015 PCC Work Plan as shown in Attachment A and the 2015 PCC Outreach Plan 
as shown in Attachment B. 
 
Attachments: 

A. 2015 PCC Work Plan 
B. 2015 PCC Outreach Plan 
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ATTACHMENT A 
 

PCC 
 

2015 DRAFT PCC Work Plan 
# Activity Tasks 2015 Timeline
1 Administrative Elect PCC Officers (if needed) November 2015
2 Outreach

  
Develop a strategy to increase/maintain PCC 
Membership. (i.e., press releases letters of outreach, 
etc.) 

January – December 
Until vacancies are 
filled. 

3 Outreach Improve the identity of the PCC through marketing 
strategies. 

January – December 

4 Outreach Outreach to Solano Community College. January - December 
5 Outreach Outreach to senior centers, people with disabilities 

groups, low income and transit dependents. 
January – December 

6 Outreach Develop stronger PCC presence on the STA Website. January – December
7 Projects Participate in studies and programs that impact 

transportation for seniors, people with disabilities, low 
income, and transit dependents. (Mobility 
Management Program) 

January – December 

8 Projects Develop expertise and understanding of the range of 
transportation services for Solano for seniors, people 
with disabilities, low income, and transit dependents. 

January – December 

9 Projects Improve understanding of Americans with Disabilities 
Act (ADA) and how it relates to ADA Paratransit and 
transit services.  

January – December 

10 Projects Coordinate with Solano County Transit Operators to 
provide opportunities for in person outreach for transit 
services and policy changes 

January-December 

11 Funding Establish FTA Section 5310 application scoring 
subcommittee. 

TBA 

12 Funding Review and score FTA Section 5310 applications. TBA 
13 Funding Review TDA Article 4/8 Claims for Cities STA and 

SolTrans 
January – December 
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2015 DRAFT Solano Paratransit 
Coordinating Council Outreach Plan 

 
Purpose: 

 
• To increase the awareness of the Paratransit Coordinating Council and its 

information and advisory functions on transportation issues concerning Solano 
seniors, people with disabilities, the economically disadvantaged, and transit 
dependent riders. 

• To encourage participation in the PCC as committee members and by the 
public in general. 

 
 

1. Update and print the Paratransit Coordinating Council Brochure as 
needed. 

2. Distribute Paratransit Coordinating Council 
Brochures  

a. Make brochures available to all Paratransit 
providers for distribution on their vehicles  

b. Continue to distribute brochures at two or more locations in each city in 
Solano County  

3.   Outreach Program targeting senior centers and groups 
a.   Hold a PCC meeting at a different location throughout the year 
b.   Publicize meetings 

1.   Distribute agenda to Board Clerk at all Cities/County 
2.   Flyers on Paratransit vehicles in the city the meeting will be held 
3.   Senior Centers of the city where the meeting will be held 
4.   Post on STA website 
5.   Post in Newspaper 
6.   Post on Social Media Platforms 

c.   Improve PCC presence on the internet by linking improved STA website pages to 
senior and people with disabilities interest groups via weblinks. 

d.   Location of Meetings (depending on availability) 
1. Suisun City Hall (DART)  
2. Solano Community College – Fairfield Campus (DART/SolTrans)  
3. Ulatis Community Center (Vacaville City Coach Special Services) 
4. Fairfield Community Center (DART)  
5. Benicia City Hall (SolTrans)  
6. Vallejo Joseph Room at JFK Library (SolTrans)  
7. Rio Vista- location to be determined based on availability (Rio Vista Delta 

Breeze) 
8. Dixon- Transportation Center (Dixon Readi-Ride) 
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Agenda Item 8.G 
May 13, 2015 

 
 
 
 

 
 

DATE : May 6, 2015 
TO:  STA Board 
FROM: Kristina Holden, Transit Mobility Coordinator 
RE:  Americans with Disabilities Act (ADA) In-Person Eligibility Contract Amendment 
 
 
Background:  
On April 19, 2013, Solano Transportation Authority (STA) entered into contract with C.A.R.E. 
Evaluators for the ADA In-Person Eligibility Program, with the contract expiration date of June 30, 
2015.  This contract provides In Person Assessments in each city of Solano County for people that may 
be eligible for ADA Paratransit and Taxi Scrip services.  Solano County’s transit operators provide 
complimentary paratransit service to and from the assessment site for the applicant and a personal care 
attendant if needed.  The amount of this contract was set at $212,244.  The amount of $104,172 for 
Fiscal Year (FY) 2013-14 and $108,072 for FY 2014-2015 which was based on an estimated 1,100 
assessments per year.  As of May 2015, C.A.R.E. Evaluators has been paid for $210,649 of their 
contracted amount, leaving only $1,595 for the remaining five months of their contract.  
 
During year one of the program, FY 2013-14, C.A.R.E. Evaluators completed 1,172 assessments, an 
average of 97 per month and 72 assessments over the estimated total.  In the current FY 2014-15, year 
two of the program, the monthly average of assessments increased from 97 to 108.  Based on the 
current monthly trend, C.A.R.E. Evaluators are set to complete 1,296 assessment by June 30, 2015, 
196 assessments over the projected total. 
 
Discussion: 
C.A.R.E. Evaluators submitted a letter dated February 16, 2015 to STA requesting a contract increase 
of $71,928 under the current Cost Plus Fixed Fee contract (Attachment A).  STA responded to 
C.A.R.E in writing, proposing $130 per assessment for an estimated amount of $41,730 (Attachment 
B).  In response to STA proposal, C.A.R.E. replied on April 3, 2015 (Attachment C).  C.A.R.E. 
proposed schedules changes to be implemented by May 2015 that reduces scheduled assessment days 
in Fairfield, Vacaville and Vallejo by 50%.  STA staff was concerned about decreasing the number of 
assessment being available and causing applicants to wait an unreasonable amount of time.  In order to 
control cost, STA requested a per assessment fee that would be charged for only completed 
assessments with no schedule change.   
 
C.A.R.E. Evaluators submitted revised proposal dated April 8, 2015 to STA (Attachment D).  The 
proposal included two options:  The first option was $194 per evaluation and keeping the current 
schedule or with a slight adjustment to the schedule.  The second option was $176 per evaluation with 
schedule adjustments including reassigning and consolidating assessment locations.  After reviewing 
the request and recognizing the increase of assessments, STA is recommending a contract amendment 
with C.A.R.E. Evaluators. In this contract amendment, STA is recommending moving to a per 
assessment model, at a rate of $176 per in-person assessment as requested by C.A.R.E for the 
remainder of the current contract, and for a limited extension of three (3) months.  This increase will 
include assessments that result in a determination letter and the few that do not, due to the applicant 
deciding not to complete the process.  The contract amendment does not include any payment for no 
shows or cancellations.  The $176 per in-person assessment includes all overhead costs including 39



 

administrative and employee travel expenses with no changes to the current schedule and number of 
assessment sites. 
 
The estimated additional funding proposed to finish the contract through June 30, 2015 is $93,535. The 
amount of $93,535 includes the outstanding amount of $17,503 for services through February 2015 
already billed and an estimated 432 assessments for March 2015- June 2015 at $76,032.  The 432 
assessments are based off the monthly average of 108 completed assessments in this fiscal year. This 
recommended contract amendment will expire June 30, 2015. 
 
C.A.R.E. Evaluators current contract has a clause for options years.  STA requested and received a 
budget from C.A.R.E for services in FY2015-16 (Attachment E). The proposed amount of $310,071 is 
almost three times the amount of the original contract per year.  STA staff is reviewing program 
options and is recommending a three month extension with C.A.R.E. Evaluators based off the above 
rate of $176 per completed assessment, with an amount not-to-exceed $57,024.  A three month 
extension will allow STA staff adequate time to assess the contract with C.A.R.E. Evaluators, review 
alternative program options and to recommend whether to move forward with the Request for Proposal 
(RFP) process or to another service option. 
 
Fiscal Impact: 
Funding is available through Regional Paratransit State Transit Assistance Funds (STAF) already 
included in the FY 2014-15 budget. The total additional funding needed is $93,535. 
 
Recommendation: 
Approve the following: 

1. The proposed contract amendment with C.A.R.E Evaluators in the amount of $93,535 for the 
ADA In-Person Eligibility Program, expiring June 30, 2015 with a total amount not-to-exceed 
$305,679. 

2. Authorize the Executive Director to negotiate and execute a three month extension with 
C.A.R.E. Evaluators for an amount not-to-exceed $57,024. 

 
Attachments:  

A. Contract Amendment request C.A.R.E. Evaluators dated February 16, 2015 
B. STA Response to C.A.R.E. dated March 26, 2015 
C. C.A.R.E. Response to STA dated April 3, 2015 
D. Contract Amendment request C.A.R.E. Evaluators dated April  8, 2015 
E. FY 2015-16 Budget Proposal from C.A.R.E Evaluators, dated February 6, 2015 
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February 16, 2015 

Solano Transportation Authority 

One Harbor Center, Suite 130 

Suisun city, CA  94585 

 

Attn: Kristina Holden 

Re: Countywide A.D.A. In-person Eligibility and Certification Services Not to Exceed Increase 

Dear Kristina 

Thank you for the recent open and honest meeting regarding the operational and financial findings that 

resulted from the pilot program for In-person Eligibility.  

As previously discussed, we anticipate reaching the Not to Exceed funding in the February/March 

timeframe. After reviewing amounts currently invoiced, commitments not invoiced, and projected costs, 

we are requesting a revised Not to Exceed of $180,000 from the current amount of $108,072. 

The original funding was to cover two half days of evaluation services. Demand for appointments has 

significantly increased to require 3 – 3 ½ days per week at an additional number of locations. This 

additional coordination requires increased management.  Completed evaluations are at 150% of the 

contract volume. The requested additional funding will allow CARE to continue to perform at the current 

level of service through June 30, 2015. We will, of course, do our best to hold down costs under the 

current Cost Plus Fixed Fee contract. 

Pricing has been previously provided to Solano Transportation for continuation of services for extension 

option years. C.A.R.E. is open to discussions of scope contained in that pricing for continuation. We 

encourage Soltrans to continue to consider funding for Vallejo and Benecia while working with the other 

Solano County locations.  Soltrans funding in combination with this revised Not to Exceed would provide 

funding for the continuation of the program scope as put forth in our letter dated February 6, 2015. We 

believe that working together we can match scope and funding to allow for a contract modification and 

continue services to the Community of Solano County through 2016. 

I look forward to hearing from you, 

David Lee 

CEO C.A.R.E. Evaluators, Inc. 

20768 La Paz Rd. Unit 415 

Aliso Viejo, CA  92656 

(949) 230-1792 
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March 26, 2015              Sent Via Electronic and US Mail 
 

Page 1 of 2 
David Lee 
C.A.R.E. Evaluators, Inc. 
20768 La Paz Rd. Unit 415 
Aliso Viejo, CA 92656 
 
Re: In Person Eligibility Program Contract Amendment 
 
Dear David: 
 
Solano Transportation Authority (STA) has received and reviewed your letter dated 
February 16, 2015 requesting an increase in the current ADA In Person Eligibility program 
contract. The current contract amount for fiscal year 2014-15 is $108,072 and C.A.R.E 
Evaluators (C.A.R.E.) is requesting an increase of $71,928 that would bring the annual 
contract amount to $180,000. STA is offering to amend the contract by $41,730 for a total of 
$149,802. 
 
In the current contract, the allotment of 1,100 assessments at $100 per assessment was not 
clearly defined. According to the Management Statistics Report for July 1, 2014 through 
February 28, 2015 there were 861 completed in person evaluations and 357 incomplete in 
person assessments. The incomplete amount of 357 includes no shows and cancellations that 
may or may not have been rescheduled.  
 
After reviewing C.A.R.E’s request for an amendment to the contact, STA is offering to pay 
$130 per completed or incomplete evaluations, pending STA Board approval of a contract 
amendment, based on the following definitions: 
 

1. Complete In Person Assessment is an assessment provided in person that results in a 
determination letter being sent out.  

2. Incomplete In Person Assessment is an applicant showing up for their appointment 
and deciding not to complete the evaluation process.  

 
This proposed amount of $130 per complete and incomplete assessments as defined above 
are all inclusive.   
 
The monthly average of completed assessments is 107 per month, based off of the 861 
completed in person evaluations over an eight month period. At the rate of $130 per in 
person assessment, this would bring the amount of the proposed contract increase to $41,730 
increasing the total contracted amount for July 1, 2014-June 30, 2015 to $149,802. 
 
In addition, C.A.R.E proposed several assessment site/ scheduling changes. These changes 
requested by C.A.R.E. Operations Manager Christine Cuevas will not be implemented as 
part of this contract; all assessment locations and schedules will remain as is throughout this 
contract through June 30, 2015. 
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Page 2 of 2 
STA Letter to DLee, C.A.R.E Evaluators, dated March 26, 2015 

Re: In Person Eligibility Program Contract Amendment 
 
 

 
Solano Transportation Authority is confident that this proposal is a fair market rate for the 
services C.A.R.E. provides.  We look forward to continuing to work with C.A.R.E. to 
provide ADA In Person assessments to the community of Solano County.  
 
If this proposal meets with your approval, we will draft and present a contract amendment 
for your execution and approval by the STA Board at its April Board meeting. Under a 
separate correspondence, STA will respond to your proposal regarding an extension to the 
current contract. 
 
Please feel free to contact me or Liz Niedziela regarding our response to your request to the 
amendment to the current contract. 
 
Sincerely, 
 
 
 
Daryl Halls 
Executive Director 
 
Cc: Liz Niedziela, STA Transit Program Manager 
 Kristina Holden, STA Transit Mobility Coordinator 
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April 3, 2015 

 

Solano Transportation Authority 

One Harbor Center, Suite 130 

Suisun City, CA  94585 

 

Attn: Daryl Halls 

 

Re: Response to March 26, 2015 letter regarding: In-Person Eligibility Program Contract 

Amendment – Increase to Not to Exceed 

 

Dear Daryl, 

 

I am writing in response to your letter dated March 26, 2015 regarding funding for In-

Person Eligibility.  Two issues were addressed in your letter: an increase to the Not to 

Exceed for the period ending June 30, 2015, and a change in contract structure to a per 

evaluation fee.  I will address the Not to Exceed here and follow shortly with a separate 

response to the change in contract structure. 

 

Thank you for your thoughtful consideration of additional funding to cover the scope of 

increased locations and hours that were added during this contract year.  C.A.R.E. 

believes we can work within the additional funding of $41,730 with a total Not to Exceed 

of $149,802 with the following changes to the schedule: 

 

Schedule Changes from Current to be implemented no later than May 1 

 

Vallejo 

 Florence Douglas:  One day per month (reduced from two days per month) 

 Area of Aging: One day per month (reduced from two days per month) 

 

Suisun/Fairfield/Vacaville 

 Due to ongoing and recently escalated issues particularly associated with parking 

difficulties and limited seating space for clients, we should immediately consolidate these  

locations to 4 times per month at the Solano Transit Authority Community Mobility 

office in Suisun or another mutually agreed upon location.  As I discussed with Liz, I 

believe many of the issues recently brought up may have been alleviated by moving to a 

facility with a more accommodating space that will provide parking, seating, privacy, and 

a less difficult initial walk for our applicants.  I believe this will also alleviate difficulties 

for the staff at the current locations.  This consolidation would be a win for applicants, 

county staff, and C.A.R.E. staff. 
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  
 

 

 

 

 

Dixon – no change 

 

Rio Vista – no change 

 

Benicia – no change. 

 

 

We could continue with the days currently scheduled but tighten the hours as much as 

possible.  However, we anticipate running out of funding at the end of May, and with the 

unchanged schedule would need to suspend services for the month of June to assist both 

C.A.R.E. and Solano Transportation Authority with staying under the Not to Exceed of 

$149,802 for this contract year. 

 

Again, we will follow shortly with our response to the change in contract structure to a 

per evaluation rate.   

 

I look forward to working together toward immediate solutions. 

 

 

David Lee 

CEO C.A.R.E. Evaluators, Inc. 

 

20768 La Paz Rd. Unit 415 

Aliso Viejo, CA  92656 

(949) 230-1792 

 

Cc:  Liz Niedzela, Kristina Holden 
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April 8, 2015 

 

Solano Transportation Authority 

One Harbor Center, Suite 130 

Suisun City, CA  94585 

 

Attn: Daryl Halls 

 

Re: Follow-up response to April 7 meeting and March 26 letter regarding paratransit 

eligibility 

 

Dear Daryl, 

 

I am writing in response to our phone meeting of April 7 and letter dated March 26. 

C.A.R.E. was asked to provide a per evaluation price to be implemented immediately to 

carry us through June 30, 2015 and possibly into the option year. As you know, the 

number of locations C.A.R.E. under the pilot was told to visit and site hours currently on 

the schedule far exceeds the two locations for a half day each that were originally bid in 

the pilot program. This increase in scope during the pilot discovery is the greatest 

contributor to exceeding the Not to Exceed price. 

 

A written price that largely held to the current schedule and that was presented in January 

can be converted into a per evaluation price.  We have taken that price and adjusted it on 

the assumption that we will be able to use our local staff member as well as adjusted 

other costs to reflect the most recent financial review. The price reflects the current 

location schedules which, as we have communicated, are an inefficient system primarily 

due to transit and location issues resulting in idle or inefficient time for our evaluators.  

The volume has also been adjusted to reflect last year’s annualized volume of 1245 in-

person evaluations. The price for this less efficient model has been adjusted to $194 per 

evaluation. I realize you have spoken to other customers and know this is a higher price 

than is offered to them, but I wish to emphasize that centralized location and transit 

provider cooperation are essential to controlling price. It has been our goal to work 

cooperatively with Solano to create a more efficient schedule and transit situation to 

bring the price down. 

 

Therefore we see the following options: 

 

Option 1. Keep the current or slightly adjusted schedule and change to a per evaluation 

price: 

With no changes to make that model more efficient our quote for an ongoing price 

is $194 per evaluation. 
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Option 2. Restructure to Per Evaluation Price with Goal to Modify for Efficiency:  

C.A.R.E. is willing to change the contract structure to a loss price of $176 per 

evaluation with the understanding that we all continue to see this as a pilot program that 

will work cooperatively through June 30, 2015 to make changes to increase efficiency 

and allow a new lower price per evaluation be provided as quickly as possible. This 

means addressing issues such as: reassignment of locations that do not meet the needs of 

the applicants or staff, consolidation of locations, and addressing transit provider issues 

including inconsistent or unreliable drops as well as capacity issues driving staff to 

excessive hours. With adjustments we believe we can quickly lower the price in the 

option year. 

 

C.A.R.E. is aware of the financial constraints organizations must deal with in funding 

paratransit programs. As we have previously discussed we deeply wish to work with 

communities to recommend efficiencies that can keep costs down. It is always a 

balancing act between what is desired and is affordable. It is through cooperative efforts 

that savings can be reflected. 

 

I look forward to working together toward immediate solutions. 

 

 

David Lee 

CEO C.A.R.E. Evaluators, Inc. 

 

20768 La Paz Rd. Unit 415 

Aliso Viejo, CA  92656 

(949) 230-1792 

 

Cc:  Liz Niedzela, Kristina Holden 
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February 6, 2015 

 

 

Solano Transportation Authority 

One Harbor Center, Suite 130 

Suisun City, CA  94585 

 

Attn: Liz Niedziela 

 

Re: Countywide A.D.A. In-person Eligibility and Certification Services 

 

 

Dear Liz, 

 

C.A.R.E. Evaluators is pleased to have put into place the pilot program for ADA 

Paratransit Functional Testing for Solano Transportation Authority. As is typical of a 

pilot program, a great deal of discovery occurred during the initial phase.  As a result of 

the pilot phase, we have a greater sense of the operational parameters, including customer 

demand that necessitated an increase in the number of site visits beyond the one day per 

week that was contracted in the original discovery bid. 

 

The current contract structure is for 416 Transit Evaluator hours which equates to one day 

per week of evaluation services intended as two half days at two locations.  Direction to 

increase the scope to include additional hours and locations to meet customer demand 

was received from Solano Transit Authority. In July 2015 a quote for additional locations 

and hours of service was provided, however funding to increase the Not-to-Exceed 

amount was not provided for the increased scope. Regardless, C.A.R.E. still responded to 

the direction to add locations in order to meet customer demand. These added locations 

and customer demand are causing C.A.R.E. to burn through the Not-to-Exceed amount 

more quickly than anticipated when the contract was signed. As was previously 

communicated, we anticipate running out of funding in March. At that time we will have 

provided far in excess of the number of hours stipulated in the contract and will have 

reached the limit of the Not-to-Exceed. C.A.R.E. will need to have additional funding to 

continue services. We look forward to discussing solutions for providing services during 

the timeframe that falls in the funding gap. 
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  
 

 

 
 

 

In addition to the issue of the funding gap, we wish to address the request to provide a 

quote for the option year. The pricing we are providing here is for discussion purposes 

and may be adjusted based upon scope decisions. 

 

The quote has been broken into to two parts as requested by Mona Babauta to assist you 

in finding funding.  Attached please find pricing for Sol Trans, a separate price for all 

other locations, and the Total Solano Contract Price.  As requested, we have put together 

a scope of location visits which draws upon the discovery phase. To respond to the 

requests of all locations and volume demand within the community in the most cost 

effective manner we propose the following: 

 

 

 
 

 

 

 

 

 

 

 

 Sol Trans (Vallejo, Benicia): 1 day per week for a full day at the Vallejo facility that 

is currently under expansion. Until that location is available in August, we will 

continue with services at the Office of Aging and the Florence Douglas Community 

Center 

 Vacaville: 2 times per month for a full day (this is a reduction from weekly) 

 Fairfield: 1 time per week for a full day 

 Suisun: 1 time per month 4.5 hours 

 Rio Vista / Dixon:  1 time per month ½ day at each facility on the same day 
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The quote attempts to follow the current contract as closely as possible with the following 

changes: 

 Additional locations have been added to meet customer demand 

 Transit Evaluator and TMS Staffing levels were increased to match the added 

volume and locations (Evaluation hours: Sol Trans 416, Solano 758 – Total 1174 

Evaluation hours) 

 Manager (part-time) was added  

 Records/QA support to process mailing materials for multiple organizations not in 

original scope, higher than scope ID card processing due to higher volume, 

additional backend support needed to handle higher volume 

 Non-labor was shifted to reflect the change of scope  

 G&A was omitted in the original bid but was added (G&A covers indirect costs 

such as corporate management, bookkeeping, accounting, legal, human resources, 

etc.) 

 Note: pay rates were retained as in the current contract.  Since this is a Cost Plus 

contract, Solano is billed at actual pay rates which are lower in some cases.   

 

 

I look forward to meeting with you next week to discuss these issues and finding 

solutions that support your community. 

 

 

David Lee 

CEO C.A.R.E. Evaluators, Inc. 

 

20768 La Paz Rd. Unit 415 

Aliso Viejo, CA  92656 

(949) 230-1792 
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Soltrans (Vallejo, Benicia)
Period of Performance  July 1, 2015 - June 30, 2015  

Location Assumption:  One location at the expanded Vallejo transit facility beginning in August

Expenses

Wages

   Manager (part time) 11,385$                                     

   TE (1 day/week;  416 HRS) 12,230$                                     

      TE overtime 529$                                           

  TMS (1 day/week;  416 Hrs) 7,862$                                        

   TMS overtime 340$                                           

 Travel Time at reduced rate 1,030$                                        

  CSR (Full time split with other Solano location) 17,472$                                     

  Records/QA (416/Hrs) 5,824$                                        

  Trainer 1,080$                                        

Total Wages 57,753$                                     

Payroll taxes 10,251$                                     

Fringe Benefits 5,677$                                        

Non-Labor

  Facility 1,620$                                        

  Licenses -$                                            

  Translation 400$                                           

  IT support 4,800$                                        

  Background Checks and Recruiting 88$                                              

  Travel 4,642$                                        

  Telephone 1,080$                                        

  Transportation 2,025$                                        

  Insurance 1,184$                                        

  Office Supplies 3,000$                                        

  Postage 1,047$                                        

  Computers and Printers 400$                                           

Total Non Labor 20,285$                                     

  Total Expense 93,966$                                     

G&A 18,793$                                     

Profit 14,884$                                     

Total 127,643$                          
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Solano (Vacaville, Fairfield, Suisun, Rio Vista, Dixon)
Period of Performance:  July 1, 2015 - June 30, 2016  

Location Assumptions:

Monthly TE Hours per 

month

Annual TE 

Hours

Vacaville - 2 times monthly (reduced from weekly) Full day 16

Fairfield - 1 time full day per week 35

Suisun - 1 times per month 4.5 hour day 4.5

Riovista / Dixon - 1/2 day each on the same day 1 time per month 8

63.2 758

Expenses

Wages

   Manager (part time) 22,770$                                     

   TE (part time) 22,285$                                     

     TE overtime 529$                                           

  TMS (part time) 14,326$                                     

   TMS overtime 340$                                           

  Travel time at reduced rate 432$                                           

  CSR (Full time split with other Solano location) 17,472$                                     

  Records/QA (part time) 10,612$                                     

  Trainer 1,080$                                        

Total Wages 89,847$                                     

Payroll taxes 15,948$                                     

Fringe Benefits 6,596$                                        

Non-Labor

  Facility 1,620$                                        

  Licenses -$                                            

  Translation 400$                                           

  IT support 4,800$                                        

  Background Checks and Recruiting 88$                                              

  Travel 6,992$                                        

  Telephone 1,080$                                        

  Transportation

  Insurance 1,842$                                        

  Office Supplies 3,000$                                        

  Postage 1,684$                                        

  Computers and Printers 400$                                           

Total Non Labor 21,905$                                     

  Total Expense 134,296$                                   

G&A 26,859$                                     0.2

Profit 21,272$                                     0.132

Total 182,428$                          
 

 

52



  
 

 

Total Solano Contract

Wages

   Manager (part time) 34,155$                                     

   TE (part time) 34,516$                                     

     TE overtime 1,058$                                        

  TMS (part time) 22,189$                                     

     TME  overtime 680$                                           

  Travel Time at reduced rate 1,462$                                        

  CSR (Full time split with other Solano location) 34,944$                                     

  Records/QA (part time) 16,436$                                     

  Trainer 2,160$                                        

Total Wages 147,600$                                   

Payroll taxes 26,199$                                     

Fringe Benefits 12,273$                                     

Non-Labor

  Facility 3,240$                                        

  Licenses -$                                            

  Translation 800$                                           

  IT support 9,600$                                        

  Background Checks 175$                                           

  Travel 11,634$                                     

  Telephone 2,160$                                        

  Transportation 2,025$                                        

  Insurance 3,026$                                        

  Office Supplies 6,000$                                        

  Postage 2,730$                                        

  Computers and Printers 800$                                           

Total Non Labor 42,190$                                     

Expense 228,262$                                   

G&A 45,652$                                     

Profit 36,157$                                     

Total 310,071$                          
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Agenda Item 10.A 
May 13, 2015 

 
 
 
 
DATE:  April 30, 2015 
TO:  STA Board 
FROM: Jayne Bauer, Marketing and Legislative Program Manager 
RE:  Legislative Update 
 
 
Background: 
Each year, STA staff monitors state and federal legislation that pertains to transportation and related 
issues.  On December 10, 2014, the STA Board approved its 2015 Legislative Priorities and Platform to 
provide policy guidance on transportation legislation and the STA’s legislative activities during 2015. 
 
Monthly legislative updates are provided by STA’s State and Federal lobbyists for your information 
(Attachments A and B).  An updated Legislative Bill Matrix listing state bills of interest is available 
at http://tiny.cc/staleg. 
 
Discussion: 
AB 1250 Bloom 
Existing law, operative January 1, 2016, provides that the gross weight on any one axle of a bus 
shall not exceed 20,500 pounds. Existing law exempts from this limitation a transit bus procured 
through a solicitation process pursuant to which a solicitation was issued before January 1, 2013. A 
violation of this provision is a crime. This bill would exempt from the weight limitation transit 
buses procured through a solicitation process pursuant to which a solicitation was issued before 
January 1, 2016.  In order to comply with state and federal mandates for cleaner, safer and more 
accessible buses, bus weights have started exceeding the weight limits.  Law enforcement agencies 
have cited transit agencies for running heavy buses.  This bill would provide bus manufacturers 
with time to make adjustments to the weight of a bus while suspending transit operators from 
being cited while a study to determine appropriate weights is conducted.  In 2012, the STA Board 
approved support of a similar bill, AB 1706 (Eng), with a proposed amendment requested by the 
STA TAC to prohibit increased bus weights on residential streets due to concerns of pavement 
sustainability.  AB 1250 is sponsored by the California Transit Association and supported by the 
CTA Legislative Committee, Alameda-Contra Costa Transit District, California Association for 
Coordinated Transportation and Napa County Transportation Planning Agency. Last Amended 
on 3/19/2015.  The bill passed out of Assembly Consent Calendar on April 20th with an 80-0 vote.  
Next stop is the round of Committees in the State Senate.  Staff recommends a position of support 
with a proposed amendment to prohibit increased bus weights on residential streets. 
 
SB 254 Allen 
In January of this year, the California State Transportation Agency (CalSTA) released draft 
language for a potential budget trailer bill related to managed lanes and highway relinquishments. 
On April 22, 2015, Senator Ben Allen went forward to author the Administration’s bill by 
amending Senate Bill (SB) 254 (Attachment C), which would establish a general authorization for 
Caltrans and the CTC to relinquish state highways to cities and counties for those highways 
deemed to present more of a regional significance. The goal of the bill is to streamline the 
relinquishment process and deter the Legislature from introducing one-off bills dealing with 
specific segments of the state highway System. This bill passed out of the Senate Transportation 
and Housing Committee on Tuesday, April 28th  on an 11-0 vote.  There is currently no known 
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support or opposition for the bill. Staff recommends a position of support with a proposed 
amendment to include Joint Powers Authorities as eligible to receive relinquishments.   
 
Fiscal Impact: 
None. 
 
Recommendation: 
Approve the following positions: 

 Assembly Bill (AB) 1250 (Bloom) - support with a proposed amendment to prohibit 
increased bus weights on residential streets 

 Senate Bill (SB) 254 (Allen) – support with a proposed amendment to include Joint Powers 
Authorities as eligible to receive relinquishments 

 
Attachments: 

A. State Legislative Update  
B. Federal Legislative Update 
C. SB 254 (Bloom) Amended 4-22-15 
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Tel:	
  	
  916.446.4656	
  
Fax:	
  916.446.4318	
  

1415	
  L	
  Street,	
  Suite	
  1000	
  
Sacramento,	
  CA	
  	
  95814	
  

April	
  30,	
  2015	
  

TO:	
   Board	
  of	
  Directors,	
  Solano	
  Transportation	
  Authority	
  

FM:	
   Joshua	
  W.	
  Shaw,	
  Partner	
  
Matt	
  Robinson,	
  Legislative	
  Advocate	
  
Shaw	
  /	
  Yoder	
  /	
  Antwih,	
  Inc.	
  	
  	
  	
  	
  

RE:	
   STATE	
  LEGISLATIVE	
  UPDATE	
  –	
  May	
  2015	
  

Legislative	
  Update	
  
May	
  1	
  marked	
  the	
  last	
  day	
  for	
  policy	
  committees	
  to	
  meet	
  and	
  report	
  bills	
  deemed	
  to	
  have	
  a	
  fiscal	
  impact	
  
to	
  the	
  Appropriations	
  Committees	
  for	
  consideration.	
  The	
  Legislature	
  has	
  until	
  May	
  29	
  to	
  finish	
  with	
  
policy	
  and	
  fiscal	
  committees	
  and	
  report	
  bills	
  to	
  the	
  floor.	
  The	
  Legislature	
  will	
  break	
  for	
  Summer	
  Recess	
  
on	
  July	
  17.	
  We	
  have	
  flagged	
  several	
  bills	
  for	
  STA’s	
  consideration	
  and	
  discuss	
  some	
  of	
  the	
  more	
  relevant	
  
bills	
  under	
  Bills	
  of	
  Interest,	
  below.	
  	
  

May	
  Revise	
  	
  
On	
  May	
  14,	
  the	
  Governor	
  will	
  release	
  an	
  update	
  to	
  his	
  January	
  proposed	
  budget,	
  known	
  as	
  the	
  “May	
  
Revise.”	
  While	
  we	
  don’t	
  expect	
  much	
  in	
  terms	
  of	
  new	
  transportation	
  funding	
  proposals,	
  we	
  anticipate	
  
the	
  Administration	
  will	
  provide	
  a	
  revised	
  expenditure	
  plan	
  for	
  excess	
  Cap	
  and	
  Trade	
  revenues	
  that	
  have	
  
been	
  generated	
  through	
  the	
  auctions	
  in	
  2014-­‐15.	
  Initially,	
  the	
  auctions	
  were	
  estimated	
  by	
  the	
  
Administration	
  to	
  generate	
  approximately	
  $550	
  million	
  in	
  2014-­‐15.	
  As	
  of	
  the	
  last	
  auction,	
  the	
  state	
  is	
  
exceeding	
  projections	
  by	
  approximately	
  $315	
  million.	
  With	
  one	
  more	
  auction	
  left	
  in	
  the	
  fiscal	
  year,	
  we	
  
could	
  see	
  Cap	
  and	
  Trade	
  revenues	
  exceeding	
  projections	
  by	
  almost	
  $1	
  billion.	
  We	
  will	
  provide	
  a	
  detailed	
  
update	
  on	
  the	
  May	
  Revise	
  to	
  the	
  STA	
  Board	
  after	
  its	
  release.	
  	
  

Transportation	
  Funding	
  Proposal	
  Introduced	
  
On	
  April	
  15,	
  Senator	
  Jim	
  Beall	
  (D-­‐San	
  Jose)	
  introduced	
  Senate	
  Bill	
  16,	
  a	
  comprehensive	
  funding	
  package	
  
that,	
  through	
  a	
  mix	
  of	
  revenue	
  sources,	
  would	
  ultimately	
  dedicate	
  approximately	
  $3-­‐$3.5	
  billion	
  
annually	
  to	
  transportation.	
  Specifically,	
  Senator	
  Beall’s	
  proposal	
  would	
  do	
  the	
  following:	
  	
  

• Increase	
  the	
  excise	
  tax	
  on	
  gasoline	
  by	
  10	
  cents	
  in	
  year	
  one;
• Increase	
  the	
  excise	
  tax	
  on	
  diesel	
  fuel	
  by	
  12	
  cents	
  in	
  year	
  one;
• Increase	
  the	
  Vehicle	
  License	
  Fee	
  by	
  35	
  percent	
  (totaling	
  1	
  percent)	
  over	
  five	
  years;
• Increase	
  vehicle	
  registration	
  fee	
  by	
  $35;
• Add	
  a	
  new	
  vehicle	
  registration	
  fee	
  of	
  $100	
  for	
  zero-­‐emission	
  vehicles;
• Repay	
  of	
  transportation	
  loans.

Senator	
  Beall	
  proposes	
  to	
  distribute	
  the	
  new	
  revenues	
  generated	
  by	
  his	
  proposal	
  to	
  cities	
  and	
  counties	
  
for	
  local	
  streets	
  &	
  roads	
  maintenance	
  (47.5	
  percent),	
  to	
  the	
  state	
  for	
  highway	
  and	
  bridge	
  maintenance	
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(47.5	
  percent),	
  and	
  set	
  aside	
  funding	
  for	
  a	
  state-­‐local	
  partnership	
  program	
  for	
  new	
  self-­‐help	
  counties	
  (5	
  
percent).	
  In	
  Solano	
  County,	
  this	
  would	
  mean	
  approximately	
  $16-­‐$20	
  million	
  annually.	
  Please	
  see	
  below	
  
for	
  a	
  breakdown	
  of	
  these	
  funds	
  between	
  the	
  County	
  and	
  the	
  cities	
  within	
  Solano	
  County	
  (using	
  an	
  
assumption	
  of	
  $1.3	
  billion	
  to	
  $1.7	
  billion	
  to	
  cities	
  and	
  counties).	
  	
  

In	
  February,	
  the	
  Assembly	
  Speaker	
  sketched	
  out	
  a	
  transportation	
  funding	
  plan	
  that	
  differs	
  substantially	
  
from	
  the	
  plan	
  released	
  by	
  Senator	
  Beall.	
  We	
  anticipate	
  the	
  Assembly	
  will	
  be	
  releasing	
  a	
  more	
  detailed	
  
proposal	
  in	
  the	
  coming	
  weeks.	
  	
  

Solano	
  County	
  Cap	
  and	
  Trade	
  Project	
  Moving	
  Forward	
  
The	
  City	
  of	
  Fairfield’s	
  Fairfield/Vacaville	
  Intermodal	
  Station	
  project	
  was	
  selected	
  by	
  the	
  Strategic	
  Growth	
  
Council	
  to	
  submit	
  a	
  full	
  application	
  for	
  project	
  funding,	
  which	
  was	
  due	
  on	
  April	
  20.	
  The	
  Council	
  is	
  
scheduled	
  to	
  announce	
  the	
  first	
  round	
  of	
  awards	
  in	
  mid-­‐June.	
  If	
  approved,	
  the	
  project	
  would	
  pay	
  for	
  
building	
  components,	
  site	
  improvements	
  for	
  transit	
  access	
  and	
  parking,	
  and	
  bicycle	
  connections,	
  as	
  well	
  
as	
  provide	
  funding	
  to	
  subsidize	
  the	
  initial	
  FAST	
  transit	
  service	
  to	
  the	
  station.	
  We	
  encourage	
  STA	
  
members	
  to	
  submit	
  letters	
  in	
  support	
  of	
  this	
  project,	
  as	
  well	
  as	
  contact	
  members	
  of	
  the	
  STA	
  legislative	
  
delegation	
  to	
  urge	
  their	
  support,	
  as	
  well.	
  

Bills	
  of	
  Interest	
  
ACA	
  4	
  (Frazier)	
  Lower-­‐Voter	
  Threshold	
  for	
  Transportation	
  Taxes	
  
This	
  bill	
  would	
  lower	
  voter	
  approval	
  requirements	
  from	
  two-­‐thirds	
  to	
  55	
  percent	
  for	
  the	
  imposition	
  of	
  
special	
  taxes	
  used	
  to	
  provide	
  funding	
  for	
  transportation	
  purposes.	
  The	
  STA	
  Board	
  SUPPORTS	
  this	
  bill.	
  	
  

AB	
  4	
  (Linder)	
  Vehicle	
  Weight	
  Fees	
  	
  
This	
  bill	
  would	
  prohibit	
  vehicle	
  weight	
  fee	
  revenues	
  from	
  being	
  transferred	
  from	
  the	
  State	
  Highway	
  
Account	
  to	
  the	
  Transportation	
  Debt	
  Service	
  Fund,	
  the	
  Transportation	
  Bond	
  Direct	
  Payment	
  Account,	
  or	
  
any	
  other	
  fund	
  or	
  account	
  for	
  the	
  purpose	
  of	
  payment	
  of	
  the	
  debt	
  service	
  on	
  transportation	
  general	
  
obligation	
  bonds,	
  and	
  would	
  also	
  prohibit	
  loans	
  of	
  weight	
  fee	
  revenues	
  to	
  the	
  General	
  Fund.	
  This	
  bill	
  
would	
  sunset	
  on	
  January	
  1,	
  2020.	
  	
  

AB	
  194	
  (Frazier)	
  Managed	
  Lanes	
  
This	
  bill	
  would	
  authorize	
  a	
  regional	
  transportation	
  agency	
  to	
  apply	
  to	
  the	
  California	
  Transportation	
  
Commission	
  to	
  operate	
  a	
  high-­‐occupancy	
  toll	
  (HOT)	
  lane.	
  This	
  bill	
  further	
  requires	
  that	
  a	
  regional	
  
transportation	
  agency	
  “consult”	
  with	
  any	
  local	
  transportation	
  authority	
  (e.g.	
  STA)	
  prior	
  to	
  applying	
  for	
  a	
  
HOT	
  lane	
  if	
  any	
  portion	
  of	
  the	
  lane	
  exists	
  in	
  the	
  local	
  transportation	
  authority’s	
  jurisdiction.	
  This	
  bill	
  also	
  
specifically	
  does	
  not	
  authorize	
  the	
  conversion	
  of	
  a	
  mixed-­‐flow	
  lane	
  into	
  a	
  HOT	
  lane.	
  The	
  STA	
  Board	
  
SUPPORTS	
  this	
  bill.	
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AB	
  227	
  (Alejo)	
  Vehicle	
  Weight	
  Fees	
  
This	
  bill	
  would	
  undo	
  the	
  statutory	
  scheme	
  that	
  allows	
  vehicles	
  weight	
  fees	
  from	
  being	
  transferred	
  to	
  the	
  
general	
  fund	
  from	
  the	
  State	
  Highway	
  Account	
  to	
  pay	
  debt-­‐service	
  on	
  transportation	
  bonds	
  and	
  requires	
  
the	
  repayment	
  of	
  any	
  outstanding	
  loans	
  from	
  transportation	
  funds	
  by	
  December	
  31,	
  2018.	
  The	
  STA	
  
Board	
  SUPPORTS	
  this	
  bill.	
  	
  

AB	
  464	
  (Mullin)	
  Local	
  Sales	
  Tax	
  Limit	
  Increase	
  
This	
  bill	
  would	
  increase,	
  from	
  2	
  percent	
  to	
  3	
  percent,	
  the	
  statewide	
  cap	
  on	
  sales	
  tax	
  at	
  the	
  local	
  level.	
  
Currently,	
  the	
  statewide	
  sales	
  tax	
  may	
  not	
  exceed	
  9.5	
  percent	
  when	
  combined	
  with	
  any	
  local	
  sales	
  tax.	
  
This	
  would	
  increase	
  the	
  overall	
  limit	
  to	
  10.5	
  percent.	
  We	
  recommend	
  the	
  STA	
  Board	
  take	
  a	
  position	
  of	
  
SUPPORT	
  on	
  this	
  bill.	
  

AB	
  516	
  (Mullin)	
  Temporary	
  License	
  Plates	
  
This	
  bill	
  would,	
  beginning	
  January	
  1,	
  2017,	
  require	
  the	
  Department	
  of	
  Motor	
  Vehicles	
  (DMV)	
  to	
  develop	
  
a	
  temporary	
  license	
  plate	
  to	
  be	
  displayed	
  on	
  vehicles	
  sold	
  in	
  California	
  and	
  creates	
  new	
  fees	
  and	
  
penalties	
  associated	
  with	
  the	
  processing	
  and	
  display	
  of	
  the	
  temporary	
  tag.	
  The	
  STA	
  Board	
  SUPPORTS	
  
this	
  bill.	
  	
  

AB	
  1347	
  (Chiu)	
  Prompt	
  Payment	
  of	
  Claims	
  
This	
  bill	
  would	
  require	
  a	
  public	
  entity	
  to	
  review	
  and	
  respond	
  to	
  written	
  claims	
  within	
  30	
  days	
  of	
  receipt,	
  
and	
  would	
  mandate	
  payment	
  of	
  undisputed	
  claims	
  within	
  30	
  days.	
  If	
  a	
  public	
  entity	
  fails	
  to	
  respond	
  to	
  a	
  
claim	
  from	
  a	
  contractor	
  within	
  the	
  30-­‐day	
  period,	
  this	
  bill	
  would	
  penalize	
  that	
  public	
  entity	
  by	
  requiring	
  
that	
  the	
  claim	
  be	
  “deemed	
  approved”	
  in	
  its	
  entirety.	
  We	
  recommend	
  the	
  STA	
  Board	
  take	
  a	
  position	
  of	
  
OPPOSE	
  on	
  this	
  bill.	
  

SB	
  9	
  (Beall)	
  Changes	
  to	
  Cap	
  and	
  Trade	
  Transit	
  and	
  Intercity	
  Rail	
  Capital	
  Program	
  
This	
  bill	
  would	
  amend	
  the	
  Transit	
  and	
  Intercity	
  Rail	
  Capital	
  Program	
  to	
  remove	
  operational	
  investments	
  
and	
  instead,	
  require	
  that	
  90	
  percent	
  of	
  the	
  funding	
  dedicated	
  to	
  the	
  program	
  be	
  used	
  for	
  large,	
  
transformative	
  capital	
  improvements	
  with	
  a	
  total	
  cost	
  exceeding	
  $100	
  million.	
  The	
  remaining	
  10	
  percent	
  
would	
  be	
  for	
  small	
  projects.	
  The	
  bill	
  would	
  require	
  CalSTA,	
  when	
  selecting	
  projects	
  for	
  funding,	
  to	
  
consider	
  the	
  extent	
  to	
  which	
  a	
  project	
  reduces	
  greenhouse	
  gas	
  emissions,	
  and	
  would	
  add	
  additional	
  
factors	
  to	
  be	
  considered	
  in	
  evaluating	
  applications	
  for	
  funding.	
  The	
  bill	
  would	
  require	
  CalSTA,	
  by	
  July	
  1,	
  
2016,	
  to	
  develop	
  an	
  initial	
  5-­‐year	
  estimate	
  of	
  revenues	
  reasonably	
  expected	
  to	
  be	
  available	
  for	
  the	
  
program,	
  with	
  subsequent	
  estimates	
  to	
  be	
  made	
  every	
  other	
  year	
  for	
  additional	
  5-­‐year	
  periods.	
  The	
  bill	
  
would	
  authorize	
  the	
  CTC	
  to	
  approve	
  a	
  letter	
  of	
  no	
  prejudice.	
  

SB	
  16	
  (Beall)	
  Transportation	
  Funding	
  
This	
  bill	
  would	
  increase	
  several	
  taxes	
  and	
  fees	
  for	
  the	
  next	
  five	
  years,	
  beginning	
  in	
  2015,	
  to	
  address	
  
issues	
  of	
  deferred	
  maintenance	
  on	
  state	
  highways	
  and	
  local	
  streets	
  and	
  roads.	
  Specifically,	
  this	
  bill	
  
would	
  increase	
  both	
  the	
  gasoline	
  and	
  diesel	
  excise	
  taxes	
  by	
  10	
  and	
  12	
  cents,	
  respectively;	
  increase	
  the	
  
vehicle	
  registration	
  fee;	
  increase	
  the	
  vehicle	
  license	
  fee;	
  redirect	
  truck	
  weight	
  fees;	
  and	
  repay	
  
outstanding	
  transportation	
  loans.	
  As	
  a	
  result,	
  transportation	
  funding	
  would	
  increase	
  by	
  approximately	
  
$3-­‐$3.5	
  billion	
  per	
  year.	
  We	
  recommend	
  the	
  STA	
  Board	
  take	
  a	
  position	
  of	
  SUPPORT	
  on	
  this	
  bill.	
  

SB	
  32	
  (Pavley)	
  Extension	
  of	
  the	
  California	
  Global	
  Warming	
  Solutions	
  Act	
  of	
  2006	
  (AB	
  32)	
  	
  	
  
Under	
  AB	
  32,	
  ARB	
  adopted	
  a	
  statewide	
  greenhouse	
  gas	
  emissions	
  limit	
  equivalent	
  to	
  the	
  statewide	
  
greenhouse	
  gas	
  emissions	
  level	
  in	
  1990,	
  to	
  be	
  achieved	
  by	
  2020,	
  and	
  was	
  authorized	
  to	
  adopt	
  
regulations	
  to	
  achieve	
  the	
  GHG	
  reduction-­‐target,	
  including	
  a	
  market-­‐based	
  compliance	
  mechanism	
  (e.g.	
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Cap	
  and	
  Trade).	
  This	
  bill	
  would	
  require	
  ARB	
  to	
  approve	
  a	
  GHG	
  limit	
  equivalent	
  to	
  80%	
  below	
  the	
  1990	
  
level	
  to	
  be	
  achieved	
  by	
  2050	
  and	
  would	
  authorize	
  the	
  continued	
  use	
  of	
  the	
  regulatory	
  process	
  to	
  ensure	
  
the	
  target	
  is	
  met.	
  	
  
	
  
SB	
  254	
  (Allen)	
  Highway	
  Relinquishments	
  
This	
  bill	
  would	
  establish	
  a	
  general	
  authorization	
  for	
  Caltrans	
  and	
  the	
  CTC	
  to	
  relinquish	
  state	
  highways	
  to	
  
cities	
  and	
  counties	
  for	
  those	
  highways	
  deemed	
  to	
  present	
  more	
  of	
  a	
  regional	
  significance.	
  The	
  goal	
  of	
  
this	
  bill	
  is	
  to	
  streamline	
  the	
  relinquishment	
  process	
  and	
  deter	
  the	
  Legislature	
  from	
  introducing	
  one-­‐off	
  
bills	
  dealing	
  with	
  specific	
  segments	
  of	
  the	
  state	
  highway	
  system.	
  
	
  
SB	
  321	
  (Beall)	
  Stabilization	
  of	
  Gasoline	
  Excise	
  Tax	
  	
  
The	
  gas	
  tax	
  swap	
  replaced	
  the	
  state	
  sales	
  tax	
  on	
  gasoline	
  with	
  an	
  excise	
  tax	
  that	
  was	
  set	
  at	
  a	
  level	
  to	
  
capture	
  the	
  revenue	
  that	
  would	
  have	
  been	
  produced	
  by	
  the	
  sales	
  tax.	
  The	
  excise	
  tax	
  is	
  required	
  to	
  be	
  
adjusted	
  annually	
  by	
  the	
  Board	
  of	
  Equalization	
  (BOE)	
  to	
  ensure	
  the	
  excise	
  tax	
  and	
  what	
  would	
  be	
  
produced	
  by	
  the	
  sales	
  tax	
  remains	
  revenue	
  neutral.	
  This	
  bill	
  would,	
  for	
  purposes	
  of	
  adjusting	
  the	
  state	
  
excise	
  tax	
  on	
  gasoline,	
  require	
  the	
  BOE	
  to	
  use	
  a	
  five-­‐year	
  average	
  of	
  the	
  sales	
  tax	
  when	
  calculating	
  the	
  
adjustment	
  to	
  the	
  excise	
  tax.	
  	
  We	
  recommend	
  the	
  STA	
  Board	
  take	
  a	
  position	
  of	
  SUPPORT	
  on	
  this	
  bill.	
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M E M O R A N D U M

April 30, 2015 

To: Solano Transportation Authority 

From: Akin Gump Strauss Hauer & Feld LLP 

Re: April Report 

During the month of April we monitored developments in Congress and at the Department of 
Transportation. We also drafted a letter urging members of the Solano County congressional 
delegation to support legislation that would establish a new freight infrastructure program and 
provided an update regarding legislation on safety improvements related to transportation of 
crude oil by rail. 

Surface Transportation Reauthorization 

Congress must extend the federal transportation law for some period of time before it expires on 
May 31 since it has acknowledged that it cannot complete work on a multiyear bill before the 
expiration date.  Currently there is no agreement on how long to extend the current law, how to 
fund the extension or how to fund multiyear transportation legislation. 

Senate Environment and Public Works Committee James Inhofe (R-OK) is arguing for a short-
term extension of the transportation programs through July, which is when the Highway Trust 
Fund revenues will be depleted.  Under this approach, Congress would address the funding 
issues and pass a long-term authorization bill before Congress leaves for its August recess.  
Transportation Secretary Anthony Foxx supports this approach.  

House Transportation and Infrastructure Chairman Bill Shuster (R-PA) has recommended that 
the extension run for several months, possibly until the end of the year and at least through the 
construction season to September 31.  The House leadership has expressed concern that the 
caucus would not accept a series of votes on a number of short-term extensions.  Any extension 
that allocates funds beyond the revenue available from the Trust Fund will require action by the 
House Ways and Means and Senate Finance Committees.  Congress would have to identify $10 
billion in new revenues or offsets to fund an extension at current levels through December 2015. 

The question of how to fund a multi-year reauthorization remains far from resolution.  
Democratic Finance Committee Members sent a letter to Senate Finance Committee Chairman 
Orin Hatch (R-UT) on April 28 stating that the Committee should work toward a long-term 
reauthorization that makes a significant investment over baseline levels to upgrade and 
modernize the nation’s infrastructure.  The letter requested a hearing to examine possible 
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revenue sources to support transportation programs and cautioned against recommending 
spending cuts or authorization changes that are under the jurisdictions of other Committees. 

The Obama Administration and several members of Congress support using repatriated profits 
from foreign earnings of U.S. corporations for transportation.  On April 16, Senators Paul Rand 
(R-KY) and Barbara Boxer (D-CA), the Ranking Minority Member of the Senate Environment 
and Public Works Committee, introduced a bill (The Invest in Transportation Act, S. 981) that 
would create a voluntary tax holiday for corporations returning profits to the United States.  The 
Leadership of the tax committees is opposed to a voluntary tax holiday and also opposes 
mandatory repatriation outside of comprehensive tax reform because using these funds for 
transportation would complicate efforts to lower the overall corporate tax rate. 

While there is some support for increasing the gas tax within the House Republican Caucus, the 
House Republican leadership has made it clear that it will not even consider a gas tax increase.  
In any event, Rep. James Renacci (R-OH) introduced a bill (The Bridge to Sustainable 
Infrastructure Act, H.R. 1846) that would link the gas tax to inflation and immediately increase 
the tax.  It would also create a bipartisan commission to identify sustainable funding for 
transportation.  If the commission failed and Congress did not adopt the proposed mechanism, 
the bill would authorize additional automatic increases to keep pace with inflation over 10 years. 
Twenty House members cosponsored the bill, including seven Republicans. 

With regard to the substance of the bill, the House and Senate authorizing committees are 
drafting the legislation so that the bills can be introduced once the funding levels are addressed.  
The Senate Banking, Housing and Urban Affairs Committee began a series of hearings in April 
to examine transit programs.  During the hearings, Chairman Richard Shelby (R-AL) emphasized 
the need to encourage private investment in transit projects.  The Committee heard testimony 
from acting FTA Administrator Theresa McMillan on April 22, transit stakeholders, including 
the American Public Transportation Association on April 23, and a panel addressing the potential 
for private investment in transit projects on April 29. 

Fiscal Year 2016 Appropriations 

The House Transportation-HUD Appropriations Subcommittee approved its fiscal 2016 
appropriations bill on April 29.  Funding for transportation programs is contingent on Congress 
passing an authorization bill that authorizes funding at the levels set forth in the appropriations 
bill.   

The House bill includes $40.25 billion for the highway program and $8.5 billion for transit 
formula grants, which is consistent with MAP-21 funding levels.  The bill provides $1.9 billion 
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for Transit Capital Investment Grants (fixed guideway projects), which is approximately $200 
million less than in fiscal year 2015.  The bill includes $1.13 billion for Amtrak, a $351 million 
reduction from last year.  The bill would not fund high speed rail projects or inter-city passenger 
rail projects. The proposal would also reduce funding for grade crossing improvements for 
energy routes to $6.5 from $10 million in fiscal year 2015. 

The bill provides $100 million for the TIGER program, $400 million less than in fiscal year 
2015.  States, local governments, transit agencies or a collaboration of these entities would be 
eligible to receive funding for projects that have a significant impact on the nation, a 
metropolitan area, or a region.  Eligible projects would include highway or bridges, transit, 
passenger and freight rail, port infrastructure investment (including inland port infrastructure and 
ports of entry) projects.  The grants would be between $2 and $15 million and would require a 50 
percent match.  No more than 20 percent of the funds could be awarded to a single project in any 
state.  There would be a rural set-aside of 10 percent total funding with a minimum award of $1 
million.  An eighty percent federal share would be provided for rural projects. 

The Administration expressed disappointment that Congress did not include additional funding 
for transportation programs and also objects to policy riders intended to block air and maritime 
access to Cuba and address highway safety rules concerning truck size and length and driver 
hours-of-service, but has not yet issued a veto threat.  Congressional Democrats are hoping that 
negotiators will reach an agreement to fund higher spending levels and avoid sequestration. 

The Senate Appropriations Committee has not introduced its transportation funding bill yet. 

Rail Safety 

The Pipeline and Hazardous Materials Safety Administration (PHMSA) is expected to issue a 
rule on Friday requiring tougher standards for rail cars that transport oil and other flammable 
liquids.  The rule is expected to require railroads to phase-out the use of older DOT 111 tank cars 
for the shipment of packing group I flammable liquids, including most Bakken crude oil, unless 
the tank cars are retrofitted to comply with new tank car design standards. 

On April 17, DOT issued an emergency order requiring trains carrying crude oil to restrict 
speeds to under 40 mile-per-hour speed limit in populated areas for trains hauling 20 or more 
tank cars linked together or 35 cars in total that are filled with oil or other flammable liquids. The 
order applies to both older model DOT-111 tank cars and newer CPC-1232 cars. 

Congressional Democrats have introduced legislation that would adopt higher standards for tank 
cars than those recommended in the PHMSA rulemaking and have been pressuring the 
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Administration  to raise the standards and make mandatory operational precautious that rail 
carriers had voluntarily adopted.  The railroads, as well as the energy industry, have supported 
operational changes, but oppose the higher standards for rail cars, warning that the higher 
standards will cause a shortage of rail cars while older cars are retrofitted to meet the new 
requirements.   

Legislation Introduced 

The following bills were introduced in the 114th Congress in April: 

• The Safe Streets Act, H.R. 2071 (Matsui, D-CA). The bill would require each state to 
implement a Complete Streets policy within two years for all new federally-funded 
transportation projects.  The bill has 18 cosponsors, including 10 Republicans.  It was 
introduced on April 28 and referred to the House Transportation and Infrastructure 
Committee. 

 
• The Toxics by Rail Accountability and Community Knowledge (TRACK) Act, S. 1114/ H.R. 

2074 (Menendez, D-NJ/Norcross, D-NJ).   The bill would require the implementation of 
recommendations made by the National Transportation Safety Board (NTSB) in response to 
the 2012 Conrail freight train derailment and toxic chemical spill in Paulsboro, N.J. to 
improve rail safety.  The bill would create strong penalties for railroads that violate safety 
standards. require up-to-date, accurate, and standardized hazardous materials information to 
better support first responders and emergency management officials, establish new safety 
procedures and qualifications to improve moveable bridge crossing safety; improve risk 
assessment and decision-making tools for railroads to ensure that safety is always the top 
priority, and enhance public education along rail routes that carry hazardous materials to 
ensure communities are prepared to respond in the event of an emergency.  The bills were 
introduced on April 28 and referred to the Senate Committee on Commerce, Science and 
Transportation and the House Transportation and Infrastructure Committee, respectively. 

 
• The Invest in American Jobs Act, S. 1043 (Merkley, D-OR).  The bill would expand Buy 

America provisions so that all major projects overseen by the Department of Transportation 
fall under Buy America requirements, with federally-funded transit and Federal Aviation 
Administration projects eventually having to meet a 100% Buy America standard wherever 
feasible.  The bill was cosponsored by Senators Tammy Baldwin (D-WI) and Bernard 
Sanders (I-VT) and referred to the Committee on Commerce, Science, and Transportation on 
April 22. 
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• The No More Tolls for Roads Act, H.R. 1914 (Johnson, R-TX).  The legislation would 

prohibit Federal participation in any activity that results in the construction of a new toll 
facility, or the conversion of a toll-free facility to a toll facility and participation in pilots or 
demonstrations that result in establishing a toll.  The bill would grandfather tolls adopted 
prior to January 1, 2016.  The bill was introduced on April 14, referred to the House 
Transportation and Infrastructure Committee, and has no cosponsors.   

 
• The Innovative Stormwater Infrastructure Act, S.896/H.R. 1775 (Udall, D-NM/Edwards, D-

MD).  The legislation would create a discretionary grant program to establish as many as 5 
centers of excellence for innovative stormwater control infrastructure.  The House bill, 
introduced on April 14, has 22 Democratic cosponsors and was referred to the House 
Transportation and Infrastructure Committee.  The Senate companion was cosponsored by 
Sen. Dick Durbin (D-IL) and referred to the Senate Environment and Public Works 
Committee. 
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AMENDED IN SENATE APRIL 22, 2015

SENATE BILL  No. 254

Introduced by Senator Leyva Allen

February 18, 2015

An act to amend Section 30275 of the Public Utilities Code, relating
to transit districts. An act to amend Section 73 of the Streets and
Highways Code, relating to state highways.

legislative counsel’s digest

SB 254, as amended, Leyva Allen. Transit districts: ordinances. State
highways: relinquishment.

Existing law gives the Department of Transportation full possession
and control of all state highways. Existing law describes the authorized
routes in the state highway system and establishes a process for adoption
of a highway on an authorized route by the California Transportation
Commission. Existing law also provides for the commission to relinquish
to local agencies state highway segments that have been deleted from
the state highway system by legislative enactment or have been
superseded by relocation, and in certain other cases. Existing law
prohibits relinquishments of those segments that have been superseded
by relocation until the department has placed them in a state of good
repair and maintenance, as defined, including litter removal, weed
control, and tree and shrub trimming.

This bill would revise and recast these provisions to delete the
requirement that the portion to be relinquished be deleted from the state
highway system by legislative enactment or superseded by relocation.
The bill would authorize the commission to relinquish to a county or a
city a portion of a state highway that is not part of the interregional
road system, if the department has entered into an agreement with the
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county or city providing for the relinquishment and the road has been
placed in a state of good repair. The bill would delete the requirement
that good repair includes maintenance.

The bill would require the department, not later than April 1, 2016,
and biennially thereafter, to make a specified report to the commission
on which state highway routes or segments primarily serve regional
travel and do not primarily facilitate interregional movement of people
and goods. The bill would also authorize the department to identify in
the report which of those routes and segments are the best candidates
for relinquishment.

The bill would also authorize the commission to relinquish a portion
of a state highway to a county or city, if the department and the county
or city concerned have entered into an agreement providing for the
relinquishment of a portion of a state highway, within the territorial
limits of the county or city, that is not an interstate highway and does
not primarily facilitate the interregional movement of people and goods,
as determined in the report. The bill would also require that the
relinquishment of those routes and segments is subject to certain
conditions, including that the department complete a specified
cost-benefit analysis and hold a public hearing on the proposed
relinquishment.

The bill would require the commission to compile a list of all portions
of the state highway system relinquished in the previous 12 months and
include this information in its annual report to the Legislature, as
specified.

Existing law provides for the creation of the Southern California
Rapid Transit District in and around the County of Los Angeles, with
specified powers and duties relative to providing public transit service.
Existing law requires an ordinance passed by the board of directors of
the district to be published once within 15 days after passage in a
newspaper of general circulation printed and published in the district.

This bill would authorize the district to print and publish an ordinance
in a newspaper of general circulation more than once within 15 days
after passage. The bill would require the district to also make an
ordinance available online on appropriate Internet Web sites within 15
days after passage. By requiring a local agency to perform an additional
duty, this bill would impose a state-mandated local program.

The California Constitution requires the state to reimburse local
agencies and school districts for certain costs mandated by the state.
Statutory provisions establish procedures for making that reimbursement.
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This bill would provide that no reimbursement is required by this act
for a specified reason.

Vote:   majority.   Appropriation:   no.  Fiscal committee:   yes.

State-mandated local program:   yes no.

The people of the State of California do enact as follows:

 line 1 SECTION 1. Section 73 of the Streets and Highways Code is
 line 2 amended to read:
 line 3 73. The commission shall relinquish to any county or city any
 line 4 portion of any state highway within the county or city that has
 line 5 been deleted from the state highway system by legislative
 line 6 enactment, and the relinquishment shall become effective upon
 line 7 the first day of the next calendar or fiscal year, whichever first
 line 8 occurs after the effective date of the legislative enactment. It may
 line 9 likewise relinquish any portion of any state highway that has been

 line 10 superseded by relocation. Whenever
 line 11 73. (a)  The Legislature finds and declares both of the
 line 12 following:
 line 13 (1)  Ownership and management of transportation infrastructure
 line 14 should be placed at the most appropriate level of government.
 line 15 Transportation infrastructure primarily serving regional travel
 line 16 and not primarily facilitating interregional movement of people
 line 17 and goods is typically best managed by local and regional
 line 18 government entities. Transportation infrastructure, including
 line 19 interstate highways, that is needed to facilitate interregional
 line 20 movement of people and goods is typically best managed at the
 line 21 state government level.
 line 22 (2)  The Legislature intends for the department to identify routes,
 line 23 and segments of routes, that may be appropriate candidates for
 line 24 relinquishment and to streamline the process of approving
 line 25 relinquishments where the department and the city or county have
 line 26 entered into an agreement providing for the relinquishment.
 line 27 (b)  (1)  The commission may relinquish to a county or city a
 line 28 portion of a state highway within the county or city that is not part
 line 29 of the interregional road system as defined in Section 164.3.
 line 30 (2)  The commission shall not relinquish a portion of a state
 line 31 highway pursuant to paragraph (1) until the department has
 line 32 entered into an agreement with the county or city providing for
 line 33 the relinquishment and the department has placed the highway in
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 line 1 a state of good repair. This requirement shall not obligate the
 line 2 department for widening, new construction, or major
 line 3 reconstruction.
 line 4 (c)  Whenever the department and the county or city concerned
 line 5 have entered into an agreement providing therefor, or the legislative
 line 6 body of the county or city has adopted a resolution consenting
 line 7 thereto, the commission may relinquish, to that county or city, any
 line 8 frontage or service road or outer highway, within the territorial
 line 9 limits of the county or city, which has a right-of-way of at least

 line 10 40 feet in width and which that has been constructed as a part of
 line 11 a state highway project, but does not constitute a part of the main
 line 12 traveled roadway thereof. The
 line 13 (d)  The commission may also relinquish, to a county or city
 line 14 within whose territorial limits it is located, any nonmotorized
 line 15 transportation facility, as defined in Section 887, constructed as
 line 16 part of a state highway project if the county or city, as the case
 line 17 may be, has entered into an agreement providing therefor or its
 line 18 legislative body has adopted a resolution consenting thereto.
 line 19 (e)  (1)  The commission may relinquish a portion of a state
 line 20 highway to a county or city if the department and the county or
 line 21 city concerned have entered into an agreement providing for the
 line 22 relinquishment of that portion of that state highway, within the
 line 23 territorial limits of the county or city, that is not an interstate
 line 24 highway and does not primarily facilitate the interregional
 line 25 movement of people and goods as determined in the report
 line 26 described in subdivision (h). The department and the county or
 line 27 city shall agree upon the condition or state of the relinquished
 line 28 portion of the state highway at the time of its transfer from the
 line 29 department to the county or city. The agreement shall specify any
 line 30 financial terms upon which the department and county or city have
 line 31 agreed. The agreement shall transfer all legal liability for the
 line 32 relinquished portion of the state highway at the time of its transfer
 line 33 from the department to the county or city.
 line 34 (2)  A relinquishment pursuant to paragraph (1) shall not occur
 line 35 unless all of the following conditions are met:
 line 36 (A)  The commission has determined the relinquishment is in the
 line 37 best interest of the state.
 line 38 (B)  The department completes a cost-benefit analysis on behalf
 line 39 of the state, that may include a review of route continuity, market
 line 40 value assessments of the proposed relinquishment and associated
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 line 1 parcels, a review of historical and estimated future maintenance
 line 2 costs of the proposed relinquishment, or any other quantifiable
 line 3 economic impacts.
 line 4 (C)  The commission holds a public hearing on the proposed
 line 5 relinquishment.
 line 6 (3)  Upon relinquishment of a portion of a state highway under
 line 7 this subdivision, the county or city accepting the relinquished
 line 8 former portion of state highway shall maintain within its
 line 9 jurisdiction signs directing motorists to the continuation of the

 line 10 remaining portions of the state highway, if any, to the extent
 line 11 deemed necessary by the department.
 line 12 Relinquishment
 line 13 (f)  Relinquishment shall be by resolution. A certified copy of
 line 14 the resolution shall be filed with the board of supervisors or the
 line 15 city clerk, as the case may be. A certified copy of the resolution
 line 16 shall also be recorded in the office of the recorder of the county
 line 17 where the land is located and, upon its recordation, all right, title,
 line 18 and interest of the state in and to that portion of any state highway
 line 19 shall vest in the county or city, as the case may be, and that
 line 20 highway or portion thereof shall thereupon constitute a county
 line 21 road or city street, as the case may be.
 line 22 The
 line 23 (g)  The vesting of all right, title, and interest of the state in and
 line 24 to portions of any state highways heretofore relinquished by the
 line 25 commission, in the county or city to which it was relinquished, is
 line 26 hereby confirmed.
 line 27 (h)  Not later than April 1, 2016, and biennially thereafter, the
 line 28 department shall report to the commission on which state highway
 line 29 routes or segments primarily serve regional travel and do not
 line 30 primarily facilitate interregional movement of people and goods.
 line 31 The department may identify these routes or segments by one or
 line 32 more categories and shall indicate which routes and segments are
 line 33 the best candidates for relinquishment. The report shall include
 line 34 an aggregate estimate of future maintenance and preservation
 line 35 costs of the identified routes and segments. The commission, in
 line 36 consultation with the department, shall develop guidelines for this
 line 37 report.
 line 38  Prior
 line 39 (i)  (1)  Prior to relinquishing any a portion of a state highway
 line 40 to a county or a city, except where required by legislative
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 line 1 enactment, city pursuant to subdivisions (b) to (d), inclusive, the
 line 2 department shall give 90 days’ notice in writing of intention to
 line 3 relinquish to the board of supervisors, or the city council, as the
 line 4 case may be. be, of both the jurisdiction and location of the portion
 line 5 of the state highway to be relinquished and the jurisdictions
 line 6 immediately adjacent to the route where the state highway
 line 7 continues. Where the resolution of relinquishment contains a recital
 line 8 as to the giving of the notice, adoption of the resolution of
 line 9 relinquishment shall be conclusive evidence that the notice has

 line 10 been given.
 line 11 The commission shall not relinquish to any county or city any
 line 12 portion of any state highway that has been superseded by relocation
 line 13 until the department has placed the highway, as defined in Section
 line 14 23, in a state of good repair. This requirement shall not obligate
 line 15 the department for widening, new construction, or major
 line 16 reconstruction, except as the commission may direct. A state of
 line 17 good repair requires maintenance, as defined in Section 27,
 line 18 including litter removal, weed control, and tree and shrub trimming
 line 19 to the time of relinquishment.
 line 20  Within
 line 21 (2)  Within the 90-day period, the board of supervisors or the
 line 22 city council may protest in writing to the commission stating the
 line 23 reasons therefor, including, but not limited to, objections that the
 line 24 highway is not in a state of good repair, or is not needed for public
 line 25 use and should be vacated by the commission. In the event that If
 line 26 the commission does not comply with the requests of the protesting
 line 27 body, it may proceed with the relinquishment only after a public
 line 28 hearing given to the protesting body on 10 days’ written notice.
 line 29 (j)  The commission shall compile a list of all portions of the
 line 30 state highway system relinquished in the previous 12 months and
 line 31 include this information in its annual report to the Legislature
 line 32 pursuant to Section 14535 of the Government Code.
 line 33 SECTION 1. Section 30275 of the Public Utilities Code is
 line 34 amended to read:
 line 35 30275. An ordinance shall be signed by the president or the
 line 36 vice president of the board and attested by the secretary. An
 line 37 ordinance shall be published at least once within 15 days after
 line 38 passage in a newspaper of general circulation printed and published
 line 39 in the district and shall also be made available online on appropriate
 line 40 Internet Web sites within 15 days after passage.

98

— 6 —SB 254

 

71



 line 1 SEC. 2. No reimbursement is required by this act pursuant to
 line 2 Section 6 of Article XIIIB of the California Constitution because
 line 3 a local agency or school district has the authority to levy service
 line 4 charges, fees, or assessments sufficient to pay for the program or
 line 5 level of service mandated by this act, within the meaning of Section
 line 6 17556 of the Government Code.

O

98

SB 254— 7 —

 

72



Agenda Item 11.A 
May 13, 2015 

 
 
 
 

 
DATE:  May 1, 2015  
TO:  STA Board 
FROM: Daryl Halls, Executive Director  
RE: Status of STA’s Current Overall Work Plan (OWP) and Draft for Fiscal 

Years (FY) FY 2015-16 and FY 2016-17 
 
 
Background: 
Each year, the Solano Transportation Authority (STA) Board identifies and updates its 
priority plans, projects and programs.  These tasks provide the foundation for the STA’s 
Overall Work Plan for the forthcoming two fiscal years.  In July 2002, the STA Board 
modified the adoption of its list of priority projects to coincide with the adoption of its 
two-year budget.  This marked the first time the STA had adopted a two-year Overall 
Work Plan.  The most recently adopted STA Overall Work Plan (OWP) for FY 2014-15 
and FY 2015-16 included a list of 38 priority projects, plans and programs. 
 
Over the past 15 years, the STA's OWP has evolved. The emphasis in the timeframe of 
2000 to 2005 was to complete the first Solano County Comprehensive Transportation 
Plan, initiate various corridor studies, and identify a handful of priority projects to fund 
and advance into construction.  From 2005 to the present, the STA has taken a more 
proactive role in advancing projects through a variety of project development activities 
and has expanded its transit coordination role with Solano's multiple transit operators.   
The past seven years, STA has initiated and is now managing several mobility programs 
designed to improve mobility and access for seniors, people with disabilities, low income 
residents, and school age children traveling to and from school.   
 
STA’s planning activity include the update of its Comprehensive Transportation Plan, the 
Solano Rail Facilities Plan Update, and the Intercity Transit Corridor Study.  The STA's 
project development activities include completing environmental documents, designing 
projects, and managing construction.  In 2009, the STA’s eight member agencies 
approved an update and modification to the STA’s Joint Powers Agreement that 
authorized the STA to perform all aspects of project development and delivery, including 
right of way functions for specified priority projects, such as the Suisun Parkway (North 
Connector), the Jepson Parkway, State Route (SR) 12 Jameson Canyon,  the I-80 
Eastbound Cordelia Truck Scales Relocation Project, Phase 1 of the I-80/I-680/SR 12 
Interchange, Dixon's Pedestrian Underpass Project, Benicia's Bus Hub Project, and SR 
12/Church.   
 
In addition to planning and projects, STA also manages various programs including the 
Solano Napa Commuter Information (SNCI) Program, the Solano Safe Routes to Schools 
(SR2S) Program, Solano Abandon Vehicles Abatement (AVA) Program, 3 
SolanoExpress Transit Routes and Marketing of SolanoExpress, SNCI’s Guaranteed Ride 
Home Program and its commuter call center, the Lifeline Program (targeted for lower 
income communities), Mobility Management Programs such as Countywide In-Person 
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ADA Eligibility Program, and the Transportation Planning and Land Use Solutions (T-
Plus) Program that has evolved into the assessment and planning of Priority Development 
Areas (PDAs) and Priority Conservation Areas (PCAs).  The lack of an extension or 
reauthorization of the Federal Transportation Authorization Bill and an unclear State 
funding plan for transportation infrastructure continues to overshadow the funding of 
transportation projects and programs in California.  Six years ago, the Governor and the 
State Legislature opted to zero out the State Transit Assistance Fund (STAF) for one 
year.  In recent years, the State Transportation Improvement Program (STIP) has had 
little or no new funds to be programmed or allocated by the California Transportation 
Commission (CTC). The 2014 STIP for Solano County contained slightly over $9 million 
for new capacity projects when historically $20 to $25 million would be available over 
this same timeframe. Two years ago, the State of California combined several state grant 
programs into the Active Transportation Program, a state- wide competitive grant 
program that funds bike, pedestrian, and Safe Routes to School programs and projects.  
The new Cap and Trade Revenues are being allocated through a variety of competitive 
grants programs with only a modest amount of funding being dedicated by formula for 
transit.  This year, the Governor has highlighted the importance of addressing the State’s 
backlog of highway maintenance projects.  The League of California Cities, California 
State Association of Counties (CSAC), and the California Transportation Commission 
(CTC) has also highlighted the significant backlog of local road maintenance needs. 
 
Seven years ago, the federal government authorized American Recovery and 
Reinvestment Act (ARRA) funds that provided a one-time infusion of federal funds for 
shovel ready projects and transit operations and capital.  Solano County took advantage 
of these ARRA funds to deliver some critically needed and ready to go projects such as 
McGary Road, the State Park Road Overpass, and some street overlay projects.  In 
addition, the ARRA funds provided two years of critically needed transit operating and 
capital funds which helped offset the one year loss of STAF.  Subsequently, the U.S. 
Congress still has been unable to develop consensus on how to fund a long range federal 
transportation authorization bill, and there has been an elimination of federal earmarks.  
In 2014, MTC added a fifth year to the One Bay Area Grant (OBAG) federal cycle 
without any new federal funds added.  All of these issues are having a direct impact on 
the STA’s ability to fund elements of the Overall Work Plan.   
 
Discussion:  
Attached for review and comment by the STA Board is the STA's OWP for FY 2015-16 
and FY 2016-17.  The plans, projects and programs contained in the current OWP have 
been updated to reflect milestones achieved in FY 2014-15 
 
PROJECT DELIVERY/COMPLETE PROJECTS/NEAR TERM 
CONSTRUCTION PROJECTS 
Based on the Budget for FY 2014-15 and FY 2015-16, the following OWP projects are 
currently fully funded and are currently under construction this year or slated to begin 
construction in FY 2015-16, with construction to be concluded during the next two to 
three years. 
 

- SR 12 East Safety Project – SR 113 to Rio Vista – Caltrans 
- Jepson Parkway – Fairfield and Vacaville (Segments 1 and 2) – Fairfield/Vacaville/STA 
- I-80/I-680/SR 12 Interchange/Green Valley Interchange – Initial Construction Package 1 

– Caltrans STA 
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The following projects recently completed construction and have been opened to traffic. 

- State Route (SR) 12 Jameson Canyon Widening Project – Caltrans/STA/NCTPA 
- West B Street Pedestrian Undercrossing in the City of Dixon – Dixon/STA 
-  I-80 Rehabilitation Project – Vacaville to Dixon - Caltrans 

 
The conversion of the I-80 High Occupancy Vehicle (HOV) Lane located between Red 
Top Road and Air Base Parkway is fully funded through construction with the 
environmental document scheduled to be released in the June 2015 timeframe.  
Construction is scheduled for 2018.   
 
There are several projects that are currently in the project development phase with a 
specific project development phase currently funded so that work can continue, but the 
project is not fully funded and the STA is seeking additional future funds for 
construction.   

- I-80/I-680/SR 12 Interchange – Packages 2 and 3 (design underway) 
- Westbound Truck Scales – STA/Caltrans 
- I-80 Express Lanes (HOT Lanes) – Air Base Parkway to I-505 (environmental 

studies underway and design funding recommended for Bay Area Infrastructure 
Authority (BAIFA) approval in June of 2015) - STA 

- Fairgrounds 360 Access Project – I-80/Redwood Parkway – Fairgrounds Drive 
(draft environmental document completed – final document in process at Caltrans 
to sign) – County/Vallejo/Rio Vista 

 
Finally, there are several projects that are included in the OWP, but the initial or next 
phase of the project is not currently funded in the current two year budget. 

- I-80 Express Lanes Project – Carquinez Bridge to 37 
- Jepson Parkway – remaining segments 
- North Connector – West Segment 
- SR 12/Church Road Intersection Improvements 
 

 
TRANSIT CENTERS 
There are several priority transit centers that the STA has successfully pursued and 
obtained or programmed federal, state or regional funds for.  Several of these projects are 
fully funded and are either in construction or moving through the project development 
stage into construction.  The agency sponsor for each of these transit projects is one of 
the cities or Solano County Transit (Soltrans), the new transit joint powers authority, as 
part of the transfer of assets to the new agency.  Five of the projects were recipients of 
Regional Measure 2 funds for which the STA is the project sponsor, but the cities and/or 
SolTrans are delivering the projects. 
 

The construction of the Vacaville Transit Center and the Vallejo Station – Phase A were 
both successfully completed and are being actively utilize by transit riders of Soltrans, 
Vacaville City Coach and Fairfield and Suisun Transit (FAST), and numerous carpoolers 
and vanpoolers. 
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There are three transit projects that are funded, with one under construction and one 
scheduled to be under construction in 2015.    

- Transit Center at Curtola/Lemon Street – Phase 1 – under construction - SolTrans 
- Benicia Industrial Transit Facility – scheduled to be under construction in Fall of 

2015 – Benicia/STA 
- Suisun Amtrak Station Upgrade – scheduled to be under construction in Summer 

of 2015 – Suisun City 
 

STA helped complete the funding of Phase 1 of the Fairfield-Vacaville Rail Station and is 
working with the City of Fairfield to obtain funds for additional components of the 
projects to enhance biking, walking and the use of transit to the station, and to provide a 
station building sufficient to provide ticketing and customer amenities for the projected 
ridership.  
 
Several of these projects are initial phases of larger planned transit projects that are not 
fully funded.  The larger, long range transit centers are as follows: 

- Vacaville Intermodal Station – Phase 2  
- Vallejo Station – Phase B 
- Fairfield Transit Center 
- Dixon Rail Station 
- Transit Center at Curtola/Lemon Street – Phases 2 and 3 
- Fairfield/Vacaville Rail Station – Phase 2 

 
STA PLANNING ACTIVITIES 
The following planning studies were completed in FY 2014-15 or anticipated to be 
wrapped up by June of 2015. 

- Bay Trail/Vine Trail Feasibility Study 
- Solano Rail Facilities Plan Update 
- Transit Ridership Survey Update 
- Intercity Transit Corridor Study Update (Solano Express) – Phase 1 

 
The following planning studies are currently underway and funded in the currently 
proposed budget. 

- Comprehensive Transportation Plan Update  - Transit and Rideshare Element and 
Arterials, Highways and Freeways Element 

- Intercity Transit Corridor Study (SolanoExpress) – Phase 2 – Operational Plan 
and Coordinated SRTPs 

- Five Priority Development Area studies 
- Solano Priority Conservation Area Plan 

 
The following plans are not currently funded in the STA budget, but will be discussed as 
part of STA Board future budget discussions. 

- SR 29 Major Investment Study 
- Solano Water Transit Service Study 
- Emergency Responders and Disaster Preparedness Study 
- SR 37 Corridor Evaluation – Sea Level Rise & Tolling 
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STA serves as the lead agency for the following programs and each of these programs are 
funded in the currently proposed budget, but in several instances the funding for the 
program is short term and dependent on continuing grant funding. 

- Safe Routes to School Program 
- Abandoned Vehicle Abatement Program 
- Congestion Management Program 
- Countywide Traffic Model and Geographic Information System 
- Transportation for Livable Communities (TLC) and T-Plus Programs 

(Transportation Sustainability Program) 
- Implementation of Countywide Bicycle Plan Priority Projects 
- Implementation of Countywide Pedestrian Plan Priority Projects 
- Clean Air Fund Program and Monitoring 
- STA Marketing/Public Information Program 
- Paratransit Coordinating Council 
- Intercity Transit Coordination 
- Lifeline Program Management 
- Solano Napa Commuter Information (SNCI) 
- Mobility Management Program 
- The Call Center 
- Solano Highway Improvement Partnership (SoHIP) 
- Regional Traffic Impact Fee (RTIF) Program 

 
Some of the major program milestones this past fiscal year include the following: 

- Establishment of the Mobility Management Call Center 
- Establishment of the Mobility Management Website 
- Completion of Second Year of In-Person ADA Eligibility Program 
- The Start Up of 20 New Vanpools by the SNCI Program in FY 2014-15 Through 

March 
- Start Up of the Transportation Info Depot at Historic Suisun Amtrak Station  
- Approved for Statewide Active Transportation Grant for Safe Routes to Schools 

by California Transportation Commission 
- Approved for California Energy Commission Grant for EV Readiness in Solano 

County 
- Completion of First Annual RTIF Report 
- Completion of First Annual Pothole Report 
- 4th Year of STA’s Local Preference 

 
Recommendation: 
Informational. 
 
Attachment:   

A. Draft STA’s Draft Overall Work Plan for FY 2015-16 and FY 2016-17 
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Agenda Item 11.B 
May 13, 2015 

 
 

 
 
 
 
DATE:  May 5, 2015 
TO:  STA Board of Directors 
FROM: Robert Macaulay, Planning Director 
 Ryan Dodge, Associate Planner 
RE:  Comprehensive Transportation Plan (CTP) Update – Status of Local Agency 
  Priorities and Public Outreach 
 
 
Background: 
The STA is in the process of updating the Comprehensive Transportation Plan (CTP) for Solano 
County, which envisions, directs, and prioritizes the transportation needs of Solano County. The 
CTP incorporates various STA studies and plans into a 25-year planning document.  
  
Discussion: 
The STA is conducting public outreach as part of the CTP update. To date, STA staff has made 
five presentations and will attend one open house. The STA has currently received 38 comments 
that are being tracked and will be included in the CTP with responses:  
 
1. Rio Vista Lions Club (3/23/2015, Rio Vista) 
2. Solano Economic Development Corporation (4/2/2015, Fairfield) 
3. Fairfield-Suisun City Chamber of Commerce (4/8/2015, Fairfield) 
4. Central Solano Soroptimists (4/28/15, Fairfield) 
5. Rotary Club of Benicia (5/2/2015, Benicia) 
6. Plan Bay Area Open House (5/7/2015, Fairfield) (occurs after this staff report date) 
 
The 38 responses to date can be categorized as follows: 
 

 3 comments address active transportation 
 8 comments address transit 
 8 comments address Highway 12 
 Remaining comments address issues related to two or more elements or issues outside of 

the CTP 
 
Staff has also met with public works and planning staff from all seven cities and the County to 
discuss their priority projects.  Their respective priority project submittals are due to STA by 
May 21st.  
 
STA staff discussed the outreach status of the CTP Update and requested a list of priority 
projects from each member agency at the Technical Advisory Committee (TAC) meeting on 
April 29, 2015.   
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Fiscal Impact: 
No impact to the STA Budget at this time.   
 
Recommendation: 
Informational. 
 
Attachment: 

A. STA Comprehensive Transportation Plan (CTP) Update Comments Received 

120



STA CTP Outreach Comments Received

TEMP 
ID

CTP 
Related

Active Transit Road No 
Element

Meeting 
Date

Meeting 
City

Meeting Name STA 
STAFF

Comment Information Gap Responder Response

1 Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Rio Vista needs safer crossing of SR 12, such as 
a pedestrian overcrossing.

Where should a crossing 
be placed? Which existing 
crossing(s) are not safe?

STA 
Planning

Please provide a specific location where a pedestrian 
overcrossing would be recommended. Please provide 
information on reportedly unsafe crossings.

2 Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Transit options can help reduce SR 12 
congestion.  Current transit from Rio Vista to 
BART or Fairfield or Vacaville takes too long 
(2+ hours), so isn’t used.  Look at frequent 
shuttles, a train or something similar.

Verify current transit 
travel times and options. 
What times and days is 
rapid transit needed?

STA Transit Response forthcoming.

3 Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Keep trucks off of Highway 12. What problem does this 
proposal solve?

n/a Comment received.

4 Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Toll trucks using Highway 12. What problem does this 
proposal solve?

n/a Comment received.

5 Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Don’t wait for local development to generate 
funds/action on the SR 12 gap closure from 
Trilogy to Druin Drive.

n/a STA 
Planning

Response forthcoming.

6 Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM Convert SR 12 from 2 to 4 lanes now, not in the 
future.  Rio Vista’s growth makes it a necessity.

Are four lanes warranted 
per existing and/or 
projected volumes?

STA 
Planning

Response forthcoming.

7 Yes X 3/23/2015 Rio Vista Rio Vista Lions Club RM STA completed a study on the Rio Vista bridge.  
Nothing’s happened since.  What is the status?

n/a STA 
Planning

See 

http://www.sta.ca.gov/Content/10127/SR_12_East_Rio_V

ista_Bridge_Relocation_Study.html for information on 

study. 

8 No X 3/23/2015 Rio Vista Rio Vista Lions Club RM Caltrans is wasteful of funds, makes bad project 
and engineering decisions, and is wasteful in 
construction.  Example – on SR 12 project, 
same pile of dirt keeps getting moved back and 
forth for no apparent reason.  Can we get 
someone more responsible to do this work?

n/a n/a Please contact Caltrans at 

http://www.dot.ca.gov/feedback.htm.

9 No X 3/23/2015 Rio Vista Rio Vista Lions Club RM Are tax funds still being diverted from roadways 
to other uses such as transit?

Which particular tax 
funds (what funding 

source)?

n/a Question/comment is not directly related to the CTP2040.

10 Yes X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM Is there an agency tasked with coordinating 
bicycle facilities between the Solano cities, and 
from Solano to neighboring jurisdictions?

n/a STA 
Planning

STA is the agency helping coordinate between the cities 
and the county and works with neighboring counties.

11 Yes X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM Will BART or something similar be extended to 
Solano County?

n/a STA 
Planning

See http://www.bart.gov/about/planning/strategic

12 Yes X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM We should take advantage of the existing rail 
capacity.

To use rail for what 
purpose (freight or 

passenger?).

STA 
Planning

See the Solano Rail Facilities Plan Update at 
http://www.sta.ca.gov/docManager/1000005309/07%20Aa
%20STA%20Rail%20Facilities%20Plan%20DRAFT%20
Mar%202015%20v8.pdf
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STA CTP Outreach Comments Received

TEMP 
ID

CTP 
Related

Active Transit Road No 
Element

Meeting 
Date

Meeting 
City

Meeting Name STA 
STAFF

Comment Information Gap Responder Response

13 No X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM The demographics changes talked about in the 
presentation are real.  The next 
generation/millennials are very taken by sharing 
and on-line collaboration and on-line shopping, 
and just don't have the need for a car or the 
desire to own one that most of us do.

n/a n/a Comment received.

14 No X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM Transportation is a Solano asset. n/a n/a Comment received.

15 No X 4/2/2015 Fairfield Solano Economic 
Development 
Corporation

RM The City of Benicia is looking at establishing an 
Infrastructure Financing District to deal with 
issues such as poor roads in the Benicia 
Industrial Park.

n/a n/a Comment received.

16 Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is anyone coordinating activities such as bike 
routes between cities?

n/a STA 
Planning

See 

http://www.sta.ca.gov/Content/10055/CountywidePlansa

mpStudies.html#cbp

17 Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Solano needs more of a mass transit model, 
especially if we are focusing more on efficient 
use of the existing system as opposed to the old 
model of building more roads.

n/a STA Transit Response forthcoming.

18 Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM What are plans to address the bottlenecks on 
Hwy 12, both in Suisun City and between 
Suisun and Rio Vista?

n/a STA 
Planning

Response forthcoming.

19 Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Are Solano commuting patterns still basically 
the same?  Does MTC recognize how many 
Solano residents commute to the Sacramento 
region?

Are commutting patterns 
the same compared to 

what/where/when?

STA 
Planning

Response forthcoming.

20 Yes X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is there any discussion of reopening the Union 
Street/Main Street crossing from downtown 
Fairfield to downtown Suisun City?

n/a STA 
Planning

Response forthcoming.

21 No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM STA should be involved in getting Cordelia 
Road re-opened at the UPRR track crossing.  It's 
been too long, and some leadership is needed.

n/a n/a Question/comment is not directly related to the CTP2040.

22 No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is anyone coordinating climate action planning 
in Solano County?

n/a STA 
Planning

See 
http://www.sta.ca.gov/Content/10058/ClimateActionP
lans.html

23 No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM What's happening on Peabody Road between 
Fairfield and Vacaville?  When will it be closed, 
and when will it be reopened?  What will the 
new road look like?  Finally, what is the status 
of the new train station?

n/a City of 
Fairfield

Please email questions to trainstation@fairfield.ca.gov and 
see 
http://www.fairfield.ca.gov/gov/depts/pw/fairfield_vacavill
e_train_station_and_peabody_road_improvements.asp for 
information.

24 No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Is someone taking care of the businesses near 
the Fairfield/Vacaville train station that will be 
relocated due to the project?

Which businesses will be 
relocated?

City of 
Fairfield

Response forthcoming.
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STA CTP Outreach Comments Received

TEMP 
ID

CTP 
Related

Active Transit Road No 
Element

Meeting 
Date

Meeting 
City

Meeting Name STA 
STAFF

Comment Information Gap Responder Response

25 No X 4/8/2015 Fairfield Fairfield-Suisun City 
Chamber of Commerce

RM Does planning for and mitigating environmental 
impacts slow projects down or make them more 
expensive?

n/a STA 
Planning

Response forthcoming.

26 No X 4/28/2015 Fairfield Soroptimist of Central 
Solano County

RM Will the Lopes and Cordelia road intersection 
receive a traffic light?  

n/a City of 
Fairfield

Response forthcoming.

27 Yes X 4/28/2015 Fairfield Soroptimist of Central 
Solano County

RM When will Manuel Campos Parkway be 
finished?  

n/a STA 
Projects

Response forthcoming.

28 Yes X 4/28/2015 Fairfield Soroptimist of Central 
Solano County

RM What is being done with the Green Valley Road 
overcrossing?

n/a STA 
Projects

Response forthcoming.

29 X 4/28/2015 Fairfield Soroptimist of Central 
Solano County

RM Getting around between cities on transit is a 
nightmare.  It takes too long.  Will more 
frequent service be provided?  What about 
Sunday service?

n/a STA Transit Response forthcoming.

30 Yes X 4/28/2015 Fairfield Soroptimist of Central 
Solano County

RM Seniors and the disabled have difficulty getting 
around.  Trips take a long time, and are all but 
impossible to coordinate with medical service 
providers.  What can be done to make these trips 
shorter and coordinate them with medical 
appointments? 

Which medical service 
providers (where are they 

located)? What transit 
agencies? Which routes? 

n/a Comment received.

31 Yes X 4/28/2015 Fairfield Soroptimist of Central 
Solano County

RM Can the DART services be more on-time? n/a STA 
Planning

Please submit questions and comments directly to DART 

at http://www.fasttransit.org/contact‐us/form‐based‐

comment‐card/

32 Yes X 4/28/2015 Fairfield Soroptimist of Central 
Solano County

RM Years ago, there was a talk about merging the 
bus services.  What, if anything, has happened 
with that idea?

n/a STA Transit Response forthcoming.

33 No X 5/5/2015 Benicia Benicia Rotary RM For those advocating for more bus service, who 
do they expect to pay for these new or more 
frequent routes?  Themselves, or someone else?

n/a n/a Please ask the advocates for answers.

34 No X 5/5/2015 Benicia Benicia Rotary RM How does Caltrans decide what is important for 
new projects or maintenance?

n/a n/a Please contact Caltrans at 

http://www.dot.ca.gov/feedback.htm.

35 No X 5/5/2015 Benicia Benicia Rotary RM How much influence does STA have with 
Caltrans when they make decisions?

n/a n/a Please contact Caltrans at 

http://www.dot.ca.gov/feedback.htm.

36 No X 5/5/2015 Benicia Benicia Rotary RM What is going on at the I-80/I-680/SR 12 
interchange, and when will it be done?

n/a STA 
Projects

Please see 

http://www.sta.ca.gov/Content/10078/I80I680SR12_Inter

change_Project.html
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STA CTP Outreach Comments Received

TEMP 
ID

CTP 
Related

Active Transit Road No 
Element

Meeting 
Date

Meeting 
City

Meeting Name STA 
STAFF

Comment Information Gap Responder Response

37 No X 5/5/2015 Benicia Benicia Rotary RM Slow trucks on I-680 during the peak commute 
cause congestion.  Who has the power to limit 
truck hours so that this does not happen?  Is it 
being considered already?

n/a STA 
Planning

Per the California Department of Transportation (Caltrans) 

website at 

http://www.dot.ca.gov/hq/traffops/trucks/routes/restrict‐

process.htm:  Peak‐hour truck restrictions: California does 

not currently have any truck restrictions during certain 

hours. State and federal law forbids highway restrictions 

to truck access except for "safety and engineering" 

reasons. There is no mention in the law of time 

limitations. However, a peak‐hour truck restriction would 

hinder trucks from making deliveries and would probably, 

therefore, be considered a restriction under the law. In 

order to enact a time restriction, it would seem necessary 

to validate a safety issue by traffic study.

Studies of peak‐hour restrictions: The California 

Legislature commissioned the "Urban Freeway Gridlock 

Study," dated 1988, to investigate the impact of large 

trucks on peak‐period freeway congestion, and explore 

management techniques to reduce congestion. The study 

focused on freeways in the Los Angeles, San Francisco, 

and San Diego metropolitan areas. The study's conclusions 

were that a peak‐period truck ban would not provide 

significant relief from peak‐period congestion, and that a 

peak‐period ban is unlikely due to prvisions of the federal 

Surface Transportation Assistance Act of 1982 (STAA) and 

subsequent court decisions.

38 Yes X 5/5/2015 Benicia Benicia Rotary RM Caltrans fixes the big bridges, but who is 
responsible for smaller local bridges?  Does the 
county get money for this; and, if so, does it 
spend that money on the local bridges?

n/a STA 
Planning

Response forthcoming.
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Agenda Item 11.C 
May 13, 2015 

 
 
 
 
 
 
DATE:  May 6, 2015 
TO:  STA Board 
FROM: Drew Hart, Associate Planner 
RE: Summary of Funding Opportunities  
 

 

Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months, broken up by Federal, State, and Local.  Attachment A provides further details 
for each program. 
 

 
FUND SOURCE 

AMOUNT 
AVAILABLE  

APPLICATION 
DEADLINE 

 Regional 

1.  
Carl Moyer Memorial Air Quality Standards Attainment Program 
(for San Francisco Bay Area) 

Approximately $15 
million 

Due On First-Come, First 
Served Basis 

2.  
Carl Moyer Off-Road Equipment Replacement Program (for 
Sacramento Metropolitan Area) 

Approximately $10 
million  

Due On First-Come, 
First-Served Basis 

3.  
Air Resources Board (ARB) Clean Vehicle Rebate Project 
(CVRP) 

Up to $2,500 rebate 
per light-duty vehicle 

Due On First-Come, 
First-Served Basis 
(Waitlist)  

4.  
Bay Area Air Quality Management District (BAAQMD) Hybrid 
Electric Vehicle Purchase Vouchers (HVIP) (for fleets)  

Approximately $10,000 
to $45,000 per 
qualified request 

Due On First-Come, 
First-Served Basis 

5.  TDA Article 3 $110,000  No Deadline 

6. 
Bay Area Air Quality management District Program Manager 
Funds 

$108,000 May 29, 2015 

 State 

1.  
Highway Safety Improvement Program (HSIP): High Risk Rural 
Roads 

~$150 million  July 31, 2015 

2.  Active Transportation Program $213 million June 1, 2015 

3.  California River Parkways Grant Program* $7.6 million September 1, 2015 

 Federal 
*New funding opportunity 
 

Fiscal Impact: 
None. 
 

Recommendation: 
Informational.  
 

Attachment: 
A. Detailed Funding Opportunities Summary 
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Attachment A 

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this information to 
the appropriate departments in your jurisdiction. 

Fund Source Application 
Contact** 

Application
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Carl Moyer 
Memorial Air 
Quality 
Standards 
Attainment 
Program (for 
San Francisco 
Bay Area) 

Anthony Fournier 
Bay Area Air Quality 
Management District 
(415) 749-4961 
afournier@baaqmd.gov  

Ongoing. Application Due 
On First-Come, First 
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$15 million 

Carl Moyer Memorial Air Quality Standards Attainment 
Program provides incentive grants for cleaner-than-
required engines, equipment, and other sources of 
pollution providing early or extra emission reductions. 

N/A Eligible Projects: cleaner on-
road, off-road, marine, 
locomotive and stationary 
agricultural pump engines 
http://www.baaqmd.gov/Div
isions/Strategic-
Incentives/Funding-
Sources/Carl-Moyer-
Program.aspx  

Carl Moyer Off-
Road 
Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan 
Area) 

Gary A. Bailey 
Sacramento Metropolitan 
Air Quality Management 
District 
(916) 874-4893 
gbailey@airquality.org  
 
 

Ongoing. Application Due 
On First-Come, First-
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$10 
million, 
maximum 
per project 
is $4.5 
million 

The Off-Road Equipment Replacement Program 
(ERP), an extension of the Carl Moyer Program, 
provides grant funds to replace Tier 0, high-polluting 
off-road equipment with the cleanest available emission 
level equipment. 

N/A Eligible Projects: install 
particulate traps, replace 
older heavy-duty engines 
with newer and cleaner 
engines and add a particulate 
trap, purchase new vehicles 
or equipment, replace heavy-
duty equipment with electric 
equipment, install electric 
idling-reduction equipment 
http://www.airquality.org/m
obile/moyererp/index.shtml  

Air Resources 
Board (ARB) 
Clean Vehicle 
Rebate Project 
(CVRP)* 

Graciela Garcia 
ARB 
(916) 323-2781 
ggarcia@arb.ca.gov  

Application Due On First-
Come, First-Served Basis 
(Currently applicants are 
put on waitlist) 

Up to 
$5,000 
rebate per 
light-duty 
vehicle 

The Zero-Emission and Plug-In Hybrid Light-Duty 
Vehicle (Clean Vehicle) Rebate Project is intended to 
encourage and accelerate zero-emission vehicle 
deployment and technology innovation.  Rebates for 
clean vehicles are now available through the Clean 
Vehicle Rebate Project (CVRP) funded by the Air 
Resources Board (ARB) and implemented statewide by 
the California Center for Sustainable Energy (CCSE). 

N/A Eligible Projects: 
Purchase or lease of zero-
emission and plug-in hybrid 
light-duty vehicles 
http://www.arb.ca.gov/mspr
og/aqip/cvrp.htm  

       

                                                 
1 Regional includes opportunities and programs administered by the Solano Transportation Authority and/or regionally in the San Francisco Bay Area and greater Sacramento 
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Fund Source Application 
Contact** 

Application
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Bay Area Air 
Quality 
Management 
District 
(BAAQMD) 
Hybrid Electric 
Vehicle 
Purchase 
Vouchers 
(HVIP)* 

To learn more about how 
to request a voucher, 
contact:  
888-457-HVIP 
info@californiahvip.org  

Application Due On First-
Come, First-Served Basis 

Approx. 
$10,000 to 
$45,000 
per 
qualified 
request 

The California Air Resources Board (ARB) created the 
HVIP to speed the market introduction of low-emitting 
hybrid trucks and buses. It does this by reducing the 
cost of these vehicles for truck and bus fleets that 
purchase and operate the vehicles in the State of 
California. The HVIP voucher is intended to reduce 
about half the incremental costs of purchasing hybrid 
heavy-duty trucks and buses. 
 
 
 

N/A Eligible Projects: 
Purchase of low-emission 
hybrid trucks and buses 
http://www.californiahvip.o
rg/  

TDA Article 3 Cheryl Chi 
Metropolitan Planning 
Commission 
(510) 817-5939 
cchi@mtc.ca.gov 

No deadline Approx. 
$110,000 

The Metropolitan Transportation Commission (MTC) 
administers TDA Article funding for each of the nine 
Bay Area counties with assistance from each of the 
county Congestion Management Agencies (e.g. STA). 
The STA works with the Pedestrian Advisory 
Committee (PAC), Bicycle Advisory Committee (BAC) 
and staff from the seven cities and the County to 
prioritize projects for potential TDA Article 3 funding.   
 

N/A  

Bay Area Air 
Quality 
Management 
District 
Program 
Manager Funds 

Drew Hart 
STA 
(707) 399-3214 
dhart@sta.ca.gov 

May 29, 2015 $340,000 The purpose of the Program Manager Funds is to 
provide financial incentives for reducing emissions from 
the mobile sources of air pollution within the Bay Area 
Air Quality Management District (BAAQMD). 

N/A Call for projects forthcoming 

*New Funding Opportunity 
**STA staff, Drew Hart, can be contacted directly at (707) 399-3214 or ahart@sta-snci.com for assistance with finding more information about any of the funding opportunities listed in this report 

Fund Source Application 
Contact** 

Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

State Grants 
Highway Safety 
Improvement 
Program 
(HSIP): High 
Risk Rural 
Roads* 

Slyvia Fung 
California Department of 
Transportation (Caltrans) 
(510) 286-5226 
slyvia.fung@dot.ca.gov  

Announcement 
Anticipated 
Spring of 2015 

Approx. 
$100-150 
M 
nationally 

The purpose of this program is to achieve a significant 
reduction in traffic fatalities and serious injuries on all 
public roads, including non-State-owned public roads 
and roads on tribal land. 
 
http://www.dot.ca.gov/hq/LocalPrograms/hsip.htm  

N/A Eligible Projects: 
HSIP funds are eligible for 
work on any public road or 
publicly owned 
bicycle/pedestrian pathway or 
trail, or on tribal lands for 
general use of tribal members, 
that corrects or improves the 
safety for its users. 
 

Active 
Transportation 
Program (ATP) 

Laurie Waters 
California Transportation 
Commission (CTC) 
(916) 651-6145 
Laurie.Waters@dot.ca.go
v  

June 1, 2015 $213 M 
which 
includes: 
$183M 
Statewide 
and $30M 
Regional 
 

The Active Transportation Program (ATP) was created 
to encourage increased use of active modes of 
transportation, such as biking and walking. 

7 Total from 
Solano 
County 
agencies  

Call for projects will be on 
March 26, 2015. This is a 4-
year funding cycle and can 
include environmental, 
engineering, and construction. 
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California River 
Parkways Grant 
Program 

The Natural Resources 
Agency  
(916)653-2812 
riverparkways@resource
s.ca.gov  
 

September 1, 2015 
(Postmarked) 

$6.7 M As California faces a fourth year of drought, the 
California River Parkways Program guidelines call for 
our funded projects to promote and practice water 
conservation. Planting native and drought-tolerant 
vegetation, enabling groundwater recharge and 
protecting watersheds are just a few examples of how 
river parkway projects can promote water conservation 
goals. 

N/A http://resources.ca.gov/docs/b
onds_and_grants/Prop_13_Ri
ver_Parkways_2015.pdf  
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Agenda Item 11.D 
May 13, 2015 

 
 
 
 
 

 
DATE:  May 6, 2015 
TO:  STA Board 
FROM: Johanna Masiclat, Clerk of the Board 
RE: STA Board and Advisory Meeting Schedule for the Remainder of  
 Calendar Year 2015  
 
 
Discussion: 
Attached is the STA Board and Advisory meeting schedule for the remainder of 
Calendar Year 2015 that may be of interest to the STA Board.  
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. STA Board and Advisory Meeting Schedule for Remainder of Calendar Year 2015 
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ATTACHMENT A 

STA	BOARD	AND	ADVISORY	
COMMITTEE	MEETING	SCHEDULE	
CALENDAR	YEAR	2015	

	
DATE	 TIME	 DESCRIPTION	 LOCATION	 STATUS	
	

Wed.,	May13	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	May	7	(Cancelled)	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Wed.,	May	20	 1:30	p.m.	 Safe	Routes	to	School	Advisory	(SR2S‐AC)	 STA	Conference	Room	 Confirmed	
Thurs.,	May	21	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 City	of	Benicia	 Tentative	
Tues.,	May	26	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	May	27	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	June	11	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	June	18	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Tentative	
Tues.,	June	23	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	June	24	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	July	10	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	July	16	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 Fairfield	Community	Center	 Tentative	
Thurs.,	July	2	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
July	30	(No	Meeting)	 SUMMER	

RECESS	
Intercity	Transit	Consortium	 N/A	 N/A	

July	31	(No	Meeting)	 Technical	Advisory	Committee	(TAC)	 N/A	 N/A	

August	14	(No	Meeting)	 SUMMER	
RECESS	

STA	Board	Meeting		 N/A	 N/A	

Wed.,	August	19	 1:30	p.m.	 Safe	Routes	to	School	Advisory	(SR2S‐AC)	 STA	Conference	Room	 Confirmed	
Thurs.,	August	20	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
Tues.,	August	25	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	August	26	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	September	9	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	September	17	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 Ulatis	Community	Center	 Tentative	
Thurs.,	September	3	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Tues.,	September	29	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	September	30	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	October	14	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	October	15	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
No	meeting	due	to	STA’s	Annual	Awards	in	
November	(No	STA	Board	Meeting)	

Intercity	Transit	Consortium	 N/A	 N/A	
Technical	Advisory	Committee	(TAC)	 N/A	 N/A	

November	TBD	 6:00	p.m.	 STA’s	17th	Annual	Awards	 TBD	–	Benicia	 Confirmed	
Thurs.,	November	19	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 John	F.	Kennedy	Library	 Tentative	
Thurs.,	November	5	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Wed.,	November	18	 11:30	a.m.	 Safe	Routes	to	School	Advisory	(SR2S‐AC)	 STA	Conference	Room	 Confirmed	
Tues..,	November	17	 10:00	a.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	November	18	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	December	10	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	December	17	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
Tues.,	December	15	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	December	16	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

	

SUMMARY:	
STA	Board:	 	 Meets	2nd	Wednesday	of	Every	Month	
Consortium	 :	 Meets	Last	Tuesday	of	Every	Month	
TAC:	 	 Meets	Last	Wednesday	of	Every	Month	
BAC:	 	 Meets	1st	Thursday	of	every	Odd	Month	
PAC:	 	 Meets	3rd	Thursday	of	every	Even	Month	
PCC: Meets	3rd	Thursday	of	every	OddMonth
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