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MEETING AGENDA 
 

6:00 p.m., STA Board Regular Meeting 
  Wednesday, September 9, 2015 

  Suisun City Hall Council Chambers 
701 Civic Center Drive 
Suisun City, CA  94585 

 
 

Mission Statement:  To improve the quality of life in Solano County by delivering transportation system projects to ensure 
mobility, travel safety, and economic vitality. 
 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda or, for matters 
not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to no more than 3 minutes 
per speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action may be taken on any item raised 
during the public comment period (Agenda Item  IV) although informational answers to questions may be given and matters 
may be referred to staff  for placement on a future agenda of the agency.  Speaker cards are required in order to provide 
public comment.  Speaker cards are on the table at the entry in the meeting room and should be handed to the STA 
Clerk of the Board.  Public comments are limited to 3 minutes or less. 
 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons with a 
disability, as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code §54954.2).  
Persons requesting a disability related modification or accommodation should contact Johanna Masiclat, Clerk of the Board, at 
(707) 424-6008 during regular business hours at least 24 hours prior to the time of the meeting. 
 

Staff Reports:  Staff reports are available for inspection at the STA Offices, One Harbor Center, Suite 130, Suisun City during 
regular business hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the Board via email at 
jmasiclat@sta.ca.gov. Supplemental Reports:  Any reports or other materials that are issued after the agenda has been 
distributed may be reviewed by contacting the STA Clerk of the Board and copies of any such supplemental materials will be 
available on the table at the entry to the meeting room. 
 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 
 

 ITEM 
 

BOARD/STAFF PERSON

1. CALL TO ORDER/PLEDGE OF ALLEGIANCE                                               Chair Patterson 
(6:00 – 6:05 p.m.) 
 

2. CONFIRM QUORUM/ STATEMENT OF CONFLICT                                     Chair Patterson
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in 
detail the financial interest that causes the conflict; (2) recuse himself/herself from discussing and 
voting on the matter; (3) leave the room until after the decision has been made. Cal. Gov’t Code § 
87200. 
 

3. APPROVAL OF AGENDA 
(6:05 – 6:10 p.m.) 
 

4. OPPORTUNITY FOR PUBLIC COMMENT 
(6:10 – 6:15 p.m.) 

 
STA BOARD MEMBERS 

Elizabeth Patterson 
(Chair) 

Norman Richardson 
(Vice Chair) 

Jack Batchelor, Jr. Harry Price Pete Sanchez Len Augustine 
 

Osby Davis 
 

Jim Spering 

        
City of Benicia City of Rio Vista City of Dixon City of Fairfield City of Suisun City City of Vacaville City of Vallejo County of Solano 

        
STA BOARD ALTERNATES 

Tom Campbell 
 

David Hampton 
 

Jerry Castanon, Jr. 
 

Chuck Timm 
 

Lori Wilson 
 

Curtis Hunt 
 

Jesse Malgapo 
 

Erin Hannigan 
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5. EXECUTIVE DIRECTOR’S REPORT – Pg. 9 
(6:15 – 6:20 p.m.) 
 

Daryl K. Halls 

6. REPORT FROM THE METROPOLITAN 
TRANSPORTATION COMMISSION (MTC) 
(6:20 – 6:25 p.m.) 
 

Jim Spering, 
MTC Commissioner 

 
 

7. PRESENTATION BY WETA ON BAY AREA FERRY 
SERVICES 
(6:25 – 6:35 p.m.) 
 

Anthony Intintoli, Vice Chair/ 
Nina Rannells, Executive 

Director, WETA 

8. STA PRESENTATIONS 
(6:35 – 6:50 p.m.)  

 A. Safe Routes to School Annual Report 
B. Update on I-80 FPI, Ramp Metering, and I-80 Express 

Lanes  
C. Directors Reports: 

1. Planning 
2. Transit/Rideshare/Mobility Management  

 

Sarah Fitzgerald 
Janet Adams and  
Robert Guerrero 

 
Jayne Bauer 

Philip Kamhi/Liz Niedziela/ 
Judy Leaks 

9. CONSENT CALENDAR 
Recommendation: 
Approve the following consent items in one motion. 
(Note: Items under consent calendar may be removed for separate discussion.) 
(6:50 – 6:55 p.m.) 
 

 A. Minutes of the STA Board Meeting of July 8, 2015 
Recommendation: 
Approve STA Board Meeting Minutes of July 8, 2015. 
Pg. 15
 

Johanna Masiclat

 B. Draft Minutes of the TAC Meeting of August 26, 2015 
Recommendation: 
Approve Draft TAC Meeting Minutes of August 26, 2015. 
Pg. 27  
 

Johanna Masiclat

 C. Fiscal Year (FY) 2015-16 Transportation Development Act (TDA) 
Matrix - August 2015 – Rio Vista Delta Breeze 
Recommendation: 
Approve the FY 2015-16 Solano TDA Matrix as shown in Attachment B 
for the City of Rio Vista. 
Pg. 35 
 

Philip Kamhi

 D. Bicycle Advisory Committee (BAC) Overall Work Plan FY 2015-16 
Receive and file. 
Pg. 39 
 

Drew Hart
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 E. Pedestrian Advisory Committee (PAC) Overall Work Plan FY 2015-16
Receive and file. 
Pg. 41 
 

Ryan Dodge

 F. Electric Vehicle Readiness Implementation Plan 
Recommendation: 
Authorize the STA Executive Director to: 

1. Release an RFP for the Electric Vehicle Readiness Implementation 
Plan; and 

2. Enter into a contract with the selected consultant for an amount not-
to-exceed $262,500. 

Pg. 45
 

Drew Hart

 G. Appointment to the Bicycle Advisory Committee (BAC)  
Recommendation: 
Reappoint Jim Fisk to the BAC for a three-year term. 
Pg. 47 
 

Drew Hart

 H. Appointment to Solano County Transit (SolTrans) Public Advisory 
Committee (PAC) 
Recommendation: 
Appoint Christina Arrostuto to the SolTrans PAC as the STA 
representative for a three (3) year term. 
Pg. 49 
 

Philip Kamhi

 I. Transit Operating Agreement with the City of Fairfield to Operate 
SolanoExpress Routes 30 & 90 
Recommendation: 
Authorize the Executive Director to enter into a transit operations 
agreement with the City of Fairfield to operate SolanoExpress Rts. 30 & 90 
as shown in Attachment A. 
Pg. 51 
 

Philip Kamhi

 J. Solano Intercity Taxi Scrip Program Interim Changes 
Recommendation: 
Approve to normalize the cost per scrip booklet to $43.54 for each transit 
operator in Solano County to the Solano Intercity Taxi Scrip Program. 
Pg. 55 
 

Philip Kamhi

 K. Executive Director’s Employment Agreement  
Recommendation: 
Approve the Executive Director Employment Agreement as shown in 
Attachment A. 
Pg. 57 
 

Bernadette Curry
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 L. Contract Amendment - Americans with Disabilities Act (ADA) In-
Person Eligibility – C.A.R.E. Evaluators 
Recommendation: 
Authorize the Executive Director to negotiate and execute a six month 
extension with C.A.R.E. Evaluators for an amount not-to-exceed $119,922. 
Pg. 63  
 

Liz Niedziela

 M. Contract Amendment - Redwood Parkway – Fairgrounds Drive 
Improvement Project – HQE, Inc. 
Recommendation: 
Authorize the Executive Director to amend the contract with HQE, Inc. for 
an amount not-to-exceed $10,000 for the environmental document and 
project approval for the Redwood Parkway – Fairgrounds Drive 
Improvement Project. 
Pg. 67
 

Janet Adams

 N. Contract Amendment - Jepson Parkway Project Right of Way 
Services - ARWS 
Recommendation: 
Approve a contract amendment of an amount to-to-exceed $40,000 for the 
ARWS contract to complete the acquisitions and relocations for the Jepson 
Parkway Projects Phases I and II over the following 12 to 18 months. 
Pg. 69 
 

Janet Adams

 O. Contract Amendment - Jepson Parkway Project Management - 
Quincy Engineering 
Recommendation: 
Authorize the Executive Director to amend Quincy Engineering Project 
Management Contract by $220,000 for Project Management for the Jepson 
Parkway Project and extend the contract to December 2018. 
Pg. 71 
 

Janet Adams

 P. Contract Amendment I-80/I-680/SR12 Interchange – Initial 
Construction Project – Mark Thomas & Co. 
Recommendation: 
Approve a contract amendment for Mark Thomas & Co. in the not-to-
exceed amount of $250,000, to provide engineering services during 
construction for the I-80/I-680/SR12 Interchange – Initial Construction 
Package. 
Pg.  73
 

Janet Adams
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 Q. Building Demolition Contract for Jepson Parkway  
Recommendation: 
Approve the Following: 

1. Adopt STA Resolution No. 2015-07; and 
2. Authorize the Executive Director to take the following actions:  

a) Advertise the building demolition contract for the Jepson 
Parkway Project in accordance with all applicable sections 
of the California Public Contract Code and solicit bids for 
their construction; and 

b) Award the demolition contract for the Jepson Parkway 
Project for a total amount not-to-exceed $180,000. 

Pg. 75 
 

Janet Adams

 R. Fiscal Year (FY) 2015-16 and 2016-17 Federal Obligation 
Recommended Funding Changes 
Recommendation: 
Approve reprogramming of up to $448,000 in CMAQ funds from 
Vacaville’s Ulatis Creek Project, with approximately $98,000 in CMAQ 
funds being programmed for Suisun City’s Driftwood Dr. Project and 
$350,000 in CMAQ funds being programmed for Vallejo’s Downtown 
Streetscape Project. 
Pg. 79 
 

Anthony Adams

10. ACTION FINANCIAL ITEMS 
 

 A. Transportation Development Act (TDA) Article 3 Funding 
Recommendation for Fiscal Year 2015-16 
Recommendation: 
Approve the following programming of FY 2015-16 TDA Article 3 
funding for the following projects: 

1. $75,000 of TDA Article 3 funds for Countywide Safe Routes to 
School Program; 

2. $30,000 of TDA Article 3 for funds Rio Vista’s Highway 12 
Crossing; 

3. $128,659 of TDA Article 3 for funds Suisun City’s Driftwood 
Drive; and 

4. $103,000 of TDA Article 3 for funds Vacaville’s Rocky Hills 
Trail 

(6:55 – 7:00 p.m.) 
Pg. 85 
 

Drew Hart
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11. ACTION NON-FINANCIAL ITEMS 
 

 A. Approval of the Build Alternative for the Redwood Parkway – 
Fairgrounds Drive Improvement Project and Certification of the 
Final Environmental Impact Report (EIR) 
Recommendation: 
CONDUCT a public hearing to consider: 

1. STA Resolution No. 2015-06, Attachment C, CERTIFYING the 
Environmental Impact Report (EIR) for the Project;  

Then: 
2. APPROVE STA Resolution No. 2015-06, Attachment C, 

CERTIFYING the Environmental Impact Report (EIR) for the 
Project;  

3. ACCEPT the Caltrans approved Project Report, Attachment E, 
and APPROVE the Build Alternative as the Preferred Alternative 
for the Redwood Parkway-Fairgrounds Drive Improvement 
Project; and 

4. DIRECT the Executive Director to File a Notice of Determination 
with the County Clerk of Solano County and with the State Office 
of Planning and Research and Authorize payment of the filing 
fees. 

 
(7:00 – 7:10 p.m.) 
Pg. 87 
 

Janet Adams

 B. Bicycle and Pedestrian Priority Project Lists – Update Priority 
Project Lists 
Recommendation: 
Approve the following: 

1. STA’s Bicycle Priority Project List for FY 2015-16 and FY 2016-
17; and  

2. STA’s Pedestrian Priority Project List for FY 2015-16 and FY 
2016-17. 

(7:10 – 7:20 p.m.) 
Pg. 103 
 

Drew Hart
Ryan Dodge

12. INFORMATIONAL ITEMS – DISCUSSION 
 

 A. Regional Transportation Plan/Sustainable Communities Strategy – 
Projects 
(7:20 – 7:25 p.m.) 
Pg. 111 
 

Robert Macaulay

 B. Comprehensive Transportation Plan (CTP) Update  
(7:25 – 7:30 p.m.) 
Pg. 179 
 

Robert Macaulay
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 C. SolanoExpress Service Fiscal Year (FY) 2014-15 Annual Report 
(7:30 – 7:35 p.m.) 
Pg. 181
 

Philip Kamhi

 INFORMATIONAL ITEMS – NO DISCUSSION 
 

 D. Solano Safe Routes to School Program Fiscal Year (FY) 2014-15 
Annual Report  
Pg. 187 
 

Sarah Fitzgerald

 E. Legislative Update 
Pg. 197 
 

Jayne Bauer

 F. Transit Corridor Study Phase 2 Update 
Pg. 209 
 

Philip Kamhi

 G. Automated Bicycle and Pedestrian Counters 
Pg. 211 
 

Ryan Dodge

 H. Summary of Funding Opportunities 
Pg. 213 
 

Drew Hart

 I. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2015 and 2016 
Pg.  217
 

Johanna Masiclat

13. BOARD MEMBERS COMMENTS 
 

14. ADJOURNMENT 
The next regularly scheduled meeting of the STA Board is at 6:00 p.m., Wednesday, October 14, 
2015, Suisun Council Chambers.   
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Agenda Item 5 
September 9, 2015 

 
 
 
 
 
 

MEMORANDUM 
 
DATE:  September 1, 2015 
TO:  STA Board 
FROM: Daryl K. Halls 
RE:  Executive Director’s Report – September 2015 
 
 
The following is a brief status report on some of the major issues and projects currently 
being advanced by the Solano Transportation Authority (STA).  An asterisk (*) notes 
items included in this month’s Board agenda. 
 
State Legislature Continue Special Transportation Session 
In June, Governor Jerry Brown called for the State Legislature to convene a special 
session to address the State’s transportation infrastructure needs with a focus on pay as 
you go, sustainable and permanent funding, repair and maintain the state’s transportation 
infrastructure, improve the state’s trade corridors, and support local infrastructure efforts.  
Initial hearings were held in the Assembly and Senate in July.  Additional hearings were 
held in August.  As of today, there is still no specific proposal, although Assembly 
Transportation Committee Chair Jim Frazier and transportation coalition members 
(League of California Cities, California State Association of Counties, and the California 
Alliance for Jobs) are working with Legislative leadership to develop a proposal that can 
be advanced to the Governor.  Matt Robinson, with Shaw/Yoder/Antwih, is keeping STA 
updated on the current discussions. 
 
Senate Awaits Transportation Response from the House 
In July, the U.S. Senate passed a six year surface transportation bill with three years of 
funding. On the same day, the Senate passed a three month extension approved by the 
House of Representatives earlier that same week.  According to our Washington DC 
advocate, Susan Lent, the ball is now in the court of the House to draft a multi-year bill, 
pass it after Labor Day, conference it with the Senate proposal and reach agreement 
before the current extension expires on October 31st (yes, that is Halloween Day). 
 
The Senate proposal, labeled the DRIVE Act (Developing a Reliable and Innovative 
Vision for the Economy), increases funding for highway and transit programs from MAP 
21 levels.  Overall, the DRIVE proposal is similar to Map 21 with the addition of 
programs for Bus and Bus Facilities, Freight formula and discretionary programs, 
Assistance for Major Projects, ITS Deployment, pilot program for innovative coordinated 
access and mobility, and environmental streamlining provisions.  One area of concern is 
the proposed reduction in Surface Transportation Program (STP) funding (7%) that 
would go to local governments. 
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STA Engages Public on Transportation Priorities for CTP* 
STA’s planning and marketing staff has continued to travel around Solano County to 
provide information presentations informing the public about STA’s efforts to update the 
Solano Comprehensive Transportation Plan and seeking public input and priorities.  
Through August 31st, a total of 21 CTP public presentations have been provided and STA 
has received an estimated 132 public comments.  The most frequent comments have been 
related to better connections to BART or extending BART to Solano County, 
improvements to SR 12, addressing the traffic along I-80 where the HOV lane ends, and 
what is the status of a variety of local projects. 
 
Ferry Ridership Continues to Grow for San Francisco Bay Ferry Service at Vallejo* 
Anthony Intintoli, the current Vice Chair of the Water Emergency Transportation Agency 
(WETA) and the former STA Chair and Mayor of the City of Vallejo, is scheduled to join 
with WETA’s Executive Director, Nina Rannells, in providing a presentation to the STA 
Board.  In recent years, ridership on WETA’s regional ferry service has rebounded 
dramatically in line with the recovery of the region’s economy.  WETA has requested 
assistance from STA to address some capacity issues in coordination with Solano County 
Transit (Soltrans). 
 
Caltrans Prepares Phase 2 of I-80 Ramp Metering Implementation* 
Caltrans is preparing to implement the second phase of the roll-out of ramp metering 
along the I-80 Corridor located in Solano County.  Phase 1 was implemented on the 
Fairfield segment of the I-80 corridor in February of 2014 and followed the I-80 High 
Occupancy Vehicles (HOV) lanes constructed in 2009.  Phase 2 will implement ramp 
metering along I-80 through the City of Vacaville extending to I-505.  The equipment has 
been installed for phase 2 and the ramp meters are scheduled to be turned on in October 
2015.  STA is about to begin the design of the I-80 Express Lanes, both the conversion in 
the Fairfield area and the construction of new lanes through the Vacaville area. 
 
2nd RTIF Program Annual Report Highlights Committed Funding and Three 
Projects Under Construction *  
The Solano Regional Transportation Impact Fee (RTIF) program was initiated in 
February of 2014 and hit a one million dollar milestone during the 3rd quarter of Fiscal 
Year 2014-15.  Through the end of July 2015, $1.7 million in RTIF revenue has been 
collected.  Three current RTIF funded projects are currently under construction due in 
part to funding pledged from the Solano RTIF program. 
 
Benicia Celebrates Start of Bus Hub Project with Groundbreaking Event  
On August 26th, I joined STA Chair and Benicia Mayor Elizabeth Patterson as a guest 
speaker at the City of Benicia’s groundbreaking celebration for its new Bus Hub Project, 
located adjacent to I-680 and Industrial Way.  This project was funded through a 
combination of Regional Measure 2 (bridge toll), State Transit Act Funds, and Solano RTIF 
funds.  When completed, this project will provide a safe and convenient location for riders 
of SolanoExpress Route 40, carpoolers and vanpoolers, and employees working at the 
Benicia Industrial Park location.  The project is located within the boundaries of the Benicia 
Priority Development Area (PDA) study that is one of five PDA plans funded by the STA. 
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Engineering Projects and Walking School Buses Highlight Safe Routes to Schools 
Annual Report* 
STA’s Safe Routes to Schools Program Coordinator, Sarah Fitzgerald has prepared the 
Annual Report for the increasingly active Safe Routes to School Program.  The report 
highlights a number of education, enforcement, encourage and engineering activities 
underway in support of making walking and biking to school a safer and healthier activity 
for Solano County’s seven school districts.  A growing numbers of parents, school 
children, teachers, school officials, local police departments, and public agency staff are 
to be commended for their efforts throughout the year in support of this program. 
 
Advisory Committees Identify Updated Priorities for Bikes and Pedestrian Projects 
Following the completion of the updates to STA’s Countywide Bicycle and Pedestrian 
Plans, STA’s planners Drew Hart and Ryan Dodge have been working with local project 
sponsors and the STA’s Bicycle Advisory Committee (BAC) and Pedestrian Advisory 
Committees (PAC) to update the tier 1 and tier 2 list of priority projects for both 
bicyclists and pedestrians.  These have been vetted by both advisory committees and 
reviewed and modified by the STA TAC.  Once approved by the STA Board, the tier one 
lists will be the priority projects for forthcoming funding opportunities.  Several of these 
tier 1 projects have been included in a separate staff report recommending the allocation 
or reallocation of funding. 

 
Concurrently, Drew Hart is working with several of the local agencies to install the 
STA’s Countywide Bike Signs along recently completed bicycle corridors.  Currently he 
is working with the City of Benicia and Solano County.  Once these are installed, he will 
work with other cities to install the signs.  Ryan Dodge has distributed the new bicycle 
counters at bike locations located throughout the County to collect important usage data 
for several recently completed projects and/or several candidate projects. 
 
STA Staff Update 
In August, the STA hired a new Walking School Bus Coordinator, Melissa Nance, to 
replace Ward Stewart who left STA to work full-time for Solano Community College.  
She will be assisting the Vallejo Unified School District and its numerous schools that are 
actively getting involved in Safe Routes to School program activities.  She is a resident of 
the City of Vacaville. 
 
Samantha Sipin, a part-time Customer Service Representative, will be leaving STA later 
this month to work for Unitrans in Davis, where she is attending UC Davis.  Samantha 
started with STA as a high school intern while a student at Vanden High School.  On 
September 1st, a new Part-Time Customer Service Representative was hired to replace 
her in support of the Mobility Call Center.  Her name is Erika Dohina and she is a 
resident of the City of Fairfield. 
 
 
Attachment:   

A. STA Acronyms List of Transportation Terms (Updated April 2015) 
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ATTACHMENT	A	
STA	ACRONYMS	LIST	OF	TRANSPORTATION	TERMS	

Last	Updated:		April	2015	
	

 
A               

ABAG  Association of Bay Area Governments 

ACTC  Alameda County Transportation Commission 

ADA  American Disabilities Act 

APDE            Advanced Project Development Element (STIP) 

AQMD  Air Quality Management District 

ARRA  American Recovery and Reinvestment Act 

ATP  Active Transportation Program 

AVA  Abandoned Vehicle Abatement 

B 

BAAQMD  Bay Area Air Quality Management District 

BABC  Bay Area Bicycle Coalition 

BAC  Bicycle Advisory Committee 

BAIFA  Bay Area Infrastructure Financing Authority 

BART  Bay Area Rapid Transit 

BATA  Bay Area Toll Authority 

BCDC  Bay Conservation & Development Commission 

C 

CAF  Clean Air Funds 

CalSTA  California State Transportation Agency 

CALTRANS  California Department of Transportation 

CARB  California Air Resources Board 

CCAG  City‐County Association of Governments (San Mateo) 

CCCC (4’Cs)  City County Coordinating Council 

CCCTA (3CTA)  Central Contra Costa Transit Authority 

CCJPA  Capitol Corridor Joint Powers Authority 

CCTA  Contra Costa Transportation Authority 

CEQA  California Environmental Quality Act 

CHP  California Highway Patrol 

CIP  Capital Improvement Program 

CMA  Congestion Management Agency 

CMIA  Corridor Mobility Improvement Account 

CMAQ  Congestion Mitigation & Air Quality Program 

CMP  Congestion Management Plan 

CNG  Compressed Natural Gas 

CTA   California Transit Agency 

CTC  California Transportation Commission 

CTP  Comprehensive Transportation Plan 

CTSA  Consolidated Transportation Services Agency 

D 

DBE  Disadvantaged Business Enterprise 

DOT  Department of Transportation 

E 

ECMAQ  Eastern Solano Congestion Mitigation Air Quality Program 

EIR  Environmental Impact Report 

EIS  Environmental Impact Statement 

EPA  Environmental Protection Agency 

EV  Electric Vehicle 

F 

FAST  Fairfield and Suisun Transit 

FEIR  Final Environmental Impact Report 

FHWA  Federal Highway Administration 

FPI  Freeway Performance Initiative  

FTA  Federal Transit Administration 

 

G 

GARVEE  Grant Anticipating Revenue Vehicle 

GHG  Greenhouse Gas 

GIS  Geographic Information System 

 

H 

HIP  Housing Incentive Program 

HOT  High Occupancy Toll 

HOV  High Occupancy Vehicle 

I 

ISTEA  Intermodal Surface Transportation Efficiency Act 

ITIP  Interregional Transportation Improvement Program 

ITS  Intelligent Transportation System 

J 

JARC  Jobs Access Reverse Commute Program 

JPA  Joint Powers Agreement 

L 

LATIP  Local Area Transportation Improvement Program 
LEV  Low Emission Vehicle 

LIFT  Low Income Flexible Transportation Program 

LOS  Level of Service 

LS&R  Local Streets & Roads 

LTR   Local Transportation Funds 

 

M 

MAP‐21  Moving Ahead for Progress in the 21st Century 

MIS  Major Investment Study 

MLIP  Managed Lanes Implementation Plan 

MOU  Memorandum of Understanding 

MPO  Metropolitan Planning Organization 

MTC  Metropolitan Transportation Commission 

MTS  Metropolitan Transportation System 

N 

NCTPA  Napa County Transportation & Planning Agency 

NEPA  National Environmental Policy Act 

NHS  National Highway System 

NOP  Notice of Preparation 

NVTA  Napa Valley Transportation Authority 

O 

OBAG  One Bay Area Grant 

OTS  Office of Traffic Safety 

 

P 

PAC  Pedestrian Advisory Committee 

PCA  Priority Conservation Area 

PCC  Paratransit Coordinating Council 

PCRP  Planning & Congestion Relief Program 

PDS  Project Development Support 

PDA  Priority Development Area 

PDT  Project Delivery Team 

PDWG  Project Delivery Working Group 

PMP  Pavement Management Program 

PMS  Pavement Management System 

PNR  Park & Ride 

POP   Program of Projects 

PPM  Planning, Programming & Monitoring 

PPP (P3)  Public Private Partnership 

PS&E  Plans, Specifications & Estimate 

PSR  Project Study Report 

PTA  Public Transportation Account 

PTAC  Partnership Technical Advisory Committee (MTC) 

R 

RABA  Revenue Alignment Budget Authority 

RBWG   Regional Bicycle Working Group 

REPEG   Regional Environmental Public Education Group 13



ATTACHMENT	A	
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RFP  Request for Proposal 

RFQ  Request for Qualification 

RM 2  Regional Measure 2 (Bridge Toll) 

RPC   Regional Pedestrian Committee 

RRP  Regional Rideshare Program 

RTEP  Regional Transit Expansion Policy 

RTIF  Regional Transportation Impact Fee 

RTP  Regional Transportation Plan 

RTIP  Regional Transportation Improvement Program 

RTMC   Regional Transit Marketing Committee 

RTPA  Regional Transportation Planning Agency 

 

S 

SACOG  Sacramento Area Council of Governments 

SAFETEA‐LU  Safe, Accountable, Flexible, Efficient     

  Transportation Equality Act‐a Legacy for Users 

SCS  Sustainable Community Strategy  

SCTA  Sonoma County Transportation Authority 

SFCTA  San Francisco County Transportation Authority 

SGC  Strategic Growth Council 

SJCOG  San Joaquin Council of Governments   

SHOPP  State Highway Operations & Protection Program 

SMAQMD  Sacramento Metropolitan Air Quality 

  Management District 

SMCCAG  San Mateo City‐County Association of Governments 

SNCI  Solano Napa Commuter Information 

SoHip  Solano Highway Partnership 

SolTrans  Solano County Transit 

SOV  Single Occupant Vehicle  

SPOT  Solano Projects Online Tracking 

SP&R  State Planning & Research 

SR  State Route 

SR2S  Safe Routes to School 

SR2T  Safe Routes to Transit 

SRTP   Short Range Transit Plan 

SSPWD TAC  Solano Seniors & People with Disabilities Transportation 

Advisory Committee 

STAF  State Transit Assistance Fund 

STA  Solano Transportation Authority 

STIA   Solano Transportation Improvement Authority 

STIP  State Transportation Improvement Program 

STP  Federal Surface Transportation Program 

T 

TAC  Technical Advisory Committee 

TAM  Transportation Authority of Marin 

TANF   Temporary Assistance for Needy Families 

TAZ  Transportation Analysis Zone 

TCI  Transportation Capital Improvement 

TCIF  Trade Corridor Improvement Fund 

TCM  Transportation Control Measure 

TCRP  Transportation Congestion Relief Program 

TDA  Transportation Development Act 

TDM  Transportation Demand Management 

TE  Transportation Enhancement  

TEA   Transportation Enhancement Activity 

TEA‐21  Transportation Efficiency Act for the 21st Century 

TFCA  Transportation Funds for Clean Air  

TIF  Transportation Investment Fund 

TIGER  Transportation Investment Generating Economic Recovery 

TIP  Transportation Improvement Program 

TLC  Transportation for Livable Communities 

TMA  Transportation Management Association 

TMP  Transportation Management Plan 

TMS  Transportation Management System 

TMTAC  Transportation Management Technical Advisory Committee 

TOD  Transportation Operations Systems 

TOS  Traffic Operation System 

T‐Plus  Transportation Planning and Land Use Solutions 

TRAC  Trails Advisory Committee 

TSM  Transportation System Management 

U, V, W, Y, & Z 

UZA  Urbanized Area 

VHD  Vehicle Hours of Delay 

VMT  Vehicle Miles Traveled 

VTA  Valley Transportation Authority (Santa Clara) 

W2W  Welfare to Work 

WCCCTAC  West Contra Costa County Transportation Advisory  

  Committee 

WETA  Water Emergency Transportation Authority  

YCTD  Yolo County Transit District 

YSAQMD  Yolo/Solano Air Quality Management DistrictZ 

Z 

ZEV  Zero Emission Vehicle 
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Agenda Item 9.A 
September 9, 2015 

 
 
 

 
 

SOLANO TRANSPORTATION AUTHORITY 
Board Minutes for Meeting of 

July 8, 2015 
 

1. CLOSED SESSION 
On a unanimous vote, the STA Board voted to direct legal counsel to draft an extension to the 
Executive Director’s contract which will be brought back to the Board for approval at its September 
9th meeting. 
 

2. CALL TO ORDER 
Chair Patterson called the regular meeting to order at 6:10 p.m.  A quorum was confirmed. 
 

 MEMBERS 
PRESENT: 

 
Elizabeth Patterson, Chair 

 
City of Benicia 

  Norman Richardson, Vice Chair City of Rio Vista 
  Jack Batchelor City of Dixon 
  Harry Price City of Fairfield 
  Pete Sanchez City of Suisun City 
  Len Augustine City of Vacaville 
  Osby Davis City of Vallejo 
  Jim Spering County of Solano  
 MEMBERS 

ABSENT: 
 
None. 

 
 

    
 STAFF 

PRESENT: 
 
Daryl K. Halls 

 
Executive Director 

  Bernadette Curry  Legal Counsel 
  Janet Adams Deputy Exec. Director/Dir. of Projects 
  Robert Macaulay Director of Planning 
  Johanna Masiclat Clerk of the Board/Office Manager 
  Susan Furtado Administrative Svcs. & Accounting Manager 
  Liz Niedziela Transit Program Manager 
  Philip Kamhi Transit Program Manager 
  Judy Leaks Transit & Rideshare Program Manager 
  Sarah Fitzgerald SR2S Program Administrator 
  Robert Guerrero Senior Project Manager 
  Anthony Adams Assistant Project Manager 
  Drew Hart Associate Planner 
  Kendall Daniels STA Intern 
  Denee Lockhart STA Intern 
  Yasmine Northern STA Intern 
  Radmehr Nowroozi STA Intern 
  Cameron Remington STA Intern 
  Chris Ronco STA Intern 
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 ALSO PRESENT:  (In alphabetical order by last name.) 
  Nathan Atherstone Fairfield and Suisun Transit (FAST) 
  Mona Babauta Solano County Transit (SolTrans) 
  Kevin Chen MTC 
  Alan Chow Caltrans District 4 
  Kevin Green Daily Republic  
  George Gwynn Resident, City of Suisun City 
  Adrian Levy Caltrans District 4 
  Dan McElhinney Caltrans District 4 
  Ashley Nguyen MTC 
  Toshi Shepard-Ohta MTC 
  Matt Tuggle County of Solano  
  Graham Wadsworth City of Benicia 
    

3. CONFIRM QUORUM/STATEMENT OF CONFLICT 
A quorum was confirmed by the Clerk of the Board.  There was no Statement of Conflict declared at 
this time. 
 

4. 
 

APPROVAL OF AGENDA 
On a motion by Board Member Jack Batchelor, and a second by Board Member Price, the STA 
Board approved the agenda to include the following amendments as listed below. (8 Ayes) 
(Note:  An amended agenda was posted on Monday, July 6th reflecting the following changes listed 
below): 

1. Due to time constraints, Board Member Spering requested staff to present Item 10.F, 
OneBayArea Grant (OBAG) 2 Funding, as the first item under Action Financial. 

2. Item 9.N – RFQ for Consultant Svcs. for SolanoExpress Transit Marketing 
Staff Report was revised – this item did not go to the Consortium or TAC.  - 
Subcommittee of Consortium for SolanoExpress Marketing (FAST/SolTrans) 

3. Item 11.C – Ramp Meter Rate Plan  
Staff Report was revised – changes made under operational hours of the anticipated 
Phase 2 plan.   

4. Item 12.C – Legislative Update was moved to 11.D as an Action Non-Financial to 
request the STA Board to Support AB X1-2 (Perea) 

 
5. OPPORTUNITY FOR PUBLIC COMMENT 

George Gwynn, Suisun City Resident, commented on various government funding issues.   
 

6. EXECUTIVE DIRECTOR’S REPORT 
Daryl Halls provided an update on the following items: 
 2016 STIP Projected to Be Victim of Current State Transportation Funding Shortfall as 

State Funding Discussions for Transportation Continue 
 Updated STA Budget for FY 2015-16 and New Budget for FY 2016-17 
 Expanded Service for Solano Express Routes Proposed 
 Solano and Other North Bay Counties Object to MTC’s Proposed Reductions in OBAG 2 

Funds 
 Solano Rail Facilities Plan Highlights the Potential of Rail in Solano County 
 Priority Solano Projects for MTC’s New Managed Lanes Initiative 
 RTIF Program Passes $1 Million Mark and Proposes Initial Project Disbursements 
 STA to Partner with Solano Land Trust to Implement Mitigation Plan for Three 

Transportation Projects 
 Two MTC Climate Initiatives Grant Opportunity 
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7. REPORT FROM THE METROPOLITAN TRANSPORTATION COMMISSION (MTC) 
None presented. 
 

8. STA PRESENTATION 
A. Managed Lanes Implementation Plan 

Presented by:  Toshi Shepard-Ohta, MTC 
B. Phase 2 I-80 Ramp Meter Rate Plan 

Presented by:  Dan McElhinney, Caltrans, and Kevin Chen, MTC 
C. Directors Reports: 

1. Planning 
2. Projects  
3. Transit/Rideshare/Mobility Management 

 
9. CONSENT CALENDAR 

On a motion by Board Member Sanchez, and a second by Board Member Spering, the STA Board 
unanimously approved Consent Calendar Items A through P.  (8 Ayes) 
 

 A. Minutes of the STA Board Meeting of June 10, 2015 
Recommendation: 
Approve STA Board Meeting Minutes of June 10, 2015. 
 

 B. Draft Minutes of the TAC Meeting of June 24, 2015 
Recommendation: 
Approve Draft TAC Meeting Minutes of June 24, 2015. 
 

 C. Fiscal Year (FY) 2015-16 Transportation Development Act (TDA) Matrix - July 2015 
Recommendation: 
Approve the following: 

1. The FY 2015-16 Solano TDA Matrix as shown in Attachment B for the Solano 
Transportation Authority, the City of Dixon, and the City of Fairfield. 

2. STA Resolution No. 2015-05 authorizing the filing of a claim with MTC for the 
allocation of TDA funds for FY 2015-16. 

 
 D. City of Fairfield and Solano County Transit (SolTrans) SolanoExpress Maps and 

Schedules Funding Request  
Recommendation: 
Approve the following: 

1. $9,717 of State Transit Assistance Funds to the City of Fairfield to reimburse 
cost for Fairfield and Suisun Transit (FAST) SolanoExpress signage and 
schedules; 

2. Authorize the Executive Director to enter into a funding agreement with the 
City of Fairfield not-to-exceed $9,717 for the FAST SolanoExpress signage and 
schedules; 

3. $7,665.38 of State Transit Assistance Funds to reimburse cost for SolTrans 
SolanoExpress signage and schedules; and 

4. Authorize the Executive Director to enter into a funding agreement with 
SolTrans not-to-exceed $7,665.38 for the SolTrans SolanoExpress signage and 
schedules. 
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 E. American Disability Act (ADA) In-Person Eligibility Program 
Request for Qualifications (RFQ) 
Recommendation: 
Authorize the Executive Director to release the RFQ for the Countywide ADA In-Person 
Eligibility Program. 
 

 F. American Disability Act (ADA) In-Person Eligibility Program 
Request for Qualifications (RFQ) 
Recommendation: 
Authorize the Executive Director to release the RFQ for the Countywide ADA In-Person 
Eligibility Program. 
 

 G. Solano Travel Training Universal Pass 
Recommendation: 
Approve use of the Travel Training Universal Pass on all Solano County bus systems. 
 

 H. Transportation Fund for Clean Air (TFCA) 40% Program Manager Funds 
Recommendation: 
Approve the Driftwood Drive Safe Routes to School project in Suisun City at the amount of 
$108,076 for the FY 2015-16 Solano TFCA Program Manager Funds. 
 

 I. Pedestrian Advisory Committee (PAC) and Bicycle Advisory Committee (BAC) 
Appointments and Reappointments  
Recommendation: 
Approve the following: 

1. Appoint Joseph D. Joyce representing Solano County to the PAC for a term to 
expire December 31, 2017; 

2. Reappoint Ray Posey representing the City of Vacaville to the BAC for a term to 
expire December 31, 2017; and 

3. Reappoint Mick Weninger’s representing the City of Vacaville to the BAC for a 
term to expire December 31, 2017. 

 
 J. Comprehensive Transportation Plan (CTP) Committee Membership 

Recommendation: 
Appoint the CTP Committee members as shown in Attachment A. 
 

 K. Contract Extension - NWC Partners Rio Vista Delta Breeze Financial Services 
Recommendation: 
Authorize the Executive Director to execute a contract amendment for Transit Finance 
Consultant Services contract with NWC Partners, Inc. to extend the contract from June 30, 2015 
to June 30, 2016, with no increase in the budget authorization. 
 

 L. Contract Amendment – Safe Routes to School (SR2S) 
Solano County Public Health  
Recommendation: 
Authorize the Executive Director to enter into an amendment to the agreement with Solano 
County Public Health to operate and deliver SR2S project and program tasks described in the 
SR2S budget and work scope for an amount not to exceed $480,425 through Fiscal Year 
2015-16 with the option to extend to FY 2016-17 for $240,624 as described in Attachment A. 
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 M. Contract Amendment - Public Private Partnership (P3)  
Recommendation: 
Authorize the Executive Director to amend KPMG’s current contract to be extended by one-
year. 
 

 N. Request for Qualifications (RFQ) for SolanoExpress Transit Marketing Consultant 
Services for Fiscal Year (FY) 2015-16 
Recommendation: 
Approve the following: 

1. Local preference goal of 1% for the SolanoExpress Transit Marketing FY 2015-
16; and 

2. Authorize the Executive Director to issue a Request For Qualifications for 
consultant services for SolanoExpress transit marketing; and 

3. Authorize the Executive Director to enter into an agreement in an amount not-to-
exceed $134,000 for the FY 2015-16 SolanoExpress transit marketing. 

 
 O. New Vanpool Services Program for Napa County 

Recommendation: 
Authorize the Executive Director to enter into a contract with Napa County Transportation 
and Planning Agency (NCTPA) for managing and marketing the Napa County vanpool 
program for three (3) years for a total amount of $43,750. 
 

 P. Fiscal Year (FY) 2015-16 Pedestrian Advisory Committee (PAC)  
Overall Work Plan 
Recommendation: 
Approve the FY 2015-16 PAC Overall Work Plan. 
 

10. ACTION – FINANCIAL ITEMS 
 

 F. OneBayArea Grant (OBAG) 2 Funding 
Robert Macaulay reviewed the STA Board’s approval in 2012 to program $12.6 million of 
the available $18.8 million of STA OBAG funds for project and programs in Solano County 
and a subsequent allocation of $1.06 million in PDA Planning and $1.25 million in PCA 
Planning & Implementation totaling $21.1 million.  The balance was programmed for local 
road projects.  He cited that MTC staff has proposed an OBAG 2 allocation plan that would 
decrease the amount of federal STP and CMAQ funds available to the four North Bay 
Counties, including Solano.  He noted that the four North Bay Commissioners have been 
advocating with some success to have some of these OBAG funds restored to the four North 
Bay Counties. 
 

  Public/Board Comments: 
Board Member Spering indicated that the letter to MTC would be more effective if the letter 
was signed by the 4 North Bay CMAs.  He noted that since the Federal funds used for OBAG 
have been cut by almost 10%, all programs, including the CMA share for OBAG are also 
being reduced, which would mean that there needs to be some set aside to make sure that no 
county loses its share.  He commented that the 4 North Bay Counties are working together 
effectively resulting with an increase to Solano’s OBAG share from the initial recommended 
$16 million to $18.8 million as well as an increase in PCA funds from $1.1 million to $2.2 
million.  He also noted there is more work to be done and to make sure we stick together to 
make it happen.  He commented that the North Bay Counties are dealing with a lot of the 
congestion on the weekends that comes through the regions and should not be punished for 
other cities unwillingness to build houses.  
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  Chair Patterson suggested to include grammar check and emphasize the good work that the 
county and the CMAs are doing to preserve and support agriculture and open space and have 
been doing that for decades.  She stated that open space and ag land in Solano County of 
more value to the region than open space in Santa Clara.   
 

  Recommendation: 
Authorize the STA Chair to send a letter to MTC regarding OBAG 2 funding restoration for 
Solano County. 
 

  On a motion by Board Member Spering, and a second by Board Member Price, the STA 
Board approved the recommendation.  (8 Ayes) 
 

  At this time, Board Member Spering left the meeting. 
 

 A. STA’s Fiscal Year (FY) 2015-16 Proposed Budget Revision and FY 2016-17  
Proposed Budget 
Susan Furtado presented the budget revision for FY 2015-16 and the budget for FY 2016-17.  
She summarized the adjustments for FY 2015-16 to reflect up to date totals for project 
delivery and carry over funds following the close out of FY 2014-15.  She identified the total 
budget change is from $15.36 million to $20.2 million, an increase of $4.84 million to reflect 
carryover funds from three projects, five Priority Development Areas plans, and the Solano 
Intercity Taxi Scrip/Paratransit Program, and cited that the proposed budget for FY 2016-17 
is estimated at $13.87 million. 
 

  Public/Board Comments: 
None presented. 
 

  Recommendation: 
Approve the following: 

1. Adopt the STA’s FY 2015-16 Proposed Budget Revision as shown in Attachment A;  
2. Adopt the STA’s FY 2016-17 Proposed Budget as shown in Attachment B; and 
3. FY 2015-16 Cost of Living Adjustment of 1.6% effective July 1, 2015. 

 
  On a motion by Board Member Batchelor, and a second by Board Member Sanchez, the STA 

Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

 B. Environmental Mitigation Agreement for the Jepson Parkway Project 
Janet Adams reported that based on the Revised Biological Opinion (BO) with the US Fish 
and Wildlife Service, the Jepson Parkway Project must mitigate for the 9.54 acres of Contra 
Costa Goldfields in advance of the actual impact.  She noted that per the BO, this initial 
mitigation will occur at the Goldfields Conservation Bank located directly adjacent to the 
Project and that this requirement was placed on the project because of the limited options for 
mitigation that exist for this plant species.  She added that as Phase 1 will seek a construction 
allocation this fall, it is appropriate to move forward with this mitigation requirement.  As 
part of the funding agreement with the City of Vacaville, the City will provide the funding for 
this mitigation in the amount of $2,385,000.   
 

  Once the funds are received, and the Board approves this action, STA staff would move 
forward to enter-into an agreement for the environmental mitigation for an amount not-to-
exceed $2.385 for the Jepson Parkway Project Segment 1. 
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  Public/Board Comments: 
None presented. 
 

  Recommendation: 
Authorize the Executive Director to enter into an agreement to provide the environmental 
mitigation required by the Jepson Parkway Project for Phase 1 for a not-to-exceed amount of 
$2.385 M with the Goldfields Conservation Bank. 
 

  On a motion by Board Member Batchelor, and a second by Board Member Price, the STA 
Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

 C. Environmental Mitigation Agreement for the North Connector, I-80 East and West 
Bound Cordelia Truck Scale Projects 
Janet Adams noted that STA staff has been working to implement the mitigation requirements 
for the Cordelia Truck Scales (East and West Bound) and the North Connector (Suisun 
Parkway) projects.  She commented that STA staff has also developed a mitigation agreement 
with the Solano Land Trust to implement the mitigation for these projects and asked the 
Board to authorize the Executive Director to enter into an agreement to provide the 
environmental mitigation required by the North Connector, and I-80 East and West Bound 
Cordelia Truck Scale Projects for a not-to-exceed amount of $1.28 M with the Solano Land 
Trust. 
 

  Public/Board Comments: 
Chair Patterson asked at what point was the willing seller conditioned its approval? 
 
Janet Adams responded that because the mitigation was not specific to an exact location, that 
it could have been at any prime ag land therefore we could not condemn or potentially 
condemn a specific property for this mitigation.  
 

  Recommendation: 
Authorize the Executive Director to enter into an agreement to provide the environmental 
mitigation required by the North Connector, and I-80 East and West Bound Cordelia Truck 
Scale Projects for a not-to-exceed amount of $1.28 M with the Solano Land Trust. 
 

  On a motion by Board Member Price, and a second by Board Member Batchelor, the STA 
Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

 D. SolanoExpress Service Expansion Recommendation 
Philip Kamhi cited that MTC recently authorized the release of additional Regional Measure 
2 operating funds for additional Express Bus service.  He noted that this included providing 
STA with an additional $700,000 per year to help implement the proposed Solano Express 
service plan to be developed as part of phase 2 of the Transit Corridor Study.  He provided an 
overview of the development an interim service plan for Fiscal Year 2015-16 that will expand 
service on Solano Express Routes 40, 78, 80 and 90 consistent with the service plan outlined 
in Phase 1 of the Transit Corridor Study. 
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  Public/Board Comments: 
Board Member Sanchez asked if service plans for Route 90 will increase on Saturdays. 
 
Nathaniel Atherstone, FAST, responded that the intent is to mirror the service window on the 
local fixed routes servicing from 9a.-6 p. with hourly frequencies on Saturdays going from 
Fairfield to the BART station and back. 
 
Chair Patterson requested clarification regarding the additional RM2 funding. 
 
Daryl Halls responded that the additional RM2 legislation allowed for an escalation to occur, 
and MTC held that escalation for a number of years.  Also there were a number of regional 
operators outside of Solano that did not meet the RM2 funding requirements, therefore MTC 
is reallocating this funding. 
   

  Recommendation: 
Approve the $738,000 of Regional Measure 2 (RM2) funding to be used in FY 2015-16 for 
Phase 2 of the Transit Corridor Study and for SolanoExpress service expansion on Routes 40, 
78, 80 and 90 as follows: 

1. Transit Corridor Study Phase 2: $421,742 
2. SolanoExpress Route 40 Midday Service Expansion: $143,722 
3. SolanoExpress Route 78 Sunday Service Expansion: $5,000 
4. SolanoExpress Route 78 Increase weekday frequency in middays and evenings: 

$55,000 
5. SolanoExpress Route 80 Sunday Service Expansion: $40,000 
6. SolanoExpress Route 90 Saturday Service Expansion: $72,536 

 
  On a motion by Board Member Sanchez, and a second by Board Member Price, the STA 

Board approved the recommendation. (7 Ayes, 1 Absent) 
 

 E. Regional Transportation Impact Fee (RTIF) 3rd Quarter Status for Fiscal Year (FY) 
2014-15 and Allocation Recommendations for FY 2014-15 
Robert Guerrero presented and provided status updates to each working group by district and 
summarized the recommended funding disbursements that would be funded with RTIF 
revenue collected.  He commented that all recommended disbursements of RTIF funds are to 
reimburse project sponsors for eligible RTIF projects, and invoices specifying cost related to 
project will be required.  He also noted that through the third quarter of FY 2014-15, the total 
amount of recommended disbursements total $1,166,907, and cited that this is 88% of the 
total RTIF revenue collected. 
 

  Public/Board Comments: 
None presented. 
 

  Recommendation: 
Approve the following recommendations as specified in Attachment B: 

1. RTIF disbursement for all revenue collected in District 1 up to June 30, 2015 for 
Jepson Parkway Right of Way (ROW) phase for the City of Fairfield segment of the 
project with a 2/3 and 1/3 local match credit for the Cities of Fairfield and Vacaville 
segments of the project;  

2. RTIF fund disbursement for the Church Road/SR 12 project for an amount not to 
exceed available RTIF funds for District 2 in accordance with existing funding 
agreement;  

 22



  3. Authorize the Executive Director to enter into a RTIF funding agreement with the 
County of Solano to disburse up to $40,000 from District 3 RTIF funds for the SR 
37/Redwood St/Fairgrounds Dr. Project; 

4. RTIF disbursement for all revenue collected from District 4 up to June 30, 2015 for 
the Green Valley Overcrossing Project; and 

5. RTIF disbursement for all revenue collected from Working Group 6 to June 30, 2015 
for the Benicia Bus Hub Project. 

 
  On a motion by Board Member Price, and a second by Vice Chair Richardson, the STA 

Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

11. ACTION – NON FINANCIAL ITEMS 
 

 A. 2015 Solano Rail Facilities Plan 
Robert Macaulay noted that at the last Board meeting in June, the STA Board opted to table 
this item to provide more time for public input.  He also noted that staff presented the Plan at 
both the Fairfield City Council and the Suisun City Council meetings in June providing an 
update to the current rail service for passengers and the priorities for current and future train 
stations.  He also noted that the Plan for the first time also highlights the status and economic 
opportunities for the movement of freight within and outside of Solano County.  This Plan has 
incorporated changes previously provided by the STA Board and from comments letters 
received and it is recommended for adoption by the STA Board.   
 

  Public/Board Comments: 
Chair Patterson requested that staff provide an annual status report on the Plan. 
 

  Recommendation: 
Approve the 2015 Solano Rail Facilities Plan as shown in Attachment A 
 

  On a motion by Board Member Batchelor, and a second by Board Member Price, the STA 
Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

 B. Managed Lanes Implementation Plan Priority Projects 
Robert Guerrero reiterated that MTC has initiated a Managed Lanes Implementation Plan 
(MLIP) for the major Bay Area corridors that have High Occupancy Vehicle lanes that are 
being converted to Express Lanes.  He explained that this includes the I-80 corridor in Solano 
County and at the request of MTC staff, STA has been working with the cities and/or transit 
operators located adjacent to the I-80 corridor to discuss the priority projects to be included in 
MTC’s MLIP. 
 

  He noted that STA staff will continue to work with MTC staff to include these projects in 
their MLIP process.  MTC will then submit a list of supportive MLIP projects as part of the 
program’s Regional Transportation Plan project submittal later this fall. 
 

  Public/Board Comments: 
None presented.  
 

  Recommendation: 
Approve the proposed Managed Lanes Implementation Plan list of Solano Projects as 
identified in Attachment A. 
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  On a motion by Board Member Price, and a second by Vice Chair Richardson, the STA 
Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

 C. Phase 2 I-80 Ramp Meter Rate Plan 
Robert Guerrero provided an update to the development of the Phase 2 of the Ramp Metering 
Rate Plan which was subsequently developed for Phase 2 and noted that the tentative 
activation date for the Phase 2 meters is in October 2015. 
 

  Public/Board Comments: 
None presented. 
 

  Recommendation: 
Approve the Phase 2 I-80 Ramp Meter Rate Plan as shown in Attachment A. 
 

  On a motion by Board Member Batchelor, and a second by Board Member Price, the STA 
Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

 D. Legislative Update 
Robert Macaulay summarized the Assembly Bill X1-2 (Perea) which would maintain a 
critical tool for California to rebuild its transportation infrastructure, improve California’s 
transportation commerce, and therefore improve its economy.  STA 2015 Legislative 
Priority #2 supports “legislation that encourages public private partnerships and provides 
low cost financing for transportation projects.”  It is important to act on this bill now since 
the Board does not meet again until September, and the Legislature may act on this bill 
prior to their summer recess at the end of next week.  He requested that staff recommends 
a support position on ABX1-2. 
 

  Public/Board Comments: 
None presented. 
 

  Recommendation: 
Support Assembly Bill X1-2 (Perea) 
 

  On a motion by Board Member Price, and a second by Board Member Sanchez, the STA 
Board approved the recommendation.  (7 Ayes, 1 Absent) 
 

12. INFORMATIONAL – NO DISCUSSION 
 

 A. Comprehensive Transportation Plan Updated Projects and Public Comments List 
 

 B. Priority Development Areas Planning Update 
 

 C. Fiscal Year (FY) 2014-15 Abandoned Vehicle Abatement (AVA) Program Third 
Quarter Report 
 

 D. Summary of Funding Opportunities 
 

 E. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2015 
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13. BOARD MEMBER COMMENTS 
 

14. ADJOURNMENT 
The meeting adjourned at 7:30 p.m.  The next regularly scheduled meeting of the STA Board is at 
6:00 p.m., Wednesday, September 9, 2015, Suisun Council Chambers 
 

 Attested by: 
 
 
                                   August 31, 2015 
Johanna Masiclat        Date 
Clerk of the Board 
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Agenda Item 9.B 
September 9, 2015 

 
 

 
 
 
 

TECHNICAL ADVISORY COMMITTEE 
Draft Minutes for the meeting of 

August 26, 2015 
 

1. 
 

CALL TO ORDER 
The regular meeting of the STA’s Technical Advisory Committee (TAC) was called to order by 
Daryl Halls at approximately 1:30 p.m. in the Solano Transportation Authority (STA)’s 
Conference Room 1. 
 

 TAC Members 
Present: 

 
Jason Riley for Graham Wadsworth 

 
City of Benicia 

  Joe Leach  City of Dixon 
  Dave Melilli (Arrived at the meeting at 1:35 p.m.) City of Rio Vista 
  Tim McSorley City of Suisun City 
  Steve Hartwig City of Vacaville 
  David Kleinschmidt City of Vallejo 
  Matt Tuggle  Solano County 
 TAC Members 

Absent: 
 
George Hicks 

 
City of Fairfield 

 STA Staff 
Present: 

 
(In Alphabetical Order by Last Name)

  Anthony Adams STA 
  Jayne Bauer STA 
  Ryan Dodge STA 
  Daryl Halls STA 
  Drew Hart STA 
  Philip Kamhi STA 
  Robert Macaulay STA 
  Johanna Masiclat STA 
  Liz Niedziela STA 
    
 Others 

Present: 
(In Alphabetical Order by Last Name) 

  Nick Burton Solano County 
  Brian McLean City of Vacaville 
  John McKenzie Caltrans District 4 
  Adam Noelting MTC 
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2. 

 
APPROVAL OF THE AGENDA 
On a motion by Steve Hartwig, and a second by Joe Leach, the STA TAC unanimously 
approved the agenda.  (6 Ayes, 2 Absent). 
 

3. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

4. REPORTS FROM CALTRANS, MTC AND STA STAFF 
 

1. Jayne Bauer announced the deadline to submit nomination forms for the STA’s Annual 
Awards Program is September 4, 2015.  She cited that the nomination form and 
documents needed to submit are available on STA’s website. 

2. Anthony Adams reported that staff is in the process of updating the Solano Annual 
Pothole Report and will provide a draft at the next TAC meeting in September. 

3. Ryan Dodge provided a status update to the Solano Travel Safety Plan Update. 
 
Dave Melilli arrived at the meeting. 
 

5. CONSENT CALENDAR 
On a motion by Dave Melilli, and a second by Matt Tuggle, the STA TAC approved Consent 
Calendar Items A and B.  Items C and D were pulled for discussion.  At an earlier meeting, the 
SolanoExpress Intercity Transit Consortium voted to amend the recommendations as shown 
below in strikethrough bold italics.  After discussion, the TAC concurred. (7 Ayes, 1 Absent) 
 

 A. Minutes of the TAC Meeting of June 24, 2015 
Recommendation: 
Approve TAC Meeting Minutes of June 24, 2015. 
 

 B. Fiscal Year (FY) 2015-16 Transportation Development Act (TDA) Matrix - August 
2015 
Recommendation: 
Forward a recommendation to the STA Board to approve the FY 2015-16 Solano TDA 
Matrix as shown in Attachment B for the City of Rio Vista. 
 

 C. Solano Intercity Taxi Scrip Program Interim Changes 
Recommendation: 
Forward a recommendation to the STA Board to approve the following modifications to 
the Solano Intercity Taxi Scrip Program:  

1. Increase the cost of scrip booklets from the current level of $15 for $100 worth 
of scrip to: 

a) 40 for $100 worth of scrip,  
b) Utilize a income verification by the STA to implement a sliding scale, 

where $25 for $100 worth of scrip for low income and $40 for $100 
worth of scrip for non-low income; 

2. Provide participants with 90 days notification prior to fare increase 
implementation; and 

3. Normalize the cost per scrip booklet to $43.54 for each transit operator in Solano 
County. 
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 D. Intercity Paratransit/Taxi Scrip Program – New Service Delivery Model 
Recommendation: 
Forward a recommendation to the STA TAC and Board to implement one of the four 
service delivery options propose Option 3, Centralized Reservations as the proposed 
option for the new service delivery model for the Intercity Paratransit/Taxi Scrip 
Program. 
 

6. ACTION NON-FINANCIAL ITEMS 
 

 A. Approval of the Build Alternative for the Redwood Parkway – Fairgrounds Drive 
Improvement Project and Certification of the Final Environmental Impact Report 
(EIR) 
Anthony Adams reviewed Caltrans’ proposal to modify the existing Interstate 80 (I-
80)/Redwood Parkway interchange to a tight diamond configuration, realign Fairgrounds 
Drive to a tee intersection north of the I-80 westbound ramps, widen Fairgrounds Drive 
between Redwood Street and State Route (SR 37), widen the westbound exit ramp from 
SR 37 to Fairgrounds Drive, and improve the intersections at the SR 37/Fairgrounds 
Drive interchange.  He outlined the types of interchange configuration and 
improvements in the proposed Build Alternative.   
 
In addition, he noted that the STA has completed a study to prioritize implementation of 
the HOV/Express Lanes along the I-80 corridor, but in order to construct the 
HOV/Express Lanes, additional work along the I-80 mainline would be necessary.  He 
also noted that in order to maximize efficiencies and reduce costs it has been determined 
that the design and construction of eastbound improvements on I-80 as part of the Build 
Alternative should be done concurrently with the future I-80 HOV/Express Lanes 
project.  He concluded that modification of the Redwood Parkway/I-80 Eastbound 
Interchange would occur concurrently with the construction of the I-80 High Occupancy 
Vehicle (HOV) lane project, which is anticipated to be completed in 2035. 
 

  Recommendation: 
Forward a recommendation to the STA Board to:   

1. APPROVE Resolution CERTIFYING the Environmental Impact Report (EIR) 
for the Project;  

2. ACCEPT the Caltrans approved Project Report and APPROVE the Build 
Alternative as the Preferred Alternative for the Redwood Parkway-Fairgrounds 
Drive Improvement Project; and, 

3. DIRECT the Executive Director to File a Notice of Determination with the 
County Clerk of Solano County and with the State Office of Planning and 
Research and Authorize payment of the filing fees. 

 
  On a motion by David Kleinschmidt, and a second by Matt Tuggle, the STA TAC 

unanimously approved the recommendation. (7 Ayes, 1 Absent)   
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 B. Bicycle and Pedestrian Priority Project Lists - Annual Update 
Drew Hart and Ryan Dodge reviewed the process for updating the 2-Tiered Priority List 
for Bicycle and Pedestrian projects.  Drew Hart noted that Caltrans recently expanded 
the improvements needed on the Rio Vista Highway 12 Crossing causing a shortfall of 
$30,000, which resulted in using the subsequent TDA Article 3 to fill the funding gap.   
 
After reviewing both lists, David Kleinschmidt requested three amendments: 
  
Bicycle Priority Project List: 

1. Elevating from Tier 2 to Tier 1 Vallejo’s Bay Trail/Vine Trail Gap Closure 
Project in light of the current support, recent completion of the project’s 
feasibility study, and favorable timing of this project.   

2. Removal of the Class II Bike Lanes Project on Georgia Street off of the Tier 2 
list.  

 
Pedestrian Priority Project List  

1. Elevating from Tier 2 to Tier 1 Vallejo's Bay Trail/Vine Trail Gap Closure 
Project in light of the current support, recent completion of the project's 
feasibility study, and favorable timing of this project. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. STA’s Bicycle Priority Project List for FY 2015-16 and FY 2016-17;  
 
On a motion by Dave Melilli, and a second by David Kleinschmidt, the STA TAC 
approved the recommendation as amended shown above in bold italics. (7 Ayes, 1 
Absent) 
 

2. STA’s Pedestrian Priority Project List for FY 2015-16 and FY 2016-17. 
 
On a motion by Dave Melilli, and a second by Steve Hartwig, the STA TAC approved 
the recommendation as amended shown above in bold italics. (7 Ayes, 1 Absent) 
 

7. ACTION FINANCIAL ITEMS 
 

 A. Transportation Development Act (TDA) Article 3 Funding Recommendation for 
Fiscal Year 2015-16 
Drew Hart reviewed the recommended strategy that would allow the completion of three 
high priority bike and pedestrian projects as well as continued support for the Safe 
Routes to School program.  He noted that the strategy will bank some FY 2015-16 TDA 
funds to support future needs as projects become ready for construction. He specified, if 
any of the seven Active Transportation Program (ATP) applications submitted by Solano 
County agencies receive funding, STA can use unallocated TDA Article 3 money to 
provide matching funds for the projects. He explained that STA’s portion of the TDA 
Article 3 funds from MTC currently is $443,000 (projected). After the funding 
recommendation, the balance will be approximately $106,000 which will rollover to FY 
2016-17. 
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  Recommendation: 
Forward a recommendation to the STA TAC and Board to approve the following: 

1. $75,000 TDA Article 3 for Countywide Safe Routes to School Program; 
2. $30,000 TDA Article 3 for Rio Vista’s Highway 12 Crossing; 
3. $128,659 TDA Article 3 for Suisun City’s Driftwood Drive; and 
4. $103,000 TDA Article 3 for Vacaville’s Rocky Hills Trail 

 
  On a motion by Matt Tuggle, and a second by Joe Leach, the STA TAC unanimously 

approved the recommendation. (7 Ayes, 1 Absent) 
 

 B. Fiscal Year (FY) 2015-16 and 2016-17 Federal Obligation Recommended Funding 
Changes 
Anthony Adams summarized the changes to the original obligation plan on a project by 
project basis.  He noted that staff requested all member agencies with projects 
programmed for Fiscal Year (FY) 2015-16 or FY 2016-17 review their project status and 
confirm their ability to obligate funds in the year in which they were programed.  During 
this process, it was discovered that numerous member agencies had issues with their 
project, including environmental delays, cultural resources discovery, and funding 
shortfalls.  The City of Vacaville had agreed to have their OBAG project reprogrammed 
due to cost increase associated with cultural resource issues.  STA staff worked with 
member agencies, MTC, and Caltrans to develop an updated obligation plan that attempts 
to produce the maximum number of successful projects, with the least number of delays 
or cost overruns. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve reprogramming of up to 
$448,000 in CMAQ funds from Vacaville’s Ulatis Creek Project, with approximately 
$98,000 in CMAQ funds being programmed for Suisun City’s Driftwood Dr. Project and 
$350,000 in CMAQ funds being programmed for Vallejo’s Downtown Streetscape 
Project. 
 

  On a motion by Tim McSorley, and a second by David Kleinschmidt, the STA TAC 
unanimously approved the recommendation. (7 Ayes, 1 Absent) 
 

8. INFORMATIONAL – DISCUSSION 
 

 A. Regional Transportation Plan/Sustainable Communities Strategy – Priority 
Projects 
Robert Macaulay reviewed the current priority projects for RTP/SCS listed in the Solano 
CTP project list.  He cited that due to limited funding available, he requested the transit 
operators to help identify those projects that are the best local and regional priorities and 
are appropriate for inclusion in the SCS.  He noted that STA will work with project 
sponsors in September to identify project costs and timing, and provide a final 
recommendation for committee recommendation and Board approval in September and 
October.  He concluded by stating that all projects must be entered into the MTC 
database by the end of September, and those projects unable to provide adequate cost and 
schedule information will not be included in the submittal. 
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 B. Comprehensive Transportation Plan (CTP) Update – Arterials, Highways, and 
Freeways Element – State of the System Report 
Robert Macaulay provided an update to the development of the State of the Systems 
element of the Draft Solano CTP.  He noted that the second step in developing the Solano 
CTP - Arterials, Highways, and Freeways Element is adopting the State of the System 
report.  He cited that the Draft Solano CTP - Arterials, Highways, and Freeways Element 
State of the System report was presented to the Arterials, Highways, and Freeways 
Committee on August 12, 2015.  The Committee requested a Caltrans map on Solano 
freeway and highway conditions be included, that Fry Road and McCormack Roads be 
included in the Arterials discussion, and that a section on Complete Streets be added. 
 

 C. Strategic Project Online Tracker (SPOT) 
Anthony Adams provided an update to the final development of the SPOT showcased 
internally at the STA and to the Project Delivery Working Group (PDWG).  He noted 
that while improvements are planned on the design of the webpage, staff would like to 
continue the roll-out of this new tool by presenting it to the Committee for comment.  He 
commented that members are encouraged to use SPOT and provide feedback on project 
information, pictures, or overall suggestions on improvement.  The interactive map can 
be found at spotsolano.org 
 

 D. Project Delivery Update 
Anthony Adams commented that the Caltrans Inactive Projects List is released once a 
month to show the progress federal aid projects, and projects that have not sent in 
invoices in the past 6 months are added to the list.  He cited that there are a total of 6 
inactive projects in Solano County this month, with 1 of them coming from the STA, 2 
from Vacaville, 1 from Vallejo, and 2 from Solano County.  He noted that three of the six 
projects that have been on the list (Vallejo’s Sacramento St, Vacaville’s Aldridge Rd, and 
STA’s West B St) for more than 3 months are now in danger of having funds rescinded.  
STA has submitted the necessary paperwork for the West B Street. 
 

 E. Automated Bicycle and Pedestrian Counters 
Ryan Dodge presented the results from recent automated Bicycle and Pedestrian counting 
efforts to date.  
 

 NO DISCUSSION ITEMS 
 

 F. Bicycle Overall Work Plan 
 

 G. Pedestrian Overall Work Plan 
 

 H. Solano Safe Routes to School Program Fiscal Year (FY) 2014-15 Annual Report  
 

 I. Legislative Update 
 

 J. Transit Corridor Study Phase 2 Update 
 

 K. Summary of Funding Opportunities 
 

 L. Draft Meeting Minutes of STA Board & Advisory Committees 
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 M. STA Board and Advisory Committee Meeting Schedule  
for Calendar Year 2015 
 

9. FUTURE STA TAC AGENDA ITEMS 
A summary of the agenda items for September and November 2015 were presented. 
 

10. ADJOURNMENT 
The meeting was adjourned at 3:00 p.m. 
 

 The next regular meeting of the Technical Advisory Committee is scheduled at, 1:30 p.m. on 
Wednesday, September 30, 2015. 
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 Agenda Item 9.C 
September 9, 2015 

 
 
 
 
 

 
DATE:  August 27, 2015 
TO:  STA Board 
FROM: Philip Kamhi, Transit Program Manager 
  Mary Pryor, STA Consultant 
RE: Fiscal Year (FY) 2015-16 Transportation Development Act (TDA) Matrix  

August 2015 – Rio Vista Delta Breeze 
______________________________________________________________________________ 
 
Background: 
The Transportation Development Act (TDA) was enacted in 1971 by the California Legislature 
to ensure a continuing statewide commitment to public transportation.  This law imposes a one-
quarter-cent tax on retail sales within each county for this purpose.  Proceeds are returned to 
counties based upon the amount of taxes collected, and are apportioned within the county based 
on population.  To obtain TDA funds, local jurisdictions must submit requests to regional 
transportation agencies that review the claims for consistency with TDA requirements. Solano 
County agencies submit TDA claims to the Metropolitan Transportation Commission (MTC), the 
Regional Transportation Planning Agency (RTPA) for the nine Bay Area counties.  
 
The Solano FY 2015-16 TDA fund estimates by jurisdiction are shown on the attached MTC 
Fund Estimate as of July 22, 2015 (Attachment A).   
 
Discussion: 
TDA funds are shared among agencies to fund joint services such as SolanoExpress intercity bus 
routes and Intercity Taxi Scrip Program. To clarify how the TDA funds are to be allocated each 
year among the local agencies and to identify the purpose of the funds, the STA works with the 
transit operators and prepares an annual TDA matrix.  The TDA matrix is approved by the STA 
Board and submitted to MTC to provide MTC guidance when reviewing individual TDA claims.  
The TDA matrix for FY 2015-16 with Rio Vista’s claim amounts (Attachment B) is being 
submitted to the STA Board for approval.  This is the last of five transit operators TDA claims 
for FY 2015-16. 
 
The TDA Matrix is based on MTC’s Fund Estimate dated July 22, 2015. Previous versions of the 
TDA Matrix approved by the STA Board were based on MTC’s Fund Estimate dated February 
25, 2015.  The primary change to the Fund Estimate is a reduction of approximately $216,000 
for Solano County in the FY 2014-15 Revenue Adjustment.  This reduction is based on actual 
revenues as of June 2015 rather than the estimated revenues as of February 2015.  MTC has not 
changed the FY 2015-16 TDA Revenue Estimate in its July 2015 update. Additional changes 
include updates to the “FY 2013-15 Outstanding Commitments” (Column D) and “FY 2014-15 
Transfers/Refunds” (Column E) to incorporate returns and allocations made between February 1, 
2015 and June 30, 2015.  STA includes FY 2014-15 Allocations and Returns that have occurred 
after MTC’s cut-off date for the Fund Estimate (June 30, 2015).  This action includes a return of 
excess operating funds from Rio Vista.  
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Previously, the STA Board has approved the following TDA claims: 
 

Solano County Transit (SolTrans) $5,816,220 June 10, 2015 
The City of Vacaville   $1,658,745 June 10, 2015 
Solano Transportation Authority $1,140,945  July 8, 2015 
The City of Dixon   $453,678 July 8, 2015 
The City of Fairfield   $6,143,184 July 8, 2015 

 
The following TDA claim is being brought forward for approval: 
 
City of Rio Vista 
The City of Rio Vista is requesting $271,700 in TDA funds as shown in Attachment B.  TDA 
funds in the amount of $206,200 will be used for Rio Vista Delta Breeze operations, and $65,500 
is planned for capital projects.  Rio Vista’s capital funding is for two bus replacements and a 
radio system.    
 
At the Consortium meeting on August 25th, and the TAC meeting on August 26th, the members 
unanimously approved the FY 2015-16 Solano TDA Matrix for the City of Rio Vista.   
 
Fiscal Impact: 
The STA is a recipient of TDA funds from each jurisdiction for the purpose of countywide 
transit planning.  With the STA Board approval of the TDA matrix, it provides the guidance 
needed by MTC to process the TDA claim submitted by the transit operators and STA. 
 
Recommendation: 
Approve the FY 2015-16 Solano TDA Matrix as shown in Attachment B for the City of Rio 
Vista. 
 
Attachments: 

A. FY 2015-16 TDA Fund Estimate for Solano County 
B. FY 2015-16 Solano TDA Matrix 
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Attachment A
Res No. 4177
Page 9 of 17

7/22/2015
  

FY2014-15 TDA Revenue Estimate FY2015-16 TDA Estimate
FY2014-15 Generation Estimate Adjustment FY2015-16 County Auditor's Generation Estimate

1. Original County Auditor Estimate (Feb, 14) 15,512,708 13. County Auditor Estimate 17,358,114
2. Actual Revenue (June, 15) 17,142,477 FY2015-16 Planning and Administration Charges
3. Revenue Adjustment (Lines 2-1) 1,629,769 14. MTC Administration (0.5% of Line 13) 86,791 

FY2014-15 Planning and Administration Charges Adjustment 15. County Administration (0.5% of Line 13) 86,791 
4. MTC Administration (0.5% of Line 3) 8,149  16. MTC Planning (3.0% of Line 13) 520,743 
5. County Administration (Up to 0.5% of Line 3) 8,149 17. Total Charges (Lines 14+15+16) 694,325
6. MTC Planning (3.0% of Line 3) 48,893  18. TDA Generations Less Charges (Lines 13-17) 16,663,789
7. Total Charges (Lines 4+5+6) 65,191 FY2015-16 TDA Apportionment By Article
8. Adjusted Generations Less Charges (Lines 3-7) 1,564,578 19. Article 3.0 (2.0% of Line 18) 333,276 

FY2014-15 TDA Adjustment By Article 20. Funds Remaining  (Lines 18-19) 16,330,513
9. Article 3 Adjustment (2.0% of line 8) 31,292 21. Article 4.5 (5.0% of Line 20) 0 
10. Funds Remaining  (Lines 8-9) 1,533,286 22. TDA Article 4 (Lines 20-21) 16,330,513
11. Article 4.5 Adjustment (5.0% of Line 10) 0 
12. Article 4 Adjustment (Lines 10-11) 1,533,286 

Column A B C=Sum(A:B) D E F G H=Sum(C:G) I J=Sum(H:I)
6/30/2014 FY2013-14 6/30/2014 FY2013-15 FY2014-15 FY2014-15 FY2014-15 6/30/2015 FY2015-16 FY 2015-16

Apportionment 
Jurisdictions

Balance 
(w/o interest)

Interest
Balance 

(w/ interest)1
Outstanding

Commitments2
Transfers/ 
Refunds

Original
Estimate

Revenue
Adjustment

Projected
Carryover

Revenue
Estimate

Available for 
Allocation

Article 3 757,670 3,557 761,227 (984,637) 0 297,844 31,292 105,726 333,276 439,002 
Article 4.5

SUBTOTAL 757,670 3,557 761,227 (984,637) 0 297,844 31,292 105,726 333,276 439,002 
Article 4/8

Dixon 528,009 1,269 529,278 (392,489) 0 643,546 67,611 847,946 734,437 1,582,383 
Fairfield 2,307,466 5,733 2,313,199 (6,033,242) 1,000,000 3,774,523 396,552 1,451,033 4,251,582 5,702,615 
Rio Vista 360,240 1,686 361,926 (472,174) 0 265,072 27,848 182,672 306,605 489,277 
Solano County 676,146 3,428 679,574 (496,476) 0 660,883 69,432 913,413 741,586 1,654,999 
Suisun City 4,888 82 4,970 (976,939) 41,845 984,871 103,471 158,217 1,103,260 1,261,477 
Vacaville 4,430,121 19,066 4,449,187 (3,309,998) 603,988 3,232,799 339,638 5,315,615 3,617,620 8,933,235 
Vallejo/Benicia4 632,929 5,373 638,302 (4,624,882) 0 5,032,663 528,732 1,574,815 5,575,423 7,150,238 

SUBTOTAL5 8,939,798 36,638 8,976,436 (16,306,200) 1,645,833 14,594,355 1,533,286 10,443,711 16,330,513 26,774,224 
GRAND TOTAL $9,697,469 $40,194 $9,737,663 ($17,290,837) $1,645,833 $14,892,199 $1,564,578 $10,549,437 $16,663,789 $27,213,226 
1. Balance as of 6/30/14 is from MTC FY2013-14 Audit, and it contains both funds available for allocation and funds that have been allocated but not disbursed.
2. The outstanding commitments figure includes all unpaid allocations as of 6/30/14, and FY2014-15 allocations as of 6/30/15.
3. Where applicable by local agreement, contributions from each jurisdiction will be made to support the Intercity Transit Funding Agreement.
4. Beginning in FY2012-13, the Benicia apportionment area is combined with Vallejo, and available for SolTrans to claim.

FY 2015-16 FUND ESTIMATE
TRANSPORTATION DEVELOPMENT ACT FUNDS
SOLANO COUNTY

TDA APPORTIONMENT BY JURISDICTION
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FY2015-16 TDA Matrix REVISED DRAFT Attachment B

12-Aug-15 FY 2015-16  
  

FAST FAST FAST SolTrans SolTrans SolTrans FAST FAST SolTrans
AGENCY TDA Est 

from MTC, 
7/22/15

Projected 
Carryover 

7/22/15

Available for 
Allocation 

7/22/15

FY2014-15 
Allocations / 
Returns after 

6/30/15

ADA 
Subsidized 
Taxi Phase I

Paratransit Dixon 
Readi-
Ride

FAST Rio Vista 
Delta 

Breeze

Vacaville 
City 

Coach

SolTrans   Rt 20 Rt 30 Rt 40 Rt. 78  Rt. 80   Rt 85  Rt. 90  Intercity 
Subtotal

  Intercity 
Subtotal

STA 
Planning

Other 
Swaps

Transit 
Capital

Total Balance

(1) (1) (1) (2)   (3)       (4) (4) (6) (7) (8)
 

Dixon 734,437 847,946 1,582,383 5,000 440,000 2,746$         61,004$    1,077$         2,674$       483$             978$            9,370$        74,197$      4,135$              22,434$      13,678 559,445$            1,022,938
Fairfield 4,251,582 1,451,033 5,702,615 40,000 1,244,880 894,769 47,723$       70,809$    120,360$     8,920$       3,388$          12,541$       291,687$    530,579$    24,848$            131,585$    1,658,420 4,525,082$         1,177,533
Rio Vista 306,605 182,672 489,277 -75,432 5,000 206,200 -$             -$          -$             -$           -$              -$             -$            0 -$                  9,240$        65,500 210,508$            278,769
Suisun City 1,103,260 158,217 1,261,477 0 219,685 745,664 8,364$         20,126$    41,186$       1,532$       868$             3,625$         108,539$    178,214$    6,025$              34,334$      50,000$      1,233,922$         27,555
Vacaville 3,617,620 5,315,615 8,933,235 70,000 281,492 712,253 64,727$       101,730$  90,967$       4,249$       1,939$          5,475$         94,521$      351,944$    11,663$            112,700$    665,000 2,205,052$         6,728,183
Vallejo/Benicia (SolTrans) 5,575,423 1,574,815 7,150,238 85,000 1,357,093 2,346,148 15,372$       48,223$    21,080$       92,020$     43,213$        57,721$       42,386$      127,061$    192,954$          175,445$    1,841,204 6,124,905$         1,025,333
Solano County 741,586 913,413 1,654,999 377,168 14,874$       28,045$    25,788$       14,017$     7,182$          10,951$       49,063$      117,769$    32,150$            23,038$      550,125$            1,104,874

Total 16,330,513 10,443,711 26,774,224 -75,432 582,168 3,103,150 440,000 1,640,433 206,200 712,253 2,346,148 153,806$    329,937$ 300,457$    123,412$  57,072$       91,291$      595,565 1,379,766$ 271,775$          508,777$    50,000$      4,243,802$  15,409,039$       11,365,185
  

 

NOTES:  
Background colors on Rt. Headings denote operator of intercity route
Background colors denote which jurisdiction is claiming funds

(1)  MTC July 22, 2015 Fund Estimate; Reso 4177; columns I, H, J
(2)  STA will be claimant. Amounts subject to change.
(3)  Includes flex routes, paratransit, local subsidized taxi
(4) Consistent with FY2015-16 Intercity Transit Funding Agreement and FY2013-14 Reconciliation
(5) Note not used.
(6) Claimed by STA from all agencies per formula; approved by STA March 11, 2015.
(7) To be claimed by STA for Suisun Amtrak station maintenance.
(8) Transit Capital purchases include bus purchases, maintenance facilities, etc.

Paratransit Local Transit Intercity

(0) TDA Matrix38



Agenda Item 9.D 
September 9, 2015 

 
 

 
 
 
 
DATE:  August 27, 2015 
TO:  STA Board 
FROM: Drew Hart, Associate Planner 
RE: Bicycle Advisory Committee (BAC) Overall Work Plans FY 2015-16 
 
 
Background: 
The BAC is responsible for updating and monitoring the progress of the Solano 
Countywide Bicycle Transportation Plan (STA Bike Plan). Additionally, these 
committees make funding recommendations for countywide bicycle-related projects to 
the STA Board of Directors and member agencies.  
 
Members of the BAC are mayor-appointed volunteers with an interest in advocating for 
improvements in bicycle infrastructure and safety. Members typically commit to a three-
year term that can be renewed at the approval of the mayor. The current members of the 
BAC are as follows: 
 
Member Agency 

Nancy Lund, Vice Chair  City of Benicia 

Jim Fisk City of Dixon 

David Pyle City of Fairfield 

Lori Wilson City of Suisun City 

Ray Posey City of Vacaville 

Mick Weninger City of Vallejo 
Mike Segala, Chair  Solano County 

Barbara Wood Member-At-Large 

Vacant City of Rio Vista 
 
Discussion: 
STA staff presented the attached Overall Work Plans to the BAC on July 30, 2015. The 
BAC approved the Plan (Attachment A). The Overall Work Plan was presented to the 
TAC on August 26, 2015. The items contained in the work plans focus on the selected 
objectives extracted from the STA Bike Plan.  
  
Recommendation: 
Receive and file. 
 
Attachment: 

A. FY 2015-16 BAC Overall Work Plan 
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FISCAL YEAR (FY) 2015/16 
BICYCLE ADVISORY COMMITTEE (BAC)  

OVERALL WORK PLAN 
 
Introduction 
The Bicycle Advisory Committee (BAC) is responsible for updating and monitoring the progress 
of the Solano Countywide Transportation Bicycle Plan and making funding recommendations 
for bike-related projects to the STA Board. 
 
Scope of Work 
The STA BAC identifies goals and objectives which are consistent with the goals and objectives 
listed in the Solano Countywide Bicycle Transportation Plan. This Overall Work Plan is 
regularly revised. Overall Work Plans are recommended by the BAC to the STA Board for 
adoption.  
 
The following objectives are selected from the Solano Countywide Bicycle Transportation Plan 
which articulate the current Overall Work Plan: 
 
Objective 2 – Maintain the Countywide Bicycle Transportation Plan, which identifies 
existing and future needs, and provides specific recommendations for facilities and 
programs to be phased in over the next 25 years. 

b. Review the projects identified in the Countywide Bicycle Plan annually to identify 
projects that have been completed. 

 
Objective 5 – Build upon the existing bikeway facilities and programs in Solano County 

d. Identify and implement gap closure projects 
h. Conduct before and after bicycle counts at specific locations and times to measure the 
relative effectiveness of various investments. Submit all data to the STA for review and 
storage 
j. Work with local agencies to improve maintenance of existing bikeways and roadway 
shoulders 

Objective 6 - Encourage public participation and continuation of the Bicycle Advisory 
Committee (BAC)  

a. Continue regular meetings of the BAC; 
Objective 7 - Improve bicycle safety conditions 

a. Monitor and track bicycle-related collision levels through available data sources 
Objective 10 - Develop a coordinated marketing strategy to encourage bicycling in Solano 
County 

c.   Periodically update the BikeLinks map for public distribution to reflect new bicycle 
facilities and information 

 
GOAL 9 - Develop a standard countywide wayfinding signage system to regionally direct 
bicyclists that can be adopted by local agencies 
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Agenda Item 9.E 
September 9, 2015 

 
 

 
 
 
 
DATE:  August 31, 2015 
TO:  STA TAC 
FROM: Ryan Dodge, Associate Planner 
RE: Pedestrian Advisory Committee (PAC) Overall Work Plan FY 2015-16 
 
 
Background: 
The PAC is responsible for updating and monitoring the implementation progress of 
the Solano Countywide Pedestrian Transportation Plan (STA Pedestrian Plan). 
Additionally, the committee makes funding recommendations for countywide pedestrian-
related projects to the STA Board of Directors and to member agencies. 
 
The PAC representatives are as follows: 
 
Member  Agency 
Pete Turner  City of Benicia 
Bil Paul, Vice Chair City of Dixon 
Tamer Totah, Chair City of Fairfield 
Kevin McNamara City of Rio Vista 
Sean Strickland City of Suisun City 
Shannon Lujan City of Vacaville 
Teri Booth  City of Vallejo 
Joseph Joyce  Solano County 
Rischa Slade  Solano Community College 
Jody Lane  Bay Area Ridge Trail Council 
 
Discussion: 
The PAC approved the attached Overall Work Plan at their June 18, 2015 meeting and 
the TAC reviewed the attached Overall Work Plan at their August 26, 2015 meeting. The 
items in the work plan are selected goals and objectives from the STA Pedestrian Plan 
(Attachment A).  
  
Recommendation: 
Receive and file. 
 
Attachment: 

A. FY 2015-16 PAC Overall Work Plan 
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FISCAL YEAR (FY) 2015/16 
PEDESTRIAN ADVISORY COMMITTEE (PAC)  

OVERALL WORK PLAN 
 
Introduction 
The Pedestrian Advisory Committee (PAC) is responsible for updating and monitoring the 
progress of the Solano Countywide Transportation Pedestrian Plan and making funding 
recommendations for countywide pedestrian-related projects to the STA Board of Directors and 
member agencies. 
 
Scope of Work 
The STA proposes the following work plan per the Solano Countywide Pedestrian Plan, Goal 10 
Objective c.: “Develop and revise a PAC Overall Work Plan annually based on the goals and 
objectives identified in the Solano Countywide Bicycle and Pedestrian Plan.” 
 
Objective 2 – Maintain the Countywide Pedestrian Plan, which identifies existing and 
future needs, and provides specific recommendations for facilities and programs to be 
phased in over the next 20 years. 

b. Review the projects identified in the Countywide Pedestrian Plan annually to identify 
projects that have been completed. 

 
Objective 5 – Encourage the City Council adoption of the Countywide Pedestrian Plan by 
all STA member agencies 

a. Inventory the adoption of the countywide pedestrian plan or a local pedestrian plan 
for each jurisdiction in Solano County 

 
Objective 9 – Build upon the existing pedestrian facilities and programs in Solano County 

d.  Identify and implement gap closure projects 
h.  Conduct pedestrian counts at specific locations and times to measure the change in 
pedestrian traffic over time; submit all data to STA for review and storage 
i.  Ensure that new roadways, transportation projects, and developments improve 
pedestrian travel and system continuity 
j.  Work with local agencies to improve maintenance of existing sidewalks and walkways 

 
Objective 10 – Encourage public participation and continuation of the STA Pedestrian 
Advisory Committee (PAC) 

c.  Develop and revise a PAC Overall Work Plan annually based on the goals and 
objectives identified in the Solano Countywide Bicycle and Pedestrian Plan. 
d.  Continue regular meetings of the PAC; PAC members should help member agencies 
develop local pedestrian master plans and submit them for approval to local City 
Councils 
f.  Identify a Pedestrian Coordinator in each jurisdiction who is a staff member whose 
responsibility is to (a) provide support to the PAC, (b) act as a liaison to the City, (c) 
complete funding applications, and (d) provide inter-departmental coordination 
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Objective 11 – Ensure that safety for pedestrians, especially young people, elderly people, 
and people with disabilities, is the highest priority among competing pedestrian 
improvement priorities, and a high priority among overall transportation improvement 
priorities 
 
Objective 12 – Collect and analyze data and citizen input regarding pedestrian-related 
accidents/collisions/incidents and issues to identify, plan, and design pedestrian 
transportation projects. 

a. Monitor and track pedestrian-related collision levels through available data sources 
e.   Utilize and contribute to collaborative data collection efforts (i.e. National Bicycle 
and Pedestrian Documentation Project, MTC bicycle and pedestrian counts, other). 

 
Objective 24 – Inventory areas that are not safely accessible by walking 
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Agenda Item 9.F 
September 9, 2015 

 
 

 
 
 
 
DATE:  August 28, 2015 
TO:  STA Board 
FROM: Drew Hart, Associate Planner 
RE: Electric Vehicle Readiness Implementation Plan 
 
 
Background: 
The Bay Area and Solano County have taken a proactive role to achieve the statewide goals of 
investing in cleaner transportation. In December of 2013, the Bay Area Air Quality Management 
District (BAAQMD) published the Plug-In Electric Vehicle Readiness Plan. Additionally, at the 
December 11, 2013 STA Board meeting, the Solano County Alternative Fuels & Infrastructure 
Plan was adopted.  
 
Under the California Energy Commission’s Alternative and Renewable Fuel and Vehicle 
Technology Program and Assembly Bill 118 legislation, funding for regions and local 
jurisdictions to implement local level support for cleaner transportation in California is available. 
The funding is through the Zero Emission Vehicle Readiness Grant. $3.3 million was available 
to support new and existing planning efforts for plug-in electric vehicles (PEVs) and fuel cell 
electric vehicles (FCEVs). STA was one of 11 agencies awarded these funds. 
 
On March 17, 2015, STA staff were notified that the application submitted to the California 
Energy Commission (CEC) for the Zero Emission Vehicle Readiness program was awarded 
$300,000. The activities for which these funds can be used are narrow, but include what Solano 
County needs as it opens the door for many more electric vehicle charging stations to be added to 
the infrastructure.  
 
Discussion:    
STA staff intends to solicit a Request for Proposal (RFP) to implement the Electric Vehicle 
Readiness Implementation Plan. This work will require hiring a consultant. An outline of 
approved activities with estimated allocations are outlined below: 
 

A- Permitting and Inspection Process - $60,000 
Assist local agencies to develop a streamlined permitting and inspection processes for 
PEV charging infrastructure,  

B- Installation Process - $60,000 
Improve electric vehicle charging station (EVCS) installation process in residential multi-
unit dwellings, public sites, workplaces, and corridors countywide,  

C- Electric Vehicle Charging Station Siting - $61,000 
Map infrastructure demand areas and perform outreach to potential charging 
infrastructure host sites;  
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D- Signage - $33,000 
Coordinate the installation of directional “trailblazer” signage on local streets and 
roadways and/or signage at public PEV charging stations subject to local land-use 
approval;  

E- Plug-in Electric Vehicle (PEV) Awareness - $50,000 
Conduct PEV awareness activities in Solano County in coordination with the East Bay 
Clean Cities Coalition,  

F- Local Government Code Adoption and Training - $20,000 
Develop guidelines and resources for the adoption of residential and/or nonresidential 
voluntary measures in California’s Building Codes 

 
Many deliverables are planned including: development of online resources and best practices, 
training and workshops for local government staff, assistance in code writing and adoption, case 
studies, development of a list of recommended contractors, and public ride and drive events, 
among others. 
 
The intent of this project is to reach as many people as possible and provide them the tools and 
information to expand the electric vehicle infrastructure in Solano County. Much of the final 
product will be an easy to understand website, with print versions also to be created. Contained 
on the website will be a collection of products, resources, and tools. Other final products will be 
outreach activities and trainings for local staff. 
 
Fiscal Impact: 
No impact on the STA General Budget. The $300,000 grant does not require any local match. 
STA’s administration costs are included in the budget of the grant. 
 
Recommendation: 
Authorize the STA Executive Director to: 

1. Release an RFP for the Electric Vehicle Readiness Implementation Plan; and 
2. Enter into a contract with the selected consultant for an amount not-to-exceed $262,500. 
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Agenda Item 9.G 
September 9, 2015 

 
 
 
 
 
DATE: August 31, 2015 
TO: STA Board 
FROM: Drew Hart, Associate Planner 
RE:  Appointment to the Bicycle Advisory Committee (BAC)  
 
 
Background: 
The Solano Transportation Authority's (STA) Bicycle Advisory Committee (BAC) 
membership is based on three-year volunteer terms.  The Committee is responsible for 
providing funding and policy recommendations to the STA Board on bicycle related issues 
for monitoring, implementing, and updating the Countywide Bicycle Transportation Plan. 
 
Membership consists of representatives from the Cities, County and a member-at-large 
(Attachment A). The representatives are nominated either by their city council or mayor 
before being considered by the STA Board for a formal appointment.  Member-at-large 
positions are appointed directly by the STA Board.  Non-elected citizens are encouraged to 
participate in these citizen advisory committees. 
 
STA staff is actively seeking new members to fill current and future vacancies.  A 
recruitment process is underway in coordination with the cities and county staff.  STA staff is 
working to advertise vacant positions on the STA website, Facebook, and local newspapers. 
 
Discussion: 
Jim Fisk has completed his 3-year term of service on the BAC.  Mr. Fisk expressed interest 
in renewing his BAC membership and the City of Dixon would like to reappoint him as their 
representative.  STA staff is recommending the reappointment of Jim Fisk for an additional 
3-year term on the BAC. 
 
Recommendation: 
Reappoint Jim Fisk to the BAC for a three-year term.   
 
Attachments:  

A. STA BAC Membership Roster 
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Last Modified On: January 23, 2014 

STA	Bicycle	Advisory	Committee	(BAC)	

Membership	Terms	2015	
 

 

The following are the Membership Terms of the BAC Members: 

Jurisdiction Member Term Expires 
Benicia Nancy Lund December 31, 2016 
Dixon Jim Fisk December 31, 2018 
Fairfield David Pyle December 31, 2016 
Rio Vista Vacant  
Suisun City Lori Wilson December 31, 2016 
Vacaville Ray Posey December 31, 2014 
Vallejo Mick Weninger December 31, 2014 
Solano County Mike Segala December 31, 2015 
Member-At-Large Barbara Wood December 31, 2015 
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Agenda Item 9.H 
September 9, 2015 

 
 
 

 
 
DATE:  August 27, 2015 
TO:  STA Board 
FROM : Philip Kamhi, Transit Program Manager 
RE: Appointment to Solano County Transit (SolTrans) Public Advisory Committee (PAC)  
 
 
Background/Discussion: 
Solano County Transit’s (SolTrans) Public Advisory Committee (PAC) By-Laws stipulate that 
there are nine members of the public with demonstrated expertise or special interest in transit 
issues and who reside within the boundaries of the agencies that they represent.  There is 
currently one (1) vacancy for a representative of STA.  The SolTrans PAC reviews and 
comments to the SolTrans Board on the following matters: 
 

1. Service and fare adjustments, 
2. Development of Short Range Transit Plans, and 
3. Review of SolTrans’ annual work plan 

 
STA staff received a SolTrans PAC interest form from Christina Arrostuto (Attachment A).  
Christina is a lifelong Vallejo and Benicia resident who strongly supports public transportation.  
She is a regular SolTrans rider, and is interested in supporting the growth of the service and 
would like to give back to her community.  Her background includes 37 years of working in 
county government, so she has expertise in reviewing and commenting on and developing 
strategic plans and effective community engagement.    
 
Recommendation: 
Appoint Christina Arrostuto to the SolTrans PAC as the STA representative for a three (3) year 
term. 
 
Attachments: 

A. Christina Arrostuto’s SolTrans PAC Interest Form 
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Agenda Item 9.I 
September 9, 2015 

 
 
 
 
 

 
DATE:  August 26, 2015 
TO:  STA Board 
FROM: Philip Kamhi, Transit Program Manager 
RE: Transit Operating Agreement with the City of Fairfield for SolanoExpress Routes 

30 & 90 
 
 
Background: 
The Solano Transportation Authority (STA) currently manages and provides oversight for three 
intercity transit routes, marketed to the public as SolanoExpress.  Two of the routes (Routes 30 
and 90) are operated by Fairfield and Suisun Transit (FAST) and the other (Route 78) is operated 
by Solano County Transit (SolTrans). 
 
The STA has managed the operation of Route 30 since 1997 when it contracted with Yolobus.  
In 2000, the STA Board authorized the transfer of the operating of Route 30 from Yolobus to 
Fairfield/Suisun Transit (now Fairfield and Suisun Transit (FAST)) and transitioned the phase 
out of Bay Area Air Quality Management District (BAAQMD) and Yolo Solano Air Quality 
Management District (YSAQMD) funding for Route 30.  This funding was initially replaced by 
pooled local Transportation Development Act (TDA) funds provided through a multi-agency 
agreement (involving Dixon, Fairfield/Suisun, Vacaville and Solano County) that the STA 
negotiated and subsequently super-ceded by the Intercity Transit Funding Agreement developed 
in 2006. 
 
On September 13, 2006, the STA Board unanimously approved authorizing the STA to assume 
the responsibility for management of Route 90 and to enter into an operating agreement with 
Fairfield/Suisun Transit (now FAST) for the operation of Route 90.  This action was taken in 
response to an August 16, 2006 letter received by the STA from the City of Fairfield requesting 
the STA Board “approve the transfer of Route 90 from Vallejo Transit (now SolTrans) to the 
STA effective October 1, 2006, to appoint Fairfield-Suisun Transit as the operator of Route 90 
for STA, with STA to provide management oversight and funding, and to approve the proposed 
funding plan for the intercity routes as proposed in a STA letter dated August 10th letter”. 
 
Beginning in 2008 with the initiation of Route 78 between Benicia, Vallejo and BART, a similar 
agreement has been in place for Route 78 that is operated by SolTrans. Per this arrangement, the 
STA Board has served as the policy board for making decisions on adjustments to fares, services 
changes, funding, and has received annual reports on ridership and productivity of the three 
routes.  
 
Discussion: 
As a formalization of the management and oversight for SolanoExpress Routes 30, 78 and 90, 
there are transit operating agreements between each respective operator and STA.  Currently, the 
operating agreement between SolTrans and STA is within the agreement horizon, and STA can 
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extend the agreement until Fiscal Year (FY) 2017-2018.  The agreement with the City of 
Fairfield is set to expire at the end of FY 2015-2016.  The transit operating agreement for 
SolanoExpress Routes 30 & 90 has been updated to provide an agreement through FY2016-17, 
with an option to extend through FY 2017-18 (Attachment A).  Other than this change, this 
agreement is substantially similar to the existing agreement.   
 
Fiscal Impact: 
None. 
 
Recommendation: 
Authorize the Executive Director to enter into a transit operating agreement with the City of 
Fairfield to operate SolanoExpress Rts. 30 & 90 as shown in Attachment A. 
 
Attachment: 

A. SolanoExpress Routes 30 & 90 Transit Operating Agreement 
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THIRD AMENDMENT TO 

SOLANO TRANSPORTATION AUTHORITY 

TRANSIT OPERATING AGREEMENT 

ROUTES 30 & 90 BUS SERVICES 
 

THIS THIRD AMENDMENT TO SOLANO TRANSPORTATION AUTHORITY TRANSIT 
OPERATING AGREEMENT (ROUTES 30 & 90 BUS SERVICES) ("Second Amendment") is 
entered into this ______ day of __________, 2015, by and between the Solano Transportation 
Authority (hereinafter “STA”), a joint powers entity consisting of the County of Solano and the 
Cities of Benicia, Dixon, Fairfield, Rio Vista, Suisun City, Vacaville, and Vallejo ( hereinafter 
collectively referred to as “Member Jurisdictions”) and the City of Fairfield, a municipal 
corporation (hereinafter “FAIRFIELD”).  STA and FAIRFIELD may be referred to collectively 
as the Parties and individually as a Party to this Second Amendment. 

 
 RECITALS 
 

WHEREAS, STA and FAIRFIELD entered into a Transit Operating Agreement (“Agreement”) 
on January 14, 2010, for the operation of transit services on routes 30 & 90 (“Agreement”); and 

WHEREAS, the Agreement was amended on March 21, 2011 (“First Amendment”) extending the 
term of the Agreement to June 30, 2014; and 

WHEREAS, the Agreement was amended a second time on June 3, 2013(“Second Amendment”) 
to extend the term to June 30, 2016; and  

WHEREAS, STA is in the process of preparing a Transit Corridor Study (“Study”) to assess the 
current “intercity” bus services in Solano County which includes Routes 30 & 90; and 

WHEREAS, the parties desire to extend the term a third time to continue the operational services 
through June 30, 2017 with the option to extend through June 30, 2018 and modify the routes as 
recommended by the Study. 

NOW THEREFORE, in consideration of the foregoing recitals, covenants and agreements of each 
of the Parties herein set forth, the Parties agree as follows: 

 AGREEMENT 
 

1. Section 2. TERM is amended to add the following: 
 
“2. The term of the Agreement shall be extended for a period of one (1) additional year 
from July 1, 2016 to June 30, 2017 with the option to extend for one (1) additional year 
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from July 1, 2017 to June 30, 2018 upon mutually acceptable terms.”   
 

2. To the extent the STA adopts any recommendations from the Study that require 
modifications to Routes 30 and/or 90, the parties agree to amend the Agreement as 
necessary to implement such changes within 60 days of STA’s adoption of the Study.   
 

3. Except to the extent the Agreement is specifically amended or supplemented, the 
Agreement together with exhibits, as previously amended, is and shall continue to be, in 
full force and effect as originally executed, and nothing contained herein shall, or shall be 
construed to modify, invalidate or otherwise affect any provision of the Agreement not 
specifically above listed. 

IN WITNESS WHEREOF, the parties have executed this Third Amendment on the day, month 
and year first above written. 

 

SOLANO TRANSPORTATION AUTHORITY    CITY OF FAIRFIELD 

By:____________________________  By:____________________________ 
DARYL K. HALLS  DAVID WHITE 
Executive Director  City Manager 

 

APPROVED AS TO FORM:  APPROVED AS TO FORM: 

_______________________________  _______________________________  
GENERAL COUNSEL  CITY ATTORNEY 
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Agenda Item 9.J 
September 9, 2015 

 
 
 
 
 

DATE:  August 28, 2015 
TO:  STA Board 
FROM: Philip Kamhi, Transit Program Manager 
RE:  Solano Intercity Taxi Scrip Program Interim Fare Changes 
 
 
Background: 
On February 1, 2015, management of the Solano Intercity Taxi Scrip Program transitioned to the 
Solano Transportation Authority from Solano County. The Solano Intercity Taxi Program has 
been a highly popular program, with nearly all booklets available selling out each month.  Phase 
II of this program will seek to incorporate non-ambulatory riders.  Additionally, a new program 
delivery model will be recommended to achieve long-term program sustainability.  In the 
interim, staff are proposing an interim program modification that addresses a current program 
deficiency that is not dependent on adoption of a new program delivery model.   

 
Discussion: 
Under the current program, the cost for each jurisdiction varies.  Dixon and Rio Vista currently 
pay almost twice as much per scrip booklet as Fairfield and Suisun Transit (FAST), Solano 
County Transit (SolTrans), and Vacaville.  While this discrepancy is large, the average cost per 
booklet across the County is $43.54.  Staff recommends that the cost be equitable for each transit 
provider, which would set the cost per booklet at $43.54 for each transit provider as follows:   
   

Agency Annual 
Contribution 

Annual Scrip 
Allocation 

Cost per 
Booklet 

Average for 
All Agencies

SolTrans $85,000 2,072 $41.02 

$43.54 

Vacaville  $70,000 1,600 $43.75 
FAST $40,000 916 $43.67 
Dixon  $5,000 60 $83.33 
Rio Vista $5,000 60 $83.33 
Unincorporated 
County  

$292,645 92 N/A 

 
At the Consortium meeting on August 25th, and the TAC meeting on August 26th, the members 
unanimously approved normalizing the cost per scrip booklet to $43.54 for each transit operator 
in Solano County.   
 
Fiscal Impact: 
The recommended adjustment of the cost for each jurisdiction as shown in the above table per 
booklet to $43.54 would equalize costs throughout the County.  
 
Recommendation: 
Approve to normalize the cost per scrip booklet to $43.54 for each transit operator in Solano 
County for the Solano Intercity Taxi Scrip Program. 
 

55



This page intentionally left blank. 

56



Agenda Item 9.K 
September 9, 2015 

 
 
 
 

 
 
DATE:  August 31, 2015 
TO:  STA Board  
FROM: Bernadette Curry, STA Legal Counsel  
RE: Executive Director’s Employment Agreement  
 
 
Background/ Discussion: 
Daryl Halls has been employed as the STA’s Executive Director since 1999.  His contract 
was last modified in July 2013.  The Executive Director position currently has an 
employment contract with the STA that is renegotiated on a biennial basis following the 
conclusion of the Executive Director’s annual performance review by the STA Board. 
Following completion of this year’s annual performance evaluation, the Board directed STA 
Legal Counsel to bring back the Executive Director’s agreement for approval to include a 3% 
increase to the Executive Director’s annual salary and, subject to the completion of next 
year’s annual performance evaluation, a 2% adjustment in FY 2016-17. 
 
Recommendation: 
Approve the Executive Director Employment Agreement as shown in Attachment A. 
 
Attachment: 

A. Executive Director Employment Agreement FY 2015-16 and FY 2016-17 
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SOLANO TRANSPORTATION AUTHORITY 
EXECUTIVE DIRECTOR EMPLOYMENT AGREEMENT 

 
THIS AGREEMENT is made on _________________, 2015, between the SOLANO 

TRANSPORTATION AUTHORITY (STA), a joint powers agency consisting of the County of 
Solano and the seven cities in Solano County (Benicia, Dixon, Fairfield, Rio Vista, Suisun City, 
Vacaville and Vallejo), hereinafter referred to as the ”EMPLOYER,” and DARYL K. HALLS, an 
individual, hereinafter referred to as ‘EMPLOYEE” or “EXECUTIVE DIRECTOR.”  
 

RECITALS 
 

WHEREAS, EMPLOYER has utilized the services of EMPLOYEE as EXECUTIVE 
DIRECTOR since May 12, 1999; and  
 

WHEREAS, EMPLOYER, acting by and through its Governing Board, desires to employ 
and to continue to employ the services of EMPLOYEE as EXECUTIVE DIRECTOR of the STA 
and assure the continuous service of EMPLOYEE in such official capacity establishing herein 
certain salary and fringe benefits, and the other terms and conditions of employment; and  
 

WHEREAS, EMPLOYEE desires to continue employment as EXECUTIVE DIRECTOR 
of the STA subject to the terms and conditions as set forth in this Agreement.  
 

The parties agree as follows:  
 

AGREEMENT 
 
1. EMPLOYMENT: 
EMPLOYER appoints and employs EMPLOYEE as EXECUTIVE DIRECTOR of the STA under 
this Agreement and conferring upon and delegating to EMPLOYEE all of the duties, powers, and 
responsibilities of EXECUTIVE DIRECTOR as the same are specifically prescribed and set forth in 
the State Law, the job description for the position, the administrative and other regulations of the 
STA, the annual work plan for the agency and such other matters as directed by the STA Board 
from time to time.  EMPLOYEE accepts continued employment as EXECUTIVE DIRECTOR of 
the STA and agrees to loyally perform these duties to the best of EMPLOYEE’s ability at all times.  
 
2. EXCLUSIVE EMPLOYMENT: 
EMPLOYEE agrees to give full attention to EMPLOYEE’S duties and will not engage in any 
outside employment or business activities which might conflict with these duties.  This limitation 
shall not include occasional teaching, writing, or consulting performed during the EMPLOYEE’S 
vacation or other time off.   
 
Employee shall perform his duties to the best of his ability in accordance with the highest 
professional and ethical standards and shall endeavor to comply with all State, federal and local 
laws, rules and regulations and with all general rules and regulations established by the Board. 
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3. CONFLICT OF INTEREST 
Employee shall not engage in any activity that is or may become a conflict of interest, prohibited 
contract, or which may create an incompatibility of office as defined under California law. Any 
exceptions must be requested and granted in writing by the parties hereto. Prior to performing any 
services under this Agreement and annually thereafter, the Employee must complete disclosure 
forms required by law. 
 
4. DUTIES 
STA agrees to employ DARYL K. HALLS as Executive Director of STA to perform functions and 
duties including, but not limited to, budgeting, staff supervision, expenditure control, coordination 
with other agencies, analyzing legislation, administering the Congestion Management Plan and 
other STA projects, preparing Board agendas and reports, attending STA Board meetings and other 
functions as directed by the STA Board, seeking funding, making recommendations to the STA 
Board, representing STA before other bodies and agencies, and other legally permissible and proper 
duties and functions as the Board of Directors may assign. 
 
5. TERM AND TERMINATION: 

A. This Agreement shall commence on July 1, 2015 and shall remain in effect, unless otherwise 
modified by the parties in writing. The Executive Director serves at the pleasure of the STA 
Board and may be removed from office by a majority vote of the member agencies 
representing more than one-half of the population of the County as a whole. The STA Board 
will give such notice of removal at a regular meeting and removal may not occur earlier than 
one (1) month from the date of such notice.  

 
B. Notwithstanding the subsection above, EMPLOYER may involuntarily dismiss 

EMPLOYEE.  If Employee is terminated or resigns for willful misconduct in office or 
dishonesty in office; dismissed following EMPLOYEE’S conviction of a felony or 
misdemeanor involving moral turpitude, STA shall have no obligation to continue the 
employment of Employee or to pay the severance set forth in Section 6 of this Agreement.   

 
C. Involuntary termination does not include the EMPLOYEE’S death or permanent incapacity 

due to injury or illness, whether physical or mental.  
 
6. SEVERANCE PAY. 
Except as specifically set forth in this section, if the Board of Directors terminates Employee while 
still willing and able to perform the duties of Executive Director, the STA agrees to pay Employee a 
lump sum cash payment equal to twelve (12) months current salary paid pursuant to this 
Agreement. A severance payment will release the STA from any further obligations under this 
Agreement.  In the event that Employee voluntarily resigns his position or leaves the employ of 
STA, no severance will be paid to Employee. 
 
7. VOLUNTARY RESIGNATION OR RETIREMENT; NOTICE OF INTENTION TO 

SEEK OTHER EMPLOYMENT: 
Nothing in this Agreement shall prevent, limit or otherwise interfere with the right of the 
EMPLOYEE to resign at any time from EMPLOYEE’S position as EXECUTIVE DIRECTOR or to 
retire from public service.  In the event that EMPLOYEE voluntarily resigns the position, or retires 
from public service, prior to the expiration of the term of this Agreement, EMPLOYEE shall give 
EMPLOYER’S Board of Directors not less than two (2) months prior written notice, unless the 
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parties otherwise agree, in writing, to a different period.  Further, should EMPLOYEE begin to 
actively seek other employment, EMPLOYEE will notify EMPLOYER forthwith of EMPLOYEE’S 
intention to seek other employment.  
 
8. EVALUATION: 
EMPLOYER shall conduct an annual performance evaluation of EMPLOYEE starting no later than 
May of each year.  
 
9. SALARY: 
The agreed upon compensation as of the date of this Agreement shall be $192,960.37.  Employee is 
entitled to a 2% percent adjusted increase to the salary schedule as of July 1, 2016, subject to 
Employee’s acceptable annual performance evaluation by the STA Board. 
 
10. BENEFITS 

A. GENERAL BENEFITS AND WORKING CONDITIONS; PAID HOLIDAYS:  Unless 
otherwise specified herein, all other working conditions and benefits currently in existence 
or as may be adjusted by the STA Board for all other management employees shall apply to 
the EMPLOYEE, including those paid holidays established by the STA Board.  
EMPLOYEE shall also be entitled to receive cost of living adjustments as granted by 
EMPLOYER to all employees from time to time.  

 
B. RETIREMENT:  EMPLOYER agrees to continue to pay an amount equivalent to 7% of 

Employee’s salary toward the PERS retirement plan which, at present, is the 2% at 55 plan.  
Beginning July 1, 2011, Employer agrees to provide a PARS plan for the employee 
consistent with the PARS plan and actuarial adopted by the STA Board in 2011 which 
provides the employee with plan equivalent to 2.7% at 55.     

  
C. HEALTH INSURANCE:  EMPLOYER agrees to pay all costs of medical, dental, vision, 

life and long-term disability insurance for EMPLOYEE and EMPLOYEE’S spouse and 
dependents in accordance with the plans provided by the EMPLOYER.  EMPLOYER’S 
contribution shall be not less than that contribution made for other STA employees, as such 
contribution may be modified from time to time.  In addition to other insurance and benefits, 
EMPLOYER agrees to pay six (6) calendar months of salary in the event of EMPLOYEE’S 
non self-inflicted death or disability which renders EMPLOYEE incapable of performing the 
duties required by this Agreement.  

 
D. SICK LEAVE:  EMPLOYEE shall accrue 12 days of sick leave each year.  EMPLOYEE 

shall be paid for any accrued sick leave in excess of 320 hours (40 days) at the conclusion of 
each fiscal year.  EMPLOYEE can opt to continue to accumulate sick leave in excess of 320 
hours upon written notification to EMPLOYER. 

  
E. AUTOMOBILE ALLOWANCE:  EMPLOYER shall provide to EMPLOYEE an 

automobile allowance in the amount of $500 per month. 
 

F. DEFERRED COMPENSATION:  EMPLOYER agrees to provide an amount equal to 6.2% 
of salary for use by EMPLOYEE in a Deferred Compensation Plan.  Such amount shall be 
adjusted in accordance with the benefits provided to management employees if greater than 
6.2% of salary.  
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G. VACATION:  EMPLOYER agrees to provide EMPLOYEE twenty (20) paid vacation days 

per year.  Up to Seven Hundred Twenty (720) hours of vacation may be accumulated by 
EMPLOYEE.  EMPLOYEE however shall have the right, at any time prior to or upon 
EMPLOYEE’S retirement, resignation or termination date, to redeem accumulated vacation 
hours in an amount determined by EMPLOYEE.  

 
H. CELL PHONE: EMPLOYEE will be supplied with a cell phone at STA’s expense. 

 
I. ADMINISTRATIVE LEAVE: In recognition of the necessity for the EMPLOYEE to 

represent STA outside normal office hours, EMPLOYEE is granted 100 hours a year of 
Administrative Leave.  EMPLOYEE may participate in any STA leave buy-back program. 

 
11. MEETINGS AND CONFERENCES: 
EMPLOYER recognizes the responsibility of the EMPLOYEE to participate in professional 
national, regional, state, and local associations, organizations, and continuing educational programs 
for the maintenance of EMPLOYEE’S professional growth and the direct benefit to the 
EMPLOYER as a result of such participation.  The EMPLOYER therefore agrees to budget and to 
pay for EMPLOYEE’S expenses while attending such meetings or programs to the extent such 
meetings and programs are included in the proposed annual budget.  
 
12. INDEMNIFICATION: 
EMPLOYER shall defend, hold harmless, and indemnify the EMPLOYEE against any tort, 
professional liability claim or demand, or other legal action, whether groundless or otherwise, 
arising out of an alleged act or omission occurring in the performance of the EMPLOYEE’S duties.  
EMPLOYER will compromise and settle any such claim or suit and pay the amount of any 
settlement or judgment rendered therefrom.  
 
13. CHANGES IN TERMS AND CONDITIONS OF EMPLOYMENT: 
EMPLOYER may amend this Agreement and fix such other terms and conditions of employment as 
it deems appropriate and timely, provided that said terms and conditions are not inconsistent or in 
conflict with the provisions of this Agreement.  
 
The parties have executed this Agreement as of the day and year first above written.  
      
EMPLOYER:     EMPLOYEE: 
Solano Transportation Authority   STA Executive Director 
 
By _______________________   By _____________________ 
Elizabeth Patterson, STA Board Chair  Daryl K. Halls 
 
ATTEST:       APPROVED AS TO FORM: 
 
By _______________________   By _____________________ 
Johanna Masiclat, Clerk to the STA Board  Bernadette S. Curry, STA Legal Counsel 
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Agenda Item 9.L 
September 9, 2015 

 
 

 
 

 
DATE : August 26, 2015 
TO:  STA Board 
FROM: Liz Niedziela, Transit Program Manager 
RE:  Contract Amendment - Americans with Disabilities Act (ADA) In-Person Eligibility – 
  C.A.R.E. Evaluators 
 
 
Background:  
On April 19, 2013, Solano Transportation Authority (STA) entered into contract with C.A.R.E. 
Evaluators for the ADA In-Person Eligibility Program, with the contract expiration date of June 30, 
2015.  This contract provides In Person Assessments in each city of Solano County for people that may 
be eligible for ADA Paratransit and Taxi Scrip services.  The amount of this contract was set at 
$212,244.  The amount of $104,172 for Fiscal Year (FY) 2013-14 and $108,072 for FY 2014-2015 
which was based on an estimated 1,100 assessments per year.   
 
During year one of the program, FY 2013-14, C.A.R.E. Evaluators completed 1,172 assessments, an 
average of 97 per month and 72 assessments over the estimated total.  In FY 2014-15, year two of the 
program, C.A.R.E. Evaluators completed 1,332 assessments, an average of 111per month and 97 
assessments over the estimated total.  
 
In February 2015, C.A.R.E. Evaluators submitted a letter to STA requesting a contract cost increase.  
C.A.R.E. proposed schedules changes to be implemented by May 2015 that reduces scheduled 
assessments days in Fairfield, Vacaville and Vallejo by 50%.  STA staff was concerned about 
decreasing the number of assessment being available and causing applicants to wait an unreasonable 
amount of time. In May 2015, C.A.R.E. Evaluators has been paid for $210,649 of their contracted 
amount, leaving only $1,595 for the remaining five months of their contract. In order to control cost, 
STA staff recommended moving to a per assessment model, at a rate of $176 per in-person assessment 
as requested by C.A.R.E for the remainder of the current contract, and for a limited extension of three 
(3) months. 
 
In May 2015, the STA Board approved a contract amendment with C.A.R.E Evaluators in the amount 
of $93,535 for the ADA In-Person Eligibility Program, expiring June 30, 2015 with a total amount not-
to-exceed $305,679 and authorized the Executive Director to negotiate and execute a three month 
extension with C.A.R.E. Evaluators for an amount not-to-exceed $57,024.   
 
Discussion: 
C.A.R.E. Evaluators submitted a subsequent letter dated August 5, 2015 to STA offering a price 
decrease from $176 per assessment to $158 per assessment beginning September 1, 2015 (Attachment 
A).  The current contract expires September 2015.  
 
STA staff is still in the process of reviewing program options and is recommending a six month 
extension with C.A.R.E. Evaluators based off the rate of $158 per completed assessment, with an 
amount not-to-exceed $119,922 based on an estimated 759 assessments.  A six month extension will 
allow STA staff adequate time to review alternative program options and to recommend whether to 
move forward with the Request for Proposal (RFQ) process or to another service option. 
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Fiscal Impact: 
Funding is available through Regional Paratransit State Transit Assistance Funds (STAF) already 
included in the FY 2015-16 budget. The total additional funding needed is $119,922. 
 
Recommendation: 
Authorize the Executive Director to execute a six month contract extension with C.A.R.E. Evaluators 
for an amount not-to-exceed $119,922 expiring March 31, 2016. 
 
Attachment:  

A. C.A.R.E. Evaluators letter dated August 5, 2015 offering price decrease. 
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August 5, 2015 

 

 

Solano Transportation Authority 

One Harbor Center, Suite 130 

Suisun City, CA  94585 

 

Attn: Daryl Halls 

 

Re: C.A.R.E. Paratransit Eligibility offer of price decrease 

 

 

Dear Daryl, 

 

In our correspondence dated April 8, 2015 C.A.R.E. offered a per evaluation price of 

$176 with the understanding that we would work cooperatively to improve a number of 

operational areas that were driving the price up. We said we would then review the 

contract and hopefully provide a lower price if issues could be resolved or cost saving 

measures could be found. 

 

Solano immediately responded by changing the location at the Transit Center to the 

Senior Center. This change was extremely helpful and much appreciated.  

 

The recommended cost saving measure of location consolidation was not able to be 

implemented. 

 

Another cost saving area in which we continue to hope for improvement is regularizing 

the drop-offs and pick-ups with some of the transit providers at some locations. 

 

Because consolidation and improvement in applicant transportation were not able to be 

addressed, C.A.R.E. experimented with a staff reduction of eliminating a dedicated Call 

Center person and spreading the Call Center duties to the back office support. We found 

after a few months that this reduction was able to be absorbed without a negative effect to 

the call time or quality. Because of this staff adjustment as well as other more minor 

internal modifications, C.A.R.E. would like to offer a revised lower price. 

 

As of September 1, 2015 C.A.R.E. is offering a revised per evaluation price of $158. 

 

It is my hope that we can continue with the monthly extension at this new price while 

continuing to work toward cost saving measures, particularly in the open issue areas 
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previously identified. As we work together toward improvement, my hope is that cost can 

continue to be contained. 

 

 

I look forward to hearing from you. 

 

 

David Lee 

CEO C.A.R.E. Evaluators, Inc. 

 

20768 La Paz Rd. Unit 415 

Aliso Viejo, CA  92656 

(949) 230-1792 

 

Cc:  Liz Niedzela, Kristina Holden 
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Agenda Item 9.M 
September 9, 2015 

 
 
 

 
 
 
DATE:  August 21, 2015 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Contract Amendment - Redwood Parkway – Fairgrounds Drive Improvement 

Project – HQE, Inc. 
 
 
Background: 
Since 2007, STA in partnership with the City of Vallejo and Solano County, have been 
working on studying improvements to the I-80/Redwood Parkway Interchange, Fairgrounds 
Drive improvements and the State Route 37/Fairgrounds Drive Interchange.   
 
In March 2009, the Project Study Report (PSR) for this project was signed by Caltrans.  The 
PSR recommended improvements to the Redwood Parkway/I-80 Interchange, widening of 
Fairgrounds Drive and improvements to Fairgrounds Drive/State Route (SR) 37 as an 
independent component project.   
 
Subsequently, STA entered into a Funding Agreement with Solano County and the City of 
Vallejo for the environmental documentation for this Project.  Per the Funding Agreement, the 
STA is the lead agency for the California Environmental Quality Act (CEQA) and Caltrans is 
the lead agency for the National Environmental Protection Act (NEPA).  STA has contracted 
with HQE Inc. to complete the environmental documentation work and project technical report 
documents.   
 
The Final Draft of the Environmental Impact Report/Environmental Assessment (EIR/EA) 
was submitted to Caltrans for approval in February 2013.  Since this time, HQE worked with 
Caltrans to approve the document.  In addition, STA, Caltrans and the Metropolitan 
Transportation Commission (MTC) worked together to insure the project is included in the 
regional air quality conformity analysis of the Regional Transportation Plan (RTP) and the 
Transportation Improvement Program (TIP).   
 
Discussion: 
With the Final environmental document being signed by Caltrans on June 17, 2015, the STA 
must take the final steps to certify and file the EIR.  Due to the extensive effort in finalizing it 
through Caltrans and MTC, the consultant contract must be amended to complete these last 
steps.   
 
STA staff is recommending approval of a contract amendment with HQE Inc. to cover the 
costs associated with completing the document for an amount not-to-exceed $10,000.  It is 
proposed that the additional costs be covered by State Transportation Improvement Program 
(STIP) Planning, Programming and Monitoring (PPM) funds already allocated to the STA.   
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Fiscal Impact: 
The additional $10,000 from STIP PPM would be reflected in the project budget as part of the 
mid-year budget update.  These STIP PPM funds are available as part of the STA’s FY 2015-
16 budget. 
 
Recommendation:  
Authorize the Executive Director to amend the contract with HQE, Inc. for an amount not-to-
exceed $10,000 for the environmental document and project approval for the Redwood 
Parkway – Fairgrounds Drive Improvement Project.  
 
 
 

68



Agenda Item 9.N 
September 9, 2015 

 
 
 
 
 

 
DATE:  August 21, 2015 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Contract Amendment - Jepson Parkway Project Right of Way 

Services - ARWS 
 
 
Background: 
In an effort to improve local traffic in central Solano County and to encourage the linkage 
between transportation and land use, the Solano Transportation Authority (“STA”), City of 
Fairfield, City of Vacaville, Suisun City, and Solano County completed the proposed Jepson 
Parkway conceptual plan in 2000.  In May 2011, the California Department of Transportation 
(“Caltrans”), as the federal lead agency for this project, selected Alternative B as the preferred 
alternative among the routes and alternatives studied for the Jepson Parkway Project 
(“Project”).  The preferred alternative for the Project includes widening the existing Vanden 
Road near the City of Fairfield city limits to a four-lane divided arterial for the entire length of 
the corridor and includes improvements (from north to south) to Leisure Town Road, Vanden 
Road, Cement Hill Road, and Walters Road.  The Project components include the widening of 
existing roadway on various segments; construction of a northern extension of Walters Road 
between Cement Hill Road and Air Base Parkway; a grade separation (overpass) of the Union 
Pacific Railroad tracks as part of the Walters Road extension; improvements (such as bridge 
widening or culvert extensions) at the Leisure Town Road crossings of Alamo Creek and New 
Alamo Creek; a new crossing of McCrory Creek and McCrory detention basin; bicycle and 
pedestrian path; landscaping; and utilities relocation.  
 
The 12-mile Jepson Parkway Project is intended as an I-80 Reliever Route that will improve 
intra-county mobility for Solano County residents.  The Project upgrades a series of narrow 
local roads to provide a north-south travel route for residents as an alternative to Interstate 
80.  The Project proposes a continuous four-lane roadway from State Route 12 at the Walters 
Road intersection in Suisun City to Interstate 80 at the Leisure Town Road interchange in 
Vacaville.  The new Jepson Parkway will generally follow the alignment of the existing two-
lane Vanden Road from Peabody Road to the southwest, then extend northeast past the 
existing section of Vanden Road that turns north and then connects with the existing Leisure 
Town Road north to Interstate 80.  The Project also includes safety improvements, such as the 
provision for medians, traffic signals, shoulders, and separate bike lanes. 
 
The Project is divided into 10 segments for design and construction purposes.  Five segments 
within the Jepson Parkway Project have been completed: the extension of Leisure Town Road 
from Alamo to Vanden Road; the relocation of the Vanden Road/Peabody Road intersection; 
improvements to Leisure Town Road bridges; the Walters Road widening in Suisun City; and 
the Interstate 80 and Leisure Town Road interchange in Vacaville.  To construct the project, 
there is property acquisition that is required.  The STA is the lead for the acquisition of 
properties for Phases I and II.  The Cities of Vacaville and Fairfield are the lead for properties 
that will be dedicated as part of planned development.   
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Discussion: 
Project Parcels 
There are 14 parcels in Phase I and 27 parcels in Phase II, 41 parcels in total that will be 
affected by the proposed Project.  Of these, the STA is the lead on the acquisition of 7 parcels 
in Phase I and 16 parcels in Phase II.  It has been determined that a total of 10 parcels, 6 in 
Phase I and 4 in Phase II are occupied by commercial, residential, storage and/or personal 
property only occupants.  The remaining are comprised of vacant land or do not have any 
occupants that will be affected by the proposed Project.  Of the 10 parcels with occupants, one 
parcel requires full acquisition of the entire parcel.  The remaining nine parcels will only 
require a partial acquisition.  The parcels are generally located on Vanden Road, between 
Peabody Road to the west and Leisure Town Road to the north-east; and, Leisure Town Road 
between Vanden Road to the west and just to the north of Elmira Road.   
 
Project Scheduling 
In Late 2012, the STA initiated the real estate appraisal process and sent Notices of Decision 
to Appraise to the owners of the affected parcels.  The appraisals on the affected parcels have 
been completed as of September 2013.  The STA has commenced its efforts to negotiate for 
the acquisition of the portions of the affected parcels immediately after each real estate 
appraisal is completed.   
 
Currently the STA has completed the acquisition of 6 of the 7 parcels in Phase I and 15 of the 
16 parcels in Phase II.  Of the relocation’s, STA has completed 4 of the 6 in Phase I and 4 of 
the 4 in Phase II.  The remaining acquisitions are being actively pursued to settle in parallel 
with the condemnation.  For the remaining relocations, one is a complex business relocation 
that will require substantial support from the relocation consultant and the last relocation is 
nearly complete with the utility hook-ups remaining.   
 
The STA needs to obtain the R/W certification this fall to be ready for the construction 
allocation for both Phases in December 2015.  The remaining work will continue after this 
certification is completed.  The outstanding relocations and acquisitions will be on-going until 
a resolution is reached.  The effort to relocate the business is expected to be on-going for at 
least another year.   
 
Changes that have occurred during process 
In 2012 the STA secured the services of Associated Right of Way, Inc (ARWS) to take the 
lead in the appraisal, acquisition and relocation activities for this project.  Additional effort to 
complete the relocations is anticipated as well as support services to aid in the settlement of 
the two remaining property acquisitions.  As a result, this agenda items requests an additional 
$40,000 of budget authority over previous authorized levels. 
 
Fiscal Impact: 
Funding for the acquisitions are being paid for by the already allocated $3.8 M State 
Transportation Improvement Program (STIP) funds.  The costs to pay for the original services 
of ARWS were included in this allocation.  The additional costs will be included in the Re-
Stated Funding Agreements between the STA and the Cities of Vacaville and Fairfield.  The 
agreement for Vacaville has already been approved by the STA Board and the Fairfield re-
stated funding agreement is expected to be brought to the STA Board this fall for approval in 
either October or December.    
 
Recommendation: 
Approve a contract amendment of an amount to-to-exceed $40,000 for the ARWS contract to 
complete the acquisitions and relocations for the Jepson Parkway Projects Phases I and II over 
the following 12 to 18 months.   70
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DATE:  August 28, 2015 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Contract Amendment - Jepson Parkway Project Management Quincy 

Engineering 
 
 
Background: 
The Jepson Parkway Concept Plan was completed in 2000 by the Solano Transportation 
Authority (STA), the City of Fairfield, the City of Suisun City, the City of Vacaville and 
Solano County.  The Concept Plan provided a comprehensive, innovative, and coordinated 
strategy for developing a multi-modal corridor; linking land use and transportation to 
support the use of alternative travel modes, and protecting existing and future residential 
neighborhoods.  The 12-mile Jepson Parkway project is an I-80 Reliever Route that will 
improve intra-county mobility for Solano County residents.  The project upgrades a series 
of narrow local roads to provide a north-south travel route for residents as an alternative to 
I-80.  The plan proposes a continuous four-lane roadway from the State Route 12 / Walters 
Road intersection in Suisun City to the I-80 / Leisure Town Road interchange in Vacaville.  
The project also includes safety improvements, such as the provision for medians, traffic 
signals, shoulders, and separate bike lanes.  The Jepson Parkway project is divided into 10 
segments for design and construction purposes.  Five (5) construction projects within the 
Jepson Parkway project have been completed:  the extension of Leisure Town Road from 
Alamo to Vanden; the relocation of the Vanden/Peabody intersection; improvements to 
Leisure Town Road bridges; the Walters Road Widening (Suisun City); and the 
I-80/Leisure Town Road Interchange (Vacaville).   
 
The remaining segments of the Jepson Parkway Project have obtained environmental 
clearance as one project.  In March 2009, the STA Board certified the EIR for the Project.  
Caltrans, the National Environmental Policy Act (NEPA) lead, certified the EIS in May 
2011. The overall estimated construction cost of the remaining segments is $185 million. 
 
Discussion: 
There is $38.75 million of Solano’s State Transportation Improvement Program (STIP) 
funds programmed for the Jepson Parkway for Fiscal Year 2015-16 construction.  These 
funds are for the construction of Phase 1A (Vacaville) and Phase 2A (Fairfield).  The City 
of Vacaville designed the Phase 1A project from the newly established Fairfield City limit 
along Vanden Road to the Leisure Town/Elmira Road Intersection.  The City of Fairfield 
oversaw the design of the Phase 2A project along Vanden Road from the Peabody 
intersection to just south of the North Gate Road.  The STA is the lead for the right-of-way 
and relocation of these Phases.  As part of the right-of-way effort, the STA will be 
Advertising, Awarding and Administering (AAA) a construction demo contract for 
buildings that were on acquired parcels needed for the project.   See separate staff report for 
the demolition contract.  
 

71



To help manage this Project, STA has contracted with Quincy Engineering, for consultant 
Project Manager (PM) services.  This PM has been working jointly with the two cities and 
STA to deliver these projects.  Brent Lemon is the PM for this Project.  He has coordinated 
with the many stakeholders on each project to insure timely delivery of the work.  In 
addition, he has led the effort to not only coordinate with the local agencies and their 
proposed improvements in the area, but also facilitate the design, utility, right of way 
acquisitions and utility relocations.  With the state of the State highway funds, Brent has 
been working with the cities to be ready to submit the construction allocation request 
documentation to the California Transportation Commission.  It is critical that these 
requests are made this fall, as the statewide STIP estimate is 25% less than the programmed 
STIP funds that are available, so the funds will be distributed in a first come, first serve 
basis.   
 
Additionally, the effort to design the demolition contract and administer the contract 
was/will be done with Quincy Engineering due to the ability to evaluate the design needs, 
survey the sites, and develop the demo contract.  Quincy Engineering led the effort to 
update the STA/Vacaville Funding Agreement.  The STA/Fairfield Funding Agreement is 
currently with the City of Fairfield for review.  Looking ahead, Quincy Engineering will 
lead the construction administration for the demo contract, support the STA and the two 
cities in securing construction funding authorization for Phases 1A and 2A, work with 
Caltrans to complete the environmental re-validation of the EIS, support the STA in the 
completing the on-going right-of-way acquisition and relocation effort, finalize the updated 
Funding Agreement for the City of Fairfield for Phase 2A develop the new Funding 
Agreement with the City of Vacaville for Phase 1B, monitoring the environmental 
commitments and respond to project requests as needed.   
 
The Project Management services for the Jepson Parkway are still needed to carry this 
project through to construction of the currently programmed funding.  An amendment of 
$220,000 is being recommended and requested to continue the in depth level of effort 
necessary to keep this project on schedule and budget. 
 
Fiscal Impact: 
This amendment will be funded by a federal earmark that has already been obligated for 
this project with the County contribution being used as the 20% local match.   
 
Recommendation: 
Authorize the Executive Director to amend Quincy Engineering Project Management 
Contract by $220,000 for Project Management for the Jepson Parkway Project and extend 
the contract to December 2018. 
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DATE:  August 28, 2015 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Contract Amendment I-80/I-680/SR12 Interchange – Initial Construction 

Project – Mark Thomas & Co. 
 
 
Background: 
Since 2001, STA staff has been working with project consultants, Caltrans and the Federal 
Highway Administration (FHWA) to complete improvements to the I-80/I-680/SR 12 
Interchange Complex.  In order to advance improvements to the Interchange in a timely 
fashion, four separate projects were identified for delivery including the I-80 High 
Occupancy Vehicle (HOV) Lanes Project, the North Connector Project, the I-80 Eastbound 
Truck Scales Relocation Project and the I-80/I-680/SR12 Interchange Project.     

The I-80 HOV Lanes Project has been completed, the North Connector (east portion) Project 
has been completed (with the exception of the mitigation monitoring), the I-80 Eastbound 
Cordelia Truck Scales Relocation Project is essentially completed and the Environmental 
Impact Statement/Environmental Impact Report (EIS/EIR) for the I-80/I-680/SR 12 
Interchange (subject of this staff report) was approved in December 2012, with Construction 
Packages 1-3 now in the design (Construction Packages 2 &3) or construction (Initial 
Construction Package) phases. 
 
Discussion: 
As mentioned above, the Environmental Impact Statement/Environmental Impact Report 
(EIS/EIR) for the I-80/I-680/SR 12 Interchange – Phase 1 project was approved in December 
2012.  The I-80/I-680/SR12 Interchange – Phase 1 project is proceeding into the 
implementation stage.  The I-80/I-680/SR12 Interchange – Phase 1 project is currently 
planned to be implemented through 7 individual construction packages.  The first 
construction package, the WB I-80 to SR 12 (West) Connector and Green Valley Road 
Interchange Improvements (Initial Construction Package) project, is now under construction.  
Mark Thomas & Co was retained by STA to provide design services for the Initial 
Construction Package (ICP) and is providing design support services during construction.   
 
Now that the ICP Construction project has been underway for approximately 15 months, it is 
an appropriate time to re-valuate the budget requirement for engineering services during 
construction and closeout activities for the ICP.  Through the Spring and Summer of 2015, 
there has been a high level of construction work ongoing, and this has resulted in a high level 
of support. It is anticipated that this high level will continue for the next several months.  The 
remaining work incudes; review and approvals of submittal/shop drawings, field visits, 
attendance at construction progress meetings (when requested), survey/right of way work, 
RFI responses, plan clarifications, and general coordination with STA and Caltrans staff.  In 
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addition, there will be the close out elements such as as-builts and the right-of-way transfer to 
Caltrans, which may include the need to complete a Record of Survey.  STA staff is 
recommending the Board approve a contract amendment for Mark Thomas & Co. in a not-to-
exceed amount of $250,000 to cover these additional design services, which would be funded 
with Bridge Toll funds programmed for the project. 
 
Fiscal Impact:  
The additional design services for the I-80/I-680/SR12 Interchange – Initial Construction 
Package will be funded with bridge toll funds. 
 
Recommendation: 
Approve a contract amendment for Mark Thomas & Co. in the not-to-exceed amount of 
$250,000, to provide engineering services during construction for the I-80/I-680/SR12 
Interchange – Initial Construction Package. 
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DATE : August 28, 2015 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Building Demolition Contract for Jepson Parkway  
 
 
Background: 
The Jepson Parkway Concept Plan was completed in 2000 by the Solano Transportation 
Authority (STA), the City of Fairfield, the City of Suisun City, the City of Vacaville and Solano 
County.  The Concept Plan provided a comprehensive, innovative, and coordinated strategy for 
developing a multi-modal corridor; linking land use and transportation to support the use of 
alternative travel modes, and protecting existing and future residential neighborhoods.  The 12-
mile Jepson Parkway project is an I-80 Reliever Route that will improve intra-county mobility 
for Solano County residents.  The project upgrades a series of narrow local roads to provide a 
north-south travel route for residents as an alternative to I-80.  The plan proposes a continuous 
four-lane roadway from the State Route 12 / Walters Road intersection in Suisun City to the I-80 
/ Leisure Town Road interchange in Vacaville.  The project also includes safety improvements, 
such as the provision for medians, traffic signals, shoulders, and separate bike lanes.  The Jepson 
Parkway project is divided into 10 segments for design and construction purposes.  Five (5) 
construction projects within the Jepson Parkway project have been completed:  the extension of 
Leisure Town Road from Alamo to Vanden; the relocation of the Vanden/Peabody intersection; 
improvements to Leisure Town Road bridges; the Walters Road Widening (Suisun City); and the 
I 80/Leisure Town Road Interchange (Vacaville).   
 
The remaining segments of the Jepson Parkway Project have obtained environmental clearance 
as one project.  In March 2009, the STA Board certified the Environmental Impact Report (EIR) 
for the Project.  Caltrans, the National Environmental Policy Act (NEPA) lead, certified the 
Environmental Impact Statement (EIS) in May 2011. 
 
Discussion: 
STA is leading the right of way acquisition for Phases 1A and 2 for the Jepson Parkway Project 
and will also be taking the lead for a building demolition contract for these Phases of the Project.  
The demolition contract needs to be completed by fall 2015 to facilitate the advertising of the 
Phase 1A and 2A Projects in early 2016 by the Cities of Vacaville and Fairfield respectively.  At 
this point, staff anticipates one demolition contract to remove improvements on three parcels.  
Due to utility relocation work that will need to be accomplished on one of the parcels, two 
separate mobilizations of the construction contractor may be required to accomplish the work.  
Thus the contract documents will have two separate bid line items for each mobilization. 
 
The contract for existing building demolitions (including capping utility services for water and 

75



sewer serving those buildings) will be advertised for a minimum of twenty-one days with bids 
anticipated to be opened October 6, 2015 and the contract awarded at the October STA Board 
Meeting.  The estimate for the building demolition contract is $180,000.   
 
Staff recommends that the Board authorize the Executive Director to take the following actions: 
1) advertise the building demolition contract in accordance with all applicable sections of the 
California Public Contract Code and solicit bids for their construction; and 2) Award the 
demolition contract for the Jepson Parkway Project for a total amount not-to-exceed $180,000. 
  
Fiscal Impact:  
The demolition contract for the Jepson Parkway Project are being funded through local funds. 
 
Recommendation:    
Adopt the Following: 

1. Approve STA Resolution No. 2015-07. 
2. Authorize the Executive Director to take the following actions:  

a) Advertise the building demolition contract for the Jepson Parkway Project in 
accordance with all applicable sections of the California Public Contract Code 
and solicit bids for their construction; and 

b) Award the demolition contract for the Jepson Parkway Project for a total amount 
not-to-exceed $180,000.  

 
Attachment: 

A. STA Resolution No. 2015-07  
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SOLANO TRANSPORTATION AUTHORITY 
RESOLUTION 2015-07 

 
RESOLUTION OF THE 

SOLANO TRANSPORTATION AUTHORITY 
TO AUTHORIZE ADVERTISING AND AWARDING A DEMOLITION 

CONTRACT REQUIRED FOR THE JEPSON PARKWAY PROJECT AND TO 
AUTHORIZE RELATED ACTIONS NECESSARY TO IMPLEMENT THE 

DEMOLITION CONTRACT 
 

WHEREAS, STA is the lead agency for the right-of-way acquisition for Phase 1A and 2 
for the Jepson Parkway Project; and 
 
WHEREAS, STA is also the lead agency for the building demolition for these specific 
phases of the Jepson Parkway Project; and 
 
NOW, THEREFORE, BE IT RESOLVED that the Governing Board of the Solano 
Transportation Authority: 
 

1. Approves the Demolition Contract, Notice to Contractors and Special Provisions. 
 

2. Determines that the Demolition Contract(s) is/are in compliance with the 
California Environmental Quality Act (Public Resources Code §21000, et seq.), 
and have been fully analyzed in the following documents: Environmental Impact 
Report/Environmental Impact Statement (EIR/EIS) for the Jepson Parkway 
Project completed March 2009.  

 
3. Authorizes the Executive Director or his designee to award the contract on behalf 

of the STA Board for furnishing labor, equipment, and materials for the 
Demolition Contract to the lowest responsive and responsible bidder and requires 
the contractor to present surety bonds for payment and faithful performance equal 
to the bid amount(s) for an amount not to exceed $180,000. 

 
4. Authorizes the Executive Director or his designee to sign the contract on behalf of 

the STA Board subject to the Executive Director or his designee having reviewed 
and found sufficient all required documents, including the contract signed by the 
contractor and the required surety bonds and certificates of insurance. 

5. Directs that, in accordance with the project specifications and/or upon the 
execution of the contract(s) by the Executive Director or designee, any bid bonds 
posted by the bidders be exonerated and any checks or cash submitted for bid 
security be returned. 

 
6. Authorizes the Executive Director or his designee to execute required contract 

change orders for up to 20% of the bid amount(s). 
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7. Authorizes the Executive Director or his designee to sign any escrow agreements 
prepared for this project to permit direct payment of retention into escrow or the 
substitution of securities for moneys withheld by the STA to ensure performance 
under the contract pursuant to Public Contract Code section 22300. 

 
8. Delegates the STA Board’s functions under Public Contract Code sections 4107 

and 4110 to the Executive Director or his designee. 
 

9. Pursuant to Section 6705 of the Labor Code, delegate to a registered civil or 
structural engineer employed by the STA and so designated by the Executive 
Director, the authority to accept detailed plans showing the design of shoring, 
bracing, sloping, or other provisions to be made for worker protection during 
trench excavating covered by that section. 

 
10. Declare that, should the contract(s) award be invalidated for any reason, the STA 

Board in any event would not have awarded the contract(s) to the second bidder 
or any other bidder but instead would have exercised its discretion to reject all of 
the bids received. Nothing herein shall prevent the Board from awarding the 
contract(s) to another bidder in cases where the successful bidder establishes a 
mistake, refuses to sign the contract(s), or fails to furnish required bonds or 
insurance (see Public Contract Code sections 5100 et seq.). 

 
 
       ______________________________ 
       Elizabeth Patterson, Chair 
       Solano Transportation Authority 
 
Passed by the Solano Transportation Authority (STA) Board on this 9th day of September 
2015, by the following vote: 

 
Ayes:  __________ 
Nos:  __________ 
Absent: __________ 
Abstained: __________ 
 
Attest by: _________________________________ 
  Johanna Masiclat 
  Clerk of the Board 
 
I, Daryl K. Halls, the Solano Transportation Authority Executive Director, certify that the 
above and foregoing resolution was introduced, passed, and adopted by said Authority at 
a regular meeting thereof held this the day of September 9, 2015.  
 
       ______________________________ 
       Daryl K. Halls, Executive Director 
       Solano Transportation Authority 
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Agenda Item 9.R 
September 9, 2015 

 
 
 

 
 

 
DATE:  July 31, 2015 
TO:  STA Board 
FROM: Anthony Adams, Assistant Project Manager 
RE: Fiscal Year (FY) 2015-16 and 2016-17 Federal Obligation Recommended 

Funding Changes 
 
 
Background: 
As the Congestion Management Agency for Solano County, the Solano Transportation Authority 
(STA) coordinates obligations and allocations of state and federal funds between local project 
sponsors, Caltrans, and the Metropolitan Transportation Commission (MTC).  To aid in the 
delivery of locally sponsored projects, a Solano Project Delivery Working Group (PDWG) was 
formed, which assists in updating the STA’s Technical Advisory Committee (TAC) on changes 
to State and Federal project delivery policies and updates the TAC about project delivery 
deadlines.   
 
Every year, MTC produces an Annual Obligation Plan (Attachment A) to forecast the 
programming of federal funds for upcoming fiscal years; Congestion Management Air Quality 
(CMAQ) and Surface Transportation Program (STP).  This process is necessary to ensure that a 
sufficient amount of funding is available for each programmed project in any fiscal year.  Once 
the obligation plan is adopted, jurisdictions are required to deliver the project programmed for 
the upcoming fiscal year.  Projects that are not delivered following the obligation plan schedule 
are at risk of losing funds and furthermore puts regional funds in jeopardy, as MTC is no longer 
following the obligation plan it sent to Caltrans.   
 
Discussion: 
A summary of the changes to the original obligation plan are listed below and on a project by 
project basis. Attachment B summarizes the recommended changes. 
 
STA staff requested all member agencies with projects programmed for Fiscal Year (FY) 2015-
16 or FY 2016-17 review their project status and confirm their ability to obligate funds in the 
year in which they were programed.  During this process, it was discovered that numerous 
member agencies had issues with their project, including environmental delays, cultural 
resources discovery, and funding shortfalls.  STA staff worked with member agencies, MTC, and 
Caltrans to develop an updated obligation plan that attempts to produce the maximum number of 
successful projects, with the least number of delays or cost overruns.   
 
PROJECT CANCELED 
City of Vacaville Ulatis Creek Bike/Ped Path ($500,000 in CMAQ Funds)  
Originally selected by STA as an OBAG priority for Vacaville, this project has run into 
significant cultural resources issues that will increase the project cost significantly.  During the 
preliminary engineering (PE) phase, City of Vacaville staff determined an archaeological site on 

79



the proposed right of way.  While assessing the costs of required studies and mitigation, it was 
discovered that the studies themselves would cost more than the construction phase for the 
project.  There is also a possibility that a developer will construct the Ulatis Creek Bike/Ped path 
as part of their impact fee in the near future. Vacaville senior management staff concluded that 
the project was cost-prohibitive and decided to not proceed with project at this time. 
 
Of the total $500,000 that was programmed, $150,000 in Congestion Management Air Quality 
(CMAQ) Funds was programmed for the PE phase and $350,000 was programmed for the 
construction (CON) phase of the project.  To date, Vacaville has expended roughly $52,000 of 
the PE funds, leaving approximately $98,000 to be reprogrammed from that phase to another 
project within Solano County.  The $350,000 remaining in the CON phase can also be 
programmed to another project within Solano County. Recommendations for how the funds are 
to be re programmed are provided in the Project Funding Recommendation section below.  
 
PROJECTS MOVING FISCAL YEAR 
City of Vallejo SR2S Project ($229,728 in CMAQ moved from FY 2016-17 to FY 2015-16) 
In February of 2015 the City of Vallejo staff decided to move their SR2S project from FY 2014-
15 out to a later year to ensure they met project delivery deadlines.  At the time, FY 2015-16 did 
not have any CMAQ funds available and the project was programmed in FY 2016-17.  Since 
then, the City of Vallejo staff has made marked progress on the design of the project and has 
informed STA staff that they would like to move the project forward to FY 2015-16.  This is 
good news for the Solano Safe Routes to School program and for students of the Vallejo school 
district since the project would move forward a year earlier.  
 
City of Dixon’s SR2S Project ($100,000 STP moved from FY 2015-16 to FY 2016-17) 
Recent staff turnover at the City of Dixon has put their engineering staff in the position of having 
to do two jobs with only one person.  While progress has been made on the project, the workload 
involved in obligating federal dollars is extensive and Dixon staff does not believe they will be 
able to produce the necessary documentation by the obligation deadline.  Dixon staff has 
requested that this project be moved by from FY 2015-16 to FY 2016-17 to accomplish the tasks 
necessary to make this a successful project.   
 
City of Vacaville’s Allison Dr Project ($450,000 in CMAQ moved from FY 2015-16 to FY 
2016-17)  
Due to a large amount of environmental work needed for this project, and an accelerated MTC 
funding deadline being instituted for this year, Vacaville staff has recommended moving this 
project from FY 2015-16 to FY 2016-17.  This delay will help staff adequately review the 
project’s environmental impact and provide all documentation needed for federal obligation prior 
to stated deadlines.     
 
PROJECT FUNDING RECOMMENDATIONS 
Vacaville’s Ulatis Creek project was part of the One Bay Area Grant (OBAG) funding cycle and 
therefore monies originally programmed for this project must be spent within the federal funding 
cycle ending FY 2016-17.  With the canceling of this project, there is approximately $450,000 
(final numbers to be confirmed when final deobligation occurs) in CMAQ funds available for 
reprogramming.  STA staff considered projects programmed for FY 2015-16 and FY 2016-17.  
There are currently two projects programmed for FY 2016-17 and upon talking to project 
sponsors neither project anticipates the need for additional funding.  For FY 2015-16 there are 
two projects that have funding shortfalls; Suisun City’s Driftwood Dr. SR2S Project and 
Vallejo’s Downtown Streetscape project.  Both of these projects are OBAG approved projects 
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and both projects can utilize additional CMAQ funds as they are bicycle and pedestrian focused. 
In addition, the city of Rio Vista made an additional request for funding. A more thorough 
explanation of these projects and funding amounts is provided below. 
 
City of Suisun City Driftwood Dr SR2S Project ($349,065 in CMAQ, $108,000 in TFCA Funds) 
When originally scoped as an OBAG Safe Routes to School (SR2S) project, the City of Suisun 
City staff estimated the cost at approximately $400,000. According to the most recent engineer’s 
estimate, the project, as described in the TIP, is estimated to cost approximately $635,000.  
Having only $349,065 in OBAG CMAQ funding, Suisun City staff realized this project had a 
major funding shortfall.  Suisun City staff, with the support of STA, successfully applied for 
$108,000 in TFCA funding.  This leaves a remaining shortfall of approximately $178,000.  
Suisun City staff requested TDA article 3 funds for the remaining shortfall amount to ensure full 
funding, which was recommended by the Bicycle Advisory Committee at their July 30th meeting. 
 
In addition, due to Vacaville’s Ulatis Creek project cancelation during the preliminary 
engineering (PE) phase, approximately $98,000 in CMAQ are available for reprogramming 
within Solano County.  As the Driftwood Dr. project already has federal funds programmed, 
STA staff is recommending reprogramming approximately $98,000 in CMAQ funds being de-
obligated from the PE phase of Vacaville’s Ulatis Creek PE phase to Suisun City’s Driftwood 
Dr. construction (CON) phase. 
 
City of Vallejo Downtown Streetscape ($571,717 in STP Funds for Fiscal Year 2015-16) 
Initially programmed for $1,300,000 in STP and CMAQ funds, the Downtown Streetscape 
project has multiple planned phases.  The programmed amount was originally meant to provide 
funding for Phase 3 and Phase 4 of the project, but cost overruns and high construction bid 
amounts resulted in much of the funds being used for Phase 3, which is now under construction.   
Due to high construction bids, $334,283 in STP funding was recently requested to be moved to 
Phase 3 construction phase, leaving Phase 4 short of funding. 
 
Phase 4 of the project includes improvements at the Sacramento St. and Maine St. intersection 
and is expected to cost approximately $900,000.  With only $571,717 remaining in programmed 
funds, the City of Vallejo staff was ready delay the project until new funding opportunities arose.  
The $350,000 CMAQ funding originally programmed for the construction (CON) phase of 
Utlatis Creek Project could be used to fill in this funding gap and move this OBAG approved 
project forward on schedule.  STA staff recommends moving $350,000 in CMAQ funding from 
Vacaville’s Ulatis Creek CON phase to Vallejo’s Downtown Streetscape Phase 4; both in FY 
2015-16. 
 
City of Rio Vista SR12 Crossing SR2S Project ($100,000 CMAQ; $70,330 in YSAQMD Funds) 
This project has already been moved from FY 2013-14 to FY 2015-16 due to Caltrans 
requirements of encroachment permits and improvements to surrounding facilities such as curb 
ramps.  What was originally estimated to be under $100k replacement of an in-ground flashing 
crosswalk has morphed, due to Caltrans requirement, into costing $200k + with a pedestrian 
hybrid beacon, improvements to signs, and moving poles.  STA has worked with the City of Rio 
Vista and Caltrans to decrease the number and amount of improvements that would be required 
for this project, with marginal success.  The City of Rio Vista also applied for $70,330 in Yolo 
Solano Air Quality Management  
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District clean air funds, which was subsequently awarded.  The latest request for funds is for 
$30k in TDA article 3 funds for contingency, which was recommended at the July Bicycle 
Advisory Committee (BAC) meeting. 
 
At their meeting of August 26, 2015, the STA TAC unanimously approved the recommendation. 
 
Fiscal Impact: 
None to STA General Funds 
 
Recommendation: 
Approve reprogramming of up to $448,000 in CMAQ funds from Vacaville’s Ulatis Creek 
Project, with approximately $98,000 in CMAQ funds being programmed for Suisun City’s 
Driftwood Dr. Project and $350,000 in CMAQ funds being programmed for Vallejo’s 
Downtown Streetscape Project.   
 
Attachments: 

A. MTC’s Proposed Annual Obligation Plan 
B. Solano’s Proposed Federal Obligation Funding Plan 
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Attachment 1 STP/CMAQ

FFY 2014-15 through FFY 2016-17

For purposes of developing the draft FFY 2015-16 Annual Obligation Plan

FFY 2015-16 Deadlines: RFA Submittal - November 1, 2015; Obligation (E-76)/Transfer to FTA - January 31, 2016 CMAQ STP CMAQ STP CMAQ STP

June 2, 2015 Total Programmed $50,934,890 $58,603,761 $43,889,570 $84,736,611 $79,487,411 $74,380,710 COMMENTS

County Sponsor Project Name TIP ID Phase Fund Code

Number of Months

Allotted for 

Completion of 

Cultural Resource 

Studies

Date or 

Anticipated Date 

of Field Review

FFY 2014-15 FFY 2015-16 FFY 2016-17

Solano Dixon Dixon SR2S Infrastructure Improvements SOL130012 CON STP-T4-2-OBAG $100,000

Solano Dixon West A Street Preservation SOL130013 CON STP-T4-2-OBAG $584,000

Solano Fairfield Beck Avenue Preservation SOL130002 CON STP-T4-2-OBAG $1,424,000

Solano MTC Regional Planning Activities and PPM - Solano SOL090006 CON STP-T4-2-OBAG-PL $720,000

Solano Rio Vista SR 12 crossing with updated lighting SOL130014 CON CMAQ-T4-2-OBAG $100,000

Solano Solano County Roadway Preservation in Solano County SOL110036 CON STP-T4-2-OBAG $601,750

Solano Solano County Suisun Vallley Bicyle and Pedestrian Imps SOL130007 CON STP-T4-2-PCA-REG $927,000

Solano Solano County Vacaville-Dixon Bicycle Route (Phase 5) SOL090035 CON CMAQ-T4-2-OBAG $1,140,000 $600,000

Solano Suisun City Driftwood Drive Path SOL130020 CON CMAQ-T4-2-OBAG $349,065

Solano Suisun City Suisun-Fairfield Intercity Rail Station Access Imp SOL130003 CON CMAQ-T4-2-OBAG $315,000

Solano Suisun City Suisun-Fairfield Intercity Rail Station Access Imp SOL130003 CON STP-T4-2-OBAG $100,000

Solano Vacaville Allison Bicycle / Ped Improvements SOL130005 ROW CMAQ-T4-2-OBAG $39,000

Solano Vacaville Allison Bicycle / Ped Improvements SOL130005 CON CMAQ-T4-2-OBAG $345,000

Solano Vacaville Transit Marketing and Public Outreach SOL130017 CON CMAQ-T4-2-TCP-TPI-REG $171,388

Solano Vacaville Ulatis Creek Bike/Ped Path & Stscpe McCellan-Depot SOL130006 CON CMAQ-T4-2-OBAG $350,000

Solano Vacaville Vacaville SRTS Infrastructure Improvements SOL130016 PE CMAQ-T4-1-LIFE $40,000

Solano Vacaville Vacaville SRTS Infrastructure Improvements SOL130016 CON CMAQ-T4-2-OBAG $276,707

Solano Vacaville Vacaville Transit - Curb Ramps SOL110034 CON STP-T4-1-LIFE

Solano Vallejo Vallejo Downtown Streetscape SOL110035 CON STP-T4-2-OBAG $400,000 $906,000

Solano Vallejo Vallejo SRTS Infrastructure Improvements SOL130015 PE CMAQ-T4-2-OBAG $18,000

Solano Vallejo Vallejo SRTS Infrastructure Improvements SOL130015 CON CMAQ-T4-2-OBAG $229,728

Key:

Orange Cells = funding has been moved from this cell since the 6-16-15 draft

Blue Cells = funding has been moved to this cell since the 6-16-15 draft 9 of 10

Attachment A
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Attachment 1 STP/CMAQ

FFY 2014-15 through FFY 2016-17

For purposes of developing the draft FFY 2015-16 Annual Obligation Plan

FFY 2015-16 Deadlines: RFA Submittal - November 1, 2015; Obligation (E-76)/Transfer to FTA - January 31, 2016 CMAQ STP CMAQ STP CMAQ STP

June 2, 2015 Total Programmed $50,934,890 $58,603,761 $43,889,570 $84,736,611 $79,487,411 $74,380,710 COMMENTS

County Sponsor Project Name TIP ID Phase Fund Code

Number of Months

Allotted for 

Completion of 

Cultural Resource 

Studies

Date or 

Anticipated Date 

of Field Review

FFY 2014-15 FFY 2015-16 FFY 2016-17

Solano Dixon Dixon SR2S Infrastructure Improvements SOL130012 CON STP-T4-2-OBAG $100,000
Solano Dixon West A Street Preservation SOL130013 CON STP-T4-2-OBAG $584,000

Solano Fairfield Beck Avenue Preservation SOL130002 CON STP-T4-2-OBAG $1,424,000

Solano MTC Regional Planning Activities and PPM - Solano SOL090006 CON STP-T4-2-OBAG-PL $720,000

Solano Rio Vista SR 12 crossing with updated lighting SOL130014 CON CMAQ-T4-2-OBAG $100,000

Solano Solano County Roadway Preservation in Solano County SOL110036 CON STP-T4-2-OBAG $601,750

Solano Solano County Suisun Vallley Bicyle and Pedestrian Imps SOL130007 CON STP-T4-2-PCA-REG $927,000

Solano Solano County Vacaville-Dixon Bicycle Route (Phase 5) SOL090035 CON CMAQ-T4-2-OBAG $1,140,000 $600,000

Solano Suisun City Driftwood Drive Path SOL130020 CON CMAQ-T4-2-OBAG $349,065

Solano Suisun City Suisun-Fairfield Intercity Rail Station Access Imp SOL130003 CON CMAQ-T4-2-OBAG $315,000

Solano Suisun City Suisun-Fairfield Intercity Rail Station Access Imp SOL130003 CON STP-T4-2-OBAG $100,000

Solano Vacaville Allison Bicycle / Ped Improvements SOL130005 ROW CMAQ-T4-2-OBAG

Solano Vacaville Allison Bicycle / Ped Improvements SOL130005 CON CMAQ-T4-2-OBAG $384,000

Solano Vacaville Transit Marketing and Public Outreach SOL130017 CON CMAQ-T4-2-TCP-TPI-REG $171,388

Solano Vacaville Ulatis Creek Bike/Ped Path & Stscpe McCellan-Depot SOL130006 CON CMAQ-T4-2-OBAG $350,000

Solano Vacaville Vacaville SRTS Infrastructure Improvements SOL130016 PE CMAQ-T4-1-LIFE $40,000

Solano Vacaville Vacaville SRTS Infrastructure Improvements SOL130016 CON CMAQ-T4-2-OBAG $276,707

Solano Vacaville Vacaville Transit - Curb Ramps SOL110034 CON STP-T4-1-LIFE

Solano Vallejo Vallejo Downtown Streetscape SOL110035 CON STP-T4-2-OBAG $734,283 $921,717

Solano Vallejo Vallejo SRTS Infrastructure Improvements SOL130015 PE CMAQ-T4-2-OBAG $18,000

Solano Vallejo Vallejo SRTS Infrastructure Improvements SOL130015 CON CMAQ-T4-2-OBAG $229,728

Key:

Orange Cells = funding has been moved from this cell since the 6-16-15 draft

Blue Cells = funding has been moved to this cell since the 6-16-15 draft 9 of 10

9/1/2015

8/1/2015

?

Attachment B
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aadams
Oval

aadams
Oval

aadams
Oval

aadams
Callout
Move to FY 16-17

aadams
Callout
Add $39k from ROW phase. Totaling $384,000 Move to FY 16-17

aadams
Oval

aadams
Callout
Move to FY 15-16

aadams
Oval

aadams
Oval

aadams
Callout
Changed to $571,717 with the $334,283 moved to FY 14-15.  Will total $921,717 after $350k added from Ulatis Creek project

aadams
Callout
Add $334,283 from FY 15-16 phase of project. Change to $734,283 total

aadams
Callout
Project Canceled, move $350k to Vallejo Downtown Streetscape

aadams
Line



Agenda Item 10.A 
September 9, 2015 

 
 

 
 
 
 
DATE:  August 17, 2015 
TO:  STA Board 
FROM: Drew Hart, Associate Planner 
RE: Transportation Development Act (TDA) Article 3 Funding Recommendation for 

Fiscal Year (FY) 2015-16 
 
 
Background: 
The Transportation Development Act (TDA) is generated by a 1/4 cent tax on retail sales 
collected in California's 58 counties.  Two percent of the TDA funding generated, called TDA 
Article 3, is returned to each county from which it was generated for bicycle and pedestrian 
projects.  The Metropolitan Transportation Commission (MTC) administers this funding for each 
of the nine Bay Area counties with assistance from each of the county Congestion Management 
Agencies (e.g. Solano Transportation Authority). Approximately $443,000 of TDA Article 3 
funding is available for allocation in Fiscal Year (FY) 2015-16 based on the current projections. 
Any unused funds rollover to the subsequent year. 
 
Discussion: 
During June and July 2015, both the Bicycle Advisory Committee (BAC) and the Pedestrian 
Advisory Committee (PAC) met together to review and approve the priority projects for FY 
2015-16. This list was then approved by the Technical Advisory Committee (TAC) on August 
26, 2015. The bicycle priority projects identified by the BAC and pedestrian priority projects 
identified by the PAC will also be considered as part of a larger funding plan that includes the 
regional OneBayArea Grant (OBAG) funding, funding from both of the air districts, and other 
grant funding opportunities. 
 
Currently, many of the projects on the two priority projects lists are ready for construction, and 
have only a small funding shortfall. STA staff recommends the following strategy for TDA 
Article 3 funds to complete several Tier 1 priority projects: 
 
It is possible funding needs may change between the writing of this report and the allocation 
request submitted to MTC. Therefore, all dollar amounts are listed as "not to exceed" figures. 
 
Project Sponsor and Title Total Project Cost TDA Article 3 Recommendation
Countywide, Safe Routes to School Ongoing $75,000 
Rio Vista, Highway 12 Crossing $200,000 $30,000 
Suisun City, Driftwood Drive $635,800 $128,659 
Vacaville, Rocky Hills Trail $230,000 $103,000 
 Remaining Balance $ 106,000 
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This recommended funding strategy will allow for completion of three bike and pedestrian 
projects of high priority as well as continued support for the Safe Routes to School program.  
The strategy will also bank some funds to support future needs as projects become ready for 
construction. Specifically, if any of the seven Active Transportation Program (ATP) applications 
from Solano County agencies receive funding, STA can use unallocated TDA Article 3 money to 
provide matching funds for the projects.  
 
At their August 26, 2015 meeting, the STA TAC approved the recommendation. 
 
Fiscal Impact: 
No impact the STA budget. STA’s portion of the TDA Article 3 funds from MTC currently is 
$443,000 (projected). After the funding recommendation, the balance will be approximately 
$106,000 which will rollover to FY 2016-17. 
 
Recommendation: 
Approve the following programming of FY 2015-16 TDA Article 3 funding for the following 
projects: 

1. $75,000 of TDA Article 3 funds for Countywide Safe Routes to School Program; 
2. $30,000 of TDA Article 3 for funds Rio Vista’s Highway 12 Crossing; 
3. $128,659 of TDA Article 3 for funds Suisun City’s Driftwood Drive; and 
4. $103,000 of TDA Article 3 for funds Vacaville’s Rocky Hills Trail 
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Agenda Item 11.A  
         September 9, 2015 

 
 

 
 

 
 
DATE:  August 27, 2015 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Approval of the Build Alternative for the Redwood Parkway – 

Fairgrounds Drive Improvement Project and Certification of the Final 
Environmental Impact Report (EIR) 

 
 
Background/Discussion: 
The Solano Transportation Authority (STA), Solano County, and the City of Vallejo, in 
cooperation with the California Department of Transportation (Caltrans), proposes to 
modify the existing Interstate 80 (I-80)/Redwood Parkway interchange to a tight diamond 
configuration, realign Fairgrounds Drive to a tee intersection north of the I-80 westbound 
ramps, widen Fairgrounds Drive between Redwood Street and State Route (SR 37), 
widen the westbound exit ramp from SR 37 to Fairgrounds Drive, and improve the 
intersections at the SR 37/Fairgrounds Drive interchange.  Caltrans is the lead agency 
under the National Environmental Protection Act (NEPA).  STA is the lead agency under 
the California Environmental Quality Act (CEQA). 
 
The proposed project improvements are located within an existing urban context, with a 
mixture of commercial, office, residential, and recreation facility developments.  Current 
transportation issues in this area include poor circulation during peak commute periods, 
long delays at intersections, short acceleration and deceleration areas, and limited sight 
distance.  Additionally, the existing capacity of the roadways in this area will not 
accommodate the projected future traffic volumes.  Figure 1 depicts the project location 
(Attachment A). 
 
Accordingly, STA and Caltrans began development of alternatives that would address 
these needs.  
 
Initial Alternatives Identification 
The types of interchange improvements that would be possible at the existing 
Fairgrounds Drive/SR 37 and the Redwood Parkway/I-80 interchange were limited 
because these areas are physically constrained by the existing residential and commercial 
development.  With the exception of the Build Alternative, other interchange 
configurations would require the reconstruction of the existing overcrossing structures 
and have severe right-of-way impacts combined with extremely high construction costs.  
Similarly, along the Fairgrounds Drive right-of-way, no other alignment alternatives were 
possible because of the steep grades and developed land uses and/or water features on 
either side of the roadway.  Figures 2a through 2c depicts the proposed Build Alternative 
improvements (Attachment B). 
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In addition to the Build Alternative, a No-Build Alternative was also evaluated.  The No-
Build Alternative was considered in accordance with NEPA and CEQA requirements, 
serving as the baseline comparison to the Build Alternative.   
 
Project Purpose and Need 
STA and Caltrans prepared a Purpose and Need statement based on current transportation 
issues within the project corridor.   
 
The existing conditions include poor circulation during peak commute periods, long 
delays at intersections, short acceleration and deceleration area, limited sight distance, 
and capacity that would not accommodate future traffic volumes planned for in the 
project vicinity.   
 
The purpose of the project is to address these issues by: 
 Relieving existing congestion and improving traffic flow on the local roadway 

network for approved redevelopment and planned land uses in the area; 
 Improving the existing interchanges and intersection operations; and 
 Improving the safety of the local roadway network by reducing congestion. 

 
Alternatives Evaluation Process 
Several additional interchange configurations were investigated during the development 
of the Build Alternative.  These included a partial-cloverleaf (parclo) interchange, a 
trumpet interchange, and an urban (single point) interchange.  All interchange 
configurations other than the diamond type would require reconstruction of the Redwood 
Parkway overcrossing structure and have severe right-of-way impacts combined with 
extremely high construction costs.  Constructing a roundabout on the westbound side of 
the Redwood Parkway interchange was also investigated.  This was found to be infeasible 
due to the grades.   
 
Similarly, along the Fairgrounds Drive right-of-way, no other alignment alternatives were 
possible because of the steep grades and developed land uses and/or water features on 
either side of the roadway. 
 
Various intersection modifications to the signal timing and turning lane configurations 
were analyzed to determine the minimum improvements that would be needed to provide 
an acceptable traffic operations under 2035 conditions.  In several cases, there was more 
than one acceptable design for each intersection.  The final design of the intersection 
improvements was selected in consultation with the traffic engineers so the 
improvements could accommodate other requirements, such as sight distance, 
deceleration, and available right-of-way.  The Build Alternative is the preferred 
alternative and encompasses the best possible intersection designs, based on the predicted 
2035 traffic conditions. 
 
Environmental Impact Report/Environmental Assessment (EIR/EA) 
STA in cooperation with Caltrans prepared an EIR/EA for the Project.  The EIR/EA 
considers the proposed alternatives, the potential impacts of each of the alternatives, and 
the proposed avoidance, minimization, and/or mitigation measures.  The public review 
period of the Draft EIR/EA started September 21, 2012 and ended November 5, 2012, 
during which time public comments were accepted.  
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Public Participation  
To ensure public awareness and involvement throughout the project development and 
environmental process, STA staff prepared newspaper display advertisements for the 
Notice of Availability (NOA) in local newspapers (both English- and Spanish-language 
advertisements).  Additionally, Caltrans and STA held a public meeting on January 18, 
2012 to provide information and answer questions about the Build Alternative.  Invitation 
letters were sent to property owners whose residence or business may potentially be 
directly impact by the project.  Thirteen property owners and residents signed in at the 
meeting and one written comment was received.  
 
A public hearing was held on October 11, 2012 during the 45-day review period for the 
Draft EIR/EA.  The meeting was held from 7:00 to 8:00 p.m. at Cooper Elementary 
School, located at 612 Del Mar Avenue in Vallejo, California.  The primary purpose of 
the meeting was to provide information, answer questions, and receive comments on the 
Draft EIR/EA for the project.  The secondary purpose of the meeting was to present the 
findings of the noise abatement options evaluated at potential noise affected areas along 
the project corridor, and receive public comments regarding the potential barrier 
locations. 
 
The meeting format was an open house and attendees could view exhibit boards that 
illustrated the proposed Build Alternative improvements and submit verbal and written 
comments.  Members of the project team were present to answer questions and provide 
project information.  A Spanish translator was present to assist with Spanish translation.  
A total of 16 written comment forms were received at the meeting.  No verbal comments 
were submitted.  The majority of the concerns raised by the attendees were regarding 
right-of-way acquisition of private property.  Other issues raised included general support 
or dislike for the project, the placement of noise barriers, and traffic safety.  There were 
no changes to the project design or mitigation features resulting from the Draft EIR/EA 
circulation and the public hearing process. Public comments and responses are located in 
Chapter 4.0, Comments and Coordination of the Final EIR/EA. 
 
Information about the project has also been provided through STA’s website including 
meeting summaries, display boards, and environmental documentation.  
 
Build Alternative 
The Build Alternative accommodates intersection improvements that meet the purpose 
and need of the project.  The No-Build Alternative would not satisfy the purpose and 
need of the project.  The Build Alternative was also documented in the Project Report, 
which was approved by Caltrans on June 22, 2015. 
 
The Build Alternative proposes the following major elements: 
 Modification of the Redwood Parkway/I-80 Interchange 
 Relocation of the Fairgrounds Drive/Redwood Street Intersection  
 Moorland Street Cul-de-sacs 
 Widening of Fairgrounds Drive 
 Modifications to the Fairgrounds Drive/SR 37 interchange 
 Signal Modifications 
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Implementation of the project features described above would: 
 Relieve existing congestion and improve traffic flow on the local roadway 

network for approved redevelopment and planned land uses in the area.  It would 
include the reconfiguration and signalization of several intersections to improve 
the operation of the local roadway network. 

 Improve intersection operations under 2015 and 2035 conditions, which would 
improve traffic flow and reduce congestion along the local roadway network.  
Additionally, the majority of the study intersections would operate at LOS C or 
better during the morning and evening peak commute hours in 2015 and 2035.  
Without the Build Alternative, the majority of the study intersections would 
operate at unacceptable LOS D or worse during the peak commute periods by 
2035. 

 Improve the existing interchanges and intersection operations.  The Build 
Alternative would modify the existing I-80/Redwood Parkway interchange to a 
tight diamond configuration, realign Fairgrounds Drive to a tee intersection north 
of the I-80 westbound ramps, widen the westbound exit ramp from SR 37 to 
Fairgrounds Drive, and improve the intersections at the SR 37/Fairgrounds Drive 
interchange.  These direct improvements to the existing interchanges and 
intersections would correct non-standard design features and provide traffic lane 
configurations that would improve existing and future interchange and 
intersection operations. 

 Improve the safety of the local roadway network.  The Build Alternative would 
eliminate the existing unconventional five-legged Fairgrounds Drive/Redwood 
Street/I-80 westbound interchange ramps, thereby reducing the potential for 
conflicts due to driver error.  The Redwood Parkway/I-80 interchange 
configuration under the Build Alternative would also improve the angle of the 
ramps and the sight distance before the Fairgrounds Drive/Redwood Street 
intersection, which would aid in improving drivers’ ability to avoid crashes, and 
the maneuverability of turning vehicles through the intersections.  The short 
deceleration and acceleration hook ramps on eastbound I-80 to and from Admiral 
Callaghan Lane would be eliminated, resulting in increased deceleration length, 
weaving length and improved sight distance. 

 
Status of Other Federal and State Approvals and Permits 
The Build Alternative will require permits from the U.S. Army Corps of Engineers 
(USACE), U.S Fish and Wildlife Service (USFWS), and Regional Water Quality Control 
Board (RWQCB) prior to construction.  Additionally, Caltrans and STA conducted 
extensive coordination with the Native American Heritage Commission (NAHC) and 
interested Native American groups and individuals in the project area and region.  
Furthermore, the State Historic Preservation Officer (SHPO) provided concurrence on 
eligibility determinations on March 1, 2012 and that no historic properties would be 
affected.   
 
A field review of the preliminary wetland delineation was conducted with the USACE on 
December 8, 2011.  A map of those jurisdictional aquatic features was submitted to the 
USACE for verification.  The results of biological review for the project, which are 
presented in Section 2.3, Biological Environment, of the EIR/EA, support a no effect 
determination for federally-listed species of wildlife and flora.  Therefore, no 
coordination with the California Department of Fish and Game (CDFG) or U.S. Fish and 
Wildlife Service (USFWS) regarding potential effect to wildlife species is required at this 
time.  During the final design phase of the project, the USFWS will be asked to issue a 
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formal concurrence with the “no effect” determination approved by Caltrans biologists.  
Coordination with the Regional Water Quality Control Board and the CDFG regarding 
the streambed alteration agreement (Section 1602) and Section 401 Certification would 
also be conducted during the detailed design phase prior to submitting a permit 
application. 
 
A portion of the Build Alternative was included in the Metropolitan Transportation 
Commission (MTC) current conforming Regional Transportation Plan (2040 Plan Bay 
Area RTP) and the 2011 TIP as Project SOL-090015 (formerly RTP Project 230708).  
MTC approved the financially constrained TIP on October 27, 2010.  Following approval 
by Caltrans, the FHWA and Federal Transit Administration (FTA) incorporated the TIP 
into the Federal Statewide Transportation Improvement Program (FSTIP) on December 
14, 2010.  The RTP was amended and approved by MTC on July 18, 2013, which 
includes the Redwood Parkway – Fairgrounds Drive Improvement Project (RTP Project 
230313).     
 
The TIP was amended by MTC on December 17, 2014 to reflect that the Redwood 
Parkway-Fairgrounds Drive Improvements Project (RTP Project 230313) is modeled as a 
“non-exempt” construction project.  Accordingly, the update is listed as a technical 
correction to the projects/programs listed in Appendix B1 of the 2015 TIP.   
 
Construction Implementation 
The design and construction phases of the project will be staged to coordinate with a 
future High Occupancy Vehicle (HOV)/Express Lanes project along I-80.  The portion of 
the I-80 corridor through Solano County has been identified by the MTC as part of a 
feasible express lane network throughout the San Francisco Bay Area.  STA has 
completed a study to prioritize implementation of the HOV/Express Lanes along the I-80 
corridor.  In order to construct the HOV/Express Lanes, additional work along the I-80 
mainline would be necessary.  In order to maximize efficiencies and reduce costs it has 
been determined that the design and construction of eastbound improvements on I-80 as 
part of the Build Alternative should be done concurrently with the future I-80 
HOV/Express Lanes project.   
 
The projected opening day for the Build Alternative improvements located on the west 
side of I-80 is estimated for July 2019.  The project would be constructed through 
multiple construction packages.  This includes the modification of the Redwood 
Parkway/I-80 westbound ramps, the relocation of the Fairgrounds Drive/Redwood Street 
Intersection, the completion of the Moorland Street cul-de-sacs, the widening of 
Fairgrounds Drive, the relocation of Rindler Creek, and the modification of the 
Fairgrounds Drive/SR 37 interchange.  All improvements associated with the 
modification of the Redwood Parkway/I-80 eastbound ramps (east of I-80), including the 
replacement of the existing Admiral Callaghan hook ramps are anticipated to be 
constructed by the year 2035, concurrently with the construction of the I-80 HOV 
/Express Lanes Project.  This would ensure that the Build Alternative improvements 
could accommodate any changes in the I-80 eastbound lane widths, or related lane 
alignment shifts, caused by the future construction of an HOV lane in this area.   
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The construction of the I-80 HOV/Express Lanes project is not part of the Preferred 
Alternative, and will be evaluated under separate environmental review.  This 
environmental document only evaluates the environmental effects associated with the 
Build Alternative, including those improvements that would occur in 2019 and 2035. 
 
On August 26, 2015, the STA TAC unanimously recommended the Board certify the EIR 
and Approve the Project. 
 
Fiscal Impact: 
There is no direct fiscal impact of these actions.  However, a funding plan to advance the 
project needs to be developed.   
 
Recommendation: 
CONDUCT a public hearing to consider: 

1. STA Resolution No. 2015-06, Attachment C, CERTIFYING the Environmental 
Impact Report (EIR) for the Project;  

Then: 
2. APPROVE STA Resolution No. 2015-06, Attachment C, CERTIFYING the 

Environmental Impact Report (EIR) for the Project;  
3. ACCEPT the Caltrans approved Project Report, Attachment E, and APPROVE 

the Build Alternative as the Preferred Alternative for the Redwood Parkway-
Fairgrounds Drive Improvement Project; and, 

3.   DIRECT the Executive Director to File a Notice of Determination with the 
County Clerk of Solano County and with the State Office of Planning and 
Research and Authorize payment of the filing fees. 

 
Attachments: 

A. Figure 1, Project Location Map 
B. Figures 2a through c, Proposed Build Alternative Improvements 
C. STA Resolution No. 2015-06 
D. Redwood Parkway-Fairgrounds Drive Improvements Final EIR (provided to 

Board Members under separate cover).  Parties interested in obtaining a copy can 
do so by contacting STA staff or via the Caltrans website at 
http://www.dot.ca.gov/dist4/envdocs.htm. 

E. Caltrans Project Report (provided to Board Members under separate cover).  
Parties interested in obtaining a copy can do so by contacting STA staff or via the 
STA website at 
http://www.sta.ca.gov/Content/10081/Interstate_Highway_Projects.html#redwood
pkwy. 
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SOLANO TRANSPORTATION AUTHORITY 
 

STA RESOLUTION 2015-06 
 

RESOLUTION OF THE SOLANO TRANSPORTATION AUTHORITY 
APPROVING AND CERTIFYING THE ENVIRONMENTAL IMPACT REPORT 
FOR THE REDWOOD PARKWAY-FAIRGROUNDS DRIVE IMPROVEMENT 

PROJECT, AND ADOPTING THE FINDINGS AND ENVIRONMENTAL 
COMMITMENTS RECORD  

 
WHEREAS, the subject project is known as the Redwood Parkway-Fairgrounds Drive 
Improvement Project; and 
 
WHEREAS, the Redwood Parkway-Fairgrounds Drive Improvement Project will 
modify the existing Interstate 80 (I-80) /Redwood Parkway interchange to a tight 
diamond configuration, realign Fairgrounds Drive to a tee intersection north of the I-80 
westbound ramps, widen Fairgrounds Drive between Redwood Street and State Route 
(SR) 37, widen the westbound exit ramp from SR 37 to Fairgrounds Drive, and improve 
the intersections at the SR 37/Fairgrounds Drive interchange to relieve traffic congestion, 
improve traffic flow, and improve safety on roadway network; and 
 
WHEREAS, on September 21, 2012, the Draft Redwood Parkway-Fairgrounds Drive 
Improvement Project Environmental Impact Report/Environmental Assessment (EIR/EA) 
was circulated for public and agency comments for a 45-day review period; and  

WHEREAS, a public hearing on the Draft EIR/EA was held in the City of Vallejo on 
October 11, 2012 and, in accordance with the provisions of the California Environmental 
Quality Act (CEQA), the public review period closed on November 5, 2012 during which 
STA received 22 comment letter, including four (4) letters from state, regional, and local 
agencies; and 
 
WHEREAS, the Solano Transportation Authority prepared the Draft EIR/EA, 
considered written comments on the proposed Redwood Parkway-Fairgrounds Drive 
Improvement Project EIR/EA, has prepared responses to each comment and prepared 
CEQA Findings and an Environmental Commitments Record to reduce potential 
environmental effects to less than significance. 
 
NOW, THEREFORE, BE IT RESOLVED that in accordance with the provisions of 
the California Environmental Quality Act, the Board of the Solano Transportation 
Authority hereby: 
 

1. Finds that the Environmental Impact Report for the Redwood Parkway-
Fairgrounds Drive Improvement Project, which consists of the Draft 
Environmental Impact Report and the Final Environmental Impact Report 
(collectively the “EIR”) has been completed in accordance with the requirements 
of the California Environmental Quality Act, Public Resources Code sections 
21000 et seq. (“CEQA”) and California Code of Regulations, Title 14, sections 
15000 et seq. (“CEQA Guidelines”). 
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2. Certifies that the EIR was prepared, published, circulated, and reviewed in 
accordance with the requirements of CEQA and the CEQA Guidelines, that the 
EIR is adequate, accurate, objective, and complete. 

 
3. Certifies that it has been presented with the EIR; that it has reviewed the EIR and 

considered the information contained in the EIR prior to acting on the proposed 
Redwood Parkway-Fairgrounds Drive Improvement Project; and that the EIR 
reflects Solano Transportation Authority’s independent judgment and analysis.  

 
4. Pursuant to CEQA Guidelines section 15091, and in support of its approval of the 

Redwood Parkway-Fairgrounds Drive Improvement Project, approves and adopts 
the attached Findings in support of approval of the Redwood Parkway-
Fairgrounds Drive Improvement Project, as set forth in the attached Exhibit A of 
this Resolution.    

 
5. Finds that all potentially significant impacts associated with the Redwood 

Parkway-Fairgrounds Drive Improvement Project can be fully avoided or 
mitigated to less-than-significant through the adoption of mitigation measures, 
and accordingly, is not required to adopt a statement of overriding considerations 
required by CEQA Guidelines section 15093. 

 
6. Adopts the Environmental Commitments Record, as set forth in the attached 

Exhibit B of this Resolution.  Solano Transportation Authority adopts the 
Environmental Commitments Record pursuant to CEQA section 21081.6 and 
CEQA Guideline section 15097, and in support of approval of the Redwood 
Parkway-Fairgrounds Drive Improvement Project, to ensure implementation of all 
reasonably feasible mitigation and other measures identified in the EIR.  Solano 
Transportation Authority finds that these mitigation measures are fully 
enforceable conditions of the Redwood Parkway-Fairgrounds Drive Improvement 
Project and shall be binding on Solano Transportation Authority and all other 
affected parties. 

 
7. Directs that, pursuant to CEQA Guideline section 15094, staff immediately file a 

Notice of Determination be filed with the County Clerk of Solano County and 
with the State Office of Planning and Research.   

 
8. Pursuant to CEQA Guidelines section 15091(e), the documents and other 

materials that constitute the record of proceedings upon which the Solano 
Transportation Authority has based its decision are located in and may be 
obtained from the Solano Transportation Authority, One Harbor Center, Suite 
130, Suisun City, California 94585.  

 
 

 
Elizabeth Patterson, Chair  
Solano Transportation Authority 
 

Passed by the Solano Transportation Authority (STA) Board on this 9th day of 
September, 2015 by the following vote: 
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Ayes: 
Nos:   
Absent:   
Abstain:   
 
Attest: 

  

 Johanna Masiclat 
Clerk of the Board 

 
I, Daryl K. Halls, the Solano Transportation Authority Executive Director, certify that 
the above and foregoing resolution was introduced, passed, and adopted by said 
Authority at a regular meeting thereof held this 9th day of September, 2015.  
 

 
 
 
Daryl K. Halls, Executive Director  
Solano Transportation Authority 
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Agenda Item 11.B 
September 9, 2015 

 
 

 
 
 
 
DATE:  August 31, 2015 
TO:  STA TAC 
FROM: Drew Hart, Associate Planner 
  Ryan Dodge, Associate Planner 
RE: Bicycle and Pedestrian Priority Projects Lists – Update Priority Project Lists 
 
 
Background: 
The Solano Transportation Authority (STA) administers both the Countywide Bicycle 
and Pedestrian Transportation Plans that identify and plan for the implementation of 
countywide bicycle and pedestrian transportation projects.  
 
The Bicycle Priority Projects List and Pedestrian Priority Projects List are developed 
through a collaborative effort between the Bicycle Advisory Committee (BAC) and the 
Pedestrian Advisory Committee (PAC), STA staff, and public works and planning staff 
from the member agencies.  This creates a consistent foundation for the funding and 
delivery of projects in Solano County. Each list of projects is reviewed so that completed 
projects are removed and current priority projects are listed, as local priorities may have 
changed since the prior list was developed. 
 
As a result of this prioritization and update process, the seven cities and the County have 
been successful in delivering a number of priority bicycle and pedestrian projects over 
the past several years.  
 
In 2014 the following projects were funded and completed: 

 Rio Vista – Waterfront Promenade  
 Dixon – West B Street Undercrossing 
 Countywide – Bicycle and pedestrian automated counters 

 
Other completed projects the past five years: 

 Benicia – State Park Road and Bridge 
 Fairfield – McGary Rd Bike Route 
 Fairfield – Linear Park at Nightingale Dr. 
 Dixon – North Adams St Bike Lane 

 
The PAC adopted the updated Pedestrian Priority Project List at its June 18, 2015 
meeting.  The BAC adopted the updated Bicycle Priority Project List at its July 30, 2015 
meeting.  The TAC amended and approved both Priority Project Lists at its August 26, 
2015 meeting (see the Discussion section below for amendments). 
 
Discussion: 
Priority Projects Lists are updated using information provided by the member agencies: 

 Completed projects previously listed and approved are removed from the updated 
lists. 

 Carryover and new priority projects: 103



o Priority level (Tier 1 or Tier 2) 
o Existing and expected future funding 
o Funding gap/needs 
o Current project phase  
o Expected completion date if fully funded in the near future 

 
STA staff used the following as guidelines to recommend Tier 1 and Tier 2 projects:  

 Tier 1 projects have a nearly complete funding plan, have environmental 
approval, or has been identified by the community or by member agency staff as 
an immediate need.  

 Tier 2 projects have been initiated by either a feasibility study, have begun 
environmental review, but has not reached Tier 1 status. 

 
Both Bicycle and Pedestrian Priority Projects Lists forwarded from the BAC and PAC 
were reviewed and approved by the Technical Advisory Committee (TAC) at their 
August 26, 2015 meeting, with the following changes: 
 
Bicycle Priority Projects List: 

1. TAC Change: move the Bay Trail/Vine Trail Gap Closure Project sponsored 
by the City of Vallejo from Tier 2 to Tier 1; and 

2. TAC Change: remove the Georgia Street Project (Class II Bikeways [Bike 
Lanes] and road diet on Georgia Street from Mare Island Way to Columbus Parkway) 
from the list (at the request of the City of Vallejo Public Works Director and approved by 
the TAC). 
 
Pedestrian Priority Projects List: 

1. TAC Change: move the Bay Trail/Vine Trail Gap Closure Project sponsored 
by the City of Vallejo from Tier 2 to Tier 1. 
 
Due to new information received after the PAC meeting of June 18th, but before the BAC 
meeting of July 30th, the staff recommendation changed to include Rio Vista’s Gardiner 
Way at Highway 12 Crossing. This project is a high priority to the city as well as Safe 
Routes to School, and was previously funded through local and regional funds. However, 
Caltrans recently augmented the improvements needed on this project beyond what Rio 
Vista had already budgeted and funded. The current shortfall is $30,000 to meet the 
recent requirements of Caltrans.  The subsequent TDA Article 3 funding plan 
recommends how to fill this funding gap. 
 
At their August 26, 2015 meeting, the STA TAC voted to approve the BAC and PAC 
priorities with the changes noted above.   
 
Fiscal Impact: 
None. These priority lists list set STA priorities for future funding.   
 
Recommendation: 
Approve the following: 

1. STA’s Bicycle Priority Projects List for FY 2015-16; and  
2. STA’s Pedestrian Priority Projects List for FY 2015-16. 

 
Attachments: 

A. BAC Recommended Bicycle Priority Projects Tiered List 2015-16 
B. PAC Recommended Pedestrian Priority Projects Tiered List 2015-16 
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Tier 1 Projects (Bicycle)

Sponsor Project Description
Cost 

Estimate
Shortfall Staff Notes

Potential Funding 

Sources Identified

Rio Vista
Highway 12 

Crossing

Upgrade existing crosswalk, crossing Highway 12 at 

Gardiner Way.  Existing crosswalk lighting does not 

meet Caltrans design requirements. Pedestrian safety 

issue.

$200,000  $30,000 

Caltrans recently expanded 

scope, causing shortfall; 

Funding fulfilled pending 

approval 

OBAG, Local Funds, 

TDA3

Solano County
Pleasants Valley 

Road

Road widening and Class II bikeways (bike lanes) on 

Pleasants Valley Road. 4.6 miles. Safety grant covers 

widening $1M. $1.1 M. Surface seal. Bike Signs. 

Striping. $350,000 to complete.  

$1,350,000  $350,000 
Env clearance pending. 

Spring 2015.
HSIP

Solano County
Suisun Valley Farm 

to Market Project

Construct a Class II bikeway (bike lane) loop and 

pedestrian improvements on various roads in the 

Suisun Valley as part of the Farm to Market program, 

including Suisun Valley Road, Rockville Road, Mankas 

Corner Road, Abernathy Road, and Ledgewood Road

$5,800,000  $4,625,000 

$1,175,000 awarded for 1st 

Phase. Environmental 

pending. Remaining project 

in phases.

OBAG, PCA, ATP

Suisun City Driftwood Drive

Class I bikeway (bike path) connectivity project on 

Driftwood Drive at Crystal Middle School. This is in 

coordination with Fairfield‐Suisun Unified School 

District.

$635,800  $125,000 
Funding fulfilled pending 

approval

OBAG, TFCA, Local 

Funds, TDA3

Solano Transportation 

Authority

Safe Routes to 

School Program 

Projects

Various projects in participating school districts in 

Solano County which improve safety around schools 

and encourage biking and walking as a mode of 

transportation.

Ongoing $75,000 

$25,000/year for 3 years; 

Funding fulfilled pending 

approval

CMAQ, YSAQMD, 

TDA3

Vacaville Rocky Hill Trail
1200 ft Class I bikeway/multi‐use path connecting 

Markham Ave. to Rocky Hill Rd. and Brown St. 
$230,000  $103,000 

$52,000 in Clean Air funds 

received; Funding fulfilled 

pending approval

local funds, YSAQMD, 

TDA3

Vallejo
Bay Trail/Vine Trail 

Gap Closure

Gap closures in various locations in Vallejo between 

the Ferry Terminal Building and American Canyon city 

boundary. Can be phased: Phase 1 (Segment 5) ‐ 

$1.17M; Phase 2 (Segments 3&4) ‐ $2.68M; Phase 3 

(Segments 1&2) ‐ $1.02M

$4,870,000  $4,000,000 
Feasibility Study Complete; 

ATP application 2015

ATP, Local Funds, 

Partner Agencies, 

TFCA, OBAG

Tier 2 Projects (Bicycle)
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Sponsor Project Description
Cost 

Estimate
Shortfall Staff Notes

Potential Funding 

Sources Identified

Benicia Park Road 

Class III bikeway (bike route) ‐ Repave 1.5 miles and 

install regional bike route signs on Park Road from 

Benicia Bridge to Industrial Way.

TBD TBD
Currently a part of PDA 

Study
OBAG, TDA3

Fairfield

Fairfield to 

Vacaville Intercity 

Gap Closure

Complete Class I bikeway (bike path) connection from 

Nelson Road to the Vacaville city southern boundary
$700,000  $700,000 

Preliminary Estimates 

Complete
OBAG, TFCA, TDA3

Rio Vista

Trilogy to 

Downtown 

Bikeway 

Bikeway connecting Trilogy neighborhood through 

upcoming development, Homecoming neighborhood, 

to the downtown area.

TBD TBD
This project is in developer 

land
Impact fees

Suisun City

Lotz Way Class I 

Bikeway/Multi‐Use 

Path

This project will construct a Class I bikeway/multi‐use 

path on Lotz Way, from the recently‐completed Grizzly 

Island Trail at Marina Boulevard to the Train Depot at 

Main Street. It will also include a Class I bikeway/multi‐

use path on the west side of Marina Boulevard from 

Highway 12 to Lotz Way.   This trail will be 10 feet wide 

at the minimum and approximately 0.6 mile in length.  

Other improvements will include curb ramp upgrades 

to ADA standards, curb replacement, street lighting, 

landscaping suitable for a parkway, signage, striping, 

and curb painting. 

$1,730,000  $1,730,000 Environmental  needed
Impact fees, OBAG, 

ATP, TDA3

Solano County Putah Creek Road widening $2,000,000  $2,000,000 Env/RW needed
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Tier 1 Projects (Pedestrian)

Sponsor Project Description
Cost 

Estimate
Shortfall Staff Notes

Potential Funding 

Sources Identified

Fairfield
East Tabor Ave 

Crossing

Improve pedestrian access by installing sidewalk over 

an at‐grade crossing at East Tabor Avenue and 

Railroad Avenue. Second portion of project includes 

widening of sidewalk along Tolenas Road (in Solano 

County) from school to East Tabor Avenue.

$1,700,000 $1,700,000

ATP Application 2015; 

Listed in Rail Plan as 

priority

ATP, Local Funds, 

TDA3, OBAG

Fairfield
West Texas Street 

Gateway

Enhance pedestrian linkages among the Linear Park 

Bicycle/Pedestrian Trail, the Fairfield Transportation 

Center, and the Park Crossing Apartment Project.  

Specific improvements include sidewalks, signage, 

public art and new trees.

$3,000,000 $3,000,000

Submitted as CTP Priority 

for Fairfield; ATP 

application 2015

ATP, Local Funds, 

TDA3, OBAG

Solano County

Suisun Valley 

Farm to Market 

Project

Construct a Class II bikeway (bike lane) loop and 

pedestrian improvements on various roads in the 

Suisun Valley as part of the Farm to Market program, 

including Suisun Valley Road, Rockville Road, Mankas 

Corner Road, Abernathy Road, and Ledgewood Road

$5,800,000  $4,625,000 

$1,175,000 awarded for 

1st Phase. Environmental 

pending. Remaining 

project in phases.

OBAG, PCA, ATP

Suisun City Driftwood Drive

Class I bikeway (bike path) connectivity project on 

Driftwood Drive at Crystal Middle School. This is in 

coordination with Fairfield‐Suisun Unified School 

District.

$635,800  $125,000 
Funding fulfilled pending 

approval

OBAG, TFCA, Local 

Funds, TDA3

Vacaville
Elmira Road Bike 

Path

North Side of Elmira Road from existing 10' sidewalk 

from just west of Edwin Drive to Leisure Town 

Road.This project would provide a gap closure to the 

existing Elmira Road sidewalk on the north side to the 

Jepson Parkway.

$710,000 $710,000
RW and ENV clearance 

needed

OBAG, TDA3, 

YSAQMD

Vacaville Rocky Hill Trail
1200 ft Class I bikeway/multi‐use path connecting 

Markham Ave. to Rocky Hill Rd. and Brown St. 
$230,000  $103,000 

$52,000 in Clean Air funds 

received; Funding fulfilled 

pending approval

local funds, YSAQMD, 

TDA3

Vallejo
Bay Trail/Vine 

Trail Gap Closure

Gap closures in various locations in Vallejo between 

the Ferry Terminal Building and American Canyon city 

boundary. Can be phased: Phase 1 (Segment 5) ‐ 

$1,170,000; Phase 2 (Segments 3 & 4) ‐ $2,680,000; 

Phase 3 (Segments 1 & 2) ‐ $1,020,000

$4,870,000  $4,000,000 
Feasibility Study Complete; 

ATP application 2015

ATP, Local Funds, 

Partner Agencies, 

TFCA, OBAG

Tier 1 Projects (Pedestrian) Continued

107

jmasiclat
Typewritten Text
ATTACHMENT B



Sponsor Project Description
Cost 

Estimate
Shortfall Staff Notes

Potential Funding 

Sources Identified

Vallejo

Downtown Vallejo 

Streetscape 

Improvement 

Project Phase 3

Pedestrian improvements in Downtown Vallejo at 

Sacramento Street from Virginia to Georgia St and 

Georgia St from Sacramento to Santa Clara St (Phase 

3.  Enhancements include traffic calming, restriping, 

curb extenstions, diagonal on‐street parking, 

decorative lighting, brick pavers, street furniture, art, 

landscaping and improved signs.

$2,696,545 TBD

RW / ENV cleared ‐ Phase 

3;  

$400,000 transferred from 

OBAG LSR for Phase 4

OBAG, Local Funds

Vallejo

Downtown Vallejo 

Streetscape 

Improvement 

Project Phase 4

Pedestrian improvements in Downtown Vallejo at  

Maine St from Santa Clara to Sacramento St (Phase 4). 

Enhancements include traffic calming, restriping, curb 

extenstions, diagonal on‐street parking, decorative 

lighting, brick pavers, street furniture, art, landscaping 

and improved signs.

$1,851,000 $775,700

ENV revalidation needed 

for Phase 4;  

current grant fund 

$1,095,000 less $400,000 

(OBAG LSR),

plus CMAQ $211,000;

local match $169,300

OBAG, Local Funds
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Tier 2 Projects (Pedestrian)

Sponsor Project Description
Cost 

Estimate
Shortfall Notes

Potential Funding 

Sources Identified

Benicia

Benicia Urban 

Waterfront 

Improvements

Project includes improvements to the Benicia 

waterfront between First Street and the Marina 

identified in the Benicia Urban Waterfront 

Enhancement and Master Plan.  The project includes, 

among many features, a Class I Bay Trail segment 

parallel to B Street, a perimeter trail around the 

green, and widened First Street sidewalk to mirror the 

existing First Street Promenade.

$2,687,000 $2,687,000
See BUWEMP; RW/ENV 

clearance needed
Local funds, OBAG

Rio Vista

Sandy Beach 

Connection: Beach 

Drive

Second Street to Sandy Beach Park. 0.5 mile Class I 

bikeway/multi‐use path extension along Beach Drive 

from Second Street to Sandy BeachPark and to 

downtown Rio Vista.

$400,000 $400,000

OBAG, Cal River 

Parkways, TDA3, 

YSAQMD

Solano County

Midway Road – 

Porter Road – Pitt 

School Road 

Connector 

Improvement 

Project

Intersection and roadway improvements to connect 

City of Dixon with Midway. Supported by City of 

Dixon. 

TBD TBD

Submitted as CTP priority 

for Solano. 

Environmentally cleared

HSIP, OBAG, YSAQMD

Solano County

Tri‐City and 

County Regional 

Trail Connections

Cordelia Hills Sky Valley: Cordelia Hill: Transportation 

enhancements including upgrade of pedestrian and 

bicycle corridors including open space acquisition 

along Cordelia Hill Sky Valley and McGary Road.  

Project is predominately right of way acquisition.  

$2,750,000 $590,000

$2,160,000 in federal funds 

already awarded to the 

project; RW needed.

OBAG, Local Funds, 

PCA, Cap & Trade

Suisun City
McCoy Creek Trail ‐

Phase II

This project will construct a ten‐foot wide (minimum) 

Class I bikeway/multi‐use path approximately one 

mile in length.  This trail will connect to the completed 

McCoy Creek Trail ‐ Phase 1 segment (completed in 

September 2008) at Pintail Drive and will transform 

restricted maintenance areas along McCoy 

Creek/Laurel Creek into a safe, ADA compliant, 

recreational and educational trail. 

$2,500,000 $2,500,000

ATP application 2015; 

Costs include 

environmental clearance, 

design, construction, and 

construction 

administration costs

ATP, TFCA, TDA3, 

Local Funds
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Tier 2 Projects (Pedestrian) Continued

Sponsor Project Description
Cost 

Estimate
Shortfall Notes

Potential Funding 

Sources Identified

Suisun City

Lotz Way Class I 

Bikeway/Multi‐

Use Path

This project will construct a Class I bikeway/multi‐use 

path on Lotz Way, from the recently‐completed 

Grizzly Island Trail at Marina Boulevard to the Train 

Depot at Main Street. It will also include a Class I 

bikeway/multi‐use path on the west side of Marina 

Boulevard from Highway 12 to Lotz Way.   This trail 

will be 10 feet wide at the minimum and 

approximately 0.6 mile in length.  Other 

improvements will include curb ramp upgrades to 

ADA standards, curb replacement, street lighting, 

landscaping suitable for a parkway, signage, striping, 

and curb painting. 

$1,730,000  $1,730,000 

Submitted as CTP priority 

for Suisun City; 

Environmental needed

Impact fees, OBAG, 

ATP, TDA3

Vacaville

Ulatis Creekwalk 

Extension – 

McClellan Street 

to Depot Street

The project will extend the Vacaville Downtown 

Creekwalk 0.1 mile from McClellan Street to Depot 

Street providing landscaping, creekwalk features, look 

out points and other improvements along the Alamo 

Creek frontage adjacent to planned mixed use 

development within the downtown PDA area. 

$655,000
$150,000‐ 

200,000
RW/Env: In progress

OBAG, TDA3, 

YSAQMD

110



 

Agenda Item 12.A 
September 9, 2015 

 
 
 
 
 

 
DATE : August 26, 2015 
TO:  STA Board 
FROM: Robert Macaulay, Director of Planning 
RE:  Regional Transportation Plan/Sustainable Communities Strategy –  
  Priority Projects 
 
 
Background: 
The Sustainable Communities Strategy (SCS) is the replacement for what was previously known as 
the Regional Transportation Plan (RTP).  The SCS is jointly prepared by the Metropolitan 
Transportation Commission (MTC) and the Association of Bay Area Governments (ABAG).  The 
SCS must be updated every 4 years.  The current SCS, known as Plan Bay Area, was adopted in 
2013, and the new SCS must be adopted in 2017.  MTC is in the process of updating the list of 
potential projects for inclusion in the SCS. 
 
The SCS is a ‘fiscally constrained’ plan.  This means that it can only contain expenditures for 
projects and programs that can be paid for by reasonably foreseeable revenues.  Each of the 9 Bay 
Area counties is given a planning budget for development of the SCS, and can propose projects 
and programs whose cost does not exceed its target budget.  Over the past SCS/RTP cycles, the 
final budget is approximately 50% of the initial planning budget, leading to a further narrowing of 
the project list.  On April 29, 2015, MTC issued guidance for identifying candidate SCS projects.  
These guidelines are provided as Attachment A.  MTC provides STA with a SCS planning budget 
for Solano County of $1.6 billion.  The anticipated reduction of funds leads to a more realistic 
assessment of $820 million in available funds. 
 
The projects for Solano County included in the 2015 SCS are provided in Attachment B. 
 
In January of 2015, the STA staff began consultation with staff from the seven cities and the 
county regarding projects that should be included in the updated Solano Comprehensive 
Transportation Plan (CTP).  At that time, STA stated that projects for the SCS for Solano County 
would be selected from the larger Solano CTP project list.  The project list is provided as 
Attachment C.  Countywide projects are provided as Attachment D. 
 
Discussion: 
With the limited federal, state and regional funding projected to be available, STA staff’s 
recommended focus is on projects that:  a) provide the greatest countywide benefit and b) are most 
likely to be delivered in the near term.  Two projects that most clearly fit this category are the 
extension of the I-80 High Occupancy Vehicle (HOV) Lane and Express Lane conversion and the 
next phase of the I-80/I-680/SR 12 interchange.  Based upon preliminary information from MTC, 
the HOV/Express Lane project is considered a regional project, and does not require funding from 
the STA county share. 
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Phase 1 of the I-80/I-680/SR 12 Interchange.  In order to maintain the project in the SCS for 
purposes of funding, environmental clearance and air qualify conformity analysis, the remaining 
construction packages are recommended for inclusion in next SCS.  These construction packages 
of the I-80/I-680/SR 12 Interchange have an identified cost of $577.62 million.  Of this amount, 
there is a component that is funded with Regional Express Lanes money.  This is estimated to be 
$220 million.  The cost to be submitted by STA for this project is $357.62 million. 
 
A third priority project is the I-80 Westbound Truck Scales.  The current engineering estimate for 
the project is $170 million.  Because there is no regional set-aside for goods movement projects, 
this facility would need to be funded out of the STA county share if it is to be included in the SCS. 
 
An additional project with regional impact is the possible reconstruction of SR 37 between Vallejo 
and either Sears Point of US 101.  This project could address both sea level rise and congestion 
problems.  It is recommended that STA join the CMAs of Sonoma, Marin and Napa counties in 
setting aside $1.5 million to complete a Project Initiation Document.  Each county would make a 
similar contribution, for an estimated total of $6 million. 
 
Together, these three regional projects would account for up to $749.12.  Of this total, $220 million 
is from regional funds, and $529.12 million are from STA funds. 
 
The next two projects recommended for a SCS funding commitment are the Jepson Parkway and 
Fairgrounds/Redwood Drive projects.  Both are priorities in the current SCS and have significant 
funds already committed.  The allocation for these two projects is recommended to be $53 million. 
 
A new program entry being advanced by MTC area recommended to be Managed Lane 
Implementation Program (MLIP).  These include expanded transit centers, new park-and-ride lots 
and express bus replacement and maintenance.  This benefits Solano County and the I-80 Corridor.  
A total of $100 million for MLIP implementation is recommended.  SolTrans staff has expressed 
support for this approach, with support specifically focused upon Solano Express bus replacement, 
alternative fuel technology and Phase II of the SolTrans Curtola Park and Ride facility. 
 
All of the projects identified above total $700.12 million. 
 
The following projects from the current SCS are recommended for elimination because they are 
either under construction or are no longer considered needed. 

 Curtola Park and Ride – Phase 1 
 I-80 Auxiliary Lanes (SR 12 to Airbase Parkway) 

 
Finally, projects that are individually small can be listed as part of a broader category.  For 
example, individual Safe Routes to Schools (SR2S) engineering projects are too small to be 
included in the SCS, but can be included in an overall SR2S program category, and therefore be 
eligible for SR2S funds when they become available. 
 
The remaining unidentified funds total $119.8 million using the lower fund estimate, and $899.9 
million using the higher, less realistic fund estimate. 
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The SolanoExpress Transit Consortium and STA Technical Advisory Committee have been asked 
to help identify those projects that are the best local and regional priorities and are appropriate for 
inclusion in the SCS.  STA staff will work with project sponsors in September to identify project 
costs and timing, and provide a final recommendation from those committees in September for 
Board action in October.  All projects must be entered into the MTC database by the end of 
September.  Those projects unable to provide adequate cost and schedule information will not be 
included in the submittal. 
 
MTC’s guidelines for require each agency to conduct public outreach and at least one public 
hearing regarding the SCS call for projects.  STA staff has been conducting public outreach on 
projects and programs for inclusion in the Solano Comprehensive Transportation Plan (CTP) since 
May of 2015.  To date, STA has held 15 meetings with various public interest groups and received 
nearly 100 comments.  Since projects proposed for inclusion in the SCS must also be included in 
the Solano CTP, and since the relationship between the SCS and Solano CTP is part of the STA’s 
public presentation, the outreach meets MTC’s requirements. 
 
The October 14, 2015 STA Board meeting will serve as the public hearing required by the MTC 
guidelnes. 
 
Fiscal Impact: 
None at this time.  However, this Plan will set-up priorities for future federal, state, and regional 
funding by being included in MTC’s RTP/SCS. 
 
Recommendation: 
Informational. 
 
Attachments: 

A. April 29, 2015, MTC Guidelines for SCS Project submittal 
B. Plan Bay Area project list 
C. Solano CTP Project List – local agency projects 
D. Solano CTP Project List – countywide projects 
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 April 29, 2015 

 

 

RE: Plan Bay Area 2040 – Project Update, Call for Projects and Needs 

Assessments Guidance 

 

 

To: Caltrans, Congestion Management Agencies, and Transit Operators 
 

As the Bay Area begins to develop Plan Bay Area 2040 (Plan), an update to the nine-

county Regional Transportation Plan/Sustainable Communities Strategy, the 

Metropolitan Transportation Commission (MTC) requests the assistance of each of the 

nine Bay Area Congestion Management Agencies (CMAs) to coordinate project 

submittals for their county.  Multi-county project sponsors (e.g. Caltrans, BART, 

Caltrain, WETA, etc.) may submit directly to MTC, but coordination with the 

appropriate CMA is encouraged.  MTC is also seeking assistance of all of the region’s 

transit operators in the development of the Transit Operating and Capital Needs 

Assessments for the Plan.  Attached is the Project Update, Call for Projects and Needs 

Assessments Guidance that lays out the requirements for the county level calls for 

projects as well as the process for the needs assessments.   

 

MTC requests all partner agencies to adhere to the following deadlines for the three 

processes: 

 

 Project Update and Call for Projects: September 30, 2015 (agencies may 

submit evidence of governing board endorsement up to October 31, 2015) 

 Transit Operating Needs Assessment: July 1, 2015 

 Transit Capital Needs Assessment: July 1, 2015  

 

MTC is developing a web-based application form for sponsors to submit their 

projects as a part of the Call for Projects process.  Sponsors will be able to (a) 

remove projects in the current plan (Plan Bay Area) that are either now complete and 

open for service or no longer being pursued, (b) update projects in the current plan that 

should be carried forward in the Plan, and (c) add new projects.  The web-based 

project application will be available in early May 2015.  At that time, MTC will 

provide instructions to CMAs and multi-county sponsors on how to access and use 

the web-based form.  MTC will also host a training session for local agency staff on 

the call for projects process on May 18, 2015, at 2:30 p.m. in the Auditorium of the 

Joseph P. Bort MetroCenter at MTC’s offices in Oakland.  Upon request, MTC staff 

can also provide a brief tutorial to CMA technical advisory committees.  

 

Detailed information and guidance on the Transit Operating and Capital Needs 

Assessments will be released directly to transit operators on May 1, 2015. 
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MTC looks forward to receiving your project submittals and information on your operating and 

capital needs.  If you have any questions about the Call for Projects or Needs Assessments processes, 

please contact the members of my staff listed in Attachment A for each of the three concurrent 

efforts.  Thank you for your participation.  
 

 Sincerely,  

 

 

 

 

 Alix A. Bockelman  

 Deputy Executive Director, Policy  

 

AB:AN:WB 
https://metrotrans.sharepoint.com/teams/RTP/InternalDocuments/Call for Projects and Need Assessments Letter.docx 

 

Attachments 

 Attachment A:  Project Update, Call for Projects and Needs Assessments Guidance 

 Attachment B:  Plan Bay Area Performance Targets 

 Attachment C:  Project Types and Programmatic Categories 

 Attachment D:  Web-Based Project Application Form Requirements 
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The Metropolitan Transportation Commission (MTC) requests the assistance of the nine Bay Area 

Congestion Management Agencies (CMAs) and multi-county project sponsors (e.g., Caltrans, BART 

and Caltrain) to assist with the Project Update and Call for Projects for Plan Bay Area 2040.  MTC is 

also seeking the assistance of the region’s transit operators in the development of the Transit 

Operating and Capital Asset Needs Assessment for Plan Bay Area 2040.  

 

 PROJECT UPDATE AND CALL FOR PROJECTS 

 

CMAs played a key role in developing Plan Bay Area, and will in this subsequent update.  MTC 

expects the CMAs and multi-county project sponsors to plan and execute an effective public 

outreach and local engagement process to update Plan Bay Area project information and identify 

new projects for consideration in Plan Bay Area 2040. Detailed schedule information is avalible in 

section C of this document.  

 

Projects/programs seeking future regional, state or federal funding through the planning horizon for 

Plan Bay Area 2040 must be submitted for consideration in the adopted Plan.  CMAs are asked to 

coordinate and lead the Project Update and Call for Projects with local project sponsors in their 

respective counties.  Sponsors of multi-county projects are asked to submit projects directly to MTC, 

but communication and coordination with CMAs is encouraged.   

 

CMAs and multi-county project sponsors are encouraged to submit projects/programs that meet 

one or more of the general criterion listed below: 

 Supports Plan Bay Area’s performance targets (see Attachment B). 

 Supports Plan Bay Area’s adopted forecasted land use, including Priority Development Areas 

(PDA) and Priority Conservation Areas (PCA). 

 Derives from an adopted plan, corridor study, or project study report (e.g., community-based 

transportation plans, countywide transportation plan, regional bicycle plan and climate action 

plans). 

 

CMAs will assist MTC with the Project Update and Call for Projects by carrying out the following 

activities: 

 

 Public Involvement and Outreach 

 

 Conduct countywide outreach to stakeholders and the public.  CMAs, as well as multi-

county transit operators and Caltrans, will be expected to implement their public outreach 

efforts in a manner consistent with MTC’s Public Participation Plan (MTC Resolution No. 

4174), which can be found at 

http://files.mtc.ca.gov/pdf/ppp/Final_Draft_PPP_and_PBA_Apendix_A_1-30-15.pdf.  CMAs are 

expected, at a minimum, to: 

 

o Execute effective and meaningful local engagement efforts during the Project Update 

and Call for Projects process by working closely with local jurisdictions, elected officials, 

transit agencies, community-based organizations and the public through the process. 

o Hold at least one public meeting providing opportunity for public comment on the 

candidate projects/programs for Plan Bay Area 2040 prior to submittal to MTC. 
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o Explain the local Project Update and Call for Projects process, informing stakeholders and 

the public about the opportunities for public comments on projects and when decisions 

will be made on the list of candidate projects/programs. 

o Post notices of public meetings on their agency website; include information on how to 

request language translation for individuals with limited English proficiency.  If agency 

protocol has not been established, please refer to MTC’s Plan for Assisting Limited 

English Proficient Populations. 

o CMA staff are encouraged to provide MTC with a link so the information can also be 

viewed on the website PlanBayArea.org. 

o To the extent possible, hold public meetings in central locations that are accessible for 

people with disabilities and by public transit. 

o Offer language translations and accommodations for people with disabilities, if requested 

at least three days in advance of the meeting. 

 

 Document the outreach effort undertaken for the Project Update and Call for Projects 

process by including a list of all public meetings and comment opportunities, and 

information on how the process meets the requirements of MTC’s Public Participation Plan.  

 

 Agency Coordination  

 

 Work closely with local jurisdictions, transit agencies, MTC, Caltrans and stakeholders to 

update Plan Bay Area project information and identify new candidate projects for 

consideration in Plan Bay Area 2040.  CMAs will assist with agency coordination by: 

 

o Communicating this Project Update and Call for Projects guidance to local jurisdictions, 

transit agencies, Caltrans and stakeholders and coordinate with them on completing the 

project application form, reviewing and verifying project information and submitting 

projects for review by MTC. 

o Developing freeway operations and capacity enhancement projects in coordination with 

MTC and Caltrans staff. 

o Developing transit improvement projects in coordination with MTC and transit agency 

staff.  

 

 Title VI Responsibilities 

 

 Ensure the public involvement process provides underserved communities access to the 

project submittal process in compliance with Title VI of the Civil Rights Act of 1964. 

 

o Assist community-based organizations, communities of concern and any other 

underserved community interested in submitting projects. 

o Remove barriers for persons with limited English proficiency to have access to the project 

submittal process. 

o For additional Title VI outreach strategies, please refer to MTC’s Public Participation Plan 

found at: http://files.mtc.ca.gov/pdf/ppp/Final_Draft_PPP_and_PBA_Apendix_A_1-30-

15.pdf. 
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 Project Funding Plans 

 

Project/programs must have a full funding plan for inclusion into Plan Bay Area 2040.  These full 

funding plans may consist of both Committed and Discretionary funding sources.  MTC 

Resolution No. 4182 establishes the Committeed Projects and Funds Policy for Plan Bay Area 

2040 by defining criteria to determine committed transportation projects and funding sources.  

The the Committeed Projects and Funds Policy defines: 

 

 Committed funding sources as  funds directed to a specific entity or for a specific 

purpose as mandated by statute or by the administering agency. 

 Discretionary funding sources as: 

o Subject to MTC programming decisions. 

o Subject to compliance with Commission allocation conditions. 

o Subject to competitive state and federal funding programs often involving MTC 

advocacy. 

 For additional information, please refer to the Committed Projects and Funds Policy at:  

http://apps.mtc.ca.gov/meeting_packet_documents/agenda_2401/9a_Resolution_NO._4182.p

df  

 For the Call for Projects, CMAs and multi-county project sponsors must identify and confirm 

committed funds and make requests for consideration of discretionary funds, either as part 

of the County Target Budgets or as a direct request to MTC. 

 

A. County Target Budgets  

 

 Ensure that the list of candidate project/programs fits within the county target budget 

identified by MTC.  

 

o County target budgets are intended to place a cap on project/program submittals by 

CMAs. 

o County target budgets are not to be construed as the financially constrained budget 

used for assigning funds to projects/programs in the preferred investment strategy 

for Plan Bay Area 2040. 

o County target budget revenue sources include Regional Transportation Improvement 

Program (RTIP) and OneBayArea Grant (OBAG) funds, which consists of Surface 

Transportation Program (STP) and Congestion Mitigation and Air Quality Program 

(CMAQ) revenues. OBAG funds include STP and CMAQ funding for the period of FY 

2017-18 to FY 2039-40 (23 years).  All projects identified for the OBAG funding target 

in the Call for Projects must be eligible to receive OBAG funding; therefore, generally 

not road or transit expansion projects. 

o All committed funds sources (including existing county sales tax measures) are 

excluded from the county target budgets. 

o Anticipated local revenue refers to sales tax reauthorizations and new county revenue 

measures that are being considered for an election ballot prior to Plan Bay Area 2040 

adoption (June 2017). Revenue from reauthorizations and new measures is included 

in the below table in column E. 

 Revenue from sales tax reauthorizations are included for the period from the 

expiration of existing committed and adopted county tax measures to FY 
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2039-40.  Estimates are based on Plan Bay Area projections from county sales 

tax authorities. New county revenues are estimated for the period from FY 

2017-18 to FY 2039-40, except for Sonoma County where revenues are 

forecasted only through FY 2018-19.  These augmentation revenues are 

included to allow CMAs to submit candidate projects/programs that would 

be funded through a revenue augmentation in the Project Update and Call 

for Projects process. The inclusion of candidate augmentation 

projects/programs is necessary to allow for projects/programs that may be 

funded by local revenues secured over the course of the Plan development to 

be included in MTC’s project-level performance assessments and air quality 

conformity analysis.  

 

County Target Budgets (in billions of Year-of-Expenditure $)  

A B C B + C = D  E 

County RTIP 
OneBayArea 

Grant 
Total Funds  

Anticipated Local 

Revenue** 

Alameda $2.03  $0.62  $2.65    n/a 

Contra Costa $1.39  $0.45  $1.84    $5.40 

Marin $0.38  $0.10  $0.48    n/a 

Napa $0.25  $0.09  $0.34    n/a 

San Francisco $1.03  $0.38  $1.41    $7.00 

San Mateo $1.05  $0.27  $1.32    n/a 

Santa Clara $2.41  $0.87  $3.28    $5.80 

Solano $0.63  $0.19  $0.82    $1.60 

Sonoma $0.77  $0.24  $1.01    $1.60 

Total $9.92  $3.21  $13.13    $21.40 

**Numbers are based on most recent publicly available data, CMAs are requested to update as 

necessary. 

 

B. Regional Discretionary Requests 

 

 Some projects, particularly regional capital intensive projects will not fit within the 

constraints of the County Target Budgets, and should make discretionary funding 

requests directly to MTC. 

 Similarly, multi-county transit operators, Caltrans and other regional agencies should 

coordinate discretionary funding requests within the project/program’s respective 

county, but may make discretionary funding requests directly to MTC. 

 

 Cost Estimation Review  

 

 Project/program cost estimates should be developed using a reasonable basis, including 

guidelines produced by local, state or federal agencies.  MTC has identified the following cost 

estimation guidelines available for use: 

  

o Federal: National Cooperative Highway Research Program's Guidance for Cost Estimation 

and Management for Highway Projects During Planning, Programming and 

Preconstruction, http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_w98.pdf. 
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o State: Caltrans' Project Development Procedures Manual Chapter 20, Project 

Development Cost Estimates, 

http://www.dot.ca.gov/hq/oppd/pdpm/chap_pdf/chapt20.pdf. 

 

 Programmatic Categories 

  

 Bundle projects into programmatic categories, where possible.  Programmatic categories are 

groups of similar projects/programs and strategies that are included under a single listing for 

simplicity in Plan Bay Area 2040.  Rules for establishing programmatic categories are as 

follows:  

 

o Programmatic categories consist of projects/programs that are exempt from air quality 

conformity requirements (CFR 40 §93.126-128) and/or projects with categorical 

exclusions (CE) or documented categorical exclusions (DCE) from NEPA approvals by the 

FHWA or FTA (CFR 23 §771.117-8). 

o Regionally significant projects/programs are not included in programmatic categories; 

projects/programs that add or remove vehicular or fixed-guideway transit capacity are 

listed separately. 

o Programmatic categories are established around a set of similar project types, not 

necessarily funding types. 

 

 Projects/programs that do not fit within programmatic categories are listed individually.  See 

Attachment C for guidance on the programmatic categories. 

 

 Project Application  

 

 Submit candidate projects/programs for Plan Bay Area 2040 via MTC’s web-based 

application.  Sponsors will be able to: 

  

o Update/modify Plan Bay Area project/program information. 

o Remove Plan Bay Area project/programs that are either complete or are no longer being 

pursued. 

o Add new projects/programs. 

  

 Training for the web-based application form will be available during MTC’s May  Partnership 

Technical Advisory Committee (PTAC) meeting, 1:30 p.m., Monday, May 18, 2015, 

MetroCenter Auditoriurm.   

 

 Submittal Process 

 

 Submit to MTC as part of the official project/program submittal: 

 

o Board resolution authorizing the submittal of the candidate projects/programs for Plan 

Bay Area 2040 prior to MTC’s September 30, 2015, deadline. 

o Documentation that a public meeting was held allowing the public to comment on the 

candidate projects/programs for Plan Bay Area 2040. 

o Documentation of how the Project Update and Call for Projects process was conducted in 

compliance with Title VI of the Civil Rights Act of 1964. 
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Questions about Project Update and Call for Projects for Plan Bay Area 2040 should be directed to 

Adam Noelting (anoelting@mtc.ca.gov, 510.817.5966). 

 

 

 TRANSIT OPERATING, TRANSIT CAPITAL ASSET, AND LOCAL STREETS/ ROADS ASSET 

NEEDS ASSESSMENTS 

 

MTC will work directly with transit operators to update information on transit operators’ operating 

needs and revenues, as well as transit operators’ capital asset needs through the FY 2039-40 

planning horizon.  CMAs should expect to play a supporting role should transit operators serving 

their county call on the CMA for assistance.  The Local Streets and Roads Needs Assessment will be 

completed using data from the 2014 California Statewide Local Streets and Roads Needs 

Assessment. Detailed schedule information is avalible in section C of this document. 

   

MTC is conducting the Call for Projects and Needs Assessments data collection efforts 

simultaneously to create efficiencies for CMA, local agencies and transit operators.  Data from the 

Needs Assessments will inform the investment strategy for Plan Bay Area 2040. 

 

 Transit Operating Needs Assessment 

 

 In order to accurately reflect the transit operating and maintenance levels, costs and 

revenues in Plan Bay Area 2040, MTC staff will be collecting information from transit 

operators for the period from Fiscal Year (FY) 2014-15 to FY 2039-40.  In May, transit 

operators will receive an Excel template from MTC with detailed instructions for completing 

the Transit Operating Needs Assessment.  Requested information includes: 

 

o Projected costs to operate at existing service levels over the period of the Plan.  

o Projected costs and service levels associated with planned, committed projects. 

o Projected revenue from local sources to be used for transit operations. 

 

 MTC recognizes the difficulty and uncertainty inherent in developing long-range revenue, 

operations cost and service level projections.  As always, we ask each operator to provide its 

best estimate of future needs based on current conditions and MTC will work with operators 

to make necessary refinements as economic and other conditions change prior to Plan Bay 

Area 2040 adoption (2017). 

 

 Additional details and technical guidance for the Transit Operating Needs Assessment will be 

released on May 1, 2015. 

 

Questions about the Transit Operating Needs Assessments for Plan Bay Area 2040 should be 

directed to William Bacon (wbacon@mtc.ca.gov, 510.817.5628). 

 

 Transit Capital Asset Needs Assessment 

 

 The Regional Transit Capital Inventory (RTCI) houses the information used for projecting the 

transit capital needs for the Plan and the state of good repair of the region’s transit system. 
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The RTCI was last updated in 2011.  Operators will be asked to submit updates to the RTCI 

via MTC’s new web-based application.  Sponsors will be able to: 

 

o Update/modify their existing transit capital asset information. 

o Remove assets that are no longer part of the inventory. 

o Add new assets or assets that have not previously been included in the RTCI.  

  

 The web-based application form will be available May 1, 2015.  

 Additional details and guidance on the transit capital needs assessment, RTCI, and MTC’s 

web-based project application will be released on May 1, 2015. 

 

Questions about the Transit Capital Needs Assessments for Plan Bay Area 2040 should be directed to 

Melanie Choy (mchoy@mtc.ca.gov, 510.817.5607). 

 

 Local Streets and Roads Needs Assessment 

 

 Plan Bay Area 2040 will use data provided for the 2014 California Statewide Local Streets and 

Roads Needs Assessment, which is produced jointly by the state’s cities, counties and 

regional transportation planning agencies.  MTC provided project management for the 2014 

assessment.    

 

Questions about the Local Streets and Roads Needs Assessments for Plan Bay Area 2040 should be 

directed to Theresa Romell (tromell@mtc.ca.gov, 510.817.5772). 

 

 

 CALL FOR PROJECTS AND NEEDS ASSESSMENTS GUIDANCE PROCESS TIMELINE 

 

Task  Start End 

Guidance   

Release Call for Projects Guidance April N/A 

Release Detailed Transit Operating and Capital Asset Needs Assessments 

Guidance 

May N/A 

Project Submittals   

Transit Operating Needs Data Collection May 1 July 1 

Transit Capital Asset Data Collection May 1 July 1 

Development of Local Streets and Roads Needs Assessment by MTC May July 

Update Plan Bay Area Project/Program Information May 1 Sept’30 

Submit New Projects/Programs May 1 Sept’ 30 

Submit Official Board Action Authorizing Submittal of Final Project List N/A Oct’ 31 
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Plan Bay Area Performance Targets 

  
 

Plan Bay Area is based on 10 performance targets against which we can measure and evaluate various 

land use scenarios and transportation investments and policies.  Some of these targets were made by 

law, while others were added though consultation with experts, stakeholders and the public. 

 

The first two targets are required by Senate Bill 375, "The California Sustainable Communities and 

Climate Protection Act of 2008" (Steinberg), and address the respective goals of climate protection 

and adequate housing: 

(1) Reduce per-capita carbon dioxide emissions from cars and light-duty trucks by 7 percent by 

2020 and by 15 percent by 2035, if there is a feasible way to do so. 

(2) House by 2035, 100 percent of the region's projected 25-year growth by income level, without 

displacing current low-income residents.  (language in italics adopted by MTC and ABAG and not 

identified in SB 375) 

 

The remaining eight targets reflect voluntary goals in the following categories: 

 

Healthy and Safe Communities 

(3) Reduce premature deaths from exposure to particulate emissions: 

(a) Reduce premature deaths from exposure to fine particulates (PM 2.5) by 10 percent; 

(b) Reduce coarse particulate emissions (PM 10) by 30 percent; and, 

(c) Achieve greater reductions in highly impacted areas. 

(4) Reduce by 50 percent the number of injuries and fatalities from all collisions (including bike and 

pedestrian). 

(5) Increase the average daily time walking or biking per person for transportation by 60 percent 

(for an average of 15 minutes per person per day). 

 

Open Space and Agricultural Preservation 

(6) Direct all non-agricultural development within the urban footprint (existing urban development 

and urban growth boundaries). 

 

Equitable Access 

(7) Decrease by 10 percent the share of low-income and lower-middle income residents' household 

income consumed by transportation and housing. 

 

Economic Vitality 

(8) Increase gross regional product (GRP) by 90 percent – an average annual growth rate of 

approximately 2 percent (in current dollars). 

 

Transportation System Effectiveness 

(9) Increase non-auto mode share by 10 percent and decrease automobile vehicle miles traveled 

per capita by 10 percent. 

(10) Maintain the transportation system in a state of good repair: 

(a) Increase local road pavement condition index (PCI) to 75 or better; 

(b) Decrease distressed lane-miles of state highways to less than 10 percent of total lane-

miles; and, 

(c) Reduce average transit asset age to 50 percent of useful life. 
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The matrix below illustrates how a variety of project types will be categorized in Plan Bay Area 2040.  All project types should fall within one 

of the categories below, based on the transportation system of the project and the project purpose.  Further detail on programmatic 

categories is provided on the following page. 

 
PROJECT PURPOSE 

  Expansion System Management Preservation Operations 

T
R

A
N

S
P

O
R

T
A

T
IO

N
 S

Y
S
T
E
M

 

Local 

Road 

 New bike/ped facilities 

 New/extended roadway (more than ¼ mile) 

 New lane on existing roadway (more than ¼ 

mile, includes auxiliary lanes) 

 New bridge or expanded bridge capacity 

 Road diet (more than ¼ mile) 

 Intersection improvements (less than ¼ mile) 

 Management systems 

 Safety and security 

 Multimodal streetscape improvements (less 

than ¼ mile) 

 Travel demand management 

 Congestion pricing 

 Preservation/ 

rehabilitation 

 Routine operations 

and maintenance 

State 

Highway 

 New bike/ped facilities 

 New/extended highway (more than ¼ mile) 

 New lane on existing highway (more than ¼ 

mile, includes auxiliary lanes) 

 New bridge or expanded bridge capacity 

 New I/C, I/C modification (with added capacity) 

 Management systems 

 Safety and Security 

 Minor Highway Improvements (less than ¼ 

mile) 

 Travel demand management 

 I/C modifications (no added capacity) 

 Preservation/ 

rehabilitation 

 Routine operations 

and maintenance 

Public 

Transit 

 New/extended fixed guideway (rail, BRT, ferry) 

 New/expanded station/terminal (including 

parking facilities) 

 Fleet/service expansion 

 Management systems 

 Safety and security 

 Minor transit improvements 

 Preservation/ 

rehabilitation 

 Routine operations 

and maintenance 

Tollway 

 New/extended toll/express lanes 

 Lane conversion 

 New toll bridge 

 Management systems 

 Safety and Security 

 Preservation/ 

rehabilitation 

 Routine operations 

and maintenance 

Freight 

 New/expanded terminal 

 New/extended truck lanes (in urban areas) 

 New trackage 

 Minor freight improvements 

 Safety and security 

 Track reconfiguration 

 Preservation/ 

rehabilitation 

 

Other 

  Travel demand management 

 Land use 

 Planning 

 Emission reduction technologies 

  

 *Project types highlighted in green must be submitted individually, while project types that are not highlighted must be grouped into programmatic categories. 
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Attachment C 
   

Project Types and Programmatic Categories Description 

 
 

A. PROGRAMMATIC CATEGORIES 

 

Programmatic categories are groups of similar projects, programs, and strategies that are included 

under a single group for ease of listing in the RTP/SCS.  Rules for establishing programmatic 

categories are as follows:  

 Programmatic categories consist of projects that are exempt from air quality conformity 

requirements (CFR 40 §93.126-128) and/or projects with categorical exclusions (CE) or 

documented categorical exclusions (DCE) from NEPA approvals by the FHWA or FTA (CFR 23 

§771.117-8). 

 Regionally significant projects are not included in programmatic categories; projects that add 

or remove vehicular or fixed-guideway transit capacity are listed separately. 

 Programmatic categories are established around a set of similar project types, not necessarily 

funding types. 

 Projects that do not fit into the programmatic categories are listed as individual projects.  

 

Proposed programmatic categories are listed below: 

 

Expansion 

1. New Bicycle and Pedestrian Facilities  

Systems: Local Road, State Highway  

Types: New and extended bike and pedestrian facilities (less than ¼ mile) 

 

System Management 

2. Management Systems 

Systems: Local Road, State Highway, Public Transit, Tollway 

Types: Incident management; signal coordination; ITS; TOS/CMS; ramp metering; transit 

management systems; automatic passenger counters; CAD-AVL; fare media; 

Transit Sustainability Project; construction or renovation of power, signal, and 

communications systems; toll management systems; toll media 

3. Safety and Security 

Systems: Local Road, State Highway, Public Transit, Freight 

Types: Railroad/highway crossings and warning devices; hazardous location or feature; 

shoulder improvements; sight distance; Highway Safety Improvement Program 

implementation; Safe Routes to Schools projects and programs; traffic control 

devices other than signalization; guardrails, median barriers, crash cushions; 

pavement marking; fencing; skid treatments; lighting improvements; widening 

narrow pavements with no added capacity; changes in vertical and horizontal 

alignment; transit safety and communications and surveillance systems; rail sight 

distance and realignments for safety; safety roadside rest areas; truck climbing 

lanes outside urban area; emergency truck pullovers 

4. Travel Demand Management 

Systems: Local Road, State Highway, Other 
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Types: Car and bike share; alternative fuel vehicles and facilities; parking programs; 

carpool/vanpool, ridesharing activities; information, marketing and outreach; 

traveler information 

5. Intersection Improvements 

Systems: Local Road 

Types: Intersection channelization; intersection signalization at individual intersections; 

minor road extension or new lanes (less than ¼ mile) 

6. Multimodal Streetscape Improvements  

Systems: Local Road 

Types: Minor bicycle and/or pedestrian facility gap closure; ADA compliance; 

landscaping; lighting; streetscape improvements; minor road diet (less than ¼ 

mile) 

7. Minor Highway Improvements 

Systems: State Highway 

Types: Noise attenuation; landscaping; scenic easements; sign removal; directional and 

informational signs; minor highway extension or new lane (less than ¼ mile) 

8. Minor Transit Improvements 

Systems: Public Transit 

Types: Minor/routine expansions to fleet and service; purchase of ferry vessels (that can 

be accommodated by existing facilities or new CE facilities); construction of small 

passenger shelters and information kiosks; small-scale/CE bus terminals and 

transfer points; public transit-human services projects and programs (including 

many Lifeline Transportation Program projects); ADA compliance; noise 

mitigation; landscaping; associated transit improvements (including 

bike/pedestrian access improvements); alternative fuel vehicles and facilities 

9. Minor Freight Improvements 

Systems:  Freight 

Types:  Construction of new, or improvements to existing, rest areas and truck weigh 

stations; improvements to existing freight terminals (not expansion) 

10.  Land Use 

Systems: Other 

Types: Land conservation projects; TOD housing projects 

11. Planning 

Systems: Other 

Types: Planning and research that does not lead directly to construction 

12. Emission Reduction Technologies  

Systems:  Other 
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Preservation 

13. Preservation/Rehabilitation 

Systems: Local Road, State Highway, Public Transit, Tollway, Freight 

Types: Pavement resurfacing and/or rehabilitation; bike/pedestrian facilities 

rehabilitation; non-pavement rehabilitation; preventive maintenance; emergency 

repair; bridge rehabilitation, replacement or retrofit with no new capacity; transit 

vehicle rehabilitation or replacement; reconstruction or renovation of transit 

buildings and structures; rehabilitation or reconstruction of track structures, track, 

and trackbed in existing rights-of-way; construction of new bus or rail 

storage/maintenance facilities (in industrial locations with adequate 

transportation capacity); modernization or minor expansions of transit structures 

and facilities outside existing right-of-way, such as bridges, stations, or rail yards; 

purchase of office and shop and operating equipment for existing facilities; 

purchase of operating equipment for vehicles, such as farebox, lifts, radios; 

purchase of support vehicles; toll bridge rehabilitation, replacement, or retrofit 

with no new capacity; freight track and terminal rehabilitation 

 

Operations 

14. Routine Operations and Maintenance  

Systems: Local Road, State Highway, Public Transit, Tollway 

Types: Routine patching and pothole repair; litter control, sweeping and cleaning; signal 

operations; communications; lighting; transit operations and fare collection; 

transit preventive maintenance; toll operations & fare collection 

 

B. INDIVIDUALLY LISTED PROJECTS 

Projects that do not fit into a programmatic category must be listed individually in the RTP-SCS. 

Project types that must be included individually are listed below:*  

 

Expansion 

1. New or extended roadway or highway (length greater than ¼ mile) 

2. New lane on existing roadway or highway (length greater than ¼ mile, includes auxiliary 

lanes) 

3. New bridge or expanded bridge capacity 

4. Road diet (length greater than ¼ mile) 

5. New interchange or interchange modification (with added capacity) 

6. New or extended fixed guideway (rail, BRT, ferry) 

7. New or expanded station or terminal (including parking facilities) 

8. Fleet/service expansion  

9. New or extended toll/express lane 

10. Lane conversion 

11. New toll bridge 

12. New or expanded freight terminal 

13. New or extended truck lanes (within urban areas) 

14. New trackage 

 

System Management 

15. Pricing program 
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16. Interchange modification (no additional capacity) 

17. Freight track reconfiguration 

 

*This list of project types is not necessarily exhaustive; any project that does not fall within a 

programmatic category must be identified individually in the RTP-SCS. 
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1. PROJECT TYPE & PROGRAM CATEGORIES MATRIX 

Field Description Requirements 

Project/Program Type 

Please select the primary project/program type, which 

can be considered as the primary mode, such as state 

highway or public transit. 

 

 

2. COMMITTED STATUS 

1. Is this project/program 100% funded through Local Funds? 

2. Does this project/program have a full funding plan? 

3. Will this project/program have a certified Environmental Impact Report (EIR) or Record of 

Decision for Environmental Impact Statement (EIS) by September 30, 2015? 

If yes to Question 1, project is “Committed.”  If yes to Questions 2 and 3, project is “Committed.” 

 

3. BASIC INFORMATION 

Field Description Requirements 

Project Title Please provide a brief title of the project/program.  The 

title should indicate what the project/program is and 

NOT what the project/program does.  

(i.e. Main Street Bus Rapid Transit (NOT Implement Bus 

Rapid Transit on Main Street) 

Text 

Project/Program 

Description 

Please provide a brief description of the 

project/program, including location, limits and scope of 

work.  This is where you can describe what the 

project/program does. 

(i.e., This project will implement BRT from City A to City 

B.  The project will operate along Main Street from Point 

A to Point B) 

Note:  large expansion projects will be asked to provide 

additional information to enable MTC staff to model the 

project. 

Text, 255 

characters 

max 

County Please select the county in which the project/program is 

located.  If the project/program is located in more than 

one county, please select “Regional.” 

Text 

Sponsor Agency Please identify the agency that is serving as 

project/program sponsor. 

Text 

Operating Agency Please identify the agency that will operate the facility 

once construction/procurement is complete. 

Text 

Implementing Agency Please identify the agency that will implement/construct 

the project/program. 

Text 
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4. COST 

Field Description Requirements 

Capital Cost (2017$) 
Please provide the estimated total 

cost of construction, including all 

phases leading up to construction.  

For non-construction 

project/programs, please provide the 

total cost of the project/program 

here. 

$, rounded up 

to the nearest 

$100,000 

 

Environmental / Design (2017$) 

Right-of-Way (ROW) (2017$) 

Construction (2017$) 

Rolling Stock (2017$) 

Operations & Maintenance Start (2017$) 
Please provide the estimated cost to 

operate and maintain the 

project/program from year of 

completion through 2040.  Enter a 

total cost, not an annual cost.  For 

non-construction project/programs, 

please enter $0. 

$, rounded up 

to the nearest 

$100,000 

 

Operations (2017$) 

Maintenance (2017$) 

Notes:   

1. Please contact the MTC staff if you have questions with how to convert your project/program’s 

cost into 2017$. 

2. All 2017$ cost values will be converted into the Year-of-Expenditure (YOE).  MTC defines the YOE 

as the midpoint of construction. 

Example:   YOE = [(Construction End – Construction Start) / 2 + Construction Start] or 

YOE = [(2025 – 2020) / 2 + 2020] = 2023 

 

5. ESTIMATED BENEFIT BY MODE 

Field Description Requirements 

Auto In addition to the primary project/program type, we would like to 

know if the project/program benefits other modes.  For example, a 

new transit facility might also include bike paths.  Please estimate the 

percentage of the project/program cost that can be attributed to 

each mode.  This is a rough estimate and will only be used for 

summary purposes. 

% of total 

cost 

Transit 

Bike 

Pedestrian 

Freight 
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6. SCHEDULE 

Field Description Requirements 

Certified Environmental Document Date 

This is the date that the FEIR/FEIS was 

certified.  This applies only to 

committed project/programs. 

Month & Year 

Capital Start Year Please provide the first year of 

project/program construction 

(actual/estimated).  For non-

construction project/programs, please 

provide the first year the 

project/program will be implemented. 

Year 
Environmental / Design 

Right-of-Way (ROW) 

Construction 

Rolling Stock 

Operations & Maintenance Start Year 
Please provide the first year of 

operations and maintenance costs 

(typically, the year after the 

construction is completed).  For non-

construction project/programs, please 

enter “0000.” 

Year Operations 

Maintenance 

 

7. MODELING 

Field Description Requirements 

Notes Please describe the project/program in greater detail than what you 

submitted in the Project/Program Description.  For roadway 

project/programs, we are looking for project extents and the number 

of lanes by type of lane (general purpose, HOV, HOT) before and after 

the project.  For transit project/programs, we are looking for project 

extents, frequency before and after the project, changes in parking, 

station location, and any transit priority infrastructure (such as 

dedicated lanes and signal priority) that would be implemented with 

the project.  For roadway and transit project/programs, we would also 

need to know what changes to bus routes that use the facility or 

support the new transit project would occur with the project. 

We acknowledge that describing a project in words is difficult.  Please 

upload supporting documentation, which might include maps, CAD 

drawings, or even model files in Cube format. 

Text 

Upload This input accepts zipped folders only.  Within the zipped folder, you 

can place any file type. 
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8. FUNDING 

Field Description Requirements 

Prior Funding 

Please indicate the total amount of funding 

(including federal, state, regional and local funds) 

that have been obligated or will have been obligated 

to this project/program prior to 2017. 

$ 

Committed Funding by 

Source 

Please input the amount of funding, by source 

(including federal, state, regional and local funds) 

from the drop down menu, that have been 

committed to this project/program subsequent to 

2017. 

$ 

Discretionary Funding by 

Source 

Please identify the potential fund sources and dollar 

amounts for any additional discretionary funds that 

are needed to complete the project/program’s full 

funding plan. 

 

OneBayArea Grant Please coordinate your requests with your CMA to 

identify the amount of funds that will be requested. 

Anticipated Local Discretionary Funds refers to 

revenues from possible new local/county revenue 

measures under consideration for implementation 

before the adoption of the Plan in 2017. 

$ 

RTIP $ 

Anticipated Local 

Discretionary Funds 
$ 

Regional Discretionary 

Funds 

Please identify your request for other regional 

discretionary funds. 
$ 

 

9. CONTACT 

Field Description Requirements 

First Name 

Please identify the project/program manager and their contact 

information. 

Text 

Last Name Text 

Title Text 

Phone Text 

Agency Text 

Email Text 
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Final List of Plan Bay Area Transportation Projects/Programs by County
July 17, 2013

*Amounts shown in millions of year of expenditure (YOE) dollars 

County RTPID Project  Total Cost 
 Committed 

Funding 
 Discretionary 

Funding 

Solano 21341
Construct new Fairfield/Vacaville multimodal train station for Capitol 
Corridor intercity rail service (Phases 1, 2 and 3)  $                    49  $                    49  $                     -   

Solano 22629
Construct new Vallejo Baylink Ferry Terminal (includes additional parking, 
upgrade of bus transfer facilities and pedestrian access improvements)  $                    76  $                    76  $                     -   

Solano 22632 Widen American Canyon Road overpass at I-80  $                    12  $                    12  $                     -   

Solano 22634
Construct an adjacent 200-space, at-grade parking lot at the Vacaville 
Intermodal Station (Phase 1)  $                    13  $                    13  $                     -   

Solano 22794

Improve Curtola Transit Center, includes 420 space parking structure and 
transit plaza on existing park and ride lot, auto/carpool pick-up and 
circulation improvements  $                    18  $                    12  $                      6 

Solano 22795
Improve Fairfield Transportation Center, includes 1,000 additional parking 
spaces  $                    34  $                    12  $                    22 

Solano 22985 Implement transit hub in the Benicia Industrial Park  $                      1  $                      1  $                     -   

Solano 94151 Construct 4-lane Jepson Parkway from Route 12 to Leisure Town Road at I-80  $                  191  $                  144  $                    47 
Solano 98212 Expand bicycle and pedestrian facilities  $                      5  $                     -    $                      5 

Solano 230311 Widen and improve Peterson Road with the addition of a truck-stacking lane  $                      2  $                      2  $                     -   

Solano 230313
Improve interchanges and widen roadways serving Solano County 
Fairgrounds, including Redwood Parkway  $                    96  $                    93  $                      3 

Solano 230322

Rebuild and relocate eastbound Cordelia Truck Scales Facility (inclues a new 4-
lane bridge across Suisun Creek and new ramps at eastbound Route 12 and 
eastbound I-80)  $                  104  $                  104  $                     -   

Solano 230326
Improve I-80/I-680/Route 12 Interchange (Phase 1), includes widen I-80 and I-
680 and improve direct freeway to freeway connections  $                  578  $                  347  $                  231 

Solano 230468

Provide auxiliary lanes on I-80 in eastbound and westbound directions from I-
680 to Airbase Parkway,  add eastbound mixed-flow lane from Route 12 East 
to Airbase Parkway, and remove I-80/auto Mall hook ramps and C-D slip 
ramp  $                    52  $                     -    $                    52 

Solano 230558 Provide Lifeline transit service countywide  $                    50  $                     -    $                    50 

Solano 230590 Widen Railroad Avenue on Mare Island to 4-lanes from G Street to Route 37  $                      5  $                      5  $                     -   

Solano 230635 Improve Vacaville Intermodal Station (Phase 2), inlcudes parking garage  $                    11  $                      3  $                      9 

Solano 240210

Implement I-505/Vaca Valley Parkway interchange improvements (includes 
widening southbound off-ramp at Vaca Valley Parkway, widening Vaca Valley 
Parkway to provide protected left turn pockets, and signalization of the 
southbound ramp intersection)  $                      2  $                      2  $                     -   

Solano 240213

Implement I-80/Lagoon Valley Road interchange improvements (includes 
widening existing overcrossing from 2 to 4 lanes, widening the westbound 
ramp and intersection, widening and realigning the eastbound ramps, and 
signalization of both eastbound and westbound ramp intersections)  $                    10  $                    10  $                     -   

Solano 240313
Benicia Intermodal Facilities Project: Construct transit intermodal stations at 
Mliitary West and West 14th, and Military West and First Street  $                      3  $                      3  $                     -   

Solano 240556 Enhance bicycle and pedestrian facilities  $                      1  $                     -    $                      1 
Solano 240558 Rehabilitate bicycle and pedestrian facilities  $                      1  $                     -    $                      1 
Solano 240559 Improve ADA access at existing intercity transit centers  $                      1  $                     -    $                      1 

Solano 240572

Enhance transit information services (includes adding GPS devices and 
tracking hardware and software to all buses, and display media to bus 
stations)  $                      1  $                     -    $                      1 

Solano 240573 Install security cameras and monitoring equipment at Solano transit stations  $                      1  $                     -    $                      1 
Solano 240575 Rehabilitate major transit centers in Solano County  $                      2  $                     -    $                      2 
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Final List of Plan Bay Area Transportation Projects/Programs by County
July 17, 2013

*Amounts shown in millions of year of expenditure (YOE) dollars 

County RTPID Project  Total Cost 
 Committed 

Funding 
 Discretionary 

Funding 
Solano 240576 Replace existing transit fleet  $                    10  $                     -    $                    10 
Solano 240578 Transit maintenance  $                    50  $                     -    $                    50 

Solano 240593 Implement safety improvements to state highways in Solano County  $                      1  $                     -    $                      1 

Solano 240594

Implement enhancements on highways in Solano County (includes 
landscaping, soundwalls, gateways, multi-modal enhancements, and 
hardscaping)  $                     -    $                     -    $                     -   

Solano 240595
Modify interchanges to improve operations, safety, multi-modal access, and 
improve signal timing  $                      1  $                     -    $                      1 

Solano 240596
Conduct corridor studies of Solano highways and freeways and install non-ITS 
performance measures  $                      3  $                     -    $                      3 

Solano 240599 Rehabilitate local bridges  $                      1  $                     -    $                      1 
Solano 240600 Local streets and roads operations and maintenance  $               1,165  $               1,112  $                    53 

Solano 240601 Implement Solano County's local air quality and climate protection strategies  $                      3  $                     -    $                      3 

Solano 240602
Implement ridesharing measures (includes ridematching, vanpool services, 
and commute trip planning/consulting)  $                    14  $                     -    $                    14 

Solano 240604 Implement local parking management programs  $                      1  $                     -    $                      1 
Solano 240605 Implement Solano County's Safe Routes to School program  $                    28  $                     -    $                    28 
Solano 240606 Implement Solano County's Safe Routes to Transit program  $                      7  $                     -    $                      7 

Solano 240608
Provide transit service to seniors and individuals with disabilities (separate 
from Lifeline)  $                    28  $                     -    $                    28 

Solano 240609
Rehabilitate transit guideways (includes docking facilities and channel 
maintenance for WETA ferries)  $                      1  $                     -    $                      1 

Solano 240610 Local transportation planning and public outreach efforts  $                     -    $                     -    $                     -   
Solano 240719 Transit Operations Support  $                      1  $                     -    $                      1 
Solano 240720 Local Road Safety  $                      3  $                     -    $                      3 
Solano 240721 Maintain state highways in Solano County  $                      5  $                     -    $                      5 

Solano 240722
Implement Solano County's regional air quality and climate protection 
strategies  $                      5  $                     -    $                      5 

Solano 240739 Dredge Channel to Port of Stockton  $                    18  $                    18  $                     -   
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ATTACHMENT C 

UNIFIED PROJECT LIST – June 2015 

 

CTP  ID Agency Location / Title Description Project 
Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source: 

             
09CTP 
001 

Benicia I-680/Lake Herman Road 
Interchange 

Install traffic signals and 
construct interchange 
improvements at I-680/Lake 
Herman Road. This is a Route of 
Regional Significance. 

Vision  No Benicia 
Business Park 
EIR 

09CTP 
007 

Benicia I-680/Bayshore/ Industrial 
Interchange Connections 

Install traffic signals and related 
traffic control and circulation 
improvements.  This is a Route 
of Regional Significance. 

 Vision No  Benicia 
Business Park 
EIR 

09CTP 
010 

Benicia Columbus Parkway 
Reliever Route (I-780 to 
City Limits)  AGENCY 
PRIORITY PROJECT 

Widen Columbus Parkway from 
2 to 4 lanes from I-780 to the 
City Limits with Vallejo.  This is 
a Route of Regional 
Significance.  
Design to start FY 2015-2016 
with improvements in FY 
2016-2017. Estimated cost 
$710,000. 

 Vision  No Benicia TIF 

09CTP 
014 

Benicia Bike and Walkway 
Connections for Bay Trail 
and Ridge Trail 

Construct continuous bike and 
sidewalk facilities from the 
Benicia-Martinez Bridge to the 
Arsenal, including Clocktower 
and Camel Barn, and through the 
city to connect to trail segments 
in Vallejo and Solano County. 

 Vision  No STA 
Countywide 
Bicycle and 
Pedestrian Plans 
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CTP  ID Agency Location / Title Description Project 
Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source: 

09CTP 
015 

Benicia Bay Trail Shoreline 
Connections Between 
Vallejo and the Benicia 
Bridge 

Remove gaps, expand existing 
Bay Trail Shoreline from Vallejo 
to the Benicia Bridge. 

 Vision  No San Francisco 
Bay Trail Plan 

09CTP 
013 

Benicia New Transfer/Park-n-
Ride Facilities 

Construct new facilities at   a) 
First St./Downtown (Rte. 78), 
(Design)  b) Military at 
Southampton Rd. (Rte. 78), 
(Design) and  c)  intersection of 
Park Rd./Industrial Way (Rte. 
40) (Planned).  These are 
Transit Facilities of Regional 
Significance. May include local 
and express bus and park-and-
ride.  These are RM-2 funded 
facilities. 

 a) and b) 
completed and 
c) underway 
and completed 
end of 2015. 

 No  

09CTP 
238 

Benicia Construct Benicia 
Intermodal Transportation 
Station 

Construct new multi-modal 
transportation center in I-
680/Lake Herman Road area.  
May include local and express 
bus bays and park-and-ride 
facilities.  This is a Transit 
Facility of Regional 
Significance.  

  Vision No Private 
development 
proposal 

 Benicia Citywide Bike Path 
Improvements per 
General Plan 

Construct bike path 
improvements per General Plan.  

Vision Yes Benicia General 
Plan 

 Benicia Citywide Walkway 
Improvements per 
General Plan 

Construct walkway 
improvements per General Plan 

Vision Yes Benicia General 
Plan 

 Benicia Citywide Traffic Calming 
Improvements 

Construct citywide traffic 
calming improvements  

Vision Yes Benicia General 
Plan 
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CTP  ID Agency Location / Title Description Project 
Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source: 

09CTP 
120 

Benicia First Street and 
Waterfront 

Construct ferry terminal and 
support facilities at end of First 
Street to provide direct ferry 
service to San Francisco Ferry 
Terminal.  

 Vision No Pending Water 
Transportation 
Plan 

09CTP 
011 

Benicia Park Road (Adams to 
Oak) Bike/Pedestrian 
Pathway Improvements 

Construct pedestrian or Class I 
bike/ped facility from Benicia 
Bridge to City facilities. 

 Vision  No STA 
Countywide 
Pedestrian Plan 

09CTP 
012 

Benicia First Street Streetscape 
Project 

Construct bicycle and pedestrian 
friendly improvements on First 
Street/Benicia Main Street.  This 
is a Route of Regional 
Significance. 

 Vision  No STA 
Countywide 
Pedestrian Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source 

             
09CTP 212 Dixon I-80/Pedrick Rd. 

Interchange 
Construct overcrossing and 
ramp improvements.  This is a 
Route of Regional 
Significance. 

Vision No None identified 

09CTP 213 Dixon I-80/SR 113 Interchange Construct overcrossing and 
ramp improvements.  This is a 
Route of Regional 
Significance. 

Vision No None identified 

09CTP 214 Dixon I-80/Pitt School Rd. 
Interchange 

Construct overcrossing and 
ramp improvements.  This is a 
Route of Regional 
Significance. 

Vision No None identified 

09CTP 215 Dixon I-80/West A St. 
Interchange 

Construct overcrossing and 
ramp improvements.  This is a 
Route of Regional 
Significance. 

Vision No None identified 

09CTP 216 Dixon SR 113 relocation to 
Kidwell Road 
interchange 

Relocate SR 113 out of the 
Dixon City Limits on the 
Midway-Kidwell Road 
alignment.  This is a Route of 
Regional Significance. This 
project is an option identified in 
the SR 113 MIS. 

Vision  No STA SR 113 
MIS 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source 

09CTP 217 Dixon Parkway Blvd 
Overcrossing 
 
AGENCY PRIORITY 
PROJECT 

Construct a new overcrossing of 
the UPRR tracks, connecting 
Parkway Boulevard and Pitt 
School Road, includes 2 travel 
lanes in each direction plus 
Class I bike/ped facility. This is 
a Route of Regional 
Significance. 
At the right-of-way acquisition 
stage but dependent on 
development. 

Design 
 

No None identified 

09CTP 218 Dixon Vaughn Road Railroad 
Bypass Project 

Construct a four-lane bypass 
route of Vaughn Road to 
connect to Pedrick Road without 
crossing the UPRR tracks. This 
is a Route of Regional 
Significance. 

Vision No None identified 

09CTP 222 Dixon Pedrick Road 
Overcrossing 

Provide a grade separated over 
crossing of the Union Pacific 
Railroad tracks at Pedrick Road.  
Project includes 2 travel lanes in 
each direction plus Class I 
bike/ped facility.  This is a 
Route of Regional 
Significance. 

Vision No None identified 

09CTP 223 Dixon Downtown Dixon 
Streetscape Project 
(Phases 3 & 4) 

Complete landscaping and 
pedestrian improvements in A 
Street/1st Street/Railroad track 
area in downtown Dixon.  This 
is a Route of Regional 
Significance. 

Vision No None identified 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source 

09CTP 225 Dixon I-80 corridor Park-n-
Ride lots 

Construct new park and ride lots 
adjacent to I-80 at the following 
locations:  a) West A Street  b) 
SR 113  c) Pedrick Road 

Vision No  

09CTP 226 Dixon Downtown Dixon Multi-
Modal Rail Station/ 
Transportation Center 

Construct a Capitol Corridor 
passenger train station in 
downtown Dixon and obtain a 
Capitol Corridor service 
commitment.  This is a Transit 
Facility of Regional 
Significance.  

Vision 
West B Street  

No Solano Rail 
Facilities Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source: 

09CTP 189 Fairfield I-80/West Texas St 
Ramp Improvement 
 
AGENCY PRIORITY 
PROJECT 

Reconfigure I-80 Eastbound Off 
Ramp to West Texas Street and 
Fairfield Transportation Center. 
Improve transit, pedestrian, and 
bicycle access to Transit center 
with direct connection to Linear 
Park Trail.  This area is one of 
the county’s PDAs. This is a 
Route of Regional 
Significance.

Designed 

No 

Fairfield General 
Plan 

09CTP 174 Fairfield Manuel Campos Pkwy 
from Mystic Drive to 
Peabody Rd. 

Construct the remaining 
segment of the Manuel Campos 
Parkway, including a new 
segment from Mystic Drive to 
Dixon Hill Road and additional 
lanes from Dixon Hill Road to 
Peabody Road. 
This is a Route of Regional 
Significance.

Designed 

No 

Fairfield General 
Plan  

09CTP 181  Fairfield SR 12 and Beck Avenue 
Interchange 

Replace the existing SR 
12/Beck at-grade intersection 
with a new grade-separated 
interchange.  This is a Route of 
Regional Significance.

Vision 

No 

I‐80/ I‐680/ SR‐12 
Interchange Plan 

09CTP 182  Fairfield SR 12 and Pennsylvania 
Avenue Interchange 

Replace the existing SR 
12/Pennsylvania at-grade 
intersection with a new grade-
separated interchange. This is a 
Route of Regional 
Significance.

Vision 

No 

I‐80/ I‐680/ SR‐12 
Interchange Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project Source: 

09CTP 184 Fairfield Linear Park Path Complete a Class I 
bicycle/pedestrian pathway from 
Solano Community College to 
northeastern Fairfield.  The 
section between Solano 
Community College and Clay 
Bank Rd. has been largely 
completed. 

Initiated 

No 

Fairfield General 
Plan; STA 
Countywide Bike 
Plan  

09CTP 195 Fairfield  ADA Access at bus 
facilities 

Bring existing facilities into 
compliance with federal ADA 
and CCR Title 24.  
Improvements being completed 
in phases as funding permits 

Initiated 

No 

Fairfield General 
Plan  

09CTP 193 Fairfield Expand Fairfield 
Transportation Center 
 
AGENCY PRIORITY 
PROJECT 

Phased expansion of parking 
facilities at the FTC to include a 
600 car parking structure with 
the potential of adding an 
additional 600 car parking 
structure, for a total of 1,200 
additional parking spaces.  The 
site currently serves as a 
regional park-and-ride lot and 
bus station for express and local 
services.  This is a Transit 
Facility of Regional 
Significance.

Initiated 

No

Fairfield General 
Plan  
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Source of 
Project: 

             
09CTP 
041 

Solano 
County 

Replace or rehabilitate 
existing deficient County 
bridges 

Deficient bridges need to be replaced or 
rehabilitated on a timely basis to keep 
them safe and adequate to handle traffic 
demands. 

Ongoing 

No 

Solano 
County 
Capital 
Improveme
nt Plan (CIP) 

09CTP 
034 

Solano 
County 

I-80 and SR 37 – 
Fairgrounds 
 
AGENCY PRIORITY 
PROJECT 

Improve Fairgrounds Drive and 
Redwood Parkway, including the 
Redwood Parkway – I-80 Interchange, 
from SR 37 to Redwood Parkway.  A 
Project Study Report for the project is 
complete.  This is a Route of Regional 
Significance 

Initiated – 
environmentally 
cleared, 
initiating design 

No 

 None 
Identified 

09CTP 
035 

Solano 
County 

Widen Peabody Road from 
2 to 4 lanes 

Widen Peabody Road to 2 lanes in each 
direction, plus a Class 2 bike/ped facility.  
This is a Route of Regional 
Significance. 

Vision 

No 

Fairfield 
Train 
Station 
Specific Plan 

09CTP 
036 

Solano 
County 

Improve the County Routes 
of Regional Significance 

Construct improvements to various 
County roads, including Lake Herman 
Road, Lopes Road, Lyon Road, 
McCormack Road, Midway Road, 
Pedrick Road, Lewis Road, Fry Road, 
Meridian Road and McCory Road.   
This is a Route of Regional 
Significance.

Ongoing 

No 

Solano 
County CIP 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Source of 
Project: 

             
 Solano 

County 
Suisun Valley Farm to 
Market project 
 
AGENCY PRIORITY 
PROJECT 

Construct a Class II bicycle lane loop 
and pedestrian improvements on various 
roads in the Suisun Valley as part of the 
Farm to Market program, including 
Suisun Valley Road, Rockville Road, 
Mankas Corner Road, Abernathy Road, 
and Ledgewood Road. 
Project is undergoing environmental 
review. 

Initiated 

Yes 

Solano 
County 
General 
Plan / 
Suisun 
Valley 
Strategic 
Plan / STA 
Countywide 
Bicycle/Ped
estrian Plan 

09CTP 
039 

Solano 
County 

I-80 - Pedrick Road – 
Tremont Road – Kidwell 
Road area 

Construct various transportation 
improvements to accommodate projected 
increasing traffic in the north Dixon 
limited industrial area.   
This is a Route of Regional 
Significance. 

Vision 

No 

General 
Plan / 
Northeast 
Dixon 
Agricultural 
Services 
Area Plan  

09CTP 
040 

Solano 
County 

Increase funding for 
maintenance and 
improvement of the County 
road system 

Seek new transportation funding to 
address a lack of adjustment for inflation 
in the gas tax since 1995, which has 
significantly reduced the effective 
funding for road maintenance and 
improvement activities.  

Vision 

No 

Legislative 
platforms 
for STA & 
Solano 
County 

09CTP 
054 

Solano 
County 

Dixon to Vacaville Bike 
Route 

Construct a Class 2 bike route connection 
from Vacaville to Dixon, along Hawkins 
Road.  
Construction expected in 2015. 

Designed 

No 

STA 
Countywide 
Bicycle/ 
Pedestrian 
Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Source of 
Project: 

             
 Solano 

County 
Putah Creek Road Bike 
Route 
 
AGENCY PRIORITY 
PROJECT 

Construct Class II bike lanes along both 
sides of Putah Creek Road from Winters 
Road to Stevenson Road Bridge/County 
line. 
Phase I of construction in 2016 

Initiated,  

Yes 

CIP, STA 
Countywide 
Bicycle Plan 

09CTP 
057 

Solano 
County 

Green Valley active 
transportation network 

Construct bicycle, pedestrian, and 
landscaping improvements throughout 
the middle Green Valley area. 

Vision 

No 

Solano 
County 
General 
Plan / 
Middle 
Green 
Valley 
Specific Plan 

09CTP 
059 

Solano 
County 

Cordelia Hills Sky Valley 
open space and trail project 

Purchase open space and construct multi-
use paths and trails.   Connect open space 
to McGary Road or other segment of the 
regional bike network. 
ROW acquisition is expected in 2016. 

Initiated 

No 
 

STA 
Countywide 
Bicycle/ 
Pedestrian 
Plan 

09CTP 
052 

Solano 
County 

TDA Article 8 share to STA 
2018 to provide county-wide 
service  

Ensure Solano County pays its fair share 
of transit costs, but not more, for transit 
services provided to the unincorporated 
area. 

Ongoing 

No 

STA Consoli‐
dated 
Transportati
on Service 
Agency 
(CTSA)  

 Solano 
County 

Support STA in Phase II 
non-ambulatory service in 
Solano County 

Support STA’s program to provide non-
ambulatory service to residents in all of 
Solano County through the New 
Freedom Grant 

Vision 

Yes 

STA CTSA 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Source of 
Project: 

             
 Solano 

County 
Midway Road – Porter Road 
– Pitt School Road 
connector improvements 
 
AGENCY PRIORITY 
PROJECT

Intersection and roadway improvements 
to connect City of Dixon with Midway. 
Supported by City of Dixon.  
The project is environmentally cleared. 

Vision  

Yes 

Solano 
County CIP 

 Solano 
County 

English Hills 
bicycle/pedestrian path 

Construct a buffered bicycle/pedestrian 
path in the English Hills Rd area 

Vision 

Yes 

STA 
Countywide 
Bicycle Plan 
and 
Pedestrian 
Plan 

 Solano 
County 

Suisun Valley Road – Napa 
bicycle path connector 

Construct bicycle paths along Suisun 
Valley Road to connect bike paths in the 
Suisun Valley area to Napa County 

Vision 

Yes 

STA 
Countywide 
Bicycle Plan  
and 
Pedestrian 
Plan 

 Solano 
County 

Cordelia Road / UPRR 
Crossing  Reopening 

Complete improvements to Cordelia 
Road at Hale Ranch Road.  
Improvements are more than 50% 
complete. 

Design 

Yes 

Solano 
County CIP 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
 Suisun 

City 
Driftwood Drive - Safe 
Route to School Project 
  
AGENCY PRIORITY 
PROJECT 

Construct a Class I pedestrian/bicycle 
path and various improvements along 
Driftwood Drive from Marina Boulevard 
to Josiah Circle, as well as along the east 
side of Josiah Circle north of Driftwood 
Drive.  This path connects to the Grizzly 
Island Trail and fronts the Crystal Middle 
School.   

Initiated Yes  2012 
Countywide 
Bike Plan 
and 
Countywide 
SR2S Plan 

09CTP 
073 

Suisun 
City 

McCoy Creek Trail - Phase 
II - Bicycle & Pedestrian 
Path  

Extend the existing McCoy Creek Trail 
along the canal tops to the City limit 
bordering Fairfield at E. Railroad 
Avenue.  This is a Safe Route to School 
project. 

Vision No  2012 
Countywide 
Bike Plan  
and  2012 
Countywide 
Pedestrian 
Plan 

 Suisun 
City 

Pedestrian/Bicycle 
Overcrossing over UPRR 
Tracks 
 

Extend the McCoy Creek trail into 
Fairfield via a grade-seprated 
pedestrian/bicycle overcrossing over 
Railroad Avenue, the railroad tracks, and 
the existing soundwall.  This will 
connect to an existing Class I 
pedestrian/bicycle trail in Fairfield.  This 
is a Safe Route to School project. 

Vision No  2012 
Countywide 
Bike Plan 
and 
2012 
Countywide 
Pedestrian 
Plan 

 Suisun 
City 

Lotz Way Improvements - 
Bicycle & Pedestrian Path 
 
AGENCY PRIORITY 
PROJECT 

Construct a Class I pedestrian/bicycle 
path along Lotz Way from Marina 
Boulevard to the Train Depot on Main 
Steet.   

Vision Yes  2012 
Countywide 
Bike Plan 
and 
2012 
Countywide 
Pedestrian 
Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
 Suisun 

City 
Lawler Ranch Subdivision 
Bikeway  
 
AGENCY PRIORITY 
PROJECT 

Construct a Class I pedestrian/bicycle 
trail along the south side of the Lawler 
Ranch Subdivision, starting on Anderson 
Drive at Crescent Elementary then along 
the south side of the Lawler Ranch 
Subdivision/Lawler Ranch Parkway to 
the intersection of Highway 12 and 
Walters Road.  . 

Vision Yes  2012 
Countywide 
Bike Plan 
and 2012 
Countywide 
Pedestrian 
Plan 
 

 Suisun 
City 

Local Streets and Roads 
Improvements 

Construct residential, arterial and 
connector roadway improvements. 

Initiated Yes  Suisun City’s 
2035 
General Plan 

 Suisun 
City 

Grade Crossing at UPRR 
Tracks on Main Street 

Restore an at-grade crossing of the 
railroad tracks to connect downtown 
Suisun City with downtown Fairfield. 

Vision Yes  2012 
Countywide 
Pedestrian 
Plan and 
2012 
Countywide 
Pedestrian 
Plan 

 Suisun 
City 

Grizzly Island Trail –  
Phase II 

Extend the Grizzly Island Trail east 
along the south side of Highway 12 from 
Grizzly Island to Walters Road. 

Vision Yes  2012 
Countywide 
Bike Plan  
and 2012 
Countywide 
Pedestrian 
Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
 Suisun 

City 
Suisun Marsh 
Pedestrian/Bicycle Path 

Construct a Class I pedestrian/bicycle 
path along the Suisun Marsh. 

Vision Yes  2012 
Countywide 
Bike Plan 
and 2012 
Countywide 
Pedestrian 
Plan 

 Suisun 
City 

Old Town Streetscape 
Improvements 

Eliminate user obstructions in sidewalks; 
provide other sidewalk improvements; 
upgrade ADA-compliant curb ramps; 
install pedestrian level street lighting; 
install trees suitable for use adjacent to 
sidewalks; install roadway signage and 
striping; and install wayfinding signs and 
other signs. 

Vision Yes  2012 
Countywide 
Pedestrian 
Plan and 
2012 
Countywide 
Pedestrian 
Plan 

 Suisun 
City 

Sunset Avenue Widening at 
UPRR Tracks 

Widen and improve the roadway, 
including the pedestrian/bicycle crossing 
on Sunset Avenue at the UPRR tracks 
that separate Suisun City from Fairfield.  
This is a Route of Regional 
Significance.

Vision Yes  2012 
Countywide 
Pedestrian 
Plan 

 Suisun 
City 

Bella Vista Drive Path Gap 
Closure to the McCoy Creek 
Trail 

Construct a Class 1 pedestrian/bicycle 
path from the westerly terminus of Bella 
Vista Drive along the canal bank to the 
west to connect to the McCoy Creek 
Trail. 

Vision Yes  2012 
Countywide 
Bike Plan 
and 2012 
Countywide 
Pedestrian 
Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
 Suisun 

City 
Humphrey Drive Bike/Ped 
Trail from Laurel Creek to 
Old Railroad Avenue 

Construct a ClassI pedestrian/bicycle 
trail along the canal bank of the 
Humphrey Ditch from the McCoy Creek 
Trail to E. Railroad Avenue.  The 
Humphrey Ditch is located along the east 
side of Humphrey Drive. 

Vision Yes  2012 
Countywide 
Bike and 
2012 
Countywide 
Pedestrian 
Plan 

 Suisun 
City 

Cordelia Road West of Old 
Town 

Widen Cordelia Road from one lane in 
each direction to multi-lanes in each 
direction.   
This is a Route of Regional 
Significance. 

Vision Yes  Suisun City’s 
2015 CTP List 

 Suisun 
City 

Pedestrian Bridge over 
Highway 12 at Marina 
Boulevard 

Construct a grade-separated 
pedestrian/bicycle overpass over 
Highway 12 at Marina Boulevard. 

Vision Yes  Suisun City’s 
2015 CTP List 

 Suisun 
City 

Highway 12 Corridor 
Improvements  

Construct improvements within the 
Highway 12 Corridor from Pennsylvania 
Avenue to Walters Road.   
This is a Route of Regional 
Significance. 

Vision Yes  SR12 
Corridor 
System 
Managemen
t Plan 

 Suisun 
City 

Civic Center Boulevard 
Roadway Gap Closure to 
Marina Circle 

Extend Civic Center Boulevard from its 
southern terminus to the south to connect 
to Marina Circle. 

Vision Yes  Suisun City’s 
2015 CTP List 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
 Suisun 

City 
New Road within 
Petersen/Johnson Parcels 

Construct a roadway through the 
currently empty parcels located east of 
Walters Road between Highway 12 and 
Petersen Road.  This extension may 
include an east-west segment connecting 
to Walters Road, as well as a north-south 
segment connecting to Petersen Road. 

Vision Yes  Suisun City’s 
2015 CTP List 

 Suisun 
City 

Extension of the North 
Basin Pedestrian/Bicycle 
Path to Marina Circle 

Extend the North Basin 
pedestrian/bicycle path to Marina Circle. 

Vision Yes  2012 
Countywide 
Bike Plan 
and 2012 
Pedestrian 
Plan 

 Suisun 
City 

Main Street Alley 
Improvements 

Construct improvements to the alley that 
runs parallel to and west of Main Street 
from Spring Street to Common Street. 

Initiated Yes  Suisun City’s 
2015 CTP List 

 Suisun 
City 

Highway 12 Widening Widen and improve Highway 12.  
This is a Route of Regional 
Significance 

Vision Yes  SR12 
Corridor 
System 
Manage‐
ment Plan 
and 2012 
SR12 
Comprehen‐
sive 
Evaluation 
and Corridor 
Manage‐
ment Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 
061 

Suisun 
City 

Main Street Improvements 
(Phase 2) 

Pavement, curb, sidewalk and utility 
enhancements along Main Street from 
Morgan Street to Highway 12.  A portion 
of this project is funded by ARRA.   
This is a Route of Regional 
Significance.

Initiated No  2012 
Countywide 
Pedestrian 
Plan 

09CTP 
060 

Suisun 
City 

Cordelia Rd. from I-680 to 
SR 12 

Widen Cordelia Road from 2 lanes to 4, 
plus Class 2 bike lanes, from 
Pennsylvania Avenue to Lopes Road.  
This is a multiphase project.   
This is a Route of Regional 
Significance.

Vision No  Suisun City’s 
2015 CTP List 

 Suisun 
City 

Pennsylvania Avenue 
Widening 

Widen Pennsylvania Avenue from 
Highway 12 to Cordelia Road.   
This is a Route of Regional 
Significance. 

Vision Yes  Suisun City’s 
2015 CTP List 

09CTP 
075 

Suisun 
City 

Railroad Avenue Widening 
and Realignment (Middle 
and East Segment) 

Widen and reconstruct Railroad Avenue 
from Sunset Avenue to Humphrey Drive 
to a 3-lane arterial with Class 2 bike 
lanes.  Realign and widen Railroad 
Avenue from Humphrey Drive to East 
Tabor Avenue with new intersection at 
East Tabor Avenue and Olive Street.  
This is a multi-phase project.   
This is a Route of Regional 
Significance.

Vision No  Suisun City’s 
2015 CTP List 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 
076 

Suisun 
City 

Railroad Avenue Extension 
(West Segment) 

Extend Railroad Avenue from Marina 
Boulevard to the Main Street/Highway 
12 westbound On-Ramp and make a 
signalized intersection at Main St/Hwy 
12 On-Ramp.   
This is a Route of Regional 
Significance.

Vision No  Suisun City’s 
2035 
General Plan 

 Suisun 
City 

Buena Vista Avenue 
Extension Railroad Avenue 
Extension Project. 

Extend Buena Vista Avenue from 
Marina Boulevard through the 30-acre 
site which is located northwest of 
Highway 12 and Marina 
Boulevard.  This roadway extension will 
connect to the Railroad Avenue 
Extension project on the west end of the 
City. 

Vision Yes  Suisun City’s 
2015 CTP List 

 Suisun 
City 

Highway 12 Overpass at 
Pennsylvania Avenue 

Construct a grade-separated overpass 
over Highway 12 at Pennsylvania 
Avenue 

Vision Yes  2001 
Highway 12 
Major 
Investment 
Study 

 Suisun 
City 

Highway 12 Flyover to 
West Street 

Construct an off-ramp/flyover from 
Highway 12 at Pennsylvania Avenue to 
Old Town Suisun over the UPRR 
railroad tracks. 

Vision Yes  SR12 
Corridor 
System 
Manage‐
ment Plan 

09CTP 
077 

Suisun 
City 

Downtown Suisun City 
Bypass Road 

Construct a 2 lane new arterial from 
Cordelia Road to Spring Street.  The 
roadway is a part of the Suisun City 
downtown specific plan.  

Vision No  Suisun City’s 
2015 CTP List 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 
066 

Suisun 
City 

Travis AFB South Gate 
Project & Petersen Road 
Pedestrian/Bike Path 

Widen Petersen Road from Walters Road 
to the Travis AFB South Gate.  This 
project includes constructing a Class I 
pedestrian/bicycle path to the Suisun 
City Sports Complex.   
This is a Route of Regional 
Significance. 

Vision No  Suisun City’s 
2015 CTP List 

09CTP 
070 

Suisun 
City 

Rail Station Improvements Construct general enhancements to the 
Suisun-Fairfield Train Station including 
improvements to the facility, new 
additional bicycle lockers, corridor 
signage, traffic modifications, & rider 
experience improvements.  Develop a 
station master plan consistent with the 
City’s planned PDA for the area.  
This is a Transit Facility of Regional 
Significance. 

Designed No  2012 
Countywide 
Pedestrian 
Plan 

09CTP 
072 

Suisun 
City 

Kellogg Street Waterfront 
Improvements 

Construct street improvements necessary 
to facilitate economic development at the 
Southern Waterfront area. 

Vision No  2012 
Countywide 
Pedestrian 
Plan 

09CTP 
068 

Suisun 
City 

Park-and-Ride Lot 
Landscape Project 

Periodically replace, upgrade and modify 
landscaping/irrigation at existing Suisun 
City Park-and-ride lot.  

Vision No  Suisun City’s 
2015 CTP List 

09CTP 
062 

Suisun 
City 

Improve and provide 
additional bus shelters 

Install solar bus shelters to bus stops as 
needed.  Install additional bus shelters 
with solar.  Managed by FAST. 

Initiated No  Suisun City’s 
2015 CTP List 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 
064 

Suisun 
City 

Provide direct bus 
connections to rail station 

Provide additional direct bus connections 
to rail station as warranted.  Managed by 
FAST. 

Vision No  Suisun City’s 
2015 CTP List 

09CTP 
071 

Suisun 
City 

Union Pacific Railroad 
Sound Walls 

Construct sound walls along railroad 
tracks between tracks and the common 
property line with the City, as well as 
along future developments as needed. 

Vision No  Suisun City’s 
2015 CTP List 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 
084 

Vacaville I-505 SB/Vaca Valley 
Parkway 

Widen the SB off ramp at Vaca Valley 
Parkway and widen Vaca Valley 
Parkway to provide protected left turn 
pockets.  Signalize the SB ramp 
intersection.  This is a Route of Regional 
Significance. 

Vision  No Vacaville 
General 
Plan and 
Transport-
ation 
Impact Fee 

09CTP 
083 

Vacaville I-80/California Drive 
Extension and Overcrossing 

Extend California Drive as 4-lane arterial 
from Marshall Road to Pena Adobe 
Road.  Construct new 4-lane 
overcrossing @ I-80 with no freeway 
connections. This is a Route of Regional 
Significance. 

Vision No Vacaville 
General 
Plan and 
Transport-
ation 
Impact Fee 

09CTP 
085 

Vacaville I-505/Vaca Valley Pkwy 
Interchange. 

Widen the existing overcrossing to 3 
lanes in each direction with protected 
turn pockets.  Modify existing spread 
diamond to provide partial cloverleaf 
design.  New bridge to accommodate 
pedestrian and Class 2 bicycle facilities.  
This is a Route of Regional Significance. 
This project will likely be needed in the 
next 5 years.  Will consider initiating 
pre-design studies in next 2 years.  May 
eliminate need for 09CTP084. 

Vision No Vacaville 
General 
Plan and 
Transport-
ation 
Impact Fee 

09CTP 
088 

Vacaville Midway Rd. (Putah South 
Canal to I-80) 

Widen Midway Rd. in both directions to 
provide a 4-lane, un-divided arterial. 
This is a Route of Regional Significance. 

Vision Yes Vacaville 
General 
Plan  
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 
109 

Vacaville Ulatis Creek Bike Facilities Construct Class 1 off-street bike path, 
and Class 2 bike lanes at various 
locations along Ulatis Creek from Vaca 
Valley Rd to Leisure Town Rd.  Various 
segments are either Planned or 
Preliminary Design (depending upon 
location).  The remaining segment that is 
an alternate modes funding priority for 
Vacaville is from I-80 to Allison Drive. 

Initiated No Vacaville 
General 
Plan  

09CTP 
110 

Vacaville Alamo Creek Bike Facilities Construct Class 1 off-street bike path, 
and Class 2 bike lanes at various 
locations along Alamo Creek from No. 
Alamo Dr. to Leisure Town Rd. Various 
segments are either Planned or 
Preliminary Design (depending upon 
location). 
This is complete from Marshall to Nut 
Tree.  The segment north of Marshall is 
ROW constrained and not feasible.  The 
remaining segment of this project is 
along New Alamo Creek from Nut Tree 
to Leisure Town Road. 

Initiated No Vacaville 
General 
Plan 

09CTP 
111 

Vacaville Elmira Road Bike Path Construct Class 1 off-street bike path 
along the old SPRR right of way on the 
north side of Elmira Road from Leisure 
Town Road to Edwin Drive.  

Vision Yes Vacaville 
General 
Plan 

09CTP 
108 

Vacaville Downtown Vacaville Multi-
Family Housing Program 

Develop high-density housing, mixed use 
and support facilities in the eastern 
downtown area for Vacaville.  This area 
is designated as a Priority Development 
Area. 

Vision Yes Vacaville 
General 
Plan, 
Downtown 
Policy 
Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 
099 

Vacaville Electronic farebox and 
automated fare dispensing 
machines 

Install electronic fare dispensing and 
collecting systems throughout the City 
Coach transportation system.  To include 
fare card readers on buses and automated 
purchasing kiosks to purchase and or 
reload magnetic strip fare cards. 

 No  

09CTP 
104 

Vacaville Interagency coordination of 
regional bus services 

Enhance regional coordination of bus 
service and connections with partner 
transit agencies of Solano County. 

 nO  

09CTP 
097 

Vacaville Phase 2 Vacaville 
Transportation Center 

Phase 2 to include the construction of a 
250 space surface lot directly adjacent to 
bus transfer facility.   
This is a Transit Facility of Regional 
Significance. 

Designed No Vacaville 
General 
Plan  

09CTP 
105 

Vacaville Real-time bus tracking 
systems 

Install real-time, GPS arrival systems on 
buses with kiosk display stations located 
at transit transfer stations throughout 
Solano County. 

 No  

 Vacaville Lagoon Valley / I-80 
Interchange 

Widen existing overcrossing to provide 
protected left turn pockets.  Reconstruct 
EB ramps and widen WB ramps for turn 
movements. 

Designed No Vacaville 
General 
Plan, 
Lagoon 
Valley 
Policy 
Plan 

 Vacaville Foxboro Parkway Extension Extend Foxboro Parkway as a 4 lane 
divided arterial from Nut Tree Road to 
Vanden Road. 

Initiated Yes Vacaville 
General 
Plan, 
Southtown 
D.A. 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
 Vacaville Elmira Road East of Leisure 

Town  
Widen to 4 Lane Arterial 
This is a Route of Regional 
Significance.  

Vision/ 
Development 
Initiated & 
Designed south 
side 

No Vacaville 
General 
Plan  

 Vacaville  Vaca Valley Parkway  Widen Vaca Valley Pkwy from I-80 to I-
505 to 6 lane divided arterial – Route of 
Regional Significance  

Vision  No Vacaville 
General 
Plan and 
Transporta
tion 
Impact Fee 

 Vacaville  Peabody Road  South of 
Alamo  

Widen to 6 lane divided Arterial  Vision No Vacaville 
General 
Plan  

 Vacaville Jepson Parkway 
 
AGENCY PRIORITY 
PROJECT 

Construct the Vacaville portion of the 4-
lane continuous expressway from SR 12, 
along Walters Road, Cement Hill Road, 
Vanden Road and Leisure Town Road to 
I-80. The project includes transit pull-
outs and shelters, and Class I bike/ped 
facilities. This is a multiphase project.  
Portions of the parkway are complete. 
Other portions are planned.   
This is a Route of Regional 
Significance.  

Initiated/ 
Designed 

No Vacaville 
General 
Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 199  Rio Vista SR 12/Church Road and 

Amerada Intersections 
Improve the SR 12 and Church Road 
intersection.  Construct 40 Space Park 
and Ride Lot at Church Road @ SR 12.  
The park-and-ride lot may be installed 
with development of a shopping center 
at this intersection.  A PSR is being 
prepared for the project.   
This is a Route of Regional 
Significance. 

Designed SR 12 MIS 

09CTP 204 Rio Vista Sacramento River 
Waterfront 

Construct a Class I bike/ped path along 
the Sacramento River from First Street 
to SR 12. Phase 1 completed.  

Initiated 

Yes 

Rio Vista 
Waterfront 
Specific Plan 

09CTP 205 Rio Vista Citywide Trail System Construct a looped bicycle trail system 
linking the waterfront, downtown and 
major residential areas, as identified in 
the Rio Vista general plan and the 
Countywide Bicycle Master Plan. 

 

Yes 

Rio Vista 
General Plan 

09CTP 206 Rio Vista SR 12 Pedestrian 
Overcrossings 

Construct pedestrian overcrossings of 
SR 12 to improve pedestrian safety and 
provide a safe route to schools.  Project 
locations are between the Del Rio Hills 
and Riverwalk subdivisions just east of 
Church Street, and at Gardner Street. 
This is a Route of Regional 
Significance.

Vision 

Yes 

Rio Vista 
General Plan 

09CTP 162 Rio Vista Rio Vista Delta Breeze 
Intercity and Local Bus 
Service 

Continue to provide transit services 
connect to intercity routes for travel on 
BART, Capitol Corridor, Greyhound, 
Tri Delta, SCT/LINK, FAST and 
Vallejo Transit. 

 

No 

Rio Vista 
General Plan 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

             
09CTP 201  Rio Vista Sacramento River 

Waterfront 
Construct a facility to support 
passenger ferry service to either 
Sacramento or San Francisco, and/or 
water taxi service between various 
locations in Rio Vista and Isleton.  

Vision 

Yes 

 

09CTP 202  Rio Vista Provide intermodal transit 
centers for regional 
connections. 

Construct a multi-modal transit center, 
including facilities for express bus 
service routes to SCT/LINK, FAST, 
Vallejo Transit, Tri Delta.  Location 
options are Main and Front streets 
(downtown) or SR 12 and Church 
Road. 

Vision 

Yes 

Rio Vista 
General Plan 
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Vallejo Submittal from 2010 

 

CTP  
ID 

Agency Location / Title Description 

09CTP 
146 

Vallejo I-80 / Redwood Interchange Improve on/off ramp circulation from I-80.  

09CTP 
148 

Vallejo Fairgrounds Dr from SR 37 
to Redwood  

Increase capacity of roadway segment.  

09CTP 
114 

Vallejo SR 37 from Napa River 
Bridge to SR 121 

Widen SR 37 from 2 to 4 lanes, plus shoulders.  Maintain current median barrier.   Portions of this 
project are not in Solano County. 

09CTP 
116 

Vallejo Improve SR 29 through 
Vallejo 

Pedestrian and landscaping improvements.  

09CTP 
113 

Vallejo Improve I-80/ American 
Canyon Rd. interchange 
including park & ride lot 

Construct interchange improvements, including ramp round-abouts.  Examine potential of 
construction formal Park and Ride lot to replace casual lot currently in use. 

09CTP 
115 

Vallejo Improve SR 37/Mare Island 
Interchange and Azuar and 
Railroad from SR 37 to G St. 

Improve major roadways on and connecting to Mare Island.  Some, but not all, of these are 
Routes of Regional Significance. 

09CTP 
117 

Vallejo Columbus Pkwy from 
Benicia Rd. to SR 37 

Widen Columbus Pkwy from 2 lanes to 4 lanes. Complete from SR 37 to Springs St. Springs St. 
to Benicia Road planned.. 

09CTP 
138 

Vallejo I-80/Turner Overcrossing  Add additional east-west connection to local streets; may provide bike/ped access across I-80. 

09CTP 
150 

Vallejo Mare Island Causeway Replace existing causeway bridge.  

09CTP 
147 

Vallejo SR 37 / Fairgrounds 
interchange 

Improve on/off ramp circulation to SR 37.  

09CTP 
137 

Vallejo Bay Trail Completion Complete segments of the Bay Trail. 

09CTP 
139 

Vallejo Blue Rock Springs Hans Park 
Pedestrian/ Bike Path 

Construct a Class 1 bike/ped path along Blue Rock Springs Golf Course. 

09CTP 
140 

Vallejo Columbus Parkway 
Pedestrian/Bike Path 

Construct a Class 1 bike/ped path along Columbus Pkwy. 

09CTP 
141 

Vallejo I-780 Pedestrian/Bike Grade 
Separation 

Replace existing structure 
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CTP  
ID 

Agency Location / Title Description 

09CTP 
142 

Vallejo Fairgrounds Drive 
Pedestrian/Bike Path 

Construct a Class 1 bike/ped path along Fairgrounds Drive. 

09CTP 
143 

Vallejo Broadway to 4 lanes and 
Pedestrian/Bike Path 

Construct a bike/ped path along Broadway. 

09CTP 
144 

Vallejo Mare Island Pedestrian & 
Bike System 

Construct a loop system of trails to connect the Mare Island Causeway with major employment 
and educational facilities on Mare Island. 

09CTP 
900 

Vallejo Sonoma Blvd/ SR29 TLC 
Corridor 

Conduct a planning study and develop a plan to improve bike/ped and transit facilities on Sonoma 
Blvd. 

09CTP 
157 

Vallejo Transit-oriented development 
around regional 
transportation hubs 

Construct a high-density mixed-use development in downtown Vallejo adjacent to the ferry 
terminal. 

09CTP 
900 

Vallejo I-80 from SR 37 to Carqinez 
Bridge 

Conduct a corridor study of Interstate 80 from the I-80/SR 37 interchange to the Carqinez Bridge.  
Identify possibilities to consolidate interchanges and ramps, improve local circulation, improve 
through-and cross-corridor bicycle and pedestrian circulation, revitalize local land uses, improve 
landscaping along I-80, and improve links to transit (including bus and ridesharing). 

09CTP 
156 

Vallejo I-780/Lemon St./ Curtola 
Pkwy. transit center   

Construct a parking garage at the Lemon St. park-and-ride lot, with associated local and express 
bus facilities.  Ultimately, construct a parking garage at the site.  This is a phased project.  

09CTP 
119 

Vallejo Vallejo Station Intermodal 
Terminal (Phases A and B) 

Project consists of four parts: the bus transit facility, phases A and B of the ferry terminal parking 
structure, and the City Hall parking structure.  Bus transit center permitted and ready to construct; 
ferry parking structure A is designed; B is prelim design; City Hall parking is planned.  

 Vallejo Vallejo Station bus transit 
center 

Covered bus bays, transit operations center offices, pedestrian enhancements  This is a portion of 
Project 09CTP119 

 Vallejo Vallejo Station ferry terminal 
parking structure (Phase A) 

Construct a 600-space parking garage on Mare Island Way, to serve the Vallejo Ferry Terminal 
and adjoining high-density mixed use downtown redevelopment to consolidate present surface 
parking.  This is a portion of the previous project, 09CTP119 

 Vallejo Vallejo Station ferry terminal 
parking structure (Phase B) 

Construct a 600-space parking garage on Mare Island Way, to serve the Vallejo Ferry Terminal 
and adjoining high-density mixed use downtown redevelopment to consolidate present surface 
parking.  This is a portion of the previous project, 09CTP119 

 Vallejo Vallejo Station City Hall 
parking structure 

Construct a 1000-space parking garage to increase capacity for expansion of ferry ridership.  This 
is a portion of the previous project, 09CTP119 

09CTP 
133 

Vallejo Bus replacement / upgrade to 
alternative fuel vehicles 

Replacement/Upgrade of buses operating on intercity routes. 
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CTP  
ID 

Agency Location / Title Description 

09CTP 
164 

Vallejo Mobility Management 
Software, Technology, Taxi 
ADA Vehicles 

Expand taxi program, call center and interface with Social Services Agencies. 

09CTP 
124 

Vallejo Upgrade/expand bus 
maintenance facilities 

Improve efficiency and provide parking for new buses.  

09CTP 
123 

Vallejo Vallejo Ferry Terminal  Acquire new ferries (5th and 6th vessels) in order to increase ridership capacity.  Transition 
responsibility to WETA as soon as practical.  

09CTP 
128 

Vallejo Mare Island Ferry 
maintenance facilities 

Construct Phases I and II of the Mare Island Ferry Maintenance Facility.  

09CTP 
132 

Vallejo Connect to regional rail 
service 

Reactivate rail lines and establish passenger rail service connections to regional carriers. 

09CTP 
134 

Vallejo Napa Valley rail service to 
Ferry Terminal/Mare Island 

Reactivate the rail line from Vallejo to Napa County; acquire rolling stock, staff and funding.  
Initiate passenger service. 

09CTP 
135 

Vallejo Vallejo-Fairfield rail service 
connections 

Reactivate the rail line from Vallejo to the Capitol Corridor train station in Suisun City; acquire 
rolling stock, staff and funding.  Initiate passenger service. 

09CTP 
145 

Vallejo Light rail service to Contra 
Costa County 

Light rail service to connect with BART 

09CTP 
149 

Vallejo Fairgrounds Regional Transit 
Center and parking structure 

Construct 1000-space multi-level parking structure with transit connections. 

09CTP 
152 

Vallejo Citywide rail lines Acquisition and re-use of railroad right-of-way throughout Vallejo;  re-activate rail service 

09CTP 
153 

Vallejo Mare Island Rail Service Improvements to at-grade railroad crossings on Mare Island 

09CTP 
154 

Vallejo Mid-life repower of ferry 
vessels 

Replace engines on existing ferries.  Transition responsibility to WETA as soon as practical. 

09CTP 
158 

Vallejo Mare Island Water Taxi 
Service 

Examine potential water taxi service to Benicia, Martinez and/or other near-by communities.  
Link water taxi and WETA ferry services.   STA Water Transportation Plan must proceed 
project(s)   

09CTP 
127 

Vallejo Expand paratransit Expand paratransit program over different modalities 
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ATTACHMENT D 

 

 Vision ‐ the project or program is identified in a General Plan or other adopted document, but no steps have been taken towards 
implementation. 

 Initiated – Project has been initiated, i.e., Project Initiation Document started, environmental review started. 

 Designed ‐ Design and right‐of‐way work is underway or completed; or, the project is ready for construction or a construction phase 
has begun. 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

15CTPxx  STA  1 SR 113 Improvements.   Improve SR 113 between SR 12 and 
Midway Road in accordance with the 
recommendations of the SR 113 MIS.  
Improvements include standard cross-
section and reconstructing the Z curve at 
Argyle Park. 

 Vision No SR 113 
MIS 

15CTPxx STA 1 Solano I-80 Express Lanes 
Project 

Construct new Express lanes and 
convert existing HOV lanes to Express 
Lanes.  This project consists of 3 
segments: 

1. Convert the HOV lane between 
Red Top Road and Airbase 
Parkway to an Express Lane 

2. Construct a new Express Lane 
from Air Base Parkway to I-505 

3. Construct a new Express Lane 
from the Carquinez Bridge to 
SR 37 

 
 
 
 
Initiated 
 
 
Initiated 
 
Vision 

No MTC 
Regional 
Express 
Lane 
Network 
Plan 

15CTPxx STA 1 Solano I-680 Express 
Lanes Project 

Construct new Express lanes on I680 
from the Benicia Martinez Bridge to the 
I-80/I-680/SR 12 interchange. 

Vision No MTC 
Regional 
Express 
Lane 
Network 
Plan 
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 15CTPxx STA 1 SR 12 East improvements Develop a prioritized implementation 
plan for projects found in the Rio Vista 
Bridge study, SR 12 MIS and Rio 
Vision plan.  

Vision No SR 12 
MIS, Rio 
Vista 
Bridge 
Study and 
Rio Vision 
Implement
ation 

 15CTPxx STA, 
TAM, 
SCTA, 
NCTPA 
MTC 

1 SR 37 Sea Level Rise 
Mitigation Project 

Reconstruct and/or raise SR 37 between 
Vallejo and Novato to mitigate sea level 
rise, improve tidal restoration and 
relieve congestion. 
Project initiation estimated at $12M to 
$15M 

Vision Yes Caltrans 
SR 37 
study 

 15CTPxx STA 1 I-80 WB Cordelia Truck 
Scale Relocation  
 
This is a regional Goods 
Movement priority project. 

Construct new truck scales 
approximately ½ mile east of current 
location on I-80 WB, with braided 
ramps between SR 12 east.   

Initiated No  

 15CTPxx STA 1 I-80 and I-680 Freeway 
Performance Initiative 
Implementation 

Install and activate Intelligent 
Transportation System (ITS) elements, 
including ramp metering, carpool lanes, 
changeable message signs, closed-
circuit television cameras, and incident 
management programs along I-80 and I-
680 per the Solano Highways 
Operations Study.   
 
 
 

Initiated No 2010 
Solano 
Highways 
Operations 
Study 
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15CTPxx STA 3 Construct additional park-
and-ride facilities 

Construct park-and-ride facilities 
identified in the Draft I-80/I-680/I-780/ 
SR 12 Transit Corridor Study: 

1) I-680/Gold Hill  
2) I-80/Hiddenbrooke 
3) I-80/Fairgrounds  
4) Relocate Dixon’s Market Ln 

P&R 
5) Solano College (Fairfield 

Campus) 

Vision No 2014 Draft 
I-80/ I-
680/ I-780/ 
SR 12 
Transit 
Corridor 
Study 

 15CTPxx STA 1 Countywide Gateways Implement the Solano Highway 
Improvement Program (SOHIP). 

Vision Yes SoHIP 
Plan 

 15CTPxx STA 1 Jepson Parkway 
 
THIS IS AN STA 
PRIORITY PROJECT 
 
THIS IS A CITY OF 
VACAVILLE PRIORITY 
PROJECT 

Construct a 4-lane continuous 
expressway from SR 12, along Walters 
Road, Cement Hill Road, Vanden Road 
and Leisure Town Road to I-80.  
Phase 1 
Phase 2 
Phase 3 
 
This is a Route of Regional 
Significance.  

 
 
 
 
Initiated 
Designed 
Designed 

No 2014 
Jepson 
Parkway 
Concept 
Plan 
 
Jepson 
Parkway 
EIR and 
EIS 

 15CTPxx STA 2 Safe Routes to School 
Projects and Programs 
 
THIS IS AN STA 
PRIORITY PROGRAM 

Identify, design and construct individual 
infrastructure projects per STA’s Safe 
Routes to Schools Plan. Develop and 
implement non-infrastructure education, 
encouragement, enforcement, and 
evaluation programs. 

 No Solano 
SR2S Plan 

 15CTPxx STA 2 Safe Routes to Transit Plan Implement the Solano Safe Routes to 
Transit Plan by funding construction of 
priority projects identified in the Plan. 

Initiated No SR2T Plan 

 15CTPxx STA 2 Solano Bicycle Plan 
Projects 

Implement the Solano Countywide 
Bicycle Plan by funding construction of 
priority projects identified in the Plan. 

Initiated No County-
wide Bike 
Plan 
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 15CTPxx STA 2 Solano Pedestrian Plan 
Projects 

Implement the Solano Countywide 
Pedestrian Plan by funding construction 
of priority projects identified in the 
Plan. 

Initiated No County-
wide Ped 
Plan 

 15CTPxx STA 3 SR 12 Transit Corridor 
Study 

Implement the 2006 State Route 12 
Transit Corridor study. 

 No  

 15CTPxx STA 3 I-80/I-680/I-780 Transit 
Corridor Study 

Implement the 2004 I-80/I-680/I-780 
Transit Corridor study. 

 No  

 15CTPxx STA 1 Streets and Roads 
Rehabilitation 

Provide adequate funding to maintain 
local streets and roads at a Pavement 
Condition Index of Good or better. 

Initiated No Solano 
Annual 
Pothole 
Report 

 15CTPxx STA 2 Complete Streets Develop a Solano Complete Streets Plan Vision Yes Plan Bay 
Area/ 
OBAG 

 15CTPxx STA 2 Solano Bike and Ped 
Wayfinding Signage 
 
THIS IS AN STA 
PRIORITY PROJECT

Install common wayfinding signage on 
all existing and future segments of the 
Solano Bicycle network. 

Designed No STA 
County-
wide 
Bicycle 
Plan 

 15CTPxx STA 4 New Plans and Studies Water Transportation Plan 
Airport Access Plan 
Resiliency and Adaptation Plan 
Travel Safety Plan 
 

 
Vision 

Yes  
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 15CTPxx STA 3 SolanoExpress 

 

THIS IS AN STA 
PRIORITY PROGRAM 

Continue to operate and support the 
SolanoExpress intercity bus system, 
including providing marketing, schedule 
coordination and, where appropriate, 
expanded service.   

Seek funds to replace vehicles with 
clean fuel vehicles, and/or to replace 
vehicles at the appropriate phase of their 
useful life. 

   

 15CTPxx STA 3 SNCI Rideshare and 
Vanpool Services 
 
THIS IS AN STA 
PRIORITY PROGRAM 

Sustain and expand the existing Solano 
Napa Commuter Information (SNCI) 
including ride matching program, 
employer outreach, vanpool and STA’s 
vanpool and commuter incentive 
programs. 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

 15CTPxx STA 1 I-80/I-680/SR12 
Interchange 
 
THIS IS AN STA 
PRIORITY PROJECT 

Construction Phase 1:  (EA -04-
0A5344, Advantage# 
0400021131):  Green Valley Road 
Interchange and SR12 (West) Connector 
– This phase began construction in mid-
June 2014.  This contract is constructing 
a new connector from westbound I-80 to 
westbound SR12 (West) (Jameson 
Canyon), crossing over (braiding with) a 
new on ramp from Green Valley Road 
to westbound I-80.  This contract is also 
reconstructing Green Valley Road 
between Business Center Drive and 
Auto Plaza Court, including the Green 
Valley Road Overcrossing 
accommodating the ultimate width 
necessary for I-80.  The project also 
includes ramp metering, traffic 
operations system elements, interim 
bicycle/pedestrian facilities and 
significant utility relocation, including 
relocation of a PG&E valve lot to 
outside of the immediate project 
area.  This project is constructing the 
most northerly (outside) portion of 
westbound I-80 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

       

 15CTPxx STA I-80/I-680/SR12 Interchange 
 
THIS IS AN STA 
PRIORITY PROJECT 

between Green Valley Road and SR12 
(West), creating the space necessary to 
construct Phase 3.  No existing traffic 
patterns will be changed at the end of 
this contract. – UNDER 
COSTRUCTION   

 

Construction Phase 2: (EA – 04-
0A5361):  I-680/Red Top Road 
Interchange – This contract will 
construct a new partial interchange at I-
680 and Red Top Road, including 
realigning Lopes Road and Fermi Road 
to accommodate the future I-680 
alignment.  Contract will also include 
significant utility relocation.  This 
project will add a new local connection 
to mitigate access changes resulting 
from future contracts. – IN DESIGN 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

 15CTPxx STA I-80/I-680/SR12 Interchange 
 
THIS IS AN STA 
PRIORITY PROJECT 

Construction Phase 3: (EA – 04-
0A5371): I-80 Westbound to I-680 
Southbound Connector – This contract 
will construct the first of the two main 
regional interstate connectors, 
realigning southbound I-680 
approximately 0.5 miles to the west of 
the original location, connecting back to 
the existing alignment near the I-
680/Red Top Road interchange.  A 
westbound off ramp will be constructed 
to the I-80/Green Valley Road 
interchange and a new westbound on 
ramp improvements will be added to the 
I-80 / Suisun Road Interchange, 
completing both interchanges.  Green 
Valley Road will be realigned south of 
I-80 into the newly vacated southbound 
I-680 roadway. At the end of this 
contract, the northbound I-
680/westbound I-80 connector and the 
eastbound I-80/southbound I-680 
connectors will be removed.  These 
movements will be 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

       

 15CTPxx STA I-80/I-680/SR12 Interchange 
 
THIS IS AN STA 
PRIORITY PROJECT 

rerouted through the two local 
interchanges I-80/Green Valley Road 
and I-680/Red Top Road improved as a 
part of phases 1 and 2. – IN DESIGN 

 

Construction Phase 4: I-680 
Northbound to Eastbound I-80 
Connector – This contract will realign 
northbound I-680 to complement the 
improvements of Construction Phase 3, 
reconstruct the eastbound SR12 (West) 
connector to eastbound I-80, and 
reconstruct the eastbound ramps at I-
80/Green Valley Road.  These 
improvements comprise the southerly 
(outside) portion of eastbound I-80 
between SR12 (West) and Green Valley 
Road. A third eastbound lane will be 
added to SR12 (East) between 
Chadbourne and the Webster Street off 
ramp. No additional access 
improvements will be constructed with 
this phase. 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

       

 15CTPxx STA I-80/I-680/SR12 Interchange 
 
THIS IS AN STA 
PRIORITY PROJECT 

Construction Phase 5:  Northbound I-
680 to Westbound SR12 (West) 
Connector and SR12 (West)/Red Top 
Road/Business Center Drive – This 
contract will construct the northbound 
I-680/westbound SR12 (West) 
connector (essentially removed in 
contract 3), extend Business Center 
Drive from its current terminus westerly 
across SR 12, connecting with a 
realigned Red Top Road at the existing 
I-80/Red Top interchange. This project, 
which will include construction of a 
new interchange on SR12 (West) at Red 
Top and reconstruction of the I-80/Red 
Top Interchange will complete the local 
roadway improvements resulting in a 
parallel arterial between I-80/Red Top 
Road east to I-80/Abernathy Road, 5 
miles to the east. 
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CTP  ID Agency Location / Title Description Project Status:  
Vision/ 
Initiated/ 
Designed 

New 
Project:  
Yes/ No 

Project 
Source: 

       

 15CTPxx STA I-80/I-680/SR12 Interchange 
 
THIS IS AN STA 
PRIORITY PROJECT 

Construction Phase 6:  I-80/I-680 
HOV/T Connector – This contract will 
construct the HOV (can accommodate 
HOT) connector between I-680 and the 
eastern leg of I-80 connecting in the 
median of both facilities. 

 

Construction Phase 7:  Remaining I-80 
/ I-680 connectors – This contract will 
construct the eastbound I-80 to 
southbound I-680 and northbound I-680 
to westbound I-80 connectors. These 
two low volume ramps will complete 
the interstate-interstate movements of 
the I-80/I-680 interchange. The 
northbound I-680 to westbound I-80 
ramp construction will require 
replacement of the Union Pacific 
Railroad (UPRR) Cordelia Underpass, 
including new track. 
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Agenda Item 12.B 
September 9, 2015 

 
 
DATE:  August 27 2015 
TO:  STA Board  
FROM: Robert Macaulay, Director of Planning 
RE: Comprehensive Transportation Plan (CTP) Update 
 
 
Background: 
The Solano Comprehensive Transportation Plan (CTP) is one of the STA’s primary long-range 
planning document, along with the Congestion Management Program (CMP) and the 
Metropolitan Transportation Commission’s Regional Transportation Plan, known as Plan Bay 
Area.  The CTP consists of three main elements:  Active Transportation; Arterials, Highways and 
Freeways; and, Transit and Ridesharing. 
 
The overall purpose of the CTP is to identify opportunities and resources to move the 
countywide transportation system from its current condition to a desired future condition, and to 
then prioritize steps to bring this change to fruition.  The first step in this process is to define the 
system and to identify the current condition of the system. 
 
To date, the STA Board has adopted the following portions of the Solano CTP: 

 Introduction 
 Overall Goals 
 Past Achievements 
 Land Use 
 Active Transportation Element. 

  
Discussion: 
STA staff has been conducting public outreach on transportation issues, projects and programs 
for inclusion in the Solano CTP since May of 2015.  To date, STA has held 15 meetings with 
various public interest groups and received almost 100 comment from nearly 300 participants.  
The input from these meetings and the STA website will help guide the development of policies 
in the two remaining elements of the Solano CTP. 
 
The Arterials, Highways and Freeways Committee met on August 12th, and the Transit and 
Rideshare Committee met on August 20.  Both Committees are reviewing their respective State 
of the System reports.  The next meeting, set for late September and early October, will review 
and propose changes to the Goals for each element, and begin Goal Gap Analysis. 
 
 
Fiscal Impact:  
None. 
 
Recommendation:  
Informational.   
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Agenda Item 12.C 
September 9, 2015 

 
 
 

 
 
DATE:  August 13, 2015 
TO:  STA Board 
FROM: Philip Kamhi, Transit Program Manager 
RE: SolanoExpress Service Fiscal Year (FY) 2014-15 Annual Report 
 
 
Background: 
Prior to 2005, the funding for Solano County’s intercity routes, collectively called Solano 
Express, was shared among local jurisdictions through various verbal understandings and 
informal and year to year funding agreements.  In Fiscal Year (FY) 2005-06, at the request of 
Vallejo Transit and Fairfield and Suisun Transit (FAST), the STA developed with the transit 
operators a countywide cost-sharing method that would provide funding stability for the 
operators of the intercity services and an equitable and predictable cost sharing formula for 
the funding partners.  A working group was formed, the Intercity Transit Funding Working 
Group (ITFWG), and was comprised of representatives from STA, Solano County, and each 
participating transit operator in Solano County.  The first countywide Intercity Transit 
Funding Agreement was established for FY 2006-07.   
 
Key components of the Agreement are the Intercity Cost Sharing Formula, primarily based 
upon two factors:  ridership by residence and population.  This shared funding is for the cost 
of these routes after farebox and other non-local revenue are taken into account. Another key 
element of the agreement is that these routes be regularly monitored so that all the funding 
partners are aware of these routes’ performances.  This data helps guide future funding, 
service planning and marketing decisions. 
 
In the Intercity Funding Agreement, it states that transit operators shall report at least 
quarterly to the ITFWG the following information by intercity route: 

 Budget vs. actual cost for the quarter 
 Budget vs. actual fares for the quarter 
 Ridership 
 Service Hours 

 
Discussion: 
Fairfield and Suisun Transit (FAST) and Solano County Transit (SolTrans) have submitted 
their FY 2014-15 quarterly reports for the working group's review (Attachment A).  The 
report shows where the SolanoExpress Intercity routes are compared to the estimated 
numbers in the Cost Allocation Model (CAM).  A percentage of 100% would indicate that 
the estimate is meeting the actual. A summary of the report is presented below.   
 

FY14-15 FAST SolTrans 
Cost 93.7% 88.1% 
Fares 98.3% 104.9% 
Ridership 99.1% 99.6% 
Service Hours 97.9% 93.4% 
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In a further breakdown of the Farebox Recovery Ratio (FBR) by route/operator: 
 
Intercity Route Cost Fares FBR 
FAST Rt 20  $        391,707  $         81,930 20.9% 
FAST Rt 30  $        516,783  $        173,170 33.5% 
FAST Rt 40  $        594,418  $        164,840 27.7% 
FAST Rt 90  $     1,673,224  $     1,058,322 63.3% 
Subtotal, FAST $     3,176,132 $     1,478,262 46.5% 
    
SolTrans Rt 78 $     1,022,236 $        298,435 29.2% 
SolTrans Rt 80 $     2,142,567 $     1,619,654 75.6% 
SolTrans Rt 85 $        909,770 $        288,182 31.7% 
Subtotal, SolTrans $     3,052,337 $     1,907,836 62.5% 

 
NCTPA Vine operate the Route 21, which provides service between the Suisun City Train 
Depot and the Fairfield Transit Center to Napa Valley College and the Soscol Transit Center.  
NCTPA has provided STA with FY 2014-15 operating statistics for this Route.  The 
following compares FY 2013-14 operating statistics to FY 2014-15:  
 

Vine Route 21 Fares Expenses Ridership 
Farebox 
Recovery 
Ratio 

FY2014 $43,021.47 $321,945.25 10,668 13% 
FY2015 $50,506.79 $316,690.70 11,668 16% 

 
 
Recommendation: 
Informational. 
 
Attachment: 

A. FAST and SolTrans Intercity Quarterly Report by Cost, Fares, Ridership and Service 
Hours. 
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SOLANO EXPRESS
INTERCITY TRANSIT SERVICE QUARTERLY MONITORING REPORT

FY 2014-15 Budget vs Estimated or Actual Cost

FY 14-15

Annual 
Budget 

Expenses Actual % of Budget Actual % of Budget Actual
% of 

Budget Estimate
% of 

Budget
Estimate or 

Actual
% of 

Budget

FAST Rt 20 415,274$      102,368$      24.7% 97,728$        23.5% 96,866           23.3% 94,745           22.8% 391,707$             94.3%
FAST Rt 30 540,955$      134,817$      24.9% 129,556$      23.9% 129,311         23.9% 123,098         22.8% 516,783$             95.5%
FAST Rt 40 626,075$      157,304$      25.1% 147,525$      23.6% 146,846         23.5% 142,743         22.8% 594,418$             94.9%
FAST Rt 90 1,808,272$   442,980$      24.5% 419,483$      23.2% 412,567         22.8% 398,194         22.0% 1,673,224$          92.5%

Subtotal, FAST 3,390,576$   837,469$      24.7% 794,292$      23.4% 785,591$       23.2% 758,780$       22.4% 3,176,132$          93.7%

SolTrans Rt 78 1,140,991$   245,273$      21.5% 259,855$      22.8% 248,121$       21.7% 268,987$       23.6% 1,022,236$          89.6%
SolTrans Rt 80 2,434,648$   542,841$      22.3% 554,422$      22.8% 518,981$       21.3% 526,323$       21.6% 2,142,567$          88.0%
SolTrans Rt 85 1,031,332$   234,153$      22.7% 237,619$      23.0% 210,853$       20.4% 227,145$       22.0% 909,770$             88.2%

Subtotal, SolTrans 3,465,980$   776,994$      22.4% 792,041$      22.9% 729,834$       21.1% 753,468$       21.7% 3,052,337$          88.1%
Total 6,856,556$   1,614,463$   23.5% 1,586,333$   23.1% 1,515,425$    22.1% 1,512,248$    22.1% 6,228,469$          90.8%

Report Completed By: Diane Feinstein
Report Completed By: Kristina Botsford

SolanoExpress 
Route

TOTAL
First Quarter Ending Sept. 

30
Second Quarter Ending 

Dec. 31
Third Quarter Ending 

Mar. 31
Fourth Quarter Ending 

June 30
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SOLANO EXPRESS
INTERCITY TRANSIT SERVICE QUARTERLY MONITORING REPORT

FY 2014-15 Budget vs Estimated or Actual Cost

FY 14-15

Intercity Route

Annual 
Budget 
Fares Actual

% of 
Budget Actual % of Budget Actual

% of 
Budget Estimate

% of 
Budget

Estimate or 
Actual

% of 
Budget

FAST Rt 20 92,538$      21,905$      23.7% 19,121$      20.7% 21,071           22.8% 19,833$         21.4% 81,930$         88.5%
FAST Rt 30 189,646$    49,426$      26.1% 43,511$      22.9% 41,651           22.0% 38,581$         20.3% 173,170$       91.3%
FAST Rt 40 193,308$    42,985$      22.2% 38,530$      19.9% 43,015           22.3% 40,310$         20.9% 164,840$       85.3%
FAST Rt 90 1,027,939$ 258,082$    25.1% 263,331$    25.6% 265,589         25.8% 271,320$       26.4% 1,058,322$    103.0%

Subtotal, FAST 1,503,431$ 372,397$    24.8% 364,493$    24.2% 371,327$       24.7% 370,045$       24.6% 1,478,262$    98.3%

SolTrans Rt 78 268,166$    65,033$      24.3% 56,801$      21.2% 67,557$         25.2% 109,044$       40.7% 298,435$       111.3%
SolTrans Rt 80 1,535,005$ 389,292$    25.4% 373,407$    24.3% 390,050$       25.4% 466,905$       30.4% 1,619,654$    105.5%
SolTrans Rt 85 282,850$    78,353$      27.7% 70,810$      25.0% 64,490$         22.8% 74,529$         26.3% 288,182$       101.9%

Subtotal, SolTrans 1,817,855$ 467,645$    25.7% 444,217$    24.4% 454,540$       25.0% 541,434$       29.8% 1,907,836$    104.9%

Report Completed By: Diane Feinstein
Report Completed By: Kristina Botsford

 
 

TOTAL
First Quarter Ending 

Sept. 30
Second Quarter Ending 

Dec. 31
Third Quarter Ending 

Mar. 31
Fourth Quarter Ending 

June 30
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SOLANO EXPRESS
INTERCITY TRANSIT SERVICE QUARTERLY MONITORING REPORT

FY 2014-15 Budget vs Estimated or Actual Cost

FY 14-15

Intercity Route

Annual 
Budget 

Ridership Actual
% of 

Budget Actual % of Budget Actual
% of 

Budget Estimate
% of 

Budget
Estimate or 

Actual
% of 

Budget

FAST Rt 20 51,551 12,770 24.8% 11,578 22.5% 11,724 22.7% 11,390 22.1% 47,462 92.1%
FAST Rt 30 53,118 13,736 25.9% 12,191 23.0% 11,542 21.7% 11,187 21.1% 48,656 91.6%
FAST Rt 40 47,510 11,515 24.2% 10,909 23.0% 11,091 23.3% 11,113 23.4% 44,628 93.9%
FAST Rt 90 248,278 64,360 25.9% 63,203 25.5% 63,037 25.4% 65,356 26.3% 255,956 103.1%

Subtotal, FAST 400,457 102,381 25.6% 97,881 24.4% 97,394 24.3% 99,046 24.7% 396,702 99.1%

SolTrans Rt 78 83,401 21,950 26.3% 20,035 24.0% 21,698 26.0% 22,882 27.4% 86,565 103.8%
SolTrans Rt 80 461,356 116,552 25.3% 114,136 24.7% 112,726 24.4% 114,618 24.8% 458,032 99.3%
SolTrans Rt 85 86,585 24,878 28.7% 21,342 24.6% 20,316 23.5% 17,785 20.5% 84,321 97.4%

Subtotal, SolTrans 631,342 163,380 25.9% 155,513 24.6% 154,740 24.5% 155,285 24.6% 628,918 99.6%

Report Completed By: Diane Feinstein
Report Completed By: Kristina Botsford

 
 

TOTAL
First Quarter Ending 

Sept. 30
Second Quarter Ending 

Dec. 31
Third Quarter Ending 

Mar. 31
Fourth Quarter Ending 

June 30
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SOLANO EXPRESS
INTERCITY TRANSIT SERVICE QUARTERLY MONITORING REPORT

FY 2014-15 Budget vs Estimated or Actual Cost

FY 14-15

Intercity Route

Budget 
Revenue 

Hours Estimate
% of 

Budget Estimate % of Budget Estimate
% of 

Budget Estimate
% of 

Budget
Estimate or 

Actual
% of 

Budget

FAST Rt 20 3,730 912 24.5% 913 24.5% 900 24.1% 919 24.6% 3,645 97.7%
FAST Rt 30 4,369 1,082 24.8% 1,110 25.4% 1,124 25.7% 1,095 25.1% 4,412 101.0%
FAST Rt 40 5,141 1,276 24.8% 1,269 24.7% 1,283 25.0% 1,286 25.0% 5,115 99.5%
FAST Rt 90 14,933 3,601 24.1% 3,626 24.3% 3,603 24.1% 3,578 24.0% 14,409 96.5%

Subtotal, FAST 28,173 6,872 24.4% 6,919 24.6% 6,910 24.5% 6,879 24.4% 27,580 97.9%

SolTrans Rt 78 7,547 1,808 24.0% 1,789 23.7% 1,882 24.9% 1,970 26.1% 7,449 98.7%
SolTrans Rt 80 19,611 4,693 23.9% 4,623 23.6% 4,559 23.2% 4,272 21.8% 18,147 92.5%
SolTrans Rt 85 9,669 2,333 24.1% 2,291 23.7% 2,289 23.7% 2,284 23.6% 9,197 95.1%

Subtotal, SolTrans 29,280 7,026 24.0% 6,914 23.6% 6,848 23.4% 6,556 22.4% 27,344 93.4%

Report Completed By: Diane Feinstein
Report Completed By: Kristina Botsford

 
 

TOTAL
First Quarter Ending 

Sept. 30
Second Quarter Ending 

Dec. 31
Third Quarter Ending 

Mar. 31
Fourth Quarter Ending 

June 30
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Agenda Item 12.D 
September 9, 2015 

 

 

 
DATE: August 26, 2015 
TO: STA Board 
FROM: Sarah Fitzgerald, SR2S Program Administrator 
RE: Solano Safe Routes to School Program Fiscal Year (FY) 2014-15 
 Annual Report 
 

 

 

Background: 
The Solano Safe Routes to School (SR2S) Program works to increase the number of students 
walking and bicycling to school by helping to make the journey safe, fun and healthy. Using a 
comprehensive approach, the program includes 5 “E’s”: education, encouragement, 
enforcement, engineering and evaluation. The program is available to all schools countywide 
and focuses on activities and programs that educate students on safety, health awareness and 
identifying improvements within communities countywide to enhance active student travel 
safety. 
 
In 2008, the STA Board adopted Solano's first Safe Routes to School Plan (Plan) and authorized 
STA staff to create a Safe Routes to School Program in Solano County. This Plan provided the 
direction for the SR2S Program through 2012 when the STA and the various SR2S Advisory 
Committees began the process of updating the 2008 Plan. The updated Plan was adopted by the 
STA Board in October 2013. 
 
Discussion: 
Highlights for FY 2014-15 
The 2014-15 school year saw the largest number of students engaged since the 
program’s inception, with 17,000 students and 58 schools participating in an SR2S 
activity.   
 
Education & Encouragement Events 
During FY 2014-15, SR2S, in partnership with Solano County Public Health, conducted 
programs to teach students how to walk and bike safely to school and in their communities. 
Students were also educated on the benefits of walking and biking to school and using the road 
safely. In addition, through TDA-3 funding allocated to the SR2S program by the STA Board 
and MTC’s Spare the Air Youth (STAY) grant funding, the Bay Area Bike Mobile (Bike 
Mobile) continued to conduct free bike repair events throughout Solano County. The 
educational and encouragement activities work hand in hand to create healthy habits for 
students. 
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Nearly 17,000 students were reached through program events. See Attachment A for detailed 
list of events by school. Highlights include: 
 505 students participated in 10 School Bike Rodeos 
 1,693 students participated in 6 School Safety Assemblies 
 2,133 students participated in monthly & weekly Walk and Roll to School Events 
 358 students participated in 11 Helmet Education Events 
 11,005 students participated in 41 International Walk to School Day Events 
 983 students participated in 19 National Bike to School Day Events 
 
International Walk to School Day in October 2014 marked the first year that all seven cities and 
all school districts in Solano County participated in the event. 
  
National Bike to School Day was held on May 6, 2015. For the first time, SR2S conducted a 
poster contest, which was highly successful with over 130 entries received from schools across 
the County. The winning poster was sent to all schools in the County to promote Bike to School 
Day.  
 

 
 
 
Enforcement 
Police departments from both the City of Rio Vista and the City of Vacaville began 
implementing programs funded by the Public Safety Enforcement Grant. The City of Vacaville 
updated crossing guard training materials and has reached out to all Solano County school 
districts to strategize implementation of standardized crossing guard training. Vacaville PD has 
also conducted parent safety assemblies, provided a presence at International Walk to School 
Day and National Bike to School Day, and provided targeted direct enforcement around schools 
during peak hours of school drop-off and pick-up times.  
 
The City of Rio Vista began implementation of their project titled ‘Pedestrian and Vehicle 

14

25

41

Oct‐2012 Oct‐2013 Oct‐2014

International Walk to
School Day

Number of Schools

9

19

May‐2014 May‐2015

Bike to School Day

Number of Schools
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Safety Campaign.’ The City hosted a successful Safety Fair which attracted hundreds of 
visitors. They hosted a Bike Rodeo and the Bike Mobile at the Safety Fair. Officers from Rio 
Vista PD conducted safety assemblies at DH White Elementary and Riverview Middle School. 
Enforcement efforts included targeted direct enforcement around the schools and purchasing 
two electronic portable speed and message boards which provide radar feedback as well as 
collect traffic count and speed data. Preliminary data from these feedback signs show the 
devices are effective at reducing vehicle speeds when the signs are present. 

Implementation of these two enforcement grants will continue into the 15/16 school year. 

Engineering 
The SR2S program was allocated $1.2M of OneBayArea Grant (OBAG) funding for six priority 
infrastructure projects identified in the updated SR2S Plan. The City of Benicia completed their 
SR2S engineering project in August 2014. Five additional SR2S projects are in various stages 
of completion. See Attachment B for a description and status update for these engineering 
projects. 
 
The Dixon West B Undercrossing officially opened in August 2014, providing safe crossing 
under the railroad tracks for bicyclists and pedestrians. This SR2S infrastructure project is 
located in close proximity to Dixon’s downtown, Anderson Elementary School and adjacent 
residential areas.   
 
Evaluation 
Twice a year, the SR2S program evaluates its progress through Student Travel Hand 
Tally Surveys. The graph below displays hand tally data for Solano County for FY 
2014-15. Fifty-five schools participated in the in-class hand tallies during the fall (27) 
and spring (28) of FY 2014-15, representing over 48,000 trips taken to school. The 
data shows that although the primary way of getting to school is in the family vehicle, 
22% of all trips taken to school are by walking or bicycle. 
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Engagement 
Typically, a comprehensive Safe Routes to Schools programs contain 5 “E’s.” However, in 
Solano County a sixth “E” (engagement) was added in the Plan Update to emphasize the 
importance of engaging with all stakeholders to make this program successful. Engagement 
strategies are designed to open up lines of communication and involvement among all 
stakeholders, especially parents, for the benefit of an improved Safe Routes to School program. 
SR2S maintains an up-to-date website, which includes maps with suggested walking routes to all 
elementary and middle schools in the county. In order to reach out and engage parents, the SR2S 
program has a presence at a number of community events throughout the year, including the 
Fairfield Tomato Festival, Earth Day festivities, Vacaville Kidfest and the Rio Vista Safety Fair. 
At these events, SR2S staff educates the public about the program and recruits parents to be 
leaders for Walking School Buses. 
 
Walking School Bus (WSB) and SR2S Champion Appreciation 
Several parents and school staff have been responsible for the successful implementation of daily 
WSB routes, regularly scheduled Walking Wednesday programs, and the continuation of the 
SR2S events at their schools. The SR2S program acknowledged the following five exemplary 
initiatives and their champions for the continued support of the SR2S program in their schools 
over the past couple of years. Proclamations were signed by the STA Board and presented to 
recipients in person at either a School Board meeting or appreciation event at the school. 
 
Walking Wednesdays at Matthew Turner Elementary School, Benicia Unified School District 
Suzanne St. Jacques, a parent at Matthew Turner in Benicia, has been supportive of SR2S since 
the inception of the WSB Pilot Program. She volunteered as a WSB Leader in October 2012. 
This school year, she has also led the effort to incorporate a monthly Walking Wednesday event 
at Matthew Turner Elementary. The Walking Wednesday program at Matthew Turner has over 
100 students participating at each monthly event. 
 
Walking School Buses at Callison Elementary School, Vacaville Unified School District 
Located in Vacaville, Callison Elementary has been at the forefront of a sustainable WSB led by 
school staff in an effort to reduce traffic congestion around the school during pick-up and drop-
off times. The following staff members have each tirelessly led up to 50 students daily to and 
from school safely, rain or shine, as part of the school’s first WSB program: Patty Skiles, 
Michelle Redline and Chrissy Skiles. The Callison WSB is featured in the Solano SR2S video 
that will be used to promote the program to other schools and community stakeholders. 
  
Walking School Bus at Center Elementary, Travis Unified School District 
Center Elementary School in Fairfield has a consistent WSB that runs daily before and after 
school this year. The Center WSB is led by Joyce Bocade, who upon seeing a need for traffic 
reduction and safe travel options for students living close to Center Elementary, contacted the 
City of Fairfield who put her in touch with the SR2S program. She recruited parents in the 
surrounding neighborhood to help ensure the WSB would run daily before and after school. This 
group has developed many best practices for a successful program by forming a Facebook page 
for communication between parents and attending school events to promote the WSB.  
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Walking School Bus at B. Gale Wilson K-8 School, Fairfield-Suisun Unified School District  
Located in Fairfield, B. Gale Wilson has run a continuous Walking School Bus WSB route since 
October 2012. This route has been led daily by volunteers averaging 15-20 students daily. Ann 
Blystra has led the WSB for the last year and a half. In April 2014, the bus had grown so large 
that it was in danger of having to be shut down if additional volunteers could not be identified. 
Mrs. Blystra contacted school Principal Cheryl Jones, used the PTA Facebook page, and 
outreached to the parents of the students walking on the WSB route. She was able to recruit 
additional volunteers to maintain an appropriate student to adult ratio. New volunteers were able 
to sign up for one to two days per week thereby spreading responsibility throughout the team.  
 
Walking Wednesdays at Grace Patterson Elementary, Vallejo City Unified School District 
Nicholas Bellamy, the Academic Support Provider at Grace Patterson Elementary School in 
Vallejo, has been an invaluable asset to the SR2S program at his school. After International 
Walk to School Day in October of 2014, he began a Walking Wednesday program at the school 
and has championed the students at Grace Patterson Elementary to walk to school every 
Wednesday. The school has on average over 100 students participating weekly in this fun event. 
Mr. Bellamy has been instrumental in the encouragement of the students to participate in the 
Walking Wednesday program, and has shown himself to be a Safe Routes to School Champion 
at Grace Patterson Elementary. 
 
STA Annual Awards – SR2S Category 
On June 30, 2014, the Executive Committee approved the addition of a Safe Routes to School 
category for the STA Annual Awards program. At the Awards Ceremony, on November 12, 
2014, Kim Van Gundy, Director of Facilities at the Fairfield-Suisun USD and the B. Gale 
Wilson Walking School Bus were honored to be the winners in this category. Leslie Beatson, 
Principal at Matthew Turner Elementary School in Benicia was also nominated. 
 
Kim Van Gundy – Fairfield-Suisun Unified School District 
Kim Van Gundy has been instrumental in promoting the various elements of the Safe Routes to 
School (SR2S) program to Fairfield-Suisun schools as a way to help build community within the 
schools and surrounding neighborhoods. She has encouraged principals to participate in the 
Walking School Bus program to help alleviate traffic problems around schools, and has 
encouraged the educational components of Safe Routes to School.  
 
B. Gale Wilson School – Walking School Bus 
The B. Gale Wilson Walking School Bus (WSB) began as a pilot program which eventually led 
the way for STA obtaining a federal grant to roll out the WSB program in all Solano County 
elementary schools. To date, it has doubled in participation and is the flagship WSB in our 
program.  
 
Safe Routes to School Award Winning Video & PSA 
Throughout this year, SR2S staff worked with the City of Fairfield’s Channel 26 team to create a 
7 ½ minute video describing the SR2S program. Testimonials from multiple Safe Routes 
partners were used in the video, including Solano County Superintendent of Schools Jay Speck, 
Suisun City Police Chief Tim Mattos, Solano County Public Health Officer/Deputy Director Dr. 
Bela Matyas, as well as school principals and parent volunteers. In addition, a 60-second PSA 
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spot was created to promote and encourage participation in the SR2S program. The video and 
PSA can be viewed on the SR2S website. 
 
Whitney Skillman and Bill Way of Channel 26 received two Telly Awards in the categories of 
Government Relations and Videography/Cinematography for the video and PSA. The Tellys are 
an awards program that honors outstanding local, regional and cable TV commercials and 
programs, the finest video and film productions, online commercials, videos and films and this 
year’s competition included nearly 12,000 entries from all 50 states and numerous countries. 
 
This report was presented and approved at both the SR2S Advisory Committee Meeting on 
August 19, 2015 and at the STA TAC on August 26, 2015. 
 
Fiscal Impact 
None. 
 
Recommendation: 
Receive and file. 
 
Attachments: 

A. FY14-15 SR2S Events Participation Summary 
B. OBAG 1 SR2S Engineering Project Status 
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Safe Routes to School Event Participation FY 2014-2015 

Bike Mobile Bike Rodeo
Bike To School 

Day Poster 
Contest

Helmet 
Education

International 
Walk to School 

Day

National Bike 
to School Day

Safety 
Assembly

Walk & Roll 
Wednesdays

Grand Total
Travel Surveys-

Oct. 2014*
Travel Surveys-

May 2015*

Back to 
School/Family 

Night

Other SR2S 
Events**

Benicia Unified School District
Benicia Middle School 2 185 187
Joe Henderson 21
Mary Farmar 25 68 2 270 44 409 15 14
Matthew Turner 9 1 275 792 1,077 18 40
Robert Semple 6 285 291 13
BUSD Totals 25 68 19 1 1,015 44 792 1,964 49 32 40

Dixon Unified School District
CA Jacobs 1 1
Dixon Montessori  12 10
Gretchen Higgins 315 315 14 6
Tremont 43 43 6
DUSD Totals 44 315 359 26 10 12

Fairfield-Suisun Unified School District
Anna Kyle Elementary 24 38 62 34
B. Gale Wilson 217 217
Cordelia Hills Elementary 400 400
Crescent Elementary 26 62 8 152 248 19 18
Crystal Middle School 4 4 13 8
Dan O. Root 150 150 19 21
Grange Middle 22
Green Valley Middle School 350 39 389
K.I. Jones 360 360
Laurel Creek Elementary 140 17 157 2
Nelda Mundy 2 475 69 871 1,417 11
Rolling Hills 1 1
Sheldon Elementary 170 170 20
Suisun Elementary 165 165 13 6
Tolenas 22
FSUSD Totals 26 62 7 32 2,579 163 871 3,740 95 127 6

River Delta Unified School District
D.H. White 177 415 592 14
Riverview Middle 220 220
RDUSD Totals 68 177 635 812 14

Travis Unified School District
Cambridge 8 285 115 408 18 20
Center 52 13 65 8
Foxboro 7 7 26 24 75
Travis Elementary 18 12
TUSD Totals 8 7 337 128 480 62 56 75 8

Vacaville Unified School District
ACE Charter 120 42 162
Browns Valley 26 450 6 482 23 21 42
Callison 2 460 175 637 33 32 77
Cooper Elementary 18
Fairmont 75 4 170 45 294 10 12
Hemlock Elementary 11 150 36 197 5
Markham Elementary 52 360 43 455 18
Orchard Elementary 200 200
Padan Elementary 65 275 60 400 21 14
VUSD Totals 218 6 11 2,185 407 2,827 105 102 119

EVALUATION ENGAGEMENTEDUCATION & ENCOURAGEMENT

Bike Mobile

Bike Rodeo

Walking Wednesday event at 
Patterson Elementary, Vallejo
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Safe Routes to School Event Participation FY 2014-2015 

Bike Mobile Bike Rodeo
Bike To School 

Day Poster 
Contest

Helmet 
Education

International 
Walk to School 

Day

National Bike 
to School Day

Safety 
Assembly

Walk & Roll 
Wednesdays

Grand Total
Travel Surveys-

Oct. 2014*
Travel Surveys-

May 2015*

Back to 
School/Family 

Night

Other SR2S 
Events**

EVALUATION ENGAGEMENTEDUCATION & ENCOURAGEMENT

Vallejo City Unified School District
District-Wide Walking School Bus Training 45
Beverly Hills 180 180 10 11 7
Cave Language Academy 6 187 193 92 3
Dan Mini 330 330 7 4 9 3
Federal Terrace 170 170 10
Franklin Middle School 37 51 63 151 36
Glen Cove 130 130 3
Highland 550 86 636 9
Hogan Middle School 31 31
Johnston Cooper 22 26 300 348 13 10 18
Lincoln 219 219 6 9 8 10
Loma Vista 3 418 421 5 9
Mare Island Health and Fitness Academy 24
Patterson 38 93 47 280 36 1,310 1,804 13 19 28
Pennycook Elementary 180 40 220 10 13 23
Solano Middle School 300 300
Steffan Manor 350 350 6
Vallejo Charter 270 16 286 2
Wardlaw 285 285 11 12 4 7
Widenmann 435 435
VCUSD Totals 97 144 9 73 4,397 241 187 1,341 6,489 70 107 243 89

Community Events
Benicia Cub Scouts 21 21
Vallejo Celebrates Youth 25
Dixon Public Library 26
Downtown Rio Vista 3rd Thursday Event 23 23
Fairfield Civic Center Library 6 36 42
Fairfield City Parks 41 41
Fairfield PD Motorcycle Challenge 12 12
JFK Library-Vallejo 18 18
Rio Vista Safety Fair 68 68
Solano Public Health Week 1 1
Suisun City Library 17
Vacaville Cultural Center 26 26
Vacaville Kidfest 14 14
Vallejo Fruit & Veggie Festival 23 23
Community Event Totals 178 13 166 289

Total Schools Involved 58

Total Events 16 10 14 11 41 19 6 27 144 27 28 14 14

Total Participants 326 505 93 358 11,005 983 1,693 2,133 16,960 421 434 318 274
*Participating classrooms
**Includes: Walking School Bus Volunteer Training, Walking School Bus Principal Meeting, Volunteer Appreciation Event, Principal Meeting, Site Team Meeting, Recognition Planning Event, Principal 
Meeting, Parent Safety Meeting, OBAG Project Meeting, and MTC Video Filming

International Walk to School Day

Bike to School Day Poster Contest Entry
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Responsible 
Agency  Description of Work Project Completion Date 

(Expected) 
FY 

Programmed OBAG funding Total Project 
Cost 

City of Suisun 
City 

Stripe high-visibility crosswalks by Crescent Elementary and Crystal Middle School. Design a 
Class I pedestrian/bicycle facility along the west side of Marina Boulevard between State 
Route 12 and Lotz Way, and along Lotz Way between Marina Boulevard and the Suisun 
multi- modal transit station on Main Street. Design and construct a path along the south 
side of Driftwood Drive from Whispering Bay Circle to Marina Boulevard.  Install rectangular 
rapid flashing beacons on Harrier Drive at the main entrance to Dan O. Root Elementary 
School. 

8/30/2016 15/16 $349,065 $635,000 

City of 
Vallejo 

Intersection, striping, and signage improvements in the vicinity of Wardlaw Elementary and 
Cooper Elementary School. High visibility crosswalks and pedestrian signs will be the first 
priority projects, with additional lane reconfiguration with any remaining funds. 

8/1/2016 15/16 $247,728 $280,428 

City of Dixon 

Construct sidewalk bulb-out on North Lincoln Street at CA Jacobs. 
Construct sidewalk bulb-out on Pheasant Run Drive at Tremont Elementary School. 
Installation of high visibility crosswalks at various schools. Install bike racks and overhead 
covering at CA Jacobs. Install gate in fence along pedestrian path near Silveyville 
Elementary School.  Restripe bike lane on Rehrmann Drive from Evqans Road to North 
Lincoln Street. Plant trees and gate improvements along Rehrmann Drive at Tremont 
Elementary School. 

8/1/2017 16/17 $100,000 $124,956 

City of 
Vacaville 

Construction of bicycle and pedestrian safety improvements for VUSD 
and TUSD. Vacaville High School Area-Work includes improvements on Monte Vista Avenue 
and West Street including curb extensions at the Monte Vista/West St. intersection and 
potential landscape installation to limit erosion and widen effective sidewalk width. 
Sidewalk improvements to Monte Vista Ave. and West Street and possible sidewalk 
extension from school to Stinson Ave. Installation of accessible curb ramps and high vis. 
crosswalks at various crossings. 

8/1/2016 15/16 $303,207 $342,607 

City of 
Benicia 

New sidewalks in the vicinity of Robert Semple School install widened sidewalk landings and 
new crosswalks across Dempsey - Drive and the entrance to the parking lot adjacent to 
Matthew Turner School, install a flashing beacon on Southampton Road in front of the 
Benicia Middle School, and construct wider sidewalk landings on Southampton Road in front 
of Benicia Middle School 

Complete 13/14 $100,000 $124,000 

City of Rio 
Vista New updated lighted crosswalk at SR 12 crossing with updated lighting. 8/1/2016 15/16 $100,000 $198,000 
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Agenda Item 12.E 
September 9, 2015 

 
 
 
 
 

 
 
DATE:  August 28, 2015 
TO:  STA Board 
FROM: Jayne Bauer, Marketing and Legislative Program Manager 
RE:  Legislative Update 
 
 
Background: 
Each year, STA staff monitors state and federal legislation that pertains to transportation and related issues.  On 
December 10, 2014, the STA Board approved its 2015 Legislative Priorities and Platform to provide policy 
guidance on transportation legislation and the STA’s legislative activities during 2015. 
 
Monthly legislative updates are provided by STA’s State and Federal lobbyists and are attached for your 
information (Attachments A and B).  An updated Legislative Bill Matrix listing state bills of interest is 
available at http://tiny.cc/staleg. 
 
Discussion: 
The California State Legislature returned from recess on August 17th.  In the closing days of the budget 
debate, Governor Brown called for the Legislature to convene a special session to address the state’s 
multibillion-dollar backlog of deferred transportation infrastructure maintenance, and proposed the 
Legislature “enact pay-as-you-go, permanent and sustainable funding to: adequately and responsibly 
maintain and repair the state’s transportation and critical infrastructure; improve the state’s key trade 
corridors; and complement local infrastructure efforts.” The Legislature responded by convening 
Extraordinary Session 1 on June 19; no legislative actions were taken at that time, but the Legislature has 
since heard several bills to address this high priority issue. 
 
STA has submitted letters of support for two bills going forward in the Extraordinary Session: 
 
AB 227 (Alejo) is now titled ABX 1-1.  This bill would require the repayment of outstanding transportation 
loans by December 31, 2018 and prevent the future borrowing of weight fee revenues from the State 
Highway Account.   
 
SB 16 (Beall) is now titled SBX 1-1.  This bill would phase in a multi-faceted transportation funding package, 
resulting in an approximately $3 billion annual increase in transportation funding. 
 
 Two informational hearings thus far in each house, largely reiterating the transportation infrastructure 

problem facing state highways and local streets and roads; 
 
 Not much discussion on mass transit or active transportation (bike and ped); 
 
 Several bills have been introduced in both houses in the special session; 
 
 SBX1 1 (Beall) contains a plan for $4-$5 billion in new revenues from a combination of increased fuel 

taxes, vehicle registration fees, loan repayments, and fees on electric vehicles; 
 
 Funding for goods movement included in discussions (portion of diesel excise tax resulting in approx. 

$300 million); 
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 No plan yet introduced in the Assembly, aware Assembly Member Frazier is working on a package as 

well; 
 
 Additional bills introduced include protection of weight fee revenues, extension of P3 authority, 

proposals to spend cap and trade revenues, new money for transit, stopping the high-speed rail project, 
restructuring the roll of the CTC; 

 
 A hearing is scheduled in the Senate on 8/19 at which the Committee will hear SBX 1 1(Beall) and 

STA has a support position on this bill; 
 
 Have not seen much engagement from leadership in either house or from the Governor on what a 

specific solution will ultimately look like, but the Speaker is starting a roadshow next week (see email I 
sent yesterday for more details); 

 
Congress Passes MAP-21 Extension: Long-Term Plan Still on the Agenda 
Both the Senate and the House are working towards putting together a multiyear transportation bill.  As yet, 
the funding has not been identified.  See Susan Lent’s Federal Legislative Update (Attachment B) for more 
details on the activity in Washington DC. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachments: 

A. State Legislative Update  
B. Federal Legislative Update 
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August 27, 2015 
 
TO: Board of Directors, Solano Transportation Authority 
 
FM: Joshua W. Shaw, Partner 

Matt Robinson, Legislative Advocate  
Shaw / Yoder / Antwih, Inc.     

 
RE: STATE LEGISLATIVE UPDATE – September 2015 

 
 
Legislative Update 
The Legislature returned from Summer Recess on August 17 and began the sprint to the finish line, 
recessing the first year of the two-year Legislative Session on September 11. August 28 marked the 
last day for bills to move out of fiscal committees and any bills that did not pass will be held for the 
year. We have flagged several bills for the STA Board and discuss some of the more relevant bills 
under Bills of Interest, below.  
 
Transportation Special Session 
On June 16, Governor Brown called on the Legislature to convene a special legislative session to 
address the state’s transportation infrastructure needs, and proposed that the Legislature “enact 
pay-as-you-go, permanent and sustainable funding to: adequately and responsibly maintain and 
repair the state’s transportation and critical infrastructure; improve the state’s key trade corridors; 
and complement local infrastructure efforts.” The Governor further proposed that the Legislature 
enact legislation necessary to: “establish clear performance objectives measured by the percentage 
of pavement, bridges, and culverts in good conditions; and incorporate project development 
efficiencies to expedite project delivery or reduce project costs.” The Legislature responded by 
convening Extraordinary Session 1 on June 19. Any significant legislative action related to 
transportation infrastructure funding is expected to take place in the special session. 
  
The first informational hearings of the special legislative session, which are intended to inform the 
work of the special session, were held in the Senate Transportation and Infrastructure Development 
Committee and Assembly Transportation and Infrastructure Development Committee on July 2 and 
July 6, respectfully. (These new committees were constituted in each House to mirror their regular 
session transportation committee counterparts; with a few different members in each new 
committee, as well.) The Senate hearing, entitled “California’s Transportation Funding Challenge,” 
focused exclusively on the needs of the state’s highways and local streets & roads, and featured 
testimony by the Administration, policy experts and transportation stakeholders.  The Assembly 
hearing on “the Basics of Transportation Funding” similarly focused on the needs of state highways 
and local streets & roads, but featured significant discussion between Committee members and 
panelists about the funding needs of public transit.  

Tel:  916.446.4656 
Fax: 916.446.4318 

1415 L Street, Suite 1000 
Sacramento, CA  95814 
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Since the first round of hearings, two additional special session hearings have taken place. The 
Senate Transportation and Infrastructure Development Committee held a policy hearing on August 
19 during which they heard a select number of special session bills and passed SBX1 1 (Beall), 
arguably the most significant of the special session bills, which would provide $4-4.5 billion in new 
transportation revenues (more on this bill and others under Special Session Bills below).  
 
On August 24, the Assembly Transportation and Infrastructure Development Committee held an 
informational hearing on freight and goods movement. We expect additional hearings to take place 
in the coming weeks.  
 
Assembly Goes on Transportation “Roadshow” 
On August 19 and 21, Assembly Speaker Toni Atkins held two press events in Oakland and Los 
Angeles, respectively, to highlight the need for increased transportation funding to address the 
state’s crumbling infrastructure. Governor Brown attended the Oakland event and did not offer 
much in the way of details, calling himself a “catalytic agent” for ensuring that whatever the 
Legislature agrees to is signed in to law, but dodging any questions related to his appetite for new 
taxes and fees to pay for the necessary improvements. The Speaker’s press events, which featured 
prominently Assemblymember Jim Frazier, chair of the Assembly Transportation and Infrastructure 
Development Committee, were followed by roundtable discussions between several other Assembly 
Members and transportation stakeholders, again primarily focused on the needs of state highways 
and local streets & roads.  
 
As of this writing, however, there is still no legislation in print that represents Assembly leadership’s 
plan for transportation funding. We do see various members and staff working closely with the 
Administration and other legislators and interest groups to define the proposal more specifically. In 
that regard, the Assembly effort is tied very closely to the “Fix Our Roads” Coalition, spearheaded by 
the California Alliance for Jobs, League of California Cities, and the California State Association of 
Counties. The Coalition has retained public affairs consulting services, which coordinated, for 
instance, the press events described above. For more information about that group’s efforts and its 
advocacy platform, go to http://fixcaroads.com/. 
 
Cap and Trade 
The Legislature has yet to propose a spending plan for the remaining 40 percent of the Cap and 
Trade revenues that aren’t subject to continuous appropriation. As part of his January Budget, the 
Governor proposed investments in clean transportation, sustainable forestry, clean energy, water 
efficiency, and waste diversion. The Air Resources Board conducted its first auction of the 2015-16 
Fiscal Year on August 18 and it will take several weeks to sort out the results of that auction to 
determine how much of what was sold is directed to the state. Once the results are tabulated, the 
Legislature and the Administration can use it as a barometer of sorts for how much money could be 
in the program for the entire fiscal year. It is assumed that a plan will be put forth before the 
Legislature recesses on September 11.  
 
Under the rubric of the special session on transportation, various legislators and interest groups 
have put in calls for a share of Cap and Trade funds for transportation; for instance, some 
Republican legislators want funds for streets and roads projects, while some Democratic legislators 
want more Cap and Trade funds for public transit purposes. 
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Special Session Bills of Interest 
 
ABX1 1 (Alejo)  
This bill would undo the statutory scheme that allows vehicles weight fees from being transferred to the 
general fund from the State Highway Account to pay debt-service on transportation bonds and requires 
the repayment of any outstanding loans from transportation funds by December 31, 2018. The Board is 
in SUPPORT of this bill. The STA Board SUPPORTS this bill (Board Action: 7/8/15).  
 
ABX1 2 (Perea) and SBX1 14 (Cannella) Public Private Partnerships 
This bill would extend the authorizations for public-private partnerships (P3) as a method of 
procurement available to regional transportation agencies until January 1, 2030. The existing authority is 
set to expire on January 1, 2017. The STA Board SUPPORTS ABX1 2 (Board Action: 7/8/15).  
 
SBX1 1 (Beall) Transportation Funding 
This bill, like the author’s SB 16, would increase several taxes and fees, beginning in 2015, to address 
issues of deferred maintenance on state highways and local streets and roads. Specifically, this bill 
would increase both the gasoline and diesel excise taxes by 12 and 22 cents, respectively; increase the 
vehicle registration fee by $35; create a new $100 vehicle registration fee applicable to zero-emission 
motor vehicles; create a new $35 road access charge on each vehicle; and repay outstanding 
transportation loans. As a result, transportation funding would increase by approximately $3-$3.5 billion 
per year. The STA Board SUPPORTS this bill (Board Action: 7/8/15).  
 
 
Regular Session Bills of Interest 
(Bills listed in red will not be moved this year or have been vetoed) 
 
ACA 4 (Frazier) Lower-Voter Threshold for Transportation Taxes 
This bill would lower voter approval requirements from two-thirds to 55 percent for the imposition of 
special taxes used to provide funding for transportation purposes. The STA Board SUPPORTS this bill 
(Board Action: 3/11/15).  
 
AB 194 (Frazier) Managed Lanes 
This bill would authorize a regional transportation agency to apply to the California Transportation 
Commission to operate a high-occupancy toll (HOT) lane. This bill further requires that a regional 
transportation agency “consult” with any local transportation authority (e.g. STA) prior to applying for a 
HOT lane if any portion of the lane exists in the local transportation authority’s jurisdiction. This bill also 
specifically does not authorize the conversion of a mixed-flow lane into a HOT lane. The STA Board 
SUPPORTS this bill (Board Action: 4/15/15). 
 
AB 227 (Alejo) Vehicle Weight Fees 
This bill would undo the statutory scheme that transfers vehicle weight fees from the general fund to 
the State Highway Account, to pay debt-service on transportation bonds, and requires the repayment of 
any outstanding loans from transportation funds by December 31, 2018. The STA Board SUPPORTS this 
bill (Board Action: 3/11/15).  
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AB 464 (Mullin) Local Sales Tax Limit Increase 
This bill would increase, from 2 percent to 3 percent, the statewide cap on sales tax at the local level. 
Currently, the statewide sales tax may not exceed 9.5 percent when combined with any local sales tax. 
This would increase the overall limit to 10.5 percent. This bill was vetoed by the Governor on 8/17/15. 
 
AB 516 (Mullin) Temporary License Plates 
This bill would, beginning January 1, 2017, require the Department of Motor Vehicles (DMV) to develop 
a temporary license plate to be displayed on vehicles sold in California and creates new fees and 
penalties associated with the processing and display of the temporary tag.  The STA Board SUPPORTS 
this bill (Board Action: 4/23/15).  
 
AB 779 (Garcia) Congestion Management Programs (2-year Bill) 
This bill would delete the level of service standards as an element of a congestion management program 
in infill opportunity zones and revise and recast the requirements for other elements of a congestion 
management program. Bay Area CMA Planning Directors are analyzing this 2-year bill. 
 
AB 1098 (Bloom) Congestion Management Plans (2-year Bill) 
This bill would delete the level of service standards as an element of a congestion management plan and 
revise and recast the requirements for other elements of a congestion management program by 
requiring performance measures to include vehicle miles traveled, air emissions, and bicycle, transit, 
and pedestrian mode share. Bay Area CMA Planning Directors are analyzing this 2-year bill. 
 
AB 1250 (Bloom) Bus Axle-Weight Limit 
Existing law provides that the gross weight on any one axle of a bus shall not exceed 20,500 pounds. 
Existing law exempts from this limitation a transit bus procured through a solicitation process pursuant 
to which a solicitation was issued before January 1, 2013. This bill would exempt from the weight 
limitation transit buses procured through a solicitation process pursuant to which a solicitation was 
issued before January 1, 2016. The bill also reflects the early elements of an agreement between transit 
agencies and cities/counties on a phased-in reduction of unladen weight limits for transit buses. The STA 
Board has a WATCH position on this bill (Board Action: 5/13/15).  
 
AB 1265 (Perea) Public-Private Partnerships (2-year Bill) 
This bill would extend the authorizations for public-private partnerships (P3) as a method of 
procurement available to regional transportation agencies until January 1, 2030. The existing authority is 
set to expire on January 1, 2017.  
 
SB 9 (Beall) Changes to Cap and Trade Transit and Intercity Rail Capital Program 
This bill would amend the Transit and Intercity Rail Capital Program to remove operational investments 
and instead require funding dedicated to the program be used for large, transformative capital 
improvements. The bill would require CalSTA, when selecting projects for funding, to consider the 
extent to which a project reduces greenhouse gas emissions, and would add additional factors to be 
considered in evaluating applications for funding. The bill would require CalSTA, by July 1, 2018, to 
develop an initial 5-year program of projects. The bill would authorize the CTC to approve a letter of no 
prejudice. 
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SB 16 (Beall) Transportation Funding 
This bill would increase several taxes and fees for the next five years, beginning in 2015, to address 
issues of deferred maintenance on state highways and local streets and roads. Specifically, this bill 
would increase both the gasoline and diesel excise taxes by 10 and 12 cents, respectively; increase the 
vehicle registration fee; increase the vehicle license fee; redirect truck weight fees; and repay 
outstanding transportation loans. As a result, transportation funding would increase by approximately 
$3-$3.5 billion per year. The STA Board SUPPORTS this bill (Board Action: 6/10/15).  
 
SB 32 (Pavley) Extension of the California Global Warming Solutions Act of 2006 (AB 32)   
Under AB 32, ARB adopted a statewide greenhouse gas emissions limit equivalent to the statewide 
greenhouse gas emissions level in 1990, to be achieved by 2020, and was authorized to adopt 
regulations to achieve the GHG reduction-target, including a market-based compliance mechanism (e.g. 
Cap and Trade). This bill would require ARB to approve a GHG limit equivalent to 80% below the 1990 
level to be achieved by 2050 and would authorize the continued use of the regulatory process to ensure 
the target is met.  
 
SB 254 (Allen) Highway Relinquishments  
This bill would establish a general authorization for Caltrans and the CTC to relinquish state highways to 
cities and counties for those highways deemed to present more of a regional significance. The goal of 
this bill is to streamline the relinquishment process and deter the Legislature from introducing one-off 
bills dealing with specific segments of the state highway system. On May 28, the Senate Appropriations 
Committee amended this bill to no longer mandate that Caltrans bring a highway up to a state of good 
repair prior to relinquishment. It is assumed, however, that this condition could still be negotiated as 
part of a transfer agreement. The STA Board has a SEEK AMENDMENTS position on this bill to allow 
for relinquishment to a joint powers authority and to protect local agencies from forced 
relinquishments (Board Action: 5/13/15). The Author’s Office indicates this bill will not move forward. 
 
SB 321 (Beall) Stabilization of Gasoline Excise Tax  
The gas tax swap replaced the state sales tax on gasoline with an excise tax that was set at a level to 
capture the revenue that would have been produced by the sales tax. The excise tax is required to be 
adjusted annually by the Board of Equalization (BOE) to ensure the excise tax and what would be 
produced by the sales tax remains revenue neutral. This bill would, for purposes of adjusting the state 
excise tax on gasoline, require the BOE to use a five-year average of the sales tax when calculating the 
adjustment to the excise tax.  The STA Board has a SUPPORT IN CONCEPT position on this bill (Board 
Action 3/11/15).  
 
SB 508 (Beall) Transit Development Act Requirements 
Transit operators across the state are required to meet specified farebox recovery and operating cost 
criteria in order to be eligible to receive funds from the Transportation Development Act and/or the 
State Transit Assistance (STA) program, if those funds are to be used for operating purposes. This bill 
would address the challenges posed by this rigid funding mechanism by creating more flexible farebox 
recovery and operating cost criteria, and by rationalizing the penalties for non-compliance. The STA 
Board SUPPORTS this bill (Board Action: 6/10/15).  
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M E M O R A N D U M  

August 19, 2015 

 

To: Solano Transportation Authority 

From: Akin Gump Strauss Hauer & Feld LLP 

Re: August Report 
 

Congress has recessed until after Labor Day.  Since the Senate passed its six year transportation 
bill before the recess, we provided a draft of the bill to Solano Transportation Authority.   We 
have scheduled a call to discuss the bill and potential advocacy. 

Surface Transportation Reauthorization 

The Senate passed a six year surface transportation bill with three years of funding on Thursday, 
July 30.  We provided a summary of the bill in a memo dated August 4, 2015.  Because the 
House would not agree to the Senate’s six year bill, the Senate was forced to pass a three month 
extension of current law on the same day (which the House had approved earlier in the week).  
Staff of the House Committee on Transportation and Infrastructure has been drafting the 
programmatic and policy portions of the bill over the August recess.  The sticking point, 
however, is whether the House and Senate can agree on how to fund the bill.  The House 
Leadership, along with House Transportation and Infrastructure Committee Chairman Bill 
Shuster (R-PA) and House Ways and Means Committee Chairman Paul Ryan (R-WI) has 
discussed using the revenues received from the repatriation of overseas income of U.S. 
corporations.  The Leadership of the Senate Finance Committee, Chairman Orrin Hatch (R-UT) 
and Sen. Ron Wyden (D-OR), and Senate Majority Leader Mitch McConnell (R-KY), are 
opposed to this approach and want to use any repatriated income to lower the tax rate for 
American corporations.  Congressman Darrell Issa (R-CA) has proposed legislation that would 
authorize more H1B Visas for foreign graduates of U.S. universities and use revenues from taxes 
on earnings of Visa holders to offset transportation expenses.  Chairman Shuster has spoken 
positively about the concept.   

Fiscal Year 2016 Appropriations 
 
Members of congressional leadership have acknowledged that Congress will not be able to pass 
individual appropriations bills before October 1, which is the start of fiscal year 2016.  Although 
the House and Senate appropriations committees passed their respective Department of 
Transportation appropriations bills in Committee and the House passed its DOT bill on the floor, 
progress on the appropriations bills have stalled because of disputes over controversial policy 
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issues as well as funding levels. Congress is scheduled to be in session for only 15 days in 
September during which time it must contend with the Iran nuclear treaty and legislation to raise 
the debt ceiling.  Congress will attempt to pass a short term continuing resolution to avoid a 
government shutdown although Tea Party members could attempt to stop or slow passage of a 
continuing resolution.   
 
 
Transit Tax Credit 
 
On July 21, the Senate Finance Committee approved the renewal of a package of tax credits that 
have expired (“tax extenders”).  One of the extenders would increase the monthly credit for 
employer-provided transit and vanpool benefits from $130 to $250 for fiscal year 2015 and 2016 
– on par with parking benefits.  The House has passed a series of tax extender bills, but has not 
acted on the transit provision.  The Senate may consider the extenders bill as part of the 
appropriations bill, transportation reauthorization, or as a standalone bill.  Extenders may not be 
agreed to until the end of the session, but are expected to be enacted before the 2015 tax filing 
season. 
 
Bills Introduced 
 
The following bills were introduced in July to address transportation policy:   
 

• The Transportation, Access, and Opportunity Act, S. 2008 (Merkley, D-OR).  The bill 
would authorize a “Connection to Opportunity Pilot Program” which would allow ten 
Metropolitan Planning Organizations with populations over 200,000 to identify and 
implement approaches to improve multimodal connectivity and increase connections for 
transportation-disadvantaged individuals and neighborhoods with limited transportation 
options.  The program would be authorized at $70 million annually from fiscal year 2016 
through 2019.  The bill was introduced on August 6 and referred to the Senate Committee 
on Banking, Housing, and Urban Affairs. 

 
• A bill to authorize States to carry out bridge construction, maintenance, repair, and 

replacement projects using previously allocated surface transportation funds that are 
identified as being excess or inactive, H.R. 3376 (Lowey, D-NY).  The bill would 
authorize the use of funds allocated to transportation projects under Public Law 109–59 
(SAFETEA-LU) or projects identified by the states for reallocation for bridge repair 
projects.  The bill was introduced on July 30 and referred to the House Transportation 
and Infrastructure Committee. 
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• The National Infrastructure Development Bank Act, H.R. 3337 (DeLauro, D-CT).  The 

bank would use federal funds to finance up to half the cost of a project, and prioritizes 
projects with regional or national significance that create jobs and grow the economy. 
Projects could include bridges, rail, airports and roads; environmental projects such as 
water systems and industrial site cleanups; energy projects, including efficiency 
improvements for public housing and energy storage; and telecommunications projects, 
including broadband.   The bill was introduced on July 29.  Of the 70 cosponsors, 17 
Members are from California. 
 

• The Generating Renewal, Opportunity, and Work with Accelerated Mobility, Efficiency, 
and Rebuilding of Infrastructure and Communities throughout America Act or the GROW 
AMERICA Act, H.R. 3064 (Van Hollen, D-MD).  The Grow America Act is the 
transportation bill proposed by President Obama.  The bill was introduced on July 15 and 
referred to the House Transportation and Infrastructure Committee, with subsequent 
referral to the Energy and Commerce; Ways and Means, Science, Space, and 
Technology, Natural Resources, Oversight and Government Reform, Budget and Rules 
Committees.  Nine Democrats cosponsored the legislation. 

 
• Transportation Infrastructure Grants and Economic Reinvestment Act (S. 1748, Murray, 

D-WA).  The bill would authorize the TIGER grant program and an 80 percent federal 
share of projects of regional and national significance.  It was introduced on July 9 and 
referred to the Senate Commerce, Science, and Transportation Committee. 
 

• The Highway Trust Fund Certainty Act, H.R. 2971 (Rice, R-SC).  The legislation would 
increase the gasoline tax by ten cents per gallon.  The bill also provides a $133 federal 
income tax rebate to reimburse the taxpayers for the estimated annual cost of the gas tax 
increase.  The bill was introduced on July 8 and referred to the House Committee on 
Ways and Means.  The bill has no cosponsors. 
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Agenda Item 12.F 
August 26, 2015 

 
 
 
 
 

 
Date:  August 15, 2015 
To:   STA Board 
From:   Philip Kamhi, Transit Program Manager 
 RE:   Transit Corridor Study Phase 2 Update 
 
 
Background 
This agenda item is to provide an update on activities since the Board’s July 2015 meeting and to 
provide an overview of anticipated activities, especially those related to public outreach.  The 
contract with the selected consultant, ARUP, was signed in June 2015 and the staff project 
kickoff meeting occurred in July.  
 
Discussion 
The consultant, with feedback from STA staff and project manager, is preparing a service plan, 
including sample passenger schedules for use in our public outreach efforts.  The intent is to be 
able to answer the question for existing riders – “How do the proposed changes affect my 
commute?”   And, the information will allow potential riders and other interested parties to learn 
of the proposed changes.  The service plan is based on the preferred option specified in the 
original Transit Corridor Study (Phase 1), delivered to the Board in December 2014. 
 
Public outreach meetings are to be held at for three locations – one each in Fairfield, Vacaville, 
and Vallejo following the October 14th STA Board meeting.  Tentative dates have been set, 
though the assignment of a location to each of the dates is pending securing appropriate facilities 
at each location.   
 
The dates are as follows: 
 

Meeting 1: 6:00 – 8:00 p.m., Wednesday, October 28, 2015  
Fairfield Community Center 

Meeting 2: 6:00 – 8:00 p.m., Thursday, October 29, 2015 
  Vallejo City Council Chambers 
Meeting 3:   6:00 – 8:00 p.m., Thursday, November 5, 2015 
  Vacaville Ulatis Community Center  

 
Leading up to the public meetings will be an effort to educate riders and non-riders and to seek 
feedback and input. Activities include, but are not limited to: 

 
1.  Brochure describing the planning process and opportunities for influencing the 
outcomes.  The brochure will be widely distributed and formatted, as appropriate, for 
different target audiences. 
2.  Bus posters and seat drops on transit services. 
3.  A widely publicized STA web interface including web tool for gathering input 
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4.  Press communications 
5.  Meetings with community groups, as requested 

 
Parallel with this outreach effort is a letter to affected jurisdictions.  The letter, to be from the 
Executive Director, will be sent in August.  It will include explanation of activities through the 
initial phase, a discussion of next steps, a copy of the initial study, and an offer to provide 
additional information if requested. 
 
The following is a general chronological overview of recent and projected activities: 
 

December 10, 2014 – STA Board Workshop and Meeting with Direction to Proceed to 
Phase 2 of the Study 
 
April 2, 2015 – Phase 2 Consultant RFP Posted 
 
May 2015 – Consultant Selected – Arup 
 
July 2015 – Phase 2 Consultant Kickoff 
 
Future Activities: 
 
August 2015 – Phase 1 Results Forwarded to affected Cities and Counties 
 
October/November 2015 – Public Outreach Meetings 
 
February 2016 – Draft Phase 2 Plan Due 
 
March 2016 – Final Phase 2 Plan Due 
 
July 2016 – Target for Initial Service Changes 
 

Recommendation 
Informational. 
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Agenda Item 12.G 
September 9, 2015 

 
 
 
 
 
DATE:  August 26, 2015 
TO:  STA Board 
FROM: Ryan Dodge, Associate Planner 
RE: Automated Bicycle and Pedestrian Counters 
 
 
Background: 
The STA purchased eight portable automated counters (four bicycle and four pedestrian) 
in March, 2015 for the purpose of collecting continuous volume count data throughout 
Solano County and the seven cities. Volume count data will be collected and used 
primarily for competitive grant applications, to collect before-data for funded projects, to 
collect after-data to help evaluate the effectiveness of implemented projects, and to assist 
the STA Bicycle Advisory Committee (BAC) and the STA Pedestrian Advisory 
Committee (PAC) in prioritizing future projects. Counters will be available for use on a 
first-come-first-serve basis.  
 
Discussion: 
At this meeting, STA staff will present, during coverage of Agenda Item 8.C.1. Planning 
Director’s presentation, results from recent automated Bicycle and Pedestrian counting 
efforts to date.  
 
Fiscal Impact: 
None.   
 
Recommendation: 
Informational. 
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Agenda Item 12.H 
September 9, 2015 

 
 
 
 
 

 
DATE:  August 27, 2015 
TO:  STA Board 
FROM: Drew Hart, Associate Planner 
RE: Summary of Funding Opportunities  
 
 
Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months, broken up by Federal, State, and Local.  Attachment A provides further details 
for each program. 
 

 
FUND SOURCE 

AMOUNT 
AVAILABLE  

APPLICATION 
DEADLINE 

 Regional 

1.  
Carl Moyer Memorial Air Quality Standards Attainment Program 
(for San Francisco Bay Area) 

Approximately $15 
million 

Due On First-Come, First 
Served Basis 

2.  
Carl Moyer Off-Road Equipment Replacement Program (for 
Sacramento Metropolitan Area) 

Approximately $10 
million  

Due On First-Come, 
First-Served Basis 

3.  
Air Resources Board (ARB) Clean Vehicle Rebate Project 
(CVRP) 

Up to $2,500 rebate 
per light-duty vehicle 

Due On First-Come, 
First-Served Basis 
(Waitlist)  

4.  
Bay Area Air Quality Management District (BAAQMD) Hybrid 
Electric Vehicle Purchase Vouchers (HVIP) (for fleets)  

Approximately $10,000 
to $45,000 per 
qualified request 

Due On First-Come, 
First-Served Basis 

5.  TDA Article 3 $443,000  No Deadline 

 State 

1.  California River Parkways Grant Program* $7.6 million September 1, 2015 

 Federal 
*New funding opportunity 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational.  
 
Attachment: 

A. Detailed Funding Opportunities Summary 
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ATTACHMENT A 

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this information to 
the appropriate departments in your jurisdiction. 

Fund Source Application 
Contact** 

Application
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Carl Moyer 
Memorial Air 
Quality 
Standards 
Attainment 
Program (for 
San Francisco 
Bay Area) 

Anthony Fournier 
Bay Area Air Quality 
Management District 
(415) 749-4961 
afournier@baaqmd.gov  

Ongoing. Application Due 
On First-Come, First 
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$15 million 

Carl Moyer Memorial Air Quality Standards Attainment 
Program provides incentive grants for cleaner-than-
required engines, equipment, and other sources of 
pollution providing early or extra emission reductions. 

N/A Eligible Projects: cleaner on-
road, off-road, marine, 
locomotive and stationary 
agricultural pump engines 
http://www.baaqmd.gov/Div
isions/Strategic-
Incentives/Funding-
Sources/Carl-Moyer-
Program.aspx  

Carl Moyer Off-
Road 
Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan 
Area) 

Gary A. Bailey 
Sacramento Metropolitan 
Air Quality Management 
District 
(916) 874-4893 
gbailey@airquality.org  
 
 

Ongoing. Application Due 
On First-Come, First-
Served Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approx. 
$10 
million, 
maximum 
per project 
is $4.5 
million 

The Off-Road Equipment Replacement Program 
(ERP), an extension of the Carl Moyer Program, 
provides grant funds to replace Tier 0, high-polluting 
off-road equipment with the cleanest available emission 
level equipment. 

N/A Eligible Projects: install 
particulate traps, replace 
older heavy-duty engines 
with newer and cleaner 
engines and add a particulate 
trap, purchase new vehicles 
or equipment, replace heavy-
duty equipment with electric 
equipment, install electric 
idling-reduction equipment 
http://www.airquality.org/m
obile/moyererp/index.shtml  

Air Resources 
Board (ARB) 
Clean Vehicle 
Rebate Project 
(CVRP)* 

Graciela Garcia 
ARB 
(916) 323-2781 
ggarcia@arb.ca.gov  

Application Due On First-
Come, First-Served Basis 
(Currently applicants are 
put on waitlist) 

Up to 
$5,000 
rebate per 
light-duty 
vehicle 

The Zero-Emission and Plug-In Hybrid Light-Duty 
Vehicle (Clean Vehicle) Rebate Project is intended to 
encourage and accelerate zero-emission vehicle 
deployment and technology innovation.  Rebates for 
clean vehicles are now available through the Clean 
Vehicle Rebate Project (CVRP) funded by the Air 
Resources Board (ARB) and implemented statewide by 
the California Center for Sustainable Energy (CCSE). 

N/A Eligible Projects: 
Purchase or lease of zero-
emission and plug-in hybrid 
light-duty vehicles 
http://www.arb.ca.gov/mspr
og/aqip/cvrp.htm  

       

                                                 
1 Regional includes opportunities and programs administered by the Solano Transportation Authority and/or regionally in the San Francisco Bay Area and greater Sacramento 
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Fund Source Application 
Contact** 

Application
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

Regional Grants1 
Bay Area Air 
Quality 
Management 
District 
(BAAQMD) 
Hybrid Electric 
Vehicle 
Purchase 
Vouchers 
(HVIP)* 

To learn more about how 
to request a voucher, 
contact:  
888-457-HVIP 
info@californiahvip.org  

Application Due On First-
Come, First-Served Basis 

Approx. 
$10,000 to 
$45,000 
per 
qualified 
request 

The California Air Resources Board (ARB) created the 
HVIP to speed the market introduction of low-emitting 
hybrid trucks and buses. It does this by reducing the 
cost of these vehicles for truck and bus fleets that 
purchase and operate the vehicles in the State of 
California. The HVIP voucher is intended to reduce 
about half the incremental costs of purchasing hybrid 
heavy-duty trucks and buses. 
 
 
 

N/A Eligible Projects: 
Purchase of low-emission 
hybrid trucks and buses 
http://www.californiahvip.o
rg/  

TDA Article 3 Cheryl Chi 
Metropolitan Planning 
Commission 
(510) 817-5939 
cchi@mtc.ca.gov 

No deadline Approx. 
$110,000 

The Metropolitan Transportation Commission (MTC) 
administers TDA Article funding for each of the nine 
Bay Area counties with assistance from each of the 
county Congestion Management Agencies (e.g. STA). 
The STA works with the Pedestrian Advisory 
Committee (PAC), Bicycle Advisory Committee (BAC) 
and staff from the seven cities and the County to 
prioritize projects for potential TDA Article 3 funding.   
 

N/A  

*New Funding Opportunity 
**STA staff, Drew Hart, can be contacted directly at (707) 399-3214 or ahart@sta-snci.com for assistance with finding more information about any of the funding opportunities listed in this report 
 

Fund Source Application 
Contact** 

Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Proposed 
Submittal 

Additional Information 

State Grants 
California River 
Parkways Grant 
Program 

The Natural Resources 
Agency  
(916)653-2812 
riverparkways@resource
s.ca.gov  
 

September 1, 2015 
(Postmarked) 

$6.7 M As California faces a fourth year of drought, the 
California River Parkways Program guidelines call for 
our funded projects to promote and practice water 
conservation. Planting native and drought-tolerant 
vegetation, enabling groundwater recharge and 
protecting watersheds are just a few examples of how 
river parkway projects can promote water conservation 
goals. 

N/A http://resources.ca.gov/docs/b
onds_and_grants/Prop_13_Ri
ver_Parkways_2015.pdf  
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Agenda Item 12.I 
September 9, 2015 

 
 
 
 
 

 
DATE:  September 3, 2015 
TO:  STA Board 
FROM: Johanna Masiclat, Clerk of the Board 
RE: STA Board and Advisory Meeting Schedule for the Remainder of  
 Calendar Year 2015  
 
 
Discussion: 
Attached is the STA Board and Advisory meeting schedule for the remainder of 
Calendar Year 2015 that may be of interest to the STA Board.  
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. STA Board and Advisory Meeting Schedule for Remainder of Calendar Year 2015 
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STA	BOARD	AND	ADVISORY	
COMMITTEE	MEETING	SCHEDULE	
CALENDAR	YEAR	2015	

	
DATE	 TIME	 DESCRIPTION	 LOCATION	 STATUS	
	

Thurs.,	September	3	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Wed.,	September	9	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	September	17	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 Ulatis	Community	Center	 Tentative	
Tues.,	September	29	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	September	30	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	October	14	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	October	15	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
No	meeting	due	to	STA’s	Annual	Awards	in	
November	(No	STA	Board	Meeting)	

Intercity	Transit	Consortium	 N/A	 N/A	
Technical	Advisory	Committee	(TAC)	 N/A	 N/A	

November	4	 6:00	p.m.	 STA’s	17th	Annual	Awards	 TBD	–	Benicia	 Confirmed	
Thurs.,	November	19	 1:00	p.m.	 Paratransit	Coordinating	Council	(PCC)	 John	F.	Kennedy	Library	 Tentative	
Thurs.,	November	5	 6:30	p.m.	 Bicycle	Advisory	Committee	(BAC)	 STA	Conference	Room	 Confirmed	
Wed.,	November	18	 11:30	a.m.	 Safe	Routes	to	School	Advisory	(SR2S‐AC)	 STA	Conference	Room	 Confirmed	
Tues..,	November	17	 10:00	a.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	November	18	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

Wed.,	December	9	 6:00	p.m.	 STA	Board	Meeting	 Suisun	City	Hall	 Confirmed	
Thurs.,	December	17	 6:00	p.m.	 Pedestrian	Advisory	Committee	(PAC)	 STA	Conference	Room	 Confirmed	
Tues.,	December	15	 1:30	p.m.	 Intercity	Transit	Consortium	 STA	Conference	Room	 Confirmed	
Wed.,	December	16	 1:30	p.m.	 Technical	Advisory	Committee	(TAC)	 STA	Conference	Room	 Confirmed	

	

SUMMARY:	
STA	Board:	 	 Meets	2nd	Wednesday	of	Every	Month	
Consortium	 :	 Meets	Last	Tuesday	of	Every	Month	
TAC:	 	 Meets	Last	Wednesday	of	Every	Month	
BAC:	 	 Meets	1st	Thursday	of	every	Odd	Month	
PAC:	 	 Meets	3rd	Thursday	of	every	Even	Month	
PCC: Meets	3rd	Thursday	of	every	OddMonth

218

jmasiclat
Typewritten Text


	00.STA Board Agenda_09-09-15
	05_Executive_Directors_ReportSept2015v2
	Att A 

	09.A_STA Board Meeting Minutes_07-08-15
	09.B_TAC Minutes_08-26-15
	09.C_TDA Matrix August Consortium staff report 081215
	Att A 
	Att B 

	09.D_BAC Overall Work Plan FY 15-16
	Att A 

	09.E_PAC Overall Work Plan FY 15-16
	Att A 

	09.F_Electric Vehicle Readiness Implementation Plan
	09.G_BAC Appointment
	Att A 

	09.H_Appointment to SolTrans Public Advisory Committee
	Att A 

	09.I_SolanoExpress Routes 30 & 90 Transit Operating Agreement
	Att A 

	09.J_Intercity Taxi Scrip Interim Changes
	09.K_DKH's executive director agreement 9-9-15
	Att A 

	09.L_CARE Contract Amendment
	Att A 

	09.M_Redwood Parkway HQE Contract Amendment
	09.N_Jepson Pkwy ARWS Amendment
	09.O_Quincy Amendment Jepson Parkway Project
	09.P_80 680 12 MTCo Amendment
	09.Q_Jepson Parkway Demo Contract w-BC Edits
	Att A 

	09.R_FY 15-16 and FY 16-17 Funding Recommendations
	Att A 
	Att B 

	10.A_TDA3ApprovalFY15-16
	11.A_Redwwod Pkwy Fairgrounds EIR
	11.Aa_A1_Attachment A  Figure 1
	11.Ab_B1_Attachment B1 Figure 2a
	11.Ab_B2_Attachment B2 Figure 2b
	11.Ab_B3
	11.Ac_Att C1 Fairgrounds Resolution bc edits

	11.B_Bicycle and Ped Priority Project Lists
	Att A 
	Att B 

	12.A_RTP Project List
	Att A 
	Att B 
	Att C 
	Att D 

	12.B_CTP Update
	12.C_Solano Express  Intercity Quarterly Report
	Att A 

	12.D_SR2S FY 14-15 Annual Report_STA Board_09-09-15
	Att A 
	Att B 

	12.E_Legislative Update
	Att A 
	Att B 

	12.F_Update on Transit Corridor Study Phase 2
	12.G_Automated Bicycle and Pedestrian Counters
	12.H_Funding Opportunities
	Att A 

	12.I_STA Meeting Schedule Memo
	Att A




