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MEETING NOTICE 
 
February 11, 2004 
 
STA Board Meeting 
Suisun City Hall Council Chambers 
701 Civic Center Drive 
Suisun City, CA 

 
6:30 P.M. Regular Meeting (Following STIA Meeting at 6:00 p.m.)   
 
MISSION STATEMENT - SOLANO TRANSPORTATION AUTHORITY 
To improve the quality of life in Solano County by delivering 
transportation system projects to ensure mobility, travel safety, and 
economic vitality. 

 
Time set forth on agenda is an estimate.  Items may be heard before or after the 
times designated. 
 
 

ITEM  BOARD/STAFF PERSON
 
I. CALL TO ORDER – CONFIRM QUORUM Chair MacMillan 
            (6:30 – 6:35 p.m.) 
 
II. PLEDGE OF ALLEGIANCE 
 
III. APPROVAL OF AGENDA  
 
IV. OPPORTUNITY FOR PUBLIC COMMENT (6:05- 6:10 p.m.) 

Pursuant to the Brown Act, each public agency must provide the public with an opportunity to 
speak on any matter within the subject matter jurisdiction of the agency and which is not on the 
agency’s agenda for that meeting.  Comments are limited to no more than 5 minutes per speaker.  
By law, no action may be taken on any item raised during the public comment period although 
informational answers to questions may be given and matters may be referred to staff for 
placement on a future agenda of the agency. 
 
This agenda shall be made available upon request in alternative formats to persons with a 
disability, as required by the Americans with Disabilities Act of 1990 (42 U.S.C. Sec. 12132) and 
the Ralph M. Brown Act (Cal. Govt. Code Sec. 54954.2).  Persons requesting a disability-related 
modification or accommodation should contact Kim Cassidy, Clerk of the Board, at 707.424.6008 
during regular business hours, at least 24 hours prior  
to the time of the meeting. 
 

V. EXECUTIVE DIRECTOR’S REPORT (6:35-6:40 p.m.) – Pg 1  Daryl K. Halls  
 



  
 
 

VI. COMMENTS FROM STAFF, CALTRANS AND MTC (6:40-7:10 p.m.)  
A.  Caltrans Report 
B.  MTC Report 
C.  STA Report 
      1.  Proclamation of Appreciation for Congressman George Miller  Chair MacMillan 

                  2.  Update of TEA 3 Reauthorization Mike Miller,  
 Ferguson Group 

                  3.  Funding Programs and Allocations Daryl Halls/ 
 Mike Duncan 

 
VII.     CONSENT CALENDAR 

Recommendation: Approve the following consent items in one motion 
(Note: Items under consent calendar may be removed for separate discussion. 
(7:10-7:15 p.m.) – Pg 9  
 
A.        STA Board Minutes of January 14, 2004 Kim Cassidy 
 Recommendation: Approve minutes of January 14, 2004.  

– Pg 11 
  
B.        Draft TAC Minutes of January 28, 2004 Johanna Masiclat 
 Recommendation: Receive and file. – Pg 21  
   
C.        STA Gas Tax and TDA Contributions for FY 2004/05   Daryl Halls 

Recommendation: Approve the following recommendations: 
1.  Approve the gas tax claim of $293,066 for FY 2004/05 at the  
index rate of 2.1% of the aggregate Solano County total for gas tax  
as indicated in Attachment C. 
2.  Approve the TDA claim of $380,052 for FY 2004/05 at the index  
rate of 2.7% of the aggregate Solano County total for TDA as 
 indicated in Attachment C. 
3.  Authorize the Executive Director to forward the gas tax and TDA 
 claims for FY 2004/05 to the STA’s Member Agencies.  
– Pg 27  

  
D.        Local Match for State Route 12 Realignment and  Dan Christians 

Rio Vista Bridge Feasibility Study 
Recommendation:  Authorize the Executive Director to: 
1.  Send a letter to the City of Rio Vista requesting a local cash match  
of $25,000 as required by Caltrans for the Highway 12 Realignment 
 and Rio Vista Bridge Feasibility Study application request; 
2.  Request STA staff to identify a local match funding source to share  
up to $12,500 of the local match for the study from the 2004-05 STA budget. 

  – Pg 33  
 
E.        Amendment to Joint Exercise of Powers Agreement  Dan Christians 

for the Capital Corridor  
Recommendation: Authorize the STA Chair to execute the attached 



  
 
 

 “Amendment to joint Exercise of Powers Agreement” for the Capitol  
Corridor Joint Powers Authority. 
 – Pg 35 

 
F.        TFCA Guidelines and Call for Projects    Robert Guerrero 

Recommendation: Approve the following: 
1.  2004-05 TFCA Program Manager Guidelines. 
2.  Authorize the Executive Director to initiate a Call for Projects 
 for the FY 2004-05 TFCA Program Manager funds.  
– Pg 41  

 
G. Final Draft 2004 Solano Congestion Management  Robert Guerrero 

Program (CMP)     
 Recommendation: Approve the following: 

1.  2004 Solano County Congestion Management Program, 
2.  Authorize the Executive Director to submit the 2004 Solano County 
Congestion Management program to MTC for approval. 
– Pg 49 
 

H.        Application for the FTA Section 5310 Program to Replace   Jennifer Tongson 
One Solano Paratransit Vehicle 
Recommendation: Approve the following: 
1.  Authorize STA staff to submit an application for the FTA Section 5310 
Program for the replacement of one Solano Paratransit vehicle. 

 2.  Authorize $11,250 in FY 2004-05 STAF funds for the local match 
if the grant is awarded. 
 – Pg 51 

 
I.  SolanoLinks Inter-City Transit Consortium  Elizabeth Richards 

Draft 2004 Work Plan 
Recommendation: Approve the SolanoLinks Transit Consortium Work 
Plan for 2004 as specified in Attachment A.  
– Pg 53 
 

J.  Paratransit Coordinating Council (PCC) Work Jennifer Tongson 
Plan for 2004   
Recommendation: Approve the PCC work plan for 2004 as 
specified in Attachment B.  
– Pg 55 

 
VIII. ACTION ITEMS - FINANCIAL 
 

 A.       STA’s FY 2004-05 Proposed Budget     Daryl Halls 
            Recommendation: Approve the following: 

1.  Adopt the proposed FY 2004-05 budget as shown in Attachment A. 
 2.  Approve a 2% cost of living adjustment for STA salaries for  

FY 2004-05, as included in the proposed FY 2004-05 budget, consistent 



  
 
 

with Board adopted policy. 
3.  Approve the revised budget development schedule for FY 2004-05 and FY 
2005-06 budget as specified in Attachment C. 
(7:15-7:20 p.m.) – Pg 59   
 

 B.       Consultant Services for Development of the County   Daryl Halls 
Transportation Expenditure Plan  

            Recommendation: Approve the following: 
1.  Authorize the Executive Director to retain the consultant services of Smith, 
Watts & Company for coordination of the development of the County 
Transportation Expenditure Plan (CTEP), public input process and public 
information materials for an amount not to exceed $10,000. 

  2.  Authorize the Executive Director to retain the consultant services of 
Nossaman, Guthner, Knox & Elliott, LLP, for legal services associated with the 
development of the CTEP and Programmatic Environmental Impact Report (EIR) 
for the CTEP for an amount not to exceed $10,000. 
(7:20-7:25 p.m.) – Pg 71  
 

             C.       State Transit Assistance Funds (STAF) Program    Mike Duncan 
            Recommendation: Authorize $20,000 in FY 2003-04 STAF funds for 

the City of Benicia to be used as matching funds for the preparation of the 
Benicia Short Range Transit Plan ($7,774) and to study Benicia Transit 
Operations and Coordination ($12,226). 
(7:25-7:30 p.m.) – Pg 75  

 
D.  Cordelia Truck Scales Relocation Study - Update Mike Duncan 

Pending: (7:30-7:35 p.m.) – Pg 81 
 

IX. ACTION ITEMS – NON FINANCIAL 
 
A.        Schedule and Public Input Process for Development of   Dan Christians 

Track 1 Projects for Transportation 2030 
            Recommendation: Approve the public input process, proposed schedule  

and timeline, and schedule as specified in Attachment E, for the submittal of a 
new Track 1 T-2030 funding list to MTC in May 2004.  
(7:35-7:40 p.m.) – Pg 97 
 

B.        I-80/680/780 MIS/Corridor Study – Long-Term Projects Mike Duncan  
Recommendation: Approve the following: 
1.  The projects and recommended priority for I-80/680/780 Corridor  
Long-Term Projects as shown on Attachment A. 
2.  Add the Benicia Intermodal Terminal/Park and Ride to the I-80/680/780 
Corridor Mid-Term Projects as project 15B. 
(7:40-7:45 p.m.) – Pg 109 



  
 
 

 
X. INFORMATION ITEMS  
 
            (No Discussion Necessary) 
  
 A.   State Budget – Potential Impacts on Solano County  Mike Duncan 
  Transportation Projects 
  Informational – Pg 113 

 
B.  Draft 2004 SHOPP Program Mike Duncan   

Informational: – Pg 117 
 

C.  Status Report on Solano Comprehensive Transportation  Dan Christians 
Plan 
Informational: – Pg 129 
 

D.  Highway Projects Status Report  Mike Duncan  
Informational: – Pg 131 
 

E.  Status of Unmet Transit Needs Process for FY04-05  Elizabeth Richards  
Informational: – Pg 135 

 
F. Solano Napa Commuter Information Six-Month Program  Anna McLaughlin 

Review 
Informational – Pg 143 
 

G.  Funding Opportunities Summary Robert Guerrero  
Informational: – Pg 153 
 

H.  Project Monitoring Update Jennifer Tongson  
Informational: – Pg 163 
 

 XI. BOARD MEMBERS COMMENTS 
 
XII. ADJOURNMENT   

The next regular meeting of the STA Board will be March 10, 2004 at Suisun City 
Hall Council Chambers.



 
Agenda Item V 

February 11, 2004 
 
 
 
 
 

 
MEMORANDUM 

 
DATE:  February 3, 2004  
TO:  STA Board 
FROM: Daryl K. Halls 
RE:  Executive Director’s Report – February 2004 
 
 
The following is a brief status report on some of the major issues and projects currently being 
advanced by the STA.  An asterisk (*) notes items included in this month’s Board agenda. 
 
State Budget Cuts Likely to Impact STIP and TCRP Funded Projects* 
Staff will also provide an update of the potential impact of Solano County’s projects currently 
funded by Transportation Congestion Relief Program (TCRP) and State Transportation 
Improvement Program (STIP) funds.  Shaw & Yoder has scheduled a trip to Sacramento on 
February 24th for members of the STA Board to meet and brief our State Legislators and key 
transportation agency and committee staff.  Several Board Members have already confirmed 
their participation in this effort.   
 
Board of Supervisors Vote to Form of STIA * 
On February 3, 2004, the Solano County Board of Supervisors unanimously voted to form the 
Solano Transportation Improvement Authority (STIA), a Local Transportation Authority as 
defined under state statute.  All seven cities have scheduled for city council action their 
appointment to the STIA Board.  The initial meeting of the STIA Board has been scheduled for 
Wednesday, February 11, 2004, at 6:00 p.m., at Suisun City Hall.  The STA Board meeting is 
scheduled for 6:30 p.m., that same evening. 
  
Miller and Tauscher Lands the STA 2003 Federal Appropriations Earmarks 
Mike Miller, the Ferguson Group, is scheduled to provide a brief update to the Board on the TEA 
3 Reauthorization process and the 2003 Appropriations.  Last week, we learned that thanks to the 
efforts of Congressman George Miller and Congresswoman Ellen Tauscher, the STA has 
continued its success in obtaining annual Federal Appropriations earmarks for the Vallejo Station 
($1.25 million) and the Fairfield/Vacaville Rail Station ($800,000).  With the concurrence of the 
STA’s Executive Committee, staff has agendized a proclamation of appreciation for 
Congressman George Miller.  Approval of this proclamation will provide STA Board Members 
with the opportunity to present the proclamation to Congressman Miller during the STA’s March 
trip to Washington D.C.   Congresswoman was previously acknowledged as part of the STA’s 
Annual Awards  
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Program in November 2003.  I also want to thank Congressional staff John Fisher (Tauscher’s 
Office), Amelia Jenkins (Miller’s Office), Mike Miller (the Ferguson Group), and Janice Sells 
for their efforts. 
 
STA’s Draft FY 2004/05 Budget * 
STA staff and our financial consultant, Nancy Whelan, have prepared the Draft FY 2004-05 
budget for adoption by the STA Board.  Adoption of this budget coincides with the Board 
adoption of the amended FY 2003-04 Budget in December of 2003.   Contained with the staff 
report is a modest cost of living adjustment for STA staff consistent with adopted STA Board 
policy and an update scheduled for development of the FY 2004-05 Budget update and 
development of the FY 2005-06 Budget.  
 
STA and Caltrans Plan the Future of the I-80/680/780 Corridor * 
Mike Duncan and Dan Christians have spent numerous hours working with Caltrans District IV, 
project consultants, and members of the STA TAC in the development of the I-80/680/780 
Corridor Study.  In 2003, the STA Board approved the Mid-Term Implementation Plan for the 
Corridor and the consultants have now completed a draft of the Long Term Implementation Plan.  
This detailed study identifies all of the future projects, in priority order, necessary to provide 
congestion relief, improved traffic flow and increased safety for commuters by automobile, 
carpool, vanpool and transit.  This multi-agency corridor planning process, involving staff from 
the STA, Caltrans District IV and local agencies, has been highlighted by Caltrans staff as the 
model approach for the entire Bay Area.  
 
Highway Subcommittee to Discuss Next Steps for Cordelia Truck Scales Study * 
The STA’s Arterials, Highways and Freeways Subcommittee was scheduled to meet on February 
5, 2004, to review and discuss the Draft Cordelia Truck Scales Relocation Study.  Staff will 
provide an update at the meeting. 
 
Transit Subcommittee Reviews Two Draft Transit Studies 
On February 2, 2004, the Transit Subcommittee reviewed the draft plans for the I-80/680/780 
Transit Corridor Study and Senior and Disabled Transit Study.  These two studies combined with 
the two Commuter Rail Studies completed last year and the Vallejo Ferry Plan will comprised 
the four primary chapters of the Transit Element for the STA’s update of the County 
Transportation Plan.  Both of these two transit studies are scheduled for Board consideration in 
April after final review by the Transit Consortium, TAC and Transit Subcommittee. 
 
“How to Allocate $277 Million?!” - MTC’s T-2030 Process Transitions to Phase 2 * 
MTC’s T-2030 process has shifted from development of the public outreach process and the 
preferred investment scenario for track 1 funding (phase 1) to the development of proposed track 
1 projects by the STA and the other eight Bay Area Congestion  
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Management Agencies.   Dan Christians will provide a brief overview of the process and 
schedule for the phase 2 effort.  STA staff is proposing to include a T-2030 Public Hearing at the 
STA Board meeting in April, and approval by the STA Board of its proposed track 1 submittal 
for the T-2030 plan. Based on the MTC’s adopted investment option, Solano County has been 
given a track 1 investment of $277 million over the 25- year duration of T-2030. 
 
STA Provides Public Information for Solano County Projects in RM 2  
On January, the STA Board authorized staff to develop public information materials pertaining 
to Solano County projects contained in Regional Measure 2 (RM2). RM2, if passed by a 
majority of voters in the seven Bay Area counties with state owned toll bridges, would add a 3rd 
dollar to the toll for these seven bridges to fund a specific transportation expenditure plan.  Staff 
has developed some draft informational materials that are currently being reviewed by STA legal 
counsel.  Interested Board Members and member agencies can contact to Janice Sells to receive 
copies of this project specific public information.  
 
Staff Presentation to Focus on STA’s Allocation of Funds and Pursuit of Grants *  
At the Board meeting, Mike Duncan and I will be providing the Board with an informational 
presentation on the various funds that the STA allocates to priority projects and to its member 
agencies and a summary of the grants that the STA typically pursues in competition with other 
transportation agencies.     
 
Attachment:   

A. STA 2004 Meeting Calendar   
B. STA Acronyms List 
C. Shaw/Yoder’s State Transportation Report 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
   
 
 
 
 



 
Agenda Item VII 

February 11, 2004 
 

 
 
 
 
 
DATE:  February 2, 2004    
TO:  STA Board 
FROM: Kim Cassidy, Clerk of the Board 
RE: CONSENT CALENDAR (Any consent calendar item may be pulled for 

discussion) 
 
Recommendation: 
The STA Board approve the following attached consent items: 
 
A.   STA Board Minutes of January 14, 2004. 

 
B.       Draft TAC Minutes of January 28, 2004. 

 
C. STA Gas Tax and TDA Contribution for FY 2004/05. 

 
D. Local Match for State Route 12 Realignment and Rio Vista Bridge 

Feasibility Study. 
 

E. Amendment to Joint Exercise of Powers Agreement for the 
Capital Corridor. 
  

F. TFCA Guidelines and Call for Projects. 
 

G. Final Draft 2004 Solano Congestion Management 
Program (CMP). 
 

H. Application for the FTA Section 5310 Program to Replace 
One Solano Paratransit Vehicle. 
 

I. SolanoLinks Intercity Transit Consortium Draft 2004 Work Plan. 
 

J. Paratransit Coordinating Council (PCC) Work 
Plan for 2004. 
 

 
 

  
 
 



       
 

Agenda Item VII.A 
        February 11, 2004 

 
 
 

 
 

              SOLANO TRANSPORTATION AUTHORITY 
Minutes of Meeting of 

                   January 14, 2004 
 

 

I. 
 

CALL TO ORDER 
 
Chair Spering called the regular meeting to order at 6:00 p.m.  A quorum was confirmed. 
 

 MEMBERS 
PRESENT: 

 
Jim Spering (Chair) 

 
City of Suisun City 

  Karin MacMillan (Vice Chair) City of Fairfield 
  Mary Ann Courville City of Dixon 
  Steve Messina City of Benicia 
  Marci Coglianese City of Rio Vista 
  Len Augustine City of Vacaville 
  Anthony Intintoli City of Vallejo 
  John Silva County of Solano 
    
 MEMBERS 

ABSENT: 
 
None 

 

    
 STAFF 

PRESENT: 
 
Daryl K. Halls 

 
STA-Executive Director 

  Chuck Lamoree STA-Legal Counsel 
  Dan Christians STA-Asst. Exec. Dir./Director 

of Planning 
  Mike Duncan STA-Director of Projects 
  Elizabeth Richards STA-SNCI Program Director 
  Kim Cassidy STA-Clerk of the Board 
  Robert Guerrero STA-Associate Planner 
  Jennifer Tongson STA-Projects Assistant 
    
 ALSO  

PRESENT: 
 
Morrie Barr 

 
City of Fairfield 

  Gary Cullen City of Suisun City 
  Dale Pfeiffer City of Vacaville 
  Mark Akaba City of Vallejo 
  Lt. Mike Ferrell Ca. Highway Patrol 



 

  Yader Bermudez Caltrans 
  Daniel Blomquist Kimky-Horn and Assoc. 

 
III. 
 

APPROVAL OF AGENDA 
 
On a motion by Member Silva, and a second by Member Messina, the STA Board 
unanimously approved the agenda as amended, moving Agenda Item IX.D to Agenda Item 
VIII.C. 

IV. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
 
Howard Jenning made a comment about insufficient transit service in Fairfield. 
 

V. EXECUTIVE DIRECTOR’S REPORT 
 
Daryl Halls provided an update on the following topics: 

 
• Governor’s State Budget to Be Unveiled This Week. 
• STA Initiation of Transportation Expenditure Plan Process. 
• Reprogramming of the 2004 STIP. 
• Indexing of Future Gas Tax and TDA Claims. 
• Public Input Process for Cordelia Truck Scales Study Continues On. 
• Public Information Describing Solano County Projects in RM2. 
• Appointment of 2004 Chair and Vice-Chair. 

 

 

VI. COMMENTS FROM STAFF, CALTRANS AND MTC 
 
Caltrans:  Yader Bermudez provided an update on several state transportation 
projects and public hearing meeting dates. 
 
MTC:  None presented. 
 
STA:  Paul Yoder (Shaw/Yoder) provided an overview of the Governor’s state 
budget proposal to get funding for transportation, provisions of Prop. 56, deficit 
reduction bonds and a potential lawsuit regarding the process of levying property 
taxes. 
 
Tony Rice (Shaw/Yoder) presented a state transportation funding update for Solano 
County STIP and TCRP funded projects. 
 

VII. CONSENT CALENDAR 
 
On a motion by Member Silva, and a second by Member Courville, the consent items were 
approved in one motion. 
 



 

 A. STA Board Minutes of December 10, 2003 
Recommendation:  Approve STA Board minutes of December 10, 2003. 
 

 B. Approve Draft TAC Minutes of December 22, 2003 
Recommendation:  Receive and file. 
 

 C. Approve Draft TAC Minutes of January 5, 2004 
Recommendation:  Receive and file. 
 

 D. Renewal of Membership with Solano EDC 
Recommendation:  Approve the following recommendations: 
1.  Renewal of STA’s membership with the Solano Economic Development 
Corporation (Solano EDC) at the Board member-Investor level of $5,000 per year for 
2004. 
2. Direct staff to agendize for Board consideration STA’s membership in Solano EDC 
prior to the annual renewal for 2005. 

 
 E. Updated TDA Article 3 Criteria and Guidelines 

Recommendation:  Approve the following: 
1.  Adopt the updated TDA Article 3 Criteria and Guidelines. 
2.  Authorize the Executive Director to issue a call for TDA Article 3 Projects to be 
included, deleted or amended in the 5-Year Solano Bicycle Plan. 
 

 F. Contract Amendment with Alta Planning and Design to Update BikeLinks Map 
Recommendation: Authorize the Executive Director to amend Alta Planning and 
Design’s current contract for an amount not to exceed $2,000 to prepare and design 
updates needed for reprinting the Solano BikeLinks Map. 

 G. Appointment of Pedestrian Advisory Committee (PAC) Members 
Recommendation:  Appoint the following members to the Pedestrian Advisory 
Committee for a three-year term ending in December 2006. 

1. Eva Laevastu, Tri-City and County Cooperative Planning Group. 
2. Kathy Blume, Bay Area Ridge Trail Council 
3. Larry Simmons, City of Dixon. 
4. Ben Beshoof, City of Fairfield 
5. Michael Segala, City of Suisun City 
6. Mary Woo, City of Vacaville 

 
 H. STA Board Meeting Schedule for 2004 

Recommendation: Adopt the STA Board meeting schedule for the 2004 calendar year. 
 

 I. Appointment to Local Funding Subcommittee 
Recommendation: Appoint Board member Anthony Intintoli to the Local Funding 
Subcommittee replacing Mary Ann Courville. 
 



 

VIII. ACTION ITEMS: FINANCIAL 
 

 

 A. Indexing of Future Gas Tax and TDA Contributions 
Daryl Halls indicated that based on the Board’s directive to develop a five year budget, 
expenditure and revenue projections, and deliver multi-year priority projects, a policy 
of indexing future gas tax and TDA claims based on actual revenues generated by the 
fund source is recommended by the Executive Committee.  He provided an update on 
the development of 5-year budget projections and the TAC suggestion to keep current 
policy in place. 
 

  Board Comments: 
Chair Spering requested an annual review of the claims and a review of the indexing 
policy in two years. 
 
Member Augustine reviewed the history of TDA contributions from 1998-2002 and 
requested a cap on annual increases of 2%. 
 
Chair Spering suggested a review by the board if a large revenue increase is projected 
for the budget. 
 
Dale Pfeiffer (City of Vacaville’s TAC member) noted TDA funds are received locally 
and requested the use of budget projections in lieu of indexing due to the uncertainty of 
annual percentage increases. 
 
Daryl Halls noted this proposed indexing policy would enable the STA to plan for and 
project its two-year budget, forecast longer-range revenues and expenditures, and allow 
STA to share in a consistent percentage of increases or decreases of these revenues. 
 
Chair Spering stated indexing of future Gas Tax and TDA contributions will provide 
STA a stable funding source. 
 
Member MacMillan indicated support of the indexing of Gas Tax and TDA 
contributions and the annual increase/decrease to member cities. She stated that 
member cities and the county have made a commitment to the STA and the STA in 
turn has committed to obtaining additional funding.  She recommended a system of 
checks and balances be in place. 
 
Chair Spering stated a cap on annual increases could be used to trigger a review by the 
Board. 
 
Member Courville offered support of indexing because it allows stability to project a 
budget with the flexibility to review annually. 
 



 

  Member Silva expressed support for indexing to provide STA a stable funding source 
and to provide planning stability.  He stated history revealed income fluctuated by 
double digits during the 1998-2002 periods.  Member Silva recommended moving 
forward with a provision for annual review at budget time. 
 

  Member Augustine expressed concern that timing for Gas Tax and TDA indexing is 
not prudent because it takes money from cities and does not provide realistic 
projections. 
 
Member Coglianese provided support for the indexing, because the STA was 
leveraging other funds.  She stated the compromise to have annual reviews seems to 
handle all concerns and the TAC should alert its Board representative when prudent. 
 
Member Messina stated he is conceptually comfortable with indexing of Gas Tax and 
TDA funds and stated the concept of annual review provides a fail-safe method of 
checks and balances 
 
Member Intintoli clarified that the issue being discussed by the Board differed from the 
one presented by TAC members at the December TAC meeting and that he was 
supportive of indexing with annual reviews. 
 
Morrie Barr (City of Fairfield’s TAC member) stated staff has been very effective in 
seeking additional funding for member cities and the county.  He expressed support for 
indexing and an annual return of the process for TAC review and input. 
 
Recommendation:  Approve the following recommendations: 
1.  Adopt a policy of the STA Board indexing the STA’s annual gas tax and TDA 
claim at the index rate of 2.1% of the aggregate Solano County total for gas tax and 
2.7% of the aggregate Solano County total for TDA beginning in FY 04-05. 
 
2.  Approve the FY 04-05 Gas Tax Contribution and TDA Claim Estimates as specified 
in Attachment C and authorize the Executive Director to forward to STA’s Member 
Agencies. 

 
3.  Adopt a policy for annual review of STA’s gas tax and TDA claims by the TAC and 
Board. 
 
On a motion by Member Courville, and a second by Member Silva, the staff 
recommendation was approved unanimously with the amendment for annual review by 
the STA TAC and Board. 
 

 B. Initiation of Transportation Expenditure Plan Process 
Daryl Halls reviewed the 2002 Board decision to develop the Solano Transportation 
Improvement Authority (STIA) and approval of the expenditure plan for Measure E, 
which was a proposal to raise the county 



 

  sales tax by ½ cent over a 20-year timeframe to fund countywide transportation projects.
 
He provided a history of the formation of the local transportation authority, subsequent  
development of the expenditure plan to support the CTEP effort for Measure E, and a 
follow-up assessment by a consultant. 
 

 
 

 He further noted that based on the consultant’s recommendation and a countywide 
privately funded public opinion poll that the STA Board provided direction to staff to 
initiate the process for development of a Countywide Transportation Expenditure Plan 
(CTEP) as specifically outlined by the consultant’s assessment report.  He stated that 
on January 12, 2004, the Board’s Local Funding Subcommittee met to discuss the 
process for initiation of the CTEP and recommended the STA Board move forward on 
the initiation of the development of a County Transportation Expenditure Plan (CTEP) 
by requesting the Solano County Board of Supervisors form the Solano Transportation 
Improvement Authority (STIA) consistent with the state statutes pertaining to the 
formation of a Local Transportation Authority (LTA).  He noted the Subcommittee 
also recommended the STIA’s governing board be consistent with the Board 
composition of the STA and the structure implemented for the LTA formed in 2002.   
 
Daryl Halls reviewed the estimated fiscal impact of proposed consultant contract costs 
for specific consulting services as outlined and how the estimated $125,000 for FY 03-
04 and FY 04-05 total cost will be covered with a combination of STP funds obtained 
as part of a STIP/’STP swap in 2002 and reserved for this purpose as part of STA’s 
operating budget for FY 2003/04. 
 
Recommendation: 
Approve the following:  
 
1.  The Adoption of Resolution 2004-01 – that pursuant to Division 19 of the Public 
Utilities Code, the Solano Transportation Authority (STA) recommends that: 
 

A. The Solano County Board of Supervisors form the Solano Transportation 
Improvement Authority (STIA). 

B. A measure be submitted to the voters of Solano County for their approval with 
the specifics indicated in Resolution 2004-01. 

C. The STIA have a governing board with representation as specified in 
Resolution 2004-01. 
 

2.  Authorize the Executive Director to retain consultant assistance to assist the Board 
and Staff in the development of the following tasks for an amount not to exceed 
$125,000: 

A.  Expenditure Plan Coordination/Public Input/Public Information. 
B.  Update of the Programmatic Environmental Impact Report (EIR) for the CTEP. 
C.  Legal Services. 
 

 



 

  3   Authorize the STA Chair to forward a letter to the Mayors for the cities of Benicia, 
Dixon, Fairfield, Rio Vista, Suisun City, Vacaville, and Vallejo, and the Chair of the 
Board of Supervisors requesting the appointment of representatives and alternates to 
serve on the STIA Board prior to February 11, 2004. 

On a motion by Member Intintoli, and a second by Member Silva, the staff 
recommendation was approved unanimously. 
 

 C. Development of Public Information for Regional Measure 2 
Janice Sells summarized STA’s effort to inform Solano County voters of Regional 
Measure 2 (RM2) listed projects for Solano County, and staff’s proposal to prepare 
informational materials for RM 2.  She noted STA plans to place RM 2 information on 
the STA Web Site with links to each city, provide presentations for interested 
community groups, and develop informational materials. 
 
Recommendation:  Authorize the expenditure of up to $10,000 for the purpose of 
developing public information material describing the Solano County projects for 
Regional Measure 2.   
 
On a motion by Member Messina and a second by Member Silva, the staff 
recommendation was approved with an amendment instructing staff to direct mail to 
targeted groups. 
 

IX. ACTION ITEMS: NON-FINANCIAL 
 

 A. 2004 State Transportation Improvement Program Reprogramming of (STIP) for 
Solano County 
 
Mike Duncan reviewed the 2004 STIP funding levels proposed for Solano County’s 
unrestricted STIP funds and restricted Transportation Enhancement (TE) funds for 
fiscal years 2004-2009.  He discussed the assumptions and criteria used by Caltrans to 
develop the Fund Estimate (FE), the potential significant impact on STIP funds 
availability and the need to defer remaining projects programmed in the 2002 STIP 
over the five years of the 2004 STIP.  Member Courville requested consideration be 
given for the Dixon Intermodal Project. 
 
Recommendation: 
1. Approve the proposed 2004 STIP for Solano County, as shown in Attachment A, 

and authorize the Executive Director to forward the 2004 STIP 
for Solano County to the Metropolitan Transportation Commission for 
inclusion in the 2004 Regional Transportation Improvement Program. 

   2. Direct staff to work with the City of Dixon to assist in the accelerated construction 
of the Dixon Intermodal Station. 

 
On a motion by Member Intintoli, and a second by Member Silva, the staff 
recommendation was approved unanimously. 
 



 

 B. Proposed 2004 Legislative Priorities and Platform 
Janice Sells summarized the 2004 Legislative Priorities and Platform including 
modifications from the 2003 platform. 
 
Recommendation:  Approve the proposed  STA 2004 Legislative Priorities and 
Platform. 
 
On a motion Member Coglianese, and a second by Member Messina, the staff 
recommendation was approved unanimously 

 C. Appointments of Members to STA/YSAQMD Clean Air Program Screening 
Committee 
Dan Christians reviewed the recommendations to appoint STA Board members to the 
2004-05 STA/YSAQMD Clean Air Program Screening Committee. 
 
Member Coglianese clarified that the YSAQMD appointed Member Courville and 
Member Alternate Vasquez as YSAQMD Board Members from Solano County at the 
Wednesday, January 14, 2004 held that morning. 
 
Recommendation:  

1. Appoint Len Augustine and Ed Woodruff to participate on the 2004-05 
STA/YSAQMD Clean Air Program Screening Committee as representatives 
from the STA and  

2. 2.  Authorize the Executive Director to request the YSAWMD appoint three 
YSAQMD Board Members from Solano County to also serve on the 
Committee. 
 

On a motion by Member Silva, and a second by Member Messina, the STA Board 
unanimously approved recommendation #1 and tabled recommendation #2. 
 

X. SELECTION OF 2004 STA CHAIR AND VICE CHAIR 
Recommendation:  

1.   Select STA Chair and Vice-Chair for 2004. 
 
On a motion Member Augustine, and a second by Member Coglianese, Karin MacMillan 
was unanimously appointed as Chair and Mary Ann Courville as Vice Chair. 
 
2.   Request new Chair designate the Executive Committee for 2004. 
 
Karin MacMillan appointed Member Augustine, Courville and Spering as members of the 
Executive Committee. 

XI. INFORMATION ITEMS 
 



 A. State Budget – Potential Impacts on Solano County 
Transportation Projects  
Mike Duncan detailed the efforts to deal with the state budget deficit and its impact on 
key programs that provide transportation funding to Solano County. He identified 
known impacts and potential impacts of actions to deal with the State budget problems. 

 
 B. SR 12 Jameson Canyon Project-Update 

No verbal update was provided at the discretion of the Board. 

 No Discussion Necessary 
  
 C. Regional Transportation Plan (RTP) 

Transportatin 2030 - Update 

 D. Cordelia Truck Scales Relocation Study - Update 

 E. SNCI Commuter Incentives Annual Status Report 

 F. Status Report on Comprehensive Transportation Plan (CTP)- 
Update 

 G. Funding Opportunity Summary 

XII. BOARD MEMBER COMMENTS 

XIII. ADJOURNMENT 

 The STA Board meeting was adjourned at 7:40 p.m.  The next regular meeting is scheduled 
for February 11, 2004, 6:00 p.m. at Suisun City Hall. 

 
 
   
 
 
 
 
 
 
Kim Cassidy       Date: 
Clerk of the Board       

 



 
Agenda Item VII.B 

                       February 11, 2004 
 

 
 

 
 
 

                   DRAFT 
TECHNICAL ADVISORY COMMITTEE 

Minutes of the meeting of 
  January 28, 2004 

 
 
I. 
 

CALL TO ORDER 
 
The regular meeting of the Technical Advisory Committee was called to order at 
approximately 1:30 p.m. in the Solano Transportation Authority’s Conference Room. 
 

 Present: 
TAC Members Present: 

 
Dan Schiada 

 
City of Benicia 

  Janet Koster City of Dixon 
  Charlie Beck City of Fairfield 
  Julie Pappa City of Rio Vista 
  Gary Cullen City of Suisun City 
  Dale Pfeiffer City of Vacaville 
  Mark Akaba City of Vallejo 
  Paul Wiese County of Solano 
    
 Others Present: Morrie Barr City of Fairfield 
  Ed Huestis City of Vacaville 
  Gian Aggarwal City of Vacaville 
  Daryl Halls STA 
  Dan Christians STA 
  Mike Duncan STA 
  Kim Cassidy STA 
  Elizabeth Richards STA/SNCI 
  Anna McLaughlin STA/SNCI 
  Robert Guerrero STA 
  Jennifer Tongson STA 
  Johanna Masiclat STA 
  Cameron Oakes Caltrans 
  Craig Goldblatt MTC 
    
II. 
 

APPROVAL OF AGENDA 
 
On a motion by Mark Akaba, and a second by Paul Wiese, the STA TAC unanimously 
approved the agenda. 

 



III. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
 
None presented. 
 

IV. REPORTS FROM CALTRANS, MTC AND STA STAFF 
 

 Caltrans: 
 
 
MTC: 
 
 
 
STA: 

Cameron Oakes announced the resignation of Caltrans Director Jeff 
Morales.  
 
Craig Goldblatt provided an update on various county and regional level 
programs recently approved as part of Phase I of the Regional 
Transportation Plan (RTP). 
 
Robert Guerrero announced upcoming deadlines of draft applications for 
the STA/YSAQMD Clean Air Funds Program and the TDA Article 3 
Program.  In addition, Robert Guerrero also announced the Transpo Expo 
event on May 15, 2004. 
 

V. CONSENT CALENDAR 
 
On a motion by Paul Wiese, and a second by Charlie Beck, the STA TAC unanimously 
approved the consent calendar. 
 
Recommendation: 

 A. Approve minutes of the TAC Meeting of December 22, 2003. 
 B. Approve minutes of the Special TAC Meeting of January 5, 2004. 
 C. STA Board Meeting Highlights – January 14, 2004. 
 D. Funding Opportunities Summary. 
 E. Updated STA Meeting Schedule for 2004. 
 F. Application for the FTA Section 5310 Program to Replace One Solano Paratransit 

Vehicle. 
 G. Solano Napa Commuter Information Six-Month Program Review. 
 H. Paratransit Coordinating Council (PCC) Work Plan for 2004. 
   
VI. ACTION ITEMS 

 A. STA Gas Tax and TDA Contribution for FY 2004/05  
Daryl Halls reviewed the projected distribution of the gas tax and TDA revenue for 
FY 2004/05 and described the STA Board’s direction on this issue. 
 
A suggestion was made by Dale Pfeiffer to change the recommendation to 
informational, as his interpretation of the Board’s direction was that the TAC did not 
have flexibility to approve or disapprove.  
 
After further discussion, Morrie Barr commented the TAC should review the TDA 
and Gas Tax claims on an annual basis and provide comments.  Dan Schiada 
requested in future years a more detailed breakdown of the STA’s projected budget be 
provided for TAC review. 
 

 



   
Recommendation: Forward a recommendation to the Board approving the following 
recommendations: 
1.  Approve the gas tax claim of $293,066 for FY 2004/05 at the index rate of 2.1% 
of the aggregate Solano County total for gas tax as indicated in Attachment D. 
2.  Approve the TDA claim of $380,052 for FY 2004/05 at the index rate of 2.7% of 
the aggregate Solano County total for TDA as indicated in Attachment D. 
3.  Authorize the Executive Director to forward the gas tax and TDA claims for FY 
2004/05 to the STA’s Member Agencies. 
 
On a motion Paul Wiese, and a second by Janet Koster, the STA TAC approved the 
recommendation.  (6 ayes with Julie Pappa and Dale Pfeiffer voting to abstain.) 
 

 B. Schedule and Public Input Process for Development of Track 1 Projects for 
Transportation 2030 
Dan Christians reviewed the schedule and public input process for development of 
Track 1 Projects for Transportation 2030.  He noted a special meeting of TAC will be 
scheduled to review Track 1 projects. 
 
Recommendation: 
Forward a recommendation to the STA Board to approve the public input process, 
proposed schedule and timeline as specified in Attachment E for the submittal of a 
new Track 1 T-2030 funding list to MTC in May 2004. 
 
On a motion by Janet Koster, and a second by Dan Schiada, the STA TAC approved 
the recommendation. 

 C. Final I-80/680/780 Transit Corridor Study  
Dan Christians provided a status report on responses recently provided for comments 
received on the Final Draft Report of the study from various reviewing agencies.  
 
Recommendation: Forward a recommendation to the STA Board to approve the Final 
Draft I-80/680/780 Transit Corridor Study. 
 
On a motion by Mark Akaba, and a second by Gary Cullen, the STA TAC voted to 
table and agendized the item until February 25, 2004. 

 D. I-80/680/780 MIS/Corridor – Long-Term Projects 
Mike Duncan highlighted the operational strategies and performance measures used 
to create the list of prioritized Mid-Term and Long-Term projects.  He noted that the 
goal of the list is to provide guidance on where to spend limited funds as they become 
available for corridor improvements. 
 
Julie Pappa recused herself from discussion and the vote on Agenda Item VI.D. 
 

 



   
Recommendation:  Recommend to the STA Board to approve the projects and 
recommended priority for Long-Term Projects as shown on Attachment A. 
 
On a motion by Dale Pfeiffer, and a second by Paul Wiese, the STA TAC approved 
the recommendation with the exception to move Item# 43, Benicia Intermodal 
Terminal in Attachment A from long-term projects, to Item# 15B in Attachment B 
mid-term projects. 

 E. State Transit Assistance Funds (STAF) Program  
Mike Duncan summarized the five-year fund estimates and commitments to potential 
projects. 
 
Recommendation:  Recommend to the STA Board to authorize $20,000 in FY 2003-
04 STAF funds for the City of Benicia to be used as matching funds for the 
preparation of the Benicia Short Range Transit Plan ($7,774) and to study Benicia 
Transit Operations and Coordination ($12,226). 
 
On a motion by Dan Schiada, and a second by Paul Weise, the STA TAC approved 
the recommendation. 
 

 F. TFCA Guidelines and Call for Projects 
Robert Guerrero reviewed guidelines as attached and highlighted the changes.  He 
also highlighted critical deadlines including the submittal of applications to the STA 
by March 12. 
 
Recommendation: Recommend the STA Board approve the following: 
1.  2004-05 TFCA Program Manager Guidelines. 
2.  Authorize the Executive Director to initiate a Call for Projects for the TFCA 
Program Manager funds.  
 
On a motion by Mark Akaba, and a second by Julie Pappa, the STA TAC approved 
the recommendation. 

 G. Final Draft 2004 Solano Congestion Management Program (CMP)  
Robert Guerrero reviewed the final draft 2004 CMP.  
 
Recommendation: Forward a recommendation to the STA Board to approve the 2004 
Solano County Congestion Management Program.  
 
On a motion by Dan Schiada, and a second by Mark Akaba, the STA TAC approved 
the recommendation. 

 



 H. State Route 12 Realignment and Rio Vista Bridge Feasibility Study 
Dan Christians reviewed the final determination on the funding status for the study. 
 
Recommendation: Forward the following recommendations to the STA Board: 
1. Approve the allocation of $12,500 of 2004-05 State Transit Assistance funds to 
serve as a portion of the local match required for the Highway 12 Re-alignment and 
Rio Vista Bridge Feasibility Study; and  
2.  Authorize the Executive Director to send a letter to the City of Rio Vista 
requesting $12,500 of local match for the Highway 12 Realignment and Rio Vista 
Bridge Feasibility Study.  
 
On a motion Julie Pappa, and a second by Paul Weise, the STA TAC approved  
recommendation #2 and voted to table and reagendized recommendation# 1 for the 
February 25, 2004 TAC meeting. 
 

 
VII. INFORMATION ITEMS 

 A. Development of County Transportation Expenditure Plan  
Daryl Halls provided information on the schedule for development of the plan and 
possible ballot measure.  He provided information as follows:  Recommendation 
memo to STA Board from D.J. Smith, Consultant; Deadlines for Submittal of 
Ordinance to Solano County Board of Supervisors for November 2004 General 
Election; and Resolution 2004-01, adopted by the STA Board on January 14, 2004. 
He stated that staff would schedule a special meeting of the TAC to review project 
estimates. 

 B. Status Report on Solano Comprehensive Transportation Plan 
Dan Christians announced upcoming meetings of the STA Committees providing 
policy input on major CTP elements including: Arterials, Highways and Freeways, 
Intercity Transit, Transportation for Livable Communities, and Alternative Modes. 

 C. Draft 2004 SHOPP Program 
Mike Duncan reviewed the list of proposed 2004 SHOPP projects prepared by 
Caltrans to be included in the program.  Mike Duncan provided a detailed matrix 
listing significant SHOPP projects from District 4 in Solano County. 

 D. State Budget – Potential Impacts on Solano County Transportation Projects 
Mike Duncan identified the known and potential impacts to transportation funding on 
several state-funded programs affected by the Governor’s recently released proposed 
State Budget. 

 E. Cordelia Truck Scales Relocation Study – Update 
Mike Duncan discussed the major issues and concerns raised during the public input 
process that may affect potential truck scale locations in Solano County.  Mike 
Duncan also announced the upcoming meeting of Arterials, Highways and Freeways 
Committee scheduled on February 5, 2004 where this topic will be discussed. 

 



 F. Highway Projects Status Report 
Mike Duncan provided a status report on the major highway projects under 
construction.   
 

 G. Project Monitoring Update 
Jennifer Tongson provided a status report on pending allocation, obligation and 
award deadlines. 
 

VIII. ADJOURNMENT 

 The meeting was adjourned at approximately 3:25 p.m..  The next regular meeting of the 
STA TAC is scheduled for Wednesday, February 25, 2004 at 1:30 p.m.. 
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DATE:  January 30, 2004     
TO:  STA Board 
FROM: Daryl Halls, Executive Director 
RE:  STA Gas Tax And TDA Contributions for FY 2004/05 
 
 
Background: 
Each year, the STA provides estimated contributions from local gas tax subventions and 
Transportation Development Act (TDA) funds for each agency.   These two revenue sources, 
combined with annual congestion management agency funds (federal STP) provided by the 
Metropolitan Transportation Commission (MTC), have provided the core funding for the STA 
since its separation from the County of Solano in 1996. The gas tax and TDA revenues fund a 
percentage of the STA’s core operations.  This includes administrative staff, benefits, services and 
supplies, and a percentage of strategic planning and project development not covered by planning 
grants and project development activities. The percentage of the STA’s annual budget covered by 
the gas tax and TDA funds have decreased from 90.3% in FY 1998/99 to 42.85% in FY 2002/03.    

. 
On January 14, 2004, the STA Board unanimously adopted a policy to index the annual gas tax 
and TDA claims provided by members agencies to the STA.  The index policy adopted specified a 
2.1 % index rate for gas tax and 2.7% for TDA. This indexing rate is linked to the aggregate 
amount for both gas tax and TDA for Solano County for that given fiscal year.   Based on a 
recommendation by the TAC, to maintain the previous process of annual review by the TAC and 
the Board based on budget need and not to adopt the indexing policy, the Board modified the 
indexing policy to add a stipulation that the gas tax and TDA contributions be reviewed annually 
by the TAC and the Board prior to distribution to the member agencies.  
 
Discussion: 
Staff has reviewed the projected gas tax and TDA revenues for FY 2004/05 in preparation of the 
STA’s FY 2004/05 budget.  The aggregate projected gas tax revenues for Solano County are 
$13,955,540 in FY 2004/05 (Attachment B).  Based on the 2.1% indexing policy for gas tax, the 
requested contribution for FY 2004/05 is $293,066, a modest increase of $5,746 over FY 
2003/04.  The aggregate projected TDA revenues for Solano County are $13,242,738 in FY 
2004/05 (Attachment B).  Based on the 2.7% indexing policy for TDA, the requested claim for 
FY 2004/05 is $380,052, an increase of $15,805 over FY 2003/04. 
 
The STA’s projected budget for FY 2004/05 is $5.931 million (estimated expenditure totals).  
The core operating expenditures are estimated at $1.515 million.   The gas tax and TDA revenues 
provided by the STA’s member agencies is projected to cover approximately 44% of the STA’s 
core operating costs for FY 04/05.  
 

 



 
 

 

Attached for information purposes is a summary of the STA’s core operating budget that is 
covered partially by the gas tax and TDA contributions (Attachment A).  This information was 
also provided to the TAC as part of their annual review of the proposed gas tax and TDA 
contributions based on the STA indexing policy. 
 
Fiscal Impact: 
Solano County’s aggregate revenues for both gas tax and TDA are projected to increase in FY 
04/05.  Based on the STA Board adopted indexing policy of 2.1 % for gas tax and 2.7% for 
TDA, this results in a request for $293,066 for gas tax and $380,052 for TDA in FY 2004/05.   
This revenue is estimated to cover 44% of the STA’s core operating budget. 
 
Recommendation:  
Approve the following recommendations: 

1. Approve the gas tax claim of $293,066 for FY 2004/05 at the index rate of 2.1% of 
the aggregate Solano County total for gas tax as indicated in Attachment C. 

2. Approve the TDA claim of $380,052 for FY 2004/05 at the index rate of 2.7% of the 
aggregate Solano County total for TDA as indicated in Attachment C.  

3. Authorize the Executive Director to forward the gas tax and TDA claims for FY 
2004/05 to the STA’s Member Agencies 

 
Attachments: A. Summary of the STA’s Core Operating Budget for FY 04/05  

B. Estimated Future Gas Tax and TDA Contributions for Member Agencies 
and the STA 

C. FY 04/05 Gas Tax and TDA Contribution  
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Date:  February 2, 2004 
TO:  STA Board of Directors 
FROM: Dan Christians, Assistant Executive Director/ Director of Planning  
RE:  Local Match for State Route 12 Realignment and Rio Vista  

Bridge Feasibility Study 
 

Background: 
On December 10, 2003, the STA Board adopted a resolution authorizing the STA to co-sponsor 
an application with the Metropolitan Transportation Commission for the Highway 12 
Realignment and Rio Vista Bridge Feasibility Study request for $100,000 from the 2004-05 
Caltrans' Partnership Planning funds, provided primarily from federal funds. On January 8, 2004, 
the STA staff submitted the application request.  
 
Discussion: 
Staff does not expect to receive a final determination on the funding status of the Highway 12 
Realignment and Rio Vista Bridge Feasibility Study until sometime in fall 2004 after the new 
state budget is approved. However, the grant requires a 20% local match, in this case $25,000. 
When STA staff was finalizing the application, Caltrans specifically requested that the originally 
proposed in-kind match from STA and the City of Rio Vista be revised to a cash match to 
increase the chances of being funded. For purposes of the application submittal, STA staff 
initially proposed a local cash match from Transportation Development Act (TDA) Article 8 
funds and local funds from the City of Rio Vista.  
 
STA staff contacted the City of Rio Vista and proposed sharing in the local match, in this case 
$12,500 each for STA and the City of Rio Vista. The STA budget is still underway for 2004-05 
and the availability of funds to provide part of the local match for this project from the STA 
budget has not yet been identified.  
 
The City of Rio Vista staff has indicated that they would request their City Council to commit at 
least $12,500 of a local cash match and the entire $25,000 from local funds to secure the grant if 
the STA cannot identify available funds for the other half of the match. 
 
On January 28, 2004, the STA TAC recommended that the Executive Director request the City 
of Rio Vista to commit a $12,500 local cash match required for this application request and to 
bring back a report at a later meeting on possible sources of funds in the 2004-05 STA budget 
that could be used to pay for the other half of the match.  
 
 

 



 
 

 

Fiscal Impact: 
$12,500 from the 2004-05 STA budget to pay for half of the local match for this study. 
 
Recommendation: 
Authorize the Executive Director to: 
1. Send a letter to the City of Rio Vista requesting a local cash match of $25,000 as required by 
Caltrans for the Highway 12 Realignment and Rio Vista Bridge Feasibility Study application 
request;  
2. Request STA staff to identify a local match funding source to share up to $12,500 of the local 
match for the study from the 2004-05 STA budget.  
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DATE:  February 2, 2004  
TO:  STA Board 
FROM: Dan Christians, Assistant Executive Director/ Director of Planning 
RE:  Amendment to Joint Exercise of Powers Agreement for the Capitol Corridor 
 
Background: 
The Capitol Corridor is an intercity passenger train system (with connecting buses) that provides 
twelve daily round trips between Auburn, Sacramento, Oakland and San Jose. It currently 
provides rail service to 16 stations in eight Northern California counties.  
 
On December 31, 1996, six agencies entered into a Joint Exercise of Powers Agreement to 
establish the Capitol Corridor Joint Powers Authority (CCJPA). These agencies included the 
STA, Bay Area Rapid Transit District (BART), Santa Clara Valley Transportation Authority, 
Yolo County Transportation District, Sacramento Regional Transit and Placer County 
Transportation Planning Agency.  

 
In July 1998, the agencies entered into an Interagency Transfer Agreement that transferred the 
operation of the Capitol Corridor rail service to the CCJPA for a three-year term. 
 
Effective March 28, 2001, the Agencies extended the Extended Agreement for another three-year 
term (through February 20, 2005). 
 
The Capitol Corridor JPA has contracted with BART for the past three years to provide 
professional management. In addition, the CCJPA has an operating contract with Amtrak and 
contracts with Union Pacific for use of the rail lines. 

 
Discussion: 
On September 24, 2003, the Governor of the State of California signed into law A.B. 1717 which 
provides, among other things, that administrative support may be furnished to the Capitol 
Corridor Joint Powers Board (CCJPB), the governing board of the Capitol Corridor Joint Powers 
Authority, by the San Francisco Bay Area Rapid Transit District (BART) or another existing 
public rail transit agency for five-year terms, rather than three-year terms, as previously 
provided. 

BART's current term as Managing Agency under the Administrative Support Agreement 
between the CCJPA and BART expires on February 20, 2005, and the parties hereto desire that 
BART, or another qualified party, be permitted to serve in this capacity for five-year terms 
thereafter. 

 
 



 
 

 

The CCJPB now desires to amend the Amended Agreement to provide for prospective five-year 
terms for the qualified providers of administrative support to the CCJPA  (see Attachment A). 
Staff recommends support of this expanded operations agreement to five years. 

 
Fiscal Impact: 
None to the STA General Operations Budget. 

 
Recommendation: 
Authorize the STA Chair to execute the attached “Amendment to Joint Exercise of Powers 
Agreement” for the Capitol Corridor Joint Powers Authority.  
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DATE:  February 2, 2004 
TO:  STA Board 
FROM: Robert Guerrero, Associate Planner 
RE: TFCA Guidelines and Call for Projects 

  
Background: 
The Bay Area Air Quality Management District's (BAAQMD) Transportation Fund for Clean 
Air (TFCA) Program annually provides funding to cities and counties within its jurisdiction for 
projects that reduce air pollution from motor vehicles such as clean air vehicle infrastructure, 
clean air vehicles, shuttle bus services, bicycle projects, and alternative modes promotional/ 
educational projects.  Solano County is located within the boundaries of two air districts, the 
BAAQMD and the Yolo Solano Air Quality Management District. The cities of Benicia, 
Fairfield, Suisun City, Vallejo, and southwestern portions of Solano County are located in the 
Bay Area Air Basin, and therefore are eligible to apply for these funds.   
 
Funding for the TFCA program is provided by a $4 vehicle registration fee collected from 
counties within the BAAQMD air basin.  The BAAQMD distributes regionally (through a 
competitive process) 60% of the entire TFCA funds, the remaining 40% are for TFCA Program 
Manager projects.  Program Manager projects are reviewed and approved by the Congestion 
Management Agency (or other BAAQMD designated agency) from each county in the 
BAAQMD.  The STA is designated the 'Program Manager' of the 40% TFCA funding for Solano 
County and manages approximately $340,000 in annual TFCA funding.   
 
As the designated Program Manager, the STA Board adopts TFCA Program Manager Guidelines 
based on the annually updated BAAQMD's TFCA Regional and Program Manager Guidelines.  
The STA Board generally adopts the TFCA Program Manager Guidelines after the BAAQMD 
approves their set of guidelines in January of each year.  The main difference between the STA's 
guidelines versus the BAAQMD's guidelines is that the STA guidelines pertains more directly to 
Solano County applicants by emphasizing the STA's program manager allocation process and 
how applications are evaluated.   
 
The BAAQMD TFCA application deadline has traditionally been in April of each year.  
Although Program Managers review and approve TFCA Program Manager Projects, the 
BAAQMD ultimately approves the funding for each project based on specific air emission/ air 
quality benefit cost effective formulas for each project category. 
 
Recently, the STA has allocated a base amount of TFCA funds to the Solano Napa Commuter 
Information (SNCI) program to provide ridesharing services including carpool, vanpool, and 
transit customer service, and transit marketing and ridesharing incentives.  Solano County 
continues to have the highest percentage of carpool and vanpool drivers in the Bay Area.  The 

 



 
 

 

STA also programs TFCA funds to the Route 30 Express Bus service, which provides a critical 
bus link from Solano County to Davis and Sacramento.  It is estimated that approximately 
$60,000 will be available in FY 2004/05 for other projects.  
  
Discussion: 
The BAAQMD made relatively minor changes for the 2004-05 TFCA Guidelines.  Attached is 
STA staff's revised TFCA Program Manager Guidelines that reflects next year's BAAQMD's 
adopted guidelines.  The proposed revisions to the STA TFCA Program Manager Guidelines are 
presented in strikeout for deletions and bold-italics for additions.  Upon approval by the STA 
Board, STA staff will distribute the 2004-05 TFCA Guidelines and Application to eligible 
agencies with a proposed application due date of March 12, 2004.  STA staff will then review the 
submitted applications and present them to the STA TAC and Consortium at their March 31, 
2004 meeting for a recommendation to the STA Board in April 2004.  
 
Fiscal Impact:  
None to the STA General Operations Fund.  Actual funds received and awarded each year are 
included in the current year budget. 
 
Recommendation: 
Approve the following: 
1.   2004-05 TFCA Program Manager Guidelines 
2. Authorize the Executive Director to initiate a Call for Projects for the  

FY 2004-05 TFCA Program Manager funds. 
 
Attachment:  
A.  Proposed 2004-05 Solano TFCA Program Manager Guidelines 
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Date:  February 2, 2004    
To:  STA Board 
From:  Robert Guerrero, Associate Planner 
Re:  Final Draft 2004 Solano Congestion Management Program (CMP) 
 
 
Background: 
Section 65088 and 65089 of the California Government Code requires counties with a population 
of 200,000 or greater to develop a Congestion Management Program (CMP) biennially in 
conjunction with the schedule for adopting and updating the Regional Transportation Plan (RTP) 
and the Regional Transportation Improvement Program (RTIP).  Counties may opt out of 
developing a CMP if the majority of local governments, collectively comprised of the city 
councils and the county board of supervisors, each adopt resolutions electing to be exempt from 
the CMP.  The STA, as the Congestion Management Agency (CMA) for Solano County, has 
developed the Solano County CMP in consultation and cooperation with the Metropolitan 
Transportation Commission (MTC), the Air Quality Management Districts, and the cities and 
County of Solano since 1991.   
 
The Solano County CMP includes a transportation system network of local and major roadways 
in Solano County with level of service standards that agencies must comply with in order to 
continue to receive gas tax subvention funds.  The CMP also includes a performance element to 
assess the conditions of the transportation system network, trip reduction and travel demand 
information, information regarding the current Countywide Traffic Demand Model, and 
information regarding Solano County's Capital Improvement Program for transportation.   
  
STA staff began updating the Solano County CMP in April 2003 with assistance from the 
SolanoLinks Transit Consortium and the STA TAC.   The Consortium and TAC reviewed a draft 
CMP in August 2003. On September 10, 2003 the STA Board approved the draft CMP and 
authorized the STA Executive Director to submit it to MTC to review and provide comments.  
Recently, MTC staff responded with requests for additional information to be included in the 
final draft CMP.  MTC is requiring CMA's to submit their updated CMPs in February 2004.   
 
Discussion: 
Enclosed is the final draft 2004 Solano County Congestion Management Program (CMP).  There 
were no significant changes made to the main content of the draft CMP.  The key changes since 
the September 2003 draft CMP included an added section that addresses infill opportunity zones 
for development near major transit areas and a revision to the CMP's Capital Improvement 
Program.  MTC recommended using the projects submitted to them by the STA for the 2004 
Regional Transportation Plan evaluation as the Capital Improvement Program for Solano 
 



 
 

 

County.  STA staff used the current TIP as the Capital Improvement Program in the September 
2003 draft CMP.  The final draft CMP also includes MTC's 2001 Regional Transportation Plan 
(RTP) goals as part of the CMP Performance Measures section to demonstrate consistency 
between the CMP and the RTP.                         
                                                                                                                                                                                    
Upon approval by the STA Board, STA staff will submit the 2004 CMP to MTC for approval.  
This would conclude the 2004 CMP cycle.  The next CMP update is scheduled for 2006.  
 
Fiscal Impact: 
None to the STA General Operations Fund.  The cost to prepare the CMP is covered by CMP 
Planning provided to the STA by MTC. 
 
Recommendation: 
Approve the following: 
1.  2004 Solano County Congestion Management Program 
2. Authorize the Executive Director to submit the 2004 Solano County Congestion Management 

Program to MTC for approval. 
 
Attachment:   
A.  Final Draft 2004 Solano Congestion Management Program – provided under separate cover. 
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Date:  January 31, 2004 
To:  STA Board 
From:  Jennifer Tongson, Projects Assistant 
Re:  Application for the FTA Section 5310 Program to Replace One Solano    
 
Background: 
The Federal Transit Act (FTA) Section 5310 program is designed to provide funding for the 
purchase of accessible vans and buses or other transportation related equipment to serve 
individuals with special needs.  Approximately $8.5 million is made available statewide on a 
competitive basis annually for non-profit and public agencies.  Eligible projects include bus or 
van purchase/replacement and computer or radio equipment purchase/replacement.  Agencies are 
eligible to receive up to 80 percent of the purchase price for vehicles and equipment. The 
remaining 20 percent is required as a local match from the applicant.    
 
The STA manages the Solano Paratransit service through a contract with Fairfield-Suisun Transit 
and qualifies for this funding source as a public agency.  Solano Paratransit provides intercity 
door-to-door service for residents of Fairfield, Suisun City, Rio Vista, Dixon, Vacaville, and the 
unincorporated areas of Solano County who qualify for paratransit service as defined by the 
Americans with Disabilities Act (ADA).   The Solano Paratransit service currently operates 
Monday - Friday with a fleet of ten vehicles. 
 
Discussion: 
STA staff proposes to apply for the FTA Section 5310 program for $45,000 to replace one 
Solano Paratransit vehicle with a mileage of 158,801 miles (as of January 2004). The STA 
proposes a local match of $11,250 from State Transit Assistance Funds (STAF) to satisfy the 
20% local match requirement.   
 
As required for public agency applicants, the STA staff intends to publish a Notice to Apply and 
will hold a public hearing in March at the STA Conference Room. The purpose of the public 
hearing is to make a determination that no private nonprofit agencies are readily available to 
provide a service similar to or exactly like Solano Paratransit. If during the hearing a private 
nonprofit agency demonstrates that it is able to provide a service like Solano Paratransit, the STA 
will no longer be eligible to apply for FTA Section 5310 funds. 
       
Fiscal Impact: 
A total of $11,250 in FY 2004-05 STAF will be needed to provide a match for this grant funding. 
 

 



 
 

 

 
Recommendations:  
Approve the following: 

1. Authorize STA staff to submit an application for the FTA Section 5310 Program for the 
replacement of one Solano Paratransit vehicle.  

2. Authorize $11,250 in FY 2004-05 STAF funds for the local match if the grant is 
awarded. 

 
 
 



 
 

 
Agenda Item VII.I 

February 11, 2004 
 

 
 

 
 

 
 
 
Date:  January 30, 2004 
To:  STA Board 
From:  Elizabeth Richards, SNCI Program Director 
Re:  SolanoLinks Inter-City Transit Consortium Draft 2004 Work Plan   
 
 
Background: 
Public transit in Solano County is operated and funded by all seven cities and the County.  Two 
cities (Dixon and Rio Vista) offer general public dial-a-ride only. Rio Vista’s general public dial-
a-ride provides intra- and inter-city service.  The five other cities have fixed route service that is 
operated by four jurisdictions (Cities of Benicia, Fairfield, Vacaville, and Vallejo).  The seven 
cities and the County jointly fund several of the inter-city transit routes that serve all of these 
jurisdictions.  
 
The Solano Transportation Authority’s SolanoLinks Inter-City Transit Consortium is comprised 
of each Solano County jurisdiction and its overall purpose is to coordinate inter-city transit 
services, planning, funding, and marketing.  Each year, the SolanoLinks Inter-City Transit 
Consortium reviews and updates its annual Work Plan.  In 2004, there are a number of key local 
and regional transit planning activities and projects that the Consortium proposes to address.  
 
Discussion: 
STA staff prepared a draft SolanoLinks Transit Consortium Work Plan 2004 and presented it for 
discussion at the November 2003 and January 2004 Consortium meetings. The Work Plan has 
been modified to be inclusive of comments received at these Consortium meetings. On January 
28, 2004 the Consortium recommended approval of the attached Work Plan for 2004.   
 
Recommendation: 
Approve the SolanoLinks Transit Consortium Work Plan for 2004 as specified in Attachment A. 
 
Attachment: 
A.  2004 SolanoLinks Transit Consortium Work Plan 
 

 



 
 

 

 
 

 
STA SolanoLinks Transit Consortium  

Draft 2004 Work Plan 
(January 30, 2004) 

 
 

Transit Service 
*  Monitor and market Rt. 30 to achieve 20% farebox recovery rate. 
*  Monitor Solano Paratransit service 
*  Develop direct transit service to Benicia Industrial Park from Fairfield/Suisun City/Vacaville 

area. 
*  Implement SolanoWORKS Transit Study priorities 
*  Implement TranStar countywide 
 

Transit Planning and Consolidation 
* Complete countywide Senior and Disabled Transit Study 
* Input into SB916 Transit Connectivity Study 
* Complete Community Based Transportation Planning studies in Dixon and Cordelia; initiate 

study in Vallejo. 
*  Complete Rio Vista, Fairfield, and Vallejo Local Transit Studies 
*  Complete CTP Follow up Studies 

o Transit Corridor Study follow-up 
o Oakland-Sacramento Commuter Rail Study, Phase II 
o Funding for Transit (Linked to sales tax) 
o Transit Consolidation Study 

*  Complete Countywide Express Bus Service and Funding Plan (I-80/I-680/I-780 corridors) 
*  Initiate SR-12 Transit Study 
*  Design countywide Advance Vehicle Locator (AVL) system. 

 
Funding 

* Monitor and provide input into the RTP process to ensure adequate levels of transit funding. 
* Monitor and provide input into legislation to ensure adequate levels of transit funding. 
* Update annual TDA matrix 
* Prepare multi-year STAF funding plan. 
* Prepare multi-year intercity funding scenarios. 
 

Marketing of Transit Services and Programs 
* Update, reprint, distribute Solanolinks Brochures 
* Update, reprint, distribute SolanoLinks Wall Maps 
* Coordinate and participate in countywide and regional transit marketing activities. 
* Review SNCI transit marketing in communities. 
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Date:  January 31, 2004 
To:  STA Board 
From:  Jennifer Tongson, Projects Assistant 
Re:  Paratransit Coordinating Council (PCC) Work Plan for 2004   
 
  
Background: 
The Solano County Paratransit Coordinating Council (PCC) is a citizens advisory committee to 
the Solano Transportation Authority (STA) that represents seniors and disabled residents of 
Solano County who utilize paratransit and fixed-route transit services. The members of the PCC 
are volunteers from the local community and local social service agencies. They advocate for the 
development and implementation of transportation programs to serve the senior and disabled 
community. The PCC also makes policy and funding recommendations to the STA Board and 
the Metropolitan Transportation Commission. 
 
The PCC reviews and updates their committee goals on an annual basis. Last year, the PCC 
approved the work plan for 2003, (see Attachment A). The attachment includes the current status 
of each goal. 
 
Discussion: 
In preparation for 2004, STA staff worked with the PCC to develop a preliminary work plan. The 
2004 work plan shows two additions to the outreach category. The first addition is to initiate an 
outreach effort at the Solano Community College, which is currently in progress. The second is 
to develop an outreach program targeting senior centers and disabled groups. The purposes of 
these outreach activities are to promote awareness of the PCC and its advisory function and to 
inspire persons with disabilities, seniors and others to take advantage of the opportunity to 
provide comments on the transportation system. 
 
Attachment B shows the PCC work plan for 2004, which was presented by staff to the PCC 
during their November 21st meeting. The PCC approved the work plan with the caveat that may 
update the plan throughout the year.  
 
Recommendation: 
Approve the PCC work plan for 2004 as specified in Attachment B. 
 
Attachments: 

A. PCC Work Plan for 2003 
B. PCC Work Plan for 2004 

 



 
 

 

Paratransit Coordinating Council 
Work Plan for 2003 

 
Activity Tasks 2003 Timeline Status 
Administrative Establish nomination committee for 

elections. 
September – October Complete. 

 Elect PCC Officers. November Complete. 
Outreach Develop a strategy to increase / 

maintain PCC Membership. (i.e. press 
releases, letters of outreach, etc.) 

January – December 
Until vacancies are 
filled. 

In progress. 

 Update/Maintain the PCC section of 
the STA Website. 

January – December In progress. 

Projects Participate in the development of the 
Solano Countywide Senior and 
Disabled Transit Study. 

February – End of 
Project 

In progress. 

Funding Establish FTA Section 5310 
application review committee 

January Complete. 

 Review FTA Section 5310 
applications 

March Complete. 

 Review TDA Article 4/8 Claims for 
cities and County of Solano. 

January – December Complete. 

 Monitor the MTC Unmet Needs 
Hearing Process. 

November Complete. 

 



 
 

 

Paratransit Coordinating Council 
Draft Work Plan for 2004 

 
Activity Tasks 2004 Timeline 
Administrative Establish nomination committee for elections. September – October 
 Elect PCC Officers. November 
Outreach Develop a strategy to increase/maintain PCC 

Membership. (i.e. press releases, letters of 
outreach, etc.) 

January – December  
Until vacancies are filled. 

 Initiate the Solano Community College 
Outreach Effort. 

January – December 

 Develop a more extensive outreach program 
targeting senior centers and disabled groups. 

January – December 

 Update/Maintain the PCC Website. January – December 
Projects Continue participating in the development of 

the Solano Countywide Senior and Disabled 
Transit Study. 

Present – Until End of 
Project 

Funding Establish FTA Section 5310 application 
review committee 

January 

 Review FTA Section 5310 applications March 
 Review TDA Article 4/8 Claims for cities and 

County of Solano. 
January – December  

 Monitor the MTC Unmet Needs Hearing 
Process. 

November 
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DATE:   February 2, 2004      
TO:  STA Board 
FROM: Daryl Halls, Executive Director 
 Nancy Whelan, Finance Consultant 
RE: STA’s FY 2004-05 Proposed Budget 
 
Background: 
Beginning in fiscal year 2002-03 the STA Board adopted a two-year budget for the operations, 
programs, and projects of the STA.  The STA’s rolling two-year budget is updated periodically, 
with adoption of the upcoming annual budget element in the spring preceding the budget year. 
 
In December 2003, the STA Board approved modifications to the FY 2003-04 budget.  The 
amended FY 2003-04 budget is reflected in the attached two-year budget. The Draft FY 2004-05 
budget is presented for Board approval at this time and will likely be presented again in June 
2004, to reflect updated cost and revenue estimates.  In June, staff plans to present the FY 2005-
06 budget and, subsequent to Board approval, this will replace FY 2003-04. 
 
The attached annual element of the two-year budget is supported by various detailed budget 
schedules including the budget matrix and the funding sheets for each fund source (provided 
under separate cover). 
 
On July 9, 2003, the STA Board adopted a 2% cost of living adjustment (COLA) for STA staff 
for FY 2003/04 to be effective August 1, 2003 and a policy to assess future COLAs for staff 
based on an average (1/3 each) of three consumer price indexes: the Bay CPI, U.S. Cities CPI 
and Western Urban CPI.  Historically, the STA Board considers this adjustment on an annual 
basis and the 2003 Executive Committee requested staff agendize this item as part of the annual 
budget approval process. 
 
Discussion: 
The STA’s FY 2004-05 annual budget is balanced with $5,858,995 in projected expenditures and 
revenues.  The annual budget represents a reduction from the FY 2003-04 amount of $8,501,859.  
The reduction is due to anticipated reductions in grant funds passed through to local agencies 
(e.g., TCI funds for Suisun City’s Amtrak Park-N-Ride lot), and reductions in grant funds used 
for SNCI programs, STA planning studies and project development. 
 
Highlights of the proposed FY 2004-05 budget are summarized below: 



 
Expenditures 

• No new positions are proposed to be added in FY 2004-05. 
 
• Benefits are estimated to increase by 13% over FY 2003-04 amounts, based on 3-year 

historical average rates of increase. 
 

• The budget covers salary increases for merit (step) increases earned and for a 2% cost of 
living adjustment (consistent with the average CPI increases for the Bay Area, West 
Urban, and U.S. City averages per STA Board policy). 

 
• Management and administration expenditures (salaries, benefits, part-time/overtime, 

services, and supplies) are shown by department in FY 2004-05.  Previously, only 
portions of these expenditures were attributed to the departments, with the balance being 
included in project or program expenditures.  This presentation more accurately reflects 
department expenditures. 

 
• STA Board of Directors’ expenditures are estimated to increase by $4,625.  These 

expenditures cover Board member stipends, meeting expenses, and travel, and account 
for the increased number of subcommittee meetings. 

 
• $75,000 is planned to be spent on the Expenditure Plan in FY 2004-05, as a carryover 

from the previously budgeted amount of $200,000 in FY 2003-04. 
 

• At the end of FY 2003-04, STA plans to have $210,000 in its reserve account.  An 
additional contribution of $30,000, consistent with previous Board direction, is budgeted 
in FY 2004-05 to increase the reserve amount to $240,000.  Staff plans to develop a more 
detailed STA budget reserve policy for Board consideration later this year. 

 
Revenues 

• Beginning in FY 2004-05 TDA and gas tax revenues provided by the member agencies 
are indexed to account for projected increases or decreases in these fund sources.  The FY 
2004-05 estimated gas tax revenue reflects a 2% increase over the FY 2003-04 amount.  
The FY 2004-05 estimated TDA revenue reflects a 4.34% increase over the FY 2003-04 
amount.  MTC provides the estimated growth rate for TDA for the County. 
 

• A share of revenues from projects such as I-80/680/SR12 Interchange and the North 
Connector will be used for salaries for administration.  Due to uncertainties with TCRP 
funds beyond June of 2004, the source of revenue for these projects, it is possible that up 
to $110,000 currently budgeted for salaries and administration will not be realized.  
Alternate sources of funds will be identified and staff is developing potential expenditure 
reductions to offset the loss of the revenues, if needed.  This will be agendized for Board 
consideration as part of the anticipated FY 2004/05 budget adjustment in June of 2004. 

 
• Several project specific grant sources that were used in FY 2003-04 will not be available 

in FY 2004-05 because the projects or studies will be completed.  Examples of these are:  
PCRP, SP&R, TCI, State Trails Grant, and State Transportation Enhancements 
Activities.  If additional grants are secured in FY 2004-05 the expenditures and revenues 
will be amended into the budget. 



 
 
Additional detail on FY 2004-05 expenditures and revenues is provided with Attachment B.   
 
Cost of Living Adjustment 
Attached for information is a summary of the CPI indexes for the U.S. City Average, Western 
Urban, and the Bay Area.  The average of these three indexes is 2.1% for 2003.  Consistent with 
adopted STA Board policies, the proposed FY 2004-05 STA Budget has projected expenditures 
for a 2% COLA, subject to Board approval. 
 
Over the next few months, staff will obtain updated information regarding planned FY 2004-05 
revenues and expenditures.  This information and a Draft FY 2005-06 budget will be presented 
to the Board for its approval in June 2004. 
 
Fiscal Impact: 
This item will approve the STA’s FY 2004/05 budget and covers the expenses for the Agency’s 
operations and administration, strategic planning, SNCI program and transit services, and project 
development activities.  Approval of the 2% COLA will result in an estimated increase of 
$20,000 for FY 2004-05 and is included as part of the Draft 2004/05 budget. 
 
Recommendations: 
Approve the following: 

1. Adopt the proposed FY 2004-05 budget as shown in Attachment A. 
2. Approve a 2% cost of living adjustment for STA salaries for FY 2004-05, as included in 

the proposed FY 2004-05 budget, consistent with Board adopted policy. 
3. Approve the revised budget development schedule for FY 2004-05 and FY 2005-06 

budget as specified in Attachment C. 
 
Attachments: 
A. STA’s Proposed FY 2004-05 budget 
B. FY 2004-05 expenditures and revenues detail 
C. Revised Budget Schedule for FY 2004-05 and FY 2005-06 
D. Consumer Price Index Annual Changes 1999-2003 
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Date:  February 3, 2004   
To:  STA Board 
From:  Daryl Halls, Executive Director  
RE: Consultant Services for Development of the County Transportation Expenditure 

Plan 
 
Background: 
In 2002, the Solano Transportation Improvement Authority (STIA) developed and approved the 
expenditure plan for Measure E, a proposal to raise the county sales tax by ½ cent over a 20 year 
timeframe to fund an estimated $1 billion countywide transportation expenditure plan.  On 
November 5, 2002, Measure E was supported by 60% of Solano County voters that cast their 
vote during this election, but the measure failed to attain the 2/3 voter (66.7%) threshold of 
Solano County voters necessary for passage.  Subsequently, the STIA was “sunsetted” one 
month later. 
 
DEVELOPMENT OF THE EXPENDITURE PLAN/CONSULTANT ASSISTANCE 
In support of the CTEP effort for Measure E, the Solano Transportation Authority (STA) funded 
the following:  

1. The Programmatic Environmental Impact Report (EIR) for the expenditure plan 
2. Consultants to assist in the development of the expenditure plan, the public education 

effort, development of project cost estimates, and legal services 
3. A public information mailer and website describing the projects in the expenditure plan 

 
The private sector retained and funded separately a campaign consultant and pollster to guide the 
efforts of the Measure E campaign.    
 
FOLLOW UP TO MEASURE E/CONSULTANT’S ASSESSMENT 
On March 12, 2003, the STA Board authorized the Executive Director to retain the 
Transportation Consulting firm of Smith, Watts & Company to provide an independent 
assessment of the Measure E election results and expenditure plan, and develop a public opinion 
poll to help the STA Board consider and assess several policy issues before determining whether 
to pursue development of another countywide expenditure plan in preparation for placing a new 
measure on the ballot for consideration by Solano County’s voters.   



 
The original scope of work for the consultant consisted of four primary tasks: 

1. Community and Public Opinion Leader Survey 
2. November 2002 Measure E Election Result Analysis 
3. Baseline Voter Opinion Survey 
4. Summary of Findings and Recommendations 

 
On December 10th, D.J. Smith summarized his analysis and based his recommendations on three 
factors which were identified in the focus groups and poll: 

1. Voter Intensity on Traffic Congestion 
2. Acceptability of the One Half Cent Sales Tax 
3. Popularity of Regional and Local Projects 

 
In conclusion, he recommended that the STA move forward as soon as possible with the 
following specific recommendations:   

1. Develop a specific schedule of actions for the development, public consideration and 
adoption by STA of an expenditure plan and ordinance for the November 2004 ballot. 

2. Develop cost estimates on the projects and program improvements supported in the 
community outreach and voter opinion research effort. 

3. Develop a 30- year projection of ½ cent sales tax revenues, as well as state and 
federal transportation revenues. 

4. Develop a draft expenditure plan and ordinance that not only specifies projects and 
programs, but a program of ‘taxpayer safeguards” to ensure long-term integrity to 
deliver on all voter mandates. 

5. Work with a broad range of community interests in explaining plan options, costs and 
benefits in a draft plan and ordinance based on all of the research discussed above.  
Once an expenditure plan and ordinance is adopted by the STA Board for 
consideration on the November 2004 ballot, it will be necessary for STA to develop a 
comprehensive public education program to explain the plan to county residents. 

 
On January 14, 2004, the STA Board approved the following recommendations: 

1. Adoption of Resolution 2004-01 – that pursuant to Division 19 of the Public Utilities 
Code, the STA recommends that: 
A. The Solano County Board of Supervisors form the STIA 
B. A measure be submitted to the voters of Solano County for their approval with the 

specifics indicated in Resolution 2004-01 
C. The STIA have a governing board with representation as specified in Resolution 

2004-01 
2. Authorize the Executive Director to retain consultant assistance to assist the Board 

and staff in the development of the following tasks for an amount not to exceed 
$125,000: 
A. Expenditure Plan Coordination/Public Input/Public Information 
B. Update of the Programmatic EIR for the CTEP 
C. Legal Services 

3. Authorize the STA Chair to send a letter to the Mayors of Solano County’s cities and 
the Chair of the Board of Supervisors requesting their agencies appointment to the 
STIA Board 



 
Discussion: 
On February 3, 2004, the Solano County Board of Supervisors unanimously approved the 
formation of the Solano Transportation Improvement Authority (STIA), a Local Transportation 
Authority (LTA) pursuant to state statutes, and appointed Supervisor John Vasquez to serve as 
their representative to serve on the STIA Board and Supervisor John Silva to serve as his 
alternate.  All seven Solano County cities have agendized the appointment of their 
representatives to the new STIA Board prior to February 11th, the initial meeting date for the 
STIA.  
 
Retention of Consultant Contracts/Scopes of Work  
In preparation for the development of the CTEP and related tasks, staff is initially requesting 
consultant assistance for two specific tasks: 

1. A consultant to coordinate the development of the expenditure plan, plan and 
coordinate the public input process, and develop public information materials. 

2. Specialized legal counsel to assist STA legal counsel in the development and review 
of the ordinance for the CTEP, review of ballot language, review of public 
information materials, and review of the Programmatic EIR. 

 
Staff has initiated a Request for Qualifications (RFQ) process for retention of an environmental 
consultant to update the CTEP’s Programmatic EIR.  This (RFQ) process is scheduled to be 
completed by March 2004.   
 
As part of the Board action in January 2004, the Executive Director was authorized to retain 
consultant services to support the development of the CTEP for an amount not to exceed 
$125,000.  Staff is proposing to utilize federal Surface Transportation Program (STP) funds to 
fund these two contracts.  Federal funds have strict guidelines pertaining to contracting 
procedures and the use of these funds.  For contracts under $25,000, the federal guidelines defer 
to the purchasing policies and procedures of the local agency.  Currently, the STA’s Policies and 
Procedures do not address sole contracting for consultant contracts, but do provide the Executive 
Director with the authority to authorize purchase for up to $10,000.  STA staff and legal counsel 
are reviewing the STA’s policies pursuit to this issue and plan to bring a proposed modification 
to the Board at the March meeting. 
 
Based on the federal requirements guiding the use of STP funds, staff is recommending the STA 
Board authorize the Executive Director to retain the firm of Smith, Watts & Company to provide 
consultant services for CTEP development and coordination, assist staff and the Local Funding 
Subcommittee in the planning and coordination of the public input process, and to assist in the 
development of public information materials.  D.J. Smith has extensive and specific experience 
pertaining to the successful development of County Transportation Expenditure Plans.  He 
recently completed the Measure E assessment evaluation and is intimately familiar with Solano 
County’s transportation projects and issues.  Staff recommends the Board authorize the 
Executive Director to retain Smith, Watts & Company, under a negotiated contract, to provide 
these consultant services for an amount not to exceed $10,000.   
 
Staff and STA’s legal counsel, Charles Lamoree, are recommending the STA Board authorize 
the Executive Director to retain consultant services for specialized legal counsel to assist STA 
legal counsel in the development of the CTEP’s sales tax ordinance, review of ballot language, 
review of public information materials, and review of the Programmatic EIR for the CTEP.   
Stan Taylor, a partner with the law firm of Nossaman, Guthner, Knox & Elliott, LLP, provided 



similar specialized legal service to the STA as part of the development of the ordinance and 
process for Measure E.   Staff and STA legal counsel recommends the Board authorize the 
Executive Director to retain Nossaman, Guthner, Knox & Elliott, LLP, under a negotiated 
contract, to provide specialized legal services for an amount not to exceed $10,000.   
 
The STA Board’s Local Funding Subcommittee (Len Augustine, Anthony Intintoli, John Silva 
and Jim Spering) is scheduled to meet on February 5, 2004, in preparation for the initial meeting 
of the STIA Board and to review this staff recommendation.  An update and any amendments to 
this report from the Subcommittee will be provided at the Board meeting. 
 
Fiscal Impact: 
The estimated contract costs for the specific consulting services is as follows: 1).  
Coordinator/Public Information/Public Input- $10,000, and 2). Legal Services - $10,000. 
The total fiscal impact for these two contracts is $20,000 and will be covered by the Federal STP 
funds that were obtained as part of a STIP/STP swap in 2002 and reserved for this purpose as 
part of the STA’s operating budget for FY 2003/04.  On January 14, 2004, the STA Board 
authorized the Executive Director to retain CTEP specified consultant services for an amount up 
to $125,000.  Approval of this item would leave an additional $105,000 available for CTEP 
consultant services. 
 
Recommendation: 
Approve the following: 
1. Authorize the Executive Director to retain the consultant services of Smith, Watts & 

Company for coordination of the development of the County Transportation Expenditure 
Plan (CTEP), public input process and public information materials for an amount not to 
exceed $10,000.  

 
2. Authorize the Executive Director to retain the consultant services of Nossaman, Guthner, 

Knox & Elliott, LLP, for legal services associated with the development of the CTEP and 
Programmatic Environmental Impact Report (EIR) for the CTEP for an amount not to 
exceed $10,000. 

 
Attachments: 
A. Scope of work for consultant services for coordination of the development of the CTEP, 

public input process, and public information materials. (To be provided under separate 
cover) 

B. Scope of work for consultant services for specialized legal services associated with the 
development of the CTEP and Programmatic EIR for the CTEP. (To be provided under 
separate cover) 
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Date:  January 30, 2004  
To:  STA Board 
From:  Mike Duncan, Director of Projects  
RE: State Transit Assistance Funds (STAF) Program 
 
Background: 
The Transportation Development Act (TDA) of 1971 established two sources of funds that 
provide support for public transportation services statewide – the Local Transportation Fund 
(LTF) and the Public Transportation Account (PTA).  Solano County receives TDA funds 
through the LTF and State Transit Assistance Funds (STAF) through the PTA.  State law 
specifies that STAF funds are to be used to provide financial assistance for public transportation, 
including funding for transit planning, operations and capital acquisition projects. 
 
Solano County receives approximately $420,000 per fiscal year in STAF funds (see Attachment 
A).  STAF funds have been used for a wide range of activities, including providing matching 
funds for the purchase of buses, funding several transit studies, funding transit marketing 
activities, covering new bus purchase shortfalls when the need arises, and supporting STA 
transportation planning efforts. 
 
Discussion: 
Fairfield-Suisun Transit and Vallejo Transit submitted potential projects for STAF funding for 
FY 2004-05 and subsequent fiscal years.  The Vallejo projects were further defined and cost 
estimates prepared at a special STAF Funding meeting (attended by John Harris of Vallejo and 
Gary Cullen of Suisun City) held at STA on October 16, 2003.  STA also presented potential 
projects (see Attachment B).  Additional projects may be submitted by member agencies via 
email listing the project title, project description, estimated required STAF funds needed for the 
project, other funds on the project, and estimated FY when STAF funds will be needed. 
 
The City of Benicia has submitted a request for FY 2003-04 STAF funds to provide matching 
funds to a MTC Grant to update the Benicia Short Range Transit Plan (SRTP).  The grant will 
provide up to $60,000 for the SRTP and requires a local match of $7,774.  Additionally, Benicia 
requests $12,226 in FY 2003-04 STAF funds to concurrently study Benicia transit operations and 
coordination issues in an effort to improve transit service.  Sufficient STAF funds are available 
for FY 2003-04 to fund Benicia’s request (see attachment C). 
 
SolanoLinks Consortium members and STA staff will meet on February 17, 2004 to begin the 
development of a proposed STAF program for FY 04-05 and FY 05-06 for consideration by the 
Consortium, TAC and STA Board. 
 
 
 



Fiscal Impact: 
The FY 2003-04 projected fund balance for STAF funds is $57,526.  The Benicia request for 
$20,000 would be funded from this fund balance. 
 
Recommendation: 
Authorize $20,000 in FY 2003-04 STAF funds for the City of Benicia to be used as matching 
funds for the preparation of the Benicia Short Range Transit Plan ($7,774) and to study Benicia 
Transit Operations and Coordination ($12,226). 
 
Attachments 

A. Five-year STAF Fund Estimate  
B. List of Potential Projects 
C. FY 2003-04 STAF Fund Estimate and Commitments 
D. City of Benicia Funding Request for Benicia Transit Studies 
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Date:  February 2, 2004 
To:  STA Board 
From:  Dan Christians, Assistant Executive Director/ Director of Planning 
RE: Schedule and Public Input Process for Development of Track 1 Projects for 

Transportation 2030  
 

Background 
Metropolitan Planning Organizations (MPOs) are required to develop transportation plans based 
on a variety of planning factors. Two critical requirements pertain to developing a Regional 
Transportation Plan (RTP) that can demonstrate air quality conformity and is fiscally 
constrained. The Metropolitan Transportation Commission (MTC) is the federally designated 
MPO for the Bay Area and its nine counties. 
 
A number of key issues have been identified for Transportation 2030 (T-2030) including 
transit/local roads funding shortfalls, the expanded Transportation for Livable Communities 
(TLC)/Housing Incentives Program and transportation-land use-smart growth issues, goods 
movement program, older Americans mobility, safety and security measures, air quality issues, 
and balancing future funding commitments between Regional Customer Service Programs with 
maintenance of the system and addressing congestion through expansion projects.  
 
MTC has identified an estimated $99.4 billion of already committed transportation funds for the 
Bay Area over the next 25 years (e.g., gas tax, TDA and existing sales tax measures) and $8.8 
billion of uncommitted funds available for the various local and regional programs and projects 
(e.g. county federal and STIP cycle funds for local road rehabilitation, Metropolitan 
Transportation System (MTS) pavement management, roadway capacity projects, transit capital 
shortfalls, intermodal centers and TLC).  
 
In addition, there is an estimated $1.3 billion of Interregional Transportation Improvement 
Program (ITIP) funds to fund various congestion relief projects on the regional system. 
   
On December 17, 2003, MTC adopted a new Regional Investment Option for T-2030 that 
included: 

• Transit Shortfalls: $1.33 billion 
• Road Shortfalls: $990.5 million 
• State Highway shortfall: $0 
• Regional Operations Programs: $ 400.8 million 
• Clean Air Program: $255.5 million 
• Lifeline Transportation: $216 million 

 
 



• Regional Bicycle/Pedestrian Program: $200 million 
• TLC/HIP: $454 million 
• CMA Planning: $95 million 
• County Programs: $4.845 billion (total estimated Track 1 funds throughout the region) 
 

This RTP will be broken down this year into Track 1 – those projects expected to be funded with 
state and federal funds and the “Big Tent” – those projects that will need additional local or 
regional funding, such as from a countywide transportation sales tax or regional gas tax.  
 
Initial project recommendations for MTC performance evaluation were submitted to MTC by 
October 17th. STA submitted 40 potential Track 1 or Big Tent candidate projects (see 
Attachment A). 
 
Discussion: 
Based on MTC’s recently adopted funding option for T-2030, a total of $277.8 million of Track 
1 funds is expected to be available to the STA and it’s member agencies over the next 25 years. 
This compares to $266.3 million that was approved by STA and MTC for Solano County 
projects in 2002 for the current Regional Transportation Plan (RTP 2025).  
 
In addition, Solano County projects (particularly the I-80/680/12 interchange, I-80 HOV lanes 
and other I-80/680/780 corridor projects) are expected to continue to receive MTC and Caltrans 
commitments for Interregional Transportation Improvement Program (ITIP) funds. In the RTP 
2025,  STA projects were pledged $144.2 million of ITIP funds.  
 
As part of MTC’s T-2030 Phase 1 public outreach program, an early input opportunity on both 
the T-2030 (as well as the STA’s new CTP update) was held at the STA Board meeting on 
October 8, 2003. STA advertised the meeting in the three largest newspapers. Since then, 73 
written comments have been received and were provided to the STA Board on January 14, 2004. 
As part of their T-2030 Phase 2 public outreach program, MTC is requesting each of the 
congestion management agencies to hold further public input opportunities before the new Track 
1 lists are approved.  (See Attachment B describing MTC’s overall public outreach process). 
 
Timeline 
The key dates as specified by MTC for the T-2030 are (see Attachment C): 
 

• December/January – MTC conducts project evaluations of potential Track 1 or Big Tent 
projects 

• February/March – Public meetings on the results of the project analysis 
• May – Final CMA Track 1 lists submitted to MTC 
• Fall 2004 – Draft T-2030 released 
• January 2005 – MTC adopts Final T-2030 

 
Current RTP Projects 
Every three years as part of MTC’s regional transportation plan, new Track 1 projects (those 
transportation projects expected to receive state and federal funds) are approved. The current 
2002 RTP Track 1 and ITIP projects approved for STA are contained in Attachment D. 
 



Public Input Process 
As part of STA’s role to promote public input in the final development of Track 1 projects, staff 
proposes the following public input process: 
 

• February 17, 2004 (week of) – Distribute flyer and additional RTP/CTP comment cards 
to cities, libraries, chambers of commerce, citizen groups and other interested parties. 

• April 5-9, 2004 - Publish Ads in three largest Solano County newspapers and community 
papers in Benicia, Dixon, and Rio Vista requesting public input at the T-2030/CTP public 
meeting scheduled for the STA Board meeting of April 14, 2004. 

• April 14, 2004 – STA Board holds public input opportunity for Track 1 project for T-
2030 and CTP 2030. 

 
Final Schedule for Submittal of New Track 1 List for T-2030  

Based on input received and reviewed, the following schedule is proposed for the final review 
and approval of a new Track 1 list for T-2030: 
 

• March 31, 2004 – TAC and Consortium review and comments on a preliminary list of 
proposed Track 1 projects.  

• April 14, 2004 – Following public hearing, STA Board reviews and comments on a 
preliminary list of proposed Track 1 projects. 

• April 28, 2004 - TAC and Consortium review and forward a recommendation on a final 
list of proposed Track 1 projects.  

• May 12, 2004 – STA Board approves a final list of proposed Track 1 projects for 
submittal to MTC 

 
Fiscal Impact: 
The cost of T-2030 outreach is covered by CMP planning funds, received from MTC. The 
development of a new T-2030 Track 1 list will provide additional state and federal funding 
opportunities for various categories of transportation for each of the STA member agencies and 
various regional projects in Solano County over the next 25 years. 

 
Recommendation: 
Approve the public input process, proposed schedule and timeline and schedule as specified in 
Attachment E, for the submittal of a new Track 1 T-2030 funding list to MTC in May 2004. 
 
 
Attachment: A.  Approved Transportation 2030 Regional Investment Option 

B. Project Submittals to MTC for Evaluation in T-2030 
C. MTC Public Involvement for T-2030 Plan 
D. Existing STA Track 1 and ITIP Projects in 2002 RTP 
E. Public input process, Proposed Schedule and Timeline for New Track 1 

Submittal for T-2030 
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Date:  January 30, 2004 
To:  STA Board 
From:  Mike Duncan, Director for Projects 
RE: I-80/680/780 MIS/Corridor Study – Long-Term Projects 
 
Background: 
The Major Investment Study (MIS)/Corridor Study for the interstate highway system in Solano 
County was awarded to Korve Engineering on October 1, 2002.  The Existing Conditions 
Report, Operational Analysis, Mid-Term Projects list and Draft Long-Term Projects list have 
been completed.  In August 2003, the TAC approved the priority of the Mid-Term projects and 
the STA Board approved the priority of the Mid-Term Projects on September 10, 2003.  The 
final summary document will incorporate the prioritized Mid-Term and Long-Term projects into 
a project phasing plan for the whole corridor.  The summary document will also incorporate the 
findings/recommendations from the Transit Corridor Study and the Truck Scales Relocation 
Study into recommendations for the corridor.     

Discussion: 
By working closely with Caltrans District IV Operations staff, an Operational Strategy has been 
developed that provides a systematic analysis of each of the three freeway corridors, considering 
the constraining effects of bottlenecks on downstream freeway segments. The Operational 
Strategy was an iterative process that evaluated the following performance characteristics: (a) 
freeway bottleneck sections, (b) length of queue upstream of each bottleneck, (c) vehicle delay 
associated with each bottleneck, (d) where applicable, HOV time savings, (e) queuing on ramps 
and (f) freeway-to-freeway connectors. 
 
Using the above criteria for the Operational Strategy, personnel from Caltrans, STA and Korve 
Engineering evaluated the corridor to identify “Mid-Term” projects (assumed to be completed in 
5-20 years) that would provide congestion relief in the most congested areas of the corridor and 
would be integral to the “ultimate” project list for the entire corridor.  The goal of developing a 
list of prioritized projects is to provide guidance on where to spend limited funds as they become 
available for corridor improvements.  The prioritized Mid-Term Projects List was approved by 
the STA Board in September and received Caltrans District 4 concurrence shortly thereafter. 
 
In addition to applying the Operational Strategy for “Long-Term” projects, the following 
performance measures were also used to prioritize these projects: 

1. Traffic Operations 
2. Safety 
3. HOV Lane Performance 
4. Preliminary Right-of-Way Requirements   
5. Preliminary Environmental Constraints 



6. Order of Magnitude Costs 
7. Complements Transit Plan 
8. User Benefit. 

 
These performance measures provided a relative indication of mobility, traffic operations 
characteristics, impacts, benefits and costs of each project, and helped determine the basis for 
prioritizing the Long-Term Projects.  The prioritized Long-Term projects are numbered 
sequentially after the Mid-Term projects and are anticipated to be completed after the Mid-Term 
projects. 
 
In addition to the Mid-Term Projects and Long-Term Projects, local interchanges that are not 
integral to main line traffic improvements will be evaluated and proposed improvements will be 
identified.  Local interchanges will be prioritized by jurisdiction based upon input from the 
individual jurisdictions; however, they will not be integrated into the project lists for the I-80/I-
680/I-780 Corridor since they are typically funded with local revenues and do not provide added 
capacity (or congestion relief) to the corridor. 
 
The I-80/680/780 MIS/Corridor Study is scheduled to be completed by March 31, 2004. 
 
The STA TAC recommended approval of the Long-Term Projects list at their meeting on 
January 28, 2004.  The TAC also recommended adding the Benicia Intermodal Terminal/Park 
and Ride to the Mid-Term Projects list as project 15B to replace the proposed Glen Cove/I-780 
Park and Ride in Benicia.  Further investigation by the consultant determined that there was no 
suitable location for a Park and Ride at Glen Cove/I-780. 
 
Recommendation: 
Approve the following: 

1. The projects and recommended priority for I-80/680/780 Corridor Long-Term Projects as 
shown on Attachment A. 

2. Add the Benicia Intermodal Terminal/Park and Ride to the I-80/680/780 Corridor Mid-
Term Projects as project 15B. 

 
Attachments 

A. Draft Potential Long-Term Projects (Priority Order) 
B. Mid-Term Projects (Approved by STA Board on September 10, 2003) 

 
 
 
 
 
 



 Agenda Item VIII.D 
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DATE:  February 9, 2004 
TO:  STA Board of Directors  
FROM: Mike Duncan, Director of Projects 
RE:  Cordelia Truck Scales Relocation Study – Update (Revised) 
 
Background: 
The Draft Cordelia Truck Scales Relocation Study was presented to the STA Board of Directors 
on October 8, 2003.  The study was conducted as part of the preparation of the Environmental 
Documents and Project Report for the I-80/I-680/SR12 Interchange.  The goal of the study is to 
identify the “best” location, or locations, for truck scales in Solano County based upon the 
technical factors used in the study.    Korve Engineering, as a subconsultant to MTCo/Nolte Joint 
Venture, and Nolte Engineering conducted the Cordelia Truck Scales Relocation Study.   
 
Three options were identified as potential locations for truck scales in Solano County.  These 
options are: 

• Option 1 – Relocate the scales within the I-80/I-680/SR12 Interchange area 
• Option 2 – Locate a set of scales on I-80 between Fairfield and Vacaville and locate a set 

of scales on SR 12 between Suisun City and SR 113 
• Option 3 - Locate a set of scales on I-80 between Vacaville and Dixon, locate a set of 

scales on SR 12 between Suisun City and SR 113, and locate a set of scales on I-505 
between Vacaville and the county line. 

 
At the October 8, 2003 meeting of the STA Board of Directors, the Board tabled action on 
recommending an option and directed STA staff to release the report for review and comment.  
The Board also directed that staff schedule Public Input meetings with agencies and interest 
groups, including consultant participation to answer specific technical questions.  Updates on the 
progress of the public input process was provided to the Board in November, December and 
January. 
 
The STA updated two exhibits and added an Executive Summary to the Draft Truck Scales 
Relocation Study and sent copies to all City Council members and County Supervisors in Solano 
County, as well as the offices of Federal and State representatives, requesting comments.  The 
revised report is dated October 8, 2003. 
 
STA also scheduled meetings in order to facilitate public input and to provide affected agencies 
and interest groups with detailed information.  The following meetings have occurred or are 
currently scheduled: 

• Highway 12 Association – October 16, 2003 
• Supervisor Forney – October 22, 2003 
• Dixon City Council – October 28, 2003 
• Caltrans District 4 Director Bijan Sartipi – November 3, 2003 
• Vacaville City Council – November 11, 2003 



• Rio Vista City Council – November 20, 2003 
• Suisun City Council – December 2, 2003 
• Fairfield City Council – January 6th  
• BCDC – February 4th  
• Supervisor Barbara Kondylis – TBD 
• Solano County Board of Supervisors – TBD 

 
Discussion: 
The STA received letters concerning the Truck Scales from the Cities of Dixon, Rio Vista and 
Vacaville and the Resolution adopted by the City of Fairfield (see attachments).  Additionally,  a 
letter from the Commissioner of the California Highway Patrol to the Director of Caltrans was 
also provided to STA.  Attachment A provides a summary of the correspondence received by 
STA. 
 
Based upon comments received during the public meetings, STA staff and project consultants 
further evaluated the potential benefits/disbenefits of the proposed site on I-80 between Fairfield 
and Vacaville (Lagoon Valley) and the proposed site on eastbound SR 12 near Olsen Road 
versus an eastbound SR 12 site near Branscome Road (opposite the proposed westbound site). 
 
Although the I-80 site at Lagoon Valley in Option 2 provides some operational and 
constructibility improvements over the site within the I-80/680/12 Interchange, the site would 
still require significant complex braided ramp structures similar to Option 1.  Additionally, as the 
Lagoon Valley and the North Texas Street areas “build-out”, traffic operations on I-80 would 
lessen the benefits in operational improvements over Option 1.  These factors, combined with the 
additional scales required on SR 12 for Option 2, provide justification for staff to recommend 
eliminating Option 2 from further consideration. 
 
A westbound site on SR 12 near Branscome Road (a level, straight section of SR 12) was 
initially eliminated due to an environmental “fatal flaw.”  The Suisun Marsh Protection Area is 
adjacent to the south side of SR 12 in this area, the potential location for a westbound truck scale 
site.  Construction of this type of facility within the Suisun Marsh Protection Area would be 
extremely difficult, if not impossible.  However, additional engineering analysis of this area 
indicated that SR 12 could be relocated slightly north in the area of potential truck scales, thus 
negating the need to build in the Suisun Marsh Protection Area.  The “flat” topography near 
Branscome Road and the ability to relocate the roadway slightly north may provide justification 
for eliminating the SR 12 site near Olsen Road and including both eastbound and westbound 
sites on SR 12 near Branscome Road as the only proposed sites on SR 12. 
 
The Arterials, Highways and Freeways Committee on February 5, 2004 to review comments 
received from the public input process, responses to these comments, and potential 
recommendations to the Board of Directors.  The Committee directed staff to work with CHP 
and Caltrans to provide additional information on the following issues: 

1. Can the truck scales be closed completely, or at least until improvements are made to the 
I-80/680/12 Interchange if they stay in the Interchange? 

2. Will one set of scales on I-80, east of Dixon, be sufficient instead of scales at three 
locations?  Or possibly a set on I-80 and a set on I-505, but none on SR 12? 

3. Can a viable location on I-80 be located east of the sites proposed in Option 3 without the 
need for another set of scales on SR 113? 



4. Can the design criteria (including technology improvements) be reevaluated to decrease 
the need for such long ramps and the related bridge structures for the locations in the I-
80/680/12 Interchange? 

 
The Committee also provided recommendations to be presented to the Board for their review and 
action. 
 
Fiscal Impact: 
Additional consultant work to further evaluate the potential alternate truck scale sites on SR 12 
near Branscome Road and on I-80 east of the sites proposed in Option 3 is estimated to cost 
approximately $10,000.  The additional work can be funded from the Traffic Congestion Relief 
Program (TCRP) funds currently allocated to the I-80/I-680/SR 12 Interchange project since the 
Cordelia Truck Scales Relocation Study is part of this project.     
 
Recommendations: 
Recommend the STA Board approve the following: 

1. Delete Option 2 from further consideration. 
2. Determine the viability of relocating SR 12 to the north near Branscome Road to allow 

eastbound and westbound scales near Branscome Road, including a 4-lane roadway in 
this area.  Delete the location near Olsen Road on SR 12 if this scenario is viable. 

3. For Option 3 on I-80, reevaluate for locations outside of the Vaca-Dixon Greenbelt to a 
location, or locations, to the east. 

4. Authorize the Executive Director to allocate up to $10,000 in TCRP funds to complete 
recommendations 2 and 3. 

 
Attachments 

A. Summary of Agency Correspondence 
B. City of Dixon Letter 
C. City of Rio Vista Letter 
D. City of Vacaville 
E. City of Fairfield Resolution 
F. CHP Letter to Caltrans Director 
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DATE:   February 2, 2004 
TO:  STA Board  
FROM: Dan Christians, Assistant Executive Director/ Director of Planning 
RE:  Status Report on Solano Comprehensive Transportation Plan 
 
 
Background: 
The update of the Solano Comprehensive Transportation Plan (CTP) continues to move forward 
on a fast track. All of the City Council and Board of Supervisors CTP/T-2030 presentations have 
been completed. Updated needs assessments and Transportation for Livable Community (TLC) 
candidate projects have been submitted by member jurisdictions for incorporation into the 
updated CTP.   
 
Three STA Committees are providing policy input on each of the major CTP elements including: 

• Arterials, Highways and Freeways 
• Intercity Transit 
• Transportation for Livable Communities  
• Alternative Modes 

 
During the summer and fall 2003, each of the committees met to review the status of various 
studies and projects that will be incorporated into the updated CTP.  
 
Discussion: 
Each of the STA’s Committees will be meeting two or three more times between February and 
April 2004 including the following meetings currently scheduled: 

     
Transit:    February 2, 2004, 9:00 a.m. 
     April 5, 2004  
 
Arterials, Highways and Freeways: February 5, 2004, 9:00 a.m. 
     February 26, 2004, 9:00 a.m. 
     March or April 2004 (TBD)    
 
Alternative Modes:   February 2004 (TBD)  
     March or April 2004 (TBD) 



 
A preliminary draft of the pertinent CTP element(s) that each committee is responsible for 
reviewing will be provided for comments. The draft CTP will be forwarded for review and 
comments at the March 10, 2004 STA Board meeting. Copies will be made available on the STA 
web site and be provided to various agencies and individuals for public comments. Approval of 
the CTP Update is scheduled for the May 12, 2004 STA Board meeting.  
 
Fiscal impact: 
None 
 
Recommendation: 
Informational  
 



 
Agenda Item X.A 
January 14, 2004 

 
 
 
 
 
 
DATE:   January 30, 2004 
TO:  STA Board of Directors 
FROM: Mike Duncan, Director of Projects 
RE:  State Budget – Potential Impact on Solano County 

 Transportation Projects 
 
Background: 
The State of California has faced significant budget challenges since FY 2001-02, although the 
full magnitude of the problems did not surface until late 2002.  The efforts to deal with the 
budget deficit, reported to be as much as $38B from FY 2002-03 through FY 2004-05, have had 
a negative impact on transportation funding throughout California.  Solano County has been 
impacted by deferred funding and project delays and may face more significant impacts in the 
future. 
 
On January 9, 2004, the Governor released his proposed State budget for FY 2004-05.  The 
Governor’s proposed budget reduces many state-funded programs, including funding for 
transportation. 
 
Discussion: 
At the California Transportation Commission (CTC) Meeting on January 22, 2004, CTC staff 
and Caltrans staff presented the highlights of the Governor’s proposed FY 2004-05 budget and 
the potential impacts on transportation in California.  The news was not good.  Some of the 
significant proposals that will impact Solano County include: 

• Suspension of Proposition 42 would decrease funding by $1.1B in support of state and 
local transportation programs. 

• Using State Highway Account (SHA) funds to “pay back” $406M to the General Fund 
for $406M in bond payments previously made from the General Fund for projects that 
may have been SHA eligible.  Additionally, a loan of $200M from the SHA to the 
General Fund to be repaid in 2007. 

• Elimination of the Traffic Congestion Relief Program (TCRP) and the revocation of 
funds previously allocated, but not spent. 

• Elimination of 805 positions for Caltrans, including 201 positions in District 4. 
 
Although the Board was provided most of the following information in January, the potential 
impacts to Solano County are significant enough to warrant repeating the information. 
 
Several programs that provide a significant amount of transportation funding to Solano County 
have been affected by actions of the Governor and State Legislature.  The following information  
 
 



identifies known impacts and potential impacts of actions to deal with the State budget 
problems. 
 
KNOWN IMPACTS 
Suspension of Proposition 42:  The partial suspension of Proposition 42 in FY 2003-04 resulted 
in Solano County not receiving $2.469M for local streets and roads maintenance, $1.468M in 
State Transportation Improvement Program (STIP) funds and $77,000 in State Transit 
Assistance (STA) funds in FY 2003-04.  These funds were “deferred” for repayment, with 
interest, by June 30, 2009. 
 
Reduced funding for the State Transportation Improvement Program (STIP):  On November 24, 
2003, Caltrans Headquarters presented the Fund Estimate (FE) for the 2004 STIP to the 
California Transportation Commission (CTC).  The FE identified no additional funds for the 
2004 STIP beyond what is currently programmed in the 2002 STIP.  Typically, Solano County 
receives $20M-$30M in new funding for each STIP cycle.  The result of the FE is a “Zero STIP” 
where Solano County, as well as all other counties, must reprogram the remaining projects from 
the 2002 STIP over the five years of the 2004 STIP.  STIP funding for most projects will be 
delayed at least two years. 
 
Federal Obligation Authority (OA):  Solano County agencies receive Federal transportation 
funds through several fund sources (STP, CMAQ, TE, etc) for transportation projects.  The 
authority for a local agency to use these funds is the Authorization to Proceed (E-76), issued by 
Caltrans Headquarters.  The E-76 cannot be issued unless the State has adequate Obligation 
Authority to commit the Federal funds.  In summer 2003, the State received an additional 
$200M in Obligation Authority for Federal funds; however, all of the OA was reserved for 
Caltrans projects.  As such, Solano County projects waiting for OA did not receive the 
authorization to proceed.  Although some OA has subsequently been released to the Bay Area, 
Solano County still has seven projects in a “waiting” status pending the release of more OA to 
the Bay Area. 
 
POTENTIAL IMPACTS 
Deferral of Transportation Improvement Fund (TIF) transfers to the State Transportation 
Improvement Program (Proposition 42 suspension):  The Fund Estimate for the 2004 STIP 
estimates that $3B of the $5.4B for the 2004 STIP will come from transfers from the TIF.  These 
transfers were largely suspended in FY 2003-04 to help fund the General Fund budget.  The 
Governor has proposed suspension of the TIF transfers in FY 2004-05 to the STIP ($947.2M) 
and has indicated that TIF transfers may be suspended in subsequent years.  Although the CTC 
has not acted on the Governor’s proposal, suspension of the TIF transfers to the STIP will result 
in a “negative STIP” that requires deprogramming of projects.  The immediate impact to Solano 
County is the unavailability of STIP funds in FY 2004-05 for the Leisure Town Road/I-80 
overcrossing, a construction project as part of the Jepson Parkway, and possibly further delays in 
projects recently reprogrammed for the 2004 STIP.  At the CTC meeting on January 22, 2004, 
the Commission determined that they would wait for action from the Legislature on the 
Governor’s Budget Proposals to determine the significance of the impact on the STIP with the 
suspension of Prop 42.  CTC staff told the Commission that total suspension of Prop 42 in FY 
2004-05 may result in no funds being available for STIP allocations in both FY 2004-05 and FY 
2005-06.  
 



Deferral of Transportation Improvement Fund (TIF) transfers to the local agencies for streets 
and roads maintenance (Proposition 42 suspension):  These funds were deferred in FY 2003-04, 
resulting in a $2.469M loss to Solano County agencies until later years.  The Governor’s  
 
proposed budget will result in a $2.374M loss in FY 2004-05.  The continued deferral of these 
funds will result in degradation of local streets and roads. 
 
Elimination of the Traffic Congestion Relief Program (TCRP):  The Governor has recommended 
immediately eliminating the TCRP, including funding for projects that have received allocations 
from the CTC.  The Governor’s proposed budget recommends immediately transferring $189M 
from the TCRP to the General Fund, thereby eliminating FY 2003-04 funding for projects with 
allocations, and no additional funding in subsequent years.  He recommended that sponsoring 
agencies fund these projects with local revenues or through the STIP.  The environmental 
documents and project reports for the I-80/I-680/SR 12 Interchange ($8.1M), North Connector 
($2.7M) and Jameson Canyon ($4.1M) projects are all funded through TCRP funds that have 
been allocated by the CTC.  Solano County does not have a local revenue source to “replace” the 
TCRP funds.  Although STIP funds are programmed for the I-80/I-680/SR 12 Interchange, the 
availability of these funds starting in FY 2004-05 is highly questionable due to the problems 
with the STIP.  If funding for existing TCRP projects is eliminated and Solano County cannot 
access STIP funds, the contracts for these projects must be terminated.  STA has received 
“assurances” that the allocated TCRP funds will be available until June 30, 2004; therefore, we 
are accelerating these projects to complete as much of the environmental work as possible prior 
to June 30, 2004.  However, none of these projects can be completed by this date.  If the TCRP 
is eliminated by the Legislature, a reevaluation of the proposed 2004 STIP by the STA Board 
may be required to identify continued funding for these projects in FY 2004-05 and beyond.  
However, if STIP funds are not available in FY 2004-05, this approach becomes problematic.  
STA staff is continuing to pursue other avenues for continuing funding for these critical projects. 
 
Caltrans District 4 Staffing:  The Governor’s proposed budget eliminates 398 contract positions 
and 805 civil service positions from Caltrans.  District 4 will lose 201 positions and plans to start 
reductions in March 2004.  Although the full impacts are unknown at this time, staffing cuts will 
result in reductions in service from Caltrans for local agencies, Congestion Management 
Agencies, and others who rely on Caltrans for assistance with state-funded and federally-funded 
projects. 
 
UNAFFECTED PROJECTS 
On a more positive note, the Carquinez Bridge project is essentially complete, the Benicia-
Martinez Bridge is fully funded and construction is proceeding, and the I-80 Auxiliary Lanes 
project and Walters Road Widening project (a segment of the Jepson Parkway) are scheduled to 
start construction in Spring 2004.  Currently, these projects appear to be immune to the proposed 
state budget cuts. 
 
Recommendation: 
Informational. 
 
Attachment 
A.  Solano County State Funded Projects at Risk 
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Date:  January 30, 2004 
TO:  STA Board of Directors 
FROM: Mike Duncan, Director of Projects 
RE: Highway Projects Status Report: 

1) I-80/I-680/SR 12 Interchange 
2) North Connector 
3) I-80/I-680/I-780 MIS/Corridor Study, Segments 2-7 
4) I-80/I-680/I-780 Transit Corridor Study 
5) Caltrans Auxiliary Lanes Project 
6) Jepson Parkway 
7) Highway 37 
8) Highway 12 (Jameson Canyon and 12/29 Interchange) 
9) Highway 12 (East) 
10) I-80 Widening (Dixon to Vacaville) 

 
Background: 
Highway projects in Solano County are funded from a variety of Federal, State and local fund 
sources.  The Governor’s proposed State Budget, released on January 9th, will have a significant 
negative impact on Solano County projects if fully enacted by the Legislature.  New STIP and 
TCRP allocations have been suspended since May 2003 and the Fund Estimate for the 2004 
STIP established a Zero STIP.  The Governor’s proposal will eliminate the TCRP and greatly 
reduce funding for the STIP.  In FY 2003-04, the California Transportation Commission (CTC) 
voted to continue funding for Traffic Congestion Relief Program (TCRP) projects with current 
allocations.  The I-80/I-680/SR 12 environmental studies, the North Connector environmental 
studies, the Jameson Canyon environmental studies and the purchase of a ferry have continued to 
receive reimbursements from the state; however, these funds may be in jeopardy for FY 2003-04 
and may be deleted for subsequent fiscal years.  In order to continue with these projects, STA 
would be required to identify alternative fund sources.   
 
Discussion: 
The following provides an update to major highway projects in Solano County: 

1) I-80/I-680/SR 12 Interchange PA/ED.  This project continues on schedule.  The environmental 
phase of this project is totally funded by a TCRP grant ($8.1M) and funds have been allocated by 
the CTC. However, continued funding is in jeopardy due to the Governor’s proposal to eliminate 
the TCRP.  The environmental studies are underway by a joint venture of MTCo/Nolte.  The 
Environmental Scoping Meeting and transportation “open house” were held on May 12, 2003.  
The technical analysis portion of the study to evaluate the truck scales relocation has been 
completed (see related Agenda Item).  The configuration of the Interchange is dependent on the 
location of the truck scales.  The PA/ED phase of this project is scheduled for completion in late 
2006. 



2) North Connector PA/ED.  This project continues on schedule. As with the Interchange project, 
environmental studies are underway and several draft technical studies have been released for 
comments.  The North Connector PA/ED is fully funded through the TCRP ($2.7M) and funding 
is potentially in jeopardy.  The environmental studies have been accelerated to complete as much 
work as possible prior to the end of FY 2003-04.  Additional needed environmental studies have 
been identified for areas adjacent to the Red Top Road/SR 12 intersection and the consultant has 
been directed to proceed with these studies.  Korve Engineering was selected for the PA/ED 
phase for the North Connector.  The Environmental Scoping Meeting and transportation open 
house were held on March 6, 2003 in Fairfield.  The final alignment of a portion of the North 
Connector is dependent on the outcome of the truck scales relocation study and the decision 
regarding the future location of truck scales.  The PA/ED phase of this project is scheduled for 
completion in December 2004.   

3) I-80/I-680/I-780 MIS/Corridor Study, Segments 2-7.  Korve Engineering was selected to 
complete this last phase of the I-80/680/780 Corridor Study.  This project is funded with a State 
Planning and Research (SP&R) grant for $300,000, STIP Planning, Programming and 
Monitoring (STIP-PPM) funds for $60,700, and Federal Surface Transportation Program (STP) 
funds for $380,000.  The mid-term projects have been identified and prioritized and approved by 
the STA Board.  The draft long-term projects have been identified and prioritized (see related 
Agenda item).  The operational analysis part of this study will facilitate integrating all segments 
of the corridor into a final summary document that recommends mid-term and long-term project 
phasing for the whole corridor, emphasizing lane balance throughout the corridor, not just in 
individual segments.  The summary document will also incorporate the 
findings/recommendations from the Transit Corridor Study (see below) and the Truck Scales 
Relocation Study into recommendations for the corridor.  The Existing Conditions Report, 
Operational Analysis, prioritized Mid-Term Projects list and Draft Long-Term Projects list are 
complete.  The study is scheduled for completion in March 2004.  

4) I-80/I-680/I-780 Transit Corridor Study.  This project is funded with a State Planning 
Congestion Relief Program (PCRP) grant for $275,000.  Wilbur Smith Associates was selected 
to complete the I-80/680/780 Transit Corridor Study, a complementary study to the highway 
corridor study.  The Transit Corridor Study identified specific locations for park and ride lots that 
have been incorporated into both the Mid-Term and Long-Term projects lists.  The consultant 
evaluated the intercity and regional transit needs for the entire interstate corridor and developed 
detailed, multi-modal implementation strategies and cost estimates along the entire corridor.  The 
Draft Final Report has been circulated for comments.     

5) Caltrans Auxiliary Lanes Project.  Caltrans is the project manager for this project.  The 
project was advertised for bids on September 2, 2003 with bid openings in November 2003.  The 
contract was awarded to O.C. Jones (the contractor for SR 37 Improvements) on December 2, 
2003.  It is funded through the Interregional Transportation Improvement Program (ITIP) for 
$14.3M and the State Highway Operations and Protection Program (SHOPP) for $8.306M.  This 
project was allocated full funding by the CTC in May 2003.  This project adds one lane in each 
direction between I-680 and SR 12 East and also provides a two-lane ramp between I-80 and I-
680 in both directions.   Caltrans is currently developing a construction strategy to minimize 
impacts on motorists and construction downtime while still meeting the estimated construction 
completion date of late 2005, prior to the opening of the new span of the Benicia-Martinez 
Bridge.  Construction is scheduled to start in April 2004 with completion in Spring 2005. 

6) Jepson Parkway.  The Environmental Impact Study (EIS) is underway for the Jepson Parkway 
with scheduled completion in 2004.  Several segments of the project have been completed, 
including the Vanden/Peabody intersection realignment in Fairfield, replacement/widening of 



three bridges in Vacaville, and Leisure Town Road improvements in Solano County.  
Additionally, the contract for the Walters Road widening segment in Suisun City was awarded 
on January 6, 2004 to Ghillotti Brothers, Inc ($5.01M).  The next segment scheduled for 
construction, the I-80/Leisure Town Road Interchange, has been delayed by the decision of the 
CTC to suspend new STIP allocations.  The CTC decided at their September meeting to continue 
the moratorium on new STIP allocations. This project is currently the number one priority 
project in Solano County to receive a STIP allocation.  STA and Vacaville are investigating 
using the AB 3090 process to bring this project to construction. 

7) Highway 37.  Phase 2 and Phase 3 are under construction and proceeding on schedule.  Phase 
2 provides four lanes from the Napa River Bridge to SR 29 and is scheduled to be complete by 
January 2005.  Phase 3 constructs the SR 37/29 interchange and is scheduled to be complete by 
December 2005.  The project is fully funded with $62M in ITIP and STIP funds that have been 
allocated by the CTC.  The contracts for both Phase 2 and Phase 3 were awarded to O.C. Jones 
Construction.  The projects are on schedule and within budget.  

8) Highway 12 (Jameson Canyon and 12/29 Interchange).   Caltrans is currently in the PA/ED 
phase for the project.  The environmental and design phases of this project are funded in the 
TCRP and $4.1M of the $7.0M in TCRP funds has been allocated by the CTC; however, 
Caltrans District IV has suspended the consultant contracts for this project at the direction of 
Caltrans Headquarters.  Other than some engineering work on roadway alignments, no work is 
being done on this project.  The STA, Napa County Transportation Planning Agency (NCTPA), 
and Caltrans have participated in a value analysis process with the goal of identifying a 
“fundable” roadway project.  Agreement has been reached at the staff level to provide a 4-lane 
conventional roadway instead of a freeway design, reducing the estimated costs from $262M to 
$120M.  Work continues to further redefine the project to bring the total project costs below 
$100M.  The elimination of the TCRP will stop funding for this project.  If this occurs, STA and 
NCTPA will need to identify an alternate fund source to continue with the project and decide if 
Caltrans continues with the work or if one of the CMAs takes the lead on the project.  
 
9)  Highway 12 (East).  Three State Highway Operations and Protection Program (SHOPP) 
projects are currently underway between Suisun City and Rio Vista.  The Round Hill Creek 
Bridge project is complete.  The other two projects provide profile improvements and shoulder 
widening to correct safety deficiencies, as well as turning lanes at some intersections.  These 
projects are in the preliminary design phase and the environmental documents and project reports 
are scheduled for completion in October 2004.  The draft Environmental Impact Report was 
released for internal review by Caltrans in January 2004.  Construction is scheduled for 2006-
2008.  The current cost estimate for the Scandia to Denverton project is $11.5M and the cost 
estimate for the Denverton to Currie project is $25M.  Both projects are currently funded through 
the design stage and full funding is anticipated through the SHOPP program in FY 2005-06.  

10) I-80 Widening (Dixon to Vacaville).  The project is in the PA/ED phase with Caltrans.   The 
environmental and design phases of this project are funded with $9M in ITIP funds; however, 
only funds for the environmental phase have been allocated.  A Value Analysis has been 
completed.  Three alternatives recommended in the value analysis are currently being evaluated 
in the environmental documents. 
 
Recommendation: 
Informational. 
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Date:  January 30, 2004 
TO:  STA Board  
FROM: Mike Duncan, Director of Projects 
RE:  Draft 2004 SHOPP Program 

 
Background: 
The State Highway Operations and Protection Program (SHOPP) is the state funding program 
used by Caltrans to maintain and operate state and federal highways in the state.  The funds for 
the SHOPP are a combination of federal and state funds and are the same fund sources available 
for the State Transportation Improvement Program (STIP).  Due to the necessity to operate and 
maintain existing infrastructure, the SHOPP is typically funded prior to determining the level of 
funding available for the STIP.  SHOPP projects do not typically add capacity, but are designed 
to preserve existing infrastructure and correct safety deficiencies.   
 
Every two years Caltrans prepares proposed projects to include in the SHOPP.  Each District 
submits their proposed lists to HQ Caltrans and a master list for the state is prepared.  The 
SHOPP program is fairly competitive since, like the STIP, funding is not available for all 
proposed projects. 
 
Discussion: 
Attached is the list of projects from District 4 currently in HQ Caltran’s Draft 2004 SHOPP.  The 
following are some significant projects for Solano County included in the Draft 2004 SHOPP:  
 SR 12 – Install median barrier between Chadbourne Road and Pennsylvania Ave 
 SR 12 – Scandia to Denverton roadway improvements and rehabilitation 
 SR 12 – Denverton to Currie roadway improvements and rehabilitation 
 SR 12 – Construct Truck Climbing Lane west of I-80  
 SR 113 – East Chestnut to West H in Dixon, reconstruct roadway 
 I-80 – Upgrade cable median barrier from West Texas in Fairfield to Yolo County 
  Line (install temporary K-rail on each side of oleanders) 
 I-80 – Replace Ulatis Creek Bridge in Vacaville 
 I-80 – Rockville Road and West Texas Street, modify ramp and exit traffic signals 
Other projects in Solano County are also included in the 2004 SHOPP. 
  
Recommendation: 
Informational. 
  
Attachment 
A.  District 4 Projects Currently in HQ’s Draft 2004 SHOPP 
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Date:  January 30, 2004 
TO:  STA Board of Directors 
FROM: Elizabeth Richards, SNCI Program Director  
RE:  Status of Unmet Transit Needs Process for FY04/05 
 
 

Background: 
Transportation Development Act (TDA) Article 4/8 funds are distributed to cities and counties 
based upon a population formula and are primarily intended for transit purposes.  However, TDA 
funds may be used for streets and roads purposes in counties with a population of less than 
500,000 if it is annually determined by the regional transportation planning agency (RTPA) that 
all reasonable unmet transit needs have been met.   
 
Solano is the only county in the Bay Area that has local jurisdictions using TDA funds for streets 
and roads; five out of eight jurisdictions currently use TDA funds for streets and roads 
(Vacaville, Suisun City, Dixon, Rio Vista and the County).  Annually, the Metropolitan 
Transportation Commission (MTC), the state designated Regional Transportation Planning 
Agency (RTPA) for the Bay Area, holds a public hearing in the fall to begin the process to 
determine if there are any transit needs not being reasonably met in Solano County.  Based on 
comments raised at the hearing and written comments received, MTC staff then selects pertinent 
comments for Solano County’s local jurisdictions to respond to.  The STA coordinates with the 
transit operators who will need to prepare responses specific to their operation. 
 
Once STA staff has collected all the responses from the transit operators, a coordinated response 
will be forwarded to MTC.  Evaluating Solano County’s responses, MTC staff determines 
whether or not there are any potential comments that need further analysis.  If there are 
comments that need further analysis, MTC staff would present them to the MTC Programming 
and Allocations Committee (PAC) to seek their concurrence on those issues that the STA would 
need to further analyze as part of the Unmet Transit Needs Plan. 
 
If the transit operators, the STA and Solano County can thoroughly address the issues as part of 
the preliminary response letter, MTC staff can move to make the finding that there are no 
unreasonable transit needs in the county.   Making a positive finding of no reasonable transit 
needs would allow the five agencies who claim TDA for streets and roads purposes to submit 
those TDA article 8 claims for FY04/05.  All TDA claims for local streets and roads are held by 
MTC until this process is completed. 
  
Discussion: 
MTC held its Unmet Transit Needs hearing for the FY04/05 TDA funding cycle on Thursday, 
November 6 at the Ulatis Community Center in Vacaville.  MTC has compiled the comments 
received at the hearing and those received through other means through November 17, 2003.  
The STA received MTC’s list of comments the week of January 26 (see attached).  STA 



presented the comments at the January Consortium meeting to the transit operators.   Over the 
next month, STA staff will work with the individual transit operators to prepare and coordinate 
the individual responses to create one coordinated response.  Transit operators are encouraged to 
be thorough with their responses to expedite the process for the benefit of all local jurisdictions.  
The coordinated draft response will be presented to the Consortium in February with the goal of 
recommending the approval of the response to the STA Board in March.  
 
 
Recommendation: 
Information 
 
Attachment: 
A.  MTC Unmet Transit Needs Letter and FY04/05 Issues 
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Date:  January 20, 2004 
TO:  STA Board of Directors 
FROM: Anna McLaughlin, Program Manager/Analyst  
RE:  Solano Napa Commuter Information Six-Month Program Review 
 
 
Background: 
The STA’s Solano Napa Commuter Information (SNCI) program is funded by the Metropolitan 
Transportation Commission (MTC), Bay Area Air Quality Management District (BAAQMD), 
and Yolo Solano Air Quality Management District (YSAQMD) for the purpose of managing 
countywide and regional rideshare programs in Napa and Solano Counties and providing air 
quality improvements through trip reduction.   
 
The STA Board approved the FY03/04 Work Program for the Solano Napa Commuter 
Information (SNCI) Program in July 2003 (see Attachment B).  The Work Program included 
eleven major elements:  
 

Customer Service   BikeLinks Maps 
Employer Program   General Marketing  
Vanpool Program   Rio Vista LIFT SolanoWORKS  
Incentives    CalWORKS Support 
Rideshare Thursdays Campaign Specialized City Services 
CA Bike to Work Campaign 

 
With six months of the fiscal year completed, SNCI progress on the Work Program is presented 
in Attachment A.    
 
Discussion: 
The SNCI program has had an active and productive first six months.  Following are highlights 
of accomplishments from selected program elements.   
 
Customer Service and General Marketing 
Staff has responded to over 2,100 information phone calls.  Nearly 20,000 pieces of public transit 
materials has been distributed in addition to over 16,000 SolanoLinks Brochures, BikeLinks 
Maps, and Commuter Guides via phone, internet, events, and 67 display racks throughout Solano 
and Napa Counties.   
 
Employer Program and Rideshare Thursdays Campaign 
Two major employer on-site events were organized and staffed which generated over 160 
carpool/vanpool matchlists.  A total of 42 events were staffed throughout Solano and Napa 
Counties.  In October, a mailing was distributed to over 400 employers promoting the Rideshare 
Thursdays regional campaign.   



 
Vanpool Program and Incentives 
The SNCI vanpool program is on target with 12 new vanpool formations; 48% of the fiscal year 
goal. To date, $8,000 has been spent on commuter incentives with 81 individuals and eleven 
vanpools participating.   
 
CalWORKS Support 
The Solano CalWORKS Transportation Advisory Committee reconvened after a year hiatus 
during which grants to implement Committee projects were being secured.   
 
Rio Vista LIFT Solano WORKS Vanpool Project 
SNCI program staff has been working with County of Solano and City of Rio Vista staff to 
implement the Rio Vista CalWORKS Vanpool Project which should be operating a vehicle in 
early 2004.    
 
Recommendation: 
Information. 
 
Attachment:  

A. SNCI July 2003 – December 2003 Accomplishments 
B. SNCI Work Program FY03/04 

   
 

 



 
Solano Napa Commuter Information 

July 2003 – December 2003 Accomplishments 
 
 

1. Customer Service 
SNCI staff assisted over 2,100 individuals who called in requesting rideshare, transit, and 
other information.   Over 700 carpool/vanpool matchlists were processed; 520 were for 
newly interested commuters and 206 were updates.  In addition, staff placed 323 outgoing 
calls to offer commuters additional assistance.    
 
Tens of thousands of materials were distributed in response to phone calls, through numerous 
displays, at events, and through other means.  Nearly 20,000 pieces of public transit 
schedules were distributed along with 8,600 SNCI Commuter Guides, 3,600 BikeLinks 
maps, and 4,000 SolanoLinks brochures. 
 
2. Employer Program 
Employers throughout Solano and Napa Counties and a select few outside the counties have 
received a range of employer services.  In October, all large Solano and Napa employers 
received Rideshare Thursday campaign packets to promote alternative transportation to their 
employees.  SNCI program staff actively participated in the Solano BAAQMD Clean Air 
Coalition and Napa BAAQMD Clean Air Coalition.  The Napa Coalition’s key project was 
an employer vanpool project. In support of this project, SNCI program staff organized a 
“Pool” Party ridesharing event at Dey Labs, which generated a record-breaking 111 matchlist 
requests from employees and an event at Queen of the Valley Hospital generated 50 
matchlists.  Further outreach was achieved through joint employer mailings with two 
Chambers of Commerce and Chamber committee membership and presentations.  
Presentations were made to Workforce Investment Board job-searching clients. Additional 
on-site employer activities have been scheduled into 2004.  Several employers outside the 
two-county area received personalized commuter materials for their employees who live in 
Solano and Napa.   

 
3. Vanpool Program 
Vanpool formations are doing well. A total of 12 new vanpools have been formed.  This is 
48% of the target goal for FY 03/04.  Vanpool support is very important to maintain the 
existing strong vanpool fleet.  On-going support has been sustained with the completion of 
289 vanpool assists.  Vanpool assists include processing Motor Vehicle Reports per 
Department of Motor Vehicle requirements, issuing Sworn Statement Cards, processing 
driver medical reimbursements, distributing van signs and/or bridge scrip, researching 
information for vanpools, etc.   

 
In December, SNCI learned that Caltrans has plans to terminate their commuter vanpool 
program for State employees in Sacramento in early 2004.  Staff initiated contact with the 
Sacramento Transportation Management Association (TMA) to see how SNCI could assist 
with State vanpool commuters living in Solano, Napa and the Bay Area.  In the following 
months, staff will continue to work with the Sacramento TMA to transition the Caltrans 
vanpools into leased vanpools or other commute options. 

 
 
 



4. Incentives 
The development and implementation of six commuter incentive programs continued:  
Vanpool Back-up Driver Incentive, Vanpool Formation Incentive, Carpool Incentive, Bicycle 
Incentive, Transit Incentive, and the Guaranteed Ride Home Program.  To date, $8,000 has 
been distributed to these programs with 81 individual commuters and 11 vanpools 
participating.  The two vanpool incentives are ongoing and continue to support new and 
existing vanpools.  The carpool incentive program will be marketed to the second set of 
target communities in Benicia, Suisun City, and Dixon in Spring 2004.  The bicycle incentive 
was fully implemented in September 2003.  The program will be re-marketed to coincide 
with the Bike to Work campaign in May 2004.  The Guaranteed Ride Home program 
development is planned for completion by the end of FY 03/04.   

 
5. Rideshare Thursdays Campaign 
The purpose of this campaign is to encourage commuters to not drive alone at least one day a 
week on an on-going basis.  The region-wide campaign kicked off in October 2003.  
Rideshare Thursdays (RST) ads were placed in monthly direct-mail magazines and web 
pages were created that allow commuters to pledge to participate in the campaign and be 
eligible to win regional prizes.  Staff completed a mailing to 410 Solano and Napa 
employers, providing information and marketing materials for the RST Campaign and 
follow-up calls were made to a number of these employers.  The second wave of the 
campaign will take place in April – June 2004 and will coordinate marketing and outreach 
efforts with Bike to Work Week and other events.   

 
6. California Bike to Work Campaign 
This fiscal year, Bike to Work Week is May 17 – 24, 2004.  SNCI program staff attended the 
kick-off meeting with MTC and the contractor hired to organize the 2004 Bike to Work 
Campaign regionally for the first time.  Solano/Napa Bike to Work campaign planning will 
begin in earnest once a regional schedule is presented by MTC in late January. 

 
7. BikeLinks Map 
After consultation with staff and the Bicycle Advisory Committee (BAC), revisions were 
made to the BikeLinks Map.  The reprinting is scheduled for completion in January 2004.   

 
8. General Marketing 
Staff maintained 67 display racks throughout Solano and Napa Counties with SNCI literature 
and regional transit information.  A consultant was secured to reprint 20,000 Commuter 
Guides and the process was initiated.  SNCI program staff is working with the consultant to 
update and reprint the SolanoLinks brochure in early 2004. SNCI advertisements have been 
placed in numerous publications throughout Solano and Napa Counties: telephone 
directories, Chamber publications, and local newspapers.  A total of 42 events were staffed 
throughout Napa and Solano Counties:  5 employer events and 37 community events. 

 
9. Rio Vista LIFT Solano WORKS Vanpool Project 
SNCI program staff has been working with County of Solano Health and Social Services 
staff and the City of Rio Vista to advance the implementation of this project.  Two potential 
vanpool drivers have been identified that are eligible for the program.  The next step, to issue 
an RFP for a vanpool vendor, will be completed shortly. 



 
10. CalWORKS Support 
The Solano CalWORKS Transportation Advisory Committee was convened in September. 
Due to anticipated low attendance, the next scheduled meeting in December rescheduled to 
meet in early 2004.  
 

11. Specialized City Services 
Preliminary work has been completed to prepare a Work Plan for the City of Dixon.  This 
and the two other cities’ Work Plans will be completed in the second half of the fiscal year. 



  
Solano Napa Commuter Information 

Work Program  
FY03/04 

 
 
1.  Customer Service:  Provide high quality, personalized rideshare, transit, and other non-drive 
alone trip planning services to the general public.  Incorporate regional customer service tools 
such as 511, 511.org, TranStar and others. 
 
2.  Employer Program:  Be a resource to Solano and Napa employers who need commuter 
alternative information including setting up internal rideshare programs. Maximize these key 
channels of reaching local employees.  SNCI will continue to concentrate efforts with large 
employers through distribution of materials, events, major promotions, surveying, and other 
means.  Coordinate with SolanoEDC, chambers and other business organizations. 
 
3.  Vanpool Program:  Form 25 vanpools and handle the support of over 50 vanpools while 
assisting with the support of several dozen more. 
 
4.  Incentives:  Increase promotion of SNCI’s commuter incentives.  Continue to develop, 
administer and broaden the outreach of carpool, vanpool, and transit incentive programs.   Two 
additional incentives (bicycle and guaranteed ride home) will be launched this year.  The carpool 
incentive will be targeted to residential communities in Benicia, Suisun City and Dixon. 
 
5.  Rideshare Thursday Campaign:  Work with other agencies to plan and implement this new 
regional promotion to encourage commuters to not drive alone at least one day a week on an on-
going basis. 
 
6.  California Bike to Work Campaign:  The 2004 Bike to Work campaign will be organized 
in the Bay Area differently than it has been in the past.  SNCI will work with key organizers and 
promote the campaign locally. 
 
7.  BikeLinks Maps:  In coordination with the Bicycle Advisory Committee (BAC), update and 
print Solano/Yolo Bikelinks maps.  
 
8.  General Marketing:  Maintain a presence in Solano and Napa on an on-going basis through 
a variety of general marketing activities for rideshare, bicycling, and targeted transit services. 
These include distribution of a newly updated Commuter Guide, offering services at community 
events, managing transportation displays, producing information materials, print ads, radio ads, 
direct mail, public relations, cross-promotions with other agencies, and more. 
 
9.  Rio Vista LIFT SolanoWORKS Vanpool Project:  Implement vanpool program designed 
for SolanoWORKS clients who live in Rio Vista.  Administer two vanpools to travel from Rio 
Vista to Fairfield and manage multi-agency grant. 
 
10.  CalWORKS Support:  Manage SolanoWORKS Transportation Advisory Committee, 
coordinate with County of Solano Health and Social Services, and support Napa CalWORKS 
clients in need of transportation services. Services have been provided to the Napa CalWORKs 
program as needed. 
 



11.  Specialized City Services:  SNCI will continue its on-going effort to tailor services and 
outreach to each local Solano community.  Complete tailored Work Plan with City of Dixon and 
initiate development and implementation of Work Plans with Vacaville and Fairfield.  
 
 
 
  
 

 



Commuter Incentive Status 
December 2003 

 
Vanpool Back-up Driver Incentive 
Description:  This incentive is to motivate more existing and new vanpool passengers to be a 
back-up vanpool driver to extend the operation of vanpools.  The incentive is paid out after two 
months of back-up driving. For each of the two months of driving, the participant received $50 
of gas cards. 
 

• Introduced November 2003 and is on-going 
• 39 participants 
• 85 incentive vouchers distributed; 63 incentives vouchers redeemed 
• $3,100 – value of back-up driver incentives distributed 

 
Summary:  This has been a very popular incentive which has helped vanpool drivers recruit more 
back-up drivers.  Of the approved incentive budget, 62% has been disbursed. 
 
Vanpool Formation Incentive 
Description:   Start a new vanpool (with 70% passenger occupancy) and receive up to a four-
month gas coupon incentive.  Empty seats are subsidized at the amount of $100 the first month, 
$75 the second month, $50 the third month and $25 the fourth month. 
 

• Introduced December 2003 and is on-going. 
• The first incentive vouchers were sent in April 2003. 
• Eleven vanpools have enrolled in this incentive program; 5 have completed the 

program.  The vanpools enrolled have a wide range of routes many not reflecting 
typical destinations of major urban locations.  Routes include:  Vallejo/Vacaville to 
Rancho Cordova, Fairfield to Oakland Airport, Fairfield to Sacramento, Fairfield to 
San Francisco, and Vallejo to Oakland.  Some of the vanpools in the program, but not 
yet completed, also have some atypical routes:  Vallejo to Tracy, 
Sacramento/Fairfield to Berkeley, Sacramento to Travis AFB, and Fairfield to 
Richmond. 

• Value of incentives distributed:  $3,425. 
 
Summary:  This has been a popular incentive and assisted a number of vanpools establish 
themselves on the road.  Of the approved incentive disbursement budget, 25% has been spent. 
 
Carpool Incentive: 
Description:  To improve the likelihood of a quality carpool match, this direct mail incentive 
program offered incentives to individuals in targeted locations who responded and agreed to be 
placed into the ridematching database.  If they also formed a carpool, they were eligible for $40 
of gas cards. 
 

• First cycle implemented December 2003 in Rio Vista and Vallejo/Glen Cove 
neighborhood. 

• Over 5000 mailers were distributed. 
• 36 responses. 
• $1700 worth of incentives distributed 



• In FY03/04 this carpool incentive will be targeted at three communities:  Benicia, 
Suisun City, and Dixon.  Among these 3 communities, approximately 5,000-10,000 
households will be targeted with direct mail promoting this incentive. 

 
Summary:  Research indicates that nearly 50% of commuters are open to carpooling if their 
commute time is not affected by multiple diversions. This incentive program addresses this by 
focusing on areas where commuters live near one another and may lead to more convenient 
carpool matches.  Staff will evaluate the current implementation method with the objective to 
increase the response rate this year. 
 
Bicycle Incentive: 
Description:  An incentive to 40% of the cost of a new bicycle  (up to $100) is given to qualified 
individuals who purchase a bicycle for commuting purposes.  Participants are required to submit 
monitoring reports after 3 months, 6 months, and 12 months of use. 
 

• This program was marketing in May 2003 and fully implemented in September 2003. 
• Over 30 bicycle incentive program application packets have been requested and 

distributed. 
• Six individuals have been qualified and received the incentive. 
• $593 worth of incentives have been distributed 
• The first 3-month monitoring reports were due in December 2003. 

 
Summary:  Given the approved budget of $5,000 for this incentive, 50 bicyclists will be able to 
receive the $100 incentive.  To date only a handful has completed the program.  Assuming 
requests for this incentive will be minimal until the weather improves in the spring, funds will be 
available to re-market this incentive during the 2004 Bike to Work campaign. 
 
Guaranteed Ride Home Program: 
Description:  The countywide program would provide a commuter working in Solano a way 
home in the case of an emergency if they had carpooled, vanpooled, rode the bus, biked, etc to 
work.  Rides would be provided by taxi or rental car. 
 

• MIG is on contract to develop this program and its policies. 
• The program criteria are nearing completion; next step is selecting vendors to develop 

this service throughout the county.  Once vendors are selected and contracts in place, 
the program can be marketed. 

• Program development completion planned by the end of YF03/04. 
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Date:  February 2, 2004 
TO:  STA Board  
FROM: Robert Guerrero, Associate Planner 
RE:  Funding Opportunities Summary 
 
The following funding opportunities will be available to STA members during the next few 
months. Also attached are summary fact sheets for each program.  Please distribute this 
information to appropriate departments within your jurisdiction. 
 

Fund Source Application 
Available From 

Applications Due 

Regional Signal Timing Program 
Funds 

Cristina Atienza, 
MTC, (510) 817.3221

February 13, 2004 

Yolo Solano Air Quality 
Management District (YSAQMD) 
Clean Air Fund Program 

Jim Antone 
YSAQMD 

(530) 757-3653 

Draft Applications Due to STA: 
 February 25, 2004 

Final Applications due to 
YSAQMD:  

March 19, 2004 
2004-05 Elderly and Disabled 
Transit (Section 5310) Program 

Dana Lang, MTC 
(514) 464-7764 

February 25, 2004 

TDA Article 3 Program Craig Goldblatt, 
MTC, (510) 464-

7837 

March 1, 2004 

Safe Routes to School (5th cycle) Hin Kung, Caltrans  
(510) 286.5234 

February 27, 2004 

TFCA Program (40% Program 
Manager Funds) 

Robert Guerrero, 
STA, (707) 424-6014 

Tentatively due to STA 
March 12, 2004 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 

FUNDING OPPORTUNITY: 

             Regional Signal Timing Program Funds 
 

Applications Due: February 13, 2004 
 
TO:  STA Board 
 
FROM: Robert Guerrero, Associate Planner 
 
This summary of the Metropolitan Transportation Commissions Regional Signal Timing 
Program Funds is intended to assist jurisdictions plan projects that are eligible for the program. 
STA staff is available to answer questions regarding this funding program and provide feedback 
on potential project applications. 
 
Eligible Project Sponsors: Bay Area public agency that will assume the responsibility of 

sponsoring the project and is either responsible for operating 
traffic signals or authorized to act on behalf of the agencies 
that operate traffic signals within the project limits. 

  
Program Description: The 2001 Regional Transportation Plan provides $1.2 million 

per year in federal funds for the Regional Signal Timing 
Program (RSTP), beginning in 2003/04.  MTC retains 
consultants to provide technical assistance to local 
jurisdictions for traffic signal coordination projects that they 
define. 

  
Funding Available: $1.2 million per year.  
  
Eligible Projects: • Signal coordination for weekday morning, midday, 

and/or afternoon peak periods; 
• Transit priority for weekday morning, midday, and/or 

afternoon peak periods; 
• Signal coordination for additional scenarios, such as 

weekday off-peak, weekends, special events, or flush 
plans, if part of (1) and paid for by the local agency under 
a separate contract between the local agency and the 
consultant. 

  
Further Details: Program Guidelines and Application Form are available at 

www.bayareatrafficsignals.org/events.htm 
  
MTC Contact Person: Cristina Atienza, MTC, (510) 817.3221 or 

catienza@mtc.ca.gov 
  
 
 



 
 
 
 
 
 
 
 

FUNDING OPPORTUNITY: 
 

Office of Traffic Safety (OTS) Program 
 

Applications Due: January 31, 2004 
 
TO:  STA Board 
 
FROM:  Robert Guerrero, Associate Planner 
 
This summary of the Office of Traffic Safety (OTS) Program is intended to assist jurisdictions plan 
projects that are eligible for the program. STA staff is available to answer questions regarding this 
funding program and provide feedback on potential project applications. 
 
Eligible Project Sponsors: State and local government agencies.  Community Based 

Organizations (CBO) can co-sponsor applications with State 
or local agencies. 

  
Program Description: OTS grants are used to mitigate traffic safety program 

deficiencies, expand ongoing safety activity, or develop a 
new program.  OTS grant funding priorities include the 
following program: 

• Alcohol and Other Drugs 
• Police Traffic Services 
• Emergency Medical Services (EMS) 
• Traffic Records/Roadway Safety 
• Vehicle occupant Protection 
• Pedestrian and Bicycle Safety 

  
Funding Available: The OTS Program does not have a specific minimum or a 

maximum amount for project funding.  Applicants must be 
specific in funding amounts requested.  

  
Eligible Projects: GIS programs to assist public works and police departments 

track, identify, analyze, and display collision and citation 
data; bicycle and pedestrian safety and educational programs; 
seat belt and child safety programs; full time personnel for 
collision violation enforcement; motorcycles; visible display 
radar trailers; and regional emergency medical service 
equipment (ambulance, rescue vehicles, extraction 
equipment, etc.). 

  
Caltrans Contact Person: Mark Bertacchi, Office of Traffic Safety, (916) 262-0985. 
  
STA Contact Person: Robert Guerrero, STA Associate Planner (707) 424-6014.  

rguerrero@STA-SNCI.com. 



 
 
 

FUNDING OPPORTUNITY: 
 

2003-04 YSAQMD Clean Air Funds Program  

Draft Applications Due to the STA for the  
 STA/YSAQMD Screening Committee on February 25, 2004 

Final Applications due to YSAQMD on March 19, 2004 
 
TO:  STA Board 
 
FROM: Robert Guerrero, Associate Planner 
 
This summary of the YSAQMD Clean Air Funds Program is intended to assist jurisdictions plan 
projects that are eligible for the program. STA staff is available to answer questions regarding 
this funding program and provide feedback on potential project applications. 
 
Eligible Project Sponsors: Cities of Dixon, Rio Vista, Vacaville, and portions of Solano 

County located in the Yolo Solano Air Basin. 
  
Program Description: The YSAQMD Clean Air Funds Program provides grants to 

local agencies to implement various clean air projects 
including transit, bicycle routes and electric vehicles. 

  
Funding Available: Approximately $270,000 will be available for 2004/05  
  
Eligible Projects: Clean air vehicles, transit routes, bicycle routes, pedestrian 

paths, clean air programs, and ridesharing. This discretionary 
program funds various clean air projects that result in 
reduction of air emissions. The District will require Emission 
Reduction and Cost Effectiveness Calculations for projects 
that receive more than $10,000 in District Clean Air Funds. 

  
Further Details: Applications will be available in January 2004.  Solano Clean 

Air Applications will be reviewed by a pre-screening 
committee consisting of STA Board members and Board 
members from the YSAQMD before they are formally 
submitted to the Air District for approval.  Please contact 
program coordinators for more information. 

  
Program Contact Person: Jim Antone, YSAQMD (530) 757-3653 
  
STA Contact Person: Robert Guerrero, STA Associate Planner, (707) 424-6014  
 
 
 
 



 
 
 
 
 

FUNDING OPPORTUNITY: 
 

2004-05 Elderly and Disabled Transit (Section 5310) Program 

Applications Due: February 25, 2004 
 
TO:  STA Board 
 
FROM:  Robert Guerrero, Associate Planner 
 
This summary of the Caltrans' Elderly and Disabled Transit Program is intended to assist jurisdictions 
plan projects that are eligible for the program. STA staff is available to answer questions regarding this 
funding program and provide feedback on potential project applications. 
 
Eligible Project Sponsors: Private non-profit organizations and public agencies  
  
Program Description: This program is designed to provide funding for purchasing 

accessible vans and buses or other transportation related 
equipment to serve individuals with special needs.  Agencies 
are eligible to receive up to 80 percent of the purchase price 
for vehicles and equipment. 

  
Funding Available: Approximately $8.5 million will be made available statewide 

on a competitive basis.  A local match is required. 
  
Eligible Projects: Eligible projects include bus or van purchase/replacement and 

computer or radio equipment purchase/replacement. 
  
Further Details: The STA's PCC is involved with the application procedure.  

Applicants are required to submit requests to the STA as well 
as to Caltrans and MTC.  Please contact STA or MTC for 
more information.   

  
Program Contact Person: Dana Lang, MTC, (514) 464-7764 
  
STA Contact Person: Jennifer Tongson, Projects Assistant, (707) 424-6013.  

jtongson@STA-SNCI.com 
 
 



 
 
 
 

FUNDING OPPORTUNITY: 
 

Safe Routes to Schools Program (5th Cycle) 

Applications Due: February 27, 2004 
 
TO:  STA Board 
 
FROM:  Robert Guerrero, Associate Planner 
 
This summary of the Safe Routes to School Program (SR2S) funds is intended to assist jurisdictions plan 
projects that are eligible for the program. STA staff is available to answer questions regarding this 
funding program and provide feedback on potential project applications. 
 
Eligible Project Sponsors: City and County Agencies, Regional Transportation Planning 

Agencies, and/ or any government agency authorized to 
construct improvements on public roads or facilities. 

  
Program Description:  Caltrans administers the Safe Routes to School Program and use 

federal funds for construction of bicycle, pedestrian safety, and 
traffic calming projects.  Application materials and program 
guidelines can be obtained from Caltrans website at: 
www.dot.ca.gov/hq/LocalPrograms/saferoute2.htm.   
 

  
Funding Available: This program requires a 10% local match.  Approximately 

$26 million was available to this program last year.  Project 
requests must not exceed $450,000.   

  
Eligible Projects: Project categories include: sidewalk improvements, traffic 

calming & speed reduction, pedestrian/ bicycle crossing 
improvements, and traffic diversion improvements. 
 

Program Contact Person: Hin Kung, Caltrans District 4, (510) 286.5234 
  
STA Contact Person: Robert Guerrero, STA Associate Planner (707) 424-6014.  

rguerrero@STA-SNCI.com. 
  
 
 



 
 
 
 
 
 

FUNDING OPPORTUNITY: 
 

Transportation Development Act (TDA) Article 3  

Draft Applications Due: March 1, 2004 
 
TO:  STA Board 
 
FROM:  Robert Guerrero, Associate Planner 
 
This summary of the Transportation Development Act (TDA) Article 3 Program is intended to assist 
jurisdictions plan projects that are eligible for the program. STA staff is available to answer questions 
regarding this funding program and provide feedback on potential project applications. 
 
Eligible Project Sponsors: Solano cities an county agencies 
  
Program Description: 2% of TDA funds is dedicated to pedestrian and bicycle 

projects in Solano County.  TDA funding is generated by a 
1/4 cent tax on retail sales in each county. 

  
Funding Available: Approximately $290,000 is available for TDA Article 3 

funding each year for Solano County.   
  
Eligible Projects: Eligible projects include bicycle and pedestrian planning and 

construction projects. 
  
Further Details: Applicants for TDA Article 3 funding must be included on 

the STA's 5-Year TDA Article 3 Bicycle/Pedestrian Plan.  
The BAC annually reviews and recommends revisions to the 
5-Year Plan based on applications received during the call for 
projects period.  STA staff will begin accepting applications 
after the STA Board issues a call for projects, anticipated in 
January 14, 2004.  TDA Article 3 forms are available on 
MTC's website at: 
www.mtc.dst.ca.us/funding/claim_forms.htm 

  
STA Program Contact Person: Robert Guerrero, Associate Planner, (707) 424-6014 
  
MTC Program Contact Person: Craig Goldblatt, MTC, (510) 464-7837 
  
 



 
 
 
 
 
 

FUNDING OPPORTUNITY: 

      Solano Transportation Fund for Clean Air 
(TFCA) Program 

(40% Program Manager Funds) 
 

Applications Due to STA March 12, 2004 (tentatively) 
 
TO:  STA Board 
 
FROM:  Robert Guerrero, Associate Planner 
 
This summary of the Solano Transportation Fund for Clean Air is intended to assist jurisdictions 
plan projects that are eligible for the program. STA staff is available to answer questions 
regarding this funding program and provide feedback on potential project applications. 
 
Eligible Project Sponsors: Cities of Benicia, Fairfield, Suisun, and Vallejo, the County 

of Solano, school districts and colleges in south Solano 
County are eligible. 

  
Program Description: This program provides grants to local agencies for clean air 

projects. 
  
Funding Available: Approximately $340,000 is available for FY 2004-05. 
  
Eligible Equipment: Shuttle/feeder buses, arterial management, bicycle facilities, 

clean air vehicles and infrastructure, ridesharing, clean air 
vehicles, and “Smart Growth” projects. 

  
Further Details: Application material, program guidelines, and additional 

information about the TFCA program will be available 
February 2004.  TFCA guidelines will be reviewed and 
approved by the STA Board prior to a formal call for 
projects. 

  
STA Contact Person: Robert Guerrero, Associate Planner, 707.424.6014 
  
 
 
 
 

 



 
 
 
 
 
 

FUNDING OPPORTUNITY: 

Solano Transportation Fund for Clean Air 
(TFCA) Program 

                                                   (40% Program Manager Funds) 
 

Applications Due to STA tentatively March 2004 
 
TO:  STA Board 
 
FROM:  Robert Guerrero, Associate Planner 
 
This summary of the Solano Transportation Fund for Clean Air is intended to assist 
jurisdictions plan projects that are eligible for the program. STA staff is available to 
answer questions regarding this funding program and provide feedback on potential 
project applications. 
 
Eligible Project Sponsors: Cities of Benicia, Fairfield, Suisun, and Vallejo, the County 

of Solano, school districts and colleges in south Solano 
County are eligible. 

  
Program Description: This program provides grants to local agencies for clean air 

projects. 
  
Funding Available: Approximately $340,000 is available for FY 2004-05. 
  
Eligible Equipment: Shuttle/feeder buses, arterial management, bicycle facilities, 

clean air vehicles and infrastructure, ridesharing, clean air 
vehicles, and “Smart Growth” projects. 

  
Further Details: Application material, program guidelines, and additional 

information about the TFCA program will be available 
February 2004.  TFCA guidelines will be reviewed and 
approved by the STA Board prior to a formal call for 
projects. 

 
 

 

STA Contact Person: Robert Guerrero, Associate Planner, 707.424.6014 
  
 
 



 Agenda Item X.H 
February 11, 2004 

 
 
 
 
 
 
Date:  January 31, 2004 
TO:  STA Board   
FROM: Jennifer Tongson, Projects Assistant 
RE:  Project Monitoring Update 
 
Background: 
Staff periodically updates the TAC and STA Board on the current status of all federal and 
state funded projects. Particular attention is given to pending allocation/obligation and 
award deadlines.  
 
Discussion: 

 
STIP Projects Programmed in FY 2003-04: 
Due to the State’s financial situation, STIP projects programmed in FY 2003-04 or in 
later years are not expected to be allocated in the near future (see Attachments A and B). 
For projects programmed in FY 2003-04, with an allocation deadline of June 30, 2004, 
project sponsors must do one of the following two options: 
 

1) Submit an allocation request for those projects ready to receive an allocation – 
even if funding is not available in the STIP, or 

2) Submit an allocation extension request for 20 months for any FY 2003-04 project 
that will be deleted from the STIP or moved out beyond FY 2003-04 in the 2004 
RTIP respreading exercise. 

 
Funds not allocated or extended by CTC within the deadline will lapse back to the county 
share and the project will be deleted from the STIP. STIP extension request forms 
(Exhibit 23-B) can be downloaded from the Local Assistance STIP website at 
http://www.dot.ca.gov/hq/LocalPrograms/STIP.htm. Project sponsors must submit a 
letter to the STA requesting the allocation extension along with the completed STIP 
extension request form by February 13, 2004. STA staff will package the requests for 
MTC concurrence and CTC action. 
 
STP/CMAQ/TEA Funds with 9/30/04 Obligation Deadline: 
There are four (4) Solano County STP/CMAQ projects with a 9/30/04 obligation deadline 
(see Attachment C). Funds not obligated by the deadline will be lost to the region. The 
paperwork to obligate these funds must be submitted to Caltrans Local Assistance as 
soon as possible so they may be ready for obligation as OA is made available. 
 

http://www.dot.ca.gov/hq/LocalPrograms/STIP.htm


Obligation Status of FFY 2003-04 STP/CMAQ/TEA Projects: 
The list shown in Attachment D provides a status of the STP/CMAQ/TEA projects from 
the 2nd cycle of TEA-21. The first three pages of the attachment lists the projects 
currently waiting to receive additional OA sorted by priority as set by the regional policy. 
Projects in higher priorities that are unable to receive an obligation at the time OA is 
released will be passed over for lower priority projects that are ready to use the OA. 
Pages 4-7 of the attachment provide a list of the projects that have received OA since 
October 2002.  

 
Projects with Lapsing Funds: 
Attachment E lists projects that have been allocated/obligated from as far back as FY 
1995-96 that still have remaining balances or have not been closed out. These funds will 
lapse on June 30, 2004. Final reports and/or invoices to close these projects out are due to 
Caltrans Local Assistance by May 1, 2004. Please work with Caltrans Local Assistance 
to process these funds. 
 
Recommendation: 
Informational. 
 
Attachments: 

A. MTC Memo: STIP Project Delivery Status for Projects Programmed in FY 2003-
04. 

B. STIP Allocation Status Report, Allocation Deadline 6/30/2004, Solano County. 
C. STP/CMAQ/TEA Funds with 9/30/04 Obligation Deadline. 
D. MTC FY 2003-04 Obligation Priority Plan, Projects With Federal 

STP/CMAQ/TEA Funds. 
E. Projects With Lapsing Funds on June 30, 2004. 
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