
 
 
 
 
 

SOLANO TRANSPORTATION AUTHORITY 
BOARD MEETING AGENDA  

 
6:00 p.m., Regular Meeting 

March 10, 2010 
Suisun City Hall Council Chambers 

701 Civic Center Drive 
Suisun City, CA  94585 

 
 
Mission Statement:  To improve the quality of life in Solano County by delivering transportation system projects to ensure 
mobility, travel safety, and economic vitality. 
 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda or, for 
matters not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to no more than 
3 minutes per speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action may be taken on any 
item raised during the public comment period (Agenda Item  IV) although informational answers to questions may be given 
and matters may be referred to staff  for placement on a future agenda of the agency.   
Speaker cards are helpful but not required in order to provide public comment.  Speaker cards are on the table at the 
entry in the meeting room and should be handed to the STA Clerk of the Board. 
 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons with a 
disability, as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code §54954.2).  
Persons requesting a disability related modification or accommodation should contact Johanna Masiclat, Clerk of the Board, 
at (707) 424-6008 during regular business hours at least 24 hours prior to the time of the meeting. 
 

Staff Reports:  Staff reports are available for inspection at the STA Offices, One Harbor Center, Suite 130, Suisun City 
during regular business hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the Board via 
email at jmasiclat@sta-snci.com.  Supplemental Reports:  Any reports or other materials that are issued after the agenda has 
been distributed may be reviewed by contacting the STA Clerk of the Board and copies of any such supplemental materials 
will be available on the table at the entry to the meeting room. 
 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 
 

The complete STA Board Meeting Packet is available on STA’s Website at www.solanolinks.com 
 

 ITEM 
 

BOARD/STAFF PERSON

I. CALL TO ORDER/PLEDGE OF ALLEGIANCE                                            Chair Sanchez 
(6:00 – 6:05 p.m.) 

II. CONFIRM QUORUM/ STATEMENT OF CONFLICT                                  Chair Sanchez 
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in detail the 
financial interest that causes the conflict; (2) recuse himself/herself from discussing and voting on the matter; (3) 
leave the room until after the decision has been made. Cal. Gov’t Code § 87200. 

 
STA BOARD MEMBERS 

Pete Sanchez Harry Price Elizabeth Patterson Jack Batchelor, Jr. Jan Vick Len Augustine Osby Davis Jim Spering 
Chair Vice-Chair       

City of Suisun 
City 

City of Fairfield City of Benicia City of Dixon City of Rio Vista City of Vacaville City of Vallejo County of Solano 

        
STA BOARD ALTERNATES 

Mike Hudson Chuck Timm Mike Ioakimedes Rick Fuller Ron Jones Curtis Hunt Erin Hannigan Mike Reagan 
 

mailto:jmasiclat@sta-snci.com
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III. APPROVAL OF AGENDA 
(6:05 – 6:10 p.m.) 

 
IV. OPPORTUNITY FOR PUBLIC COMMENT 

(6:10 – 6:15 p.m.) 
 

V. EXECUTIVE DIRECTOR’S REPORT 
(6:15 – 6:20 p.m.) 
Pg. 1 
 

Daryl K. Halls

VI. COMMENTS FROM CALTRANS, THE METROPOLITAN TRANSPORTATION 
COMMISSION (MTC), AND STA 
(6:20 – 6:30 p.m.) 
 

 A. MTC Report 
B. Caltrans Report  
C. STA Reports: 

1. Update on Federal Lobbying Trip to Washington, D.C. 
2. Directors Reports: 

a. Planning 
b. Projects 
c. Transit and Rideshare 

 

Supervisor Spering 
 
 

Jayne Bauer 
 

Robert Macaulay 
Janet Adams 

Elizabeth Richards 
 

VII. CONSENT CALENDAR 
Recommendation: 
Approve the following consent items in one motion. 
(Note: Items under consent calendar may be removed for separate discussion.) 
(6:30 – 6:35 p.m.) 

 A. STA Board Meeting Minutes of February 10, 2010 
Recommendation: 
Approve STA Board Meeting Minutes of February 10, 2010. 
Pg. 5 
 

Johanna Masiclat 

 B. Review Technical Advisory Committee (TAC) Draft Minutes for 
the Meeting of February 24, 2010 
Recommendation: 
Receive and file. 
Pg. 13 
 

Johanna Masiclat 

 C. Fiscal Year (FY) 2010-11 Transportation for Clean Air (TFCA) 
Program and Clean Air Grant Priorities 
Recommendation: 
Approve the following: 

1. BAAQMD TFCA Program Manager Policies as specified in 
Attachment A; and 

2. Continue to prioritize for SNCI and the STA’s Safe Routes to 
School Program for additional TFCA and Clean Air 
Program funds in FY 2010-11 as specified in Attachment B. 

Pg. 21 
 

Robert Guerrero 
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 D. Fiscal Year (FY) 2009-10 Transportation Development Act 
(TDA) Matrix – March 2010 
Recommendation: 
Approve the March 2010 TDA Matrix which includes the City of 
Benicia’s TDA claim. 
Pg. 33 
 

Elizabeth Richards 

 E. SolanoExpress Intercity Transit Consortium 2010 Work Plan 
Recommendation: 
Approve the SolanoExpress Intercity Transit Consortium 2010 Work 
Plan as shown in Attachment A. 
Pg. 37 
 

Elizabeth Richards 

 F. Marketing Consultant Services for Transit and Rideshare 
Programs 
Recommendation: 
Approve the following: 

1. Authorize the Executive Director to issue a Request for 
Proposals (RFP) for a marketing consultant for services 
from July 1, 2010 through June 30, 2012 with 2 one-year 
extension options; and 

2. Authorize the Executive Director to enter into a contract for 
an amount not to exceed $50,000 in FY 2010-11 and $30,000 
in FY 2011-12. 

Pg. 39 
 

Elizabeth Richards 

 G. Redwood Parkway – Fairgrounds Drive Access Improvement 
Project 
Recommendation: 
Approve the following: 

1. Authorize the Executive Director to issue a RFP for the 
environmental document and project report for the Redwood 
Parkway – Fairgrounds Drive Improvement Project; and 

2. Authorize the Executive Director enter into a contract for an 
amount not-to-exceed $1,500,000 for the environmental 
document and project report for the Redwood Parkway – 
Fairgrounds Drive Improvement Project.  

Pg. 43 
 

Janet Adams 

 H. 3-Year Project Initiation Document (PID) Priorities for Caltrans 
Recommendation: 
Approve the Solano County’s 3-Year prioritized Project Initiation 
Document (PID) Work Plan (FY 2010-11 through FY 2012-13) to 
submit to Caltrans as specified in Attachment C. 
Pg. 49 

Janet Adams



The complete STA Board Meeting Packet is available on STA’s Website at www.solanolinks.com 
 

 I. Safe Routes to School Mapping Project – Request for 
Qualifications 
Recommendation: 
Authorize the Executive Director to amend Fehr & Peer’s contract 
for the STA’s Safe Routes to School Mapping Project by and amount 
not to exceed and additional $25,000. 
Pg. 55 
 

Sam Shelton

VIII. ACTION FINANCIAL ITEMS 
 

 A. Solano County Coordinated Funding Strategy 
Recommendation: 
Approve of the Funding Strategy Principles & Criteria as shown in 
Attachment D. 
(6:35 – 6:45 p.m.) 
Pg. 73 
 

Janet Adams 
Sam Shelton 

 

 B. MTC Cycle-1 Block Grants Strategic Plan 
Recommendation: 
Adopt the Solano Transportation Authority CMA Block Grant 
Strategic Plan as specified in Attachment A and to adopt the 
following principles to guide STA staff and local agencies in use of 
MTC Block Grants to CMAs: 

1. No funds will be moved out of the LS&R category for Cycle 1. 
2. Based on project priorities and project readiness, STA may 

opt to flex funds between Bike and TLC/PDA categories; and 
3. STA will claim 4% of the MTC block grant funds to use for 

planning and program administration and to offset the 
projected decline in STIP PPM funds. 

(6:45 – 6:50 p.m.) 
Pg. 99 
 

Robert Macaulay 

 C. Regional Transportation Impact Fee (RTIF) Project Eligibility & 
Ranking Criteria 
Recommendation: 
Approve the use of the recommended Regional Transportation Impact 
Fee (RTIF) project selection criteria as shown in Attachment A. 
(6:50 – 6:55 p.m.) 
Pg. 105 
 

Sam Shelton

IX. ACTION NON-FINANCIAL ITEMS 
 

 A. Comprehensive Transportation Plan (CTP) – Adoption of Gap 
Analysis for Alternative Modes and Transit Elements, 
Amendments to Routes and Transit Facilities of Regional 
Significance and Adoption of Project List 
Recommendation: 
Adopt the following: 

1. Transit Element Goal Gap Analysis contained in 
Attachment A;  

Robert Macaulay
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  2. Alternative Modes Goal Gap Analysis contained in 
Attachment B; 

3. Amended Transit Facilities of Regional Significance 
(TFORS) criteria and adding the Routes of Regional 
Significance (RORS) and TFORS facilities identified in 
Attachment D; and 

4. CTP project list shown in Attachment E. 
(6:55 – 7:05 p.m.) 
Pg. 109 
 

 B. Solano Countywide Bicycle Plan Update: Projects List 
Recommendation: 
Approve the following: 

1. Comprehensive Project List for the Solano Countywide 
Bicycle Plan as specified in Attachment A; and 

2. Priority Projects List for the Solano Countywide Bicycle Plan 
and future funding opportunities as specified in Attachment B. 

(7:05 – 7:10 p.m.) 
Pg. 161 
 

Sara Woo

 C. Solano Countywide Pedestrian Plan Update: Projects List 
Recommendation: 
Approve the following: 

1. Comprehensive Project List for the Solano Countywide 
Pedestrian Plan as specified in Attachment A; and 

2. Priority Projects List for the Solano Countywide Pedestrian 
Plan and future funding opportunities as specified in 
Attachment B. 

(7:10 – 7:15 p.m.) 
Pg. 179 
 

Sara Woo

 D. Solano Senior and Disabled Transportation Study Scope of 
Work 
Recommendation: 
Approve the Draft Senior and Disabled Transportation Study Scope 
of Work as specified in Attachment A. 
(7:15 - 7:20 p.m.) 
Pg. 197 
 

Elizabeth Richards 

X. INFORMATIONAL – NO DISCUSSION 
 

 A. MTC Local Streets and Roads, Cycle 1 Block Grants 
Informational 
Pg. 201 
 

Janet Adams
Sam Shelton

 B. Jobs for Main Street Projects Update 
Informational 
Pg. 209 
 

Sam Shelton
Kenny Wan
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 C. Development of STA Project Delivery Policy 
Informational 
Pg. 213 
 

Sam Shelton

 D. STA Safe Routes to School (SR2S) Update 
Informational 
Pg. 217 
 

Sam Shelton

 E. Solano Napa Commuter Information (SNCI) Program Fiscal 
Year (FY) 2009-10 Mid-Year Report 
Informational 
Pg. 219 
 

Judy Leaks

 F. Funding Opportunities Summary 
Informational 
Pg. 223 
 

Sara Woo

 G. STA Board Meeting Schedule for 2010 
Informational 
Pg. 229 
 

Johanna Masiclat

XI. BOARD MEMBERS COMMENTS 
 

XII. ADJOURNMENT 
The next regular meeting of the STA Board is scheduled for Wednesday, April 14, 2010, 6:00 
p.m., Suisun City Hall Council Chambers. 
 

 



Agenda Item V 
March 10, 2010 

 
 

MEMORANDUM 
 
DATE:  February 26, 2010 
TO:  STA Board 
FROM: Daryl K. Halls 
RE:  Executive Director’s Report – March 2010 
 
 
The following is a brief status report on some of the major issues and projects currently 
being advanced by the STA.  An asterisk (*) notes items included in this month’s Board 
agenda. 
 
STA Board Visits Washington, DC, to Advocate for Priority Projects * 
On March 1st through 3rd, Solano County’s seven mayors joined together in traveling to 
Washington, DC, to meet face to face with Solano County’s three congressional 
representatives, California’s two U.S. Senators, and key federal transportation agencies 
and staff.  The meetings are particularly timely with ongoing discussions regarding the 
development of a Federal Authorization bill for transportation and a potential second 
round of federal economic stimulus (titled “Jobs for Main Street”). Collectively, STA’s 
annual trips to the nation’s capitol and coordinated efforts to obtain Federal transportation 
funds have resulted in over $45 million in federal earmarks funds being brought back to 
Solano County.  At the Board meeting, members of the Board and staff will provide a 
summary of the meetings. 
 
Next Round of Federal Cycle Funds to Flow to STA Through Block Grants * 
The Metropolitan Transportation Commission (MTC) has developed a modified approach 
for allocating the next round of federal Surface Transportation Program (STP) and 
Congestion Mitigation and Air Quality (CMAQ) funds to the nine Bay Area Congestion 
Management Agencies (CMAs).  At the suggestion of the CMAs, MTC developed a 
block grant approach for allocating these flexible federal funds within three primary 
categories identified in the recently adopted Regional Transportation Plan.  The three 
categories are local streets and roads, regional bikes, and Project Development Areas 
(PDA)/Transportation for Livable Communities (TLC).  Each CMA has been provided 
some limited discretion to flex up to 20% of these funds between categories.  MTC will 
consider specific requests to flex a higher percentage of funds per category on a case by 
case basis.  Also at the request of the CMAs, MTC has provided each CMA with the 
discretion to dedicate up to 4% of these funds to help offset the cost of administering, 
planning for, and programming these funds.  During the first cycle which covers Fiscal 
Years 2010-11 and 2011-12, Solano County is projected to receive over $9 million in 
federal cycle funds with proposed allocation of  $6.178 million for Local Streets and 
Roads, $1.597 million for County TLC/PDA, $1.295 million for Regional Bikes, and 
$379,120 for STA’s planning activities and management of the program. 
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Page 2 of 2 
 
 
Project Eligibility and Ranking Criteria for RTIF * 
As preparation for the initiation of the nexus study and evaluation of candidate projects 
for the proposed Regional Transportation Impact Fee (RTIF), the project’s consultant and 
STA staff have prepared draft project eligibility and ranking criteria.  These criteria have 
been thoroughly reviewed, discussed, and recommended for approval by the RTIF 
Working Group, RTIF Stakeholders Committee, and RTIF Policy Advisory Committee.  
When approved by the STA Board, these criteria will be utilized to help analyze and 
evaluate a list of RTIF candidate projects that has been submitted for consideration by 
each of the seven cities, the County and the STA. 
 
STA Co-Hosts Public Meeting for Rio Vista Bridge Study 
On February 25, 2010, the STA co-hosted a public meeting with the City of Rio Vista for 
the Rio Vista Bridge Study.  Currently, the study is requesting the public provide input on 
several alignment alternatives that have been identified for relocating and upgrading the 
current bridge.  The results of this public input will be incorporated into the study before 
it is finalized as a draft for presentation to the Rio Vista City Council and STA Board.   
 
Comprehensive Transportation Plan Update * 
The past couple of months, STA staff has been working closely with public works and 
planning staff from each of the seven cities and the County to finalize their project lists 
for the STA’s Comprehensive Transportation Plan (CTP) update.  Concurrently, staff has 
been working with three CTP Committees to review the recently adopted CTP goals and 
to identify gaps in each of the three elements.  These are presented for review and 
adoption by the STA Board.  Finally, STA planning staff has developed initial long range 
and near term project lists for both the County Bike Plan update and Countywide 
Pedestrian Plan update.  These project lists have been reviewed and recommended by 
their corresponding advisory committee (the Bicycle Advisory Committee and the 
Pedestrian Advisory Committee) and the STA TAC.  Similar project lists are planned for 
each of the specific elements of the CTP. 
 
Attachment: 

A. STA Acronyms List of Transportation Terms (Updated April 2009) 
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  ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated:  April 2009 
 

 
A               

ABAG  Association of Bay Area Governments 
ACCMA  Alameda County CMA 
ADA  American Disabilities Act 
AVA  Abandoned Vehicle Abatement 
APDE            Advanced Project Development Element (STIP) 
ARRA            American Recovery and Reinvestment Act 
AQMD  Air Quality Management District 
ARRA  American Recovery and Reinvestment Act 

B 
BAAQMD  Bay Area Air Quality Management District 
BABC  Bay Area Bicycle Coalition 
BAC  Bicycle Advisory committee 
BART  Bay Area Rapid Transit 
BATA  Bay Area Toll Authority 
BCDC  Bay Conservation & Development Commission 
BT&H  Business, Transportation & Housing Agency 

C 
CAF  Clean Air Funds 
CALTRANS  California Department of Transportation 
CARB  California Air Resources Board 
CCCC (4’Cs)  City County Coordinating Council 
CCCTA (3CTA)  Central Contra Costa Transit Authority 
CCJPA  Capitol Corridor Joint Powers Authority 
CCTA  Contra Costa Transportation Authority 
CEQA  California Environmental Quality Act 
CHP  California Highway Patrol 
CIP  Capital Improvement Program 
CMA  Congestion Management Agency 
CMAQ  Congestion Mitigation & Air Quality Program 
CMP  Congestion Management Plan 
CNG  Compressed Natural Gas 
CTC  California Transportation Commission 

D 
DBE  Disadvantaged Business Enterprise 
DOT  Department of Transportation 

E 
ECMAQ  Eastern Solano Congestion Mitigation Air Quality Program 
EIR  Environmental Impact Report 
EIS  Environmental Impact Statement 
EPA  Environmental Protection Agency 
EV  Electric Vehicle 

F 
FEIR  Final Environmental Impact Report 
FHWA  Federal Highway Administration 
FTA  Federal Transit Administration 

G 
GIS  Geographic Information System 

H 
HIP  Housing Incentive Program 
HOT  High Occupancy Toll 
HOV  High Occupancy Vehicle 

I 
ISTEA  Intermodal Surface Transportation Efficiency Act 
ITIP  Interregional Transportation Improvement Program 
ITS  Intelligent Transportation System 
 
 

J 
JARC  Jobs Access Reverse Commute Program 
JPA  Joint Powers Agreement 

L 
LEV  Low Emission Vehicle 
LIFT  Low Income Flexible Transportation Program 
LOS  Level of Service 
LS&R  Local Streets & Roads 
 

M 
MIS  Major Investment Study 
MOU  Memorandum of Understanding 
MPO  Metropolitan Planning Organization 
MTC  Metropolitan Transportation Commission 
MTS  Metropolitan Transportation System 

N 
NCT&PA  Napa County Transportation & Planning Agency 
NEPA  National Environmental Policy Act 
NHS  National Highway System 

O 
OTS  Office of Traffic Safety 

P 
PAC  Pedestrian Advisory Committee 
PCC  Paratransit Coordinating Council 
PCRP  Planning & Congestion Relief Program 
PDS  Project Development Support 
PDT  Project Delivery Team 
PDWG  Project Delivery Working Group 
 
 
PMP  Pavement Management Program 
PMS  Pavement Management System 
PNR  Park & Ride 
PPM  Planning, Programming & Monitoring 
PS&E  Plans, Specifications & Estimate 
PSR  Project Study Report 
PTA  Public Transportation Account 
PTAC  Partnership Technical Advisory Committee (MTC) 

R 
RABA  Revenue Alignment Budget Authority 
RBWG   Regional Bicycle Working Group 
RFP  Request for Proposal 
RFQ  Request for Qualification 
RM 2  Regional Measure 2 
RPC   Regional Pedestrian Committee 
RRP  Regional Rideshare Program 
RTEP  Regional Transit Expansion Policy 
RTIF  Regional Transportation Impact Fee 
RTP  Regional Transportation Plan 
RTIP  Regional Transportation Improvement Program 
RTPA  Regional Transportation Planning Agency 

S 
SACOG  Sacramento Area Council of Governments 
SAFETEA‐LU  Safe, Accountable, Flexible, Efficient     
  Transportation Equality Act‐a Legacy for Users 
SCTA  Sonoma County Transportation Authority 
SCVTA  Santa Clara Valley Transportation Authority 
SFCTA  San Francisco County Transportation Authority  
SHOPP  State Highway Operations & Protection Program 
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  ATTACHMENT A 
STA ACRONYMS LIST OF TRANSPORTATION TERMS 

Last Updated:  April 2009 
 

 
SMAQMD  Sacramento Metropolitan Air Quality 
  Management District 
SMCCAG  San Mateo City‐County Association of Governments 
SNCI  Solano Napa Commuter Information 
SOV  Single Occupant Vehicle  
SP&R  State Planning & Research 
SR2S  Safe Routes to School 
 
SR2T  Safe Routes to Transit 
STA  Solano Transportation Authority 
STAF  State Transit Assistance Fund 
STIA  Solano Transportation Improvement Authority 
STIP  State Transportation Improvement Program 
STP  Surface Transportation Program 

T 
TAC  Technical Advisory Committee 
TAM  Transportation Authority of Marin 
TAZ  Transportation Analysis Zone 
TCI  Transportation Capital Improvement 
TCM  Transportation Control Measure 
TCRP  Transportation Congestion Relief Program 
TDA  Transportation Development Act 
TDM  Transportation Demand Management 
TE  Transportation Enhancement Program 
TEA‐21  Transportation Efficiency Act for the 21st Century 
TFCA  Transportation Funds for Clean Air Program 
TIF  Transportation Investment Fund 
TIP  Transportation Improvement Program 
TLC  Transportation for Livable Communities 
TMA  Transportation Management Association 
TMP  Transportation Management Plan 
TOS  Traffic Operation System 
TRAC  Trails Advisory Committee 
TSM  Transportation System Management 

U, V, W, Y, & Z 
UZA  Urbanized Area 
VTA  Valley Transportation Authority (Santa Clara) 
W2W  Welfare to Work 
WCCTAC  West Costa County Transportation Advisory  
  Committee 
WETA  Water Emergency Transportation Authority  
YSAQMD  Yolo/Solano Air Quality Management District 
ZEV  Zero Emission Vehicle 
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Agenda Item VII.A 
March 10, 2010 

 
 
 
 
 

 
 

SOLANO TRANSPORTATION AUTHORITY 
Board Minutes for Meeting of 

February 10, 2010 
 

I. CALL TO ORDER 
 
Chair Spering called the regular meeting to order at 6:00 p.m.  A quorum was confirmed. 
 

 MEMBERS 
PRESENT: 

 
Pete Sanchez, Chair 

 
City of Suisun City 

  Chuck Timm (Alternate Member) City of Fairfield 
  Elizabeth Patterson City of Benicia 
  Jack Batchelor, Jr. City of Dixon 
  Jan Vick City of Rio Vista 
  Len Augustine City of Vacaville 
  Erin Hannigan (Alternate Member) City of Vallejo 
  Jim Spering County of Solano 
    
 MEMBERS 

ABSENT: 
 
Harry Price, Vice Chair 

 
City of Fairfield 

  Osby Davis City of Vallejo 
    
 STAFF 

PRESENT: 
 
Daryl K. Halls 

 
Executive Director 

  Charles Lamoree Deputy Legal Counsel 
  Johanna Masiclat Clerk of the Board 
  Janet Adams Deputy Executive Director/Director of 

Projects 
  Robert Macaulay Director of Planning 
  Elizabeth Richards Director of Transit and Rideshare 

Svcs. 
  Jayne Bauer Marketing and Legislative Program 

Manager 
  Susan Furtado Accounting and Administrative Svc. 

Manager 
  Sam Shelton Project Manager 
  Kenny Wan Assistant Project Manager 
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 ALSO  
PRESENT: 

 
In Alphabetical Order by Last Name: 

  Birgitta Corsello County of Solano 
  Royce Cunningham City of Dixon 
  Raymond Demos Resident, City of Fairfield 
  George Gwynn, Jr. Resident, City of Suisun City 
  Mike Hudson Councilmember and STA Board Alternate 

Member, City of Suisun City 
  Curtis Hunt Vice Mayor and STA Board Alternate Member, 

City of Vacaville 
  Mike Ioakimedes Councilmember and STA Board Alternate 

Member, City of Benicia 
  Dan Kasperson City of Suisun City 
  David Kutrosky Capitol Corridor Joint Powers Authority (CCJPA) 
  Wayne Lewis City of Fairfield 
  Alysa Majer City of Suisun City 
  Brian McLean City of Vacaville 
  Rod Moresco City of Vacaville 
  Mike Roberts City of Benicia 
  Roger Straw County of Solano 
    
II. CONFIRM QUORUM/STATEMENT OF CONFLICT 

A quorum was confirmed by the Clerk of the Board.  There was no Statement of Conflict 
declared at this time. 
 

III. 
 

APPROVAL OF AGENDA 
On a motion by Board Member Augustine, and a second by Board Member Batchelor, the 
STA Board unanimously approved agenda. 
 

IV. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

V. SWEARING IN OF NEW STA BOARD ALTERNATE MEMBERS 
 

• Councilmember Mike Ioakimedes was sworn in as STA’s new Board Alternate Member 
representing the City of Benicia. 

• Councilmember Erin Hannigan was sworn in as STA’s new Board Alternate Member 
representing the City of Benicia. 

 
VI. EXECUTIVE DIRECTOR’S REPORT 

 
Daryl Halls provided an update on the following topics: 

 STA to Swear in Two Board Alternatives 
 Major Milestone in Upgrade and Relocation of I-80 Eastbound Cordelia Truck Scales 
 The Future of Solano Highways Contained in Operations Study 
 STA’s Strategy for Addressing Climate Change and Development of a Sustainable 

Communities Strategy 
 New Vanpool Driver Incentive Launched by SNCI  
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VII. COMMENTS FROM METROPOLITAN TRANSPORTATION COMMISSION (MTC), 
CALTRANS, AND STAFF: 
 

 A. MTC Report:   
MTC Commissioner Jim Spering provided a report on the Corridor Mobility 
Improvement Account (CMIA) Savings discussed at an earlier meeting at MTC’s 
Programs and Allocations Committee.  He noted that Solano County’s CMIA project, 
I-80 HOV Lanes, have realized $24 million in savings attributed to the CMIA fund 
source and is a priority for MTC. 
 

 B. Caltrans Report: 
Janet Adams provided an update to various construction projects in Solano County. 
 

  C. STA Reports: 
1. Federal Legislative Update presented by Daryl Halls 
2. Proclamation of Appreciation for PCC Member Catarina Evanson presented 

by Chair Sanchez 
3. Capitol Corridor Status Report presented by David Kutrosky, CCJPB 
4. Current & Future Rail Stations Update 

a. Suisun/Fairfield presented by Dan Kasperson, City of Suisun City 
b. Fairfield/Vacaville presented by Wayne Lewis, City of Fairfield 
c. Dixon presented by Royce Cunningham, City of Dixon 
d. Benicia presented by Board Member Patterson, City of Benicia 

5. Directors Reports: 
a. Planning  
b. Projects 
c. Transit and Rideshare 

 
VIII. CONSENT CALENDAR 

 
 On a motion by Board Member Batchelor, and a second by Board Member Patterson, the STA 

Board approved Consent Calendar Items A thru K. 
 

 A. STA Board Meeting Minutes of January 13, 2010 
Recommendation: 
Approve STA Board Meeting Minutes of January 13, 2010. 
 

 B. Review Technical Advisory Committee (TAC) Draft Minutes for the Meeting of 
January 27, 2010 
Recommendation: 
Receive and file. 
 

 C. Renewal of Membership with Solano Economic Development Corporation for 2010
Recommendation: 
Approve the renewal of STA’s membership with the Solano Economic Development 
Corporation (SolanoEDC) at the Executive Member “Stakeholders” level of $7,500 for 
the Annual Investment Year 2010. 
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 D. I-80 Eastbound Truck Scales Relocation Project – Contract Approval 
Recommendation: 
Authorize the Executive Director to enter into an agreement with Intelligent Imaging 
Systems Inc. (IIS) to provide the Technology System Integration design and equipment 
for the new I-80 EB Cordelia Truck Scales Facility for an amount not-to-exceed 
$1,600,000. 
 

 E. I-80/I-680/State Route (SR) 12 Interchange Project – Gordon Waterline 
Recommendation: 
Approve the following: 

1. Approve the attached Resolution No. 2010-03 and Funding Allocation Request 
from Metropolitan Transportation Commission (MTC) for $2.9 million in 
Bridge Toll funds for the I-80/I-680/SR 12 Interchange Project for the utility 
relocations of the Gordon Waterline; and   

2. Authorize the Executive Director, or his designee, to submit the allocation 
request to MTC. 

 
 F. Fiscal Year (FY) 2009-10 Transportation Development Act (TDA) Matrix – 

February 2010 
Recommendation: 
Approve the February 2010 TDA Matrix which includes the ADA subsidized taxi 
program. 
 

 G. Solano Senior and Disabled Transportation Study Budget Amendment 
Recommendation: 
Authorize the Executive Director to release a Request for Proposals and enter into a 
contract for an amount not-to-exceed $70,000 to update the Solano Senior and Disabled 
Transportation Study. 
 

 H. Paratransit Coordinating Council (PCC) Member Re-Appointments 
Recommendation: 
Reappoint the following members to the Paratransit Coordinating Council:   

• George Bartolome as Social Service Provider, term expiring in January 2013  
• Richard Burnett as EDAC Representative, term expiring in January 2013  
• James Williams as Member at Large, term expiring in January 2013 

 
 I. 2010 Paratransit Coordinating Council (PCC) Work Plan 

Recommendation: 
Approve the 2010 PCC Work Plan as shown in Attachment A. 
 

 J. Bicycle Advisory Committee (BAC) Member Appointments 
Recommendation: 
Appoint the following members to the STA Bicycle Advisory Committee, for a three-
year term expiring in February 2013: 

• City of Dixon – Jim Fisk 
• City of Rio Vista – Larry Mork 
• City of Suisun City – Jane Day 
• City of Vacaville – Ray Posey 
• County of Solano – Michael Segala 
• STA BAC Member-At-Large – Barbara Wood 
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 K. Pedestrian Advisory Committee (PAC) Member Appointments 
Recommendation: 
Appoint the following members to the STA Pedestrian Advisory Committee, for a three-
year term expiring in February 2013: 

• City of Rio Vista – Larry Mork 
• City of Vallejo – Lynne Williams 
• Solano Land Trust – Frank Morris 
• STA PAC Member-At-Large – Allan Deal 

 
IX. ACTION – FINANCIAL ITEMS 

 
 A. Priority Federal Economic Stimulus Projects in Solano County 

Janet Adams provided timelines on the funding amounts for selected ARRA projects.  
They cited that based on a request from MTC, Solano County was provided a target of 
$9.7 million, of which 50% (Tier 1) of the funds would be required to be “under 
contract” within 90 days.   
 

  Public Comments: 
None presented. 
 

  Board Comments: 
None presented. 
 

  Recommendation: 
Approve the Federal Economic Stimulus Solano County project list for transportation as 
shown on Attachment C. 

 
  On a motion by Board Member Spering, and a second by Board Member Vick, the STA 

Board unanimously approved the recommendation. 
 

X. ACTION NON-FINANCIAL ITEMS 
 

 A. Approval of I-80 Eastbound (EB) Cordelia Truck Scales Relocation Project 
Janet Adams recommended the STA Board, as a Responsible Agency, to approve the 
Environmental Impact Report/Environmental Assessment (EIR/EA) for the I-80 EB 
Cordelia Truck Scales Relocation Project and file a Notice of Determination (NOD).  
She noted that Caltrans approved the EIR/EA on October 16, 2009. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
Board Member Patterson outlined the concerns she raised with staff regarding designing 
the facility to meet Sea Level Rise (SLR) in which the facility may be affected both 
with rising waters, high storm surge from the rivers and drainage.  She added that the 
project concludes that the life of the project (25 years) makes the Sea Level Rise a 
necessary consideration.  Staff noted how the study had responded to the issues raised. 
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  Recommendation: 
1. APPROVE Resolution No. 2010-02, including acceptance of the Environmental 

Impact Report prepared by Caltrans for the Project, Exhibit A: Findings of Fact and 
Exhibit B: Mitigation Monitoring Program; and 

2. DIRECT that upon approval of Resolution No. 2010-02, that the Executive 
Director File a Notice of Determination with the County Clerk of Solano County 
and with the State Office of Planning and Research and Authorize payment of the 
filing fees. 

 
  On a motion by Board Member Spering, and a second by Board Member Patterson, the 

STA Board unanimously approved the recommendation. 
 

 B. STA Climate Change Activities and Development of a Sustainable Communities 
Strategy (SCS) for Solano County 
Robert Macaulay provided an overview of the list of activities that is currently being 
undertaken to address climate change issues, and those that STA and the member 
agencies have planned.  He noted that it is recommended that the strategy be adopted as 
the Solano Climate Change Action Plan which will help STA compete for regional 
clean air and climate change funds by providing an adopted plan and direction to STA 
staff. 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
None presented. 
 

  Recommendation: 
Adopt the Solano Climate Action Strategy as shown in Attachment A. 
 

  On a motion by Board Member Augustine, and a second by Board Member Vick, the 
STA Board unanimously approved the recommendation. 
 

 C. Solano Highways Operations Study 
Sam Shelton outlined issues raised by the Arterials, Highways and Freeways 
subcommittee regarding adding language to the study stating that the feasibility of 
reversible HOV Lanes will be reviewed as part of specific Project Study Reports (PSRs) 
for HOV Lanes projects required by Caltrans.  He added that once the study is adopted, 
the study’s project recommendations will be reviewed for incorporation into the STA’s 
Comprehensive Transportation Plan (CTP). 
 

  Public Comments: 
None presented. 
 

  Board Comments: 
At the request of Board Member Patterson, the Board discussed adding language 
relating to evaluating all modes of travel and the impacts of Sea Level Rise.  After 
discussion, Board Member Spering proposed and the STA Board Members approved to 
add language to the study recommending that future highway planning should take into 
consideration all modes of travel along study corridors, as well as the impacts of rising 
sea level, as required by law. 
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  Recommendation: 
Approve the following: 

1. Add language to the Solano Highways and Operations Study recommending that 
Project Study Reports (PSR) drafted for recommended High-Occupancy Vehicle 
(HOV) lane projects review the feasibility of reversible HOV lanes for projects 
identified in the Solano Highways Operations Study; and 

2. Add language to the Solano Highways Operations Study recommending that 
future highway planning should take into consideration all modes of travel 
along study corridors, as well as the impacts of rising sea level, as required by 
law; and 

3. Adopt the Solano Highways Operations Study. 
 

  On a motion by Board Member Patterson, and a second by Board Member Spering, the 
STA Board unanimously approved the recommendation as amended shown above in 
bold italics. 
 

XI. INFORMATIONAL ITEMS – DISCUSSION ITEMS 
 

 A. Highway Projects Status Report: 
1.) I-80/I-680/SR 12 Interchange 
2.) I-80 EB Cordelia Truck Scales Relocation 
3.) North Connector 
4.) I-80 HOV Lanes: Red Top Road to Air Base Parkway 
5.) I-80 HOV Lanes Vallejo/Fairgrounds Access  
6.) Jepson Parkway 
7.) State Route 12 (Jameson Canyon) 
8.) State Route 12 East SHOPP Project 
9.) I-80 SHOPP Rehabilitation Projects 

 
Janet Adams provided a status report to major highway and reliever route projects in 
Solano County funded from a variety of Federal, State, and local fund sources as they 
are listed above.   
 

 NO DISCUSSION 
 

 B. Regional Transportation Impact Fee (RTIF) Update 
 

 C. Comprehensive Transportation Plan (CTP) - Update 
 

 D. Rail Service Status Update 
 

 E. Funding Opportunities Summary 
 

XII. BOARD MEMBER COMMENTS 
• Follow-up Discussion on the STA’s Chair and Vice Chair Rotation Process 

 
XII. ADJOURNMENT 

 
 The STA Board meeting was adjourned at 7:45 p.m.  The next regular meeting of the STA 

Board is scheduled for Wednesday, March 10, 2010, 6:00 p.m., Suisun City Hall Council 
Chambers. 
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Attested by: 
 
 
 
                                                    March 4, 2010 
Johanna Masiclat                          Date 
Clerk of the Board 
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Agenda Item VII.B 
March 10, 2010 

 
 
 
 

 
 

TECHNICAL ADVISORY COMMITTEE 
Draft Minutes for the meeting of 

February 24, 2010 
 

I. 
 

CALL TO ORDER 
 
The regular meeting of the Technical Advisory Committee (TAC) was called to order at 
approximately 1:35 p.m. in the Solano Transportation Authority’s Conference Room. 
 

 Present: 
TAC Members Present: 

 
Charlie Knox 

 
City of Benicia 

  Janet Koster City of Dixon 
  Wayne Lewis City of Fairfield 
  Morrie Barr City of Rio Vista 
  Alysa Majer City of Suisun City 
  Rod Moresco City of Vacaville 
  Gary Leach City of Vallejo 
  Paul Wiese County of Solano 

  
 STA Staff Present: Daryl Halls STA 
  Janet Adams STA 
  Elizabeth Richards STA 
  Jayne Bauer STA 
  Robert Guerrero STA 
  Sam Shelton STA 
  Kenny Wan STA 
  Sara Woo STA 
  Johanna Masiclat STA 
    
 Others Present: (In Alphabetical Order by Last Name) 
  Birgitta Corsello County of Solano 
  Shawn Cunningham City of Vacaville 
  Jeff Knowles City of Vacaville 
  Alysa Majer City of Suisun City 
  Mike Roberts City of Benicia 
  Matt Tuggle County of Solano 
    
II. 
 

APPROVAL OF THE AGENDA 
On a motion by Janet Koster, and a second by Wayne Lewis, the STA TAC approved the 
agenda. 
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III. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

IV. REPORTS FROM CALTRANS, MTC AND STA STAFF 
 
Caltrans: None presented. 
MTC: None presented. 

STA: Robert Guerrero announced that the Regional TLC Program will have one 
more workshop in March. 
 

 

CONSENT CALENDAR V. 
 
On a motion by Rod Moresco, and a second by Dan Kasperson, the STA TAC approved 
Consent Calendar Items A, B, and D.  At the request of Paul Wiese, Item C was pulled for 
discussion. 
 

 A. Minutes of the TAC Meeting of January 27, 2010 
Recommendation: 
Approve TAC Meeting Minutes of January 27, 2010. 
 

 B. Fiscal Year (FY)  2010-11 Transportation for Clean Air (TFCA) Program and 
Clean Air Grant Priorities 
Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. BAAQMD TFCA Program Manager Policies as specified in Attachment A; 
and 

2. Continue to prioritize for SNCI and the STA’s Safe Routes to School Program 
for additional TFCA and Clean Air Program funds in FY 2010-11 as specified 
in Attachment B. 

 
 C. Fiscal Year (FY) 2009-10 Transportation Development Act (TDA) Matrix – 

March 2010 
Recommendation: 
Forward a recommendation to the STA Board to approve the March 2010 TDA 
Matrix which includes the City of Benicia’s TDA claim. 
 
Paul Wiese, Solano County, asked for clarification on why the current fiscal year’s 
TDA estimates were lowered and the impact.  Elizabeth Richards stated that with sales 
tax revenue reduced, the Solano TDA revenue generations are also being reduced.   
She also noted that the County’s TDA claim allocation was approved, but the 
disbursement will be in an amount consistent with the lowered estimate. 
 

  On a motion by Paul Wiese, and a second by Wayne Lewis, the STA TAC 
unanimously approved the recommendation. 
 

 D. SolanoExpress Intercity Transit Consortium 2010 Work Plan 
Recommendation: 
Forward a recommendation to the STA Board to approve the SolanoExpress Intercity 
Transit Consortium 2010 Work Plan as shown on Attachment B. 
 

VI. ACTION FINANCIAL ITEMS 
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 A. Solano County Coordinated Funding Strategy 
Sam Shelton reviewed a summary of current projected funding revenues, current 
funding strategies, and potential options to consider prior to the development of a 
coordinated funding strategy.  He stated that STA staff recommends discussing 
guiding principles for prioritizing Overall Work Plan (OWP) projects, then setting 
specific measurable criteria based on the guiding principles.  He added that once 
adopted, the STA Board will consider options and providing policy direction 
regarding additional funding options. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve of the Funding Strategy 
Principles & Criteria as shown in Attachment D. 
 

  On a motion by Janet Koster, and a second by Rod Moresco, the STA TAC 
unanimously approved the recommendation. 
 

 B. MTC Cycle-1 Block Grants Strategic Plan 
Robert Guerrero reviewed the first 3-year funding cycle under the newly adopted 
Regional Transportation Plan (RTP).  He listed the three categories which MTC has 
consolidated:  Local Streets and Roads Rehabilitation (LS&R), County Transportation 
for Livable Communities (TLC), and Regional Bicycle Program.  He outlined the 
principles that would help guide STA staff and local agencies in use of MTC Block 
Grants to Bay Area Congestion Management Agencies (CMAs). 
 

  Recommendation: 
Forward a recommendation to the STA Board to adopt the Solano Transportation 
Authority CMA Block Grant Strategic Plan as specified in Attachment A and to adopt 
the following principles to guide STA staff and local agencies in use of MTC Block 
Grants to CMAs: 

1. No funds will be moved out of the LS&R category for Cycle 1. 
2. Based on project priorities and project readiness, STA may opt to flex funds 

between Bike and TLC/PDA categories. 
3. STA will claim 4% of the MTC block grant funds to use for planning and 

program administration and to offset the projected decline in STIP PPM funds. 
 

  On a motion by Wayne Lewis, and a second by Rod Moresco, the STA TAC 
unanimously approved the recommendation. 
 

 C. MTC Local Streets and Roads (LS&R), Cycle 1 Block Grants 
Sam Shelton reviewed the funding shares for allocating regional local streets and 
roads funding shares which are calculated based on MTC’s LS&R formula.  He listed 
the Solano Cycle 1 ($6.179M, FY 2010-11, and FY 2011-12) and Cycle 2 ($5.507M, 
FY 2012-13, FY 2013-14, and FY 2014-15) Local Streets and Roads Block Grant 
Shares.  He also outlined several funding target alternatives given the County of 
Solano’s available road rehabilitation funds. 
 

  After discussing various options, the TAC opted to table the item until the next 
meeting in March to allow the TAC more time to review the alternatives 
recommended by STA staff and for the STA staff to schedule a special TAC meeting 
to discuss options. 
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 D. Regional Transportation Impact Fee (RTIF) Project Eligibility & Ranking 
Criteria 
Sam Shelton outlined the selection process of the RTIF project criteria to develop a 
list of projects and allocate RTIF funds using their allocation and program 
implementation options.  He noted that STA staff will bring back a list of illustrative 
projects from the RTIF project list to demonstrate how they might be addressed 
through the various RTIF allocation options. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the use of the recommended 
Regional Transportation Impact Fee (RTIF) project selection criteria as shown in 
Attachment A. 
 

  On a motion by Paul Wiese, and a second by Charlie Knox, the STA TAC 
unanimously approved the recommendation. 
 

VII. ACTION NON-FINANCIAL ITEMS 
 A. Comprehensive Transportation Plan (CTP) – Adoption of Gap Analysis for 

Three Elements 
Robert Guerrero reviewed the development of the Goal Gap Analysis that helps 
identify where Solano county is having success in meeting the CTP goals, as well as 
where a goal is otherwise not yet being fully implemented.  He also reviewed the 
comments received from the Cities of Benicia and Rio Vista which are contained in 
the amended CTP Project List.  He added that the Bicycle Advisory Committee 
(BAC) and the Pedestrian Advisory Committee (PAC) have completed their review 
and ranking of projects at their Committee meetings on February 17 and 18, 2010.  
Staff distributed the BAC and PAC project lists in a separate staff report at an earlier 
meeting of the TAC. 
 
After discussion, the STA TAC approved the following: 

1. Include modifications made by the Consortium at an earlier meeting: 
a. Delete Fairfield’s Expand Fairfield Transportation Center 
b. Change Agency for Vacaville’s Accessible Taxi Vehicles (Capital) and 

Taxi Program (Operations) from “Vacaville” to “Multi-Agency” 
2. Changes previously submitted by the City of Benicia. 
 

  Recommendation: 
Forward a recommendation to the STA Board to adopt the following: 

1. Transit Element Goal Gap Analysis contained in Attachment A; 
2. Alternative Modes Goal Gap Analysis contained in Attachment B; 
3. Arterials, Highways and Freeways Goal Gap Analysis, contained in 

Attachment C, incorporating any changes recommended by the Arterials, 
Highways and Freeways Committee; 

 
  4. Amended Transit Facilities of Regional Significance (TFORS) criteria and 

adding the Routes of Regional Significance (RORS) and TFORS facilities 
identified in Attachment D; and 

5. CTP project list included as Attachment E. 
 

  On a motion by Paul Wiese, and a second by Gary Leach, the STA TAC unanimously 
approved the recommendation as amended to include changes shown above in bold 
italics. 
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 B. 3-Year Project Initiation Document (PID) Priorities for Caltrans 
Janet Adams reported on Caltrans recent request from the STA to develop a 3-year 
PID work plan for all Solano County projects, covering Fiscal Years (FYs) 2011 
through FY 2012-13.  She noted the current State Budget includes provisions that the 
projects are to pay for Caltrans oversight.  She requested the TAC to recommend to 
the STA Board approval of the 3-year PID prioritized work plan for Solano County. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the Solano County’s 3-Year 
prioritized Project Initiation Document (PID) Work Plan (FY 2010-11 through FY 
2012-13) to submit to Caltrans as specified in Attachment C. 
 

  On a motion by Janet Koster, and a second by Wayne Lewis, the STA TAC 
unanimously approved the recommendation. 
 

 C. Solano Countywide Bicycle Plan Update: Projects List 
Sara Woo distributed and provided information on the changes recently made at a 
Bicycle Advisory Committee (BAC) meeting held on February 17, 2010.  The BAC 
made the following changes to the project list: 
Attachment A: 

a.  Projects #9 and #10:  Clarify language for Dixon’s Vaca-Dixon Bike Route 
project to be consistent with other projects that have multiple phases; 

b. Project #37:  Delete “purchase open space and construct multi-use path and 
trails”; and 

c. Project #61:  Consider working with City of Vallejo staff to plan for 
improvements to McGary Road west of this project as an addition to the 
projects list. 

Attachment B: 
a. Replace Benicia’s Military East Street Project with project #7 from 

Attachment A – Columbus Parkway (CII) from Benicia Road to Rose Drive. 
 
Based on input and further discussion, the STA TAC approved to make the following 
additional changes: 

1. Project #62: Change Vallejo’s Georgia Street Bicycle Improvements Project 
to “Georgia Street Corridor Bicycle Improvements”; and 

2. Project #’s 33 and 34: Clarify Lake Herman Road and Suisun Valley Road 
as STA Bicycle Advisory Committee’s recommended general long-term 
priorities; and remove text specifying the projects as Priority #2 and Priority 
#3 to provide additional emphasis to priority project #1, Vaca-Dixon Bike 
Route. 

 
  In addition, the City of Benicia requested a follow up meeting with STA staff and 

BAC representative. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. Project List for the Solano Countywide Bicycle Plan as specified in Attachment 
A; and 

2. Priority Projects List for the Solano Countywide Bicycle Plan and future funding 
opportunities as specified in Attachment B. 
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  On a motion by Janet Koster, and a second by Paul Wiese, the STA TAC unanimously 
approved the recommendation to include the changes made by the BAC at their 
February 17, 2010 meeting as well as the additional modifications listed above made 
by the STA TAC as shown above in bold italics. 
 

 D. Solano Countywide Pedestrian Plan Update: Projects List 
Sara Woo reported that the recommendations were unanimously approved with no 
changes by the Pedestrian Advisory Committee (PAC) at their Thursday, February 18, 
2010 meeting. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve the following: 

1. Project List for the Solano Countywide Pedestrian Plan as specified in 
Attachment A; and 

2. Priority Projects List for the Solano Countywide Pedestrian Plan and future 
funding opportunities as specified in Attachment B. 

 
  On a motion by Wayne Lewis,, and a second by Charlie Knox, the STA TAC 

unanimously approved the recommendation. 
 

 E. TAC Appointment to the Alternative Modes Committee 
Robert Guerrero announced the next meeting of the Alternative Modes Committee is 
Monday, March 15, 2010 and that a STA TAC representative is needed to serve on the 
Committee  
 

  Recommendation: 
Nominate and appoint a STA TAC member to the STA Alternative Modes 
Committee. 
 

  On a motion by Charlie Knox, and a second by Wayne Lewis, the STA TAC voted 
Paul Wiese to serve as the TAC’s representative to serve on the Alternative Modes 
Committee. 
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VII. INFORMATIONAL ITEMS  
 

 A. Jobs for Main Street Projects Update 
Kenny Wan provided an update to the next possible federal economic stimulus bill 
called “Job for Main Street”.  He reviewed the potential project list to be submitted 
by STA to the Metropolitan Transportation Commission (MTC).  He listed several 
reminders from MTC in the preparation of the potential federal bill which includes 
deadlines, ARRA reporting, and Quality Assurance Plans (QAP). 
 

 B. Development of STA Project Delivery Policy 
Sam Shelton reviewed the development of a Project Management Grant Program to 
assist local project delivery staff with federal and state aided projects.  He summarized 
staff’s recommendation to consider policy options to help provide overburdened 
project sponsors additional assistance to meet future federal funding deadlines in the 
form of direct STA staff involvement in project scoping meetings, field reviews, 
project development team meetings, and Caltrans project form reviews. 
 

 NO DISCUSSION 
 

 C. STA Safe Routes to School (SR2S) Update 
 

 D. STA Investments Report: 1999-2009 Project Funding Data 
 

 E. Project Delivery Update 
 

 F. Solano Napa Commuter Information (SNCI) Program Fiscal Year (FY) 2009-10 
Mid-Year Report 
 

 G. Funding Opportunities Summary 
 

 H. STA Board Meeting Highlights of February 10, 2010 
 

 I. STA Board and Advisory Committee Meeting Schedule  
for 2010 
 

VIII. ADJOURNMENT 

 The meeting was adjourned at 3:35 p.m.  The next meeting of the STA TAC is scheduled at 
1:30 p.m. on Wednesday, March 31, 2010. 
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Agenda Item VII.C 
March 10, 2010 

 
 
 
 
 
DATE:  February 26, 2010 
TO:  STA Board  
FROM: Robert Guerrero, Senior Planner 
RE: Fiscal Year (FY) 2010-11 Transportation for Clean Air (TFCA) Program and 

Clean Air Grant Priorities 
 
 
Background: 
The Bay Area Air Quality Management District (BAAQMD) and the Yolo Solano Air Quality 
Management District (YSAQMD) annually provides clean air funding to cities and counties 
within their jurisdictions for projects that reduce air pollution from motor vehicles, such as clean 
air vehicle infrastructure, clean air vehicles, shuttle bus services, bicycle projects, and alternative 
modes promotional/educational projects.  The two Air Districts divide Solano County. The cities 
of Benicia, Fairfield, Suisun City, Vallejo, and southwestern portions of Solano County are 
located in the Bay Area air basin and are eligible for BAAQMD funding.  The cities of Dixon, 
Rio Vista, Vacaville, and the unincorporated area located in northeastern Solano County are part 
of the Sacramento air basin, and are eligible for YSAQMD funding. 
 
Funding for both clean air programs are provided by a $4 vehicle registration fee collected from 
counties within the BAAQMD air basin.  The YSAQMD also has funds to allocate from a fee 
collected with property taxes in areas within its air basin.  The STA is responsible for 
programming the BAAQMD Transportation Fund for Clean Air (TFCA) funding for Solano 
County.    
 
A slightly different process is implemented for programming YSAQMD Clean Air Funds.  The 
YSAQMD is directly responsible for programming the Clean Air Funds; however, they have set 
up a review process which includes participation from STA Board members to review and 
recommend projects to the YSAQMD Board.   
 
On March 18, 2009, the STA Board prioritized and committed funding for two years for the 
Solano Napa Commuter Information (SNCI) and the STA Safe Routes to School (SR2S) 
program for TFCA and Clean Air Funds.  The STA Board committed and/or prioritized the 
following for the two programs: 
 
 FY 2009-10 FY 2010-11  
 TFCA 

Allocation 
YSAQMD 
Allocation 

TFCA 
Allocation 

YSAQMD 
Allocation 

2-Year Total 
Allocation 

SNCI $250,000 $50,000 $200,000 $100,000 $600,000 
SR2S $60,000 $60,000   $120,000 
Total: $310,000 $110,000 $200,000 $100,000 $720,000 
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Discussion: 
STA was recently provided fund estimates by the YSAQMD and BAAQMD for FY 2010-11.  
The estimates are $260,000 for the YSAQMD Clean Air Program and $303,150 for the 
BAAQMD’s TFCA Program. As the Program Manager for TFCA Funds, the STA is obligated 
each year to adopt policies and criteria/eligibility requirements for the expenditure of TFCA 
funds.  For consistency purposes, STA staff is recommending that the STA Board adopt the 
BAAQMD’s Program Manager Policies as specified in Attachment A.  STA staff will then work 
to find eligible clean air projects to submit to the STA Board based on these policies and 
factoring in the BAAQMD’s priorities. 
 
In addition, STA staff is recommending maintaining the STA Board’s prioritization of the SNCI 
and the Safe Routes to School Program for additional TFCA and Clean Air Program funds in 
2010-11.  STA staff’s recommendation is specified in Attachment B and detailed below.   
 
Solano Napa Commuter Information (SNCI) 
STA staff is recommending the STA Board approve an additional $20,000 for SNCI in FY 2010-
11 TFCA funding.  The additional funding will be used to partner with the City of Benicia to 
implement several elements of the Transportation & Land Use section of the Benicia Climate 
Action Plan through a pilot program that may include the following components: 

• Working with the City to create a Benicia-oriented on-line ridematching service 
coordinated seamlessly with the 511 Regional Ridematch Database enhanced with 
Benicia specific programs and services;  

• Develop and administer carpool, vanpool, transit and possibly other incentive programs 
tailored to the City; 

• Design and implement a City electric bicycle program; 
• Collaborate with the City to target, customize, and intensify Transportation Demand 

Management (TDM) services to the Cities employers; and 
• Strengthen partnerships to enhance the effectiveness of current promotions and incentives 

such as the Solano Commute Challenge, Bike to Work campaign, and the vanpool 
incentives for city residents, employees, and employers. 

 
STA’s Safe Routes to School Program (SR2S) 
Over the last two years, the STA’s SR2S program has made significant progress with the funding 
provided by both Air Districts and matching federal and local funds.  The STA partnered with 
school districts, the Solano County Department of Public Health, city public works and police 
departments to implement the STA SR2S Program. Several schools have participated in bicycle 
rodeos, safety assemblies, and “Walk and Roll” encouragement events.  The STA also provided 
pilot engineering project grant funds for SR2S safety capital improvements and hired a SR2S 
Program Coordinator.   
 
In December 2009, the Metropolitan Transportation Commission (MTC) approved a funding 
plan to allocate Congestion Mitigation Air Quality (CMAQ) Improvement Program Funds for 
Eastern Solano County (ECMAQ).   Part of the ECMAQ allocation is expected to be focused on 
the STA’s SR2S program; however, ECMAQ funds are a federal source of funding and will 
require a local match of at least 11.5 percent.    STA staff is recommending the STA Board 
support a minimum of $30,000 of YSAQMD Clean Air funding for the SR2S program from FY 
2010-11 to match expected ECMAQ funds.  This action will secure at least $290,000 of 
ECMAQ for additional SR2S capital safety improvements and allow for more educational and 
encouragement activities for a broader range of schools in the northern half of Solano County.  
The STA is developing a separate funding plan for the southern portion of Solano County.   
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The STA Technical Advisory Committee (TAC) reviewed and unanimously approved this item 
at their February 24, 2010 meeting. 
 
Fiscal Impact: 
If approved by the STA Board the following will occur: 

1. An additional $20,000 from TFCA funds will be provided to the Solano Napa Commuter 
Information (SNCI) for additional service to the City of Benicia related to the City’s 
Climate Action Plan.  The total BAAQMD TFCA allocation for SNCI in FY 2010-11 
will be $220,000.   

2. YSAQMD Clean Air funds will provide a total of $30,000 for the STA’s Safe Routes to 
School Program in FY 2010-11.   

 
Both programs are eligible for TFCA and Clean Air Program funding.  The remaining balance 
for both programs will be available for other eligible clean air projects.   
 
Recommendation: 
Approve the following: 

1. BAAQMD TFCA Program Manager Policies as specified in Attachment A; and 
2. Continue to prioritize for SNCI and the STA’s Safe Routes to School Program for 

additional TFCA and Clean Air Program funds in FY 2010-11 as specified in 
Attachment B. 
 

Attachments: 
A. BAAQMD TFCA Program Manager Policies 
B. FY 2010-11 TFCA and Clean Air Program Recommendation 
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APPENDIX C 
 

BOARD-ADOPTED TFCA COUNTY PROGRAM MANAGER FUND 

POLICIES FOR FY 2010/2011 

(Adopted 2/3/2010) 
 

The following policies apply only to the Transportation Fund for Clean Air (TFCA) County Program 
Manager Fund. 

BASIC ELIGIBILITY  

1. Reduction of Emissions: A project must result in the reduction of motor vehicle 
emissions within the Air District’s jurisdiction to be considered eligible for TFCA 
funding.  Projects that are subject to emission reduction regulations, contracts, or other 
legally binding obligations must achieve surplus emission reductions to be considered for 
TFCA funding.  Surplus emission reductions are those that exceed the requirements of 
applicable State or federal regulations or other legally binding obligations at the time the 
Air District Board of Directors approves an expenditure plan.  Planning activities (e.g., 
feasibility studies) that are not directly related to the implementation of a specific project 
are not eligible for TFCA funding.  For the purpose of TFCA, “fleet averaging” may not 
be considered when evaluating surplus emissions. 

2. TFCA Cost-Effectiveness:  Projects must achieve TFCA cost-effectiveness, on an 
individual project basis, equal to or less than $90,000 of TFCA funds per ton of total of 
emissions reduced, unless a different value is specified in the policy for that project type.  
For the purpose of this program, emissions that are calculated include a) reactive organic 
gases (ROG), b) oxides of nitrogen (NOx), and c) weighted particulate matter 10 microns 
in diameter and smaller (PM10) emissions reduced ($/ton).  Program Manager 
administrative costs are excluded from the calculation of TFCA cost-effectiveness. 

3. Eligible Projects: Eligible projects are those that conform to the provisions of the 
California Health and Safety Code (HSC) section 44241, Air District Board adopted 
policies and Air District guidance.  On a case-by-case basis, Program Managers must 
receive approval by the Air District for projects that are authorized by the HSC Section 
44241 and achieve Board adopted TFCA cost-effectiveness, but do not fully meet other 
Board adopted Policies.   

4. Consistent with Existing Plans and Programs: Only projects described in HSC Section 44241 
are eligible for funding.  Projects must also comply with the transportation control measures and 
mobile source measures included in the Air District's most recently approved strategy(ies) for 
State and national ozone standards and, when applicable, with other adopted State and local plans 
and programs.  

5. Eligible Recipients: TFCA grants may be awarded to public agencies and to non-public 
entities. 

Non-public entities may only apply for funding for certain clean air vehicle projects 
including but not limited to engine repowers, engine retrofits, fleet modernization, 
alternative fuels, vehicle and infrastructure projects, as described in HSC Section 
44241(b)7.  No single non-public entity may be awarded more than $500,000 in TFCA 
County Program Manager Funds for clean air vehicle projects in each funding cycle.  
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6. Readiness: A project will be considered for TFCA funding only if it will commence in calendar 
year 2011or sooner.  For purposes of this policy, “commence” means to order or accept delivery of 
vehicles or other equipment being purchased as part of the project, to begin delivery of the service 
or product provided by the project, or to award a construction contract. 

7. Maximum Two Years Operating Costs: TFCA grant applications that request operating funds to 
provide a service, such as ridesharing programs or bicycle stations, are eligible for funding for up 
to two years.   Grant applicants who seek TFCA funds for additional years must re-apply for 
funding in the subsequent funding cycles.  

APPLICANT IN GOOD STANDING  

8. Failed Audit: Project sponsors who have failed either the fiscal audit or the performance audit for 
a prior TFCA-funded project will be excluded from future funding for five (5) years, or duration 
determined by the Air District Air Pollution Control Officer (APCO).  Existing TFCA funds 
already awarded to the project sponsor will not be released until all audit recommendations and 
remedies have been satisfactorily implemented.  A failed fiscal audit means an uncorrected audit 
finding that confirms an ineligible expenditure of TFCA funds.  A failed performance audit means 
that the project was not implemented as set forth in the project funding agreement. 

In case of a failed audit, a Program Manager may be subject to a reduction of future revenue in an 
amount equal to the amount which was inappropriately expended pursuant to the provisions of 
HSC Section 44242(C)3.  

9. Authorization for County Program Manager to Proceed: Only a fully executed funding 
agreement (i.e., signed by both the Air District and the County Program Manager) constitutes a 
final approval and obligation on the part of the Air District.  Program Managers may only incur 
costs (i.e., an obligation made to pay funds that cannot be refunded) after the funding agreement 
with the Air District has been executed.   

10. Insurance: Each County Program Manager and project sponsor must maintain general liability 
insurance, workers compensation insurance, and additional insurance as appropriate for specific 
projects, with estimated coverage amounts provided in Air District guidance and final amounts 
specified in the respective funding agreements.  

INELIGIBLE PROJECTS 

11. Duplication: Grant applications for projects that duplicate existing TFCA-funded projects and 
therefore do not achieve additional emission reductions will not be considered for funding.  
Combining TFCA County Program Manager Funds with TFCA Regional Funds to achieve greater 
emission reductions for a single project is not considered project duplication. 

12. Employee Subsidy: Grant applications for projects that provide a direct or indirect financial 
transit or rideshare subsidy exclusively to employees of the project sponsor will not be considered 
for funding. 

USE OF TFCA FUNDS 

13. Cost of Developing Proposals: The costs of developing grant applications for TFCA 
funding are not eligible to be reimbursed with TFCA funds.  
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14. Combined Funds: TFCA County Program Manager Funds may be combined with TFCA 
Regional Funds for the funding of an eligible project with the exception of clean air 
vehicle projects.  For the purpose of calculating TFCA cost-effectiveness, the combined 
sums shall be used to calculate the TFCA cost of the project. 

15. Administrative Costs: Administrative costs for TFCA County Program Manager Funds 
are limited to a maximum of five percent (5%) of the actual Department of Motor 
Vehicles (DMV) fee revenues that correspond to each county, received in a given year.  
Interest earned on prior DMV funds received shall not be included in the calculation of the 
administrative costs.  All reimbursement with TFCA funds of administrative costs (i.e., 
direct and indirect) must be requested and justified in writing in the project application or 
expenditure plan, and approved in advance and in writing by the Air District. 

16. Expend Funds within Two Years: County Program Manager Funds must be expended 
within two (2) years of receipt of the first transfer of funds from the Air District to the 
County Program Manager in the applicable fiscal year.  A County Program Manager may, 
if it finds that significant progress has been made on a project, approve no more than two 
(2) one-year (1-year) schedule extensions for a project.  Any subsequent schedule 
extensions for projects can only be given on a case-by-case basis, if the Air District finds 
that significant progress has been made on a project, and the funding agreement between 
the Program Manager and the Air District is amended to reflect the revised schedule. 

17. Unallocated Funds:  Any TFCA County Program Manager funds that are not allocated to 
a project within six months of the Air District Board of Directors approval of the Program 
Manager’s Expenditure Plan may be allocated to eligible projects by the Air District.  The 
Air District shall make reasonable effort to award these funds to eligible projects within 
the same county from which they originated. 

18. Reserved. 

19. Reserved. 

20. Reserved. 

ELIGIBLE PROJECT CATEGORIES  

21. Alternative Fuel Light-Duty Vehicles:  

Eligibility: For TFCA purposes, light-duty vehicles are those with a gross vehicle weight rating 
(GVWR) of 8,500 lbs. or lighter.  Light-duty vehicle types and equipment eligible for funding 
includes: 

A. New hybrid-electric, electric, fuel cell, and CNG/LNG vehicles certified by the CARB as 
meeting established super ultra low emission vehicle (SULEV), partial zero emission vehicle 
(PZEV), advanced technology-partial zero emission vehicle (AT-PZEV), or zero emission 
vehicle (ZEV) standards.  

B. New electric neighborhood vehicles (NEV). 

C. CARB emissions compliant vehicle system retrofits that result in reduced petroleum use (e.g., 
plug-in hybrid systems).  

Gasoline and diesel (non-hybrid) vehicles are not eligible for TFCA funding.   
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Funds are not available for non-fuel system upgrades such as transmission and exhaust systems 
and should not be included in the incremental cost of the project. 

TFCA funds awarded may not exceed incremental cost after all other applicable manufacturer and 
local/state/federal rebates, tax credits, and cash equivalent incentives are applied. Incremental cost 
is the difference in cost between the purchase or lease price of the new vehicle and/or retrofit and 
its new conventional vehicle counterpart that meets, but does not exceed, 2010 emissions 
standards. 

22. Alternative Fuel Medium and Heavy-Duty Service Vehicles (Low-mileage utility 

trucks in idling service): 

Eligibility: For TFCA purposes, medium and heavy-duty service vehicles are on-road motor 
vehicles with a Gross Vehicle Weigh Rating (GVWR) of 14,001 pounds or heavier. This category 
includes only vehicles in which engine idling is required to perform the primary function (for 
example, crane or aerial bucket trucks).  In order to qualify for this incentive, each new vehicle 
must be placed into a service route that has a minimum idling time of 520 hours/year, and a 
minimum mileage of 500 miles/year. 

TFCA funds awarded may not exceed the difference in the purchase or lease price of the new 
clean air vehicle that surpasses the applicable emissions standards and its new conventional 
vehicle counterpart that meets, but does not exceed, the emissions standards (incremental cost).  

Scrapping Requirements: Project sponsors of heavy-duty clean air vehicles purchased or leased 
with TFCA funds that have model year 1997 or older heavy-duty diesel vehicles in their fleet are 
required to scrap one model year 1997 or older heavy-duty diesel vehicle for each new clean air 
vehicle purchased or leased with TFCA funds. Project sponsors with model year 1998 and newer 
heavy-duty diesel vehicles in their fleet may, but are not required to, meet this scrapping 
requirements. Applications that include scrapping components may receive additional credit 
towards the calculation of the overall cost effectiveness of the project. Costs related to the 
scrapping of heavy-duty vehicles are not eligible for reimbursement with TFCA funds.  

23. Alternative Fuel Heavy-Duty Vehicles (high mileage): 

Eligibility: For TFCA purposes, Alternative Fuel Heavy-Duty Vehicles are defined as follows: 
Light-heavy-duty vehicles (LHDV) are those with a GVWR between 8,501 lbs. and 14,000 lbs, 
medium-duty vehicles (MDV) are those with a GVWR between 14,001 lbs. and 33,000 lbs., and 
heavy-duty vehicles (HDV) are those with a GVWR equal to or greater than 33,001 lbs.  LHDV, 
MDV and HDV types and equipment eligible for funding include the following: 

A. New hybrid-electric, electric, and CNG/LNG vehicles certified by the CARB.  

B. CARB emissions compliant vehicle system retrofits that result in reduced petroleum use. 

TFCA funding may not be used to pay for non-fuel system upgrades such as transmission and 
exhaust systems. 

TFCA funds awarded may not exceed incremental cost after all other applicable manufacturer and 
local/state rebates, tax credits, and cash equivalent incentives are applied. Incremental cost is the 
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difference in cost between the purchase or lease price of the vehicle and/or retrofit and its new 
conventional vehicle counterpart that meets, but does not exceed, 2010 emissions standards. 

Scrapping Requirements: Project sponsors of heavy-duty clean air vehicles purchased or leased 
with TFCA funds that have model year 1997 or older heavy-duty diesel vehicles in their fleet are 
required to scrap one model year 1997 or older heavy-duty diesel vehicle for each new vehicle 
purchased or leased with TFCA funds. Project sponsors with model year 1998 and newer heavy-
duty diesel vehicles in their fleet may, but are not required to, meet this scrapping requirement.  
Costs related to the scrapping of heavy-duty vehicles are not eligible for reimbursement with 
TFCA funds. 

24. Alternative Fuel Buses:   

Buses are subject to the same Eligibility and Scrapping requirements listed in Policy #21. 

For purposes of transit and school bus replacement projects, a bus is any vehicle designed, used, 
or maintained for carrying more than fifteen (15) persons, including the driver. A vehicle 
designed, used, or maintained for carrying more than ten (10) persons, including the driver, which 
is used to transport persons for compensation or profit, or is used by any nonprofit organization or 
group, is also a bus. A vanpool vehicle is not considered a bus.  

25. Alternative Fuel Infrastructure:   

Eligible refueling infrastructure projects include new dispensing facilities, or additional 
equipment or upgrades and improvements that expand access to existing alternative fuel 
refueling sites.  This includes upgrading or modifying private fueling stations to allow 
public and/or shared fleet access.  Funding may be used to cover the cost of equipment 
and installation. 

TFCA funded refueling infrastructure projects must be available to and accessible by the public. 
Refueling equipment and infrastructure must be designed, installed and maintained as required by 
the existing recognized codes and standards and approved by the local/state authority.  

Applicants must provide data supporting the demand for the infrastructure (e.g., letters of 
support from potential users) and plans for maintaining the equipment in the future. 

TFCA funding is limited to 50% of the total project cost and may not exceed a maximum award 
amount of $200,000 per project sponsor. 

TFCA funding may not be used to pay for fuel, operation, and maintenance costs. 

26. Reserved. 

27. Shuttle/Feeder Bus Service:  

Shuttle/feeder bus service projects are those requesting funds to operate a shuttle or feeder bus 
route to or from a rail station, airport, or ferry terminal.  To be eligible, shuttle/feeder bus service 
schedules must be coordinated with connecting rail or ferry schedules. 

Shuttle/feeder bus service applicants must either: a) be a public transit agency or, b) submit 
documentation from the General Manager of the transit agency that provides service in the area of 
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the proposed shuttle route, which demonstrates that the proposed shuttle service does not 
duplicate or conflict with existing transit agency service.  

All vehicles used in shuttle/feeder bus service must meet the applicable CARB standards for 
public transit fleets use one of the following types of shuttle/feeder bus vehicles:  

A. an alternative fuel vehicle (CNG, liquefied natural gas, propane, electric);  

B. a hybrid-electric vehicle;  

C. a post-1996 diesel vehicle with a CARB Verified Diesel Emission Control Strategy (e.g., 
retrofit); or  

D. a post-1989 gasoline-fueled vehicle. 

Pilot shuttle/feeder bus service projects are required to meet a cost-effectiveness of $125,000/ton 
during the first two years of operation (see Policy # 3). A pilot project is a defined route that is at 
least 70% unique and has not previously been funded through TFCA.  Applicants must provide 
data supporting the demand for the service, letters of support from potential users and providers, 
and plans for financing the service in the future.  

28. Ridesharing Projects:  

Applications for projects that provide a direct or indirect financial transit or rideshare subsidy 
exclusively to employees of the project sponsor are not eligible.   

29. Bicycle Projects:  

New bicycle facility projects that are included in an adopted countywide bicycle plan or 
Congestion Management Program (CMP) are eligible to receive TFCA funds.  Eligible 
projects are limited to the following types of bicycle facilities for public use: a) new Class-
1 bicycle paths; b) new Class-2 bicycle lanes; c) new Class-3 bicycle routes; d) bicycle 
racks, including bicycle racks on transit buses, trains, shuttle vehicles, and ferry vessels; e) 
bicycle lockers; f) attended bicycle storage facilities; g) the purchase of bicycles, mounted 
equipment required for the intended service, and helmets; and g) development of a region-
wide web-based bicycle trip planning system.  All bicycle facility projects must, where 
applicable, be consistent with design standards published in Chapter 1000 of the 
California Highway Design Manual. 

30. Arterial Management:  

Arterial management grant applications must specifically identify a given arterial segment and 
define what improvement(s) will be made to affect traffic flow on the identified arterial segment.  
Projects that provide routine maintenance (e.g., responding to citizen complaints about 
malfunctioning signal equipment) are not eligible to receive TFCA funding.  Incident 
management projects on arterials are eligible to receive TFCA funding.  Transit improvement 
projects include, but are not limited to, bus rapid transit and transit priority projects.  For signal 
timing projects, TFCA funds may only be used for local arterial management projects where the 
affected arterial has an average daily traffic volume of 20,000 motor vehicles or more, or an 
average peak hour traffic volume of 2,000 motor vehicles or more.  
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31. Smart Growth/Traffic Calming:   

Physical improvements that support development projects and/or calm traffic, resulting in motor 
vehicle emission reductions, are eligible for TFCA funds, subject to the following conditions: a) 
the development project and the physical improvements must be identified in an approved area-
specific plan, redevelopment plan, general plan, bicycle plan, traffic-calming plan, or other 
similar plan; and b) the project must implement one or more transportation control measures 
(TCMs) in the most recently adopted Air District strategy for State and national ozone standards.  
Pedestrian projects are eligible to receive TFCA funding.  Traffic calming projects are limited to 
physical improvements that reduce vehicular speed by design and improve safety conditions for 
pedestrians, bicyclists or transit riders in residential and retail areas. Only projects with a 
completed and approved environmental plan may be awarded TFCA funds.  

31



ATTACHMENT B 
 
FY 2010-11 TFCA and Clean Air Program Recommendation 
 
 
 FY 2010-11 
 TFCA YSAQMD 
Current SNCI Commitment $200,000  $100,000 
SNCI Recommendation $20,000  
SR2S Recommendation  $30,000 
Total: $220,000 $130,000 
FY 2010-11 Estimated 
Available Funds: 

$303,150 $260,000 

Remaining Balance: $83,150 $130,000 
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Agenda Item VII.D 
March 10, 2010 

 
 

 
 
 
 
DATE:  February 26, 2010 
TO:  STA Board 
FROM: Elizabeth Richards, Director of Transit and Rideshare Services 
RE:  Fiscal Year (FY) 2009-10 Transportation Development Act (TDA) 

Matrix – March 2010  
 
 
Background: 
Transportation Development Act (TDA) Article 4/8 funds are distributed to cities and counties 
based upon a population formula and are primarily intended for transit purposes.  However, TDA 
funds may be used for streets and roads purposes in counties with a population of less than 
500,000, if it is annually determined by the Regional Transportation Planning Agency (RTPA) 
that all reasonable unmet transit needs have been met. 
 
In addition to using TDA funds for member agencies’ local transit services and streets and roads, 
most agencies have shared in the cost of various transit services (e.g., intercity paratransit service 
and SolanoExpress intercity routes) that support more than one agency in the county through the 
use of a portion of their individual TDA funds. 
 
Although each agency within the county and the Solano Transportation Authority (STA) submit 
individual claims for TDA Article 4/8 funds, STA is required to review the claims and submit 
them to the Solano Paratransit Coordinating Council (PCC) for review prior to forwarding to 
Metropolitan Transportation Commission (MTC), the state designated RTPA for the Bay Area, 
for approval.  Because different agencies have been authorized to “claim” a portion of another 
agency’s TDA for shared service, a composite TDA matrix is developed each fiscal year to assist 
STA and the PCC in reviewing the member agency claims.  MTC uses the STA approved TDA 
matrix to evaluate the claims as part of their approval process.  TDA claims submitted to MTC 
must be equal to or lower than shown on the TDA matrix prepared by STA. 
 
The matrix (Attachment A) originally included the latest TDA revenue estimates approved by 
MTC for FY 2009-10 in July.  The revenue estimates and carryovers are being updated in 
February 2010 for FY 2009-10 and these are now included on the TDA matrix.  The February 
2010 TDA estimate for Solano is a decrease by 10.5% from the initial estimate in February 2009 
that was reconfirmed in July.   See Attachment B for the TDA estimates for FY 2009-10 for 
Solano jurisdictions as well as the initial estimate for FY 2010-11. 
 
In February 2010, the STA Board approved the latest version of the FY 2009-10 TDA matrix 
which included the local jurisdictions’ contributions to the STA, the Intercity Transit Funding 
agreement contributions for FY 2009-10, the new American with Disabilities Act (ADA) 
subsidized taxi program, and the FY 2009-10 TDA claims for Dixon, Fairfield-Suisun, Rio 
Vista, Vacaville, Vallejo, and the County of Solano.  
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TDA funds are generated from a percentage of sales tax.  Actual and estimates have been 
decreasing the past couple of years.  STA staff will continue to monitor the TDA estimates, 
update the matrix accordingly, and bring these updates forward through the SolanoExpress 
Transit Consortium, TAC, and STA Board. Unless there is some contingency in their local 
transit budgets, local jurisdictions are cautioned to not request an allocation for the full TDA 
balance to avoid budget shortfalls if actual TDA revenue comes in lower than estimated.  As 
local jurisdictions prepare their TDA claim, the TDA matrix will be updated and presented to the 
STA Board for approval prior to being forwarded to MTC. 
 
Discussion: 
The City of Benicia has submitted their FY 2009-10 TDA claim which incorporates the new FY 
2009-10 TDA estimates. The March 2010 TDA matrix update includes the City of Benicia TDA 
claim.   
` 
After minimal discussion, the TAC and Consortium recommended approval of this item at their 
February 24th meeting.  
 
Fiscal Impact: 
Local jurisdictions' TDA claims must be consistent with the TDA matrix for Solano County to 
allow capacity for claims by other jurisdictions for shared-cost services. 
 
Recommendation: 
Approve the March 2010 TDA Matrix which includes the City of Benicia’s TDA claim.   
 
Attachments:   

A. March 2010 Solano TDA Article 4/8 Matrix for FY 2009-10 (An enlarged color copy of 
this attachment was provided to the Board members under separate enclosure.  You 
may obtain a copy by contacting the STA offices at (707) 424-6075.) 

B. Summary of Solano jurisdictions’ FY 2009-10 TDA estimates and initial FY 2010-11 
TDA estimate 
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FY2009-10 TDA Matrix - March version

021710 - v10 FY 2009-10     
  LocalParatransit  Service Intercity
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Vallejo Transit   Rt 20 Rt 30 Rt 40 Rt. 78  Rt. 80   Rt 85  Rt. 90  Intercity 
Subtotal

  Intercity 
Subtotal

STA 
Planning

STA/VV 
STIP swap

Transit 
Capital

Streets & 
Roads

Total Balance

7/22/2009 2/24/2010 7/22/2009 FY 09-10 (3) (4)   (4)      (13) (8) (8) (10) (11) (12)
 

Benicia 956,199 -100,094 0 856,105 5,355  856,130 3,395$     18,289$   4,718$        (124,110)$ 37,551$   7,231$     3,774$     30,177$      (79,327)$          27,279$      839,613$              16,492
Dixon 600,726 -62,884 0 537,842 2,635 435,000 2,132$     58,510$   $      5,609  2,585$      8,946$     5,734$     4,054$     70,306$      17,265$           17,548$      15,000 557,754$              -19,912
Fairfield 3,648,477 -381,920 2,225,455 5,492,012 44,115 1,027,357 622,307 67,208$   105,886$ 9$      7,359 20,635$    103,216$ 94,959$   260,598$ 531,051$    218,810$         105,446$    2,373,287 4,922,373$           569,639
Rio Vista 275,841 -28,875 37,666 284,632 2,805 154,697 0 0 $      -      $ -          0 0 0 0 -$                 7,364$        14,740 25,000 204,606$              80,026
Suisun City 963,547 -100,863 0 862,684 246,253 544,264 12,206$   13,669$   26,100$      5,386$      25,430$   24,288$   38,244$   90,219$      55,104$           27,707$      963,547$              -100,863
Vacaville 3,311,904 -346,688 1,333,530 4,298,746 25,500 344,227  505,269  140,611$ 84,74$   4 $      81,412 15,492$    57,050$   22,753$   50,808$   357,575$    95,295$           96,254$      750,000$    1,196,320 3,370,440$           928,306
Vallejo 4,138,709 -433,237 0 3,705,472 31,875 468,296 227,876 17,616$   37,339$   $      11,875 141,753$  537,601$ 182,105$ 16,919$   83,750$      861,459$         120,921$     1,794,177$           1,911,295
Solano County 689,791 -72,207 0 617,584 1,785 25,000 12,493$   16,111$   11,253$      $ 16,492    48,542$   16,955$   16,205$   56,062$      81,989$           19,706$      505,000 689,542$              -71,958

Total 14,585,194 -1,526,768 3,596,651 16,655,077       13,342,052$         3,313,025
  

 

NOTESNOTES:  
Background colors on Rt. Headings denote operator of intercity route
Background colors denote which jurisdiction is claiming funds  

(1)  MTC July 22, 2009 estimate; Reso 3886
(2) MTC Feb 24, 2010 estimate; Reso 3939
(3) Claimed by Vacaville; amounts as agreed to by local jurisdictions
(4)  Includes flex routes, paratransit, local subsidized taxi
(5)  
(6)
(7)  
(8) Consistent with FY2009-10 Intercity Transit Funding Agreement and FY2007-08 Reconciliation
(9)
(10) Claimed for STA from all agencies per formula
(11) Transit Capital purchases include bus purchases, maintenance facilities, etc.
(12) TDA funds can be used for repairs of local streets and roads if Solano County does not have transit needs that can reasonably be met.
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  FY2009‐10 
Draft TDA Estimate Update

FY2009‐10 TDA Fund Estimate Update

Jan 2009  Estimate  Feb/July 2009 
Estimate

Feb 2010 Draft Estimate Diff 2/09 vs 2/10 2/24/2010 
Estimate (New)

Projected Carryover Available for 
Allocation

Approved by MTC PAC 2/10; 
Scheduled for Commission approval 

2/24
10.5% Reduction

Countywide TOTAL 16,675,106$                 15,502,969$                13,880,128$                          (1,622,841)$               13,880,128$       
MTC Administration 0.50% 83,376$                         77,515$                        69,401$                                 (8,114)$                        69,401$               

County Administration 0.50% 83,376$                         77,515$                        69,401$                                 (8,114)$                        69,401$               
MTC Planning 3% 500,253$                      465,089$                     416,404$                              (48,685)$                      416,404$             

Countywide less Charges 14,882,850$                13,324,923$                          (1,557,927)$               13,324,923$       
Article 3 (Bike) 2% 320,162$                      297,657$                     266,498$                              (31,159)$                      266,498$             

City/Transit Operators TOTAL 15,687,940$              14,585,193$            13,058,424$                    (1,526,769)$                13,058,424$     7,047,075$                 20,105,499$                
Benicia 1,030,887$                   956,199$                     856,105$                              (100,094)$                    856,130$              821,354$                   1,677,484$                 
Dixon 651,561$                      600,726$                     537,842$                              (62,884)$                      537,755$              45,287$                     583,042$                    

Fairfield 3,893,006$                   3,648,477$                  3,266,557$                            (381,920)$                    3,257,193$           2,982,412$                6,239,605$                 
Rio Vista 288,889$                      275,841$                     246,966$                              (28,875)$                      251,603$              221,983$                   473,586$                    

Suisun City 1,033,250$                   963,547$                     862,684$                              (100,863)$                    883,029$              (48,950)$                    834,079$                    
Vacaville 3,563,163$                   3,311,904$                  2,965,216$                            (346,688)$                    2,951,487$           610,418$                   3,561,905$                 
Vallejo 4,484,004$                   4,138,709$                  3,705,472$                            (433,237)$                    3,704,430$           1,947,429$                5,651,859$                 

Solano County 743,180$                      689,791$                     617,584$                              (72,207)$                      616,798$              467,143$                   1,083,941$                 

FY2010‐11FY2008‐09 FY2009‐10
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Agenda Item VII.E 
March 10, 2010 

 
 

 
 

 
DATE:  March 1, 2010 
TO:  STA Board 
FROM: Elizabeth Richards, Director of Transit and Rideshare Services 
RE:  SolanoExpress Intercity Transit Consortium 2010 Work Plan 
 
 
Background:  
The SolanoExpress Intercity Transit Consortium has regularly prepared an annual Work Plan.  In 
2010, there are a number of key local and regional transit planning activities and projects that the 
Consortium is interested in being involved in. These range from transit service and funding to 
planning and marketing. 
 
Discussion: 
STA staff presented a Draft SolanoExpress Intercity Transit Consortium Work Plan for the 
Consortium’s review in January.  The Consortium members reviewed the Draft Work Plan and 
subsequently offered some modifications including adding two items.  The transit operators have 
just launched Phase I of a new intercity subsidized taxi program for ambulatory American with 
Disabilities Act (ADA) individuals.  The Consortium is interested in pursuing Phase II (inclusion 
of non-ambulatory ADA eligible riders once accessible taxi vehicles are included in local taxi 
fleets) as soon as possible and requested this be added to the 2010 Work Plan.  In addition, the 
operators are interested in expediting the implementation of a countywide electronic fare card for 
use by Solano transit operators.  
 
The 2010 Work Plan (Attachment A) was approved by the SolanoExpress Intercity Consortium 
and TAC at their meetings on February 24, 2010. 
 
Recommendation: 
Approve the SolanoExpress Intercity Transit Consortium 2010 Work Plan as shown in 
Attachment A. 
 
Attachments: 

A. SolanoExpress Intercity Transit Consortium 2010 Work Plan 
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ATTACHMENT A 
 

2010 SolanoExpress Intercity Transit Consortium 
Work Plan 

(February 2010) 
 
 
Transit Service: 

• Evaluation of intercity transit services performance; prioritize, and implement intercity transit service changes. 
• Monitor SolanoExpress intercity transit services 
• Discuss local transit issues and be mindful of harmonizing local and intercity transit needs 
• Implement Lifeline project priorities.  
• Identify and facilitate joint agency transit projects 
• Implement new intercity ADA paratransit services Phase I and identify funding opportunities for Phase II 
• Implement multi-agency electronic fare instrument compatible with regional efforts 

 
 
Transit Planning   

• Conduct Community Based Transportation Planning study in Vacaville. 
• Update countywide Senior and Disabled Transportation Plan 
• Complete Intercity Ridership Survey 
• Implement recommendations of  Phase II of the Transit Consolidation Study including consolidation of Benicia 

and Vallejo transit services 
• Update countywide transit capital inventory 
• Provide input into Comprehensive Transportation Plan update and other county and regional transit planning 

efforts 
• Participate in the implementation of MTC’s Transit Connectivity Study and Wayfinding Signage and coordinate 

with Safe Routes to Transit study 
• Review and provide input on Commute Profile 

 
 
Funding 

• Monitor the implementation of the FY2009-10 Intercity Transit Funding Agreement 
• Develop the FY2010-2011 Intercity Transit Funding Agreement 
• Maximize RM2, Prop 1B, 5310, 5311 ARRA, and other funding opportunities 
• Implement Lifeline Funding Program 
• Monitor and provide input into legislation to ensure adequate levels of transit funding 
• Monitor and provide input into regional policy development to ensure adequate levels of transit funding. 
• Update TDA matrix 
• Complete TDA Unmet Transit Needs process. 

 
 
Marketing of Transit Services and Programs 

• Participate in the updating of SolanoExpress marketing  
• Plan, prioritize, and implement marketing support for intercity transit services.   
• Coordinate and participate in countywide and regional transit marketing activities. 
• Update, print, and distribute SolanoExpress brochure, wall maps, website and other materials. 
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Agenda Item VII.F 
March 10, 2010 

 
 
 
 
 
DATE:  March 2, 2010 
TO:  STA Board 
FROM: Elizabeth Richards, Director of Transit and Rideshare Services 
RE: Marketing Consultant Services for Transit and Rideshare Programs  
 
 
Background: 
The STA manages and markets the STA and a variety of transportation related programs and 
services.  Marketing tools have included press relations, events, mailings, publications, brochures, 
interactive websites, electronic communications, promotional campaigns, ads and more.  
Marketing includes not only promotion of specific programs and services, but also the STA 
overall.  The majority of marketing is accomplished by staff though consultant support is used for 
specialized work.   Consultant marketing support continues to be needed to support the growing 
use of website and electronic communications as well as for the STA’s SolanoExpress and the 
Solano Napa Commuter Information (SNCI) programs. 
 
In Fiscal Year 2005-06, the STA Board approved the release of Request for Proposals (RFP) for a 
marketing consultant.  Through the RFP process, Moore Iacofano Goltsman, Inc. (MIG) was 
secured, and through a series of approved amendments, has been the STA’s marketing consultant 
since that time.  The current contract with MIG expires June 30, 2010.  To ensure a smooth 
transition to a new marketing consultant in time for the new fiscal year, the selection process is due 
to begin.   
 
Discussion: 
Over the past four years of service, consultant support has been valuable support to implement a 
wide range of transit and ridershare marketing strategies.  The SolanoExpress website was created 
when Solano’s intercity transit services was re-branded from SolanoLinks to SolanoExpress.  In 
addition to the new interactive SolanoExpress website which also included features making it 
easier for STA staff to keep it up-to-date, this effort has included the development and updating of 
the SolanoExpress brochure, wall maps, and other activities.  These are products that are updated, 
integrated, and produced on an on-going basis and used countywide. 
 
To increase the use of carpooling, vanpooling, transit, bicycling and other alternatives to single-
occupancy vehicles, the STA’s SNCI program markets services countywide.  This marketing 
program has been traditionally accomplished through a variety of methods including brochures, 
display racks, events, print, electronic and radio advertising, incentives, promotional items, direct 
mail, press relations, employer and general public promotional campaigns, and freeway signs.  
Continuation of these services is an important tool to continuing the success of ridesharing and 
alternative transportation mode countywide.  The scope of services for the new marketing contract 
is provided in Attachment A. 
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Fiscal Impact: 
The initial contract is proposed to be funded in the amount of $50,000 for the first fiscal year, 
$30,000 for the second fiscal year of the contract.  Funding is included in the draft FY 2010-11 and 
will be included in the FY 2011-12 STA budget.  The funds are a combination of STA, 
SolanoExpress and SNCI funding revenue sources.   
 
Recommendation: 
Approve the following: 

1. Authorize the Executive Director to issue a Request for Proposals (RFP) for a marketing 
consultant for services from July 1, 2010 through June 30, 2012 with 2 one-year extension 
options; and 

2. Authorize the Executive Director to enter into a contract for an amount not to exceed 
$50,000 in FY 2010-11 and $30,000 in FY 2011-12. 

 
Attachment: 

A. Scope of Services for Transit and Rideshare Marketing Consultant for FY 2010-11 and FY 
2011-12.  
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ATTACHMENT A 
 

Scope of Services 
for  

Marketing Consultant 
July 1, 2010 – June 30, 2012 

 
The Scope of Services for the Marketing Consultant for STA’s Transit and Rideshare program will 
include, but is not limited to, working with staff on the following plans and products. 
 
 
SolanoExpress Intercity Transit 
• Revise and print: 

o SolanoExpress annual brochure with map.   
o SolanoExpress annual laminated wall map.   

• Design and place advertising pieces in local electronic and print media venues targeting Solano and 
Napa County residents.   

• Design and produce promotional campaign and materials for specific transit promotions as needed. 
• Maintain existing SolanoExpress website (www.solanolinks.com) or be able to provide and 

maintain similar service.   
• Coordinate and/or integrate web and non-web-based marketing efforts. 
 
 
Senior and Disabled Transportation  
•  Update current Senior and Disabled Transportation brochure in print and electronically. 
• Support strategies as needed. 
 
 
SNCI: 
• Maintain existing www.commuterinfo.net webpages which is within the STA’s 

www.solanolinks.com website, or be able to provide and maintain similar service. 
• Coordinate and/or integrate web and non-web-based marketing efforts. 
• Design and produce integrated promotional campaign materials as needed 
• Revise and print Commuter Guide.   
• Design and produce: 

o Vanpool Services and/or incentives brochures and materials.   
o SNCI Employer Services brochure.   
o “What’s New – Bicycling” brochure.   
o “What’s New – Transit” brochure.   
o Transit Incentive Program brochure 
o Employee Incentive Program brochure.   

• Print and update as needed: 
o Countywide Emergency Ride Home materials. 
o Vanpool Incentive brochure 

 
 
Overall: 

•  Provide technical expertise and assistance in developing, implementing, and evaluating new 
marketing strategies such as social media and other electronic communications. 
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Agenda Item VII.G 
March 10, 2010 

 
 
 
 
 
DATE:  March 2, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Redwood Parkway – Fairgrounds Drive Access Improvement Project 
 
 
Background: 
In July 2004, the Solano Transportation Authority (STA) completed the I-80/I-680/I-780 
Major Investment and Corridor Study.  This Study identified several improvements along I-80 
between the Carquinez Bridge and State Route (SR) 37.  Specifically, the Study identified a 
westbound and eastbound High Occupancy Vehicle (HOV) Lane between SR 37 and the 
Carquinez Bridge, improvements to the Redwood Parkway/I-80 Interchange, a new Turner 
Parkway Extension Overcrossing, direct HOV Lane connections from a new Turner Parkway 
Overcrossing and an adjacent park-and-ride lot.   
 
In September 2006 the STA Board approved a funding agreement between the County of 
Solano, the City of Vallejo, and STA to complete a Project Study Report (PSR) to study the I-
80 HOV Lanes and access to the Solano County Fairgrounds.  A PSR is an engineering report, 
the purpose of which is to document agreement on the scope, schedule, and estimated cost of a 
project so that the project can be included in a future State Transportation Improvement 
Program (STIP).  The California Transportation Commission (CTC) requires a completed PSR 
for projects before being added into the STIP.  The CTC intends that the process and 
requirements for PSR’s be as simple, timely, and workable as practical, given that a PSR must 
be prepared at the front end of the project development process, before environmental 
evaluation and detailed design, and that it must provide a sound basis for commitment of 
future state funding.  A PSR also provides a key opportunity to achieve consensus on project 
scope, schedule, and proposed cost among Caltrans and involved regional and local agencies. 
 
Subsequently, STA completed the PSR, and in March 2009, the PSR for this project was 
signed by Caltrans.  The PSR recommended improvements to the Redwood Parkway/I-80 
Interchange, widening of Fairgrounds Drive and improvements to Fairgrounds Drive/State 
Route (SR) 37 as an independent component as a result of the potential development of the 
Solano County Fairgrounds.  These major street improvements are necessary to move 
projected traffic to and from the highway system to and from the Solano County Fairgrounds. 
 
Discussion: 
With the completion of the PSR, the next step is to begin the environmental document for the 
HOV Lanes and for the access improvements to the Solano County Fairgrounds.  Prior to 
initiating the environmental document work, a funding agreement between the agencies will be 
required, including identification of matching funds to the federal earmark, a cooperative 
agreement with Caltrans has to be signed, and obtaining an authorization from Caltrans for the 
federal money is also required.  In May 2009, the STA Board authorized the STA to be the 
lead for the environmental phase of the project, initiate a funding agreement with the City of 
Vallejo and Solano County, and to initiate a Cooperative Agreement with Caltrans.
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The Safe, Accountable, Flexible, Efficient Transportation Equity Act, A Legacy for Users 
(SAFETEA-LU) transportation bill into law on August 10, 2005 included a $2.8 million 
federal earmark entitled “I-80 HOV Lanes/Interchange Construction in Vallejo.”  The 
remaining amount of this earmark will be the primary source of funding for the environmental 
document, along with a required 20% local match funds.  The PSR utilized $960,000 of the 
earmark, which leaves $1,560,000 of the earmark for the next phase of work, once the 
obligation authority amount is considered.   
 
Since the May 2009 STA Board meeting, the STA has been approved by Caltrans to be the 
lead agency for the environmental document and has entered into a cooperative agreement 
with Caltrans for the environmental document and project approval for the Redwood Parkway 
– Fairgrounds Drive Improvement Project.  STA Legal Counsel has prepared a draft funding 
agreement and the STA, the City of Vallejo and the County continue to work to finalize the 
funding agreement for this Project.  At this time, STA staff is requesting authorization to issue 
a Request for Proposal (RFP) and to enter into a contract for this work.  The scope of services 
is in Attachment A. 
 
Fiscal Impact: 
This contract would be primarily funded through the federal earmark with a 20% local match.  
STA has previously committed $50,000 in funds toward the local match.   
 
Recommendation:  
Approve the following: 

1. Authorize the Executive Director to issue a RFP for the environmental document and 
project report for the Redwood Parkway – Fairgrounds Drive Improvement Project; 
and 

2. Authorize the Executive Director enter into a contract for an amount not-to-exceed 
$1,500,000 for the environmental document and project report for the Redwood 
Parkway – Fairgrounds Drive Improvement Project.  

 
Attachment: 

A. Scope of Work 
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Solano Transportation Authority Redwood Parkway-Fairgrounds Drive Improvements 
Summary Scope of Work Project Approval /Environmental Document 

 
 Page 1 of 3 3/4/2010 

SCOPE OF WORK 
 
General 
 
The Project Approval/Environmental Document (PA/ED) phase of the project will include 
preparation of the Project Report and provide environmental clearance of the ultimate preferred 
alternative based on full build out of future development in the City of Vallejo.  The Project Report 
will also recommend fundable construction phases of the preferred alternative so that the project can 
be constructed as development occurs and funding becomes available.  In order to recommend 
fundable construction phases, it is assumed that two future or horizon years will be evaluated from a 
traffic standpoint.   
 
The Preferred Alternative will consist of some or all of the following major features depending upon 
the outcome of the engineering and environmental studies: 
 

• Construction of a tight diamond at I-80/Redwood Parkway Interchange utilizing the 
existing structure over I-80; 

• Widening of Fairground Drive from two to four lanes from Redwood Road to Coach 
Lane, and from four to six lanes from Coach Lane to Route 37; 

• Modifications to the Route 37/Fairgrounds Drive Interchange ; 
• Signalized intersections at the Redwood Parkway/I-80 eastbound ramps, Redwood 

Road/I-80 WB ramps, and Redwood Road/Fairgrounds Drive; 
• Signalized intersections at Fairgrounds Drive/Solano County Fairgrounds Development 

Entrance (south), and Fairgrounds Drive/Valle Vista Avenue; 
• Signal modifications at Fairgrounds Drive/Route 37 WB ramps, Fairgrounds Drive/Route 

37 eastbound ramps, Fairgrounds Drive/Solano County Fairgrounds Development 
Entrance (north), Sereno Drive/Fairground Drive, and Redwood Road/Admiral Callaghan 
Way; 

• Relocation of the Fairgrounds Drive/Redwood Road intersection;  
• Cul-de-sac at Moorland Street west of Fairgrounds Drive; 
• Retaining walls; 
• Sound walls; and 
• Right of Way acquisition. 

 
The following work tasks will be conducted and completed according to the Project Development 
Process outlined in the current Caltrans Project Development Procedures Manual (PDPM).  The 
Environmental Document will be prepared in accordance with the California Environmental Quality 
Act (CEQA) and National Environmental Policy Act (NEPA) regulations.   
 
A NEPA environmental assessment (EA) with technical studies is assumed to be the appropriate 
level of NEPA documentation for the project.  Caltrans is assumed to be the Lead Agency and 
FHWA NEPA guidance will be used to conduct the NEPA review.   
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Solano Transportation Authority Redwood Parkway-Fairgrounds Drive Improvements 
Summary Scope of Work Project Approval /Environmental Document 

 
 Page 2 of 3 3/4/2010 

A CEQA Environmental Impact Report (EIR) with technical studies is assumed to be the appropriate 
level of CEQA documentation for the project.  STA is assumed to be the CEQA Lead Agency and 
Caltrans, Solano County and City of Vallejo are assumed to be CEQA Responsible Agencies.  
 
 
Task 1: Project Management 
 
Conduct Project Management activities for the duration of the PA/ED phase, including Contract 
Administration, Quality Assurance/Quality Control, Schedule/Budget control, meetings and Agency 
Coordination. 
 
Task 2: Perform Preliminary Engineering Studies and Prepare Draft Project Report 
 
Refine the Preferred Alternative and recommend fundable construction phasing alternatives, and 
perform preliminary design of all project features adequate for discussion of project impacts in the 
environmental document and suitable for the initiation of final design.  Engineering Studies assumed 
to be required include: 
 

• Traffic Forecasts/Operations Analysis (2015 and 2025) 
• Hydraulics/Hydrology Studies 
• Preliminary Transportation Management Plan 
• Storm Water Data Report 

 
Perform all tasks required to develop the text, exhibits and cost estimate required for a Draft Project 
Report. This activity includes development and approval of Geometric Approval Drawings and any 
design exceptions that were not addressed during the PSR phase.   Upon receipt of STA, Solano 
County, City of Vallejo, Caltrans, and FHWA comments on the Draft Project Report, a Final Draft 
Project Report will be issued with the Draft Environmental Document. 
 
 
Task 3: Perform Environmental Studies and Prepare Draft Environmental Document 
 
Based on the Preliminary Environmental Analysis performed during the PSR phase, the following 
environmental technical studies are assumed to be required: 
 

• Community Impact Analysis, Land Use and Growth Studies 
• Section 4(f) Evaluation Report 
• Visual Resources Study 
• Water Quality Study 
• Noise Study 
• Air Quality Study 
• Paleontology Study 
• Cumulative Impacts Report 
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Solano Transportation Authority Redwood Parkway-Fairgrounds Drive Improvements 
Summary Scope of Work Project Approval /Environmental Document 

 
 Page 3 of 3 3/4/2010 

• Cultural Resource Studies 
• Right of Way Relocation Impact Report 
• Biological Studies 

 
Draft studies will be submitted to the STA, Solano County, City of Vallejo and Caltrans for review.  
As required, Caltrans will transmit draft studies to FHWA for review and approval.  The studies will 
be revised as needed to obtain STA and Caltrans/FHWA approval of the reports. 
 
Task 4: Circulate Draft Environmental Document (ED) 
 
An Administrative Draft ED will be prepared for submittal to the STA, Solano County, City of 
Vallejo and Caltrans.  The Administrative Draft ED will summarize the previous environmental 
reviews and the results of the environmental technical studies.  The ED will be formatted consistent 
with the Caltrans templates from the Caltrans Standard Environmental Reference (SER) and will 
include Purpose & Need; Project Description; Affected Environment, Impacts & Mitigation; 
Consultation and Coordination; Preparers; and appendices as required.  Technical reports and studies 
will be standalone documents available for review at STA and Caltrans offices upon request. 
 
It is assumed that planning, conducting and documenting one (1) Scoping meeting, one (1) project 
open house and one (1) Public Hearing will be required.  An open house will be conducted mid-way 
in the PA/ED process and a Public Hearing will be held during the 45-day period when the Draft ED 
is available for public review and comment.  Both will be staffed by the project team and Agency 
Staff.  The format will include information stations for Project Design, Right-of-Way, 
Environmental, and Public Information.  The HQE Team will prepare draft meeting notices for 
STA/Caltrans to distribute and will prepare draft and final meeting summaries.  Supporting materials 
including a fact sheet and comments forms will be prepared.   
 
 
Task 5: Prepare and Approve Project Report and Final Environmental Document 
 
Update Project Report to include comments received at Public Meeting and final Agency comments.  
The Final Project Report will include one round of revisions subsequent to final STA, Solano 
County, City of Vallejo, Caltrans, and FHWA review. 
 
Update the Draft ED based on comments received during the 45-day public review period.  Up to 
two (2) rounds of revision may be required to complete the Final ED.   
 
Submit the Final ED to Caltrans and FHWA for review and approval.  The Final ED, including 
Response to Comments (individual responses to substantive comments concerning the 
environmental document) will be submitted with a request for a Finding of No Significant Impact 
(FONSI) from FHWA.   
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Agenda Item VII.H 
March 10, 2010 

 
 
 

 
 
DATE:  March 2, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE:  3-Year Project Initiation Document (PID) Priorities for Caltrans 
 
 
Background: 
A Project Initiation Document (PID) is commonly viewed as a Project Study Report 
(PSR) which is a preliminary engineering report that documents agreement on the scope, 
schedule, and estimated cost of a project so that the project can be included in a future 
State Transportation Improvement Program (STIP).  Caltrans requires PID’s for on-
system projects over $3 million.   
 
The California Transportation Commission (CTC) requires a completed PSR for projects 
before the project can be added into the STIP.  The CTC intends that the process and 
requirements for PSRs be as simple, timely, and workable as practical, given that a PSR 
must be prepared at the front end of the project development process, before 
environmental evaluation and detailed design, and that it must provide a sound basis for 
commitment of future state funding.  A PSR also provides a key opportunity to achieve 
consensus on project scope, schedule, and proposed cost among Caltrans and involved 
regional and local agencies. 
 
State statutes provide that Caltrans shall have 30 days to determine whether it can 
complete the requested report in a timely fashion (in time for inclusion in the next STIP). 
If Caltrans determines it cannot prepare the report in a timely fashion, the requesting 
entity may prepare the report. Local, regional and state agencies are partners in planning 
regional transportation improvements. Input from all parties is required at the earliest 
possible stages and continues throughout the process. The project sponsor should take the 
lead in coordination activities.  PSRs to be completed by a local agency for projects on 
the State Highway System still require Caltrans oversight and ultimate approval. 
 
The State Highway Operations & Protection Program (SHOPP) projects, which Caltrans 
is the lead agency, take priority over local projects given Caltrans’ mission for 
preservation of the State Highway System. 
 
Discussion: 
On February 17, 2010, Caltrans requested STA to develop a 3-year PID work plan for all 
Solano County Projects, covering Fiscal Years (FY) 2010-11 through FY 2012-13 
(Attachment A).  As noted in the letter from Caltrans, the current State Budget includes 
provisions that the projects are to pay for Caltrans oversight.  While there are clearly 
several questions and concerns that exist with regard to paying for the oversight, details 
remain to be worked out.  At this point, the request is to only determine what projects are 
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currently proposed to require Caltrans oversight within the current budget proposal. In 
addition, Caltrans has also requested that for each PID to be worked on next FY, a Fact 
Sheet be completed (Attachment B).   
 
A proposed 3-year prioritized Work Plan for FYs 2010-11 through FY 2012-13 is 
provided as Attachment C.  At the February 24, 2010 TAC meeting, this action receied 
unanimous consent to recommend the Board approve the 3-year prioritized Work Plan for 
Solano County.   
 
Fiscal Impact: 
There are no fiscal impacts to the STA for this issue as this subject is related to the 
development of priorities for PSRs.     
 
Recommendation: 
Approve Solano County’s 3-Year prioritized Project Initiation Document (PID) Work 
Plan (FY 2010-11 through FY 2012-13) to submit to Caltrans as specified in Attachment 
C. 
 
Attachments: 

A. Caltrans Letter Dated February 17, 2010 Regarding 3-Year PID Workplan 
B. PID Fact Sheet Template   
C. Solano County 3-Year PID Work Plan (FY 2010-11 through FY 2012-13) 
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CMA__________________________   DATE:  _________ 

FACT SHEET 
 

The purpose of this Fact Sheet is to obtain the necessary information that will assist 
the Department in determining the scope of oversight or lead work to be performed 
by the Department and in developing an estimation of necessary resources and 
schedule to complete the PID.  The more data provided, the better the Department 
can fulfill this goal.  Thank for your assistance. 
   
Project priority: 
 
Project EA:   
 
Project Location – Please include the following applicable information: 

• Route(s) 
• Postmiles 
• County 
• City 
• Name of streets at overcrossings, undercrossings, intersections, etc that are locations of 

improvements or at the limits of the improvements.  
 

Project Description – Please include the following applicable information: 
• Basic project description 
• Description of structures work 
• Number of highway lanes impacted 
• Description of any auxiliary lanes to be included in project 
• Description of any HOV lanes to be included in project 
• Description of highway traffic directions impacted 
• Description of any anticipated nonstandard design features 
• Description of ramp impacts 
• Describe extent of State right of way impacts 

      
Project Purpose and Need:    
 
Sponsoring Agency and Congestion Management Agency:  
 
Fund Sources and fund amounts identified: 
 
Project Capital Cost (estimated current year):   
 
Type of PID:   
 
Type of Environmental Document: 
 
Tentative Schedule: PID start date 

PID Approval date       
Begin PA&ED 
Complete PA&ED     
Begin PS&E 
Complete PS&E     
Begin Construction                

    
 
 

 1
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9/10 ID
25 QA SOL 80 7.8 8.5 I/C modification (Roundabout)

American Canyon 
Way/Hiddenbrooke Parkway ramp 

junctions 2.6 TBD 1G150K 6/1/2010 5

PEER/
PSR-
PR* CE 2011/12

RTP No 
22632 Local TBD 1/14/2010 Carryover

City of 
Vallejo

PSR-

STA NonSHOPP PROJECT INITIATION DOCUMENT PROJECTED WORK PROGRAM  
FY 2010/11, 2011/12 & 2012/13                                                          

Anticipated Carryover PIDs from FY 9/10 to FY 10/11 Wprk Plan

Office of 
Projects/Plan
Coordination

Office of 
Projects/Plan
Coordination

9/10 ID
28 QA SOL 505 1.45 1.45 I/C modification Vaca Valley I/C in City of Vacaville 3.0 TBD TBD

PSR-
PR*
/PR* TBD TBD N TBD TBD TBD Carryover

City of 
Vacaville

9/10 ID
31 QA SOL 80 23.1 23.1

Realign EB on and off-ramps and widen 
O/C structure from 2 lanes to 4 lanes Lagoon Valley Rd I/C in Vacaville 9.6 TBD 3A790K TBD 30

PSR
/PR* EIR TBD

RTP No 
230708

Local - Impact 
Fees TBD 5/1/2008 Carryover

City of 
Vacaville

1 QA SOL 80 TBD TBD Express Lanes I-80 Red Top Rd I/C to I-505 TBD TBD 12/1/2011
PSR
/PR* EIR 2013/14

RTP No 
230658

Enterprise 
Funds TBD 7/1/2010

Proposed 
new STA

2 QA SOL 780 TBD TBD
Construct Transit Center at Curtola 

Parkway and Lemon St. City of Vallejo 66.0 TBD 10/1/2011
PSR
/PR* TBD 2012/13

RTP No 
22243 RM2 and TBD TBD 11/1/2010

Proposed 
new

City of 
Vallejo

3 QA SOL 12 TBD TBD Study I-5 to I-80 NA TBD 6/1/2011

STUDY
(MIS-

FS-SS) TBD 2016/17 N
Local, SHOPP, 

STIP TBD 7/1/2010
Proposed 

new STA

4 QA SOL 80 TBD TBD Study I-80 Corridor through Vallejo NA TBD 12/1/2011

STUDY
(MIS-

FS-SS) TBD 2014/15 N Local TBD
Proposed 

new
City of 
Vallejo

1 QA SOL 80 TBD TBD Reconstruct Interchange I-80 at Pederick Rd in Dixon TBD TBD 6/1/2013 PSR TBD TBD
RTP No 
230708 Impact Fees TBD TBD

Proposed 
new

City of 
Dixon

STA requested to 
postpone from 9/10 
to 11/12

2 QA SOL 80 TBD TBD Express Lanes I-80 Red Top to I-505 TBD TBD 12/1/2011
PSR
/PR* EIR 2013/14

RTP No 
230658

Enterprise 
Funds TBD 7/1/2010 Carryover STA

Obtained CT

Proposed FY 11/12 PID Work Plan

Proposed FY 10/11 PID Work Plan

Office of 
Projects/Plan
Coordination

Office of 
Projects/Plan
Coordination

3 QA SOL 80 TBD TBD New EB and WB auxiliary lanes
From Airbase Pkwy to Travis in 

City of Fairfield TBD TBD 12/1/2011 PSR TBD 2016/17
RTP No 
230468 STIP TBD TBD

Proposed 
new Caltrans?

Obtained CT 
SHOPP advisor's 
support?

4 QA SOL 780 TBD TBD
Construct Transit Center at Curtola 

Parkway and Lemon St. City of Vallejo 66.0 TBD 10/1/2011
PSR
/PR* TBD 2012/13

RTP No 
22243 RM2 and TBD TBD 11/1/2010 Carryover

City of 
Vallejo

Note: Using PSR/PR* requires CT District Director's approval.

Office of 
Projects/Plan
Coordination

Office of 
Projects/Plan
Coordination

53



Date:3/4/2010

N
o.

 o
f P

ro
je

ct

LE
A

D
/Q

A

C
ou

nt
y

R
ou

te

B
eg

in
 P

os
tm

ile

En
d 

Po
st

m
ile

Im
pr

ov
em

en
t D

es
cr

ip
tio

n

Lo
ca

tio
n

A
nt

ic
ip

at
ed

 P
Y 

fo
r P

ID
 in

 th
e 

FY

Es
tim

at
ed

 C
ap

ita
l C

os
t (

$M
)

Es
tim

at
ed

 S
up

po
rt

 C
os

t (
PA

ED
, 

PS
&

E,
 &

 C
on

st
ru

ct
io

n,
 $

M
)

K
-P

ha
se

 E
A

Es
tim

at
ed

 P
ID

 C
om

pl
et

io
n 

D
at

e 
(M

on
th

/Y
ea

r)

%
 C

om
pl

et
e

Ty
pe

 o
f P

ID

En
vi

ro
nm

en
ta

l D
oc

um
en

t 

Pr
op

os
ed

 F
Y 

of
 C

on
st

ru
ct

io
n 

B
eg

in

R
eg

io
na

l T
ra

ns
po

rt
at

io
n 

Pl
an

C
ap

ita
l F

un
d 

So
ur

ce

C
T 

Pr
oj

ec
t M

an
ag

er

PI
D

 In
iti

at
io

n 
D

at
e 

(M
on

th
/D

ay
/Y

ea
r)

W
or

k 
Pr

og
ra

m
 S

ta
tu

s

Pr
oj

ec
t S

po
ns

or

D
is

tr
ic

t C
om

m
ne

t

STA NonSHOPP PROJECT INITIATION DOCUMENT PROJECTED WORK PROGRAM  
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Office of 
Projects/Plan
Coordination

Office of 
Projects/Plan
Coordination

1 QA SOL 80 TBD TBD Reconstruct Interchange I-80 at "A" Street in Dixon TBD TBD 6/1/2014 PSR TBD TBD
RTP No 
230708 Impact Fees TBD TBD

Proposed 
new

City of 
Dixon

RTP No City of 

Proposed FY 12/13 PID Work Plan

2 QA SOL 80 TBD TBD Reconstruct Interchange I-80 at Pederick Rd in Dixon TBD TBD 6/1/2013 PSR TBD TBD
RTP No 
230708 Impact Fees TBD TBD Carryover

City of 
Dixon

3 QA SOL 80 19.2 17.9 New EB and WB auxiliary lanes
From Airbase Pkwy to Travis in 

City of Fairfield TBD TBD 12/1/2011 PSR TBD 2016/17
RTP No
230468 STIP TBD TBD Carryover CT

4 QA SOL 505 1.05 1.85

Widen the existing overcrossing to 2 lanes 
in each direction and modify existing 

spread diamond to provide partial 
cloverleaf design. Vaca Valley Pkwy I/C in Vacaville 20.7 TBD 1/1/2014

PSR
/PR* TBD 2014/15

RTP No 
230708

Local - Impact 
Fees TBD 7/1/2012

Proposed 
new

City of 
Vacaville

Note: Using PSR/PR* requires CT District Director's approval.
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Agenda Item VII.I 
March 10, 2010 

 
 

 
 
 
DATE:  March 04, 2010 
TO:  STA Board 
FROM: Sam Shelton, Project Manager 
RE: Safe Routes to School Mapping Project – Request for Qualifications 
 
 
Background: 
The Solano Transportation Authority (STA) began the development of its Safe Routes to 
School (SR2S) Program in 2005, in response to the growing childhood obesity epidemic, 
student travel safety concerns, growing air pollution, and traffic congestion near schools in 
Solano County.  The program works to encourage more students to walk and bike to school by 
identifying a balance of traffic calming and safety engineering projects, student education & 
safety training, encouragement contests & events, and enforcement coordination with police.   
The program also strives to increase interagency cooperation to continue to plan and 
implement SR2S projects with all local agencies.   
 
As part of the STA’s SR2S Plan (February 2008), one of the recommended tasks was to “Work 
with students and parents to develop a map with the safest walking/bicycling routes to school” 
with an estimated cost ranging from $60,000 to $100,00 to cover all the schools in Solano 
County.  On March 18, 2009, the STA Board adopted the STA’s SR2S 3-Year Work Plan, 
which includes the STA’s SR2S Mapping Project. 
 
On April 8, 2009, the STA Board authorized STA staff to request proposals for the mapping 
project. 
 
Discussion: 
Between June and December 2009, the STA’s Safe Routes to School Advisory Committee 
reviewed and accepted 10 maps for schools in Fairfield, Suisun City, Vallejo, and Benicia 
(Attachment A).  The Fehr & Peers, the selected consultant, used the ArcGIS Network Analyst 
to measure and map incremental distances from student homes to schools (e.g., 5 minute 
walking distances, 10 minute walking distances, 15 minute walking distances, etc.).  These 
maps will be used begin with the SR2S Program’s Spring 2010 program, to assist students and 
parents to walk and bicycle to school and to assist in the creation of Walking School Buses and 
Bicycle Trains (where groups of students are supervised by volunteers to walk and bike to 
school together).  Additionally, Fehr & Peers trained STA staff in the use of ArcGIS Network 
Analyst in the production of these maps. 
 
Due to the delayed start of the STA’s SR2S Program in FY 2009-10, the SR2S Program is 
expected to have $25,000 remaining in STP planning funds for SR2S planning activities by the 
end of FY 2009-10.  STA staff recommends amending Fehr & Peer’s contract for SR2S 
mapping to deliver 5 additional maps for schools in Dixon, Vacaville, and Rio Vista, as 
described in the attached scope of work (attachment B).  The scope of work includes the 
translation of all SR2S maps into Spanish. 

55



 
Although the final map products do not help create new SR2S plans for schools, they do 
provide pieces of what is needed to add additional schools into the SR2S Plan.  To create these 
maps, a comprehensive model of student walking and bicycle safety is run along potential 
routes to school, once streets and sidewalks have been coded for their relative safety, as 
recommended and reviewed by the SR2S Advisory Committee.  This information will help 
STA staff create plans for schools this spring and next fall. 
 
Fiscal Impact: 
Of the $82,000 in STP Planning Funding budgeted for the SR2S Program, $25,000 will be 
spent on 5 additional maps for schools in Dixon, Rio Vista, and Vacaville.  
 
Recommendation: 
Authorize the Executive Director to amend Fehr & Peer’s contract for the STA’s Safe Routes 
to School Mapping Project by and amount not to exceed and additional $25,000. 
 
Attachments: 

A. STA SR2S Suggested Route to School Maps, 12-09 
B. STA SR2S Mapping Project Scope of Work, 02-11-10 
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Anna Kyle
Elementary

ANNA KYLE ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

k

N

NOT TO SCALE0 500 1,000 Feet

Minute0 1 2

Based on 4 ft. per second walk speed

!

Created on 12/17/09

The Solano Transportation Authority (STA) and project partners
encourage parents to walk or bike with students and use this
mapping tool to explore the safest way from home to school.
This tool may also be used to form a walking school bus or bike
train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and
school. For more information regarding the map, please contact
the school office at (707) 421-4105.

(Based on 4 ft. per second walk speed)

)l Bicycle Parking

LEGEND                                                                                                                

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk Time

Crosswalk (4, 3, 2, and 1 leg)

Crossing Guard0
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Minute0 1 2

Based on 4 ft. per second walk speed

Created on 12/17/09

;

;

The Solano Transportation Authority (STA) and project partners encourage
parents to walk or bike with students and use this mapping tool to explore the
safest way from home to school. This tool may also be used to form a walking
school bus or bike train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and knowledge of
conditions on the route between home and school. For more information
regarding the map, please contact the school office at (707) 747-8340.

BENICIA MIDDLE SCHOOL
RECOMMENDED ROUTES TO SCHOOLS

(Based on 4 ft. per second walk speed)

LEGEND                                                                                                        

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

h Pedestrian Access Point

Approximate Walk Time

Crosswalk (4, 3, 2, and 1 leg) Crossing Guard0
NOTE: Map does not contain entire
enrollment boundary area. 58
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DAN MINI ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

k

The Solano Transportation Authority (STA) and project partners
encourage parents to walk or bike with students and use this
mapping tool to explore the safest way from home to school.
This tool may also be used to form a walking school bus or bike
train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and
school. For more information regarding the map, please contact
the school office at (707) 556-8570.
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NOT TO SCALE0 500 1,000 Feet

Minute0 1 2

Based on 4 ft. per second walk speed

Created on 12/17/09

Êl

(Based on 4 ft. per second walk speed)

LEGEND                                                                                                                

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk TimeCrosswalk (4, 3, 2, and 1 leg)
Crossing Guard0

Bike Parking
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5

k

Central County Bikeway
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oy
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ek

 P
at

h

The Solano Transportation Authority (STA) and project partners
encourage parents to walk or bike with students and use this
mapping tool to explore the safest way from home to school.
This tool may also be used to form a walking school bus or bike
train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and
school. For more information regarding the map, please contact
the school office at (707) 421-4240.

Minute0 1 2
Based on 4 ft. per second walk speed

N

NOT TO SCALE0 500 1,000 Feet

Created on 12/17/09

DAN O. ROOT II ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

(Based on 4 ft. per second walk speed)

)l Bicycle Parking

LEGEND                                                                                                                

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk TimeCrosswalk (4, 3, 2, and 1 leg)

Crossing Guard0
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Pennsylvania Ave.
or Fairfield Ave.
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Air Base Pkwy and Alaska Ave.
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Texas St.
�

Sidewalk
missing, use
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§̈¦80

Solano Mall

Mission
Village

Shopping
Center

Hillview
Park

Veterans
Park

Sullivan
Middle
School

Former
Amy Blanc
Elementary

Kmart

Hospital

David Weir
Elementary

5

DAVID A. WEIR ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

k

The Solano Transportation Authority (STA) and project partners
encourage parents to walk or bike with students and use this
mapping tool to explore the safest way from home to school.
This tool may also be used to form a walking school bus or bike
train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and
school. For more information regarding the map, please contact
the school office at (707) 399-3300.

Created on 12/17/09

Minute0 1 2
Based on 4 ft. per second walk speed

N

NOT TO SCALE0 500 1,000 Feet

(Based on 4 ft. per second walk speed)

LEGEND                                              

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk Time

Crosswalk (4, 3, 2, and 1 leg)

Crossing Guard0

Bicycle Parking)l
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is not advised. Use
Dempsey Dr. crosswalk

Benicia
Community

Park

Jack
London

Park

Frank
Skillman

Park

Matthew Turner
Elementary

Joe Henderson
Elementary School

MATTHEW TURNER ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

k

The Solano Transportation Authority (STA) and project partners
encourage parents to walk or bike with students and use this
mapping tool to explore the safest way from home to school.
This tool may also be used to form a walking school bus or bike
train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and
school. For more information regarding the map, please contact
the school office at (707) 747-8390.

!

Created on 12/17/09

N

NOT TO SCALE0 500 1,000 Feet

Minute0 1 2

Based on 4 ft. per second walk speed

(Based on 4 ft. per second walk speed)

LEGEND                                                                                                                

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk TimeCrosswalk (4, 3, 2, and 1 leg)

Crossing Guard0
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10 Min.

10 Min.
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§̈¦80

·|}þ12

Woolner
Head Start

Sharon Creek
Apartments

Fairfield Vista
Apartments

Target/
Home Depot

New
Hope

Church

Delta Court
Apartments

E. Ruth
Sheldon

Elementary

E. RUTH SHELDON ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

k

Minute0 1 2
Based on 4 ft. per second walk speed

N

NOT TO SCALE0 500 1,000 Feet

Created on 12/17/09

The Solano Transportation Authority (STA) and project partners
encourage parents to walk or bike with students and use this
mapping tool to explore the safest way from home to school.
This tool may also be used to form a walking school bus or bike
train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and
school. For more information regarding the map, please contact
the school office at (707) 421-4150.

(Based on 4 ft. per second walk speed)

)l Bicycle Parking

LEGEND                                                                                                                             

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk Time

Crosswalk (4, 3, 2, and 1 leg)

Crossing Guard0
Recommended Walking Route Connection
(See Note)
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Middle School
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Elementary

!

k

(Based on 4 ft. per second walk speed)

LEGEND                                                                                                                

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk TimeCrosswalk (4, 3, 2, and 1 leg)

Crossing Guard0

STEFFAN MANOR ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

The Solano Transportation Authority (STA) and project partners
encourage parents to walk or bike with students and use this
mapping tool to explore the safest way from home to school.
This tool may also be used to form a walking school bus or bike
train. It is the responsibility of each parent to find the most
appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and
school. For more information regarding the map, please
contact the school office at (707) 556-8640.

N

NOT TO SCALE0 500 1,000 Feet

Minute0 1 2

Based on 4 ft. per second walk speed

Created on 12/17/09
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Central County Bikeway

SUISUN ELEMENTARY
RECOMMENDED ROUTES TO SCHOOLS

Created on 12/17/09

The Solano Transportation Authority (STA) and project
partners encourage parents to walk or bike with
students and use this mapping tool to explore the
safest way from home to school. This tool may also
be used to form a walking school bus or train. It is
the responsibility of each parent to find the most
appropriate route based on the experience level of
the child and knowledge of conditions on the route
between home and school. For more information
regarding the map, please contact the school
office at (707) 421-4210.

Minute0 1 2
Based on 4 ft. per second walk speed

N

NOT TO SCALE0 500 1,000 Feet

(Based on 4 ft. per second walk speed)

LEGEND                                              

Recommended Walking Route

Sidewalk

Multiuse Trail

³ê Traffic Signal

!"$ All-Way Stop

Enrollment Boundary

h Pedestrian Access Point

Approximate Walk Time

Crosswalk (4, 3, 2, and 1 leg)

Crossing Guard0

Bicycle Parking)l
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RECOMMENDED ROUTES TO SCHOOLS

k

The Solano Transportation Authority (STA) and project partners encourage
parents to walk or bike with students and use this mapping tool to explore
the safest way from home to school. This tool may also be used to form a
walking school bus or bike train. It is the responsibility of each parent to find
the most appropriate route based on the experience level of the child and
knowledge of conditions on the route between home and school.
For more information regarding the map, please contact
the school office at (707) 556-8740.

Created on 12/17/09

(Based on 4 ft. per second walk speed)

LEGEND                                                                                                                              

Recommended Walking Route
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Multiuse Trail
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Enrollment Boundary

h Pedestrian Access Point

Approximate Walk Time

Crosswalk (4, 3, 2, and 1 leg)

Crossing Guard0
Recommended Walking Route Connection
(See Note)
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STA Safe Routes to School Mapping Project – Fehr & Peers Scope of Work for Additional Maps 

ATTACHMENT A: SCOPE OF WORK 

This scope of work provides a detailed explanation of the methods, services, and deliverables proposed 
by Fehr & Peers for the completion of additional maps for the Solano Safe Routes to School Mapping 
Project (project) for the Solano Transportation Authority (STA). We will use methods and materials 
developed during the previous mapping effort to streamline data collection. We assume that route 
selection criteria, map template format (e.g., layout, logos, colors, etc.) will be identical to those produced 
previously. The proposed budget provided in Attachment B assumes that the project site is located in 
Dixon and Vacaville. 

TASK 1: PROJECT MANAGEMENT 

Project Coordination Meetings 

We will hold coordination meetings as needed with the STA Project Manager to discuss progress and 
collaborate on future project tasks. We envision up to two informal in-person meetings throughout the 
development of the project. We plan to schedule the meetings on the same day as site field work or 
SR2S Advisory Committee meetings to control travel costs. 

We will submit monthly status reports with project invoices that describe project activities resulting in Fehr 
& Peers’ and our subconsultant’s project charges. 

Deliverable: Project coordination meetings, up to two; Monthly status reports submitted with project 
invoices 

TASK 2: DATA COLLECTION 

School Site Reviews 

Throughout the course of the project, team members will conduct school site safety reviews and 
infrastructure assessments to aid in the development and refinement of safe routes to school. During our 
site reviews, we will schedule meetings with school administrators and project partners (i.e., school 
administrators, PTA board members, etc.) to discuss existing and potential walking routes. Our budget 
includes two site visits for five schools (i.e., a total of 10 visits) selected by STA. In order to make the best 
use of available time, we request that STA staff and project partners identify one or two key individuals 
from each school to participate in the initial site review meetings. Detailed contact information (including 
email addresses) and affiliation will be supplied to Fehr & Peers in a table format. We will rely on the key 
individuals to further disseminate the invitation for participation. 

Field Data / Criteria Mapping 

We will utilize available aerial photography and GIS layers to create base maps for each of the school 
sites. The base maps will be field verified for accuracy during the school site reviews described above. 
The base maps will indicate 5- 10- and 15-minute walk shed areas for each school site. We will request a 
geographic attendance boundary map for each school, which should be available through the District. We 
anticipate that we will have to recreate the enrollment boundary in GIS.  

Specifically, we will collect the following data to help identify safe routes to schools within the enrollment 
boundary or 15-minute walk shed area: 
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• Signal and Stop Controlled Intersections 
• Number of Lanes 
• Posted Speed Limits 
• Presence of Sidewalk 

• Crosswalks 
• Crossing Guard Locations 
• Physical Barriers 

Deliverable: Shapefiles of existing conditions and walk area boundaries for the ten school sites 

TASK 3: MAP PRODUCTION 

Our deliverable will contain clear and concise SR2S mapping intended for use by students and their 
parents. We will utilize the standard map template developed previously. The maps will be reviewed by 
the each school prior to or during the second school site review. Our budget does not include mass 
reproduction, printing services or distribution costs. 

Deliverable: 5 draft and final SR2S maps camera-ready maps and electronic files 

TASK 4: STA SR2S ADVISORY COMMITTEE MEETINGS 

Over the course of the project, we will attend at up to two SR2S Advisory Committee Meetings. We 
understand that the Committee typically meets monthly. We envision meeting with the Committee at the 
following milestones: 

• Respond to comments on draft SR2S maps 

• Present final SR2S maps for adoption 

Deliverable: Attend and present at up to two SR2S Advisory Committee Meetings 

TASK 5: SPANISH TRANSLATION FOR THE INITIAL 10 SR2S MAPS 

Fehr & Peers will translate the initial ten final Safe Routes to School maps developed for the project from 
English to Spanish. The English versions have been approved and adopted by the SR2S Advisory 
Committee. Therefore, translation services to commence. The legend, notes and callouts will be 
translated. We assume that all street names will remain in English. The symbology used on the maps is 
universal and will not be translated or modified. Our scope of work included time and effort for both 
translation and GIS map revision. One check print will be submitted to STA for review before finalizing. 
The final product will be ten maps in a high-resolution PDF format along with two hardcopies of each 
map. Cost does not include reproduction or distribution of the maps to the school sites.  

Deliverable: 10 draft and final SR2S maps camera-ready maps and electronic files (Spanish) 

TASK 6: SPANISH TRANSLATION FOR FIVE ADDITIONAL SR2S MAPS 

Fehr & Peers will translate the five final Safe Routes to School maps developed for the project from 
English to Spanish. Translation will begin only after the English versions have been adopted by the 
Committee.  

Deliverable: 5 draft and final SR2S maps camera-ready maps and electronic files (Spanish) 
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STA Safe Routes to School Mapping Project – Fehr & Peers Scope of Work for Additional Maps 

ATTACHMENT B: COST ESTIMATE 

The table below details the Fehr & Peers cost estimate to perform additional services for the STA Solano 
Safe Routes to School Mapping Project. 

Principal Associate
Engineer / 
Planner Sr. Technician Support Hours Cost

$250 $155 $125 $140 $100 Subtotal Subtotal

Task 1 - Project Management 6 4 10 1,330$         
Task 2 - Data Collection 22 22 24 24 92 11,920$       
Task 3 - Map Production 4 8 8 14 8 42 6,000$         
Task 4 - Committee Meetings 8 8 1,240$         
Task 5 - Spanish Translation - first 10 8 4 4 16 2,200$         
Task 6 - Spanish Translation -next 5 4 2 4 10 1,300$         
SubTotal 4 56 30 44 44 178 23,990$       
Other Direct Costs 1,010$         
Grand Total 25,000$       
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DATE: March 2, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
  Sam Shelton, Project Manager 
RE: Solano County Coordinated Funding Strategy 
 
 
Background: 
STA staff is recommending the creation of a coordinated funding strategy consistent with the 
priorities identified in the Board’s adopted overall work plan to complete the vision defined 
through the Comprehensive Transportation Plan (CTP) process.  It is proposed this strategy 
consider the projects that are currently moving forward with existing funding, opportunities to 
leverage grant funds, and the next programming cycle of federal and state funding.  The overall 
amount of funds that is projected to come from the 2010 State Transportation Improvement 
Program (STIP), the Transportation Development Act (TDA) Article 3, the Congestion 
Mitigation Air Quality Improvement Program (CMAQ), the Eastern Solano County Congestion 
Mitigation and Air Quality Improvement Program (ECMAQ), federal annual appropriations, and 
future federal earmarks is estimated to be $20 million over the next 3 years.  In addition, the 
County has an estimated $100 million of currently programmed Regional Measure 2 (RM 2) 
funds dedicated to transit intermodal facilities and $79.4 million in STIP funds programmed for 
eight (8) projects.   
 
Several federal, state, regional, and local funding sources will be programmed this fiscal year.  It 
is estimated that the combined amount of funding between the first cycle of federal funding and 
the STIP and other local fund sources could add up to $20 million for the next 3 years.  Due to 
the limited amount of funding and the amount of funding needed for priority projects, staff is 
concerned if these funds are split between too many projects or priorities, priority projects will 
not get fully funded and implemented in a timely manner and the overall benefit for the county 
would be watered down. 
 
Therefore, staff is proposing to develop a funding strategy to program these funds based on an 
overall strategy that will complete the Board’s priority projects contained in the overall work 
plan initially. Specifically, these resources would be combined and coordinated so they mutually 
benefit from each other and result in projects being fully funded and implemented faster and 
providing more “complete” projects.  This is similar to what the STA’s 10-year STIP strategy 
created.  This strategy is proposed to help guide the allocation of limited funding in the short 
term towards creating benefits around STA’s current investments while deferring other priorities 
to later years, but still maintaining a potential commitment for future funding. 
 
In the fall 2009, the STA staff  met with each staff from all seven Cities and the County and 
collected information on current local priority projects status and refined CTP propose projects 
(see STA Board Item IX. A “Comprehensive Transportation Plan (CTP) Project List”).  This 
information has helped STA staff begin developing coordinated funding strategy scenarios to 
address the project development needs of the entire county. 
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The projects submitted by local agencies to the STA far exceed the projected available revenue.  
STA staff is projecting a current project shortfall estimate of $2.3 billion for STA and local 
priority projects.  Despite STA and local agency staffs best efforts in coordinating and leveraging 
regional and federal funds, this shortfall cannot be addressed within existing projected revenue 
sources.  State funding is currently projected to fund 60% ($502M) of the funding of regional 
transportation projects in Solano County over the next 25 years.  As the State’s ability to fund 
transportation continues to lessen due to the projected lean State budget years to come, the STA 
staff recommends the STA Board and local agencies to identify and prioritize a narrower list of 
priority projects that can collectively be fully funded and delivered in a timely manner.   
 
Discussion: 
On January 13, 2010, the STA Board reviewed a summary of current projected funding 
revenues, current funding strategies, and potential options to consider prior to the development 
of a coordinated funding strategy.  Specifically, the STA Board was asked the following three 
questions: 
 

1. Given the STA’s current priorities and developing projects in the STA’s Overall Work 
Plan, how should priorities be selected? 
 

2. How should currently identified funding sources help develop these priority projects? 
a. Leverage funding to compete for additional funds 
b. Get projects shovel ready, provide match funds 

 
3. If some priority projects are not being delivered, what additional funding options should 

be pursued?  Two examples are: 
a. Regional Transportation Impact Fee (RTIF), study authorized by STA Board 
b. I-80 HOV conversion to Express Lanes/HOT Lanes authorized by STA Board, 

but State legislation needed 
 
In answer to the first two questions, STA Board members directed staff to confer with the STA 
Technical Advisory Committee (TAC) to identify criteria to prioritize projects in the STA’s 
Overall Work Plan (OWP).  Specific concerns of the STA Board included prioritizing local 
arterial roadway projects and considering economic vitality.  STA staff recommends discussing 
guiding principles for prioritizing OWP projects, then setting specific measurable criteria based 
on these guiding principles.  Once adopted, the STA Board will consider options for directing the 
allocation of existing funding sources. 
 
Prioritizing the STA’s Overall Work Plan: Defining Principles 
On May 13, 2009, the STA Board adopted the OWP for Fiscal Year (FY) 2009-10 and FY 2010-
11.  The OWP contains a total of 41 staff recommended projects, plans and programs/services 
that would cover the range of current and proposed activities of the STA for the next two fiscal 
years (Attachment A).  Projects, plans, programs, and services were eligible for inclusion in the 
STA’s OWP if they were part of the Comprehensive Transportation Plan (CTP).   
After being included in the OWP, the STA adopts budgets using current funding strategies to 
deliver these priority projects.  On July 8, 2009, the STA Board adopted the FY 2009-10 and FY 
2010-11 budgets.  On January 13, 2010, the STA Board revised the FY 2009-10 budget to 
compensate for the realities of project delivery, program delivery, and funds carried over from 
the prior fiscal year.  Not all projects in the OWP are being advanced with the funding identified 
in the FY 2009-10 and FY 2010-11 budgets (Attachment B): 

• 10 projects in the OWP have funded construction phases,  
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• 6 projects are under development with approved environmental documents, partial 
design, and partial construction funding, and;  

• 15 projects are unfunded concepts. 
 
While collecting information on local projects in the fall of 2009, STA staff reviewed several 
concepts to consider in a Coordinated Funding Strategy with TAC members and their staff, 
including how funding certainty advances projects and three ways to leverage funding: 1) 
providing a basic local match, 2) getting projects shelf ready, and 3) making comprehensive 
investments (see attachment C).  Most TAC members and their staff agreed with these concepts 
while others voiced concerns that the STA would have too much influence over local funding 
decisions (i.e., requiring that local agency funds be used to develop STA priority projects prior to 
funding construction phases with regional dollars). 
 
It is important to keep in mind that the following recommended funding strategy principles are 
not Comprehensive Transportation Plan goals, which help the STA understand why projects are 
more important than others for enhancing mobility, travel safety, and economic vitality.  These 
principles will help the STA determine how to deliver priority projects as efficiently as possible, 
in the near-term, once they have been added to the STA’s OWP as a priority CTP project for 
implementation by the STA. 
 
On January 27, 2010, the STA TAC was presented with the following recommended funding 
strategy principles and criteria which are derived from funding strategy concepts and STA Board 
direction: 

 
Minimum of One Top Priority Project Per Agency every 10 years 
There are over 30 projects under development in the OWP and each agency has at least 
one project.  However, many OWP projects have stalled due to lack of sufficient funding 
to fully fund the project and could remain stalled.  To maintain some level of equity 
among STA member agencies, it is recommended that at least one top priority project 
from each agency will benefit from STA discretionary dollars every 10 years.  This 
recommended timeframe is conservative due to the lack of a secure local funding source 
and the uncertainty surrounding State and Federal transportation funds in the near-term.  
The level of STA investment will be based on other principles discussed below. 
 
Criteria:  Developed project phases per member agency per decade. 
 
Create Funding Certainty 
Many OWP projects require large funding amounts to cover total project shortfalls.  It is 
recommended that projects should become OWP priorities if a project sponsor can 
demonstrate a project has a funding strategy for each development phase (project concept 
planning to construction) to cover at least a complete phase of construction.  This is 
consistent with federal policy for the Transportation Improvement Program (TIP), 
administered by the Metropolitan Transportation Commission (MTC).  Funding becomes 
less certain if project development phases depend on future grants, requested earmarks, 
STA discretionary funds, or local impact fees not yet collected. 
 
Criteria:  Funded Project Delivery Phases  

• Environmental Review 
• Preliminary Engineering and Design 
• Right-of-Way Acquisition 
• Construction  
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Reward Project Progress 
Many OWP projects are in conceptual stages, waiting for additional funds or project 
authorizations and approvals.  It is recommended that projects should become OWP 
priorities if the project sponsor can show project development progress towards obtaining 
environmental clearance, completing design, or certifying right-of-way.  This is 
consistent with multiple policies giving priority to “shovel ready” projects, but allows 
flexibility to reward a project for any progress made on the project. 
 
Criteria: Completed Project Delivery milestones 

• Environmental Document approval, permits obtained, and Project Approval 
• Final Design complete 
• Right-of-Way acquired 

 
Maximize Countywide Funding through Leveraging 
Many OWP projects currently have shortfalls that local agencies are depending 
completely on STA discretionary funding to fill the gap.  It is recommended that projects 
should become OWP priorities if STA investments can help bring additional grant 
funding into Solano County.  There are several ways to leverage funds: 
  

1. Provide basic local matches to obligate grant funds 
Most federal grants require a match ranging from 11.47% (STP, CMAQ) to 
20% (earmarks).  Some state grants can require a match as high as 50% (e.g., 
some Prop 1B programs such as Trade Corridors).  Projects should become 
OWP priorities if STA investments can assist project sponsors with local 
matches.  This is consistent with similar Air District policies attempting to 
leverage local grants. 
 
Criteria: Ratio of STA allocated funds vs. other funding 
 

2. Develop projects to compete for “Shovel-Ready” grants 
Many grants only fund construction phases, meaning projects need to be 
shovel-ready prior to requesting funding.  It is recommended that projects 
should become OWP priorities if STA investments can assist a project 
sponsor develop a project to acquire grants focused on construction. 
 
Criteria: Ratio of STA development funds needed vs. construction grant 
opportunities 
 

3. Invest comprehensively in a project area to compete for large grants 
Most new grants available in the next 3-6 years will be larger regional, state, 
and federal grants for larger projects.  To make grant applications more 
competitive, funding agencies are looking for more than local matches, but 
ways to fund comprehensive transportation choices for areas.  It is 
recommended that projects should become OWP priorities if project sponsors 
can demonstrate multiple transportation connections to their projects. If these 
choices are not yet available, additional connection projects can become STA 
funding priorities to support the larger project, enabling it to compete for 
larger grant funds.  This is consistent with MTC’s Priority Development Area 
(PDA) policy and Complete Streets policies. 
 
Criteria:  Ratio of STA investments vs. regional grant funding 
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On February 24, 2010, the STA TAC voted unanimously to recommend the STA Board’s 
approval of the Draft Funding Strategy Principles and Criteria. 
 
Fiscal Impact: 
No impact to the STA Budget.  If adopted, the Funding Strategy Principles & Criteria will 
influence future decisions regarding the implementation of prioritized projects in the STA’s 
OWP.  Future STA Budgets will be adjusted to reflect modifications to the STA’s OWP list of 
projects. 
 
Recommendation: 
Approve the Funding Strategy Principles & Criteria as shown in Attachment D. 

 
Attachments:   

A. Capital Projects shown in the STA’s Overall Work Plan for FY 2009-10 and FY 2010-11 
(05-13-09) 

B. STA’s Overall Work Plan Priority Projects Status, Funding Shortfall, and funding 
strategy eligibility (01-19-10), (To be Provided Under Separate Cover) 

C. Handout describing how “Funding Certainty Advances Projects” and “Leveraging 
Dollars between CTP Tiers” (10-14-09) 

D. STA’s Funding Strategy Principles & Criteria (01-19-10) 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

 
 

 
Category Pro

-
ject 

# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. 
PROJECT 

COST 

DEPTLEAD 
STAFF 

         
STA Lead -  
Projects 

1. I-80/680/SR 12 Interchange  
 A. Interchange EIR/EIS 

 Alt B and Alt C 
B. Breakout Logical Components 

 
Status:  Environmental studies are underway.  
Draft EIR/EIS to be circulated mid 2009.  STA to 
identify next construction packet for construction.  
Detailed preliminary engineering and R/W 
activities to begin for next construction package. 
 
Estimated Completion Date (ECD): 
Draft Environmental Document Late Summer 2009 
Final Environmental Document Spring 2010 

STA $9M TCRP 
$50M RM2 
$50.7 M AB 

1171 
 
 
 
 

Current Shortfall 
in funding  

$1B 
 

X X $9.6 M for 
EIR/EIS 

$12 M Prelim 
Engineering 
$1 B to 1.2 B 
(Capital Cost) 

Projects 
Janet Adams 

STA Lead -  
Projects 

2. North Connector  
A. East Segment (STA) 
B. Central Segment (Fairfield) 
C. West Segment (STA) 

 
Status:  Advanced Construction package for 
Chadbourne signals to be completed Spring 2009.  
Construction East End to begin Summer 2009.  
STA to develop funding plan for West End.   
 
ECD: 
Plans, Specification & Estimate (PS&E):  8/08 
Right-of-Way (R/W):  5/09 
Advance Construction Package:  6/08 
Construction East Segment:  10/10 

STA (East 
and West 
Segments) 

 
City of 

Fairfield 
(Central 

Segment) 

$3M TCRP 
(environmental) 

 
$21.3M  

RM2/STIP East 
Section  

 
$20M City of 

Fairfield 
$2M County of 
Solano Central 

Segment 
 

Current Shortfall 
in funding  

X X $2.7 M EIR 
$81.6 M 

(Capital Cost) 

Projects 
Janet Adams 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
 $32M  

West Section 
STA Lead -  
Projects 

3. I-80 HOV Projects  
A. Red Top to Air Base Parkway –8.7 miles 

new HOV Lanes.   
PA/ED:  4/07 
PS&E:  1/08 
R/W:  None 
Begin Construction:  6/08 
Open HOV Lanes:  9/09 
 
Ramp Metering (HOV Lane Component) 
PA/ED:  4/07 
PS&E:  10/09 
R/W:  None 
Begin Construction:  6/2010 

B. WB I-80 Carquinez Bridge to SR 29 – 
This project has a completed PSR by 
Caltrans.  Project is currently unfunded 
($20M). 

C. Redwood Parkway – Fairgrounds Drive 
Improvement Project- 1-STA Lead PSR 
completed 3/09.  Next step to obtain 
funding for PA/ED.  

D. Air Base Parkway to I-505 – This project 
is Long-Term project #25 and is currently 
unfunded.   

STA  
$9 M RM 2 

$56 M CMIA 
$15.4 M Fed 

Earmark 
 

 
 
Current Shortfall 

in funding  
$20 M 

 
 
 
 

PSR – Fed Demo 
($1 M) 

Current Shortfall 
in funding  

$85 M 
 
Current Shortfall 

in funding  
$111 M 

 

X X  
 

$60 M 
(Capital Cost) 

 
 

$20 M 
 
 
 
 
 
 
 

PSR $1 M 
$85 M 

(HOV Lanes) 
 

 
$111 M 

(Capital Cost) 

Projects 
Janet Adams 
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STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Lead –  
Projects 

4. Express Lanes (HOT Lanes)  
A.  I-80 Convert Existing HOV 

Lanes to Express Lanes 
B. I-80 Air Base Pkwy to I-505 
C. I-80 SR 29 to SR 4 
D. I-80 SR 37 to SR 29 

 
Status:  Seek funding for PA/ED from 
MTC/BATA for Priority Express Lanes.  Develop 
Coop with Caltrans. 

STA 
PA/ED 
Design 

Potential: 
Advance Bridge 
Tolls 

X X  Projects 
Janet Adams 

STA Lead –  
Projects 

5. Jepson Parkway Project  
   A. Vanden Rd.

B. Leisure Town Rd
d 

 
C. Walters R

 
Status:  FEIR March 2009 Board, EIS by Caltrans 
Spring 2009.  STA to work with Partners to 
develop corridor funding agreement and finalize 
priority implementation schedule.  Design and 
R/W for priority phase. 
 
ECD: 
PA/ED:  6/09 
PS&E:  12/10 
R/W:  6/11 
Beg Con:  6/11 
 

STA 
 

Partners: 
Vacaville 
Fairfield 
County  
Suisun City 

 

STIP 
2006 STIP Aug 

Fed Demo 
Local 

 
 
 
 
 
 

Current Shortfall 
in funding  

$59 Regional  
$98 Local 

 

X X $135 M 
(Capital Costs) 

Projects 
Janet Adams 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Lead –  
Projects 

6. 
 

State Route (SR) 12 East 
A. SR 12/Church Road PSR  

a. 1-STA Lead, final summer 2009 
b. Initiate PA/ED for SR 12/ 

Church Rd. with 2010 
SHOPP/STIP 

yB. Rio Vista Bridge Stud  
a. 1-STA Lead, draft study fall 

2009 
C. $46 M in rehabilitation  improvements to 

begin construction in 2009 (Suisun City to 
SR 113) 

D. Shoulder widening near Rio Vista 
segment to begin construction in 2010 
 
1-STA Lead 

 
 

STA  
 
 
 
 

 
STA 

 
 

CT 
 
 

CT 
 
 
 
 

 
 

STA PSR Funds 
 

Rio Vista – Fed 
Earmark 

 
 

SHOPP 
 

SHOPP 
 
 

Potential STIP 

X X  
 

$ 2.5 M – 
(Capital Cost) 

 
$ TBD – 

Capital Cost 
 
 
 

$ 35 M – 
Capital Cost 

Projects 
Janet Adams 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Lead 
Projects 

7. I-80 EB Cordelia Truck Scales  
Awarded Proposition 1B Trade Corridor 
Improvement Fund (TCIF) funds by California 
Transportation Commission (CTC) in April 
2008.   
 
Status:  EIR/EA Final expected by Spring 2009.  
The design and R/W activities will be on-going. 
Construction planned to begin as early as 2011. 
 
ECD:   
PA/ED  5/09 
PS&E  12/10 
R/W  6/11 
Begin Con  6/11 
End Con  12/13 
 

STA 
• PA/ED  
• Design 

 
Caltrans 

• R/W 
• Con 

$1.3 M RM 2 
$49.3 M Bridge 
Tolls 
$49.3 M TCIF 

X X $100.9 M Projects 
Janet Adams 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Lead –  
Programs 

14. Solano Countywide Safe Routes to Schools 
(SR2S) Program 
Status: 

1. Education 
2. Enforcement 
3. Encouragement 
4. Engineering 
5. Funding of Program 
6. Update of Plan 

 
Status:  Programs being initiated.  Over $1 million 
obtained to date.  Three-Year Work Plan approved.  
STA to continue to seek additional grant funds.  
SR2S coordinators to be hired. 
 

STA STP Planning  
Gas Tax 
ECMAQ 

TFCA (pending) 
Yolo/Solano 

(pending) 
BAAQMD 
(pending) 

 

X X  
Total cost $32 
M Engineering 

$1 M/year 
Encouragement
, Education and 

Enforcement 
 
 

(29 schools out 
of 100 schools 

in Plan) 

Projects 
Sam Shelton 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Lead –  
Programs 

18. Development of STA’s Transportation for 
Livable Communities (TLC) Program and 
MTC’s Transportation Planning for Land Use 
Solutions (T-PLUS) Program  

A. TLC Corridor Studies 
1. North Connector – adopted  
2. Update Jepson Parkway TLC Plan. 
3. Rio Vista SR 12 Design Concept 

Waterfront plan – adopted by City of 
Rio Vista. 
STA funded design for FY 2008-09 
and FY 2009-10 

B. County TLC Plan Update – Update and 
integrate Priority Development Area 
implementation plan 

C. TLC Capital & Planning Grant 3-
Monitoring 

 
 

STA Regional TLC 
CMAQ 

TE 
STP Planning 

 
 
 
 

T-PLUS 
 
 
 
 
 

T-PLUS 
 
 
 
 

 
 
 
 

X 
 
 
 

X 
 
 
 
 
 

X 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 
 
 
 
 

X 

 
 
 
 
 

Planning 
Robert 

Guerrero 
 
 
 
 
 
 
 
 
 
 
 

Robert 
Macaulay/ 

Robert 
Guerrero 

 
 
 

Robert 
Guerrero/ Sara 

Woo 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         

Page 8 of 13 

STA Lead –  
Programs 

19. Implementation of Countywide Bicycle Plan 
Priority Projects 

A. Solano Bikeway Phase 2 McGary Road 
(Vallejo- Hiddenbrook to Fairfield) – 
funding agreement complete, construction 
in FY 09. 

B. Jepson Parkway Bikeway (next phase) – 
Roadway design to include TLC 
components. 

C. Benicia Bike Route: State Park/ 
I-780 – Funding plan complete, 
construction in FY 09 

D. Central County Bikeway gap closure 
(Marina Blvd.-Amtrak Station on SR 12 
in Suisun City) Construction underway 

E. Vacaville – Dixon Bike Route Phase 2 – 
Ongoing 

F. Jameson Canyon path/trail study; funded 
and consultant selected; work pending 
state bond funds 

G. North Connector TLC elements; Plan 
adopted, elements incorporated in plans as 
opportunity arises  

 
Update Solano Bicycle Master Plan 
 
Status:  A and C securing funding; E building in 
segments; G part of North Connector 
 
ECD: Ongoing 
 
 
 

 
 

City of 
Fairfield 

 
Vacaville/ 
Fairfield, 
County, 

STA 
 

City of 
Benicia 
City of 

Suisun City 
 

Solano 
County 

STA 
 

County/STA
/Fairfield 
 
 
STA/ 
NCTPA/ 
Ridge Trail 
 
 
STA/ 
Fairfield 
 
 
STA 
 

TDA-Art 3 
TLC 
STIP 

CMAQ 
Regional 
Bike/Ped. 
Program 

 
 
 

SR2S 
 
 
 

TDA Art 3/ 
Bay Ridge Trail  

(TBD) 
 
 

T-PLUS 

X 
 
 
 
 
 
 
 
 
 

X 
 
 
 

X 
 
 
 

X 
 

X 
 
 
 
 
 
 
 

X 

X 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 

X 
 
 
 

X 

 
 
 

$2-$3 M 
 
 
 

$3.2M 
 
 
 
 

$543,000 

Planning 
Robert 

Guerrero 
Sara Woo 
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STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Lead –  
Programs 

20. Countywide Pedestrian Plan and 
Implementation Plan 
 

A. Vacaville Creekwalk Extension 
B.  Union-Main Street Pedestrian 

Enhancement – Funded, Fairfield ready to 
build. 

C. Fairfield Linear Park East 
D. SR 12 Jameson Canyon Trail Study 
E. Old Town Cordelia Ped Plan 
F. Develop Ped Project Implementation Plan 

 
Status: Update of Ped plan, including PDA and 
SR2T, planned for end of CY 09. 
 
ECD:  Vacaville Creekwalk construction in 2009 
Ongoing –  
 

STA  
Solano 
County 

 
 
 

Vacaville 
Fairfield 

 
 

Fairfield 
 
 
 

STA County 
County 

State TEA 
Bay Trails 

TDA-ART3 
 

Regional 
Bike/Ped 
Program 

RM 2 Safe 
Routes to Transit 

 
 
 
 
 
 

Bay Ridge Trail 
Grant (pending) 

 

X 
 
 
 
 
 
 
 
 
 
 

X 

 
 
 
 
 

X 
 

X 
 

X 
 

X 

$3-$5M 
(Capital Cost) 

 
 
 
 

$1 million 
 
 
 
 
 
 
 

$100,000 
Bay and Delta 
Trail Planning 

Grants 
TDA – Art 3 

Planning 
Robert 

Guerrero 
Sara Woo 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Co-
Lead 
Projects 

27. Travis Air Force Base Access Improvement 
Plan (North & South Gates) 

A. South Gate Access (priority) 
B. North Gate Access 

 
Status:  Travis AFB identified the South Gate as 
the priority gate for improvements.  County lead 
working with STA, City of Suisun City, and Travis 
AFB for South Gate implementation. Funding 
agreement pending w/County/STA/Suisun City for 
South Gate.  STA to seek additional federal funds 
for North Gate Improvements. 
 
EDC (South Gate): 
PA/ED:  6/10 
PS&E:  6/10 
R/W:  12/11 
Beg Con:  4/12 
 

STA 
Funding 

lead 
 

County 
Implementin

g lead 

$3.2M Federal 
Earmark 

 
 
 

South Gate Fully 
Funded 

 
 

North Gate 
Funding Short 

Fall $5 M 

X X South Gate $ 3 
M 
 

North Gate 
$7.6 M 

Projects 
Janet Adams 
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STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA Co-
Lead 
Projects 

28. SR 12 West (Jameson Canyon) 
Build 4-lane hwy with concrete median barrier 
from SR 29 to I-80. 
 
Status:  1-STA Lead for PS&E.  65% PS&E 
submitted to CT, 
 
ECD:   
PA/ED:  1/08 
PS&E:  6/10 
R/W:  9/10 
Begin Con 9/10 
 

Caltrans 
STA 

NCTPA 

$7 M TCRP 
$74 M CMIA 
$35.5 M RTIP 

$12 M ITIP 
$2.5 M STP 
$6.4 M Fed 

Earmark  

  $139 M Projects 
Janet Adams 

NCTPA 
Caltrans  

STA Co-
Lead 
Programs 

32. Regional Measure 2 (RM 2) Implementation 
(Capital) 

A. Vallejo Station 
B. Solano Intermodal Facilities (Fairfield 

Transit Center, Vacaville Intermodal 
Station (Phase 1), Curtola Park & Ride 
and Benicia Intermodal) 

s C. Rail Improvement
1. Capital Corridor  
2. Fairfield Vacaville Rail Station 

D. Develop implementation plans with 
sponsors (Schedule and funding plan) FY 
08/09. 
 

 
 

STA 
Fairfield 
Vallejo 

Vacaville 
Benicia 
CCJPA 
MTC 

RM 2 
 
 

X X $28 M 
$20 M 
$25 M 

 

Projects 
Janet Adams 
Sam Shelton 
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CAPITAL PROJECTS ON STA’S OVERALL WORK PLAN 

STA Board Approved May 13, 2009 

STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. DEPTLEAD 
PROJECT STAFF 

COST 

         
STA 
Monitoring 
Projects 

37. Capitol Corridor Rail Stations/Service 
Status:   
Individual Station Status: 

A. Fairfield/Vacaville Train Station: 
approved by Capital Corridor Joint 
Powers Authority (CCJPA) on 11-16-05.  
FF developing station specific plan.  
$25M included in RM 2 for project.  . 

B. Dixon: station building and first phase 
parking lot completed; Dixon, CCJPB 
and UPRR working to resolve rail/street 
issues.  Dixon proceeding with pedestrian 
undercrossing. 

C. Update Solano Passenger Rail Station 
Plan; identify ultimate number and 
locations of rail stations. 

D. Conduct Napa/Solano Rail Feasibility 
Study: 

• Identify right-of-way 
preservation needs 

• Implement action plan  
 
ECD: Ongoing 
 

 
 
 
 

City of 
Fairfield 

 
 
 
 
 

City of 
Dixon 

 
 
 

City of 
Benicia 

 
 
 
 
 

STA/ 
NCTPA 

RM2 
ADPE-STIP 

ITIP 
Local  
RTIP 

E. CMAQ 
YSAQMD Clean 

Air Funds 
 
 
 
 
 
 
 
 
 
 
 
 

MTC Rail RoW 
Program 

X 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 

X 
 

X 

 
 

$42 M FF/VV 
Station 

 (Preliminary 
estimates 

for required 
track access 
and platform 

improvements. 

 
 

Planning 
Robert 

Macaulay 
 Robert 

Guerrero 
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STA Lead:   Project#     1 - 26 
STA Co Lead:  Project#   27 - 34 
STA Monitoring:  Project#   35 - 40 

Category Pro
-

ject 
# 

PRIORITY PROJECTS  
 

LEAD 
AGENCY 

FUND 
SOURCE 

FY 
2009-

10 

FY 
2010-

11 

EST. 
PROJECT 

COST 

DEPTLEAD 
STAFF 

         
STA 
Monitoring 
Projects 

38. Baylink Ferry Support and Operational Funds 
A. Vallejo Station 
B. Maintenance Facility 
C. Ferry Service 
D. D. Transition Plan 

 
Status: Monitor project schedule and phasing plan 

for Vallejo Station.  Phases I and II of the 
Maintenance Facility are funded.    Former 
Mayor Intintoli has been appointed to the new 
WETA Board.  STA is supporting Vallejo’s 
efforts on WETA Transit Plan and  
implementation issues.  Support Rt. 200 ferry 
complementary service and NCTPA VINE’s 
new Ferry Feeder service. 

 

Vallejo RTIP 
Fed Demo 
Fed Boat 

TCRP 
Fed 

RM2 
RTIP 

 
Funding Plan 

TBD 

X X $65M 
$10.8M 
$0.5M 

Transit/Ridesh
are 

Elizabeth 
Richards 

STA 
Monitoring 
Project 

41. Peabody Road 
Work with County to develop a funding 
strategy for improvements to the roadway in 
unincorporated County.  

County Unfunded X X  Projects 

STA 
Monitoring 
Project 

42. City of Dixon Parkway Blvd. Overcrossing 
Work with City of Dixon to obtain permits and 
funding for construction of Parkway Blvd. 
Overcrossing Union Pacific Railroad tracks. 

City of 
Dixon 

Unfunded X X $12.4 MIL Planning 

 
Completed Work FY 2008-09: 
 
SR 12 West Truck Climbing Lanes Projects – Open to public December 2009 
 
I-80 Red Top Slide Repair – Completed 2008 
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Understanding STA Priority Projects and Funding Sources 
Daryl Halls, Executive Director, (707) 424‐6075, www.solanolinks.com  
 

 
  Several different STA strategies attempt to cover the funding 

shortfalls of over 20 projects in the STA’s Overall Work Plan (OWP).  
Most strategies rely on lobbying for unpredictable Federal and State 
funding sources. 

Federal
6‐Year Bills & 
Annual Appro‐

priations 

State
State 

Transportation 
Improvement 
Program (STIP)

Regional
Bridge Tolls 

Local
50/50 policy on 

regional 
projects 

RTIF
Reg Trans 
Impact Fee 

Other Local 

O
W
P 
# 

 
 

In millions 
Proposed 
Federal 
Earmark 
Requests 

10‐Year Plan, 
Tier 1, 5 yrs 
Tier 2, 10 yrs 
Tier 3, +10 yrs 

Regional 
Measure 2 
(RM2) Listed 
projects 

Potential 50/50 
agreement 
projects 

Projects with Funded Phases 
Total 
Cost  Short 

     

  Highway Projects   

7    I‐80 Cordelia Truck Scales, East Bound  
(environmental cleared, in design) 

$ 100 $ 0 $50, 1B Bond $50

28    SR 12 West, Jameson Canyon 
(Design & ROW underway) 

$ 139 $ 0 $74, 1B Bond
$64, 

STIP/other 
       

  Highway Reliever Routes/ Local Arterials   

2    North Connector, Central/East (under construction)  $ 30 $ 0   $30 $1M, Sol Co

5    Jepson Parkway, Vanden Segment 
(Environmentally Cleared, in design) 

$ 36 $ 0 $36, Tier 1 $18

27    Travis Air Force Base South Gate Access 
(environmental to begin) 

$ 2.3 $ 0 $ 2.3 Tier 1

       

  Transit Projects   

31    Benicia Park‐n‐Ride lots / Intermodal (concept)  $ 3 $ 0 Tier 2 $3

32    Fairfield/Vacaville Train Station, Ph 1 
(in design) 

$ 41 $ 0 $ 4, Tier 1 $30 Other local 

32    Vacaville Intermodal Facility, Ph 1 
(in construction) 

$ 11.5 $ 0 $ 2, 2011 
+ $2, CMAQ 

Tier 1 $7.25

32    Vallejo Ferry Maintenance Facility 
(Ph 1 & 2 fully funded) 

$ 11 $ 0 $ 4.3, Tier 1

32    Vallejo Station (Ph 1 construction soon)  $ 51 $ 0 $3, prior $14, Tier 1 $26

    TOTAL $ 425 $ 0   Other local 

 
Projects with Funding Shortfalls         

     

1  Highway Projects   

    I‐80/I‐680/SR 12 Interchange Ph 1 
(drafting environmental doc) 

$ 111 $ 34   $11, Tier 1  $ 100 M Partial, 
$15‐20 

   

1    I‐80/I‐680/SR 12 Interchange Ph 2 
(drafting environmental doc) 

$ 722 $ 611  

3    I‐80 High Occupancy Vehicle (HOV),  
(Vallejo PSR Complete) 

$ 75 $ 75      

4    I‐80 HOV/HOT Express Lanes (concept)  $ 232 $ 232  

6    SR 12 East/Church Rd Interchange (concept)  $ 4 $ 4  
6    Rio Vista Bridge Replacement (study underway)  $ 600

to 800 
$ 600
to 800 

 

7    I‐80 Cordelia Truck Scales, West Bound (Concept)  $ 125 $ 125 Tier 2 + 
SHOPP 

8    Highway Corridor Management 
(ramp metering, aux lanes, study updated) 

$ 755 $ 755 Tier 1, Tier 2, 
aux lanes 

$50 M, FPI, 
Ramp Meters 

       

  Highway Reliever Routes/ Local Arterials   

2    North Connector, West (environmentally cleared)  $ 32 $ 32 Tier 1

5    Jepson Parkway, Leisure Town Segment 
(Environmentally Cleared) 

$ 66 $ 66   $10‐15, 
Tier 1 

$33    

5    Jepson Parkway, Walters Extension 
(Environmentally Cleared) 

$ 91 $ 91   $10‐15,  
Tier 1 

$46    

27    Travis Air Force Base North Gate Access  
(environmental to start soon) 

$ 6 $ 6   Tier 1  

41    Peabody Road (concept)  $ 10 $ 10   Potential $5

42    Dixon Parkway Blvd. Over Crossing (in design)  $ 14 $ 10 Tier 2 Potential $7  
42    Dixon Multimodal Transit Center/Rail Station 

(in design) 

$ 25 $ 25        

       

  Transit Projects   

31    Curtola Park‐n‐Ride Lot (Ph 1 concept)  $ 12 $ 2‐4 Tier 2 $11.75

32    Fairfield Transportation Center Ph 2 (concept)  $ 24 $ 8 Tier 2 $7.75

32    Fairfield/Vacaville Train Station, Ph 2 
(concept) 

$ 30 $ 30   RM2 savings 
from Ph 1 

 

32    Vacaville Intermodal Facility, Ph 2 (concept)  $ 17 $ 17 Tier 1

32    Vallejo Ferry Maintenance Facility, Ph 3 (concept)  $ 2.4 $ 2.4 Tier 1

32    Vallejo Station, Ph 2 (env cleared)  $ 41 $ 37 Tier 1 $2

    TOTAL $2,394 $2,170 $15‐30 in 
next 6 years 

$0‐15 in 10 
yrs 

$20 M to 
local 

community 
projects or 

express lanes 

$5‐6 M Pending 
Nexus Study 

and Fee 
Program 

 

*RTIP – Napa
ITIP ‐ Caltrans 

*Match still needed
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Federal, State, Regional and Local funding sources can be either recurring funding programs or one‐time windfalls that are distributed by formula or 
through competition.  Some are more stable than others. 

 
Federal Funds 

Projects selected by U.S. Congress, FHWA, Caltrans or the Metropolitan Transportation Commission (MTC). 
Some earmarks will help priority projects. 

 
Recurring Programs One‐Time Funds

Formula  Competitive Formula Competitive
None  None None U.S. Congress earmarks:

• Annual March lobbying trips. 
• Annual Appropriation bills ($1‐2M /yr) 

and new Federal Transportation Bill 
(TEA bill, Potential for $15‐30M in the 
next 6 years.) 

 
Caltrans offers many other grants through 
FHWA for specific projects. 

• Safe Routes to School, Bridge Rehab, 
etc. 

 
State Funds 

Projects selected by State Legislators, Propositions or the California Transportation Commission (CTC). 
If California loses its ability to bond for projects, all State transportation funding programs stop. 

 
Recurring Programs One‐Time Funds

Formula  Competitive Formula Competitive
State Transportation Improvement Program 
(STIP) 

• CTC estimates “county target” of 
funding. 

State Highway Operation & Protection 
Program (SHOPP) 

• Based on need assessment formulas, 
accident statistics, pavement conditions 

• 10‐year plan 
 
State Transit Assistance Funds (STAF) 

• Operating funds by population 

STIP has competitive aspects:

• MTC balances the STIP needs of the Bay 
Area and recommends projects to the 
CTC. 

• CTC makes “allocation plans” each year 
to prioritize programmed projects for 
funding, meaning even programmed 
projects may not receive funds (e.g., 
Prop 1B projects are priorities). 

 

Prop 1B created several programs that 
distribute funding directly to local agencies 
(e.g., State Controller to local agency). 

• State‐Local Partnership Program 
Account (requires 50% local match, such 
as a sales tax) 
 

 

Several state programs have distributed 
funding to specific projects: 

• Transportation (TCRP), $9 M for Solano 
County Projects. 

• Corridor Mobility Improvement Account 
(CMIA), SR12 Jameson & I‐80 HOV lanes. 

• Trade Corridor Improvement Fund 
(TCIF), Cordelia Truck Scales. 

 
Regional Funds 

Projects selected by the Metropolitan Transportation Commission (MTC). 
Most MTC funds will help local community projects or express lane projects. 

 
Recurring Programs One‐Time Funds

Formula  Competitive Formula Competitive
MTC’s Federal Cycle funding (TEA bills) now 
part of county “block grants”: 
• Local Streets and Roads Rehabilitation 

($6.4 M for projects no less than 
$0.25M) using 4‐25%’s formula (25% 
shortfall, 25% population, 25% lane 
miles, 25% performance) 

Many transit operation funds are distributed 
through fare box recovery, population, and 
ridership formulas. 

MTC’s Federal Cycle funding in regional 
grants: 

• Transportation for Livable Communities 
($52M, $3.6M potential for Solano) 

• Safe Routes to School ($2M, $0.14 
potential for Solano) 

STA “Block grant” funds: 

• Transportation for Livable Communities 
($1.6 M) 

• Bicycle Network ($1.3 M) 
• Safe Routes to School ($0.9 M) 
Climate Initiatives Program ($6M in 6 years) 
 
Net funds from bridge tolls can be used for 
specific projects 

• Jameson Canyon 
• I‐80 Interchange 

 
MTC offers limited grant funds for specific 
uses (e.g., engineering assistance on 
projects). 

None. Next Bridge Toll increase will have a specific 
list of funded projects 

• Solano County rail, transit centers, and 
HOV/HOT projects. 

 
Local Funds 

Projects selected by STA, Air Districts, local agencies. 
Most funds will complement MTC local community projects while 50/50 funds will deliver priority local arterial projects. 

 
Recurring Programs One‐Time Funds

Formula  Competitive Formula Competitive
Highway Users Tax Account (HUTA) Funds & 
Prop 42 funds: 

• These are revenues paid monthly or 
quarterly to cities and counties from the 
per‐gallon motor vehicle fuel tax and gas 
sales tax. 

Bay Area and Yolo Solano Air Districts fund 
clean air grant programs: 

• STA manages programs for some grant 
funds with Air District staff. 

Transportation Development Funds (TDA Art 
3, 4, and 8)  

• Article 3 for bike/ped, ($5‐6M with clean 
air funds). 

• Article 4 & 8 for transit. 

STA 50/50 policy requires local agencies to 
pay 50% of the cost of regional projects. 

• North Connector 
• Jepson Parkway 
Potential 50/50 projects: 
• Peabody Road 
• Parkway Blvd 

 

None.
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Project Planning & Delivery Progress

No Plans
Just a concept

CTP Priority
PE, PS&E, ROW Done

CTP Concept/Goal
Concept In GP

Non CTP
Concept in GP

CTP Project
PE underway

Zero Funding

Full CON Funding
All Phases

Full Funding
For PE

Full CON Funding
Contingent on

STA Funds

Phased CON Funding
Contingent on

STA Funds

Phased CON Funding
Contingent on
STA Funds and
Other sources

Contingent Funding
For PE TIER 3

CON in +25 years

TIER 2
CTP Projects

CON in 10 years

TIER 1
CTP Priorities

CON in 5 years

STA discretionary funds 
could mean the difference 

between T1 and T2.

Funding Certainty Advances Projects
Construction timelines shorten with greater funding certainty, with STA funds making the difference.

PE, Preliminary Engineering
PS&E, Plans, Specs, Estimates
ROW, Right-of-Way
CON, Construction
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STA

Discretionary
Funds

Local

Funds

Federal, State
and Regional

Competitive 
Funds

CT
P 
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Area of Project Significance

Local
Project

Bay Area
Regional Project

Multi
jurisdictional

Leveraging Dollars between CTP Tiers

CTP
Countywide

Tier 3
Not Planned
CON in +25 yrs

Tier 2
CTP Projects
CON in 10 yrs

Tier 1
CTP Priorities
CON in 5 yrs

Leverage:
• Basic match

(11.47% to 20%)

• Competitive 
Commitment 

Leverage:
• Get Shelf Ready

Questions for Local Agencies:
Where are your projects on this chart?
How much money do your projects need in any one area?

Three ways to leverage money between Federal, State, Regional, STA, and Local fund sources as interpreted between CTP Tiers.

Leverage:
• Comprehensive 

Investments
• Transit centers
• Reliever Routes

CTP Policies will prioritize project funding, which will move projects between Tiers 1 & 2.
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ATTACHMENT D 

Solano Transportation Authority (STA) 
Funding Strategy Principles and Criteria, DRAFT 01‐20‐10 

The following set of principles and criteria will help guide the STA Board in prioritizing STA Overall Work 
Plan (OWP) projects. 

1. Minimum of One Top Priority Project Per Agency every 10 years 
a. To maintain equity between STA member agencies, at least one top priority project from each 

agency will benefit from STA discretionary dollars every 10 years. 
b. Criteria:  Developed project phases per member agency per decade. 

2. Create Funding Certainty 
a. Projects become STA OWP funding priorities if a project sponsor can demonstrate a project has a 

funding strategy for each development phase (project concept planning to construction) to cover 
at least a complete phase of construction.   

b. Criteria:  Funded Project Delivery Phases  
i. Environmental Review 
ii. Preliminary Engineering and Design 
iii. Right‐of‐Way Acquisition 
iv. Construction 

3. Reward Project Progress 
a. Projects become STA OWP funding priorities if the project sponsor can show project 

development progress towards obtaining environmental clearance, completing design, or 
certifying right‐of‐way.   

b. Criteria: Completed Project Delivery milestones 
i. Environmental Document approval, permits obtained, and Project Approval 
ii. Final Design complete 
iii. Right‐of‐Way acquired 

4. Maximize Countywide Funding through Leveraging 
a. Projects become STA OWP funding priorities if STA investments can help bring additional grant 

funding into Solano County.  There are several ways to leverage funds: 

b. Provide basic local matches to obligate grant funds 
i. Projects become STA OWP funding priorities if STA investments can assist project 

sponsors with local matches.   
ii. Criteria: Ratio of STA grants vs. other funding 

c. Develop projects to compete for “Shovel‐Ready” grants 
i. Projects become STA OWP funding priorities if STA investments can assist a project 

sponsor develop a project to acquire grants focused on construction. 
ii. Criteria: Ratio of STA development funds needed vs. construction grant opportunities 

d. Invest comprehensively in a project area to compete for large grants 
i. Projects become STA OWP priorities if project sponsors can demonstrate multiple 

transportation connections to their projects.  
ii. If these choices are not yet available, additional connection projects can become STA 

funding priorities to support the larger project, enabling it to compete for larger grant 
funds. 

iii. Criteria: Ratio of STA investments vs. regional grant funding 
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Agenda Item VIII.B 
March 10, 2010 

 
 
 
 
 
DATE:  March 2, 2010 
TO:  STA Board 
FROM: Robert Macaulay, Director of Planning 
RE:  MTC Cycle-1 Block Grants Strategic Plan 
 
 
Background: 
The Metropolitan Transportation Commission (MTC) has modified its process of allocating 
federal Surface Transportation Program (STP) and Congestion Mitigation Air Quality (CMAQ) 
funds through the Congestion Management Agency (CMA).  MTC’s new approach will allow 
CMAs some flexibility within the spending of the three categories of the CMA block grant 
funds.  Each CMA will be authorized to move up to 20% of the funds from one block grant 
category to another as its own discretion.  If a CMA wishes to move more than 20% of the funds 
out of any one category, it can seek permission to do so from MTC.   
 
Each of the CMAs is required to develop a draft CMA Block Grant Strategic Plan to guide use of 
the block grant funds, and submit that plan to MTC no later than April 1, 2010.  The strategic 
plan must also address the CMAs intended approach to the Safe Routes to School and Complete 
Streets programs which will be covered under a future staff report.  In addition, STA must 
address how it intends to allocate Eastern Congestion Mitigation Air Quality (Eastern CMAQ) 
funds.  Projects to implement the Strategic Plan must be submitted to MTC by July 30, 2010. 
 
Discussion: 
For the first 3-year funding cycle under the newly-adopted Regional Transportation Plan (RTP), 
MTC has consolidated funding into three categories: 

• Local Streets and Roads Rehabilitation (LS&R) 
• County Transportation for Livable Communities (TLC) 
• Regional Bicycle Program 

 
The draft STA CMA Block Grant Strategic Plan is provided as Attachment A.  The Strategic 
Plan includes the following recommendations: 
 

Flexing of Funds Between Categories 
The MTC Block Grant guidelines allow a CMA to flex up to 20% of the funds identified 
for one category into another.  STA staff recommends not flexing money out of the Local 
Streets and Roads (LS&R) rehabilitation program, but based on project priorities and 
project readiness may recommend flexing funds between the Regional Bicycle and 
Transportation for Livable Communities (TLC) fund. 
 
Local Streets and Roads Projects   
The STA Technical Advisory Committee (TAC) put off action on the final formula until 
its March 31st meeting in order to allow further discussion of the funding formula.
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Regional Bicycle Funds 
The STA staff recommends using Regional Bicycle funds to deliver one or more of the 
14 priority bicycle projects tentatively identified in the Solano Bicycle list of priority 
project, with priority given to those projects that can be constructed during Fiscal Year 
(FY) 2010-11 or FY 2011-12. 
 
County Transportation for Livable Communities (TLC) Funds/Priority Development 
Areas (PDAs) 
Based on STA staff’s recent review of TLC projects with all TLC project sponsors, only 
the City of Vallejo’s Priority Development Area (PDA) Project has been identified as 
ready to deliver a TLC-eligible project during the first cycle time frame.  Unless other 
TLC eligible project are identified, STA staff will recommend as part of the TLC Block 
Grant strategy to provide all of the Cycle 1 county share TLC funds to the Vallejo project 
and will work with other project sponsors to help get their projects ready for second cycle 
TLC funds. 
 
Eastern CMAQ Funds 
The portions of Solano County in the Yolo Solano Air Quality Management District 
(YSAQMD) are eligible for Eastern Congestion Mitigation Air Quality (Eastern CMAQ) 
funds from the Sacramento Area Council of Governments (SACOG).  STA expects to 
receive $3 million in Eastern CMAQ Cycle 1 funds.  STA staff recommends allocating a 
portion of these funds to support rideshare and vanpool activities administered by STA’s 
Solano Napa Commuter Information (SNCI) program and for the Solano Safe Routes to 
School (SR2S) program.  This will help match the TFCA funds on the Bay Area side of 
the County.  The balance of funding will be available for TLC and/or bike projects for 
CMAQ eligible projects that are ready to go. 
 
Federal Funding Minimum 
STA staff anticipates all Regional Bicycle and TLC projects to be able to meet the 
$250,000 minimum funding level identified by MTC.   
 
Safe Routes to Schools (SR2S) 
The STA Board has adopted a SR2S priority to expand the number of schools with 
detailed transportation studies, so that at least 80 schools have complete walking audits 
and local maps by the end of FY 2011, and will work with local jurisdictions to 
implement additional safety programs and construct additional improvements. 
 
Identification of Projects and Public Participation 
The STA is in the process of updating its Comprehensive Transportation Plan (CTP), as 
well as the Solano Bicycle Plan and the Solano Pedestrian Plan.  The update of these 
plans and their respective project lists will act as the unified call for projects for the block 
grant program.   
 
Block Grant Planning Funds 
In order to aid Bay Area CMAs their countywide planning efforts and to provide a 
heightened level of funding stability, MTC has authorized the CMAs to budget 4% of the 
block grant funds for planning and grant management.  These funds can be used for a 
broad range of planning activities that relate to transportation.  For STA, the 4% planning 
funds will amount to $379,120 or $189,560 for both FY 2010-11 and FY 2011-12.  Due 
to the current State fiscal crisis and projected impact on the STIP, funds provided to STA 
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from the State Transportation Improvement Program (STIP) for Planning, Programming 
and Monitoring (PPM) are projected to decrease from a FY 2009-10 level of $589,900 to 
an FY 10-11 and FY 11-12 amount of $229,000 each year, an FY 2013-14 amount of 
$192,000 and an FY 2014-15 level of $191,000.  The 4% of the Block Grant funds used 
for CMA planning will help offset this projected loss of STIP PPM in future years. 

 
The following funds totals are estimated to be available for distribution to the cities and county, 
less the 4% that is recommended for CMA planning and program administration: 

    Total  
LS&R    $6,178,560  
County LTC   $1,597,440  
Regional Bicycle  $1,295,040  
 
Maintenance of local streets and roads continues to require a significant investment.  The 
average Pavement Condition Index (PCI) for local roadways in Solano County, as reported by 
MTC and ranges from a rating of Good (PCI of 77) to Poor (PCI of 45).  Because the condition 
of the roadway surface is a bedrock of all mobility options, STA staff believes that LS&R funds 
should remain dedicated solely to roadway maintenance. 
 
In order to help STA and the member agencies in preparing for the use of Block Grant funds, 
STA staff is recommending adoption of the following principals: 
 

1. No funds will be moved out of the LS&R category for Cycle 1. 
2. Based on project priorities and project readiness, STA may opt to flex funds between 

Bike and TLC/PDA categories. 
3. STA will claim 4% of the MTC block grant funds to use for planning and program 

administration and to offset the project decline in STIP PPM funds. 
4.  

At its meeting of February 24, 2010, the STA Technical Advisory Committee (TAC) discussed 
the Block Grant Strategic Plan.  TAC members asked that the Strategic Plan contain additional 
language indicating that the cities of Dixon, Rio Vista and Vacaville, as well as Solano County, 
are eligible for Eastern CMAQ funds.  The STA TAC recommended adoption of the Block Grant 
Strategic Plan with the recommended modifications. 
 
Fiscal Impact:  
The Block Grant Strategic Plan will guide the programming of $9,478,000 in Block Grant funds, 
and approximately $3 million in Eastern CMAQ funds, to be expended in FY 2010-11 and  
FY 2011-12. 
 
Recommendation:  
Adopt the Solano Transportation Authority CMA Block Grant Strategic Plan as specified in 
Attachment A and to adopt the following principles to guide STA staff and local agencies in use 
of MTC Block Grants to CMAs: 

1. No funds will be moved out of the LS&R category for Cycle 1; 
2. Based on project priorities and project readiness, STA may opt to flex funds between 

Bike and TLC/PDA categories; and 
3. STA will claim 4% of the MTC block grant funds to use for planning and program 

administration and to offset the projected decline in STIP PPM funds. 
 
Attachment: 

A. Solano Transportation Authority CMA Block Grant Strategic Plan  
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ATTACHMENT A 
 
 

SOLANO TRANSPORTATION AUTHORITY 
CMA BLOCK GRANT STRATEGIC PLAN 

March 1, 2010 
 
 
General Purpose and Intent 
The Solano Transportation Authority (STA) plans to use the funds provided through the Metropolitan 
Transportation Commission (MTC) Block Grant program to support the Regional Transportation Plan 
(RTP) goals of maintaining the system, completing the regional bicycle network and encouraging focused 
growth in Priority Development Areas (PDAs).  In order to do so, the STA will maintain the level of 
funds proposed to support the maintenance of Local Streets and Roads (LS&R), and will focus Regional 
Bicycle funds and Transportation for Livable Communities (TLC) funds on projects that are ready for 
delivery in the next few years.  The STA will also use Block Grant planning fund to support STA staff 
and planning efforts that will assist jurisdictions in preparing bicycle and TLC projects for eligibility for 
capital funding. 
 
Planning Funds 
In order to aid in their countywide planning effort, MTC has authorized the CMAs to budget 4% of the 
block grant funds for planning.  These funds can be used for a broad range of planning activities that 
relate to transportation and the implementation of the RTP throughout the region.  For STA, the 4% 
planning funds will amount to $379,120 in the first cycle, or $189,560 for both Fiscal Year 2010-11 and 
FY 2011-12.   

STA’s primary use of the Block Grant 4% planning funds will be to administer the block grants and 
conduct planning activities in accordance with MTC’s RTP.  STA staff will actively assist local 
jurisdiction staff in preparing plans and environmental documents for Regional Bike and TLC projects.  
STA has developed the Solano Bicycle and Pedestrian Plan (SBPP) funding plan to direct available funds 
to priority bicycle and pedestrian projects.  Implementation of the SBPP is carried out by STA staff. 

Flexing of Funds Between Categories 
The MTC Block Grant guidelines allow a CMA to flex up to 20% of the funds identified for one category 
into another.  The STA staff recommends not flexing any money out of the LS&R program category.  
STA staff does not recommend flexing more than 20% of the funds between the Regional Bicycle and 
TLC programs.  Based upon project readiness, the STA may recommend up to 20% between the Regional 
Bicycle and the TLC categories. 
 
Local Streets and Roads Projects   
The LS&R strategy will fund maintenance and rehabilitation at the target amounts specified below.  The 
STA and its member agencies will finalize a distribution formula based upon future discussion, including 
incentives to move Solano County out of the Transportation Development Act Unmet Needs process. 

Benicia  $   107,000 
Dixon  $     85,000 
Fairfield $   511,000 
Rio Vista $     35,000 
Suisun City $   164,000 
Vacaville $   433,000 
Vallejo  $   595,000 
Solano County $4,468,000 
 

Regional Bicycle Funds 
The STA staff, based on submittals from the seven Cities, and the County, has identified 82 bicycle 
projects in Solano County that are part of the Solano Bicycle Plan network.  All of these projects are part 
of the Regional Bicycle Plan.  The total cost for these projects is estimated at $72.5 million in current-
year dollars.  STA, its member jurisdictions and the Bicycle Advisory Committee (BAC) and Pedestrian 
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Advisory Committee (PAC), have further refined the list down to 14 priority projects.  The STA’s 
Regional Bicycle Block Grant strategy will focus on delivery of these 14 projects, with priority given to 
those projects that can be constructed during FY 2010-11 or FY 2011-12.  STA will seek out 
opportunities to help local jurisdictions secure fund sfor planning and environmental studies. 
 
County TLC Funds 
There are 9 Priority Development Areas (PDAs) designated by the Association of Bay Area Government 
(ABAG) in Solano County; 6 are Planned PDAs, and 3 are Potential PDAs.  Of the 6 Planned PDAs, staff 
has only identified the downtown Vallejo PDA as being ready to deliver TLC-eligible project components 
at this time.  The STA staff recommends providing all of the county share TLC funds to the Vallejo 
project in the first cycle, unless alternate TLC projects are ready to go.  STA planning staff will work with 
local jurisdictions with designated PDAs to prepare other projects so that they can be eligible for TLC 
capital funding in the second funding cycle. 
 
Eastern CMAQ Funds 
Solano County lies in two air basins, and is therefore divided between two air districts: the Bay Area Air 
Quality Management District (BAAQMD) for the western portion of the county, consisting of Benicia, 
Fairfield, Suisun City, Vallejo and portions of the unincorporated county; and, the Yolo Solano Air 
Quality Management District (YSAQMD), consisting of the cities of Dixon, Rio Vista and Vacaville, and 
portions of the unincorporated county.  The portions in the YSAQMD are eligible for Congestion 
Mitigation Air Quality (CMAQ) funds from the Sacramento Area Council of Governments (SACOG), 
referred to as Eastern CMAQ funds. 
 
STA is expected to receive $3 million in Eastern CMAQ funds for the first cycle.  STA staff recommends 
dedicating a percentage these funds to support rideshare and vanpool activities administered by STA’s 
Solano Napa Commuter Information (SNCI) program and the Solano Safe Routes to School (SR2S) 
program.  Additional funds are recommended to be allocated to prioritize bike, pedestrian, and TLC 
projects identified through the STA’s Comprehensive Transportation Plan (CTP) prioritization process.  
The cities of Dixon, Rio Vista and Vacaville, and Solano County may also apply for Eastern CMAQ 
funds for eligible projects. 
 
Safe Routes to Schools. 
STA has developed a comprehensive Safe Routes to School Plan, involving every school district in 
Solano County.  The SR2S Plan addresses the 4Es of Engineering, Encouragement, Education and 
Enforcement.  STA is now working with each district, and 29 individual schools, to implement Phase 1 
SR2S Programs such as Bike Rodeos and Walk-and-Roll events, as well as projects such as radar 
feedback signs and street crossing safety improvements.  The STA Board has recommended expanding 
the SR2S Program to reach at least 80 schools so they can complete walking audits and local maps by the 
end of Fiscal Year 2011.  STA and the local jurisdictions will implement additional safety programs and 
construct additional improvements.  One of the steps STA will take is to maintain a part-time SR2S 
program coordinator position to assist school districts in project delivery. 
 
Priority Development Areas 
As noted above, there are 9 designated PDAs in Solano County, including 6 Planned PDAs and 3 
Potential PDAs.  STA fill focus first cycle TLC funds based on project readiness and ability to deliver 
projects immediately, and will work with other jurisdictions in order to prepare individual projects for 
construction fund eligibility. 
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Agenda Item VIII.C 
March 10, 2010 

 
 
 
 

 
DATE: March 2, 2010 
TO:  STA Board 
FROM: Sam Shelton, Project Manager 
RE: Regional Transportation Impact Fee (RTIF) Project Eligibility & Ranking Criteria 
 
 
Background: 
On December 10, 2008, the STA Board adopted the Regional Transportation Impact Fee (RTIF) 
Nexus Study Scope of Work and authorized the Executive Director to issue a Request for 
Proposals (RFP) for consultant services.  Since January 2009, STA staff has worked with 
Economic Planning Systems (EPS) and three RTIF Committees to develop the RTIF Nexus 
Study (see flow chart on Attachment A): 

• RTIF Technical Working Group, (6 meetings to date), 
comprised of Public Works & Planning Directors who have reviewed the technical 
feasibility and correctness of STA and EPS staff documents and proposals prior to review 
by other committees. 

• RTIF Stakeholders Committee, (3 meeting to date), 
Various elected officials, development industry leaders, and interested parties review 
RTIF documents and proposals prior to review by the RTIF Policy Committee. 

• RTIF Policy Committee, (4 meetings to date), 
Mayors, City Managers, County Administrators Office (CAO) representative, and Board 
of Supervisors representative review RTIF documents and proposals for policy 
implications prior to review by the STA Board. 

 
Discussion: 
During December 2009 and January 2010, the RTIF Committees reviewed, discussed, modified, 
and recommended project eligibility and ranking criteria (Attachment A).  This is the first step 
towards narrowing the list of projects to analyze in the nexus study and prioritizing projects for a 
potential RTIF Project Funding Program.   
 
The specific eligibility criteria adopted was to “Only Include projects included in the 
Comprehensive Transportation Plan (CTP)”, meaning projects not in the CTP are ineligible for 
RTIF funds.  Since the CTP is in the process of being updated, there is still time for projects to 
be added or removed.   
 
Ranking criteria included the following measures: 
 

• Regional Significance of Trips, Prioritize or rank projects based on the absolute or relatve 
number of new regional trips. 
 

• Regional Divergence Benefits, Prioritize projects that divert new trips from a congested 
mainline (e.g., I-80) to a less congested alternative (e.g., North Connector Project). 
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• Projected Traffic Characteristics, Prioritize projects that achieve desired traffic 
thresholds such as: 

o Level of Service (LOS) 
o Vehicle Hours of Delay (VHD) 
o Average Annual Daily Traffic (AADT) 
o Volume to Capacity Ratios (V/C) 
o Travel Time Reliability 
o Safety Standards 

 
• Reduction in Greenhouse Gases (GHG), as measured by Vehicle Miles Traveled, Vehicle 

Hours of Delay, and mode shift potential. 
 

• Funding Strategy, Prioritize projects that improve the ability of local agencies to 
attract/leverage funds from other sources. 

 
CTP includes projects are the regionally important projects identified to help increase mobility, 
travel safety, and economic vitality by 2035.  Only capital projects, such as roadway 
improvements and transit centers, are legally eligible to spend impact fee funds.  To help clarify 
the difference between the CTP project list and those projects eligible for the RTIF, STA staff 
had asked for each agency to comment by February 19, 2010 on a Draft RTIF projects list 
derived from the draft CTP list, which focuses on RTIF eligible projects such as roadway and 
transit capital projects.   
 
This RTIF list of projects will serve as the macro list of projects to be evaluated by the STA’s 
RTIF consultants, Economic Planning Systems (EPS), utilizing the RTIF criteria recommended 
for use by the RTIF Policy Committee at their January 13, 2010 meeting.  The updated RTIF list 
will then be provided to the three RTIF Committees prior to approval by the STA Board at either 
their April or May meetings.   
 
The next items to be reviewed by the RTIF committees will be other counties examples for how 
they applied their RTIF criteria to develop a list of projects and allocated RTIF funds using their 
allocation and program implementation options.  STA staff will bring back a list of illustrative 
projects from the RTIF project list to demonstrate how they might be funded and prioritized 
through the various RTIF allocation options. 
 
On February 24, 2010, the STA TAC recommended the approval of the RTIF project selection 
criteria. 
 
Recommendation: 
Approve the use of the recommended Regional Transportation Impact Fee (RTIF) project 
selection criteria as shown in Attachment A. 
 
Attachment: 

A. RTIF Project Selection Criteria (Absolute/Eligibility and Ranking Criteria), 01-13-10 
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Economic & Planning Systems, Inc. 2/17/2010 T:\==STA COMMITTEES\Policy Committee\RTIF\Working Group\02-11-10 WG\RTIF Option Tables 02-17-10

Table 1
RTIF Committee Recommendations (Dec 2009 - Jan 2010)

Screening Criteria1 Description

Only Include projects included in the Comprehensive Transportation Plan (projects not in the CTP are 
ineligible for RTIF funds).

Prioritize or rank projects based on the absolute or relative number of regional trips.

Prioritize projects that divert trips from a congested mainline (e.g. I-80) to a less congested alternative 
(e.g. North Connector).

Prioritize projects that achieve desired traffic threshold (such as LOS, Vehicle Hours of Delay, AADT, 
Volume to Capacity ratios, travel time reliability) or safety standard.

Prioritize projects that reduce emission of Green House Gases, as measured by Vehicle Miles Traveled, 
Vehicle Hours of Delay, and mode shift.

Prioritize projects that improve the ability of County jurisdictions / agencies to attract/leverage funds from 
other sources.

Existing / projected traffic 
characteristics

Absolute Criteria2

Included in the CTP

Regional Divergence

Ranking Criteria2

(2) Absolute criteria determine whether a project is "in" or "out" while ranking criteria used to evaluate projects that are "in". 

Reduction in GHG

Regional significance 

Funding strategy

(1) Screening criteria assume all projects comply with AB 1600 and are not already fully funded by another source.
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Agenda Item IX.A 
March 10, 2010 

 
 
 
 
 
DATE:  March 3, 2010 
TO:  STA Board 
FROM: Robert Macaulay, Director of Planning 
RE: Comprehensive Transportation Plan (CTP) – Adoption of Gap Analysis 

for Alternative Modes and Transit Elements, Amendments to Routes and 
Transit Facilities of Regional Significance and Adoption of Project List 

 
 
Background: 
The Comprehensive Transportation Plan (CTP) is the Solano Transportation Authority 
(STA’s) primary long-range planning document.  The CTP consists of three main 
elements:  Alternative Modes; Arterials, Highways and Freeways; and Transit.  The 2005 
CTP identified, planned, and prioritized the transportation needs of Solano County 
through the year 2030.  The current CTP was adopted by the STA Board in 2005.  In 
September 2007, the Board initiated an update of the CTP. 
 
The STA Board has adopted goals for each of the three CTP elements to help guide 
development of the transportation system.  The STA Board has also adopted a State of 
the System report for each CTP element.  The State of the System provides a ‘snapshot’ 
report of how the system currently operates.  Since the time of the adoption of the Transit 
Element State of the System Report, there have been significant changes to the provision 
of paratransit services, requiring an update of that report.  In addition, STA staff has 
prepared a “Gap Analysis” for each CTP element, describing how well each of the 
Element goals is or is not being met at this time. 
 
The 2005 CTP identified roadways critical to maintaining mobility in Solano County.  
These roadways are designated as Routes of Regional Significance (RORS).  In the 
process of updating the CTP, the STA Board has adopted criteria for roadways to be 
designated as Routes of Regional Significance, and has identified additional roadways 
that meet those criteria.  In addition, criteria were developed to identify facilities that 
support intercity transit, designated as Transit Facilities of Regional Significance 
(TFORS).  The STA Board has adopted a list identifying Transit Facilities of Regional 
Significance. 
 
During the summer and fall of 2009, the STA requested the county and 7 cities submit 
projects for inclusion in the CTP.  STA and agency staff subsequently reviewed and 
consolidated these projects into a single list, and presented the list to the three CTP 
Committees for review.  The CTP project list was presented to the Technical Advisory 
Committee (TAC) at its meeting of January 27, 2010.  At that meeting, several members 
asked to have action on the CTP project list put off until the February TAC meeting to 
provide more time to discuss with their respective City Councils. 
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Discussion: 
Goal Gap Analysis.  The Goal Gap Analysis has been developed to help identify where 
Solano County is having success in meeting the CTP goals; identifies new goals; and, 
identifies where goals are not yet being fully implemented.   In order to perform this Goal 
Gap Analysis, STA staff has reviewed each of the elements’ goals, and prepared an 
analysis of whether each Goal is: 

• Completed – This is a goal with a specific end-point that has been reached, such 
as the construction of a facility or the identification of Transit Facilities of 
Regional Significance.  This also includes the initiation of an on-going program. 

• Significant Progress – A project with substantial completion; typically, more 
than 10% Plans, Specifications and Estimates (PS&E) but not yet into 
construction or completion.  It also includes studies where data collection and 
analysis has started, but final recommendations have not been adopted. 

• Preliminary Proposal – Projects that have less than 10% PS&E, plans that have 
not started data collection, and programs that have no administrative and/or 
financial commitments and no start date. 

 
The Alternative Modes and Transit Committees each reviewed and recommended 
approval of their element’s Goal Gap Analysis.  Those analysis are included as 
Attachment A and Attachment B.  The Arterials, Highways and Freeways Committee 
received, but did not act upon its Goal Gap Analysis.  The Committee is expected to act 
on the Goal Gap Analysis at its meeting of March 15, 2010. 
 
Routes and Transit Facilities of Regional Significance.  The Arterials, Highways and 
Freeways Committee and the Transit Committee each reviewed the criteria and project 
lists for their respective Regional Significant facilities.  The Arterials, Highways and 
Freeways Committee did not recommend any changes to the Routes of Regional 
Significance criteria.  They did, however, recommend adding three projects to the Routes 
of Regional Significance list:  Parkway Boulevard and Vaughn Road in Dixon, and the 
California Drive extension and overcrossing in Vacaville and Solano County.  The 
Transit Committee recommended adding stand-alone park-and-ride lots designated by 
Caltrans or an STA member agency to the Transit Facilities of Regional Significance 
criteria. The Committee also recommended adding three park-and-ride lots in Dixon to 
the TFORS project list.  The recommended new Transit Facilities of Regional 
Significance criteria and the additions to the Routes of Regional Significance and Transit 
Facilities of Regional Significance project lists are included as Attachment D. 
 
CTP Project List.   STA has received comments from the Cities of Benicia, Dixon, Rio 
Vista and Vacaville, as well as from Solano County, since the January 27th TAC meeting.  
Those comments are incorporated into the CTP Project List included as Attachment E. 
 
In addition, the Bicycle Advisory Committee (BAC) and Pedestrian Advisory Committee 
(PAC) completed their review and ranking of projects at committee meetings of February 
17th and 18th, respectively.  The CTP project lists will automatically contain those 
projects.  The BAC and PAC project lists are included in separate staff reports to the STA 
Board (Items IX.B and IX.C). 

110



At its meeting of February 24, 2010, the Transit Consortium reviewed the CTP project 
list, and recommended changes to the wording of two projects related to taxis providing 
paratransit services (Projects 09CTP 106 and 09CTP 107).  At its meeting of the same 
date, the Technical Advisory Committee (TAC) recommended several minor wording 
changes.  Both the Consortium and TAC changes are incorporated into the CTP Project 
List in Attachment E.  With incorporation of the changes, both the Consortium and TAC 
recommended approval of the CTP project list. 
 
Fiscal Impact:  
None.  However, only projects listed in the CTP Project List will be eligible for STA-
administered funding. 
 
Recommendation: 
Adopt the following: 

1. Transit Element Goal Gap Analysis contained in Attachment A; 
2. Alternative Modes Goal Gap Analysis contained in Attachment B; 
3. Amended Transit Facilities of Regional Significance (TFORS) criteria and adding 

the Routes of Regional Significance (RORS) and TFORS facilities identified in 
Attachment D; and 

4. CTP project list shown in Attachment E. 
  

Attachments: 
A. Transit Element Goal Gap Analysis 
B. Alternative Modes Element Goal Gap Analysis  
C. Transit Facilities of Regional Significance Criteria; and, Routes of Regional 

Significance and Transit Facilities of Regional Significance  
D. CTP Project List. 
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ATTACHMENT A 
 

Transit Element  
Purpose Statement and Goals 
 
COMPREHENSIVE TRANSPORTATION PLAN 

PURPOSE STATEMENT:  The Solano Comprehensive Transportation Plan will help fulfill the STA’s 
mission by identifying a long-term and sustainable transportation system to provide mobility, reduce 
congestion, and ensure travel safety and economic vitality to Solano County. 
 
Transit Element  

Purpose Statement:  Identify mass transit and rideshare facilities, services and policies that maximize the 
ability of Solano residents, workers and visitors to reach destinations within Solano County, and to access 
regional transportation systems. 

Measuring Goals.  The following criteria are used to measure the progress on meeting the goals of the 
Transit Element: 

• Completed – this is a goal with a specific end-point that has been reached, such as the 
construction of a facility or the identification of Transit Facilities of Regional Significance.  This 
also includes studies that have been adopted (even if recommendations have not yet been 
implemented) and the initiation of an on-going program. 

• Significant Progress – this is a project with substantial completion; typically, more than 10% 
Plans, Specifications and Estimates (PS&E) but not yet into construction or completed.  It also 
includes studies where data collection and analysis has started, but final recommendations have 
not been adopted. 

• Preliminary Proposal – finally, this category covers projects that have less than 10% PS&E, 
plans that have not started data collection, and programs that have no administrative and/or 
financial commitments and no start date. 

 

Goals.  Goals are the milestones by which achievement of the Purpose Statement are measured.  In order 
to implement the Purpose of the Solano CTP and the Transit Element of the Solano CTP, the following 
goals are established: 

1) Identify transit and rideshare facilities and policies that are primarily public, while leaving room for 
private providers to operate.  This goal has been Completed.   
 
The countywide public transit network consists of the following public services:  Solano Express bus 
service, Capitol Corridor trains and Water Emergency Transportation Authority (WETA) ferry boats.  
Solano-Napa Commuter Information (SNCI) rideshare provides matching for vanpool and carpool 
users, but the vanpools and carpools are privately operated.  Transit Facilities of Regional 
Significance include both fully-public facilities and public facilities used by private carpools and 
vanpools.   Construction, acquisition and operation of facilities and vehicles will be on-going. 
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2) Focus regional and county-wide transit resources on a mass transit system that provides access to 
regionally significant employment and population centers and civic amenities.  This goal has 
achieved Significant Progress. 
 
Transit services provide direct links to BART stations and the San Francisco Ferry Building, to the 
transit connection hub at the State Capitol in Sacramento, and to UC Davis.  In addition, local transit 
services provide connections to the regional system, and to local activity centers such as Solano 
College, the Westfield Mall and employment centers.  The State Route (SR) 12 Trasit Corridor Study 
has identified the need to provide transit connections between Napa and Solano counties, specifically 
along the SR 12 corridor through Jameson Canyon (SR 29 to I-80)  While most major destinations are 
served, additional local nodes in the public transit system are needed to increase access to the system. 
 
a) Include facilities and programs that directly support Transit Oriented Development (TOD) 

projects, including Transportation for Livable Community (TLC) projects and Priority 
Development Areas (PDAs).  This sub- goal is a Preliminary Proposal.  TOD projects are few 
in number in Solano County, and the Priority Development Act (PDA) process is relatively new.  
There has been little time to begin to focus resources to support transit services to TOD/PDA 
areas; however, 9 PDAs have been designated in Solano County cities. 
 

3) Promote a coordinated mass transit system that allows patrons of local transit systems to easily and 
conveniently connect to regional transit systems.  This goal has achieved Significant Progress.   
 
Although there are efforts to coordinate the arrival of local and express buses, and to coordinate the 
arrival of bus service with the Capitol Corridor train and WETA ferry services, there is not a single 
point of coordination or formal communication.  The STA’s Solano-Napa Commuter Information 
(SNCI) Program provides a supportive role in coordinating local and regional transit schedules. 
 

4) Make investment decisions that leverage relationships with regional mass transit providers, including 
the Capitol Corridor Joint Powers Authority and the Vallejo/Baylink ferry system/Water Emergency 
Transit Authority.  This goal has achieved Significant Progress. 
 
STA and its member agencies have promoted the location of local and SolanoExpress bus facilities at 
the existing ferry and rail stations.  STA has partnered with the Capitol Corridor Joint Powers 
Authority (CCJPA) to provide the existing passenger train service at the Suisun City/Fairfield station, 
to obtain a passenger  train commitment for the new Fairfield/Vacaville station, and to provide funds 
and support for track improvements and joint marketing.  The  STA has supported the City of 
Vallejo’s efforts to coordinate improvements to the Vallejo Station ferry terminal and surrounding 
land uses . 
 

5) Develop and implement programs to coordinate and consolidate the provision of interregional, 
intercity and local transit services. This goal has achieved Significant Progress.  
 
SolanoExpress is the marketing name and the coordinating system used for intercity transit, both to 
the Bay Area and Sacramento.  For local transit, a single service provider (Fairfield And Suisun 
Transit – FAST) serves Fairfield and Suisun.  The cities of Vallejo and Benicia are working to better 
coordinate and potentially consolidate their local and intercity transit services.    Dixon, Rio Vista and 
Vacaville run separate services.  All of the local services are provided by a private-sector contractor.  
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Finally, STA and the transit providers have developed an Intercity Funding Agreement to provide an 
equitable distribution of the funding burden and responsibility for intercity transit bus service. 
 
a) Study options for coordination and consolidation of local transit services.  Where local transit 

services are not consolidated, they should be coordinated spatially and temporally with intercity 
transit. This sub-goal has been Completed.  STA completed a Transit Consolidation Study in 
September of 2007. 
 

6) Continue to build upon Solano resident’s high rate of carpool and vanpool commuting by identifying 
convenient park and ride lot locations, constructing park and ride lots, and implementing a High 
Occupancy Vehicle system on major freeways. 
 
a) Continue to provide innovative rideshare services through Solano-Napa Commuter Information 

(SNCI).  This sub-goal has been Completed. 
 
SNCI provides rideshare services at no cost for residents of Solano and Napa counties, as well as 
transit connection advise and computer links to transit providers and regional transportation data 
such as MTC’s 511 system.  This system requires an on-going funding commitment. 
 

b) Increase the inventory of park and ride spaces by at least 25% by 2015. This sub-goal has 
achieved Significant Progress. 
 
The current inventory of park-and-ride lots shows 3,292 spaces available.  An increase of 25% 
would add 823 spaces, for a total of 4,115 spaces by 2015.  Work has begun on 200 spaces in 
Phase 1 of the Vacaville Transportation Center, with completion expected in late 2010.  Plans 
exist and are being advanced to construct 400 spaces at Phase 2 of the Vacaville Transportation 
Center and 360 spaces at Phase 2 of the Fairfield Transportation Center, for a total of 960 spaces 
that can be constructed by 2015.  Additional spaces can also be expected at the Curtola Park and 
Ride facility in Vallejo.  In addition, 3 new park-and-ride lot sites have been identified in Benicia 
and are eligible for RM 2 funding.  Two additional lots are proposed for Fairfield, three sites have 
been identified in Dixon, and one site has  been identified in Rio Vista. 
 

c) Construct park and ride lots in areas that are not currently served: Rio Vista, Benicia and Dixon. 
This sub- goal is a Preliminary Proposal. 
 
Park and ride lot locations have been identified for each community.  For Rio Vista, one site has 
been identified at Church Road and SR 12, but funding for construction of the site has not been 
identified.  For Benicia, 3 locations that have access to  RM-2 funding have been identified.  In 
addition, the proposed Benicia multi-modal transit center at the Lake Herman Road/I-680 
intersection is proposed, with study funds possibly from RM-2.  However, none of the projects 
have progressed beyond 35% Plans, Specifications &Estimates (PS&E).  The City of Dixon has 
generally identified 3 park-and-ride lot locations at freeway intersections, but has not specified 
exact locations, and has not dedicated funding to design or other implementation steps. 
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7) Provide  services that create mobility for senior and disabled riders. 

 
a) Update Solano County Senior and Disabled Transportation  Study and develop implementation 

plan.  This sub- goal is a Preliminary Proposal. 
 
The STA Fiscal Year 2009-2010 (FY 09-10) budget includes funding for an update of the Senior 
and Disabled Transit Study.  Completion of the update is expected in FY 10-11. 
 

b) To ensure long-term viability and mobility, evaluate existing delivery of Americans with 
Disabilities Act and other paratransit services countywide and alternative delivery options. This 
sub-goal has achieved Significant Progress. 
 
The STA hosted two Senior and Disabled Transit Summits in the last half of CY 2009.  These 
Summits provided contemporary evaluations of the current system and specific suggestions on 
improvements to the system.  As a result of the two summits, STA has established a committee to 
assist in the assessment of senior and disabled transit needs.  In addition, STA and the member 
agencies have adopted a county-wide paratransit taxi script program for ADA-eligible riders.  
This program will require an on-going funding commitment. 
 

c) Utilize the Paratransit Coordinating Council (PCC) as a venue to guide the  identification, 
development, and evaluation of the effective senior and disabled transit and other mobility 
programs. This sub-goal has been Completed. 
 
The PCC meets on a regular basis to provide advice and direction to STA staff regarding 
provision of senior and disabled transit services. 
 

8) Identify and implement transit and transportation priorities of low-income population through 
Community-Based Transportation Plans (CBTPs). This goal has achieved Significant Progress.   
 
CBTPs exist for Dixon (2004), Cordelia/Fairfield Suisun (2008) and Vallejo (2008).  Priority projects 
identified in the three adopted CBTPs have so far received $3.1 million in Lifeline Transportation 
Funds allocated by STA and MTC.  In 2010 a CBTP is scheduled to be completed for Vacaville, and 
another for east Fairfield in 2011.   
 

9) Develop and implement a program to reduce the air emissions of transit vehicles.  This goal has 
achieved Significant Progress. 
 
This is a new goal in the CTP.  STA has submitted and obtained earmark requests for two 
appropriations cycles through the office of Congressman George Miller for clean-fuel transit vehicles.  
In addition to the intercity transit fleet, local transit vehicles providers have moved to clean fuel 
vehicles.  The City of Fairfield operates a clean diesel bus fleet, and the City of Vacaville has 
converted its City Coach transit fleet to Compressed Natural Gas, with diesel vehicles used only as 
back-ups.  However, this is currently an ad-hoc process, rather than a systematic policy of acquisition 
of new transit vehicles.  Alternative Fuels for both public and private vehicles is also addressed in the 
Alternative Modes element of the CTP. 
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a) Develop a countywide alternative fuel transit vehicle and facilities plan to reduce fuel costs and 
assist with operators’ compliance with California Air Resources Board (CARB) regulations.  
This sub- goal is a Preliminary Proposal.  
 
STA has promoted alternative fuels vehicles on an ad-hoc basis, and has adopted neither an 
analysis of which fuels would be most effective for Solano County nor a strategy to advance use 
of that/those fuel(s). 
 

b) Help transit operators identify and obtain funds to offset the incremental cost of purchasing and 
operating alternative fuel and other clear transit vehicles.  This sub- goal is a Preliminary 
Proposal. 
 
STA staff holds regular meetings with the SolanoExpress Transit Consortium once a month.  On 
an as-needed basis, discussions of alternative fuel vehicles are included on the agendas.  In 
addition, STA has sought and received approval for two congressional earmarks for the purchase 
of alternative fuel buses for intercity transit.  At this time, however, the majority of intercity 
transit vehicles are not alternative or clean fuel buses. 
 

10) Increase the transit mode share to 8% of commute hour trips by 2015. This sub- goal is a 
Preliminary Proposal. 
 
The current transit mode, excluding rideshare, was 5% in 2005 (the most recent year with available 
statistics).  The highest proportion reached for transit was 7% in the year 2000.  Transit percentage 
information is not available for years since 2005. 
 
a) Develop and implement programs, services, and policies that increase transit ridership and mode 

share by making transit more convenient and attractive.  This sub-goal has achieved Significant 
Progress. 
 
STA and the transit providers meet on a monthly basis through the SolanoExpress Intercity 
Transit Consortium to identify and implement steps to improve transit ridership, including 
routing, scheduling and advertising issues.  In addition, STA has worked with the California 
Department of Transportation (Caltrans) to construct and open a High Occupancy Vehicle (HOV) 
lane on I-80 lane between Red Top Road and Airbase Parkway.  STA’s SNCI program also 
conducts the yearly Solano Commute Challenge targeting Solano’s largest employers, provides 
rideshare incentives and markets transit programs.  STA has also dedicated discretionary funds to 
the construction of transit centers and park-and-ride lots. 
 

11) Develop criteria for Transit Facilities of Regional Significance.  “Transit Facilities” are permanent, 
fixed infrastructure such as bus, ferry and train stations, maintenance yards and the roadways used by 
transit vehicles.  “Regional Significant” means connecting Solano County and its communities with 
the greater northern California region, or connecting communities within Solano County.  This goal 
has been Completed.  
 
The STA Board has adopted the criteria and the facilities have been nominated by the member 
agencies and accepted by the STA Board. 
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Transit Facilities of Regional Significance are: 
a) All passenger rail lines, and all passenger train stations, current or planned, identified in an 

adopted STA Plan. 
b) All ferry facilities, including terminals, maintenance docks and fueling stations, current or 

planned, identified in an adopted STA Plan. 
c) Bus stations providing all of the following services: 

i. Routes to destinations outside Solano County or between two or more cities in 
Solano County 

ii. Peak hour headways of 1 hour or less 
d) Maintenance and parking facilities for busses providing services identified in 1, 2 or 3 above. 
e) Interchanges that provide access to and from the highway system for stations identified in 1, 

2 or 3 above. 
 

12) Create and implement programs to help fund adequate maintenance and strategic expansion of Transit 
Facilities of Regional Significance.  This goal has achieved Significant Progress. 
 
STA has initiated a periodic review of top priority projects for each of the 7 cities and the county in 
order to identify which roadway and transit projects will be given priority in receiving funds.  In 
addition, STA is exploring the possibility of a Regional Transportation Impact Fee.  Both efforts use 
Routes of Regional Significance and Transit Facilities of Regional Significance as the basis for 
identifying eligible projects.  This process will also be used to identify projects eligible for funding 
through the Regional Transportation Plan.  The STA’s Regional Measure 2 (RM 2) priorities list has 
been used to identify and help fund key transit nodes. 
 

13) Create and implement programs to help fund adequate maintenance, repair and replacement of transit 
vehicles and supporting infrastructure.  This goal has achieved Significant Progress. 
 
To help with long-range planning and the updating of the Regional Transportation Plan (RTP) every 
three years, MTC collects consistent and comparable data on the region’s transit capital assets and 
associated replacement and rehabilitation costs from each operator in the Bay Area’s large and small 
urbanized areas.  The data is used to improve Metropolitan Transportation Commission’s (MTC’s) 
ability to forecast regional transit capital rehabilitation and replacement needs and to program 
available funding.  The inventory also helps operators manage their capital assets.  A major portion of 
the project work to date involved working with operators to identify the source of capital inventory 
data so that each operator could readily provide data for the regional inventory, as well as their own 
asset management needs.  MTC has recently hired a consultant to assist in refining the asset inventory 
and cost data currently included in the Regional Transit Capital Inventory (RTCI).  MTC’s main 
focus is on major capital projects and they do not collect capital information from rural transit 
operators which includes Dixon Readi-Ride and Rio Vista Delta Breeze.  Working with the Transit 
Consortium, the Solano Transportation Authority (STA) also collects the transit capital assets and 
associated replacement and rehabilitation costs from each Solano County operator including the rural 
areas. STA collects major and minor capital assets, as well as transit fleet inventory data every two 
years.  STA utilizes these lists to categorize capital projects and cost to assist in identifying progress, 
needs and potential funding options. 
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14) Develop a strategy to reduce accidents and injuries in the vicinity of significant transit facilities. This 
goal is a Preliminary Proposal.  Creation of a Safe Routes to Transit Plan is funded for the second 
half of FY 09-10, but the study has not yet been initiated. 
a) Quantify, and periodically update, accident statistics for roads, trails and intersections within ¼ 

mile of Transit Facilities of Regional Significance. 
b) Establish a priority list for improvements to reduce accidents and injuries in the Safe Routes to 

Transit Plan. 
 

15) Provide decision-makers with timely, accurate and sufficient information to make transit service and 
investment decisions 
\ 
a) Ensure that transit corridor studies are conducted and kept up-to-date for all major transit 

corridors, including I-80/I-680/I-780, SR 12 and SR 29.  This goal has achieved Significant 
Progress.  
 
A transit corridor study was completed for I-80/I-680/I-780 in July 2004, and for SR 12 in 
January of 2006.  No transit corridor study has been conducted for SR 29, and neither the STA 
nor the Napa County Transportation and Planning Agency has allocated funds for such a study. 
 

b) Conduct countywide ridership surveys every three years.  This goal has been Completed. 
 
STA conducted a transit rider survey in 2006, and completed a new survey in late 2009.  The 
results of the 2009 survey are being compiled at this time. 
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ATTACHMENT B 
 
 

Alternative Modes Element 
Purpose Statement and Goals Gap Analysis 
 
COMPREHENSIVE TRANSPORTATION PLAN PURPOSE STATEMENT 

PURPOSE STATEMENT:  The Solano Comprehensive Transportation Plan will help fulfill 
the STA’s mission by identifying a long-term and sustainable transportation system to provide 
mobility, reduce congestion, and ensure travel safety and economic vitality to Solano County. 
 

Alternative Modes Element Purpose Statement 

Purpose Statement:  One County, Many Choices for Mobility – Identify and implement 
programs and projects that will expand safe transportation options that do not require the use of 
single occupant vehicles or public transit, improve safety for users of alternative modes, and 
reduce the environmental impact of all forms of transportation used in Solano County. 

Measuring Goals.  The following criteria are used to measure the progress on meeting the goals 
of the Transit Element: 

• Completed – this is a goal with a specific end-point that has been reached, such as the 
construction of a facility or the identification of Transit Facilities of regional 
Significance.  This also includes studies that have been adopted (even if 
recommendations have not yet been implemented) and the initiation of an on-going 
program. 

• Significant Progress – this is a project with substantial completion; typically, more than 
10% Plans, Specifications and Estimates (PS&E) but not yet into construction or 
completion.  It also includes studies where data collection and analysis has started, but 
final recommendations have not been adopted. 

• Preliminary Proposal – finally, this category covers projects that have less than 10% 
PS&E, plans that have not started data collection, and programs that have no 
administrative and/or financial commitments and no start date. 

 

Goals.  Goals are the milestones by which achievement of the Purpose Statement are measured.  
In order to implement the Purpose of the Solano CTP and the Alternative Modes Element of the 
Solano CTP, the following goals are established under the three (3) categories of Bicycle and 
Pedestrian Transportation, Alternative Fuels, and Transit-Oriented Development: 

Bicycle and Pedestrian Transportation 

1) Plan and construct a county-wide bicycle system with the following features: 
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a) A system of links consisting of Class I, II and III facilities, appropriate to their location 
that allows bicyclists to move across the county, connect to important activity centers 
within Solano County, and to access the regional bicycle network and activities in other 
counties.  This goal has been Completed. 
 
The Solano Countywide Bicycle Program identifies a countywide bikeway network that 
consists of a planned network of Class I, II, and III facilities specific to each of the cities 
and the County.  According to the State of the System – Alternative Modes report, 43% 
of the identified countywide bicycle system has been constructed.  Although the 
countywide bikeway network has not yet been completed, STA and its member agency 
staff continuously work together toward constructing the planned facilities. 
 

b) For projects requesting STA administered funding, require facilities such as lighting, 
shade, water, and bike lockers at regionally significant transit centers and specified 
activity centers.  This sub- goal is a Preliminary Proposal. 
 
There are some existing locations within each agency that provide adequate support 
facilities or one type of amenity, but many lack complementary facilities (for example, 
bike lockers are present but drinking water is not).  An inventory of support facilities for 
identified key system nodes, activity or transit facilities such as park-and-ride lots centers 
has not yet been undertaken. 
 

c) Consistent signage to identify system segments and provide wayfinding information. 
i) Signage to identify system segments.  This sub- goal has been Completed. 

 
The STA currently publishes the Yolo-Solano BikeLinks Map showing regional 
routes between Solano and Yolo counties. STA has also created a regional bicycle 
route sign to designate a bicycle route as a regional connection. These signs are added 
to the bike routes as they are constructed or improved. These signs are agreed to as 
part of the bicycle funding agreement; however, STA has no formal policy requiring 
be installed.  An inventory of the sign locations has not yet been undertaken. 
 

ii) Signage to provide wayfinding information.  This sub- goal is a Preliminary 
Proposal.   
 
A “wayfinding signage plan,” is a document that does not exist. This plan would 
identify key information (i.e. transit information, distance to key activity 
centers/attractions, etc.), locations, standards for placement, map templates, uniform 
pavement markings, and uniform sign specifications scaled for regional bike routes 
and major activity centers to help bicyclists and pedestrians navigate their travel 
routes within Solano County.
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2) Plan and construct a county-wide pedestrian program. 
 
a) Provide facilities and connections  that support city downtowns and Priority 

Development Areas (PDAs).   This sub- goal is a Preliminary Proposal.  
 
The pedestrian plan in Solano County has evolved from a trails study completed in 1999. 
Today, a complete countywide pedestrian program includes the coordination of 
developing regional trails, paths, and access to regional transit.  STA publishes the 
Transportation for Livable Communities (TLC) Plan and TLC Toolkit. However, a key 
subject area in need of development and coordination with the TLC program is Priority 
Development Areas (PDAs).  PDAs are new to the CTP.  The STA is working with its 
partner agencies as well as Metropolitan Transportation Commission (MTC) staff to 
develop an appropriate planning and funding strategy to complete connections to transit 
and within activity centers (e.g., employment/shopping/transit/etc.) through the Solano 
Countywide Pedestrian Plan and the Solano Bicycle and Pedestrian Program (SBPP).  
The Solano Countywide Pedestrian Plan is the planning document and the SBPP is the 
funding program.  
 

b) Where possible, connect to local and regional trail systems, such as the San Francisco 
Bay Trail.  Seek out opportunities to use the same facility for both local and regional 
trails.  This sub- goal is a Preliminary Proposal.  
 
STA is already working on projects such as the Jameson Canyon trail study to help 
implement this goal. 
 

3) Provide a system to periodically review and prioritize bicycle and pedestrian projects 
identified in the CTP and the Solano Bicycle and Pedestrian master plans.  Prioritize projects 
for funding based upon criteria included in the Bicycle and Pedestrian master plans.  This 
goal has been Completed.  
 
With the 2009/2010 update to the Solano Countywide Bicycle Plan and Solano Countywide 
Pedestrian Plan, criteria have been developed to identify projects to achieve the goals of their 
respective plans.  A separate set of criteria for prioritizing planned projects has also been 
developed.  Priority projects will be reviewed annually. 
 

4) Develop a Best Practices guide, standard specifications, model ordinance or similar 
documentation that member jurisdictions can adopt in order to promote inclusion of adequate 
bicycle and pedestrian facilities during the land use development process.  Work with local 
jurisdictions to ensure that, for projects involving regional funds, bicycle and pedestrian 
facilities are included in approved plans, constructed, and maintained.  This goal is a 
Preliminary Proposal.  
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This policy initiative is new to the CTP, and no steps have been taken to implement it. 
  

5) Implement the California Department of Transportation (Caltrans) and the Metropolitan 
Transportation Commission’s (MTC’s) Complete Streets policies for projects involving STA 
administered funds.  This goal has achieved Significant Progress. 
 
This policy initiative is new to the CTP.  Currently, STA is consistent with MTC Regional 
Policy that requires that a complete streets checklist be filled out and submitted by member 
agencies when applying for federal cycle funds administered by STA.  A link to submitted 
checklists has also been placed on the STA website to enable access by the BAC and PAC as 
well as the general public. A policy recommendation is pending approval by the STA Board 
as a part of the 2010 Solano Countywide Bicycle Plan and Solano Countywide Pedestrian 
Plan updates. This proposed policy is consistent with Caltrans and MTC’s Complete Streets 
policies. 
 

6) Develop and maintain partnerships with local and regional bicycle and pedestrian planning 
agencies such as the California Department of Transportation (Caltrans), the Metropolitan 
Transportation Commission (MTC), and the Sacramento Area Council of Governments 
(SACOG), and non-governmental groups.  Develop and maintain partnerships with non-
governmental organizations that plan and/or fund bicycle and pedestrian facilities.  This goal 
has been Completed. 
 
STA staff participates on the Caltrans District 4 Pedestrian Advisory Committee, MTC 
Regional Bicycle Working Group, MTC Regional Pedestrian Committee, and attends various 
regional meetings to coordinate and stay current with transportation news and industry 
developments. 
 

7) Encourage end-user focused bicycle and pedestrian facilities planning.  This goal has been 
Completed. 
 
The STA Bicycle and Pedestrian advisory committees consist primarily of system users.  
STA and member agency staff attends and participate as ex oficio members of these 
committees.  STA staff also seeks the advice and guidance from experienced cyclists and 
walking commuters from local bicycle clubs, pedestrian interest groups, and members of the 
BAC and PAC.  STA staff works closely to coordinate the needs of the public with projects 
identified by project sponsors.  In addition, external resources including blogs, internet 
websites, magazines, and newspapers are frequently used to identify current best-practices as 
a tool for bicycle and pedestrian facilities planning.  
 

8) Improve travel safety for cyclists and pedestrians through development and implementation 
of programs such as Safe Routes to School (SR2S) and Safe Routes to Transit (SR2T). 
a) Safe Routes to School (SR2S) Program.  This sub-goal has been Completed.
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STA has adopted a SR2S plan, and is now implementing a SR2S program.  Additional 
funds are being sought to expand the number of schools involved in the SR2S program. 
 

b) Safe Routes to Transit (SR2T) Program.  This sub- goal is a Preliminary Proposal.   
 
The STA Fiscal Year (FY) 2009-10 budget identifies funds for the development of a 
SR2T plan. 

 
9) Develop and implement a methodology to rate the safety, pavement condition of travel 

surfaces and obstacles or obstructions to bicycle and pedestrian travelways. Develop a 
program to correct deficiencies.  This sub- goal is a Preliminary Proposal. 
 
An index for bikability and walkability currently does not exist.  This policy initiative is new 
to the CTP, and no steps have been taken to implement it.  STA staff will need to develop a 
method to inventory the condition of travel surfaces for bicyclists and pedestrians through the 
Pavement Condition Index (PCI) as a starting point for each city. 
 

10) Develop and provide bicycle and pedestrian trip planning information, including a county-
wide bicycle and pedestrian facility map; provide near real-time information on travel times 
of public transit.  This goal has been Completed. 
 
The Solano Napa Commuter Information (SNCI) program currently provides transit trip 
planning information.  Callers to SNCI can also request trip planning assistance for bicycling 
and walking also.  The 511.org Trip Planner also provides an online system for identifying 
preferred routes of travel with connections to transit as a resource for bicyclists and 
pedestrians.  Through the SNCI program, STA will continue to market the 511.org Trip 
Planner to improve its benefit to the bicycling and walking people in Solano County. 
 

11) Continue to provide financial incentive for the purchase of bicycles to be used for 
commuting.  This goal has been Completed. 
 
SNCI administers the program and works with participants to log their bicycle miles 
travelled.  SNCI posts flyers to attract interested residents and workers of Solano County.  
The program provides a reimbursement of 60% of cost of the bicycle, up to $100. 
 

Alternative Fuels 

1) Support sustainable new and emerging alternative fuel technology by providing fleet 
demonstration programs, increasing alternative fuel infrastructure, maintaining a broad 
information base and securing applicable funding. 
a) Work with the SolanoExpress Transit Consortium (countywide forum of transit and fleet 

providers) to identify and implement alternative fuels technologies for transit fleets 
serving Solano County.  This goal has achieved Significant Progress. 
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STA staff holds regular meetings with the SolanoExpress Transit Consortium once a 
month.  As technology advances, a series of agenda items to identify and implement 
alternative fuels technologies at future meetings is planned.  In addition, STA has sought 
and received approval for two congressional earmarks for the purchase of alternative fuel 
buses for intercity transit.  At this time, however, the majority of intercity transit vehicles 
are not alternative clean fuel buses. 
 

b) Work with member agencies to identify and implement alternative fuel technologies for 
agency-owned vehicles, including both heavy vehicles and light-duty on-road vehicles.  
This goal has achieved Significant Progress. 
 
Some agencies own and operate compressed natural gas (CNG) fueled bus and Electric 
Vehicle fleets.  STA has promoted alternative fuels vehicles on an ad-hoc basis, and has 
adopted neither an analysis of which fuels would be most effective for Solano County nor 
a strategy to advance the use of that/those fuel(s).  The City of Vacaville’s City Coach 
bus service is comprised of 15 CNG buses.  The City of Vallejo is currently taking steps 
toward transitioning their fleet vehicles to diesel or diesel-electric buses.  Vallejo Transit 
bus service is currently comprised of a combination of 60 gasoline or diesel buses. STA 
has assisted with securing funding for projects related to procurement of alternative 
fueled vehicles and also provides funding opportunity updates to project sponsors in the 
Consortium, TAC, and STA Board meeting agenda packets. 
 

2) Seek to provide financial incentives for private acquisition and operation of alternative fuel 
vehicles for on-road use.  Support development of infrastructure to support privately-
operated alternative fuel vehicles.  This goal has achieved Significant Progress. 
 
STA staff supports programs and projects submitted by member agencies interested in 
sponsoring alternative fuel vehicles for on-road use. The City of Vacaville has operated a 
successful Electric Vehicle (EV) program for lease or purchase of EVs and to offset the cost 
of owning an EV for its residents and workers of eastern Solano County and the cities of 
Dixon, Rio Vista and Vacaville.  The City of Vacaville runs a similar program to cover the 
marginal cost of acquisition of CNG cars for residents of these areas.  Funding for the 
program has been largely from the Yolo Solano Air Quality Management District – Clean 
Air Funds program (administered by the YSAQMD with funding advice provided through 
STA).  The City of Vacaville also maintains an EV fleet for City staff use.  Funding for the 
program is not adequate to cover the number of interested participants, and no funding is 
available for residents in the Bay Area Air Quality Management District (BAAQMD) 
jurisdiction.
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Transit-Oriented Development 

1) Support cities in approving and constructing higher density development with mixed land 
uses that are oriented to use of all modes of transit.  Support designation of appropriate 
locations as Priority Development Areas (PDAs), and work with local and regional agencies 
to obtain funds to support development of projects in PDAs.  This goal has achieved 
Significant Progress. 
 
The MTC is working with the Association of Bay Area Governments (ABAG) to implement 
the Bay Area FOCUS initiative which  identifies PDAs and provides TLC funding for 
eligible projects within the PDAs.  Approximately $1.8 million dollars will be allocated to 
Solano County through MTC’s Transportation of Livable Communities (TLC) funding 
program to construct projects in PDAs.  STA is working with each member agency to 
develop an implementation strategy to administer the programmed funds.  Because PDAs are 
a relatively new concept, STA has a limited ability to track the success of funds it manages in 
supporting PDAs.  STA’s allocation of TLC funds in past years has supported development 
of projects that support PDA-type development, but not all TLC funds have been expended 
in areas that have received PDA designations. 
 

2) Coordinate funding from various sources, including Transportation for Livable Communities, 
Transportation Planning and Land Use Solutions (T-PLUS), clean air funds, state bonds, and 
other sources in order to support appropriate development in PDAs and other Transit-
Oriented Development (TOD) locations.  This goal has achieved Significant Progress.   
 
STA developed an Alternative Modes funding strategy that has been used to coordinate the 
various funding sources pertinent to the development of various projects, including those in 
PDAs and TOD locations.  As new programs are developed at the regional level, STA will 
continue to update the funding strategy to coordinate the funding to most efficiently support 
the planning and construction of projects under the alternative modes element. 
 

3) Assist local jurisdictions in identifying and obtaining funds to support planning documents 
for Priority Development Areas (PDAs)s and Transit Oriented Development(TOD). This 
includes community planning and design work, public outreach, environmental surveys and 
analysis, and preliminary project and infrastructure planning.  This goal has achieved 
Significant Progress.  
 
This goal is new and is continuing to evolve, but steps already taken to support TLC projects 
help support PDAs.  STA staff regularly prepares a “Funding Opportunities” summary of 
grants and funding available to STA member agencies.  STA also works with its legislative 
advocacy group for identifying legislation relevant to projects and funding for various 
community transportation-related improvement categories.  In the past, STA has also secured 
federal earmarks and state funding to support local agency projects at any point in the project 
development process (i.e. planning, design work, public outreach, environmental surveys and 
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analysis, and preliminary project and infrastructure planning).  STA has developed a program 
for the regional T-Plus program. 
 

4) Maintain and update the Napa-Solano Travel Demand Model so that it can be used to support 
analysis of the implementation of Transit Oriented Development projects.  This goal has 
achieved Significant Progress. 
 
The Napa-Solano Travel Demand Model was approved in July 2008, and is used as the basis 
for regional travel modeling in all STA documents and by jurisdictions and consultants 
analyzing projects with regional impacts.  In 2009, a new structure for monitoring the 
development and updating of the model was created:  the Model Technical Advisory 
Committee and the Model Land Use Committee.  The STA is now working to update the 
model’s utility for arterial Routes of Regional Significance, and to prepare for new 
information from the 2010 census. 
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ATTACHMENT C 
 

Criteria for Transit Facilities of Regional Significance 
Adopted December 10, 2008 

Modified _____, 2010 
 

 
“Transit Facilities” are permanent, fixed infrastructure such as bus, ferry and train stations, maintenance 
yards and the roadways used by transit vehicles. 
 
“Regional Significant” means connecting Solano County and its communities with the greater northern 
California region, or connecting communities within Solano County.   
 
Transit Facilities of Regional Significance are: 
 

1. All passenger rail lines, and all passenger train stations, current or planned, identified in 
an adopted STA Plan. 
 

2. All ferry facilities, including terminals, maintenance docks and fueling stations, current 
or planned, identified in an adopted STA Plan. 
 

3. Bus stations providing all of the following services: 
a. Routes to destinations outside Solano County or between two or more cities in 

Solano County 
b. Peak hour headways of 1 hour or less 

 
4. Maintenance and parking facilities for buses providing services identified in 1, 2 or 3 

above. 
 

5. Interchanges that provide access to and from the highway system for stations identified in 
1, 2 or 3 above. 
 

6. Park and Ride facilities designated by Caltrans, STA or an STA-member agency. 

 
 
Recommended Transit Facilities of Regional Significance Additions 
 
09CTP 
225 

Dixon I-80 corridor 
Park-n-Ride 
lots 

Transit - 
Rideshare 

Construct new and ride lots adjacent 
to I-80 at the following locations: 
 a) West A Street 
 b) SR 113 
 c) Pedrick Road 
These facilities are recommended 
for designation as Transit Facilities 
of Regional Significance. 

Planned 
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Recommended Routes of Regional Significance Additions – March 1, 2010 
 
09CTP 
217 

Dixon Parkway Blvd 
Overcrossing 

Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct a new overcrossing of the 
UPRR tracks, connecting Parkway 
Boulevard and Pitt School Road, 
includes 2 travel lanes in each 
direction plus Class I bike/ped 
facility. 
EIR certified by Council in August 
2009. 
This roadway is recommended for 
designation as a Route of Regional 
Significance. 

Designed 

09CTP 
218 

Dixon Vaughn Road 
Railroad 

Arterials, 
Highways 

 

 
o connect to Pedrick 

Bypass 
Project 

and 
Freeways –
Arterial 

Construct a four-lane bypass route of
Vaughn Road t
Road without crossing the UPRR 
tracks. 
This roadway is recommended for 
designation as a Route of Regional 
Significance.

Planned 

09CTP 
083 

Vacav
ille 

I-
80/California 
Drive 

d 
ercrossing  

Arterials, 
Highways 
and onstruct new 4-lane 

Extension an
Ov

Freeways - 
Arterial 

Extend California Drive as 4-lane 
arterial from Marshall Road to Pena 
Adobe Road.  C
overcrossing across I-80 with no 
freeway connections. 
This roadway is recommended for 
designation as a Route of Regional 
Significance.

Planned 
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1 

Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                    Agenda Item ____ 

Designed – greater than 35% PS&E and an approved environmental document        March 10, 2010 
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 

 
ATTACHMENT D 

 
DRAFT CTP PROJECT LIST 

(Last Updated:  March 1, 2010) 
 

CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
003 

Benicia I-680, Benicia Bridge 
to I-80 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct an HOV lane in the northbound direction of I-680 
per the draft I-80/I-680/I-780 Corridor Operations 
Improvement Plan. 
This is a Route of Regional Significance. 

5Planned 

09CTP 
006 

Benicia I-780 (Columbus 
Pkwy to Military 
West)  Lanes 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct an eastbound auxiliary lane per the draft I-80/I-
680/I-780 Corridor Operations Improvement Plan.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
001 

Benicia I-680/Lake Herman 
Road Interchange 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Install traffic signals and construct interchange 
improvements at I-680/Lake Herman Road. This project will 
link a rail station to an intermodal transportation station. 
This is a Route of Regional Significance. 

5Planned 

09CTP 
007 

Benicia I-680/Bayshore/ 
Industrial Interchange 
Connections 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Install traffic signals and related traffic control and 
circulation improvements.  
This is a Route of Regional Significance. 

5Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
008 

Benicia I-780/Southhampton/ 
West 7th Interchange 
Ramps 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Upgrade ramps to meet current standards.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
009 

Benicia I-780/East 2nd Street 
Interchange Ramps 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Upgrade ramps to meet current standards.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
010 

Benicia Columbus Parkway 
Reliever Route (I-780 
to City Limits) 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Columbus Parkway from 2 to 4 lanes from I-780 to 
the City Limits with Vallejo.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
011 

Benicia Park Road (Adams to 
Oak) Bike/Pedestrian 
Pathway 
Improvements 

4Alt Modes 
– Bike/Ped 

Construct pedestrian or Class I bike/ped facility from 
Benicia Bridge to City facilities. 

5Planned 

09CTP 
012 

Benicia First Street 
Streetscape Project 

4Alt Modes 
– Bike/Ped 

Construct bicycle and pedestrian friendly improvements on 
First Street/Benicia Main Street.  
This is a Route of Regional Significance.

5Planned 

09CTP 
014 

Benicia Bike and Walkway 
Connections for Bay 
Trail and Ridge Trail 

4Alt Modes 
– Bike/Ped 

Construct continuous bike and sidewalk facilities from the 
Benicia-Martinez Bridge to the Arsenal, including 
Clocktower and Camel Barn, and through the city to connect 
to trail segments in Vallejo and Solano County. 

5Planned 

09CTP 
015 

Benicia Bay Trail Shoreline 
Connections Between 
Vallejo and the 
Benicia Bridge 

4Alt Modes 
– Bike/Ped 

Remove gaps, expand existing Bay Trail Shoreline from 
Vallejo to the Benicia Bridge. 

5Planned 

09CTP 
004 

Benicia Rose Drive 
Bike/Pedestrian 
Overcrossing 

4Alt Modes 
– Bike/Ped 

Construct bike/ped bridge on Rose Drive over I-780. 
Connects Vallejo to Benicia, eliminates gap in Ridge Trail, 
connects to Bay Trail.  

7Under 
Construction 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
013 

Benicia New Transfer/Park-n-
Ride Facilities 

7Transit - 
Rideshare 

Construct new facilities at  
 a) First St./Downtown (Rte. 78), (Design) 
 b) Military at Southampton Rd. (Rte. 78), (Design) and 
 c)  intersection of Park Rd./Industrial Way (Rte. 40) 
(Planned).  
These are Transit Facilities of Regional Significance. 
May include local and express bus and park-and-ride.  These 
are RM-2 funded facilities. 

5Planned 

09CTP 
021 

Benicia Improve or replace 
bus shelters 

8Transit – 
Bus 

Upgrade or replace 12 bus shelters.  Project is funded with 
ARRA funds. 

1Permitted and 
Ready to 
Construct 

09CTP 
238 

Benicia Construct Benicia 
Intermodal 
Transportation 
Station 

8Transit – 
Bus 

Construct new multi-modal transportation center in I-
680/Lake Herman Road area.  May include local and express 
bus bays and park-and-ride facilities.  May provide short-
range shuttle to future Capitol Corridor train station.  
This is a Transit Facility of Regional Significance. 
This project was also submitted by the County of Solano. 

5Planned 

09CTP 
020 

Benicia Provide more joint 
bus operations 

8Transit – 
Bus

Provide more intercity bus service.  Possible consolidation 
with Vallejo into South County Transit Authority 

6Planned 
Program 

09CTP 
028 

Benicia Construct Benicia 
Multi-Modal Rail 
Station 

9Transit – 
Rail or 
Ferry

Construct new Capitol Corridor train station at Lake Herman 
Road.  
This is a Transit Facility of Regional Significance.

5Planned 

09CTP 
120 

Benicia First Street and 
Waterfront 

9Transit – 
Rail or 
Ferry 

Construct ferry terminal and support facilities at end of First 
Street to provide direct ferry service to San Francisco Ferry 
Terminal. 
See Project 09CTP 100 (STA) 

STA Water Transportation Plan must proceed project(s)  

5Planned 

 Benicia  Transit – 
Bus 

Improve Transit Schedule 
Improve Transit Marketing 
Improve Transit Services and Routes 

Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
212 

Dixon I-80/Pedrick Rd. 
Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
213 

Dixon I-80/SR 113 
Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
214 

Dixon I-80/Pitt School Rd. 
Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
215 

Dixon I-80/West A St. 
Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct overcrossing and ramp improvements.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
216 

Dixon SR 113 relocation to 
Kidwell Road 
interchange 

2Arterials, 
Highways 
and 
Freeways - 
Highway

Relocate SR 113 out of the Dixon City Limits on the 
Midway-Kidwell Road alignment.  
This is a Route of Regional Significance. 
This project is an option identified in the SR 113 MIS. 

Study 

09CTP 
217 

Dixon Parkway Blvd 
Overcrossing 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a new overcrossing of the UPRR tracks, 
connecting Parkway Boulevard and Pitt School Road, 
includes 2 travel lanes in each direction plus Class I bike/ped 
facility. 
This is a Route of Regional Significance.

3Designed 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
218 

Dixon Vaughn Road 
Railroad Bypass 
Project 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a four-lane bypass route of Vaughn Road to 
connect to Pedrick Road without crossing the UPRR tracks. 
This is a Route of Regional Significance. 

5Planned 

09CTP 
222 

Dixon Pedrick Road 
Overcrossing 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Provide a grade separated over crossing of the Union Pacific 
Railroad tracks at Pedrick Road.  Project includes 2 travel 
lanes in each direction plus Class I bike/ped facility.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
221 

Dixon West B Street 
Pedestrian 
Undercrossing/ rail 
platform access 
tunnel 

4Alt Modes 
– Bike/Ped 

Provide a grade separated pedestrian under crossing of the 
Union Pacific Railroad tracks to replace the existing at-grade 
crossing at West B Street adjacent to the Multi-modal 
Center.  Tunnel under-crossing removes existing at-grade 
ped crossing with 500 pedestrian trips daily.  Can also be 
incorporated into platform access to proposed future 
pedestrian rail station.  
This is a Transit Facility of Regional Significance.

4Preliminary 
Design 

09CTP 
224 

Dixon Alternative vehicle 
partnerships 

5Alt Modes 
– Alt Fuel 

Develop a program to assist private drivers and fleets 
acquire and operate alternative fuel vehicles; acquire funding 
to implement the program. 

6Planned 
Program 

09CTP 
223 

Dixon Downtown Dixon 
Streetscape Project 
(Phases 3 & 4) 

6Alt Modes 
– Land Use 

Complete landscaping and pedestrian improvements in A 
Street/1st Street/Railroad track area in downtown Dixon.  
This is a Route of Regional Significance.

5Planned 

09CTP 
225 

Dixon I-80 corridor Park-n-
Ride lots 

7Transit - 
Rideshare 

Construct new park and ride lots adjacent to I-80 at the 
following locations: 
 a) West A Street 
 b) SR 113 
 c) Pedrick Road 

5Planned 

09CTP 
227 

Dixon SolanoExpress  8Transit – 
Bus 

Modify Route 30 to support direct transit connections to 
Davis, and to improve connectivity to west-bound buses that 
serve the Bay Area. 

5Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
226 

Dixon Downtown Dixon 
Multi-Modal Rail 
Station/ 
Transportation Center

9Transit – 
Rail or 
Ferry 

Construct a Capitol Corridor passenger train station in 
downtown Dixon.  A ticket station/ passenger depot and 
parking lot have been constructed.  
This is a Transit Facility of Regional Significance. 
This project was also submitted by the County of Solano. 

4Preliminary 
Design 

09CTP 
170 

Fairfield I-80/Green Valley 
Rd. Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

This interchange is part of the I-80/ I-680/SR-12 Interchange 
Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

4Preliminary 
Design 

09CTP 
171 

Fairfield I-80/Suisun Valley 
Rd. Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

This interchange is part of the I-80/ I-680/SR-12 Interchange 
Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

4Preliminary 
Design 

09CTP 
179 

Fairfield 
 

I-80/Red Top Road 
Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

This interchange is part of the I-80/ I-680/SR-12 Interchange 
Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

4Preliminary 
Design 

09CTP 
180 

Fairfield I-680 and Red Top 
Road Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct a new interchange.  This interchange is part of the 
I-80/ I-680/SR-12 Interchange Complex.  See 09CTP 236.  
This is a Route of Regional Significance. 

4Preliminary 
Design 

09CTP 
168 

Fairfield I-80 from Travis 
Blvd to Air Base 
Pkwy 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct mixed-flow lane in each direction.  
This is a Route of Regional Significance. 

5Planned 
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CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
189 

Fairfield I-80/West Texas St 
Ramp Improvement 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Reconfigure I-80 Eastbound Off Ramp to West Texas Street 
and Fairfield Transportation Center.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
185 

Fairfield Peabody Road Bridge 
overcrossing at Union 
Pacific Railroad 

3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Convert current at-grade crossing to grade-separated 4-lane 
structure, with Class I bike/ped facility.  Construction will 
occur as part of Fairfield/Vacaville Train Station.  
Construction expected by 2014.  
This is a Route of Regional Significance. 
See Project 09CTP 185 

4Preliminary 
Design 

09CTP 
174 

Fairfield Manuel Campos 
Pkwy from Mystic 
Drive to Dickson Hill 
Rd. 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a 4-lane arterial across the Putah South Canal to 
close gap in Manuel Campos Parkway.  
This is a Route of Regional Significance. 

4Preliminary 
Design 

09CTP 
121 

Fairfield 
 

SR 12 and Red Top 
Road/ Business 
Center Drive 
Interchange 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a new interchange linking the North Connector, 
Red Top Road and SR 12.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
175 

Fairfield 
 

Manuel Campos 
Pkwy from Dickson 
Hill Rd. to Clay Bank 
Rd. 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen from 2-lanes to 4-lanes  
This is a Route of Regional Significance. 

5Planned 

09CTP 
176 

Fairfield Cement Hill 
Rd.(Future Manuel 
Campos Pkwy) from 
Clay Bank Rd. to 
Peabody Rd. 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen from 2-lanes to 4-lanes.  
This is a Route of Regional Significance. 

5Planned 
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09CTP 
181 

Fairfield 
 

SR 12 and Beck 
Avenue Interchange 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Replace the existing SR 12/Beck at-grade intersection with a 
new grade-separated interchange.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
182 

Fairfield 
 

SR 12 and 
Pennsylvania Avenue 
Interchange 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Replace the existing SR 12/Pennsylvania at-grade 
intersection with a new grade-separated interchange.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
169 

Fairfield 
 

Improve I-80/N. 
Texas St. Interchange 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct interchange improvements.  This project is a City 
of Fairfield project.  
This is a Route of Regional Significance. 
Completion Scheduled for 2010. 

7Under 
Construction 

09CTP 
173 

Fairfield 
 

Manuel Campos 
Pkwy from I-80 to 
Dover Ave. 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a 4-lane arterial to close gap in Manuel Campos 
Parkway.  
This is a Route of Regional Significance. 
Completion scheduled for 2009/2010 

7Under 
Construction 

09CTP 
074 

Fairfield 
 

Blossom/UPRR 
Pedestrian Grade 
Separation 

4Alt Modes 
– Bike/Ped 

Construct new pedestrian path and grade-separated 
overcrossing of UPRR tracks on Blossom Avenue, from 
Fairfield City Limits to Suisun City city limits. 

5Planned 

09CTP 
184 

Fairfield 
 

Linear Park Path 4Alt Modes 
– Bike/Ped 

Complete a Class I bicycle/pedestrian pathway from Solano 
Community College to northeastern Fairfield.  The section 
between Solano Community College and Dover Avenue has 
been largely completed. 

5Planned 

09CTP 
187 

Fairfield 
 

Laurel & Ledgewood 
Creek Bike Paths 

4Alt Modes 
– Bike/Ped 

Extension of the Ledgewood Creek multi-use pathway 
below Rockville Road to Highway 12 near east of Beck 
Avenue.    
Extension of the Laurel Creek trail south to Travis 
Boulevard with a Class 2 bicycle lane along Sunset Avenue 
south into Suisun City.   

5Planned 
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09CTP 
188 

Fairfield 
 

I-80/Red Top Park-
and-Ride lot 

7Transit - 
Rideshare 

Construct a 500 space park-and-ride lot on Red Top Road at 
I-80.  A 200 space first phase is in Design. Construction of 
first phase is planned for the end of 2010.  
This is a Transit Facility of Regional Significance.

4Preliminary 
Design 

09CTP 
190 

Fairfield 
 

I-680 Gold Hill Park-
and-ride lot 

7Transit - 
Rideshare

Construct 200 space park and ride lot at Gold Hill Road at I-
680. 

5Planned 

09CTP 
195 

Fairfield 
 

ADA Access at bus 
facilities 

8Transit – 
Bus 

Bring existing facilities into compliance with federal ADA 
and CCR Title 24.  Improvements being completed in phases 
as funding permits 

1Permitted and 
Ready to 
Construct 

09CTP 
193 

Fairfield 
 

Expand Fairfield 
Transportation Center

8Transit – 
Bus 

Construct expansion of existing parking garage at Beck and 
Cadenesso drives, with a net addition of 1,000 parking 
spaces.  The site currently serves as a regional park-and-ride 
lot and bus station for express and local services.  First phase 
of expansion to expand from 640 to approximately 1,000 
spaces is environmentally cleared.  
This is a Transit Facility of Regional Significance.

5Planned 

09CTP 
185 

Fairfield 
 

Peabody and Vanden 
Roads - 
Fairfield/Vacaville 
Multi-modal Rail 
Station 

9Transit – 
Rail or 
Ferry 

Construct a local/regional bus, park-and-ride lot and Capitol 
Corridor train station at the intersection of Vanden and 
Peabody roads.  Develop high-density mixed use 
development immediately adjacent to the station. 
Project in Design and targeted for completion by 2014.  
This is a Transit Facility of Regional Significance.

4Preliminary 
Design 

09CTP 
999  

Rio Vista SR 12 from I-80 to 
Rio Vista 

2Arterials, 
Highways 
and 
Freeways - 
Highway

Implement SR 12 Major Investment Study.  This study was 
completed in 2001.  STA and other regional agencies are 
working to develop an I-80 to I-5 SR 12 MIS.  
This is a Route of Regional Significance. 
 

Complete 

09CTP 
900 

Rio Vista Rio Vista Bridge 
across the 
Sacramento River 

2Arterials, 
Highways 
and 
Freeways - 
Highway 

Conduct a study of options for existing bridge, including 
rebuilding in place or relocating the bridge and connecting 
roadways. 
This study is underway and will be completed in the spring 
of 2010.  
This is a Route of Regional Significance.

Study 

139



10 

CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
199  

Rio Vista SR 12/Church Road 
and Amerada 
Intersections 

3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Improve the SR 12 and Church Road intersection.  Construct 
40 Space Park and Ride Lot at Church Road @ SR 12.  The 
park-and-ride lot may be installed with development of a 
shopping center at this intersection.  A PSR is being 
prepared for the project.  
This is a Route of Regional Significance.

4Preliminary 
Design 

09CTP 
204 

Rio Vista Sacramento River 
Waterfront 

4Alt Modes 
– Bike/Ped 

Construct a Class I bike/ped path along the Sacramento 
River from First Street to SR 12. 
Phase 1 completed. 
 

5Planned 

09CTP 
205 

Rio Vista Citywide Trail 
System 

4Alt Modes 
– Bike/Ped 

Construct a looped bicycle trail system linking the 
waterfront, downtown and major residential areas, as 
identified in the Rio Vista general plan and the Countywide 
Bicycle Master Plan. 

5Planned 

09CTP 
206 

Rio Vista SR 12 Pedestrian 
Overcrossings 

4Alt Modes 
– Bike/Ped 

Construct pedestrian overcrossings of SR 12 to improve 
pedestrian safety and provide a safe route to schools.  Project 
locations are between the Del Rio Hills and Riverwalk 
subdivisions just east of Church Street, and at Gardner 
Street. 
SR 12 is a Route of Regional Significance. 

5Planned 

 Rio Vista SR 12/Waterfront 
Streetscape Project 

6Alt Modes 
– Land Use 

See Project 09CTP 204 5Planned 

09CTP 
162 

Rio Vista Rio Vista Delta 
Breeze Intercity and 
Local Bus Service 

8Transit – 
Bus 

Continue to provide transit services connect to intercity 
routes for travel on BART, Capitol Corridor, Greyhound, Tri 
Delta, SCT/LINK, FAST and Vallejo Transit. 

5Planned 

09CTP 
201  

Rio Vista Sacramento River 
Waterfront 

9Transit – 
Rail or 
Ferry 

Construct a facility to support passenger ferry service to 
either Sacramento or San Francisco, and/or water taxi 
service between various locations in Rio Vista and Isleton. 
See Project 09CTP 100 (STA) 

STA Water Transportation Plan must proceed project(s)  

5Planned 

09CTP 
202  

Rio Vista Provide intermodal 
transit centers for 
regional connections. 

9Transit – 
Rail or 
Ferry 

Construct a multi-modal transit center, including facilities 
for express bus service routes to SCT/LINK, FAST, Vallejo 
Transit, Tri Delta.  Location options are Main and Front 
streets (downtown) or SR 12 and Church Road. 

5Planned 
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09CTP 
050 

Solano 
County 

Support Solano 
County’s paratransit 
operations 

10Transit – 
Paratransit 

Provide paratransit transportation to ADA qualified riders. 
Solano County paratransit service is ongoing. 

2Existing 
Program 

09CTP 
900 

Solano 
County 

Consolidate 
paratransit operations 

10Transit – 
Paratransit

Study consolidation of paratransit operations among the 
cities and County to provide more effective service to riders. 

Study 

09CTP 
025 

Solano 
County 

Improve the surface 
condition of areas 
with deficient 
pavement on I-80 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Pavement conditions on sections of I-80 need significant 
rehabilitation. Construction complete on some segments. 
Other segments are planned.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
026 

Solano 
County 

I-80 from Leisure 
Town Road to 
Kidwell Road 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct one additional mixed-flow lane in each direction. 
This project was also submitted by the City of Dixon.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
027 

Solano 
County 

I-80 from Carquinez 
Bridge to SR 37 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Improve traffic flow and safety through Vallejo, including 
consolidating ramps.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
031 

Solano 
County 

Improve SR 113, 
including possible 
alternate alignments 
near Dixon 

2Arterials, 
Highways 
and 
Freeways - 
Highway

Widen SR 113 and consider realigning it outside of the City 
of Dixon to improve traffic flow.  A Major Investment Study 
has been completed.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
038 

Solano 
County 

McGary Road 3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Reconstruct McGary Road, including a Class II Bike Lane, 
from Red Top Road to Lynch Canyon in order to open it to 
through traffic and enhance the existing roadway.  
Construction is scheduled for Spring of 2010.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Fairfield. 

1Permitted and 
Ready to 
Construct 
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09CTP 
041 

Solano 
County 

Replace or 
rehabilitate existing 
deficient County 
bridges 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Deficient bridges need to be replaced or rehabilitated on a 
timely basis to keep them safe and adequate to handle traffic 
demands. 

2Existing 
Program 

09CTP 
034 

Solano 
County 

I-80 and SR 37 – 
Fairgrounds 

3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Improve Fairgrounds Drive and Redwood Parkway, 
including the Redwood Parkway – I-80 Interchange, from 
SR 37 to Redwood Parkway.  A Project Study Report for the 
project is complete.  
This is a Route of Regional Significance. 
See Projects 09CTP 148 and 09CTP 146 (Vallejo) 

4Preliminary 
Design 

09CTP 
037 

Solano 
County 

Jepson Parkway to 
the north and south 
gates of Travis Air 
Force Base 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct improvements to Petersen Road, Canon Road, and 
North Gate Road.  
This is a Route of Regional Significance. 

4Preliminary 
Design 

09CTP 
035 

Solano 
County 

Widen Peabody Road 
from 2 to 4 lanes 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Peabody Road to 2 lanes in each direction, plus a 
Class 2 bike/ped facility.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
036 

Solano 
County 

Improve the County 
Routes of Regional 
Significance 

3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct improvements to various County roads, including 
Lake Herman Road, Lopes Road, Lyon Road, McCormack 
Road, Midway Road, Pedrick Road, Rockville Road,  Suisun 
Valley Road, Lewis Road, Fry Road, Meridian Road and 
McCory Road.  
This is a Route of Regional Significance.

5Planned 

09CTP 
039 

Solano 
County 

I-80 - Pedrick Road – 
Tremont Road – 
Kidwell Road area 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct various transportation improvements to 
accommodate projected increasing traffic in the north Dixon 
limited industrial area.  
This is a Route of Regional Significance. 

5Planned 
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09CTP 
040 

Solano 
County 

Increase funding for 
maintenance and 
improvement of the 
County road system 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Seek new transportation funding to address a lack of 
adjustment for inflation in the gas tax since 1995, which has 
significantly reduced the effective funding for road 
maintenance and improvement activities.  

6Planned 
Program 

09CTP 
055 

Solano 
County 

Old Town Cordelia  4Alt Modes 
– Bike/Ped 

Construct pedestrian facilities and enhancements in the Old 
Town Cordelia area.  
This is a Route of Regional Significance.

1Permitted and 
Ready to 
Construct 

09CTP 
058 

Solano 
County 

Support addressing 
pedestrian and 
bicycle needs when 
Solano County 
bridges are replaced 

4Alt Modes 
– Bike/Ped 

Support bridge widening and handrails on bridge 
replacement projects to allow for safe bicycle and pedestrian 
use. 

2Existing 
Program 

09CTP 
054 

Solano 
County 

Dixon to Vacaville 
Bike Route 

4Alt Modes 
– Bike/Ped 

Construct a Class 2 bike route connection from Vacaville to 
Dixon, along Hawkins Road and Pitt School Road.  
Three segments of the Pitt School Road portion of the 
project have been constructed. 
This project was also submitted by the City of Dixon. 

5Planned 

09CTP 
057 

Solano 
County 

Green Valley  4Alt Modes 
– Bike/Ped 

Construct bicycle, pedestrian, and landscaping 
improvements throughout the middle Green Valley area. 

5Planned 

09CTP 
059 

Solano 
County 

Support Cordelia 
Hills Sky Valley 
open space and trail 
project 

4Alt Modes 
– Bike/Ped 

Purchase open space and construct multi-use paths and trails.  
Connect open space to McGary Road or other segment of the 
regional bike network. 

5Planned 

09CTP 
052 

Solano 
County 

Support Solano 
County paying its fair 
share for transit 
services provided to 
unincorporated 
residents by others 

8Transit – 
Bus 

Ensure Solano County pays its fair share of transit costs, but 
not more, for transit services provided to the unincorporated 
area. 

2Existing 
Program 
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09CTP 
044 

Solano 
County 

Enhance the 
connections between 
public transit in 
Solano County and 
public transit in 
adjacent counties 

8Transit – 
Bus 

Improve County-to-County public transit connections to 
better serve the County’s growing commute population. 

6Planned 
Program 

09CTP 
045 

Solano 
County 

Expand regional 
express bus service in 
conjunction with 
HOV lane 
improvements 

8Transit – 
Bus 

Address regional commute needs as the County’s population 
grows by expanding public transit capabilities. 

6Planned 
Program 

09CTP 
046 

Solano 
County 

Integrate transit 
services, including 
express buses, with 
multi-modal rail 
stations 

8Transit – 
Bus 

Ensure that transit operations are planned to provide efficient 
service to multi-modal rail stations. 

6Planned 
Program 

09CTP 
048 

Solano 
County 

Support more joint 
bus operations 

8Transit – 
Bus 

Support more effective coordination of existing bus 
operations to better provide for the transportation needs of 
riders. 

6Planned 
Program 

09CTP 
051 

Solano 
County 

Support the provision 
of wireless internet 
connections on public 
transit 

8Transit – 
Bus 

Provide wireless internet service on public transit to better 
serve the needs of riders. 

6Planned 
Program 

09CTP 
900 

Solano 
County 

Countywide 8Transit – 
Bus 

Implement study recommendations to consolidate intercity 
transit services for local and express bus services to provide 
more effective public transit performance.  A Solano Transit 
Consolidation Study has been undertaken.  Benicia and 
Vallejo are discussing potential consolidation 

Study 

09CTP 
047 

Solano 
County 

Support light rail 
commuter service 

9Transit – 
Rail or 
Ferry

Support options for potential light rail service in Solano 
County.  

6Planned 
Program 

144



15 

CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
061 

Suisun 
City 

Main Street 
Improvements (Phase 
2) 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Pavement, curb, sidewalk and utility enhancements along 
Main Street from Morgan Street to Highway 12.  A portion 
of this project is funded by ARRA.  
This is a Route of Regional Significance. 

3Designed 

09CTP 
060 

Suisun 
City 

Cordelia Rd. from I-
680 to SR 12 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Cordelia Road from 2 lanes to 4, plus Class 2 bike 
lanes, from Pennsylvania Avenue to Lopes Road.  This is a 
multiphase project.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
075 

Suisun 
City 

Railroad Avenue 
Widening and 
Realignment (Middle 
and East Segment) 

3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Widen and reconstruct Railroad Avenue from Sunset 
Avenue to Humphrey Drive to a 3-lane arterial with class 2 
bike lanes.  Realign and widen Railroad Avenue from 
Humphrey Drive to East Tabor Avenue with new 
intersection at East Tabor Avenue and Olive Street.  This is a 
multi-phase project.  
This is a Route of Regional Significance.

5Planned 

09CTP 
076 

Suisun 
City 

Railroad Avenue 
Extension (West 
Segment) 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Extend Railroad Avenue from Marina Boulevard to Main 
Street/Highway 12 On-Ramp and make a signalized 
intersection at Main St/Hwy 12 On-Ramp.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
077 

Suisun 
City 

Downtown Suisun 
City Bypass Road 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct a 2 lane new arterial from Cordelia Road to Spring 
Street.  The roadway is a part of the Suisun City downtown 
specific plan. 

5Planned 

09CTP 
053 

Suisun 
City 

Grizzly Island Trail 4Alt Modes 
– Bike/Ped 

Construct a safe route to school path system from Crescent 
Elementary School to Crystal Middle School.  Path will 
include a Class I Path along the south side of SR 12 from 
Grizzly Island Road to Marina Boulevard, then south along 
Marina Boulevard to Driftwood Drive. 

4Preliminary 
Design 
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09CTP 
066 

Suisun 
City 

Petersen Road Bike 
Path 

4Alt Modes 
– Bike/Ped 

Construct bike lanes on Petersen Road from Walters Road to 
Suisun City Sports Complex. 
Part of Travis Air Force Base South Gate Project managed 
by Solano County.  This is related to the fully-funded Travis 
AFB Southgate Access improvements.  
This is a Route of Regional Significance.

5Planned 

09CTP 
067 

Suisun 
City 

Suisun Marsh 
Pedestrian/Bike Path 

4Alt Modes 
– Bike/Ped 

Construct a Class 1 pedestrian path along the Suisun Marsh. 5Planned 

09CTP 
070 

Suisun 
City 

Rail Station 
Improvements 

4Alt Modes 
– Bike/Ped 

Construct general enhancements to the Suisun-Fairfield 
Train Station including improvements to the facility, new 
additional bicycle lockers, corridor signage, traffic 
modifications, & rider experience improvements.  Develop a 
station master plan consistent with the City’s planned PDA 
for the area. 
This is a Transit Facility of Regional Significance.

5Planned 

09CTP 
073 

Suisun 
City 

McCoy Creek 
Pedestrian/Bike Path  

4Alt Modes 
– Bike/Ped 

Construct a Class 1 pedestrian path from Pintail Drive to 
Railroad Avenue along McCoy Creek. 
This is a multiphase project. 

5Planned 

09CTP 
074 

Suisun 
City 

Blossom/UPRR 
Pedestrian Grade 
Separation 

4Alt Modes 
– Bike/Ped 

Construct new pedestrian path grade-separated overcrossing 
of UPRR tracks on Blossom Avenue, from Fairfield City 
limits to Suisun City city limits.  Connects with the McCoy 
Creek Pedestrian/Bike Path. 

5Planned 

09CTP 
065 

Suisun 
City 

SR 12 
Pedestrian/Bike Gap 
Closure Path 

4Alt Modes 
– Bike/Ped 

Construct Class I bike path segments on the north side of SR 
12 between Marina Boulevard and the Capitol Corridor train 
station on Main Street.  The path of travel is Complete.  The 
landscaping and lighting is in Preliminary Design.  This 
project will be complete in June 2010. 

7Under 
Construction 

09CTP 
072 

Suisun 
City 

Kellogg Street 
Waterfront 
Improvements 

6Alt Modes 
– Land Use 

Construct street improvements necessary to facilitate 
economic development at the Southern Waterfront area. 

5Planned 

09CTP 
068 

Suisun 
City 

Park-and-ride lot 
Landscape Project 

7Transit - 
Rideshare 

Periodic replacement of landscaping at existing Suisun City 
Park-and-ride lot. 
 

5Planned 
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09CTP 
062 

Suisun 
City 

Improve and provide 
additional bus 
shelters 

8Transit – 
Bus 

Install solar bus shelters to bus stops as needed.  Managed by 
FAST. 

5Planned 

09CTP 
064 

Suisun 
City 

Provide direct bus 
connections to rail 
station 

8Transit – 
Bus 

Provide additional direct bus connections to rail station as 
warranted.  Managed by FAST. 

6Planned 
Program 

09CTP 
071 

Suisun 
City 

Union Pacific 
Railroad Sound Walls

9Transit – 
Rail or 
Ferry

Construct sound walls along railroad tracks between tracks 
and future developments as needed. 

5Planned 

09CTP 
095 

Vacaville I-80 @ I-505 Weave 
Correction 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct weave corrections for WB traffic at the I-80/I-505 
interchange and eliminate 4 to 3 WB lane drop at the 
interchange.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
084 

Vacaville I-505 SB/Vaca 
Valley Parkway 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen the SB off ramp at Vaca Valley Parkway and widen 
Vaca Valley Parkway to provide protected left turn pockets.  
Signalize the SB ramp intersection.  
This is a Route of Regional Significance. 

4Preliminary 
Design 

09CTP 
078 

Vacaville I-80 WB/Alamo Dr.-
Merchant St On-
Ramp 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen bridge over Alamo Creek and extend WB on-ramp to 
provide standard acceleration lane and merge.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
079 

Vacaville I-80 WB/Mason St. 
On-Ramp  

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Extend WB on-ramp to provide standard acceleration lane 
and merge.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
080 

Vacaville I-80 WB/Davis-/ 
Hickory St. On-Ramp 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Extend WB on-ramp to provide standard acceleration lane 
and merge.  
This is a Route of Regional Significance. 

5Planned 
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09CTP 
081 

Vacaville I-80 EB/ Cliffside Dr. 
On-Ramp  

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen bridge over Mason St. and extend EB on-ramp to 
provide standard acceleration lane and merge.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
082 

Vacaville I-80 EB/Davis St On-
Ramp 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen bridge over Davis St. and extend EB on-ramp to 
provide standard acceleration lane and merge.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
083 

Vacaville I-80/California Drive 
Extension and 
Overcrossing  

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Extend California Drive as 4-lane arterial from Marshall 
Road to Pena Adobe Road.  Construct new 4-lane 
overcrossing @ I-80 with no freeway connections. 
This is a Route of Regional Significance. 

5Planned 

09CTP 
085 

Vacaville I-505/Vaca Valley 
Pkwy Interchange. 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen the existing overcrossing to 3 lanes in each direction 
with protected turn pockets.  Modify existing spread 
diamond to provide partial cloverleaf design.  New bridge to 
accommodate pedestrian and Class 2 bicycle facilities.  
This is a Route of Regional Significance.

5Planned 

09CTP 
088 

Vacaville Midway Rd. (Putah 
South Canal to I-80) 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Midway Rd. in both directions to provide a 4-lane, 
un-divided arterial. 
This is a Route of Regional Significance. 

5Planned 

09CTP 
109 

Vacaville Ulatis Creek Bike 
Facilites 

4Alt Modes 
– Bike/Ped 

Construct Class 1 off-street bike path, and Class 2 bike lanes 
at various locations along Ulatis Creek from Vaca Valley Rd 
to Leisure Town Rd.  Various segments are either Planned 
and Preliminary Design (depending upon location). 

5Planned 

09CTP 
110 

Vacaville Alamo Creek Bike 
Facilites 

4Alt Modes 
– Bike/Ped 

Construct Class 1 off-street bike path, and Class 2 bike lanes 
at various locations along Alamo Creek from No. Alamo Dr. 
to Leisure Town Rd. Various segments are either Planned 
and Preliminary Design (depending upon location). 

5Planned 

148
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09CTP 
111 

Vacaville Elmira Road Bike 
Path 

4Alt Modes 
– Bike/Ped 

Construct Class 1 off-street bike path along the old SPRR 
right of way on the north side of Elmira Road from Leisure 
Town Road to Edwin Drive.  

5Planned 

09CTP 
112 

Vacaville Alternative Fuel 
Vehicle (AFV) 
Incentive Program 

5Alt Modes 
– Alt Fuel 

The Alternative Fuel Vehicle (AFV) Incentive Program to 
provide buy-down incentive for alternative fuel vehicles.  
Available to Vacaville, Dixon, Rio Vista and eastern County 
residents. 

2Existing 
Program 

09CTP 
108 

Vacaville Downtown Vacaville 
Multi-Family 
Housing Program 

6Alt Modes 
– Land Use 

Develop high-density housing, mixed use and support 
facilities such as a parking structure in the eastern downtown 
area o Vacaville.  This area is designated as a Priority 
Development Area. 

5Planned 

09CTP 
099 

Vacaville Electronic farebox 
and automated fare 
dispensing machines 

8Transit – 
Bus 

Install electronic fare dispensing and collecting systems 
throughout the City Coach transportation system.  To 
include fare card readers on buses and automated purchasing 
kiosks to purchase and or reload magnetic strip fare cards. 

2Existing 
Program 

09CTP 
104 

Vacaville Interagency 
coordination of 
regional bus services 

8Transit – 
Bus 

Enhance regional coordination of bus service and 
connections with partner transit agencies of Solano County. 

2Existing 
Program 

09CTP 
097 

Vacaville Phase 2 Vacaville 
Transportation Center

8Transit – 
Bus 

Phase 2 to include the construction of a three story, 400 car 
parking garage structure directly adjacent to bus transfer 
facility.  
This is a Transit Facility of Regional Significance.

4Preliminary 
Design 

09CTP 
105 

Vacaville Real-time bus 
tracking systems 

8Transit – 
Bus 

Install real-time, GPS arrival systems on buses with kiosk 
display stations located at transit transfer stations throughout 
Solano County. 

6Planned 
Program 

09CTP 
097 

Vacaville Phase 1 Vacaville 
Transportation Center

8Transit – 
Bus 

Phase 1 to include a 10 bus bay carousel, commuter parking 
for 200 cars and commuter vans, a large clock tower, five 
large passenger bus shelters, public restroom, bike lockers, 
low maintenance landscaping, solar photovoltaic systems 
and LED lighting throughout. 
Project is fully funded.  
This is a Transit Facility of Regional Significance.

7Under 
Construction 

149
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09CTP 
146 

Vallejo I-80 / Redwood 
Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Improve on/off ramp circulation from I-80.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
148 

Vallejo Fairgrounds Dr from 
SR 37 to Redwood  

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Increase capacity of roadway segment.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
114 

Vallejo SR 37 from Napa 
River Bridge to SR 
121 

2Arterials, 
Highways 
and 
Freeways - 
Highway

Widen SR 37 from 2 to 4 lanes, plus shoulders.  Maintain 
current median barrier.  
This is a Route of Regional Significance. 
Portions of this project are not in Solano County. 

5Planned 

09CTP 
116 

Vallejo Improve SR 29 
through Vallejo 

2Arterials, 
Highways 
and 
Freeways - 
Highway

Pedestrian and landscaping improvements.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
113 

Vallejo Improve I-80/ 
American Canyon 
Rd. interchange 
including park & ride 
lot 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Construct interchange improvements, including ramp round-
abouts.  Examine potential of construction formal Park and 
Ride lot to replace casual lot currently in use. 

5Planned 

09CTP 
115 

Vallejo Improve SR 37/Mare 
Island Interchange 
and Azuar and 
Railroad from SR 37 
to G St. 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Improve major roadways on and connecting to Mare Island.  
Some, but not all, of these are Routes of Regional 
Significance. 

5Planned 

150
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09CTP 
117 

Vallejo Columbus Pkwy from 
Benicia Rd. to SR 37 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Widen Columbus Pkwy from 2 lanes to 4 lanes. Complete 
from SR 37 to Springs St. Springs St. to Benicia Road 
planned.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
138 

Vallejo I-80/Turner 
Overcrossing  

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Add additional east-west connection to local streets; may 
provide bike/ped access across I-80. 

5Planned 

09CTP 
150 

Vallejo Mare Island 
Causeway 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Replace existing causeway bridge.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
147 

Vallejo SR 37 / Fairgrounds 
interchange 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Improve on/off ramp circulation to SR 37.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
137 

Vallejo Bay Trail Completion 4Alt Modes 
– Bike/Ped 

Complete segments of the Bay Trail. 5Planned 

09CTP 
139 

Vallejo Blue Rock Springs 
Hans Park 
Pedestrian/Bike Path 

4Alt Modes 
– Bike/Ped 

Construct a Class 1 bike/ped path along Blue Rock Springs 
Golf Course. 

5Planned 

09CTP 
140 

Vallejo Columbus Parkway 
Pedestrian/Bike Path 

4Alt Modes 
– Bike/Ped 

Construct a Class 1 bike/ped path along Columbus Pkwy. 5Planned 

09CTP 
141 

Vallejo I-780 Pedestrian/Bike 
Grade Separation 

4Alt Modes 
– Bike/Ped 

Replace existing structure 5Planned 

09CTP 
142 

Vallejo Fairgrounds Drive 
Pedestrian/Bike Path 

4Alt Modes 
– Bike/Ped 

Construct a Class 1 bike/ped path along Fairgrounds Drive. 5Planned 

09CTP 
143 

Vallejo Broadway to 4 lanes 
and Pedestrian/Bike 
Path 

4Alt Modes 
– Bike/Ped 

Construct a bike/ped path along Broadway. 5Planned 

151



22 

CTP  
ID 

Agency Location / Title Element Description Project Status 

      
09CTP 
144 

Vallejo Mare Island 
Pedestrian & Bike 
System 

4Alt Modes 
– Bike/Ped 

Construct a loop system of trails to connect the Mare Island 
Causeway with major employment and educational facilities 
on Mare Island. 

5Planned 

09CTP 
900 

Vallejo Sonoma Blvd/ SR29 
TLC Corridor 

4Alt Modes 
– Bike/Ped 

Conduct a planning study and develop a plan to improve 
bike/ped and transit facilities on Sonoma Blvd. 

Study 

09CTP 
157 

Vallejo Transit-oriented 
development around 
regional 
transportation hubs 

6Alt Modes 
– Land Use 

Construct a high-density mixed-use development in 
downtown Vallejo adjacent to the ferry terminal. 

5Planned 

09CTP 
900 

Vallejo I-80 from SR 37 to 
Carqinez Bridge 

6Alt Modes 
– Land Use 

Conduct a corridor study of Interstate 80 from the I-80/SR 
37 interchange to the Carqinez Bridge.  Identify possibilities 
to consolidate interchanges and ramps, improve local 
circulation, improve through-and cross-corridor bicycle and 
pedestrian circulation, revitalize local land uses, improve 
landscaping along I-80, and improve links to transit 
(including bus and ridesharing). 

Study 

09CTP 
156 

Vallejo I-780/Lemon 
St./Curtola Pkwy. 
transit center   

7Transit - 
Rideshare 

Construct a parking garage at the Lemon St. park-and-ride 
lot, with associated local and express bus facilities.  
Ultimately, construct a parking garage at the site.  This is a 
phased project.  
This is a Transit Facility of Regional Significance.

5Planned 

09CTP 
119 

Vallejo Vallejo Station 
Intermodal Terminal 
(Phases A and B) 

8Transit – 
Bus 

Project consists of four parts: the bus transit facility, phases 
A and B of the ferry terminal parking structure, and the City 
Hall parking structure. 
Bus transit center permitted and ready to construct; ferry 
parking structure A is designed; B is prelim design; City 
Hall parking is planned.  
This is a Transit Facility of Regional Significance. 

1Permitted and 
Ready to 
Construct 

 Vallejo Vallejo Station bus 
transit center 

8Transit – 
Bus 

Covered bus bays, transit operations center offices, 
pedestrian enhancements 
This is a portion of Project 09CTP119 

7Under 
Construction 

152
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ID 
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 Vallejo Vallejo Station ferry 

terminal parking 
structure (Phase A) 

9Transit – 
Rail or 
Ferry 

Construct a 600-space parking garage on Mare Island Way, 
to serve the Vallejo Ferry Terminal and adjoining high-
density mixed use downtown redevelopment to consolidate 
present surface parking. 
This is a portion of the previous project, 09CTP119 

3Designed 

 Vallejo Vallejo Station ferry 
terminal parking 
structure (Phase B) 

9Transit – 
Rail or 
Ferry 

Construct a 600-space parking garage on Mare Island Way, 
to serve the Vallejo Ferry Terminal and adjoining high-
density mixed use downtown redevelopment to consolidate 
present surface parking. 
This is a portion of the previous project, 09CTP119 

4Preliminary 
Design 

 Vallejo Vallejo Station City 
Hall parking structure 

9Transit – 
Rail or 
Ferry

Construct a 1000-space parking garage to increase capacity 
for expansion of ferry ridership. 
This is a portion of the previous project, 09CTP119 

5Planned 

09CTP 
133 

Vallejo Bus replacement / 
upgrade to alternative 
fuel vehicles 

8Transit – 
Bus 

Replacement/Upgrade only applies to buses operating on 
intercity routes. 

5Planned 

09CTP 
164 

Vallejo Mobility 
Management 
Software, 
Technology, Taxi 
ADA Vehicles 

8Transit – 
Bus 

Expand taxi program, call center and interface with Social 
Services Agencies. 

5Planned 

09CTP 
124 

Vallejo Upgrade/expand bus 
maintenance facilities 

8Transit – 
Bus

Improve efficiency and provide parking for new buses.  
This is a Transit Facility of Regional Significance.

7Under 
Construction

09CTP 
149 

Vallejo Fairgrounds Regional 
Transit Center and 
parking structure 

8Transit – 
Bus 

Construct 1000-space multi-level parking structure with 
transit connections. 

5Planned 

09CTP 
123 

Vallejo Vallejo Ferry 
Terminal  

9Transit – 
Rail or 
Ferry 

Acquire new ferries (5th and 6th vessels) in order to increase 
ridership capacity. 
Transition responsibility to WETA as soon as practical.  
This is a Transit Facility of Regional Significance. 

5Planned 

09CTP 
128 

Vallejo Mare Island Ferry 
maintenance facilities 

9Transit – 
Rail or 
Ferry

Construct Phases I and II of the Mare Island Ferry 
Maintenance Facility.  
This is a Transit Facility of Regional Significance.

5Planned 

153
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09CTP 
132 

Vallejo Connect to regional 
rail service 

9Transit – 
Rail or 
Ferry

Reactivate rail lines and establish passenger rail service 
connections to regional carriers. 

5Planned 

09CTP 
134 

Vallejo Napa Valley rail 
service to Ferry 
Terminal/Mare Island 

9Transit – 
Rail or 
Ferry

Reactivate the rail line from Vallejo to Napa County; acquire 
rolling stock, staff and funding.  Initiate passenger service. 

5Planned 

09CTP 
135 

Vallejo Vallejo-Fairfield rail 
service connections 

9Transit – 
Rail or 
Ferry

Reactivate the rail line from Vallejo to the Capitol Corridor 
train station in Suisun City; acquire rolling stock, staff and 
funding.  Initiate passenger service. 

5Planned 

09CTP 
145 

Vallejo Light rail service to 
Contra Costa County 

9Transit – 
Rail or 
Ferry

Light rail service to connect with BART 5Planned 

09CTP 
152 

Vallejo Citywide rail lines 9Transit – 
Rail or 
Ferry

Acquisition and re-use of railroad right-of-way throughout 
Vallejo;  re-activate rail service. 

5Planned 

09CTP 
153 

Vallejo Mare Island Rail 
Service 

9Transit – 
Rail or 
Ferry

Improvements to at-grade railroad crossings on Mare Island 5Planned 

09CTP 
154 

Vallejo Mid-life repower of 
ferry vessels 

9Transit – 
Rail or 
Ferry

Replace engines on existing ferries. 
Transition responsibility to WETA as soon as practical. 

5Planned 

09CTP 
158 

Vallejo Mare Island Water 
Taxi Service 

9Transit – 
Rail or 
Ferry 

Examine potential water taxi service to Benicia, Martinez 
and/or other near-by communities.  Link water taxi and 
WETA ferry services.  

STA Water Transportation Plan must proceed project(s)  

5Planned 

09CTP 
127 

Vallejo Expand paratransit 10Transit – 
Paratransit

Expand paratransit program over different modalities 6Planned 
Program 

09CTP 
030 

1STA SR 12 West Jameson 
Canyon  

1Arterials, 
Highways 
and 
Freeways - 
Freeway 

Widen SR 12 in Jameson Canyon to 2 lanes plus shoulders, 
including a Class II bike lane, in each direction from Red 
Top Road to SR 29 in Papa County. Does not include SR 29 
or I-80 interchange improvements. 
This is a Route of Regional Significance. 
This project was also submitted by the City of Fairfield, the 
County of Solano, and the City of Suisun City. 

1Permitted and 
Ready to 
Construct 

154
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09CTP 
234 

1STA I-80 EB Cordelia 
Truck Scales 
Relocation 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct new truck scales approximately ½ mile east of 
current location on I-80 EB, with braided ramps between I-
80 and SR 12 East.  Construction to start in FY 2011-12.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Fairfield. 

3Designed 

09CTP 
235 

1STA I-80 WB Cordelia 
Truck Scale 
Relocation 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct new truck scales approximately ½ mile east of 
current location on I-80 WB, with braided ramps between 
SR 12 east.  
This is a Route of Regional Significance. 

5Planned 

09CTP 
002 

1STA I-80/I-680/SR12 
Interchange 

1Arterials, 
Highways 
and 
Freeways - 
Freeway 

Construct improvements to I-80/I-680/ SR 12 Interchange to 
reduce congestion, improve safety, accommodate future 
truck traffic and reduce cut-through traffic.  The project will 
be built in phases.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Benicia, the 
City of Fairfield, the County of Solano, and the City of 
Suisun City. 

4Preliminary 
Design 

09CTP 
016 

1STA Countywide 
Gateways 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Develop gateway landscape and hardscape treatments for 
locations identified in the Solano Highway Improvement 
Program (SOHIP). 

5Planned 

09CTP 
093 

1STA I-80 and I-680 ITS 1Arterials, 
Highways 
and 
Freeways - 
Freeway

Install and activate Intelligent Transportation System (ITS) 
elements, including ramp metering, along I-80 and I-680 per 
the I-80/I-680 /I-780 Corridor Operations Improvement 
Plan.  
This is a Route of Regional Significance.

5Planned 

09CTP 
101 

1STA I-80Auxiliary Lanes 1Arterials, 
Highways 
and 
Freeways - 
Freeway

Construct Auxiliary Lanes on I-80 and I-680 per the I-80/I-
680 /I-780 Corridor Operations Improvement Plan. 
This project was also submitted by the City of Vallejo.  
This is a Route of Regional Significance. 

5Planned 

155
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09CTP 
236 

1STA I-80 and I-680 HOV 
Lanes 

1Arterials, 
Highways 
and 
Freeways - 
Freeway 

Construct new HOV Lanes: 
a)  I-80 from the Contra Costa County line to SR 37 
b)  I-80 from SR 37 to Red Top Road 
c)  I-80 from Airbase Parkway to I-505 
d)  I-80 from I-505 to the Yolo County line 
e)  I-680 from the Benicia Bridge to I-80 
This is a Route of Regional Significance. 
This project was also submitted by the City of Fairfield, the 
County of Solano, the City of Vacaville and the City of 
Vallejo. 

5Planned 

09CTP 
237 

1STA I-80 and I-680 
Express Lanes 

1Arterials, 
Highways 
and 
Freeways - 
Freeway

Convert existing and planned HOV lanes to Express (aka 
HOT) Lanes; operate as a part of regional Express Lane 
network.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Benicia. 

5Planned 

09CTP 
029 

1STA SR 12 East 
improvements from I-
80 to Rio Vista, 
including the Rio 
Vista Bridge 

2Arterials, 
Highways 
and 
Freeways - 
Highway 

Widen SR 12 from 4 lanes to 6 lanes from I-80 through 
Suisun City. Widen SR 12 from 2 lanes to 4 lanes from 
Walters Road to Rio Vista. This includes replacing the Rio 
Vista Bridge over the Sacramento River.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Fairfield, the 
City of Rio Vista, the County of Solano, and the City of 
Suisun City. 

5Planned 

09CTP 
183 

1STA SR 113 from SR 12 
to Midway Road 
Improvements 

2Arterials, 
Highways 
and 
Freeways - 
Highway

Improve curves, shoulders and pavement on SR 113 from 
SR 12 north to Midway Road, per the SR 113 Major 
Investment Study.  
This is a Route of Regional Significance. 

5Planned 

156
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09CTP 
033 

1STA Jepson Parkway 3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct a 4-lane continuous expressway from SR 12, 
along Walters Road, Cement Hill Road, Vanden Road and 
Leisure Town Road to I-80. The project includes transit pull-
outs and shelters, and Class I bike/ped facilities. This is a 
multiphase project.  Portions of the parkway are complete. 
Other portions are planned.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Fairfield, the 
County of Solano, the City of Suisun City, and the City of 
Vacaville. 

4Preliminary 
Design 

09CTP 
166 

1STA McCormack Road 3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Improve McCormack Road, Canright Road and Azevedo 
Road from SR 113 to SR 12 to provide a parallel alternate to 
SR 12.  Improve the roadways to County standard travel 
lanes and shoulders.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Rio Vista. 

5Planned 

09CTP 
178 

1STA Streets and Roads 
Rehabilitation 

3Arterials, 
Highways 
and 
Freeways - 
Arterial

Provide adequate funding to maintain local streets and roads 
at an acceptable Pavement Condition Index. 

6Planned 
Program 

09CTP 
231 

1STA Complete Streets 3Arterials, 
Highways 
and 
Freeways - 
Arterial

Implement MTC’s Complete Streets program on projects 
receiving STA funding. 

6Planned 
Program 
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09CTP 
032 

1STA North Connector 3Arterials, 
Highways 
and 
Freeways - 
Arterial 

Construct a 4-lane roadway parallel to I-80, from Abernathy 
Road across the lower Suisun Valley, along Business Center 
Drive, connecting to SR 12. 
The East Segment (Suisun Parkway) is under construction. 
The central segment is under construction.  
The West Segment will be a 2-lane roadway connecting 
Business Center Drive to SR 12 Jameson Canyon.  The west 
segment status is currently unfunded.  
This is a Route of Regional Significance. 
This project was also submitted by the City of Fairfield and 
the County of Solano. 

7Under 
Construction 

09CTP 
210 

1STA Solano Bike and Ped 
Wayfinding Signage 

4Alt Modes 
– Bike/Ped 

Install common wayfinding signage on all existing and 
future segments of the Solano Bicycle network. 

1Permitted and 
Ready to 
Construct 

09CTP 
229 

1STA Safe Routes to 
School Projects and 
Programs 

4Alt Modes 
– Bike/Ped 

Identify, design and construct individual projects per the 
STA’s Safe Routes to Schools Plan.  Develop and 
implement enforcement, education and encouragement 
programs. 

5Planned 

09CTP 
900 

1STA Safe Routes to 
Transit Plan 

4Alt Modes 
– Bike/Ped 

Conduct a study and develop a Solano Safe Routes to Transit 
Plan.  Develop and implement a subsequent Safe Routes to 
Transit Program. 

5Planned 

09CTP 
232 

1STA Solano Bicycle 
Master Plan Projects 

4Alt Modes 
– Bike/Ped 

Construct priority projects identified in the Solano Bicycle 
Master Plan 

5Planned 

09CTP 
233 

1STA Solano Pedestrian 
Master Plan Projects 

4Alt Modes 
– Bike/Ped 

Construct priority projects identified in the Solano 
Pedestrian Master Plan 

5Planned 

09CTP 
230 

1STA SNCI Rideshare and 
Vanpool Services 

7Transit - 
Rideshare 

Sustain and expand the existing Solano Napa Commuter 
Information (SNCI) ride matching program and STA’s 
vanpool incentive program. 

2Existing 
Program 

09CTP 
069 

1STA Construct additional 
park-and-ride 
facilities 

7Transit - 
Rideshare 

Construct park-and-ride facilities identified in the I-80/I-
680/I-780 Corridor Study; review existing and proposed lot 
locations, and identify new locations to account for changes 
in development locations and commute patterns. 
This project was also submitted by the City of Suisun City. 

5Planned 
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09CTP 
042 

1STA SolanoExpress 8Transit – 
Bus 

Continue to operate and support the SolanoExpress intercity 
bus system, including providing marketing, schedule 
coordination and, where appropriate, expanded service.  
Seek funds to replace vehicles with clean fuel vehicles, 
and/or to replace vehicles at the appropriate phase of their 
useful life. 

2Existing 
Program 

09CTP 
100 

1STA Real-time bus 
tracking systems 

8Transit – 
Bus 

Acquire and install Bus and Ferry Boat enhancements 
allowing real-time tracking of location of transit vehicles, 
and automated collection of vehicle performance and 
maintenance needs.  Allows location reporting to dispatch 
centers, browsers and message boards. 
This project was also submitted by the City of Vacaville and 
the City of Vallejo. 

5Planned 

09CTP 
017 

1STA SR 12 Transit 
Corridor Study 

8Transit – 
Bus

Implement the 2006 State Route 12 Transit Corridor study. 5Planned 

09CTP 
018 

1STA I-80/I-680/I-780 
Transit Corridor 
Study 

8Transit – 
Bus 

Implement the 2004 I-80/I-680/I-780 Transit Corridor study. 5Planned 

09CTP 
019 

1STA Community Based 
Transit Studies 

8Transit – 
Bus

Conduct new Community Based Transit studies in Vacaville 
and Fairfield. 

5Planned 

09CTP 
196 

1STA Develop standard bus 
shelters 

8Transit – 
Bus 

Develop a standard bus shelter for express bus stops that are 
not part of a larger station.  Include standardized wayfinding 
signage.  Assist local jurisdictions in upgrading bus shelters 
to the common standard. 
This project was also submitted by the City of Vacaville and 
the City of Vallejo. 

5Planned 

09CTP 
900 

1STA Countywide Water 
Transportation Study 

9Transit – 
Rail or 
Ferry 

Solano Water Transportation Study – conduct a countywide 
study of water-based transportation resources and demands, 
including existing and potential new ferry and water taxi 
services, use of the Port of Benicia and the Mare Island 
Naval Shipyard, and commercial traffic on the Sacramento 
river. 

5Planned 

09CTP 
900 

1STA Senior and Disabled 
Transit Study 

10Transit – 
Paratransit

Update the 2004 Solano Senior and Disabled Transit Study. 5Planned 
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09CTP 
106 

STA Accessible taxi 
vehicles (capital) 

10Transit – 
Paratransit 

Vacaville will lead this countywide effort, and coordinate 
with the other Solano transit operators, to procure accessible 
mini-van type vehicles equipped with rear wheelchair 
loading ramps to be used by local taxi companies in support 
of senior and disabled transportation programs within Solano 
County. 

5Planned 

09CTP 
107 

STA Accessible Taxi 
Program (operations) 

10Transit – 
Paratransit 

Vacaville will lead this countywide effort, and coordinate 
with the other Solano transit operators, to provide a taxi type 
transportation alternative to seniors and disabled persons 
within Solano County. 

6Planned 
Program 

09CTP 
197 

1STA Countywide Climate 
Strategy 

All Solano Climate Change Strategy.  Develop and implement a 
program to reduce emissions of Greenhouse Gasses and 
criteria pollutants from transportation sources in Solano 
County. 

6Planned 
Program 
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Agenda Item IX.B 
March 10, 2010 

 
 

 
 
 
DATE:  February 25, 2010 
TO:  STA Board 
FROM: Sara Woo, Planning Assistant 
RE:  Solano Countywide Bicycle Plan Update: Projects List 
 
 
Background: 
The Solano Countywide Bicycle Plan was last updated in 2004 and provides the future planning 
and policy for bicycling in the countywide transportation system. Currently, it is being updated 
as part of the overall Comprehensive Transportation Plan (CTP). Similar to the Countywide 
Pedestrian Plan, the Solano Countywide Bicycle Plan identifies the short-term and long-term 
projects needed to complete a countywide bikeway network.  Over the last several months, the 
Bicycle Advisory Committee (BAC) has worked with the Technical Advisory Committee (TAC) 
to identify priority bicycle projects in each jurisdiction. Through this process, the following key 
items have been developed: 

1. Draft Solano Countywide Bicycle Network Projects List 
2. Draft Solano Countywide Bicycle Network Priority Projects List 

 
Discussion: 
In December 2009, each member of the BAC met with their respective TAC representative to 
identify the bicycle projects in their jurisdiction.  STA staff used the 2004 Solano Countywide 
Bicycle Plan list of bicycle projects as a starting point for discussion. Based on the Goals and 
Objectives, Planning Criteria, and Prioritization Criteria, 82 bicycle projects were identified and 
preliminarily prioritized by the BAC and TAC members.  A project was included if it met one or 
more of the Planning Criteria: 

1. Countywide Connections (Primary Routes) 
2. Connectors to Primary Routes/Regional Transit Destinations (Secondary Routes) 
3. Other Bicycle Routes 

 
Attachment A shows the draft comprehensive list of bicycle projects identified by the BAC and 
TAC participants to be included in the updated Countywide Bicycle Plan. 
 
After developing a countywide list of eligible bicycle projects, STA staff and members of the 
BAC and TAC began to identify the top priority projects within their jurisdiction. The priority 
projects list was developed by asking each agency’s BAC and TAC Member to identify their top 
three bicycle projects.  A total of 24 priority projects were identified by the seven cities and the 
County.  To determine the top 10 projects for future funding, STA staff scored each project 
based on Prioritization Criteria developed by the BAC.  At least one project from each city was 
selected. 
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The Criteria for prioritizing projects are: 

1. Implementation 
2. Accessibility and Safety (connections across barriers) 
3. Connectivity and Regional Significance (inter-city/county connections and connections to 

regional transit centers) 
4. Quality of Life 
5. Local Coordination 
6. Wayfinding (signage, etc.) 

 
Attachment B is the Priority Projects List. The Priority Projects List will be used by STA staff to 
develop future funding recommendations for the BAC and TAC to review.  This process acts as 
a “Call for Projects” process utilized in the past to identify projects for funding.  As a result, 
future funding opportunities can be better focused on the delivery of the projects identified by 
the BAC. 
 
The projects shown in Attachment B are the unconstrained priority bicycle projects list.  At the 
BAC and TAC meetings in April, STA staff will provide the approximate fund estimates of 
available bicycle project funding.  At that time, STA staff will also propose a financially 
constrained priority projects list. 
 
The project lists were presented to the BAC and TAC for approval at their February 17, 2010 and 
February 24, 2010 meetings respectively.  Both advisory committees approved the project lists 
with a few minor edits.  However, a key difference in recommendations from each committee 
was in Attachment B, regarding the priority project for City of Benicia.  The BAC expressed that 
bicycle improvements to Columbus Parkway would be more feasible than improving Military 
East for bicycle accommodation.  City of Benicia staff explained that Columbus Parkway 
improvements, to include bicycle lanes, will be funded by future development.  STA staff will 
work with City of Benicia staff to finalize the priority bicycle project shown in Attachment B.  
Attachments A and B show the project lists with the changes recommended by the BAC and 
TAC. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Approve the following: 

1. Comprehensive Project List for the Solano Countywide Bicycle Plan as specified in 
Attachment A; and 

2. Priority Projects List for the Solano Countywide Bicycle Plan and future funding 
opportunities as specified in Attachment B. 

 
Attachments: 

A. Bicycle Projects List for Solano Countywide Bicycle Plan with BAC and TAC edits 
B. Priority Projects List for Solano Countywide Bicycle Plan with BAC and TAC edits 
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Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document                    
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
* in CTP list 
 

1 

Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

Agenda Item _ 
March 10, 2010 

 
ATTACHMENT A 

 
DRAFT BICYCLE PLAN PROJECT LIST 

(Last Updated:  February 25, 2010) 
 

ID Agency Project/Segment From/To Description Project Status 
      

1.  Benicia Military East – 
Priority #1 

First Street 
to Grant 
Street 

1 mile Class II bicycle lane on Military East from First 
Street to Grant Street in both directions 

Planned 

2.  Benicia Lake Herman Road – 
Priority #2 

Benicia City 
Limit to 
Industrial 
Way 

5 mile Class II bicycle lane on Lake Herman Road from 
Benicia City Limit to Industrial Way in both directions 
Note: This project is developer funded 

Planned 

3.  Benicia Park Road – Priority 
#3 

Benicia 
Bridge to 
Industrial 
Way 

1.5 mile Class II or Class III bicycle lane/route on Park Road 
between the Benicia Bridge and Industrial Way in both 
directions 

Planned 

4.  Benicia Second Street Military East 
to Lopes 

3.8 mile Class II bicycle lane on Second Street between 
Military East Street and Lopes Road in both directions 

Planned 

5.  Benicia West I Street West 9th 
Street to 1st 
Street 

1 mile Class II bicycle lane on West I Street between West 
9th Street and 1st Street in both directions 

Planned 

6.  Benicia First Street West I to 
Military East 

0.2 mile Class II bicycle lane on First Street between West I 
Street and Military East Street in both directions 

Planned 
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ID Agency Project/Segment From/To Description Project Status 
      

7.  Benicia Columbus Parkway Benicia 
Road to 
Rose Drive 

0.2 mile Class II bicycle lane on Columbus Parkway from 
Benicia Road to Rose Drive in both directions 

Planned 

8.  Dixon Parkway Blvd – 
Priority #1* 

Valley Glen  
Rd to Pitt 
School Rd 

Construction of 0.5 mile Class II pathway as part of a 
roadway overcrossing extending Parkway Boulevard from 
Valley Glen Road to Pitt School Road in both directions 

Planned 

9.  Dixon Vaca-Dixon Bike 
Route: North Adams 
Street – Priority 
#2.A 

SR 113 to 
Porter Road 
 
A Street to 
Pitt School 
Road 

Phase 1: Striping for a Class II pathway on Adams Street 
from SR 113 to Porter Road in both directions 
 
Phase 2: Road widening to add Class II path on Porter Road 
between A Street and Pitt School Road in both directions 

Planned 

10.  Dixon Vaca-Dixon Bike 
Route: Porter Road – 
Priority #2.B 

A Street to 
Pitt School 
Road 

Phase 2: Road widening to add Class II path on Porter Road 
between A Street and Pitt School Road in both directions 

Planned 

11.  Dixon Bicycle Racks at City 
Facilities – Priority 
#3 

Various 
Locations 

Construction of bicycle racks, lockers, and other related 
amenities for bicyclists at City facilities  

Planned 

12.  Dixon* Pedrick Road 
Overcrossing (OC) 

Pedrick Rd 
RR OC 

Provide a grade separated over crossing of the Union Pacific 
Railroad tracks at Pedrick Road (Pedrick Road Over-
Crossing Project).  Proposed Over-Crossing Project includes 
2 travel lanes in each direction plus Class I bike/ped facility. 

Planned 
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Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

13.  Fairfield Linear Park Path 
Alternative Route: 
Nightingale Drive – 
Priority #1 

Dover 
Avenue to 
Air Base 
Parkway 

Construction of 0.5 miles of Class II or Class III 
improvements on Nightingale Drive from Dover Avenue to 
Air Base Parkway Pedestrian Bridge (near Swan Way). The 
improvements would remain even if the Linear Park is 
extended.  This project also includes other project 
components such as: including enhancements to the existing 
Laurel Creek multiuse trail, signage, lighting, and signage 
north of Airbase Parkway 

Planned 

14.  Fairfield Specified North 
Connector 
Connections – 
Priority #2 

Projects 
TBD 

Construction of specified local connections to the STA 
North Connector project (projects to be determined) 

Planned 

15.  Fairfield* 
 

Linear Park Path Dover 
Avenue to 
Cement Hill 
Road 

Complete a Class I bicycle/pedestrian pathway from Solano 
Community College to northeastern Fairfield.  The section 
between Solano Community College and Dover Avenue has 
been largely completed. 

Planned 

16.  Fairfield* 
 

Laurel & Ledgewood 
Creek Bike Paths 

Rockville 
Road to 
SR12 

Extension of the Ledgewood Creek multi-use pathway 
below Rockville Road to Highway 12 near east of Beck 
Avenue.    
Extension of the Laurel Creek trail south to Travis 
Boulevard with a Class 2 bicycle lane along Sunset Avenue 
south into Suisun City.   

Planned 

17.  Fairfield Red Top Road Lopes to 
McGary 

1 mile Class II bicycle lane on McGary Road from Lopes 
Road to McGary Road in both directions. 

Planned 

18.  Fairfield Dover Avenue Paradise 
Valley Drive 
to Fairfield 
Linear Park 

1.8 mile Class II bicycle lane on Dover Avenue from 
Paradise Valley Drive to Fairfield Linear Park in both 
directions. 

Planned 
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Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

19.  Fairfield Peabody Road  Vanden 
Road to Air 
Base 
Parkway 

1 mile Class I bicycle/pedestrian path on Peabody Road 
from Vanden Road to Airbase Parkway in both directions. 

Planned 

20.  Fairfield Walters Road Cement Hill 
Road to Air 
Base 
Parkway 

1.1 mile Class I bicycle/pedestrian path on Walters Road 
from Cement Hill Road to Air Base Parkway. 

Planned 

21.  Fairfield Walters Road  Air Base 
Parkway to 
East Tabor 
Ave 

0.5 Class II bicycle lane on Walters Road from Air Base 
Parkway to East Tabor Avenue in both directions. 

Planned 

22.  Rio Vista Rio Vista Loop: 
Church Road – 
Priority #1 

Airport Road 
to Harris 
Road (about 
50 feet past 
Harris Road) 

0.3 mile Class I off-street bicycle/pedestrian path on Church 
Road from Airport Road to Harris Road in both directions. 

Planned 

23.  Rio Vista Rio Vista Loop: 
Airport Road – 
Priority #2 

Saint Francis 
Way to 
Church Road

1 mile Class I off-street bicycle/pedestrian path on Airport 
Road from Saint Francis Way to Church Road in both 
directions. 

Planned 

24.  Rio Vista Rio Vista Loop: 
Liberty Island Road – 
Priority #3 

Airport Road 
to 
Summerset 
Road 

1.2 mile Class I off-street bicycle/pedestrian path on Liberty 
Island Road from Airport Road to Summerset Road in both 
directions. 

Planned 

25.  Rio Vista* Sacramento River 
Waterfront 

First Street 
to SR 12 

Construct a Class I bike/ped path along the Sacramento 
River from First Street to SR 12. 
Phase 1 completed. 
 

5Planned 

166



Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
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Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

26.  Rio Vista* Citywide Trail 
System 

Various 
Routes 

Construct a looped bicycle trail system linking the 
waterfront, downtown and major residential areas, as 
identified in the Rio Vista general plan and the Countywide 
Bicycle Master Plan. 

Planned 

27.  Rio Vista Rio Vista Loop: 
Gardiner Way 

SR12 to 
Saint Francis 
Way 

0.1 mile Class I off-street bicycle/pedestrian path on 
Gardiner Way from SR12 to Saint Francis Way in both 
directions. 

Planned 

28.  Rio Vista Rio Vista Loop: Saint 
Francis Way 

Gardiner 
Way to 
Airport Road

0.9 mile Class I off-street bicycle/pedestrian path on Saint 
Francis Way from Gardiner Way to Airport Road in both 
directions. 

Planned 

29.  Rio Vista Rio Vista Loop: 
Summerset Road 

SR12 to 
Liberty 
Island Road 

400 feet Class II bicycle lane on Summerset Road from SR 
12 to Liberty Island Road in both directions. 

Planned 

30.  Rio Vista Rio Vista Loop: 
Unnamed road 

Saint Francis 
Way to 
River 
Road/SR84 

0.3 mile Class I off-street bicycle/pedestrian path on 
Unknown road parallel to Poppy House Rd (south) 

Planned 

31.  Rio Vista Suisun City to Rio 
Vista (Central County 
Bikeway): SR12 

Azevedo 
Road to Rio 
Vista Bridge 

3.2 mile Class I off-street bicycle/pedestrian path on SR12 
from Azevedo Road to the Rio Vista Bridge in both 
directions. 

Planned 

32.  Solano County* Dixon to Vacaville 
Bike Route: Hawkins 
Road – Priority #1 

Pitt School 
Road to 
Leisure 
Town Road 

Construct a Class 2 bike route connection from Vacaville to 
Dixon, along Hawkins Road and Pitt School Road.  
Three segments of the Pitt School Road portion of the 
project have been constructed. 
This project was also submitted by the City of Dixon. 

Planned 
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ID Agency Project/Segment From/To Description Project Status 
      

33.  Solano County Lake Herman Road – 
Priority #2 

Benicia City 
Limit to 
Vallejo City 
Limit 

Class II bicycle lane on Lake Herman Road from Benicia 
City Limit to Vallejo City Limit in both directions. 
 
*This project is supported by the STA BAC as a priority 
long-term project 
 

Planned 

34.  Solano County Suisun Valley Road – 
Priority #3 

Mangels 
Boulevard to 
Mankas 
Corner Road 

4.4 miles of Class II bicycle lane on Suisun Valley Road 
from Mangels Boulevard to Mankas Corner Road in both 
directions. 
 
*This project is supported by the STA BAC as a priority 
long term project 
 

Planned 

35.  Solano County* Green Valley  Various 
locations 

Construct bicycle, pedestrian, and landscaping 
improvements throughout the middle Green Valley area. 

Planned 

36.  Solano County* Support addressing 
pedestrian and 
bicycle needs when 
Solano County 
bridges are replaced 

Various 
bridge 
locations 

Support bridge widening and handrails on bridge 
replacement projects to allow for safe bicycle and pedestrian 
use. 

Existing 
Program 

37.  Solano County* Support Cordelia 
Hills Sky Valley 
open space and trail 
project 

McGary 
Road to 
regional 
open space 

Purchase open space and construct multi-use paths and trails.  
Connect open space to McGary Road or other segment of the 
regional bike network. 

Planned 

38.  Solano County Abernathy/Mankas 
Corner Route: 
Mankas Corner Road 

Suisun 
Valley Road 
to Abernathy 
Road 

2.1 mile class II bicycle lane on Mankas Corner Road from 
Suisun Valley Road to Abernathy Road in both directions. 

Planned 
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Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

39.  Solano County Abernathy/Mankas 
Corner Route: 
Abernathy Road 

Mankas 
Corner Road 
to Rockville 
Road 

1.9 mile class II bicycle lane on Abernathy Road from 
Mankas Corner Road to Rockville Road  in both directions. 

Planned 

40.  Solano County Abernathy/Mankas 
Corner Route: 
Abernathy Road 

Rockville 
Road to 
Fairfield 
Linear Park  

0.2 mile class II bicycle lane on Abernathy Road from 
Rockville Road to Fairfield Linear Park in both directions. 

Planned 

41.  Solano County Pleasants Valley 
Road 

Cherry Glen 
Road to 
Yolo County 
Line 

13 mile class II bicycle lane on Pleasants Valley Road from 
Cherry Glen Road to Yolo County Line in both directions. 

Planned 

42.  Solano County; 
STA 

SR 12: Bicycle-
Pedestrian 
Overcrossing 

Red Top 
Road to 
North 
Connector 

0.1 mile bike/ped overcrossing Planned 

43.  Solano County SR 12 Shoulder 
Improvements 

Rio Vista 
Bridge/Sac 
County Line 
to Walters 
Road 
(various 
locations) 

20 mile class II bicycle lane or class III bicycle route Planned 

44.  Solano County; 
Fairfield 

Lopes Road Second 
Street 
(Benicia) to 
Mangels 
Blvd 

9.8 mile Class III bicycle route on Lopes Road from Second 
Street in City of Benicia to Mangels Boulevard in both 
directions. 

Planned 
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Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

45.  Solano County Jameson Canyon 
Route – Alternative 
A: Class I 
improvements in 
Jameson Canyon 
Corridor 

Red Top 
Road to 
Napa County 
Line 

3 miles Class I bicycle-pedestrian path in Jameson Canyon 
Corridor from Red Top Road to Napa County Line. 
Note: the SR 12 Jameson Canyon Corridor Bicycle and 
Pedestrian Connections plan will consider collaborative 
alignment alternatives between Solano County and Napa 
County. 

Planned 

46.  Solano County Jameson Canyon 
Road Route – 
Alternative B: Class 
II Improvements 
(SR12) 

Red Top 
Road to 
Napa County 
Line 

Class II bicycle lanes included as part of SR 12 Jameson 
Canyon Road Widening Project 

Designed 

47.  Solano County Gibson Canyon 
Road/Dobbins Street 

East Monte 
Vista 
Avenue to 
Cantelow 
Road 

4.3  mile class II bicycle lane on Gibson Canyon 
Road/Dobbins Street from East Monte Vista to Cantelow 
Road in both directions. 

Planned 

48.  Solano County Cherry Glen Road Nelson Road 
to Pleasants 
Valley Road 

1.1 mile class II bicycle lane on Cherry Glen Road from 
Nelson Road to Pleasants Valley Road in both directions. 

Planned  

49.  Solano County Nelson Road Pena Adobe 
Road to 
Paradise 
Valley Road 

2.1 mile Class I bike/ped path on Nelson Road from Pena 
Adobe Road to Paradise Valley Road 

Planned 

50.  Solano County Leisure Town Road 
(Jepson Parkway) 

Hawkins 
Road to 
Vanden 
Road 

1.6 mile class I on Leisure Town Road from Hawkins Road 
to Vanden Road in both directions. 

Planned 
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ID Agency Project/Segment From/To Description Project Status 
      

51.  Solano County; 
Caltrans; Vallejo 

SR 37 SR29/Mini 
Drive to 
Sonoma 
County Line 

2.1 mile class I bike/ped path or class II bicycle lane on SR 
37 from SR 29 to Sonoma County Line in both directions. 

Planned 

52.  Suisun City* Grizzly Island Trail – 
Priority #1 

Grizzly 
Island Road 
to Mariana 
Boulevard 

Construct a safe route to school path system from Crescent 
Elementary School to Crystal Middle School.  Path will 
include a Class I Path along the south side of SR 12 from 
Grizzly Island Road to Marina Boulevard, then south along 
Marina Boulevard to Driftwood Drive. 

Preliminary 
Design 

53.  Suisun City* Petersen Road Bike 
Path – Priority #2 

Walters 
Road to 
Suisun City 
sports 
Complex 

Construct bike lanes on Petersen Road from Walters Road to 
Suisun City Sports Complex. 
Part of Travis Air Force Base South Gate Project managed 
by Solano County.  This is related to the fully-funded Travis 
AFB Southgate Access improvements.  
This is a Route of Regional Significance.

Planned 

54.  Suisun City* McCoy Creek 
Pedestrian/Bike Path 
– Priority #3 

Pintail Drive 
to Railroad 
Ave 

Construct a Class 1 pedestrian path from Pintail Drive to 
Railroad Avenue along McCoy Creek. 
This is a multiphase project. 

Planned 

55.  Suisun City* SR 12 
Pedestrian/Bike Gap 
Closure Path 

Marina Blvd 
and Capitol 
Corridor 
Train Station 

Construct Class I bike path segments on the north side of SR 
12 between Marina Boulevard and the Capitol Corridor train 
station on Main Street.  The path of travel is Complete.  The 
landscaping and lighting is in Preliminary Design.  This 
project will be complete in June 2010. 

Under 
Construction 
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56.  Vacaville* Ulatis Creek Bike 
Facilities – Priority 
#1 

Phase I: 
Ulatis Dr to 
Leisure 
Town Rd; 
Phase II: 
Allison 
Drive to I-80 

Construct Class 1 off-street bike path, and Class 2 bike lanes 
at various locations along Ulatis Creek from Vaca Valley Rd 
to Leisure Town Rd.  Various segments are either Planned or 
Preliminary Design (depending upon location). Phase 1: 
Ulatis Drive to Leisure Town Road; Phase 2: Allison Drive 
to I-80. 

Planned 

57.  Vacaville* Elmira Road Bike 
Path – Priority #2 

Leisure 
Town Road 
to Edwin Dr 

Construct Class 1 off-street bike path along the old SPRR 
right of way on the north side of Elmira Road from Leisure 
Town Road to Edwin Drive.  

Planned 

58.  Vacaville* Alamo Creek Bike 
Facilities 

TBD Construct Class 1 off-street bike path, and Class 2 bike lanes 
at various locations along Alamo Creek from No. Alamo Dr. 
to Leisure Town Rd. Various segments are either Planned 
and Preliminary Design (depending upon location). 

Planned 

59.  Vacaville Leisure Town Road 
(Jepson Parkway) 

I-80 to 
Ulatis Creek 

1.5 mile class I bike/ped path on Leisure Town Road from I-
80 to Ulatis Creek in both directions. 

Planned 

60.  Vacaville Leisure Town Road 
(Jepson Parkway) 

Ulatis Creek 
to Alamo 
Drive 

2 mile class I bike/ped path on Leisure Town Road from 
Ulatis Creek to Alamo Drive in both directions. 

Planned 

61.  Vallejo McGary Road – 
Priority #1 

Vallejo City 
Limit to 
Hiddenbrook
e Parkway 

0.25 mile class II bicycle lane on McGary Road from 
Vallejo City Limit to Hiddenbrooke Parkway in both 
directions. 

Planned 
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62.  Vallejo Georgia Street 
Corridor Bicycle 
Improvements – 
Priority #2 

Columbus 
Parkway to 
Mare Island 
Way 

3.4 mile of class II bicycle lane on Georgia Street from 
Columbus Parkway to Mare Island Way in both directions. 
 
Identify alignment along the 3.4 mile Georgia Street corridor 
for class II bicycle lanes to provide a direct thru-route from 
Columbus Parkway to Mare Island Way in both directions. 

Planned 

63.  Vallejo SR 29 – Priority #3 Georgia 
Street to 
Carquinez 
Bridge 

2.1 mile of class II bicycle lane on SR 29 from Georgia 
Street to the Carquinez Bridge in both directions. 

Planned 

64.  Vallejo McGary Road  
(NEW: proposed by 
BAC on 02-17-10) 

Concept McGary Road connection west of project #61 Concept 

65.  Vallejo* Bay Trail Completion Various Complete segments of the Bay Trail. Planned 
66.  Vallejo* Blue Rock Springs 

Hans Park 
Pedestrian/Bike Path 

Undefined Construct a Class 1 bike/ped path along Blue Rock Springs 
Golf Course. 

Planned 

67.  Vallejo* Columbus Parkway 
Pedestrian/Bike Path 

I-80 to 
Georgia 
Street 

Construct a Class 1 bike/ped path along Columbus Pkwy 
from I-80 to Georgia Street in both directions. 

Planned 

68.  Vallejo Broadway Street Alameda 
Street to 
Napa County 
Line 

3.8 mile class II bicycle lane on Broadway Street from 
Alameda Street to Napa County line in both directions. 

Planned 

69.  Vallejo Sacramento Street Valle Vista 
to SR 37 

0.9 class II bicycle lane on Sacramento Street from Valle 
Vista Street to SR 37 in both directions.  

Planned 
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White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

70.  Vallejo Mare Island Way Vallejo 
Ferry 
Terminal to 
Curtola 
Parkway 

0.4 class II bicycle lane on Mare Island Way from Vallejo 
Ferry /Terminal to Curtola Parkway in both directions. 

Planned 

71.  Vallejo Solano Avenue Benicia 
Road to 
Sonoma 
Boulevard 

0.5 class III bicycle route on Solano Avenue from Benicia 
Road to Sonoma Boulevard in both directions. 

Planned 

72.  Vallejo Solano Avenue Mariposa 
Street to 
Sonoma 
Boulevard 

1 mile class II bicycle lane on Solano Avenue from 
Mariposa Street to Sonoma Boulevard in both directions. 

Planned 

73.  Vallejo Mariposa Street Redwood 
Boulevard to 
Solano Ave 

1.1 class II bicycle lane on Mariposa Street from Redwood 
Boulevard to Solano Avenue in both directions. 

Planned 

74.  Vallejo* I-780 Pedestrian/Bike 
Grade Separation 

I-780 OC Replace existing structure  Planned 

75.  Vallejo* Fairgrounds Drive 
Pedestrian/Bike Path 

Marine 
World 
Parkway to 
Redwood 
Street 

Construct a Class 1 bike/ped path along Fairgrounds Drive 
from Marine World Parkway to Redwood Street. 

Planned 

76.  Vallejo SR 29 Curtola 
Parkway to 
Maritime 
Academy 
Drive 

2.3 mile class II bicycle lane from SR 29 from Curtola 
Parkway to Maritime Academy Drive in both directions. 

Planned 
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Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

77.  Vallejo* Broadway to 4 lanes 
and Pedestrian/Bike 
Path 

Napa County 
Line to 
Curtola 
Parkway 

Construct a bike/ped path along Broadway Street. Planned 

78.  Vallejo* Mare Island 
Pedestrian & Bike 
System 

Various Construct a loop system of trails to connect the Mare Island 
Causeway with major employment and educational facilities 
on Mare Island. 

Planned 

79.  1STA* Solano Bike and Ped 
Wayfinding Signage 

Various 
Locations 
TBD 

Install common wayfinding signage on all existing and 
future segments of the Solano Bicycle network. 

Permitted and 
Ready to 
Construct 

80.  1STA* Safe Routes to 
School Projects and 
Programs 

Various 
Projects 

Identify, design and construct individual projects per the 
STA’s Safe Routes to Schools Plan.  Develop and 
implement enforcement, education and encouragement 
programs. 

5Planned 

81.  1STA* Safe Routes to 
Transit Plan 

Various 
Projects To 
Be Identified 

Conduct a study and develop a Solano Safe Routes to Transit 
Plan.  This plan would identify connections/gaps in 
accessibility for cyclists to transit. Develop and implement a 
subsequent Safe Routes to Transit Program. 

5Planned 

82.  STA North Connector 
Bicycle Connections 

North of I-
80 between 
SR 12 West 
to Abernathy 
Road and SR 
12 East 

Project involves roadway improvements needed to reduce 
congestion and improve mobility for local residents north of 
the Interstate 80 between State Route (SR) 12 West to 
Abernathy Road and SR 12 East. Improvements include 
bike/pedestrian path, streetscaping, landscaping, traffic 
calming and gateway signs.  

Planned 
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Black Arrows point to line item with changes made by BAC 

White Arrows point to line item with changes made by TAC 

ID Agency Project/Segment From/To Description Project Status 
      

83.  STA  Jepson Parkway 
Bicycle Segments 

Jepson 
Parkway in 
Fairfield, 
Suisun City, 
and 
Vacaville 

The Plan includes elements for: transit, with local and 
express bus and a future multi-modal rail station; bicycle and 
pedestrians, with a 10-foot wide bike path along most of the 
entire 12-mile length of the planned Parkway; a landscape 
element; a guide to transit-compatible land use and design, 
and roadway phasing and management. 

Planned 
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8    to 000

*** Bicyc th ect

Attachment B
STA Staff Recommendation for Priority Bicycle Projects (listed by agency in alphabetical order)

Agency Project Name Env/Design Shortfall* ROW/Construction Shortfall* Total Shortfall*
Benicia Military East Street Bicycle Lanes (CII) - First Street to Park Road (BAC recommendation) Undefined Undefined $3,000,000

1 Benicia Columbus Parkway Bicycle Lanes (CII) - Benicia Road to Rose Drive (BAC recommendation) Undefined Undefined Undefined
2 Benicia Military East Street Bicycle Lanes (CII) - First Street to Park Road (TAC recommendation to keep) Undefined Undefined $3,000,000
3 Dixon Vacaville-Dixon Bike Route (CII, Phase I) - Adams Street: SR 113 to Porter Road $6,000 $46,000 $52,000
4 Dixon Bicycle Racks at City Facilities $0 $10,000 $10,000
5 Fairfield Fairfield Linear Park Alternate Route (CII or CIII) - Nightingale Drive: Dover Ave to Air Base Pkwy $45,000 $205,000 $250,000
6 Rio Vista Church Road Bicycle Path (CI) - Airport Road to State Route (SR) 12 Undefined Undefined Undefined
7 Solano County Vacaville-Dixon Bike Route (CII) - Hawkins Road: Pitt School Road to Leisure Town Road $450,000 $3,800,000 $4,250,000
8 STASTA Solano Countywide Safe Routes to School (SR2S) ProgramSolano Countywide Safe Routes School (SR2S) Program N/A N/A $120,000 **N/A N/A $120,
9 Suisun City Grizzly Island Trail (CI) - Grizzly Island Rd to Marina Blvd $0 $2,100,000 $2,100,000

10 Vacaville Ulatis Creek Bicycle/Pedestrian Path (CI, Phase I) - Ulatis Drive to Leisure Town Road $61,000 $854,000 $915,000
11 Vallejo McGary Road Bicycle Lanes (CII) - City Limit to Hiddenbrooke Parkway Undefined Undefined $500,000
12 STA Solano County Wayfinding Sign Program Undefined Undefined Undefined ***
13 STA North Connector Project (Solano County submmitted NC Project in priorities) Undefined Undefined Undefined ***
14 STA SR2T Program Projects (Dixon submitted SR2T program in priorities) Undefined Undefined Undefined ***
15 STA Jepson Parkway Project (Fairfield and County submitted Jepson Pkwy Project in priorities) Undefined Undefined Undefined ***

$562,000 $7,015,000 $8,197,000
Ranking is based on scores and strategic delieverability 
Projects 1-10 are the unconstrained priority projects list *2010 Estimates
These projects will be further developed into a fiscally constrained list when future funding is determined **This amount of $120,000 is the local match needed for $1,000,000 MTC SR2S grant

*** Bicycle improvements are part of the larger road project le improvements are part of e larger road proj

Note: Associated project costs are "Undefined" if a project is conceptual or if the information is unavailable at this time
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Agenda Item IX.C 
March 10, 2010 

 
 

 
 
 
DATE:  February 25, 2010 
TO:  STA Board 
FROM: Sara Woo, Planning Assistant 
RE:  Solano Countywide Pedestrian Plan Update: Projects List 
 
 
Background: 
The Solano Countywide Pedestrian Plan was first developed in 2004 and provides the future 
planning and policy for walking in the countywide transportation system. It was the first 
countywide pedestrian plan in the Bay Area and received the American Planning Association, 
Northern California Chapter award for Outstanding Planning: Planning Implementation – Large 
Jurisdiction. Currently, it is being updated as part of the overall Comprehensive Transportation 
Plan (CTP).  Similar to the Countywide Bicycle Plan, the Solano Countywide Pedestrian Plan 
identifies the short-term and long-term projects needed to complete a countywide pedestrian 
network.  Over the last several months, the Pedestrian Advisory Committee (PAC) has worked 
with the Technical Advisory Committee (TAC) to identify priority pedestrian projects in each 
jurisdiction.  Through this process, the following key items have been developed: 

1. Solano Countywide Pedestrian Network Projects List 
2. Solano Countywide Pedestrian Network Priority Projects List 

 
Discussion: 
In December 2009, each member of the PAC met with their respective TAC representative to 
identify the pedestrian projects in their jurisdiction.  STA staff used the 2004 Solano Countywide 
Pedestrian Plan list of pedestrian projects as a starting point for discussion. Based on the Goals 
and Objectives, Planning Criteria, and Prioritization Criteria, 80 pedestrian projects were 
identified and preliminarily prioritized by the PAC and TAC members.  A project was included 
if it met one or more of the Planning Criteria: 

1. Connections that support pedestrian movement (routes) 
2. Creation or enhancement of places that support pedestrian travel or activity 

(Transportation for Livable Communities/Priority Development Area projects) 
3. Other Pedestrian Routes 

 
Attachment A shows the draft comprehensive list of pedestrian projects identified by the PAC 
and TAC participants to be included in the updated Countywide Pedestrian Plan. 
 
After developing a countywide list of eligible pedestrian projects, STA staff and members of the 
PAC and TAC began prioritizing the projects.  The priority projects list was developed by asking 
each agency’s PAC and TAC Member to identify their top three pedestrian projects.  A total of 
24 priority projects were identified by the seven cities and the County.  To determine the top 
projects for future funding, STA staff scored each project based on Prioritization Criteria 
developed by the PAC.  A total of 11 priority projects with at least one project from each city 
were selected. 
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The Criteria for prioritizing projects are: 

1. Implementation 
2. Accessibility and Safety (connections across barriers) 
3. Connectivity and Regional Significance (inter-city/county connections and connections to 

regional transit centers) 
4. Quality of Life 
5. Local Coordination 
6. Wayfinding (signage, etc.) 

 
Attachment B is the Priority Projects List.  The priority projects list will be used by STA staff to 
develop future funding recommendations for the PAC and TAC to review.  This process acts as a 
“Call for Projects” process utilized in the past to identify projects for funding.  As a result, future 
funding opportunities can be better focused on the delivery of the projects identified by the PAC. 
 
The projects shown in Attachment B are the unconstrained priority pedestrian projects list.  At 
the PAC and TAC meetings in April, STA staff will provide the approximate fund estimates of 
available pedestrian project funding.  At that time, STA staff will also propose a financially 
constrained priority projects list. 
 
The project lists were presented to the PAC and TAC for their approval at their February 18, 
2010 and February 24, 2010 meetings respectively.  Both advisory committees approved the 
project lists with no changes.  Attachments A and B show the project lists as recommended by 
the BAC and PAC. 
 
Fiscal Impact: 
None. 
 
Recommendation: 
Approve the following: 

1. Comprehensive Project List for the Solano Countywide Pedestrian Plan as specified in 
Attachment A; and 

2. Priority Projects List for the Solano Countywide Pedestrian Plan and future funding 
opportunities as specified in Attachment B. 

 
Attachments: 

A. Pedestrian Projects List for Solano Countywide Pedestrian Plan 
B. Priority Projects List for Solano Countywide Pedestrian Plan 
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Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
 

1 

Agenda Item _ 
March 10, 2010 

 
ATTACHMENT A 

 
DRAFT PEDESTRIAN PROJECT LIST 

(Last Updated:  February 25, 2010) 
 

ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
1.  09CTP 

011 
Benicia Park Road (Adams to 

Oak) Bike/Pedestrian 
Pathway 
Improvements* 
Priority #1 

Adams to 
Park Road 

Construct pedestrian or Class I bike/ped facility from 
Benicia Bridge to City facilities. 

Planned 

2.  09CTP 
012 

Benicia First Street 
Streetscape Project* 
Priority #2 
Planned PDA 

First Street 
terminus to 
Military East 
Street 

Construct bicycle and pedestrian friendly improvements in 
Historic Downtown District on First Street/Benicia Main 
Street. Examples of improvements: trees, bus stop facilities, 
benches, decorative lighting, landmarks, signage, curb 
extensions. 

Planned 

3.  N/A Benicia Benicia Intermodal 
Train Station 
Priority #3 

Location 
TBD 

Construction of a new intermodal transit station, including 
pedestrian facilities connecting to nearby areas 

Planned 

4.  N/A Benicia Civic Center Area 
Improvements 

To Be 
Defined 

Concept Planned 

5.  N/A Benicia  6th Street Pedestrian 
Enhancements 

To Be 
Defined 

Concept Planned 
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Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
 

2 

ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
6.  N/A Benicia East H Street Ball 

Fields Parking and 
Crossing 
Improvements 

To Be 
Defined 

Concept Planned 

7.  N/A Benicia Sidewalk system gaps To Be 
Defined 

Concept Planned 

8.  N/A Benicia Traffic calming To Be 
Defined 

Concept Planned 

9.  N/A Benicia Solano Square 
Circulation 

To Be 
Defined 

Concept Planned 

10.  N/A Benicia West 7th & Military 
intersection 
improvement 

To Be 
Defined 

Concept Planned 

11.  N/A Benicia Historic Arsenal 
Pathway Connections 

To Be 
Defined 

Concept Planned 

12.  N/A Benicia Pedestrian and 
Bicycle 
Improvements to East 
E Street Parking Lot 

To Be 
Defined 

Concept Planned 

13.  09CTP 
014 

Benicia Bike and Walkway 
Connections for Bay 
Trail and Ridge 
Trail* 

Benicia-
Martinez 
Bridge to 
Arsenal 

Construct continuous bike and sidewalk facilities from the 
Benicia-Martinez Bridge to the Arsenal, including 
Clocktower and Camel Barn, and through the city to connect 
to trail segments in Vallejo and Solano County. 

5Planned 
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Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
14.  09CTP 

015 
Benicia Bay Trail Shoreline 

Connections Between 
Vallejo and the 
Benicia Bridge* 

Vallejo to 
Benicia 
Bridge 

Remove gaps; expand existing Bay Trail Shoreline from 
Vallejo to the Benicia Bridge. 

5Planned 

15.  09CTP 
004 

Benicia Rose Drive 
Bike/Pedestrian 
Overcrossing (OC) 

Rose Drive 
OC 

Construct bike/ped bridge on Rose Drive over I-780. 
Connects Vallejo to Benicia, eliminates gap in Ridge Trail, 
connects to Bay Trail.  

7Under 
Construction 

16.  09CTP 
221 

Dixon West B Street 
Pedestrian 
Undercrossing/ rail 
platform access 
tunnel* 
Priority #1 

West B 
Street Union 
Pacific 
Railroad 
Crossing 

Provide a grade separated pedestrian under crossing of the 
Union Pacific Railroad tracks to replace the existing at-grade 
crossing at West B Street adjacent to the Multi-modal Center  
(B Street Pedestrian Under-Crossing Project).  Tunnel under-
crossing removes existing at-grade ped crossing with 500 
pedestrian trips daily.  Can also be incorporated into 
platform access to proposed future pedestrian rail station.  

Preliminary 
Design 

17.  N/A Dixon Specified Safe Routes 
to School 
Enhancements  
Priority #2 

TBD as 
identified in 
SR2S Plan 

Connections/Crossings/Safety Improvements around schools 
within the City of Dixon as identified in the Solano 
Countywide Safe Routes to School Plan 

Planned 

18.  N/A Dixon Specified Railroad 
Crossing 
Improvements based 
related studies 
Priority #3 

TBD as 
identified in 
related 
studies 

Connections/Crossings/Safety Improvements around transit 
stations and rail crossings within the City of Dixon as 
identified in the STA Rail Inventory & Improvement Study 
and the to be developed Safe Routes to Transit (SR2T) Plan 

Planned 
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Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
19.  N/A Dixon Multimodal 

Transportation Center 
 

SR 113 from 
B Street to 
Union 
Pacific 
Railroad 

Construct streetlights, bicycle racks, sidewalk replacement 
and additional trees on SR 113 from B Street to Union 
Pacific Railroad 

Planned 

20.  09CTP 
222 

Dixon Pedrick Road 
Overcrossing* 

Pedrick 
Road OC 

Provide a grade separated over crossing of the Union Pacific 
Railroad tracks at Pedrick Road (Pedrick Road Over-
Crossing Project).  Proposed Over-Crossing Project includes 
2 travel lanes in each direction plus Class I bike/ped facility.  

5Planned 

21.  09CTP 
223 

Dixon Downtown Dixon 
Streetscape Project 
(Phases 3 & 4) * 

A Street/1st 
Street/Railro
ad 

Complete landscaping and pedestrian improvements in A 
Street/1st Street/Railroad track area in downtown Dixon. 

5Planned 

22.  09CTP 
074 

Fairfield 
 

Blossom/UPRR 
Pedestrian Grade 
Separation* 

Blossom 
Ave 

Construct new grade-separated road overcrossing of UPRR 
tracks for Blossom Ave, from Fairfield into Suisun City.  
May want to delete this project because it is not being 
actively pursued at this time and funding is unlikely to be 
available for many years. 

5Planned 

23.  09CTP 
184 

Fairfield 
 

Linear Park Path* Solano 
Community 
College to 
northeaster 
Fairfield 

Complete a Class I bicycle/pedestrian pathway from Solano 
Community College to northeastern Fairfield.  The section 
between Solano Community College and Dover Avenue has 
been largely completed. 

5Planned 

24.  N/A Fairfield West Texas Street 
Gateway Project 
Priority #1 

Oliver Road 
and Beck 
Avenue 

The project will enhance pedestrian linkages among the 
Fairfield Linear Park Bicycle/Pedestrian Trail, the Fairfield 
Transportation Center, and the Park Crossing Apartment 
project. Specific improvements include sidewalks, signage, 
public art, and new street trees. 

Planned 
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Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
25.  N/A Fairfield Jepson Parkway 

Concept Plan 
Connections 
Priority #2 

Plan/Study Connections to STA Jepson Parkway Concept Plan 
segments. The Plan includes elements for: transit, with local 
and express bus and a future multi-modal rail station; bicycle 
and pedestrians, with a 10-foot wide bike path along most of 
the entire 12-mile length of the planned Parkway; a 
landscape element; a guide to transit-compatible land use 
and design, and roadway phasing and management. 

Planned 

26.  N/A Fairfield Vacaville-Fairfield 
Train Station Urban 
Center 
Priority #3 
Potential PDA 

Vacaville-
Fairfield 
Train Station 

Development of a master plan and ultimately construction of 
the Fairfield-Vacaville Train Station. Elements will include: 
mixed use concepts, pedestrian and bicycle circulation 
system enhancements/system connections, public transit 
connections, stations, and facilities 

Planned 

27.  N/A Fairfield West Texas Street 
Urban Village Project 
Planned PDA 

Suisun-
Fairfield 
Capitol 
Corridor 
Train Station 
to 1.5 miles 
away along 
West Texas 
Street 

Project will assist developers create a high quality mixed use 
"urban village" on West Texas Street 1.5 miles from the 
Suisun Capitol Corridor Train Station.  Land assembly, new 
sidewalks, street trees, pedestrian sidewalks, landscaping, 
signage, development of public plazas/seating areas, and 
enhancements to transit stops. 

Planned 

28.  N/A Fairfield Safe Routes to 
School Railroad 
Crossings 

To Be 
Defined 

Concept  Planned 

29.  N/A Fairfield Green Valley Road 
path extension 

To Be 
Defined 

Concept  Planned 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
30.  N/A Fairfield Mangel Blvd path 

extension 
To Be 
Defined 

Concept  Planned 

31.  N/A Fairfield Safe Routes to 
School Connections 

To Be 
Defined 

Concept  Planned 

32.  N/A Fairfield Tri-City and County 
Regional Trail 
Connections 

To Be 
Defined 

Concept Planned 

33.  N/A Fairfield Downtown Fairfield 
Live-Work Center 

1000 block 
of West 
Texas Street 

Replacement of blighted land uses on the 1000 block of 
Texas Street with new mixed-use commercial/residential 
buildings that offer unique space attractive to downtown 
residents and commercial entrepreneurs. 

Planned 
(developer 
funded) 

34.  09CTP 
187 

Fairfield 
 

Laurel & Ledgewood 
Creek Bike Paths* 

Rockville 
Road to 
Highway 12 

Extension of the Ledgewood Creek multi-use pathway 
below Rockville Road to Highway 12 near east of Beck 
Avenue.    
Extension of the Laurel Creek trail south to Travis 
Boulevard with a Class 2 bicycle lane along Sunset Avenue 
south into Suisun City.   

5Planned 

35.  09CTP 
204 

Rio Vista Sacramento River 
Waterfront* 
Priority #1 

First Street 
to SR 12 

Construct a Class I bike/ped path along the Sacramento 
River from First Street to SR 12. 
Phase 1 completed. 
 

Planned 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
36.  N/A Rio Vista Sandy Beach Park 

Connection: Beach 
Drive 
Priority #2 

Second 
Street to 
Sandy Beach 
Park 

Trail extension along Beach Drive from Second Street to 
Sandy Beach Park and to downtown Rio Vista 

Planned 

37.  N/A Rio Vista Downtown 
Revitalization Project 

Downtown 
Rio Vista 
(various 
locations) 

Includes streetscape and landscape improvements, and 
pedestrian and bicycle amenities. 

Planned 

38.  N/A Rio Vista Highway 12 Corridor 
Planning 
Study/Improvements 

Plan/Study Corridor Plan that will focus on design issues that need to be 
addressed to accommodate both future growth and projected 
increases in through traffic on Hwy 12 through Rio Vista, 
including pedestrian circulation along and across the 
highway. Alternative mode capital improvements will 
include potential bike lanes or a separate Class I multi-use 
path along Hwy 12. 

Planned 

39.  09CTP 
205 

Rio Vista Citywide Trail 
System* 

Various 
Routes 

Construct a looped bicycle/pedestrian trail system linking 
the waterfront, downtown and major residential areas, as 
identified in the Rio Vista general plan and the Countywide 
Bicycle Master Plan. 

5Planned 

40.  09CTP 
206 

Rio Vista SR 12 Pedestrian 
Overcrossing* 

Del Rio 
Hills and 
Riverwalk 
subdivisions 

Construct pedestrian overcrossings of SR 12 to improve 
pedestrian safety and provide a safe route to schools.  Project 
locations are between the Del Rio Hills and Riverwalk 
subdivisions just east of Church Street, and at Gardner 
Street. 

5Planned 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
41.  N/A Solano 

County 
Tri-City and County 
Regional Trail 
Connections 
Priority #1 

To Be 
Defined 

Connection from Fairfield/Rockville Hills Park, Cordelia, 
Benicia, and Vallejo to the growing Tri-City and County 
open space area and existing Lynch Canyon Preserve, 
Hiddenbrooke and Northgate Open Space. Includes 
"Pedestrian Concept Projects" #'s 1-3 (Connection to King 
Ranch Open Space, Lynch Canyon, Sky Valley and Green 
Valley, plus McGary Road improvements as a connection to 
these areas). 

Planned 

 N/A Solano 
County 

Cordelia to King 
Ranch Open Space 
Connection 

To Be 
Defined 

Concept 1: Connection from Cordelia to King Ranch Open 
Space 

Planned 

 N/A Solano 
County 

Red Top to Lynch 
Canyon Open Space 
Connection 

To Be 
Defined 

Concept 2: Connection from Red Top to Lynch Canyon 
Open Space 

Planned 

 N/A Solano 
County 

Lake Herman Park to 
Sky Valley Open 
Space Connection 

To Be 
Defined 

Concept 3: Connection from Lake Herman Park to Sky 
Valley Open Space 

Planned 

42.  N/A Solano 
County 

Specified North 
Connector 
Connections 
Priority #2 

To Be 
Defined 

Connections to specified North Connector segments 
(projects to be identified). 

Planned 

43.  N/A Solano 
County 

English Hills 
Connections 

To Be 
Defined 

Trail system in English Hills area (projects to be identified) Planned 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
44.  09CTP 

055 
Solano 
County 

Old Town Cordelia * Old Town 
Cordelia 
Area near 
Red Top 
Road 

Construct pedestrian facilities and enhancements in the Old 
Town Cordelia area. 

1Permitted and 
Ready to 
Construct 

45.  09CTP 
058 

Solano 
County 

Support addressing 
pedestrian and 
bicycle needs when 
Solano County 
bridges are replaced* 

Various 
locations 

Support bridge widening and handrails on bridge 
replacement projects to allow for safe bicycle and pedestrian 
use. 

2Existing 
Program 

46.  09CTP 
057 

Solano 
County 

Green Valley * Various Construct bicycle, pedestrian, and landscaping 
improvements throughout the middle Green Valley area. 

5Planned 

47.  09CTP 
059 

Solano 
County 

Support Cordelia 
Hills Sky Valley 
open space and trail 
project* 

Various Purchase open space and construct multi-use paths and trails.  
Connect open space to McGary Road or other segment of the 
regional bike network. 

5Planned 

48.  09CTP 
053 

Suisun 
City 

Grizzly Island Trail* 
Priority #1 

Grizzly 
Island Road 
to Marina 
Boulevard 

Construct a safe route to school path system from Crescent 
Elementary School to Crystal Middle School.  Path will 
include a Class I Path along the south side of SR 12 from 
Grizzly Island Road to Marina Boulevard, then south along 
Marina Boulevard to Driftwood Drive. 

Preliminary 
Design 

49.  09CTP 
070 

Suisun 
City 

Rail Station 
Improvements* 
Priority #2 
Planned PDA 

Suisun-
Fairfield 
Train Station 
Area 

General enhancements to the Suisun-Fairfield Train Station 
including improvements to the facility, corridor signage, 
traffic modifications, & rider experience.  In addition, 
develop a project master plan consistent with the City’s 
planned PDA for the area. 

Planned 

189



Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
50.  09CTP 

067 
Suisun 
City 

Suisun Marsh 
Pedestrian/Bike 
Path* 
Priority #3 

Various 
routes 

Construct a Class 1 pedestrian path along the Suisun Marsh. Planned 

51.  N/A Suisun 
City 

Main Street 
Project/Downtown 
Streetscape 
Improvement 
Program 

 Main Street 
and 
waterfront 
promenade 

The Redevelopment Agency launched a Façade 
Improvement Program for Main Street businesses.  More 
than a dozen businesses participated by renovating their 
storefronts using matching funds provided by the Agency.  
The Agency has also constructed more than 300 new parking 
spaces between Main Street and the waterfront promenade. 
Includes urban renewal on east side of Main Street. 

Planned 

52.  09CTP 
073 

Suisun 
City 

McCoy Creek 
Pedestrian/Bike 
Path* 

Railroad 
Ave to 
Pintail Drive 

Construct a Class 1 pedestrian path from Pintail Drive to 
Railroad Avenue along McCoy Creek. 
This is a multiphase project. 

5Planned 

53.  09CTP 
074 

Suisun 
City 

Blossom/UPRR 
Pedestrian Grade 
Separation* 

Fairfield 
City Limit to 
Suisun City 
City Limits 

Construct new pedestrian path grade-separated overcrossing 
of UPRR tracks on Blossom Avenue, from Fairfield City 
limits to City Limit of Suisun City.  Connects with the 
McCoy Creek Pedestrian/Bike Path. 

5Planned 

54.  09CTP 
065 

Suisun 
City 

SR 12 
Pedestrian/Bike Gap 
Closure Path* 

Marina 
Boulevard to 
Train Station 

Construct Class I bike path segments on the north side of SR 
12 between Marina Boulevard and the Capitol Corridor train 
station on Main Street.  The path of travel is Complete.  The 
landscaping and lighting is in Preliminary Design.  This 
project will be complete in June 2010. 

7Under 
Construction 
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Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
55.  09CTP 

072 
Suisun 
City 

Kellogg Street 
Waterfront 
Improvements* 

Waterfront 
Area 

Construct street improvements necessary to facilitate 
economic development at the Southern Waterfront area. 

Local Project

5Planned 

56.  09CTP 
109 

Vacaville Ulatis Creek Bike 
Facilities* 
Priority #1 
Planned PDA 

Ulatis Creek 
Area near I-
80 

Construct Class 1 off-street bike path, and Class 2 bike lanes 
at various locations along Ulatis Creek from Vaca Valley Rd 
to Leisure Town Rd.  Various segments are either Planned 
and Preliminary Design (depending upon location). 

Planned 

57.  09CTP 
111 

Vacaville Elmira Road Bike 
Path* 
Priority #2 

Leisure 
Town Road 
to Edwin 
Drive 

Construct Class 1 off-street bike path along the old SPRR 
right of way on the north side of Elmira Road from Leisure 
Town Road to Edwin Drive.  

Planned 

58.  09CTP 
110 

Vacaville Alamo Creek Bike 
Facilities* 

Alamo Drive 
to Leisure 
Town Road 

Construct Class 1 off-street bike path, and Class 2 bike lanes 
at various locations along Alamo Creek from No. Alamo Dr. 
to Leisure Town Rd. Various segments are either Planned 
and Preliminary Design (depending upon location). 

5Planned 

59.  N/A Vacaville Vacaville Creek 
Walk Extension to 
McClellan Street 
Planned PDA 

New path This project will extend the Vacaville Creek Walk to 
McClelland Street to include extended walkway, irrigation 
and landscaping improvements, parking improvements, and 
mixed use residential and commercial development to the 
east and south of the project area. 

Planned 

60.  N/A Vacaville Connection from 
Lagoon Valley to 
Paradise Valley 

To Be 
Identified 

Concept Planned 

61.  09CTP 
108 

Vacaville Downtown Vacaville 
Multi-Family 
Housing Program* 
Planned PDA 

Vacaville 
Downtown 
PDA 

Develop high-density housing, mixed use and support 
facilities such as a parking structure in the eastern downtown 
area of Vacaville.  This area is designated as a Priority 
Development Area. 

5Planned 
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Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
62.  N/A Vallejo Downtown Vallejo 

Renaissance Project 
Improvements 
Priority #1 
Planned PDA 

Various 
Areas in 
Downtown 
Vallejo 

Convert 4-lane streets in the downtown area into 2 lanes 
with diagonal and parallel parking; sidewalk widening; 
decorative sidewalks, sidewalk enhancements such as 
benches, decorative lighting, street trees, signage, 
landmarks, and other special features; construction of 
pedestrian and vehicular gateway features; and construction 
of open space park areas and paseos. 

Planned 

63.  N/A Vallejo River Park 
Improvements 

Vallejo 
Waterfront 
from Mare 
Island 
Causeway to 
Sims Street 

River Park is a major waterfront park and wetland 
restoration project including a segment of the Bay Trail, 
continuing north from the Wilson Avenue Improvement 
Project. 

Planned 

64.  09CTP 
137 

Vallejo Bay Trail 
Completion* 

Various Complete segments of the Bay Trail. 5Planned 

65.  N/A Vallejo Vallejo Bay/Ridge 
Trail Connector 

Glen Cove 
to Sonoma 
Boulevard 

Connection from the existing regional Bay Trail/Ridge Trail 
east of the Carquinez Bridge along and under I-80 to 
Highway 29, at terminus of bike/pedestrian pathway across 
Carquinez Bridge 

Planned 

66.  N/A Vallejo/ 
Bay Trail 
Project 

Glen Cove Bay Trail 
Gap Closure 

Benicia SRA 
to Glen 
Cove Marina 

Waterfront/Bluff top trail from Benicia State Recreation 
Area (SRA) through Glen Cove Waterfront Park to Glen 
Cove Marina (using City Streets – waterfront trail alternative 
would cost an addition $1 million +) 

Planned 

67.  N/A Vallejo/ 
Bay Trail 
Project 

Sidewalks below and 
north of Highway 37 
Concept 

Sonoma 
Boulevard 

Improve sidewalk or multi-use path along Sonoma 
Boulevard 

Planned 
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Project Status key: 
Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
68.  09CTP 

139 
Vallejo Blue Rock Springs 

Hans Park 
Pedestrian/Bike 
Path* 

4Alt Modes 
– Bike/Ped 

Construct a Class 1 bike/ped path along Blue Rock Springs 
Golf Course. 

5Planned 

69.  09CTP 
140 

Vallejo Columbus Parkway 
Pedestrian/Bike 
Path* 

4Alt Modes 
– Bike/Ped 

Construct a Class 1 bike/ped path along Columbus Pkwy. 5Planned 

70.  09CTP 
141 

Vallejo I-780 Pedestrian/Bike 
Grade Separation* 

4Alt Modes 
– Bike/Ped 

Replace existing structure 5Planned 

71.  09CTP 
142 

Vallejo Fairgrounds Drive 
Pedestrian/Bike 
Path* 

4Alt Modes 
– Bike/Ped 

Construct a Class 1 bike/ped path along Fairgrounds Drive. 5Planned 

72.  09CTP 
143 

Vallejo Broadway to 4 lanes 
and Pedestrian/Bike 
Path* 

4Alt Modes 
– Bike/Ped 

Construct a bike/ped path along Broadway. 5Planned 

73.  09CTP 
144 

Vallejo Mare Island 
Pedestrian & Bike 
System* 

4Alt Modes 
– Bike/Ped 

Construct a loop system of trails to connect the Mare Island 
Causeway with major employment and educational facilities 
on Mare Island. 

5Planned 

74.  09CTP 
900 

Vallejo Sonoma Blvd/ SR29 
TLC Corridor* 

4Alt Modes 
– Bike/Ped 

Conduct a planning study and develop a plan to improve 
bike/ped and transit facilities on Sonoma Blvd. 

Study 

75.  09CTP 
157 

Vallejo Transit-oriented 
development around 
regional 
transportation hubs* 

6Alt Modes 
– Land Use 

Construct a high-density mixed-use development in 
downtown Vallejo adjacent to the ferry terminal. 

5Planned 
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Permitted and Ready to Construct – all permits and funding secured                     
Designed – greater than 35% PS&E and an approved environmental document        
Preliminary Design – greater than 10% but less than 35% PS&E 
Planned –less than 10% PS&E 
*In CTP List 
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ID CTP  
ID 

Agency Project/Segment From/To Description Project Status 

       
76.  N/A STA North Connector 

Project 
North of I-
80 between 
SR 12 /west 
to Abernathy 
Road and SR 
12 East 

Project involves roadway improvements needed to reduce 
congestion and improve mobility for local residents north of 
the Interstate (I-) 80 between State Route (SR) 12 West to 
Abernathy Road and SR 12 East. Improvements include 
bike/pedestrian path, streetscaping, landscaping, traffic 
calming and gateway signs. Also includes 
identification/construction of crossing of SR 12 at Red Top 
Road. 

Designed 

77.  N/A STA Jepson Parkway 
Concept Plan 

Plan/Study The Plan includes elements for: transit, with local and 
express bus and a future multi-modal rail station; bicycle and 
pedestrians, with a 10-foot wide bike path along most of the 
entire 12-mile length of the planned Parkway; a landscape 
element; a guide to transit-compatible land use and design, 
and roadway phasing and management. 

Planned 

78.  09CTP 
210 

1STA Solano Bike and Ped 
Wayfinding Signage* 

Various 
locations 

Install common wayfinding signage on all existing and 
future segments of the Solano Bicycle network. 

1Permitted and 
Ready to 
Construct 

79.  09CTP 
229 

1STA Safe Routes to 
School Projects and 
Programs* 

Various 
locations 

Identify, design and construct individual projects per the 
STA’s Safe Routes to Schools Plan.  Develop and 
implement enforcement, education and encouragement 
programs. 

5Planned 

80.  09CTP 
900 

1STA Safe Routes to 
Transit Plan* 

Various 
locations 

Conduct a study and develop a Solano Safe Routes to Transit 
Plan.  Develop and implement a subsequent Safe Routes to 
Transit Program. 

5Planned 
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9   to 000

Attachment B
STA Staff Recommendation for Priority Pedestrian Projects (listed by agency in alphabetical order)

Agency Project Name Env/Design Shortfall* ROW/Construction Shortfall* Total Shortfall*
1 Benicia Park Road Pedestrian Path (CI) - Benicia Bridge to Jefferson Street $330,000 $870,000 $1,200,000
2 Benicia First Street Streetscape Enhancements $500,000 $1,800,000 $2,300,000
3 Dixon West B Street Undercrossing Project $0 $6,100,000 $6,100,000
4 Fairfield West Texas Street Gateway Project Undefined $2,300,000 $2,300,000
5 Rio Vista Waterfront Plan and Improvement Project - City Hall to Rio Vista Bridge Undefined Undefined $3,000,000
6 Solano County Tri-City and County Regional Trail Connections $150,000 $4,100,000 $4,250,000
7 Suisun City Suisun-Fairfield Train Station Improvements Undefined Undefined Undefined
8 Suisun City Grizzly Island Trail (CI) - Grizzly Island Rd to Marina Blvd $0 $2,100,000 $2,100,000
9 VacavillVacavillee Ulatis Creek Bicycle/Pedestrian Path (CI, Phase I) - Ulatis DriUlatis Creek Bicycle/Pedestrian Path (CI, Phase I)  Ulatis ve to Leisure TDrive  Leisure own RoadTown Road $61,000 $854,000 $915,000$61,000 $854,000 $915,

10 Vallejo Downtown Vallejo Renaissance Project $0 $7,000,000 $7,000,000
11 STA Solano Countywide Safe Routes to School (SR2S) Program N/A N/A $120,000 **
12 STA Solano County Wayfinding Sign Program Undefined Undefined Undefined ***
13 STA North Connector Project (Solano County submmitted NC Project in priorities) Undefined Undefined Undefined ***
14 STA SR2T Program Projects (Dixon submitted SR2T program in priorities) Undefined Undefined Undefined ***
15 STA Jepson Parkway Project (Fairfield and County submitted Jepson Pkwy Project in priorities) Undefined Undefined Undefined ***

Totals: $1,041,000 $25,124,000 $29,285,000
Projects were selected based on preliminary scoring completed by STA staff and overall strategic deliverability
Projects 1-11 are the unconstrained priority projects list *2010 Estimates
These projects will be further developed into a fiscally constrained list when future funding is determined **This amount of $120,000 is the local match needed for $1,000,000 MTC SR2S grant

*** Bicycle improvements are part of the larger road project

Note: Associated project costs are "Undefined" if a project is conceptual or if the information is unavailable at this time
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Agenda Item   
March 10, 2010 

 
 

 
 

 
DATE:  March 1, 2010 
TO:  STA Board 
FROM:  Elizabeth Richards, Director of Transit and Rideshare Services 
RE:   Solano Senior and Disabled Transportation Study Scope of Work 
 
 
Background: 
The STA's initial Comprehensive Transportation Plan (CTP) Transit Element, completed 
and adopted by the STA Board on May 8, 2002, recommended a further study to focus on 
new or updated senior and disabled transportation services.  The purpose of the study was 
to develop a concept or vision for future senior and disabled service through extensive 
public outreach, data collection, projected service demand, and projected funding needed 
for service providers.   The current Senior and Disabled Transportation Study was 
completed and approved by the STA Board in June 2004. 
 
The CTP is currently being updated.  Transportation services for seniors and the disabled 
have changed, and will continue to change, since the completion of the last Senior and 
Disabled Transportation Study six years ago.  The large public response to the two Senior 
Summits held in 2009 further indicates it is an increasing important transportation 
mobility issue and an update to the Senior and Disabled Transportation Study would be 
timely. 
 
Discussion: 
The proposed update to the Senior and Disabled Transportation Study will provide 
implementation recommendations that may be incorporated into or provide direction to:  

1. The update of the Transit Element of the CTP; 
2. Solano County transit providers' short- and long-range transit plans;  
3. Identifying new funding revenues for transit services and setting priorities for 

service once these funding sources are identified; and 
4. Provide direction to the STA, the County Board of Supervisors, and others, for 

coordinating senior and disabled transportation services in the county.     
 
The preliminary scope of work (Attachment A) is separated into five distinct phases:  

1. Research and Data Collection 
2. Public Outreach 
3. Community Prioritization of Needs and Strategies 
4. Draft Report and Outreach 
5. Final Report 

 
Public input and involvement during this study effort is key.  The input already collected 
from the June and October 2009 Senior Summits will help support this study.  These 
events have also identified an extensive list of stakeholders including public, private and 
non-profit organizations that should be invited to participate in identifying the needs and 
prioritizing solutions as they relate to Senior and Disabled Transportation.   
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In July 2009, the STA Board authorized the distribution of a Request for Proposals (RFP) 
and authorized the Executive Director to enter into an agreement not-to-exceed $50,000.  
Based on the STA’s staff extensive involvement in helping to organize the two Senior 
Summits and the range of issues being indentified, staff postponed the release of the RFP 
until after the two Senior Summits were completed.  Staff recommended expanding the 
public outreach process for this project and coordinating the study with the new Senior 
and Disabled Advisory Committee recently formed by the STA.  The Solano Senior 
Coalition, the Paratransit Coordinating Council, and all the transit operators are members 
of this new advisory committee. 
 
In February 2010, the STA Board approved releasing a Request for Proposals for an 
amount not-to-exceed $70,000 to conduct this study.  At this time, staff is requesting 
approval of the Scope of Work (Attachment A).  The first Senior and Disabled Working 
Group meeting is scheduled for May 18th.  A consultant should be selected and available 
to attend this first meeting and the Working Group is expected to have significant input to 
the Solano Senior and Disabled Transportation Study. 
 
Fiscal Impact: 
The Senior and Disabled Transportation Study update will be funded with State Transit 
Assistance Funds-Northern Counties/Solano and Surface Transportation Program (STP) 
Planning funds both of which are included in the Fiscal Year (FY) 2009-10 Budget.   
 
Recommendation: 
Approve the Draft Senior and Disabled Transportation Study Scope of Work as specified 
in Attachment A. 
 
Attachment: 

A. Draft Senior and Disabled Transportation Study Scope of Work 
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ATTACHMENT A 

February 10, 2010 
 

 
 

SCOPE OF WORK 
for 

Solano  
Senior and Disabled Mobility Study 

Update 
 
Purpose: 
The STA completed the first Solano Comprehensive Transportation Plan (CTP) in May 2002.  
The CTP provides the basis for a long range, multi-modal transportation plan for Highways and 
local roads, Transit, and Alternative Modes in Solano County.  The CTP's Transit Element 
recommended a further study to focus on new or updated senior and disabled transit services.  In 
addition, this study was included as part of the STA’s Overall Work Program. As such the STA 
determined that a senior and disabled transit study be developed to provide implementation 
recommendations that will be incorporated into or provide data for: 1.) future updates of the CTP 
Transit Element, 2.) Solano County transit providers' short- and long-range transit plans, 3.) 
helping prioritize new funding revenues and programs for senior and disabled transit services, 
and 4) implementation plans for the future paratransit and mobility services.    The first Senior 
and Disabled Study was completed in June 2004.  The CTP is currently being updated and an 
update of the Senior and Disabled Study would complement this effort.  
 
Tasks: 
 

1. Confirm Project Goals and Finalize Scope of Services and Work Plan 
 

2.  Identify Existing and Projected Mobility Needs of Senior and Disabled through 
Quantitative and Qualitative Methods 

 Review and compile all current data concerning Solano seniors and the disabled 
including, but limited to, the following:   the follow up surveys associated with 
the 2000 U.S. Census, regional studies on senior and disabled needs, Solano 
Transit Ridership Surveys, existing Senior and Disabled Transit Study, Short 
Range Transit Plans, Solano Senior Coalition studies, Senior Summit 2009 data, 
and other information from senior centers, non-profit groups, and private sector 
specializing in senior and disabled issues. 

 Identify existing and project mobility needs from 2010 to 2035 of Seniors and 
Disabled through surveys and public outreach. 
 

3.  Identify Existing and Planned Services for providing mobility to Solano residents 
who are Seniors and the Disabled 

 Inventory existing public transit services (fixed-route, paratransit, taxi, and 
related programs) that serve seniors and the disabled and planned services as 
identified in Short Range Transit Plans and other planning documents as well as 
outreach to transit operators. 

• Inventory and survey senior services, senior centers, non-profit groups, volunteer 
programs, health groups, taxi services, private businesses, web-based services, 
and other organizations that provide mobility for senior and disabled individuals 
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ATTACHMENT A 

February 10, 2010 
 

throughout Solano County. 
 

4. Prioritize Senior and Disabled Individuals’ Mobility Needs and Strategies 
 Identify Senior and Disabled Stakeholders and create Stakeholder Working Group 
 Meet with Stakeholders and inform them of existing and projected demand for 

mobility services and existing and planned services 
 Identify potential solutions 
 Prioritize needs and preliminary potential solutions 
 Identify cost and implementation issues associated with solutions 
 Work with Stakeholders to create initial draft of re-prioritized needs and solutions 

 
5. Public Outreach 

 Present findings and seek input at the STA’s Paratransit Coordinating Committee 
(PCC) and other STA committees as well as STA Board and at approximately 
seven senior and disabled community groups throughout Solano County.  

 Organize and facilitate public meetings and prepare meeting summaries 
 

6.  Draft Study 
 Present the demand data and services inventory. 
 Present stakeholders and public outreach process 
 Present the Prioritized mobility needs and strategies 
 Develop a 25 year Implementation Plan, with five year increments which will 

include a funding plan 
 Organize and facilitate at least four public workshops/meetings on the Draft Plan 

and obtain input from various Senior and Disabled groups in Solano County, the 
Solano PCC and other STA Committees and STA Board. 
 

7. Final Study 
 Finalize the report incorporating input from public review of draft study 
 Prepare the report for electronic and hard copy distribution.  
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Agenda Item X.A 
March 10, 2010 

 
 
 
 
 
DATE:  February 12, 2010 
TO:  STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 

Sam Shelton, Project Manager 
RE:  MTC Local Streets and Roads, Cycle 1 Block Grants 
 
 
Background: 
The Metropolitan Transportation Commission (MTC) has historically provided funds to the Bay 
Area Congestion Management Agencies (CMAs) such as STA, to conduct planning and 
programming activities in a number of categories.  The source of these funds is primarily the 
federal Surface Transportation Program (STP) and Congestion Mitigation Air Quality (CMAQ).  
MTC has lobbied for Federal transportation funding categories to be reduced in number and 
consolidated into block grants in order to simplify administration and maximize flexibility, and 
the CMAs have lobbied MTC to do the same.  With adoption of the new Regional Transportation 
Plan (RTP), MTC has initiated a new CMA block grant program to help provide some flexibility. 
 
For Fiscal Year (FY) 2010-11 and FY 2011-12, there is $9.449M for Solano County as Block 
Grants in three categories:  Local Streets and Roads Rehabilitation (LS&R), County 
Transportation for Livable Communities (TLC), and Regional Bicycle Program. 
 
Discussion: 
Funding shares for allocating regional local streets and roads funding shares are calculated based 
on MTC’s LS&R formula: 25% population, 25% lane mileage, 25% Metropolitan Transportation 
System (MTS) funding shortfall and 25% preventive maintenance performance score.  Funding 
shares and amounts by agency are provided in Attachment A.  It is estimated that $6.179M will 
be available for LS&R in Solano County in Cycle 1. 
 
Deferring/Advancing Funds Between Cycles 
To reduce the number of federal-aid projects and their administrative burdens on MTC, Caltrans, 
and FHWA staff, MTC has mandated a minimum project size of $250,000 for all block grant 
projects.  Since some agency’s cycle shares are less than $250,000, MTC allows flexibility to 
shift shares between Cycle 1 (FY 2010-11, 2011-12) and Cycle 2 (FY 2012-13 to 2014-15) by 
swapping cycle funds between agencies.  This will enable a city with smaller shares to deliver a 
larger project in Cycle 2.  However, Rio Vista’s combined shares ($161,000) do not meet the 
$250,000 minimum.  STA staff recommends that Rio Vista’s shares be swapped $0.90/$1.00 for 
local funds with an agency willing to accept their funding in either cycle. 
 
Given the available flexibility between cycle funds and the potential for smaller cities to fund 
one larger project in Cycle 2, STA staff recommends that the final LS&R Cycle 1 and Cycle 2 
shares be discussed in depth with TAC members to decide how best to match the available Cycle 
1 and Cycle 2 funds to their priority local streets and roads rehabilitation needs.   
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Deferring funds to Cycle 2 also allows local agencies additional time to plan and 
environmentally clear larger more complicated rehabilitation projects.  Cycle 1 funds are 
estimated to be available to request authorization by December 2010 or January 2011, as part of 
the 2011 Transportation Improvement Program (TIP) development process.  As required by 
MTC Resolution 3606, funds programmed in FY 2010-11 will need to request authorization to 
proceed with a project phase by February 2011. 
 
For example, the cities of Benicia, Dixon, and Suisun City could request deferment of their 
Cycle 1 funds to Cycle 2.  This would free up $945,000 for the cities of Fairfield, Vacaville, 
Vallejo and the County of Solano to advance Cycle 2 funding for larger projects in Cycle 1.  This 
would allow Benicia to deliver one $545,000 project, Dixon to deliver one $416,000 project, and 
Suisun City to delivery one $826,000 project during Cycle 2. 
 
Federal Aid System (FAS) Minimum County of Solano Shares for Road Rehabilitation 
The Federal-Aid Secondary (FAS) program is policy set in 1990, where each county gets no less 
than 110% of the amount a county was receiving under the FAS in FY 1990-91.  That amount 
adds up to $15M for Bay Area counties for each 6-year bill, giving the County of Solano about 
$1.8M over the next 6 years (see attachment B).  MTC is proposing to allow counties to program 
this directly into the TIP without the STA’s concurrence.  If programmed as part of LS&R 
cycles, that would be $600,000 in FY 2010-11 and 2011-12 and $1.2M in FY 2012-13 to 2014-
15.  This would be in addition to the allocation of LS&R formula shares of $1.93M for the 
County of Solano during this same time period. 
 
Unmet Transit Needs Funding for County of Solano Used for Road Rehabilitation 
Each year, Transportation Development Act (TDA) Article 4/8 funds are distributed to cities and 
counties based upon population formula and are primarily intended for transit purposes.  
However, TDA may be used for streets and roads purposes in counties with a population of less 
than 500,000, if it is annually determined by the Regional Transportation Planning Agency 
(RTPA) that all reasonable unmet transit needs have been met. 
 
To date, the County of Solano is the local agency in Solano County (or the Bay Area) expected 
to still be claiming TDA 4/8 for road rehabilitation.  Over the last 4 years, the County of Solano 
has dedicated on average $507,000 in TDA funds each year for road rehabilitation projects.  
$428,000 is estimated to be available in FY 2010-11 for the County of Solano, if they opt to 
remain in the Unmet Transit Needs process. 
 
Setting Funding Targets 
In preparation for the February 24th TAC meeting, STA staff recommended that TAC members 
come to the TAC meeting prepared to discuss potential street rehabilitation projects and various 
methods of scaling projects to meet available funding levels.  This added flexibility can help 
project sponsors combine street rehabilitation projects with other priority bicycle and pedestrian 
projects, as recommended by MTC’s “Complete Streets” policies, which may also make them 
more competitive for other Cycle 1 STA Block Grants and funding programs. 
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Funding Alternatives for County of Solano Road Rehabilitation Funds 
STA staff requested that the TAC discuss several funding allocation options in consideration of 
the County FAS funding and the County’s participation in the Unmet Transit Needs process 
given the County of Solano’s available road rehabilitation funds. 
 

• Alternative 1: County of Solano (LS&R + FAS + TDA) – ($6.3M) 
o County of Solano receives FAS and TDA for Streets and Roads and STA 

Programs LS&R to County over the next 6 years. 
 

• Alternative 2: County of Solano continues to program TDA for Streets and Roads (FAS + 
TDA) – ($4.468M) 

o County of Solano programs FAS and TDA funding under their authority, but STA 
redistributes $1.93M in County of Solano Cycle 1 & 2 LS&R formula funds to 
other agencies: 

Benicia  $107,000 
Dixon  $85,000 
Fairfield $511,000 
Rio Vista $35,000 
Suisun City $164,000 
Vacaville $433,000 
Vallejo  $595,000 
 

• Alternative 3: County of Solano (LS&R + FAS + TDA phase out) ($3.831M base with 
phase out of TDA over 2-3 years) for road rehabilitation  

o County of Solano phase out of the Unmet Transit Needs process and no longer 
use TDA funding for road rehabilitation after phase out period.  These funds are 
still available to Solano County for non-road rehabilitation projects and programs, 
such as an expanded taxi script program, transit service in unincorporated area, 
staff time related to these projects and programs, transit and funding countywide 
intercity transit services and needs. 
 

On February 24, 2010, the STA TAC tabled this item and recommended that funding targets for 
the Local Streets and Roads funding be discussed in a separate meeting prior to the March 31, 
2010 TAC meeting.  An additional option that was proposed was to evaluate the potential of 
flexing funding from the other two (up to 20%) block grant programs to Local Streets and Roads 
to offset the loss of County TDA funds spent on rural roads if the County opts to phase out of the 
Unmet Transit Needs process. 
 
Fiscal Impact:  
An estimated $6.179M in federal funds for Local Streets and Roads projects will be programmed 
for FY 2010-11 and FY 2011-12.  $5.507M in Local Streets and Roads funds will be dedicated 
to FY 2012-13, 13-14, and 14-15 once MTC makes Cycle 2 funds available for programming. 
 
Recommendation:  
Informational. 
 
Attachments: 

A. Solano Cycle 1 & 2 Local Streets and Roads Block Grant Shares  
B. “New Act Funding—FAS Commitments and Set-Asides for Counties”, MTC, 02-04-

2010  
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$1,750,000 

Solano Cycle 1 & 2 Local Streets and Roads Block Grant Shares

Cycle 1 = $6.179 M*
FY 2010‐11, 11‐12

Cycle 2 = $5.507 M*
FY 2012‐13, 13‐14, 14‐15

County of 
Solano

Benicia Dixon Fairfield Rio Vista Suisun City Vacaville Vallejo

Cycle 1 = $6.179 M*
FY 2010‐11, 11‐12 $1,021,000  $288,000  $220,000  $1,370,000  $85,000  $437,000  $1,163,000  $1,595,000 

Cycle 2 = $5.507 M*
FY 2012‐13, 13‐14, 14‐15 $910,000  $257,000  $196,000  $1,221,000  $76,000  $389,000  $1,036,000  $1,422,000 

% Share 16.52% 4.66% 3.56% 22.17% 1.38% 7.07% 18.82% 25.82%

$‐
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Solano Cycle 1 & 2 Local Streets and Roads Block Grant Shares

Cycle 1 = $6.179 M*
FY 2010‐11, 11‐12

Cycle 2 = $5.507 M*
FY 2012‐13, 13‐14, 14‐15

* Assumes ‐4% off the top for CMA Planning Activities (Cycle 1, $257,000; Cycle 2, $229,000), to be discussed in the STA's Strategic Plan.
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TO: Local Streets and Roads Working Group DATE: February 4, 2010 

FR: Craig Goldblatt WI:  

RE: New Act Funding—FAS Commitments and Set-Asides for Counties 

 
Background 

On December 16, 2009 the Commission approved the Cycle 1 Project Selection Criteria and 
Programming Policy (MTC Resolution 3925) which guides the programming of the first three 
year increment (FY 2009-10, FY 2010-11 and FY 2011-12) of federal funding in the Surface 
Transportation Authorization Act (pending further congressional development and action)  and 
establishes as well an overall framework and funding estimate for the final three years (FY2012-
13 through FY2014-2015). 
 
Programming policies also established a set-aside to address the California Streets and Highways 
Code §182.6 (d) (2). The statute requires that MTC apportion to the counties an amount no less 
than 110% of the amount a county was receiving under the federal-aid secondary program in FY 
1990-91.  
 
Table 1 presents the Cycle 1 STP fund targets available to the unincorporated counties which 
cover the entire 6-year period of the new act (FY 2009-10 through FY 2014-15).  Note that 
countys’ FAS amounts are off the top of the entire regional STP funding apportionment and have 
no relation to the LS&R Rehabilitation Shortfall Program, whose funds are programmed by the 
county congestion management agencies as part of their block grants.  In contrast to the block 
grant program, a county is to independently select projects and program them into the TIP using 
the STP funds apportioned to them.  While a variety of transportation projects are eligible under 
the STP program, MTC’s expectation is that funds will be used for rehabilitation projects given 
that the spirit of the statute is to address county streets and roads needs and that local 
jurisdictions have highlighted a major backlog of unfunded rehabilitation needs during the 
development of policies guiding STP/CMAQ Cycle 1 investments last fall.  
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FAS Commitments 
February 4, 2010 
Page 2 
 
Table 1: Cycle 1 Federal Aid Secondary Commitment  

 (Thousands of $) 
County STP Funds
County of Alameda $2,135
County of Contra Costa $1,611
County of Marin $1,006
County of Napa $1,426
County of San Mateo $1,070
County of Santa Clara $2,041
County of Solano $1,807
County of Sonoma $3,917
TOTAL $15,013

 
Next Steps 

• Counties are to select projects and submit them to MTC via the online fund management 
system (FMS) using the STP funding provided to meet the region’s FAS commitment.  

• A resolution of local support is required prior to processing the TIP revision request. The 
resolution(s) is to be uploaded directly to the FMS project application. The model resolution 
is available at 
http://www.mtc.ca.gov/funding/STPCMAQ/STP_CMAQ_LocalSupportReso.doc 

• A county may choose to program its funds either in federal FY 2011 or FY 2012 with 
respective obligation (E-76 approval) deadlines of April 30, 2011 and April 30, 2012.  As 
for any other STP/CMAQ funded projects in the MTC region, the Regional Project Delivery 
Policy and its deadlines must be met which can be found in Resolution 3606: 
http://www.mtc.ca.gov/funding/delivery/MTC_Res_3606.pdf  

• The next opportunities  to add projects to the TIP are as follows: 
o March 31, 2010: the last 2009 Formal TIP amendment (new projects must be 

exempt from air quality conformity).  After this date there will be a 2009 TIP lock 
down pending the development and approval of the 2011 TIP. The amendment 
will be approved by mid-July 2010. 

o June 17, 2010: the last date to add a project to the development of the 2011 TIP. 
The Final 2011 TIP approval by FHWA/FTA is anticipated mid December 2010, 
at which time newly added projects may proceed to obligate funds. 

o Starting in January 2011, a regular TIP revision schedule will resume.  
 
Contacts 

Please contact the following MTC staff for further assistance 
 

FAS Commitments and Requirements Craig Goldblatt  (510) 817-5837 
 cgoldblatt@mtc.ca.gov  
 
TIP Programming Issues Sri Srinivasan (510) 817-5793 
 ssrinivasan@mtc.ca.gov 
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Agenda Item X.B 
March 10, 2010 

 
 
 

 
 
DATE:  March 2, 2010 
TO:  STA Board 
FROM: Sam Shelton, Project Manager 

Kenny Wan, Assistant Project Manager 
RE:  Jobs for Main Street Update 
 
 
Background: 
The economy across the country has declined over the last year.  In reaction to this decline, the 
federal government provided funds to local governments, state, and regional transportation 
agencies for projects that would stimulate the economy by producing jobs.  One of the sectors 
that received a federal investment was infrastructure, specifically transportation, including transit 
capital projects.  The original federal economic stimulus funded projects (called the American 
Recovery and Reinvestment Act) are either completed or in process of completion.   
 
Discussion: 
The next possible federal economic stimulus bill has been called “Josb for Main Street”.  As 
requested by MTC, STA has submitted the potential project list to the Metropolitan 
Transportation Commission (MTC) as of late January, 2010.  Based on STA Board approved 
projects, there are several reminders from MTC in the preparation of this potential federal bill.  
 
1) Job for Main Street Deadlines 
MTC needs project sponsors to provide realistic anticipated/estimated delivery dates for the Job 
Bill projects. MTC needs to see how the anticipated deadlines fit in with board/council meetings, 
and that the agencies have thought this through.  STA has already updated the estimated 
deadlines (submitted to STA by Solano agencies on Feb.12th) and submitted these to MTC.   
  
However, MTC staff will be requiring updated actual delivery milestone dates within 72 hours 
upon the adoption of the final Jobs Bill by Congress.  Project sponsors in Solano County should 
be prepared to work with STA staff to respond to this short deadline.  
 
Due to the delay in approval of the Jobs for Main Street Bill, MTC has delayed the deadline 
for data entry into Fund Management System (FMS) until mid March. Currently, Fund 
Management System is not yet ready to handle the new Jobs Bill projects. MTC will let STA 
know when Fund Management System will be ready to accommodate the Jobs Bill projects.  
 
2) ARRA Reporting  
As a reminder, federal regulations require that all recipients of ARRA funding meet the reporting 
requirements and update the information on a monthly basis until their ARRA funds are fully 
reimbursed and the ARRA project is closed out. Even if there is no data or new activity to report, 
agencies should continue to do so during the first two weeks of each month until the ARRA 
project is closed out and the funds reimbursed.  This is a federal requirement. 
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MTC is assuming that if agencies are not meeting the ARRA reporting requirements, they will 
also not meet Jobs Bill Reporting requirements, and therefore will recommend they not receive 
Jobs bill funding. Therefore, failure to comply with federal ARRA reporting requirements - each 
and every month until the ARRA funds are fully reimbursed and the ARRA project has closed 
out, would jeopardize an agency’s eligibility for future Jobs Bill funding.   
 
MTC expects all agencies to be fully compliant with ARRA reporting requirements prior to 
programming of any Jobs Bill funding.  Any questions on the required reporting should 
be directed to Javier Diaz at  javier_diaz@dot.ca.gov or Barry Leaming at 
 barry_leaming@dot.ca.gov with Caltrans HQ Local Assistance.   
 
3) Quality Assurance Plan 
MTC has confirmed with Federal Highway Administration (FHWA) that E-76s cannot be 
processed for jurisdictions that do not have a Quality Assurance Plans (QAP) on file, updated 
within the previous 5 years. 
 
On January 14th and February 11, 2010, MTC sent the e-mail reminder to jurisdictions to submit 
updated Quality Assurance Plans (QAPs) to Caltrans Local Assistance if they have not done so 
within the past 5 years.  There are still agencies within the Solano County that has not submitted 
such plan and are considered out of compliance with federal requirements.  MTC has stated "An 
approved QAP is required for E-76 obligations. MTC will strictly enforce this and will not 
obligate funds without an approved QAP. Note that this can impact any funds that a local agency 
may receive under the proposed Jobs for Mainstreet legislation."   
 
Other reminders from MTC regarding the Job Bill submission are included in Attachment A.   
 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. Jobs For Main Street - Latest Programming Information. Email from Ross McKeown, 
MTC 02-08-10 
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ATTACHMENT A 
 

           
Jobs For Main Street - Latest Programming Information.  Email from Ross McKeown, 
MTC  02-08-10 
 
 Greetings: 
  
(1) MTC staff is compiling various project information for the Jobs for Main Street Bill 
including bicycle and pedestrian facilities improvements. Therefore, when submitting 
the final list of projects for consideration by our Commission, as well as when projects 
are entered into FMS, please have the project sponsors include in the project 
description any work that enhances existing bike/ped facilities. The project description 
should also specifically note any sidewalk repair and accessibility improvements (such 
as ADA Ramps) along with the rehabilitation work.  It is very important that we capture 
the type of work included in the system preservation improvements.  Some counties did 
an excellent job in including "ADA ramps" in the project description, while others simply 
put "pavement resurfacing" as a description.  We really need to capture which projects 
are performing ADA accessibility improvements along with the pavement rehabilitation 
work. 
  
(2) Any changes in project descriptions and limits as a result of the Caltrans field review 
should be communicated back to MTC by updating the description in the Excel 
worksheet and in FMS. The E-76 needs to match the description in the TIP grouped 
project listings. We experienced delays for ARRA projects when the E-76 did not 
accurately reflect the description in the TIP Grouped Listing.  We don't want these 
delays to occur with the Jobs Bill projects. 
  
(3) Due to the delay in approval of the Jobs Bill, we have delayed the deadline for data 
entry into FMS until February 26. FMS is not yet ready to handle the new Jobs Bill 
projects, so do not start just yet.  We will let you know when FMS will be ready to 
accommodate the Jobs Bill projects.  
  
(4) All projects must go through the Routine Accommodations / Complete Streets 
requirements.  Contact Sean Co (sco@mtc.ca.gov) if you have any questions 
  
(5) Any jurisdiction wishing to proceed with their Local resolution of support may do so 
now.  The Local Resolution will be required to be submitted to MTC within 30 to 45 
days following our Commission Action.  For now they may use approximate amounts.  
Contact Craig Goldblatt (cgoldblatt@mtc.ca.gov) or Marcella Aranda 
(maranda@mtc.ca.gov) if you have any Questions  
  
The Jobs for Main Street - Resolution of local support - is located here: 
http://www.mtc.ca.gov/funding/ARRA/ 
   
Ross McKeown 
Programming and Funding Manager 
Programming and Allocations Section 
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Agenda Item X.C 
March 10, 2010 

 
 
 
 
DATE: March 2, 2010 
TO: STA Board 
FROM: Sam Shelton, Project Manager 
RE: Development of STA Project Delivery Policy 
 
 
Background: 
The STA’s Project Delivery Department is responsible for the delivery of STA led projects (e.g., 
I-80/I-680/SR 12 Interchange project, SR 12 Jameson Canyon project, Jepson Parkway, etc.) and 
monitors the delivery of STA supported & funded projects (e.g., local street rehabilitation 
projects, bridge toll funded transit center projects, bicycle and pedestrian projects, etc.).  With a 
staff of three, the STA Project Delivery Department currently monitors and assists in the delivery 
and monitoring of over $850 million in active federal, state, regional, and locally funded 
transportation projects countywide. 
 
STA Project Delivery Assistance 
Most project funding does not come directly from the STA itself. When funding is approved by 
the STA Board for projects and programs, STA project delivery staff helps local agency project 
sponsors secure their funding from a variety of funding agencies, which often involves 
supporting local project managers through complicated federal, state, regional and local funding 
program procedures. 
 
As an ongoing activity, STA staff monitors all transportation funding and projects in a series of 
STA staff reports and regular Solano Project Delivery Working Group (PDWG) meetings: 
 

• Project Delivery Update Reports 
To aid in the delivery of locally sponsored projects, the STA continually updates the 
STA’s Technical Advisory Committee (TAC) and Solano Project Delivery Working 
Group (Solano PDWG) on changes to State and Federal project delivery policies and 
reminds the TAC about upcoming project delivery deadlines (see STA Board Item X.I 
“Project Delivery Update”).  This report is in the process of being modified to include a 
comprehensive set of grant-assisted transportation projects. 
 

• Solano Project Delivery Working Group (Solano PDWG) 
Composed of local project managers from across the county, this working group has met 
monthly for the past 3 years to discuss project delivery issues and resolve them in a 
cooperative manner. 
 
The purpose of the Solano Project Delivery Working Group (Solano PDWG) is “To 
provide a project delivery forum between STA Staff and local project managers.” 
The goals of the Solano PDWG are as follows: 

1. Educate all project managers regarding project delivery planning, programming 
and allocation procedures and deadlines. 

2. Regularly update STA staff regarding project delivery status.
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3. Insure that all project delivery deadlines are met by local project sponsors. 
4. Discuss and resolve project delivery issues cooperatively. 
5. Recommend improvements to the project delivery process and project delivery 

solutions to the STA TAC. 
 

When met with critical project delays or deadlines, STA staff assists local sponsors through 
various avenues of recourse, providing a forum between local staff, MTC, Caltrans, and other 
funding or oversight agencies.  When project sponsors are unable to secure funds or a project’s 
deliverability is in jeopardy, STA staff develops options, such as funding swaps, delivery 
options, or reprogramming of funding to protect funding from leaving the county and maintain 
equity between STA’s member agencies. 
 
Discussion: 
STA staff worked closely with local project managers to deliver the last cycle of Federal “Safe, 
Accountable, Flexible, Efficient Transportation Equity Act “(SAFETEA-LU) and Federal 
American Recovery and Reinvestment Act (ARRA) funding under tight deadlines set by the 
Federal Highway Administration (FHWA), Caltrans, and the Metropolitan Transportation 
Commission (MTC).  Despite the STA staff and the Solano PDWG’s best efforts, some local 
project sponsors have been unable to meet various project delivery deadlines.  Several of these 
project sponsors may face the loss of future federal funding as described in MTC’s project 
delivery Resolution 3606, which is summarized below. 
 

Project-Funding Delivery Policy 
http://www.mtc.ca.gov/funding/delivery/#IV  
… Key elements of the revised policy (MTC Resolution No. 3606) include: 
 
• Obligation requests must be submitted to Caltrans Local Assistance by February 1 of 

the year the funds are programmed in the federal Transportation Improvement 
Program (TIP). 

• Funds must be obligated by April 30 of the year programmed in the TIP. 
• The agency must execute and return the Program Supplement Agreement (PSA) to 

Caltrans within 60 days of receiving the PSA from Caltrans. 
• Once obligated, funds must be invoiced against at least once every six months. 
• For funds contracted out, a contract must be awarded within 9 months of obligation. 
• Projects must be closed out within six months of final invoice. 
• Funds that do not meet these deadlines are subject to deprogramming by MTC, or 

deobligation by Caltrans/FHWA.  There is no guarantee the funds will be available 
once deprogrammed or deobligated. 

 
In addition, implementing agencies that have projects that fail to meet the requirements of 
the regional project delivery policy, regardless of federal fund source, will have Obligation 
Authority (OA) limited for subsequent projects and restrictions placed on future 
programming. 
 
The intent of this regional delivery policy is to ensure implementing agencies do not lose any 
funds as a result of missing a federal or state funding deadline, while providing maximum 
flexibility in delivering transportation projects. MTC has purposefully established regional 
deadlines to provide the opportunity for implementing agencies, the Bay Area Congestion 
Management Agencies (CMAs), Caltrans, and MTC to solve potential problems in advance 
of losing funds due to a missed state or federal deadline.
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Regardless of the intent of MTC’s Resolution 3606, it does not give local project sponsors the 
tools they need to deliver projects in an expedited manner to meet expedited deadlines.  MTC 
does offer a Pavement Management Technical Assistance Program (P-TAP) which assists local 
agencies maintain their pavement with MTC’s StreetSaver software and pavement project design 
assistance.  However, this funding does not assist local agencies with project management.   
 
At the January 27, 2010 TAC meeting, TAC members asked that the STA consider funding 
project management assistance.  As the STA develops the FY 2010-11 Overall Work Plan and 
FY 2010-11 Budget, STA staff recommends the development of a Project Management 
Assistance Program to assist local project delivery staff with federal and state aided projects. 
 
Direct STA Assistance Status & STA Board Responses 
Prior to the development of a project management program, STA staff is recommending that the 
TAC consider policy options to help provide overburdened project sponsors additional assistance 
to meet future federal funding deadlines in the form of direct STA staff involvement in project 
scoping meetings, field reviews, project development team meetings, and Caltrans project form 
reviews.   
 
An important policy issue for discussion by the TAC is what are the ramifications for failure to 
deliver a federally funded project.  Issues to consider for project sponsors if they exhibit any of 
the following characteristics: 

• Failed to obligate funding by FHWA, Caltrans, or MTC deadlines 
• Failed to request authorization to proceed by Caltrans or MTC deadlines 
• Failed to update STA staff on project progress when within 1 month of Caltrans or MTC 

deadlines 
• Failed or did not attempt to deliver a federal aid project within the last 3 years 
• Requested a federal/local funding swap after programming funding in the TIP 

 
If a project sponsor exhibits any of these characteristics, that project sponsor could be subject to 
the following STA Board actions if specific project development milestones are not met: 

• Rescoping of the project 
• Swapping of funding at reduced percentages offers based on the proximity to FHWA, 

Caltrans, or MTC deadlines 
• Reprogramming of funding without a swap 
• Potential loss of eligibility for future regional discretionary funds 

 
These milestones would be developed with the agency requesting direct STA assistance to meet 
FHWA, Caltrans, and MTC deadlines such as: 

• Caltrans Signed Preliminary Environmental Study (PES) forms 
• Environmental Clearance 
• Design Package Reviewed & Right-of-way Cleared 
• Draft funding obligation request package sent to Caltrans Local Assistance 
• Final funding obligation request package accepted by Caltrans Local Assistance (E76 

Request) 
• Funding Obligation Received from FHWA (E76) 

 
STA staff is proposing failure to deliver project would be judged through a jury of peers, 
meaning the Solano PDWG and the STA TAC prior to STA staff recommending STA Board 
Responses.  This would be consistent with the intent of MTC’s Resolution 3606 by providing the 
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STA Board a clear and objective process to reprogram funding from a probationary project 
sponsor as well as offer some tools to help deliver projects on time. 
 
These policies will help deliver projects in a timely manner and secure federal funds as the STA 
and all seven cities and the County delivers the next cycle of federal funds from either the 
reauthorization of SAFETEA-LU or the pending ARRA and Jobs Bills. 
 
On February 24, 2010, STA TAC members discussed the revised policy elements.  TAC 
members emphasized that STA policies be as supportive as possible without become overly 
punitive.  STA staff will further discuss these policies with the TAC prior to agendizing the item 
for Board consideration in either April or May. 
 
Recommendation: 
Informational. 
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Agenda Item X.D 
March 10, 2010 

 
 
 
 
DATE:  March 2, 2010 
TO:  STA TAC 
FROM: Sam Shelton, Project Manager 
RE: STA Safe Routes to School (SR2S) Update 
 
 
Background: 
The Solano Transportation Authority (STA) began the development of its Safe Routes to School  
(SR2S) Program in 2005, in response to the growing childhood obesity epidemic, student travel 
safety concerns, growing air pollution, and traffic congestion near schools in Solano County.  
The program works to encourage more students to walk and bike to school by identifying a 
balance of traffic calming and safety engineering projects, student education & safety training, 
encouragement contests & events, and enforcement coordination with police.   The program also 
strives to increase interagency cooperation to continue to plan and implement SR2S projects with 
all local agencies.   
 
In 2005, the STA began the Safe Routes to School (SR2S) planning without identified program 
funding.  Since the plan was adopted in February 2008, the STA has successfully brought 
together over $1M to begin the program.  A summary of the distribution of funding is as follows: 
 

STA Safe Routes to School Program – Grant Funds Overview 
Grant Program Agency STA SR2S Program Use Grant

Clean Air Program 
Yolo-Solano Air 
Quality Management 
District (YSAQMD) 

FY 2008-09 Engineering Projects in 
Dixon, Rio Vista and Vacaville $60,000

FY 2009-10 Encouragement & 
Education activities + Program 
Coordinators 

$60,000

STA’s Eastern Solano 
Congestion Mitigation and Air 
Quality Program (ECMAQ) 

Solano Transportation 
Authority (STA) 

FY 2008-09 Engineering Projects in 
Dixon, Rio Vista and Vacaville $240,000

Transportation for Clean Air 
(TFCA) Program Manager 
funds (managed by STA Staff) 

Bay Area Air Quality 
Management District 
(BAAQMD) 

FY 2008-09 and FY 2009-10 
Encouragement & Education activities $116,000

FY 2009-10 and FY 2010-11 
Program Coordinators $60,000

Transportation for Clean Air 
(TFCA), Regional Grant 
(managed by BAAQMD staff) 

Bay Area Air Quality 
Management District 
(BAAQMD) 

FY 2009-10 and FY 2010-11 
Education, Encouragement, and 
Engineering (radar speed signs) 

$400,000

Transportation Development 
Act (TDA) Article 3 

Solano Transportation 
Authority (STA) 

FY 2009-10 
Bicycle Education (assemblies, bike 
rodeos, and equipment) 

$40,000

T-PLUS Federal Planning 
Funds 

Solano Transportation 
Authority (STA) 

FY 2009-10 
SR2S Plan Update (add more schools) $85,000

  TOTAL $1,058,000
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In 2008, assisted by the STA’s SR2S Plan & Program’s recommendations and support, the City 
of Vallejo and the City of Suisun City received over $1M in grant funding from Caltrans for 
SR2S Safety Engineering Projects.  In 2009, the City of Vallejo received an additional $500,000 
from the Caltrans SR2S engineering program. 
 
After adoption of the STA’s Countywide SR2S Plan in February 2008, the STA implemented 
two pilot programs: 1) a $300,000 pilot engineering project grant program; and 2) a pilot 
education and encouragement program.  $300,000 in pilot engineering projects have been 
awarded grant funding and are estimated to be completed by the Summer 2009.   
 
Four schools participated in the STA’s pilot education and encouragement program between 
May and June 2008, holding Bike Rodeos and Walk & Roll events in preparation for FY 2008-
09 activities.  Bike Rodeos are a series of bike safety training stations designed to improve 
bicycling skills and rider awareness in cooperation with local police. Walk and Roll days are 
encouragement events where students who walk and bike to school are given tickets (a few 
blocks from school by volunteers) that they can redeem for treats and prizes. 
 
In March 2009, the STA Board approved the current 3-Year SR2S Advisory Committee Work 
Plan, which reflects the SR2S Plan’s priority programs and projects and the SR2S Plan’s goals, 
as adopted by the STA Board in 2007 and 2008.  The Board also adopted the FY 2008-09 
program activities, including the 10 schools involved and the lead staff in charge of the events.   
 
On October 14, 2009, the STA Board approved the FY 2009-10 SR2S Program Work Plan, 
which includes the delivery of 28 radar speed signs and the facilitation of safety assemblies, 
Walk & Roll prize events, bicycle rodeos for 60 schools, and walking audit & planning events 
for 20 to 30 additional schools.   
 
Discussion: 
In June 2008, the STA Board authorized STA staff to enter into service agreements for SR2S 
Program and Safety Coordinator services.  In January 2010, STA staff executed an agreement 
with Solano County Department of Public Health to provide both services for 2 years. 
 
Between the months of February and May, the SR2S Spring 2010 Program will support up to 20 
schools with education and encouragement events and materials as well as add additional schools 
to the Countywide SR2S plan.  Between $500,000 to $800,000 in engineering projects will also 
be identified by local task forces for FY 2010-11 and FY 2011-12 funding. 
 
Fiscal Impact: 
None.  The FY 2009-10 SR2S Program Work Plan’s funding is already part of the STA’s FY 
2009-10 Budget and Work Plan.   
 
Recommendation: 
Informational. 
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Agenda Item X.E 
March 10, 2010 

 
 
 

 
 
 
DATE:  March 1, 2010 
TO:  STA Board 
FROM: Judy Leaks, Program Manager/Analyst 
RE:  Solano Napa Commuter Information (SNCI) Program 
  Fiscal Year (FY) 2009-10 Mid-Year Report 
 
 
Background: 
Solano Transportation Authority (STA)’s Solano Napa Commuter Information (SNCI) 
program is funded by the Metropolitan Transportation Commission (MTC), Bay Area Air 
Quality Management District (BAAQMD), and Eastern Solano Congestion 
Mitigation/Air Quality (CMAQ) for the purpose of managing countywide and regional 
rideshare programs in Napa and Solano Counties and providing air quality improvements 
through trip reduction. 
 
The STA Board approved the FY 2009-10 Work Program for the Solano Napa Commuter 
Information (SNCI) Program in July 2009 (Attachment A).  The Work Program included 
ten (10) major elements. 
 

1. Customer Service 
2. Employer Program 
3. Vanpool Program 
4. Incentives 
5. Emergency Ride Home 
6. SNCI Awareness Campaign 
7. California Bike to Work/Bike to School Campaign 
8. Solano Commute Challenge 
9. General Marketing 
10. Partnerships 

 
Discussion: 
The SNCI Program has had an active and productive first six months of FY 2009-10. 
Highlights of accomplishments during that time include: 
 

• 43 major employers totaling 599 employees participated in the third annual 
countywide Solano Commute Challenge. 363 participants became Commute 
Champions by using a commute alternative more than 30 times during a three 
month period.  Employer participation increased by 25% and employee 
participation increased by over 20% over last year’s results. 

• SNCI provides ridership maintenance and support for over 174 vanpools that 
come from or go to Solano, Napa, Yolo and Sacramento Counties. 
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• A new vanpool incentive, the New Vanpool Driver Incentive, which will 
encourage new vanpool formation by providing an incentive to individuals who 
volunteer to drive vanpools, was approved by the STA Board. Vanpools starting 
after January 1, 2010 are eligible for this incentive. 

 
• SNCI staff assisted over 1,650 individuals who called in requesting rideshare, 

transit, and other information.  A total of 38 events were staffed throughout 
Solano and Napa Counties.  387 carpool/vanpool matchlists were processed.  
Over 35,750 pieces of public transit schedules and commute information 
brochures were distributed via phone and internet requests, events, and 126 
display racks that were maintained throughout Solano and Napa Counties. 
 

 
Fiscal Impact: 
None.  SNCI activities are funded as part of the STA FY 2009-10 Budget. 
 
Recommendation: 
Informational. 
 
Attachment: 

A. SNCI Work Program FY 2009-10  
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ATTACHMENT A 
 
 

Solano Napa Commuter Information (SNCI) 
Work Program 

FY 2009-10 
 
 
1. Customer Service:  Provide the general public with high quality, personalized rideshare, 

transit, and other non-drive alone trip planning through teleservices, internet and through 
other means.  Continue to incorporate regional customer service tools such as 511 and 
511.org. 

 
2. Employer Program:  Outreach can be a resource for Solano and Napa employers for 

commuter alternative information including setting up internal rideshare programs.  SNCI 
will maximize these key channels of reaching local employees.  Develop an online 
communication package for employers that can be used to inform employees about commute 
alternatives via the internet/intranet.   SNCI will continue to concentrate efforts with large 
employers through distribution of materials, events, major promotions, surveying, and other 
means.  Coordination with Solano Economic Development Corporation (EDC), chambers of 
commerce, and other business organizations.   

 
3. Vanpool Program:  Form 20 vanpools and handle the support for all vanpools coming to or 

leaving Solano and Napa counties.  Increase marketing to recruit vanpool drivers. 
 
4. Incentives:  Evaluate, update and promote SNCI’s commuter incentives.  Continue to 

develop, administer, and broaden the outreach of carpool, vanpool, bicycle, and transit 
through employee incentive programs.   

 
5. Emergency Ride Home:  Broaden outreach and marketing of the emergency ride home 

program to Solano County and Napa County employers.   
 
6. SNCI Awareness Campaign:  Develop and implement a campaign that includes messages 

in print, radio, on-line and other mediums to increase general awareness of SNCI and SNCI’s 
non-drive alone services in Solano and Napa counties.  Revise SNCI’s portion of the STA’s 
website to be more interactive and include helpful information to commuters, travelers, 
vanpool drivers and employers.  Leverage the current concern for climate change to direct 
commuters to SNCI’s web site or 800 phone number.   

 
7. California Bike to Work/Bike to School Campaign:  Take the lead in coordinating the 

regional 2010 Bike to Work campaign in Solano and Napa counties.  Coordinate with State, 
regional, and local organizers to promote bicycling locally.  Include working with school 
districts to promote safety and bicycling to school. 

 
8. Solano Commute Challenge:  Conduct an employer campaign that encourages Solano 

County employers and employees to compete against one another in the use of commute 
alternatives to driving alone.  This campaign includes an incentive element and enlists the 
support of local Chambers of Commerce. 
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9. General Marketing:  Maintain a presence in Solano and Napa on an on-going basis through 
a variety of general marketing activities for rideshare, bicycling, and targeted transit services.   
These include distribution of a Commuter Guide, offering services at community events, 
managing transportation displays, producing information materials, print ads, radio ads, 
direct mail, public and media relations, cross-promotions with other agencies, and more.   

 
 

10. Partnerships:  Coordinate with outside agencies to support and advance the use of non-drive 
alone modes of travel in all segments of the community.  This would include assisting local 
jurisdictions and non-profits implementing projects identified through Community Based 
Transportation Plans, Children’s Network and other efforts.  
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Agenda Item X.F 
March 10, 2010 

 
 
 

 
 
DATE:  February 25, 2010 
TO:  STA Board 
FROM: Sara Woo, Planning Assistant 
RE: STA Funding Opportunities Report 
 
 
Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months. Attachment A provides further details for each program. Please distribute this 
information to the appropriate departments within your jurisdiction. 
 

 FUND SOURCE AMOUNT AVAILABLE APPLICATION 
DEADLINE 

    
1. TIGER Grants for Surface Transportation $1.5 billion is available nationwide 

through September 30, 2011 for the 
Secretary of Transportation to make 
grants on a competitive basis  

N/A1 

2. Carl Moyer Off-Road Equipment 
Replacement Program (for Sacramento 
Metropolitan Area) 

Approximately $10 million Application Due On 
First-Come, First-
Served Basis 

3. Carl Moyer Memorial Air Quality Standards 
Attainment Program (for San Francisco Bay 
Area) 

Approximately $20 million Application Due On 
First-Come, First 
Served Basis 

4. Metropolitan Transportation Commission 
(MTC) High School Internships* 

Positions available for Cities of 
Fairfield, Rio Vista, and Suisun City 

March 26, 2010 

5. Caltrans Transportation Planning Grant 
Program: Environmental Justice 
Transportation Planning (EJ) 

Requests for funding limited to 
maximum amount of $250,000 

April 1, 2010 

6. Caltrans Transportation Planning Grant 
Program: Community-Based Transportation 
Planning (CBTP) 

Requests for funding limited to 
maximum amount of $300,000 

April 1, 2010 

7. Transportation for Livable Communities 
(TLC) Call for Projects 2010* 

Requests for funding limited to 
$6,000,000; required local cash match: 
20% of total project cost. 

April 22, 2010 

8. Urban Greening for Sustainable Communities 
Planning Program 

Requests for funding limited to 
maximum amount of $250,000 

April 30, 2010 

*New funding opportunity 
 
 
 
  
                                                 
1 Note regarding the American Recovery and Reinvestment Act (ARRA) of 2009 (also referred to as “Stimulus 
Bill”): The ARRA has some competitive grant programs, which are separate from ARRA funds available through 
Caltrans and MTC.  Details and guidelines regarding the competitive ARRA grants are continuing to be developed.  
Please visit http://www07.grants.gov/search/basic.do and browse by category for the most up-to-date information as 
it may change after the date of this report. 

223

http://www07.grants.gov/search/basic.do


Fiscal Impact: 
None. 
 

 Recommendation: 
Informational. 
 
Attachments: 

A. Detailed Funding Opportunities Summary 
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Attachment A 

*New Funding Opportunity 
** STA staff, Sara Woo, can be contacted directly at (707) 399-3214 or swoo@sta-snci.com for assistance with finding more information about any of the 
funding opportunities listed in this report.  

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this 
information to the appropriate departments in your jurisdiction. 
 
Fund Source Application/Program 

Contact Person** 
Application 
Deadline/Eligibility

Amount Available Program 
Description 

Additional 
Information 

      
TIGER Grants for 
Surface 
Transportation 

All questions must be 
submitted via e-mail to: 
TigerTeam@dot.gov 
 
Mr. Leslie T. Rogers 
Regional Administrator 
U.S. Department of 
Transportation 
Region 9 
(415) 744-3133 

N/A1 
 
Eligible Project 
Sponsors: Public 
Transportation Agencies 

$1.5 billion is available 
nationwide through 
September 30, 2011 for 
the Secretary of 
Transportation to make 
grants on a competitive 
basis for capital 
investments in surface 
transportation 
infrastructure projects. 

This program will 
provide grants to public 
transportation agencies 
for capital investments 
that will assist in 
surface transportation 
and infrastructure 
projects 

Eligible projects: 
highway or bridge 
projects, public transit 
projects, passenger and 
freight rail 
transportation projects, 
and port infrastructure 
investments. 
http://www.dot.gov/re
covery/ost/

Carl Moyer Off-Road 
Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan Area) 

Gary A. Bailey 
Sacramento Metropolitan 
Air Quality Management 
District 
(415) 749-4961 
gbailey@airquality.org  
 
 

Application Due On 
First-Come, First-
Served Basis 
 
Eligible Project 
Sponsors: private non-
profit organizations, 
state or local 
governmental 
authorities, and 
operators of public 
transportation services 

Approximately 
$10 million 

The Off-Road 
Equipment 
Replacement Program 
(ERP), an extension of 
the Carl Moyer 
Program, provides 
grant funds to replace 
Tier 0, high-polluting 
off-road equipment 
with the cleanest 
available emission 
level equipment. 

Eligible Projects: install 
particulate traps, 
replace older heavy-
duty engines with 
newer and cleaner 
engines and add a 
particulate trap, 
purchase new vehicles 
or equipment, replace 
heavy-duty equipment 
with electric equipment, 
install electric idling-
reduction equipment 
http://www.airquality.
org/mobile/moyererp/i
ndex.shtml

                                                 
1 Note regarding the American Recovery and Reinvestment Act (ARRA) of 2009 (also referred to as “Stimulus Bill”): The ARRA has some competitive grant 
programs, which are separate from ARRA funds available through Caltrans and MTC.  Details and guidelines regarding the competitive ARRA grants are 
continuing to be developed.  Please visit http://www07.grants.gov/search/basic.do and browse by category for the most up-to-date information as it may change 
after the date of this report. 
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Fund Source Application/Program 

Contact Person** 
Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Additional 
Information 

      
Carl Moyer 
Memorial Air 
Quality Standards 
Attainment 
Program (for San 
Francisco Bay Area) 

Anthony Fournier 
Bay Area Air Quality 
Management District 
(415) 749-4961 
afournier@baaqmd.gov  

Application Due On 
First-Come, First Served 
Basis 
 
Eligible Project Sponsors: 
private non-profit 
organizations, state or 
local governmental 
authorities, and operators 
of public transportation 
services 

Approximately 
$20 million 

Carl Moyer Memorial Air 
Quality Standards 
Attainment Program 
provides incentive grants 
for cleaner-than-required 
engines, equipment, and 
other sources of pollution 
providing early or extra 
emission reductions. 

Eligible Projects: cleaner 
on-road, off-road, marine, 
locomotive and stationary 
agricultural pump engines 
http://www.baaqmd.gov/
Divisions/Strategic-
Incentives/Carl-Moyer-
Program.aspx  

Metropolitan 
Transportation 
Commission (MTC) 
High School 
Internships 

High School Internship 
Coordinator 
Metropolitan 
Transportation 
Commission (MTC) 
highschool@mtc.ca.gov  

March 26, 2010 
 
Eligible Applicants: at 
least 16 years of age by 
date of hire (June 21, 
2010), completed the 10th 
grade, and an unweighted 
grade point average of 2.8 
or higher 

Compensation is 
$10.00/hour 

The 2010 MTC High 
School Internship program 
is now open and accepting 
student applications. 
Approximately 30 
internships will be 
available throughout the 
nine-county San Francisco 
Bay Area. Students may 
work full-time or part-time, 
for up to 8 weeks, between 
June and August 2010. 

Students with a GPA lower 
than 2.8 will be considered 
if he or she submits two 
letters of recommendation.  
 
http://www.mtc.ca.gov/jo
bs/high_school/  

Caltrans 
Transportation 
Planning Grant 
Program 2010/11: 
Environmental 
Justice 
Transportation 
Planning (EJ) 

Blesilda Gebreyesus 
Caltrans 
(510) 286-5575 
Blesilda_gebreyesus@dot
.ca.gov  

April 1, 2010 
 
Eligible Applicants: 
Metropolitan Planning 
Organizations (MPOs), 
Regional Transportation 
Planning Agencies 
(RTPAs), cities/counties, 
transit agencies, and 
Native American Tribal 
governments 

Requests for 
funding limited 
to maximum 
amount of 
$250,000; 10% 
minimum local 
match (in non-
federal funds) 

Promotes community 
involvement in planning to 
improve mobility, access, 
and safety while promoting 
economic opportunity, 
equity, environmental 
protection, and affordable 
housing for low-income, 
minority, and Native 
American communities. 

Eligible Projects: long-term 
Sustainable 
Community/Economic 
Development growth 
studies or plans, Blueprint 
Planning follow-up or 
refinement, Infill 
studies/plans, etc. 
 
http://www.dot.ca.gov/hq/
tpp/grants.html  
 

*New Funding Opportunity 
** STA staff, Sara Woo, can be contacted directly at (707) 399-3214 or swoo@sta-snci.com for assistance with finding more information about any of the 
funding opportunities listed in this report.  
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*New Funding Opportunity 
** STA staff, Sara Woo, can be contacted directly at (707) 399-3214 or swoo@sta-snci.com for assistance with finding more information about any of the 
funding opportunities listed in this report.  

Fund Source Application/Program 
Contact Person** 

Application 
Deadline/Eligibility 

Amount 
Available 

Program Description Additional 
Information 

      
Caltrans 
Transportation 
Planning Grant 
Program 2010/11: 
Community-Based 
Transportation 
Planning 

Beth Thomas 
Caltrans 
(510) 286-7227 
beth_thomas@dot.ca.gov  

April 1, 2010 
 
Eligible Applicants: 
Metropolitan Planning 
Organizations (MPOs), 
Regional Transportation 
Planning Agencies 
(RTPAs), cities/counties, 
transit agencies, and 
Native American Tribal 
governments 

Requests for 
funding limited 
to maximum 
amount of 
$300,000; 10% 
minimum local 
match (in non-
federal funds) 

This program funds 
coordinated transportation 
and land use planning that 
promotes public 
engagement, livable 
communities, and a 
sustainable transportation 
system which includes 
mobility, access, and 
safety. 

http://www.dot.ca.gov/hq/
tpp/grants.html  

Transportation for 
Livable 
Communities (TLC) 
Cal for Projects 
2010* 

Annie Young  
MTC 
(510) 817-5754 
ayoung@mtc.ca.gov  

April 22, 2010 
 
Eligible Applicants: 
Cities, Counties, or 
Transit Operators with 
high-impact projects 
located in Priority 
Development Areas 
(PDAs). 

Requests for 
funding limited 
to maximum 
amount of 
$6,000,000; 
required cash 
local match: 
20% of total 
project cost 

The TLC program provides 
funding for projects that 
are developed through an 
inclusive community 
planning effort, provide for 
a range of transportation 
choices, an support 
connectivity between 
transportation investments 
and land uses. 

Eligible Projects: 
streetscape projects, non-
transportation 
infrastructure 
improvements, 
transportation demand 
management, and density 
incentives 
 
http://www.mtc.ca.gov/pl
anning/smart_growth/#tlc 

Urban Greening for 
Sustainable 
Communities 
Planning Program* 

N/A; please feel free to 
contact STA staff, Sara 
Woo for more information, 
(707) 399-3214 
swoo@sta-snci.com  

April 30, 2010 
 
Eligible Project Sponsors: 
cities and counties 

Requests for 
funding limited 
to maximum 
amount of 
$250,000 

The Urban Greening for 
Sustainable Communities 
Planning Program provides 
funds to assist entities in 
developing a master urban 
greening plan. 

Eligible projects: 
development of an urban 
greening plan 
http://www.sgc.ca.gov/  
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Agenda Item X.G 
March 10, 2010 

 
 
 
 
 
 

 
DATE:  March 2, 2010 
TO:  STA Board 
FROM: Johanna Masiclat, Clerk of the Board 
RE: STA Board Meeting Schedule for Calendar Year 2010 
 
 
Discussion: 
Below is the STA Board meeting schedule for Calendar Year 2010. 
 
Fiscal Impact: 
None. 
 

 Recommendation: 
Informational. 
 

DATE TIME LOCATION STATUS 
    
March 10, 2010 6:00 p.m. Suisun City Hall Confirmed 
April 14, 2010 6:00 p.m. Suisun City Hall Confirmed 
May 12, 2010 6:00 p.m. Suisun City Hall Confirmed 
June 9, 2010 6:00 p.m. Suisun City Hall Confirmed 
July 14, 2010 6:00 p.m. Suisun City Hall Confirmed 
No Meeting in August 
Sept. 8, 2010 6:00 p.m. Suisun City Hall Confirmed 
October 13, 2010 6:00 p.m. Suisun City Hall Confirmed 
Nov. 10, 2010, 13th STA Annual Awards 
Ceremony 

6:00 p.m. TBD, Suisun City Confirmed 

Dec. 8, 2010 6:00 p.m. Suisun City Hall Confirmed 
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