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DATE:  February 23, 2009 
TO:  STA TAC 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE:  Amendment to Programming of the State Transportation 

Improvement Program (STIP) 
 
Background: 
The State Transportation Improvement Program (STIP) is a multi-year capital 
improvement program. STIP funding is split 25% to the Interregional Transportation 
Improvement Program (ITIP) with projects nominated by Caltrans, and 75% to the 
Regional Transportation Improvement Program (RTIP), decided by regional agencies. 
The STIP cycle is programmed every two years and covers a five-year period.  
 
On March 2, 2004, voters passed Regional Measure 2 (RM 2), raising the toll on the 
seven State-owned bridges in the Bay Area by $1.00.  This extra dollar is to fund various 
transportation projects within the region that have been determined to reduce congestion 
or to make improvements to travel in the toll corridors.  The projects are specifically 
identified in Senate Bill (SB) 916.  The Metropolitan Transportation Commission (MTC) 
manages the RM 2 funding for projects and programs, and the STA is the project sponsor 
for all Solano County capital RM 2 projects.  Two of these RM 2 projects are the Vallejo 
Station with $28 million and the I-80/I-680/State Route (SR) 12 Interchange with $100 
million dedicated to the projects. 
 
RM 2 provides $100 million for improvements to the I-80/I-680/State Route (SR) 12 
Interchange.  A portion of these funds provided for the advancement of the High 
Occupancy Vehicle (HOV) Lanes currently under construction, a portion of these funds 
have advanced the North Connector and are part of the construction financing strategy.  
The remaining RM 2 funds are dedicated to the remaining Interchange Complex.  The 
current allocation of funds is as follows: 

HOV Lanes    $7.525 million 
North Connector  $20.052 million 
Interchange Complex  $72.423 million 

 
The Vallejo Station is a nearly $100 million planned improvement that will be 
constructed in three primary phases.  The first phase, a 12-Bay bus transfer facility (aka – 
the Vallejo Transit Center), is fully funded and will begin construction this summer.  The 
second phase is the 740 space southern half of the Vallejo Station Parking Structure and 
Paseo with 460 interim surface spaces and acquisition of all necessary rights of way for 
the full project.  The second phase of the project is fully funded and ready to begin 
construction in Fiscal Year (FY) 2009-10.  The third phase (north half of the Vallejo 
Station Parking Structure) will complete the project and is not yet fully funded. 



The 2008 STIP programming for Solano County includes $11.412 million for the North 
Connector Project construction phase for the FY 2009-10.  These STIP funds would 
supplement the RM 2 funds dedicated to the Project. (Attachment A)  The 2008 STIP 
also includes $13.128 million for the Vallejo Station that is currently programmed for FY 
2011-12.   
 
The North Connector Project Environmental Impact Report (EIR) was approved by the 
STA Board in May 2008.  The Right of Way acquisition is underway and the 
construction of the East End will be ready to advertise this spring.  The Vallejo Station 
has cleared all issues relating to the environmental document litigation and will be ready 
to start construction on the Phase 2 project in FY 2009-10.   
 
Discussion: 
The North Connector is a local road project that is ready to begin construction this fiscal 
year.  However, the STIP funds programmed for this project will not be available until 
FY 2009-10.  Similarly, the Phase 2 of the Vallejo Station will be ready to begin 
construction in FY 2009-10 with the STIP funds programmed for this project in FY 2011-
12.  As a result, a swap of funds is proposed.  As a result, it is proposed to shift the STIP 
funds that are currently programmed for the North Connector to the I-80/I-680/SR 12 
Interchange and replace those funds with RM 2 funds.  This shift of funds will insure the 
North Connector can begin construction this FY and move the STIP funds to a high 
profile interstate project that will be a high priority of the California Transportation 
Commission (CTC).   
 
It is proposed that $11.412 million in STIP funds currently programmed for the North 
Connector in FY 2009-10 be reprogrammed to the Vallejo Station project (same program 
year) and $11.412 of the $13.128 million in STIP funds programmed for the Vallejo 
Station project in FY 2011-12 be reprogrammed to the I-80/I-680/SR 12 Interchange 
(again, same program year).  The details of this swap would be: 
 

• Reprogram $11.412 million in STIP currently programmed for the North 
Connector to phase 2 of the Vallejo Station project (no change in program year – 
FY 2009-10). 

• Reprogram $11.412 million of the $13.128 in STIP funds currently programmed 
to Vallejo Station to the I-80/I-680/SR 12 Interchange (no change in program year 
FY 2011-12).   

• Retain $1.716 million in STIP funds in FY 2011-12 for the Vallejo Station 
project. 

 
As a result of this change, the North Connector East End will be fully funded with RM 2 
and local funds and able to proceed to construction this fiscal year.  The Vallejo Station 
Phase 2 would be fully funded and can proceed to construction next fiscal year (FY 2009-
10).   
 
This proposal has been discussed with the City of Vallejo, CTC and MTC staff and they 
are in concurrence with this proposal.   



Fiscal Impact: 
This change will move the programmed STIP funds from the North Connector to the I-
80/I-680/SR 12 Interchange and fully fund the regional share of the Project with RM 2 
funds.  This construction allocation for the RM 2 funds has already been made to MTC.  
The Vallejo Station Project is sponsored by the City of Vallejo and this proposed 
reprogramming of STIP funds will bring in line the programming year of the STIP with 
the timing of the project ready to begin construction. 
 
Recommendation: 
Forward a recommendation to the STA Board to approve the STIP programming change 
as follows:  

1. Reprogram $11.412 million in STIP funds (FY 2009-10) currently programmed 
for the North Connector Project to the Vallejo Station Project (FY 2009-10).  

2. Reprogram $11.412 million in STIP funds currently programmed to the Vallejo 
Station Project (FY 2011-12) to the I-80/I-680/SR 12 Interchange (FY 2011-12). 

3. Retain $1.716 million in STIP funds (program year FY 2011-12) that are 
currently programmed for the Vallejo Station project. 

 
Attachments: 

A. 2008 Solano County RTIP Program 
 



 2008 SUMMARY OF STIP COUNTY SHARES
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Total County Share (from 2007 Report) 83,850
2008 STIP Fund Estimate Adjustment for Prior Year Project Lapses 575
Less GARVEE debt service 0
Less 2006-07 Allocations and closed projects (6,053)
Less Projects Lapsed, July 1, 2007-June 30, 2008 (333)
2008 STIP Fund Estimate Formula Distribution 10,041
Total County Share, June 30, 2008 (includes TE) 88,080

Project Totals by Component
Agency Rte PPNO Project Ext Voted Total Prior 08-09 09-10 10-11 11-12 12-13 R/W Const E & P PS&E R/W Sup Con Sup

Highway Projects:
MTC 2152 Planning, programming, and monitoring Jul-07 35 35 0 0 0 0 0 0 35 0 0 0 0
MTC/STA 2263 Planning, programming, and monitoring Jul-07 853 853 0 0 0 0 0 0 853 0 0 0 0
Solano TA loc 5301 Jepson: Vanden Rd widen (County) Sep-07 1,837 1,837 0 0 0 0 0 0 0 1,837 0 0 0
Caltrans 12 367D Jameson Canyon Rd widening (TCRP #157)(CMIA)  7,000 0 0 7,000 0 0 0 0 7,000 0 0 0 0
Solano TA loc 5301 Jepson Parkway (Respread) 36,657 0 2,400 3,800 0 30,457 0 3,800 30,457 0 2,400 0 0
Solano TA loc 5301K Loc rds north of Rt 80/680/12 (TCRP #25) 11,412 0 0 11,412 0 0 0 0 11,412 0 0 0 0
MTC 2152 Planning, programming, and monitoring 175 0 35 35 35 35 35 0 175 0 0 0 0
MTC/STA 2263 Planning, programming, and monitoring 2,225 0 589 589 589 229 229 0 2,225 0 0 0 0

Subtotal, Highway Projects 60,194 2,725 3,024 22,836 624 30,721 264 3,800 52,157 1,837 2,400 0 0

Rail and Transit Projects:
Dixon rail 6046 Dixon rail station improvements (supplemental) Dec-07 1,330 1,330 0 0 0 0 0 0 0 0 1,330 0 0
Vallejo ferry 2261 Vallejo Baylink ferry maintenance facility  4,300 0 0 0 4,300 0 0 0 4,300 0 0 0 0
Vallejo ferry 2260 Vallejo ferry terminal, parking, phase 2 (06S-03) 13,128 0 0 0 0 13,128 0 0 13,128 0 0 0 0
Fairfield rail 6045K Capitol Corridor rail station, Fairfield 4,000 0 0 0 0 4,000 0 0 4,000 0 0 0 0

Subtotal, Rail & Transit Projects 22,758 1,330 0 0 4,300 17,128 0 0 21,428 0 1,330 0 0

Transportation Enhancement (TE) Projects:
Suisun City te 5152G Driftwood Drive waterfront pedestrian plaza Jul-07 372 372 0 0 0 0 0 0 372 0 0 0 0
Vacaville te 5152E Jepson Parkway Gateway enhancement 350 0 120 230 0 0 0 0 230 0 120 0 0
MTC/STA res 5152A TE reserve (County Share) 2,633 0 701 721 609 549 53 0 2,633 0 0 0 0
MTC res 5152A TE reserve (MTC Share) 601 0 0 0 0 0 601 0 601 0 0 0 0

Subtotal TE Projects 3,956 372 821 951 609 549 654 0 0 3,836 0 120 0 0

Total Programmed or Voted since July 1, 2007 86,908

Balance of STIP County Share, Solano
Total County Share, June 30, 2008 88,080
Total Now Programmed or Voted Since July 1, 2007 86,908
     Unprogrammed Share Balance 1,172
     Share Balance Advanced or Overdrawn 0

Solano
Project Totals by Fiscal Year
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